



AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT			1. Contract Number CW74125	Page of Pages 1 2	
2. Amendment/Modification Number M0001	3. Effective Date See Block 16C	4. Requisition/Purchase Request No.		5. Solicitation Caption Collocation Space	
6. Issued by: Office of the Chief Technology Officer 200 I St. SE Washington, DC 20003 Phone: 1(202) 727-2277		Code	7. Administered by (If other than line 6) Office of the Chief Technology Officer 200 I St. SE Washington, DC 20003 Phone: 1(202) 727-2277		
8. Name and Address of Contractor (No. street, city, county, state and zip code) The Triage Group, LLC 700 12th Street NW STE 700 Washington, D.C. 20005		9A. Amendment of Solicitation No.		9B. Dated (See Item 11)	
Code		Facility		10A. Modification of Contractor/Order No. X CW74125 / DCSS CW25604	
				10B. Dated (See Item 13) September 22, 2016	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning one (1) copy of the amendment. (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) BY separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. Accounting and Appropriation Data (If Required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTORS/ORDERS , IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14					
A. This change order is issued pursuant to (Specify Authority): 27 DCMR, Chapter 36, Section 3601.2(b) The changes set forth in Item 14 are made in the contract/order no. in item 10A.					
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data etc.) set forth in item 14, pursuant to the authority of:					
X C. This supplemental agreement is entered into pursuant to authority of: 27 DCMR 3601.2 27 DCMR, Chapter 26, 3601.2					
D. Other (Specify type of modification and authority) Exercise of Option, 27 DCMR, Chapter 20, Section 2008 and Option to Extend the Term of the Contract, Section F.2					
E. IMPORTANT: Contractor <input type="checkbox"/> is not <input checked="" type="checkbox"/> is required to sign this document and return one (1) copy to the issuing office.					
14. Description of Amendment/Modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.) The contract CW74125 is hereby modified below: 1. Increase CLIN 0001 & 1001 estimated hours by 3960 hours from 1980 hours to 5940 hours 2. Based on the above, estimated total contract amount is increased by \$360,993.60 from \$904,308.00 to \$1,265,301.60 3. Increase B.3. d) NTE amount by 390,000 from NTE \$910,000.00 to NTE \$1,300,000.00					
15A. Name and Title of Signer (Type or print) Mary Papadopoulos, President			16A. Name of Contracting Officer Chris Yi		
15B. Name of Contractor  (Signature of person authorized to sign)	15C. Date Signed 9/29/2016	16B. District of Columbia  (Signature of Contracting Officer)		16C. Date Signed 9-29-16	

CONTINUATION SHEET AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT	Modification Number	Page of Pages	
	CW74125-M0001	2	2
<u>CONTRACT RECAP:</u>			
BASE PERIOD (10/1/16 through 9/30/2017)	Estimated \$904,308.00		
M0001 Increase hours CLIN 0001	Estimated \$360,993.60		
CUMULATIVE CONTRACT TOTAL	Estimated \$1,265,301.60		