DETERMINATION AND FINDINGS FOR SOLE SOURCE EXTENSION

AGENCY: Department of Motor Vehicles

CONTRACT NO.: DCTO-2011-C-0015 **CAPTION:** Secure Credentialing

CONTRACTOR: L-1 Secure Credentialing, Inc.

FINDINGS

1. <u>AUTHORIZATION</u>

D.C. Official Code §2-354.04, 27 DCMR 1304, 1700, 1701 and 2005.6(b)

2. <u>MINIMUM NEED</u>

Department of Motor Vehicles (DMV) has a need for an extension of the L-1 Secure Credentialing contract. The period of performance is October 1, 2013 through February 28, 2014.

3. ESTIMATED REASONABLE PRICE

The Estimated price is \$260,000.00

4. FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT

D.C. Department of Motor Vehicles currently has a contract with L-1Secure Credentialing Inc., to support DMV's production of Driver License and Identification Cards. DMV produces approximately 16,500 photo ID and Driver License cards per month. L-1 has provided the system and services for DMV's production of photo and driver licenses since 1999. This contract is due to expire on September 30, 2013.

DMV issued a RFP in 2012 for a new Secure Credentialing system for the production of Driver License and Identification cards at a centralized location. A contract was awarded on April 22, 2013. The project was expected to be fully implemented prior to September 30, 2013. However, due to unforeseen technical issues with DMV's system, the project has been delayed.

We are requesting an extension to the existing contract for 5 months from October 1, 2013 through February 28, 2014. This extension will allow transition from the current contract to the new contract without service interruption.

Market research was not required for this action, for L-1 Secure Credentialing, Inc. is the only vendor that has the ability to approve/sign the proposed extension.

Date	Lucinda Babers Director Department of Motor Vehicles
CERTIFICATION B	Y THE CONTRACTING OFFICER
certify that the notice of accordance with 27 DC	ce method of procurement under the cited authority. If intent to award a sole source contract was published that no response was received. I recontract was published that no response was received.
	nent Officer approve the use of the sole source or this proposed contract.
procurement method fo	
	Priscilla Mack

Chief Procurement Officer

Office of Contracting and Procurement