

**DETERMINATION AND FINDINGS  
FOR A  
SOLE SOURCE EXTENSION  
OF CONTRACT**

**CONTRACT NO:** DCKA-2008-C-0091  
**CAPTION:** FY-08 Thermoplastic Pavement Markings Contract  
Option Year #4  
**CONTRACTOR:** D.C. Line, Inc.  
**PROGRAM AGENCY:** District Department of Transportation

**FINDINGS**

**1. AUTHORIZATION:**

D.C. Official Code §2-354.04, 27 DCMR 1304, 1700, 1701 and 2005.6(b)

**2. MINIMUM NEED:**

The District of Columbia Office of Contracting and Procurement, on behalf of the District Department of Transportation (DDOT), Transportation Operations Administration (TOA) has a continuing need for the current Contractor to provide thermoplastic pavement markings.

**3. ESTIMATED REASONABLE PRICE:**

Not to exceed \$250,000,.00

**4. FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT:**

1. The current contract expires March 26, 2015. The District needs to extend the current contract for an additional six (6) months beyond the contract end date to allow for a new five (5) year contract to be procured through a competitive process. As the provision of hot thermoplastic pavement marking services to maintain and preserve specific traffic flow efficiency within the District of Columbia.
2. There is no other Contractor that would be able to amass the inventory and deployment resources necessary to provide these services, immediately upon the expiration of the current contract, without significant mobilization and increased cost to the District. The Contractor will maintain the Option Year 4 pricing, which was determined fair and reasonable upon award, throughout the extension period. As such, no market survey was conducted as the pricing obtained from vendors not currently holding the needed inventory and providing the services would not allow for a uniform comparison to the pricing held by the current contractor.

3. Having taken into account these factors, it is determined that extending the subject referenced contract, on a sole source basis, is in the best interest of the District.

5. **CERTIFICATION OF CONTRACT SPECIALIST:**

I hereby certify that the above findings are correct and complete.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Vallarie Howard  
Contract Specialist

6. **CERTIFICATION BY AGENCY HEAD:**

I hereby certify that the above findings are correct and complete.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Leif A. Dormsjo  
Acting Director, District Department of Transportation

**DETERMINATION**

Based on the above findings and in accordance with the cited authority, I hereby determine that it is not feasible or practical to invoke the competitive solicitation process under either Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010 (D.C. Law 18-371; D.C. Official Code § 2-354.02 or 2-354.03). Accordingly, I determine that the District is justified in extending the current contract on a sole source basis.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Courtney B. Lattimore  
Deputy Chief Contracting Officer