| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRAC | | | | 1. Contract Number POKA-2003-B-0066-FH | Page of Pages | |
|---|---|------------------------------|--------------------------|---|--|--|
| | dment/Modification Number | 3. Effective Date 4 | | urchase Request No. | 5. Solicitation Caption Reconstruction of New Hampshire Ave. | |
| 6. Issue | d By: | Code | | ered By (If other than line | | |
| 2000 14th Street, NW, 6th Floor | | | | Procurement Support Branch 2000 14th Street, NW, 3rd Floor Washington, DC 20009 | | |
| 8. Name and Address of Contractor (No. Street, city, country, state and ZIP Code) | | | | e) (X) 9A. Amendment of Solicitation No. POKA-2003-B-0066-FH | | |
| | | | | 9B. Dated (See Item | | |
| | | | | 5/27/2004 10A. Modification of Contract/Order No. | | |
| | | | | 10B. Dated (See Item 13) | | |
| | Code | Facility | |] | | |
| X | | 11. THIS ITEM ONLY APPLIES T | O AMENDMEN | ITS OF SOLICITATIONS | x is extended. is not extended. | |
| Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning 1 copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or fax which includes a reference to the solicitation and amendment number. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or fax, provided each letter or telegram makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | | | | |
| 12. Accounting and Appropriation Data (If Required) | | | | | | |
| 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14 | | | | | | |
| | A. This change order is issued pursuant to: (Specify Authority) The changes set forth in Item 14 are made in the contract/order no. in item 10A. | | | | | |
| | B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of 27 DCMR, Chapter 36, Section 3601.2. | | | | | |
| | C. This supplemental agreement is entered into pursuant to authority of: | | | | | |
| | D. Other (Specify type of modification and authority) | | | | | |
| E. IMPO | PRTANT: Contractor i | s not, x is required to sign | this document | and return 1 | copies to the issuing office. | |
| 14. Description of amendment/modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.) | | | | | | |
| 1) Bid C | pening date extended to July 15, 20 | 004. | | | | |
| Except as provided herein, all terms and conditions of the document referenced in Item (9A or 10A) remain unchanged and in full force and effect | | | | | | |
| 15A. Na | me and Title of Signer (Type or prir | ıt) | 16A. Name Jerry M. Ca | of Contracting Officer rter | | |
| 15B. Na | me of Contractor | 15C. Date Signed | 16B. Distric | t of Columbia | 16C. Date Signed | |
| | (Signature of perso | on authorized to sign) | | (Sign | 6/24/2004 nature of Contracting Officer) | |
| | | <u> </u> | • | · · | • | |

Government of the District of Columbia District Division of Transportation 2000 - 14th Street, N.W. Washington, D.C. 20009

ADDENDUM NO . 2 ISSUED June 24, 2004 1 Page(s)

INVITATION NO.: POKA-2003-B-0066-FH

Project: Rehabilitation of New Hampshire Avenue Bridge over CSX Railroad and

Metro Tracks, NE

F.A.P. No. BH-1121 (10) & STP-1121 (11)

BIDDERS shall acknowledge receipt of this addendum on official Bid Form. Failure to do so may result in rejection of your bid.

CURRENT BID OPENING DATE: June 30, 2004

BIDDERS are informed that the above named project is modified as follows:

BID OPENING DATE

The Bid Opening date has been extended from <u>June 30, 2004</u> to <u>July 15, 2004</u>.

ADDENDUM NO. 2 Rehab. of New Hampshire Ave. Bridge Over CSX Railroad and Metro Tracks, N.E.