
 

   
SOLICITATION, OFFER AND 
AWARD 
Construction, Design and Building 
Renovation Group 

1. Solicitation No.: 
 

DCAM-2008-B-0054 
 
 
Construction of Ward Six Senior    
Wellness Center – Project No. A05-02C 
 

2.Type:  
 
[ X } Sealed Bid (IFB) 
 
[  ] Negotiated (RFP) 
 

3. Date Issued: 
  
  

May 05, 2008 

 Page 1 of_99          
 

4. Contract Number 
 

 

5. Requisition/Purchase Request No. 6.  [    ]  Open Market with set aside for 
              LSDBE subcontracting  (see Sec-M) 
                      
    [ X ]  SBE Set-Aside (see Sec-B.2 & Sec-M) 
              Mandatory 35%  SBE subcontracting 
              requirement in accordance with   
              Section M.1.6 

7. Issued By:           
             Construction, Design & Building Renovation Group 
             Office of Contracting and Procurement 
             441- 4th Street, NW, Suite # 700-South 
             Washington, DC 20001 

8. Address Offer To: 
                    Office of Contracting and Procurement 
                    Bid Issuance Office - Procurement Support Branch 
                    2000 14th Street, NW, 3rd Floor 
                    Bid Room  
                    Washington, DC  20009  

B. Telephone (No collect calls) 9. For        
information  
    contact:  

A. Name: 
 

Ms. Lisa Campbell (Area Code) 
202 

     (Number) 
724-4984          

(Ext) 

C. E-mail Address 
 

Lisa.Campbell@dc.gov___ 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 
SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 
10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  
carried, to the bid counter located at address shown in item 8 until 2:00 PM local time on June 5, 2008.                   
                                                                                                                                
                                                                                                                         (Hour)                                (Date) 
 

11.   The District requires performance of the work described in strict accordance with the following: 
    
                       Description                                                                                      Section        Pages   

• Solicitation/Offer/Award Form              ---          Section –A,   pages:  1-2              
• Schedule for Construction, Alterations, Repair, Price      ---          Section - B,   pages:  3-4 
• Scope/OPM Specifications/Drawings             ---          Section – C,   page:   5-10 
• Packaging and Markings              ---          Section -  D,  page :  11     
• Inspection and Acceptance              ---          Section – E,   page:   12 
• Deliveries and Performances             ---          Section -  F,   page:   13 
• Contract Administration Data             ---          Section- -G,   pages:  14-43 
• Special Contract Requirements            ---          Section – H,   pages:  43-52 
• Contract Clauses                             ---          Section -  I,    pages:  53-70 
• List of Attachments                      ---          Section – J,    page:   71 
• Representations, Certifications and other statements    

Of Bidders                                                                         ---             Section – K,   pages: 72-84 
Instructions, Conditions and other Notices to Bidders     ---          Section – L,   pages: 85-93 

• Evaluation Factors for Award                      ---          Section – M,   pages: 94-99 
• The Standard Contract Provisions For Use With Specifications 
         for District of Columbia Government Construction Projects, 

                          dated 1973, as amended.  
12. The Contractor shall begin performance and complete all the work within _560   calendar days from the date specified in the written         
 
      [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 
 
 
13. The Contractor must furnish the required performance and payment bonds.  
      [ X ] yes, within  ten (10)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations 
A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 
B. A  BID GUARANTEE [ X ]  is  required  [   ]  is not required 

 
Government of the District of Columbia                                                           Office of Contracting and Procurement 

                  STANDARD FORM A - Dated May 2001 



Construction of Ward Six Senior        Solicitation Number: DCAM-2008-B-0054 
Wellness Center – Project No. A05-02C 
 

 2

 
OFFER  ( Must be fully completed by offeror) 

16. Telephone No. 
(        ) 

18. Remittance Address (if different than item 15). 
 

15. Name, Company Name and Address of Offeror  (with zip code) 
 

 
 
 17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the 
terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 
 
20. The offeror agrees to furnish any required performance and payment bonds. 

21. ACKNOWLEDGEMENT OF AMENDMENTS 
The offeror acknowledges receipt of amendments to the solicitation (number and date each) 
Amendment 
Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  
(Type or Print) 

 
 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 
23. Amount 
 
 
 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 
 

Office of the Chief Financial Officer 
441 4th Street N.W., Suite 850 North 

                        Washington, D.C.  20001 
 
 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 
27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 
sign this document and return__ copies to the issuing office). The 
Contractor agrees to furnish and deliver all items or perform all work 
requirements for the consideration stated in this contract. The rights and 
obligations of the parties of this contract shall be governed by ( a) this 
contract award, (b) the solicitation, and (c) the clauses, representations, 
certifications and specifications incorporated by reference in or attached 
to this contract. 
 

28. [    ]  AWARD (The Contractor is not required to sign this document). Your offer on 
this solicitation is hereby accepted. This award consummates the contract which consists 
of (a) the solicitation and your offer, and (b) this contract award. No further contractual 
document is necessary. 
 
 
 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 
Print) 

30. Name of CO (Type or Print) 
 
       

29A. Signature 
 

29B. Date 
 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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PART I 

 
SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

 
 
B.1 The District of Columbia Office of Property Management on behalf of the District of Columbia 

Office on Aging (DCOA) & Ward Six Senior Wellness Center, for the District of Columbia 
Government (District), is seeking a general contractor to provide all labor, materials, 
equipment and supervision for the construction of Ward Six Senior Wellness Center in 
accordance with the Scope, Drawings, (Attachment J.1.1) and Specifications Part I and Part II 
(Attachment J.1.2) titled “Government of the District of Columbia, Office of Property 
Management, Construction of Ward Six Senior Wellness Center Project No. A05-02C, located 
at 1005 5th Street, N.E., Washington, DC 20002. 

   
B.2 Designation of Solicitation for the Small Business Set Aside Market Only 
 

This Invitation for Bids is designated for certified small business enterprise (SBE) bidders only 
under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development 
and Assistance Act of 2005” (the Act), Title II, Subtitle N, of the “Fiscal Year 2006 Budget 
Support Act of 2005” as amended.                       
 
A SBE must be certified as small in the procurement category of Building Construction (General 
Construction, etc) in order to be eligible to submit a bid in response to this solicitation. 

 
B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this 

requirement is $5,000,000.00 and $10,000,000.00. 
  
B.4 The Contractor must bid lump sum firm fixed price for the following Contract Line Item 

Number (CLIN) as described below.  
 
 CLIN  DESCRIPTION     LUMP SUM PRICE  
  

0001  Construction of Ward Six    $________________ 
Senior Wellness Center as shown in the  
Drawings, Specifications, and Scope 
of work as described in Section  
“C” of this solicitation package. 

                   
  

LUMP SUM PRICE IN WORDS 
 

______________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM 
 
 The bidder must complete this breakdown of prices and submit it with its bid.  In case of any discrepancy 
 in the total bid price entered herein and the lump sum price in B.4, Section B.4 shall govern.  
 

Breakdown into Divisions of lump sum price bid under CLIN 0001, Section B.4 
DIVISION 

NO. * 
DESCRIPTION TOTAL 

PRICE BREAKDOWN  
Div. 01 General Requirements   

………………………. 
Div. 02 

 
Site Construction  

………………………. 
Div. 03 

 
Concrete  

………………………. 
Div. 04 

 
Masonry  

………………………. 
Div. 05 

 
Metals  

………………………. 
Div. 06 

 
Intentionally Left Blank   

………………………. 
Div. 07 

 
Thermal and Moisture Protection  

………………………. 
Div. 08 

 
Doors and Windows ………………………. 

Div. 09 
 

Finishes  
………………………. 

Div. 10 
 

Specialties  
………………………. 

Div. 11 
 

Equipment  
………………………. 

Div. 12 
 

Intentionally Left Blank          
……………………… 

Div. 13 
 

Special Construction  
………………………. 

Div. 14 
 

Conveying Systems  
………………………. 

Div. 15 
 

Mechanical  
……………………….. 

Div. 16 
 

Electrical & Communication  
……………………….. 

Lump Sum 
Bid Price 

Lump Sum Bid Price (copy from CLIN 0001, Section-
B.4, Part-I of IFB)  

 
………......................... 

* DIVISION means a discrete component of the work for which a separate price is requested.  The 
 “Total Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price.   
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PART I 
 

SECTION C – SCOPE/OPM SPECIFICATIONS/DRAWINGS 
 

C.1 SCOPE:   
 
 C.1.1 The District of Columbia Office of Contracting and Procurement on behalf of the 

 Office of Property Management (OPM) Ward Six Senior Wellness Center, for the 
District of Columbia Government (District), is seeking a general contractor to provide 
all labor, materials, equipment and supervision for the construction of the Ward Six 
Senior Wellness Center in accordance with the Scope, Drawings, (Attachment J.1.1) 
and Specifications Part I and Part 2 (Attachment J.1.2) titled “Government of the 
District of Columbia, Office of Property Management, Project No. A05-02C,  
Construction of  Ward Six Senior Wellness Center at, 1005 5th Street, N.E., 
Washington, DC 20002.”  

 
C.2 OPM SPECIFICATIONS: 
 

OPM Specifications titled Government of the District of Columbia, Office of Property 
Management, Project No. A05-02C, Construction of Ward Six Senior Wellness Center, 1005 5th 
Street, N.E., Washington, DC 20002 (OPM Specifications) are incorporated herein as 
Attachment J.1.2. 

  
C.3 DRAWINGS: 
 

The Contractor shall perform the work in accordance with the drawings listed below and 
included herein as Attachment J.1.1 that are stamped, initialed and dated as ISSUED FOR 
BIDS in the space above the title block: 
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LIST OF DRAWINGS – Construction of Ward Six Senior Wellness Center 
 

DRAWING NO. DRAWING TITLE 
CS1 Cover Sheet 

CS2 Information Cover Sheet 

 CIVIL 
C-1 Existing Conditions Plan 

C-2 Site & Utility Demolition Plan 

C-3 Site Improvement Plan 

C-3A Site Details – 1 

C-3B Site Details – 2  

C-4 Site Utility Plan 

C-4B Utility Profiles 

C-4C Utility Profiles 

C-5 Erosion and Sediment Control Plan 

C-5A ESC Details – 1 

C-5B ESC Details - 2 

C-5C Erosion and Sediment Control Notes 

C-6 Sandfilter Detail 

C-6A Sandfilter Computation 

C-6B Storm Computation 

C-6C Approval Documents 

 LANDSCAPE 
L001 Landscape Site Plan 

L002 General Notes and Schedules 
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DRAWING NO. DRAWING TITLE 
L003 Miscellaneous Details 

 ARCHITECTURAL 
D.1.1 Lower Level Demolition Floor Plan 

D.1.2 First Floor Demolition Floor Plan 

D.1.3 Second Floor Demotion Floor Plan 

D.1.4 Attic Demolition Floor Plan 

D.1.5 Roof Demolition Floor Plan 

A0.1 Site Plan – Projections  

A0.2 Site Plan – Driveways 

A1.1 Lower Level Plan 

A1.2 First Floor Plan 

A1.3 Second Floor Plan 

A1.4 Attic Plan 

A1.5 Roof Plan 

A2.1 West Elevation 

A2.2 East Elevation  

A2.3 North Elevation 

A2.4 South Elevation 

A3.1 Longitudinal Building Section A-A 

A3.2 Building Cross Section B-B 

A3.3 Longitudinal Building Section C-C 

A3.4 Transverse Building Section D-D 

A4.1 Wall Sections 
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DRAWING NO. DRAWING TITLE 
A4.2 Wall Sections & Details 

A4.3 Miscellaneous Details 

A5.1 Miscellaneous Details Sheet 

A5.2 ADA Ramps 

A5.3 Lobby Plan and Elevations 

A6.1 Toilet Elevations 

A6.2 Kitchen Plans and Elevations 

A6.3 Not Used 

A6.1 Furniture Plan 

A7.1 Door Schedule & Details 

A7.2 Interior & Window Details 

A7.3 Storefront Elevations and Details 

A7.4 Partition Schedule 

A7.5 Partition Schedule 

A7.6 Finish Schedule  

A8.1 Lower Level Reflected Ceiling Plan 

A8.2 First Floor Reflected Ceiling Plan 

A8.3 Second Floor Reflected Ceiling Plan 

A9.1 Restoration Details West Elevation 

A9.2 Restoration Details East Elevation 

A9.3 Restoration Details North Elevation 

A9.4 Restoration Details South Elevation 

 Intentionally Left Blank 
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DRAWING NO. DRAWING TITLE 
 Structural 
S1.1 Foundation Plan and Lower Level  

S1.2 First Floor Framing Plan 

S1.3 Second Floor Framing Plan 

S1.4 Roof Framing and Attic Plan 

S1.5 Roof Framing Plan 

S2.1 Sections 

S2.2 Sections 

S2.3 Sections 

S2.4 Sections 

S3.1 Column and Beam Schedule 

S4.1 Typical Details 

S4.2 Typical Details & Structural Notes 

 Mechanical  
MP-1 Mechanical Legend and Specifications 

MP-2 Mechanical Details 

M-1 HVAC Plan – Lower Level 

M-2 HVAC Plan – First Floor Plan 

M-3 HVAC Plan – Second Floor Plan 

M-4 HVAC Plan – Roof Plan 

 Plumbing 
P-1 Plumbing Demolition Plan - LL 

P-2 Plumbing Plan – Lower Level 

P-3 Plumbing Plan – First Floor  
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DRAWING NO. DRAWING TITLE 
P-4 Plumbing Plan – Second Floor 

P-5 Plumbing Plan – Roof 

P-6 Plumbing Riser Diagrams 

P-7 Plumbing Details 

 ELECTRICAL 
E-1 Electrical Legend & Specifications 

E-2 Lighting Plan – Lower Level 

E-3 Lighting Plan – First Floor 

E-4 Lighting Plan – Second Floor 

E-5 Power Plan – Lower Level 

E-6 Power Plan – First Floor 

E-7 Power Plan – Second Floor 

E-8 Lighting &  Power Attic/Roof Plan 

E-9 Lightning Protection Plans 

E-10 Fire Alarm Plans 

E-11 Fire Alarm Riser Diagram and Details 

E-12 Power Riser Diagram and Details 

E-13 Panel Board Schedules 

E-14 Electrical Site Plan 
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PART I 

 
SECTION D: PACKAGING AND MARKING 

 
D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  
 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, 
unbroken packages, containers, cartridges or bundles and in such quantities and such 
ample time that progress of work will not be delayed. 

 
D.1.2 The Contractor shall protect materials and products against any damage or deterioration 

during transit to the site, unloading, delivering and storing at site, installation or erection 
and during period between installation or erection and final acceptance by the District, 
that shall include, but not limited to: 

 
D.1.2.1 Minimum exposure to weather during delivery. 

 
D.1.2.2 Storage off ground in dry, well-ventilated spaces. 
 
D.1.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 
D.1.3 The Contractor shall provide storage methods that will facilitate inspection and testing 

before and during the use as follows: 
 

D.1.3.1  Space for storage of materials and equipment will be approved by the  
 District’s Inspector (see Paragraph G.22). 

 
D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 
 necessary for proper execution of the work. 
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PART I 

 
 
 

SECTION E: INSPECTION AND ACCEPTANCE 
 
E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 
Article 11 of the General Provisions of the Standard Contract Provisions For Use With 
Specifications for District of Columbia Government Construction Projects, January 2007 
and incorporated herein as Attachment J.1.3. 

 
 In addition, the acceptance criteria for different parts of the work, described in other 

sections of the IFB and OPM Specifications (Attachment J.1.2) shall apply. 
  

E.2 PARTIAL ACCEPTANCE: 
 

E.2.1 The Contracting Officer’s Technical Representative (COTR) may, at his/her option, 
 accept part of the work under the contract in writing prior to the COTR’s final 
 acceptance of all the work under the contract, when the COTR considers it beneficial 
 to the District of Columbia. 
 
E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the   
 contract within the required time limits established under TIME FOR COMPLETION  
 in Section F.1. 

 
E.3 FINAL INSPECTION: 
 

E.3.1 The Contractor shall give the COTR written notice at least fourteen (14) days in 
 advance of date on which project will be 100% complete and ready for final 
 inspection.  Prior to final inspection date, the Contractor shall verify in writing that in 
 the Contractor’s best judgment no deficiencies exist.   
 
E.3.2 The Contractor, COTR and District Inspector shall jointly prepare a Punch List of 
 deficiencies found on final inspection that does not prevent the building or area(s) 
 within the building from being occupied. The Contractor shall correct the deficiencies 
 within (30) days after the building or area(s) within the building has been occupied 
 and submit to the COTR a report of the corrections as a condition of final acceptance.  
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PART I 

 
SECTION F - DELIVERIES OR PERFORMANCE 

 
 
F.1 TIME OF COMPLETION: 
 

The Contractor shall commence work on the date specified in the written Notice to Proceed 
(NTP) signed and issued by the Contracting Officer (CO) and shall start and complete all the 
work within 560 calendar days from the date specified in the NTP. 

 
F.2 DELIVERABLES: 
 
 F.2.1 The Contractor shall prepare and submit to the COTR, as a deliverable, the Summary of 

 Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of 
 Values Form. (Refer to G.4.2). 

 
 F.2.2 The Contractor shall submit to the COTR a complete list of all samples, catalogue cuts 

 and shop drawings. (Refer to H.5). 
 
 F.2.3 The Contractor shall submit all the schedules and reports for approval to the COTR. 

 (Refer to G.15). 
 
 F.2.4 Prior to final acceptance of the project, the Contractor shall submit to the COTR three (3) 

 copies of operation manuals or instruction manuals for each piece of equipment, 
 mechanical or electrical system. (Refer to G.20). 

 
 F.2.5 The Contractor shall submit to the District, as a deliverable, the report described in 

 section G.37.5 of this contract that is required by the 51% District Residents New Hires 
 Requirement and First Source Employment Agreement. If the Contractor does not submit 
 the report as part of the deliverables, final payment to the Contractor may not be paid.  
 (Refer to G.38).  

 
 F.2.6 After final inspection, the Contractor shall provide a punch list and report of corrections 

 as specified in Section E.3.2.  
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PART I 

 
SECTION G - CONTRACT ADMINISTRATION DATA 

 
G.1  INVOICE PAYMENT: 
 

G.1.1   The District will make progress payments (refer to G.4) to the Contractor, upon the 
submission of proper invoices, based on the approved Critical Path Method (CPM) 
schedule as described in Section G.4.1.2 of this document, only for the percentage of 
work or services actually performed or completed during the subject period and 
accepted by the District, less any discounts, allowances or adjustments provided for in 
this contract. 

 
     G.1.2 The District will pay the Contractor on or before the 30th day after receiving a proper 

invoice from the Contractor. 
  
G.2  INVOICE SUBMITTAL: 
 
 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in this contract. Invoices shall be prepared in triplicate and submitted to the COTR 
specified in Section G.9 below.  

    
G.2.2 To constitute a proper invoice, the Contractor shall submit the following information: 

 
G.2.2.1  Contractor’s name and invoice date (Contractors are encouraged to date 

 invoices as close to the date of mailing or transmittal as possible); 
 

G.2.2.2  Contract number, section two (2) and encumbrance number, section 
 twenty-four (24) of the Solicitation Cover sheet.  Assignment of an invoice 
 number by the Contractor is also recommended; 

 
G.2.2.3  Description, amount of payment requested, quantity, and the dates of the  
  work performed based on the approved CPM schedule; 

 
G.2.2.4  Other supporting documentation or information, as required by the CO; 
 
G.2.2.5  Name, title, telephone number and complete mailing address of the   
  responsible official to whom payment is to be sent; 
 
G.2.2.6  Name, title, phone number of person preparing the invoice;  

 
G.2.2.7  Name, title, phone number and mailing address of person, if different from 

 the person identified above to be notified in the event of a defective 
 invoice, and 

 
 G.2.2.8 Authorized signature. 
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G.3 This selection is intentionally left blank: 
 
G.4 METHOD OF PAYMENT: 
 

G.4.1 The District will utilize the progress payment method under this contract, and will make 
progress payments when all of the following conditions are satisfied: 
 
G.4.1.1 The portion of the service provided by the Contractor is accepted by the 
 District; 
 
G.4.1.2 The work on the specific contract activity as identified in the approved CPM 
 Schedule, for which the progress payment is requested, is 100 % complete; 
 
G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 
 payment. 

 
G.4.2 The COTR will furnish to the Contractor, the following forms: 
 

G.4.2.1 Summary of Progress Payment Breakdown Form; 
G.4.2.2 Progress Payment Request Form; 
G.4.2.3 Schedule of Values Form. 

 
G.4.3 The Contractor shall prepare and deliver to the COTR for approval: 
 

G.4.3.1 Original and a copy of completed Summary of Progress Payment 
 Breakdown Form within fourteen (14) days after issuance of written NTP 
 and prior to submission of first progress payment request. This detailed 
 estimate of costs shall include a breakdown of costs for all items of work 
 that will be performed under the contract with total amount equal to the 
 lump sum bid price under Section B.4. 
 
G.4.3.2 Original and a copy of the signed (by the authorized representative of the 
 Contractor) Progress Payment Request Form on or before the twenty-fifth 
 (25th) day of each month during progress of the work. The COTR will 
 direct the progress payment to be made based on the actual work performed 
 based on the COTR’s approval of the Schedule of Values. This approval 
 will include only those fractions of work which have been completed and 
 duly accepted by COTR. COTR’s acceptance signature on the form is 
 mandatory. 

 
G.4.3.3 Copy of the Schedule of Values pre-approved by the COTR with invoice. 
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G.4.4 Materials and equipment payments: 

 
G.4.4.1 The District will pay for the materials, equipment and associated 
 components delivered to the jobsite or stored on the site, until they are 
 satisfactorily incorporated into the completed work, at 100% of their 
 invoiced value from the manufacturer or supplier as approved by the COTR. 
 The Contractor shall properly store and protect all the materials and 
 equipment and ensure that all materials and equipment are in compliance 
 with the submittals approved by the COTR. 
 
G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, 
 equipment and associated components stored off-site in a bonded warehouse 
 within a twenty-five (25) mile radius of the jobsite. Payment will be subject 
 to the following documentation accompanying the payment request:  

 
 G.4.4.2.1 A certified statement giving the exact location of the materials  
  or equipment, that such material or equipment is properly  
  stored and protected meeting the approval of COTR and is  
  consigned to the District of Columbia Government; that the  
  materials and equipment will not be diverted for use or   
  installation at a different project, and that they are subject to  
  inventory and inspection by the COTR. 

 
 G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,  
  description of the material or equipment and its costs as  
  defined in Section G.4.4.2.1 and G.4.4.2.2. 
 
 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event  
  the materials/equipment is stored off-site. 

        
G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly 
 payments under this contract for the work performed during the first sixty (60) days 
 following the NTP, following the COTR’s partial acceptance of the work in writing in 
 accordance with Paragraph E.2. In the event that the District elects to proceed in this 
 manner, the following shall apply: 

 
G.4.5.1 The District will not make any additional payments until the final CPM 
 schedule is approved by COTR. 
 
G.4.5.2  The District will not make progress payments for all other activities until the 

 final CPM schedule is approved and distributed by the COTR.   
 
G.4.6 The COTR will use the CPM Schedule approved and updated as provided in subsection 

G.15 as the basis upon which to estimate successive progress payments to be made. 
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G.5      ASSIGNMENTS:   
 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to become 
due as a result of the performance of this contract to a bank, trust company, or other 
financing institution.  

 
G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the 
 contract, the Contractor, not the assignee, is required to prepare invoices. Where such an 
 assignment has been made, the original copy of the invoice must refer to the assignment 
 and must show that payment of the invoice is to be made directly to the assignee as 
 follows: 

 
Pursuant to the instrument of assignment dated ___________, 

 make payment of this invoice to _______________________ 
(name and address of assignee). 
 

G.6      THE QUICK PAYMENT CLAUSE: 
 
 G.6.1 Interest Penalties to Contractors 
 
  G.6.1.1   The District will pay interest penalties on amounts due to the Contractor  
   under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the  

  period beginning on the day after the required payment date and ending on 
   the date on which payment of the amount is made.   Interest shall be  
   calculated at the rate of 1% per month.   No interest penalty shall be paid if  

  payment for the completed delivery of the item of property or service is made  
  on or before: 

 
 G.6.1.1 the 3rd day after the required payment date for meat or a meat product; 
 G.6.1.2 the 5th day after the required payment date for an agricultural 
  commodity; or 
 G.6.1.3 the 15th day after the required payment date for any other item. 

 
  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any  
   30-day period shall be added to the principal amount of the debt and thereafter 
   interest penalties shall accrue on the added amount. 
 
 G.6.2 Payments to Subcontractors 
 
  G.6.2.1 The Contractor must take one of the following actions within 7 days of receipt  

  of any amount paid to the Contractor by the District for work performed by any  
  subcontractor under a contract: 
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 G.6.2.1.1 Pay the subcontractor for the proportionate share of  
  the total payment received from the District that is    
  attributable to the subcontractor for work performed 
  under the contract; or 
 
 G.6.2.1.2 Notify the District and the subcontractor, in writing, of the  
  Contractor’s intention to withhold all or part of the    
  subcontractor’s payment and state the reason for the nonpayment. 

 
 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on  

  amounts due to the subcontractor or supplier beginning on the day after the  
  payment is due and ending on the date on which the payment is made.  Interest  
  shall be calculated at the rate of 1% per month.   No interest penalty shall be paid  
  on the following if payment for the completed delivery of the item of property or  
  service is made on or before: 

 
  G.6.2.2.1   the 3rd day after the required payment date for meat or  
 a meat product; 
  G.6.2.2.2   the 5th day after the required payment date for an  
 agricultural commodity; or 
 G.6.2.2.3 the 15th day after the required payment date for any other item. 

 
 G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at   
  the end of any 30-day period shall be added to the principal amount of the debt   
  to the subcontractor and thereafter interest penalties shall accrue on the added   
  amount. 

 
 G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or  
  entitlement of a subcontractor to a payment or a late payment interest penalty   
  under the Quick Payment Act does not constitute a dispute to which the District    
  of Columbia is a party.  The District of Columbia may not be interpleaded in any 
  judicial or administrative proceeding involving such a dispute. 

 
 G.6.3 Flow Down Requirement for Subcontracts 

 
  Contractor shall include in each subcontract as provision that requires the subcontractor  
  to include in its contracts with any lower-tier subcontractors or suppliers the payment  
  and interest clause required under paragraphs (1) and (2) of DC Official Code  
  § 2-221.02 (d). 
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G.7 CONTRACTING OFFICER (CO): 
 
 In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the 

District Government only by CO.  The address and telephone number of the CO is: 
 
   Diane Wooden, CO  

Office of Contracting and Procurement 
Construction, Design and Building Renovation Group 
441- 4th Street, N.W., Suite 700-South 
Washington, D.C.  20001 

 Telephone:  (202) 724-2163 
 
G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract  Provisions For Use With 
 Specifications for District of Columbia Government Construction Projects, 
 January 2007, the CO is the only person authorized to approve changes to any of the  
 requirements of the contract. 
 
G.8.2 The Contractor shall not comply with any order, directive or request that changes or 
 modifies the requirements of this contract, unless issued in writing and signed by the CO. 

 
G.9 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR): 
 

G..9.1 The COTR is responsible for the technical administration of the contract and advising the 
CO as to the Contractor’s compliance or noncompliance with the contract.  In addition, 
the COTR is responsible for the day-to-day monitoring and supervision of the contract, of 
ensuring that the work conforms to the requirements of this contract and such other 
responsibilities and authorities as specified in writing by the CO.  The COTR for this 
contract is: 

 
 Jay Dolphin 
 Office of Property Management 
 Construction 
 2000 14th Street, N.W. 5th Floor 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 
 
 

G.9.2 It is fully understood and agreed by the Contractor that the COTR shall not have any 
authority to make changes in the OPM specifications/scope of work, price or terms and 
conditions of the contract. 

 
G..9.3 Contractor shall be held fully responsible for any changes not authorized in advance, in 

writing, by the CO, and may be denied compensation or other relief for any additional 
work performed that is not authorized by the CO in writing.  In addition, Contractor may 
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also be required at no additional cost to the District, to take all corrective action 
necessitated by reason of the unauthorized changes. 

 
G.10 STOPPAGE OF WORK:   
 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves 
the right, by written notification to the Contractor, to stop all the work, or any portion thereof, 
affected by the Contractor’s failure to comply with the contract requirements. This stoppage will 
remain in effect until the Contractor has taken action to meet the contract requirements, or any 
separable part thereof, and the CO notifies the Contractor in writing that work may resume. 
Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the 
District may terminate the right of the Contractor to proceed as provided in Article 5 of the 
General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 
Construction Projects, (January 2007).  
 

G.11 SUBCONTRACTS: 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 
relationship between any subcontractor and the Government of the District of 
Columbia. 

 
G.11.1.1 The divisions or sections of the OPM Specifications are not intended to  

control the Contractor in dividing the work among the subcontractors or 
to limit the work performed by any trade. 

 
G.11.1.2 The Contractor shall be as fully responsible to the Government of the 

District of Columbia for the acts and omissions of subcontractor and of 
persons employed by them as he is for the acts and omissions of persons 
directly employed by him. 

  
G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  
 

G.11.1.4 The Contractor shall, without additional expense to the Government of 
the District of Columbia, utilize the services of specialty subcontractor 
for those parts of the work which the Contract specifies are to be 
performed by specialty subcontractors. 

 
G.11.1.5 The Government of the District of Columbia will not undertake to settle 

any differences between the Contractor and his subcontractors or 
between subcontractors. 

 
G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when 
given, shall not be construed to relieve the Contractor of any responsibility for the 
fulfillment of the contract.  Request(s) for permission to subcontract any portion of the 
contract shall be in writing and accompanied by: (a) a showing that the organization 
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which will perform the work is particularly experienced and equipped for such work, 
and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in  

 
 
 this contract shall apply to labor performed on all work encompassed by the request(s).  

The request(s) also shall provide the following information:  
 

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 
Security Number used on the Employers Quarterly Federal Tax Return, 
U.S. Treasury Department Form 941. 

 
      G.11.2.2 Estimated dollar amount of the subcontract. 
 

G.11.2.3 Estimated starting and completion dates of the subcontract. 
 

G.11.2.4   The subcontractor approval request form included herein should be used to 
request approval of subcontractor on this project.  The form should be 
completed for each subcontractor requested for approval and submitted to 
the CO. Copies of these forms are available upon request from the COTR. 

 
G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 
execution by the Contractor.  Any such subcontract shall specify that the Contractor 
and the subcontractor shall be subject to every provision of this contract.  
Notwithstanding any such subcontract approved by the District, the Contractor shall 
remain liable to the District for all Contractor’s work and services required 
hereunder.  

 
G.12 USE OF PREMISES: 
 

G.12.1 If the Contractor considers it necessary to perform any work after the regular working 
hours on Saturdays, Sundays or legal holidays, the Contractor shall perform this work 
without any additional expense to the Government of the District of Columbia.  

 
G.12.2 The Contractor shall use only such entrances to the work area as designated by the 

COTR.  
 

G.12.3 Once the installation work is started, the Contractor shall complete the work as 
rapidly as possible and without unnecessary delay.  

 
G.12.4 The Contractor shall occupy only such portions of the premises as required for proper 

execution of the contract. 
 
G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to occupants of adjacent premises and 
interference with normal traffic. 
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G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated by 
the existing job conditions of such nature as to prevent:   

 
G.12.6.1     Entry of work areas by unauthorized persons;  

 
G.12.6.2     Removal of Government property and supplies.  
 

G.12.7      The Contractor shall not load or permit the loading of any part of any structure to 
such an extent as to endanger its safety. 

 
G.13    PATENTS: 
 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 
harmless for liability of, any nature or kind, including cost and expenses for, or on account of 
any patented or unpatented invention, article or appliance manufactured or used in the 
performance of this contract, including their use by the Government of the District of Columbia. 

G.14 SAFETY PRECAUTIONS: 
 
G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety 
and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. 
Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 
 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  
 

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 
required by the Safety Code, in their possession. 

 
 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 
such items attain their design, strength, and stability. 

 
G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable 

for any property damages or physical harm resulting from inadequate protection. 
 
             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 
  calculations for shoring and/or bracing designs for the COTR’s review and 

concurrence. 
 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 
Contractor’s materials, equipment or tools and entry into the Contractor’s work areas 
by non-authorized personnel. 
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G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous 
kettles are in operation to prevent the public from coming in contact with the 
kettles. 

 
G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 
G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 
 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 
including open panel boards. 

 
G.14.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 
 

G.15 PROGRESS SCHEDULE: 
  

G.15.1  The Contractor shall submit to the COTR not later than ten (10) days after official NTP 
 has been issued, one (1) reproducible print plus three (3) copies of an initial Critical 
 Path Method (CPM) schedule diagram plus three copies of computer reports and the 
 narrative for the first 90 days of all the contract activities. Then, within 30 days after 
 the NTP, the Contractor shall submit one (1) reproducible print plus three (3) copies of 
 a complete CPM schedule and narrative for all the contract activities and three copies 
 of computer printout. The Contractor shall submit all the CPM schedules and reports 
 for approval by the COTR, and all schedules and reports must conform to the following 
 minimum requirements: 

 
 G.15.1.1 Include activities for all Contractor submittals, including but not limited to 

catalogue-cuts, samples, shop drawings and laboratory tests, approvals by 
COTR, procurements by Contractor, and delivery of material and equipment 
to the job site.  

 
 G.15.2 Include in each CPM schedule the following details and format: 
 

 G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work 
activity showing cost and man-loading on arrow system plus a narrative to 
facilitate monitoring and control of work progress and a tool for 
measurement of progress payments.  

 
 G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays. 

 
 
 

 G.15.2.2 Each activity shall show all the associated costs for the purpose of progress 
payment, as required by Section G.4., with no front loading. In addition, the 
sum total all the activity costs shall equal the total amount of the contract 
award.  
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 G.15.2.3 All computer reports shall include sorts for all the activities, without any 
masking or plugging of any dates (except NTP and contract milestones). 
The computer reports shall be submitted in hard-copy plus soft form of 
read/write CDs giving all the activity data and schedules.  

 
G.15.3  Monthly Progress Updates and Reports: 

 
G.15.3.1 The Contractor shall submit monthly update by the 25th of each month and 

the same shall include a narrative and three copies of computer printouts 
plus read/write CD’s of all the activity data and schedules. These reports 
shall include the actual start, percent complete or finish dates for each 
activity, as mutually agreed with the COTR plus any approved logic 
changes.  

 
G.15.3.2 In the case of any logic changes that result in any delay to the contract 

milestone(s), the Contractor shall submit a revised schedule diagram and the 
computer reports for approval by the COTR by the next update reporting 
date. 

 
G.15.4  The Contractor shall complete all work within the time specified under F.1 Time of 

 Completion, which is the maximum time permitted for the accomplishment of this 
 project. If within the period of construction, a time extension or extensions are granted 
 in writing by the CO, the Contractor shall incorporate the extension in the next monthly 
 update. 

 
G.16 GUARANTEE OF WORK: 
 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 
occupancy as established in the District’s written notification, to repair or replace any 
work in which any defects in material or workmanship appear within said period and to 
repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 
COTR and without cost to the District of Columbia. 

 
G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 
another contract, he shall restore such disturbed work to a condition comparable to its 
original condition and guarantee such restored work to the same extent as it was 
guaranteed under such other contracts. 

 
 
G.16.3  Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

 guarantee under the contract or still running upon work originally executed by other 
 Contractors, the District of Columbia may (1) either have such work performed as the 
 CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or 
 defective work to remain in such unsatisfactory condition; provided that the Contractor 
 shall promptly pay the District of Columbia the sum estimated by the CO under the  

  provision of paragraph B above to represent the amount which would have been 
 necessary to expend to fulfill such guarantee.  Everything done in the fulfillment of any 
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 guarantee shall be without additional expense to the Government of the District of 
 Columbia. 

 
G.16.4  Special guarantee:  The Contractor shall provide a written guarantee of the following 

 for work performed under the resultant contract from installation and receipt.  
 

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of 
failure and against structural failure due to improper installation procedures. 

 
G.16.4.2 Guarantee heating and air conditioning equipment, except expendable 

components such as filters, for two (2) full operating seasons or the 
equivalent thereof against all conditions except vandalism or improper 
maintenance. 

 
G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by 

the manufacturer of the roofing material. 
 

G.16.5  All special guarantees that are stipulated in the specifications or other paper forming a 
 part of the contract shall be subject to the terms of this paragraph insofar as they do not 
 conflict with the provisions containing references to guarantees in the specifications or 
 such other papers. In case of any conflict, the special guarantee shall take precedence. 

 
G.17 PROTECTION: 

 
G.17.1 The Contractor shall protect existing public and private property including but not 

limited to sidewalks, pavements, landscaping, from damage using methods approved by 
COTR such as planking, covering, temporary cement curbs, and shall be responsible for 
replacement of items that are damaged by work under this contract.  The Contractor 
shall repair or replace damages to sidewalks, curbs, streets, public property and public 
utilities as directed by the COTR in accordance with standards of the agency having 
jurisdiction over the damaged property.  The COTR will not permit grouting of cracks 
in sidewalks and driveways. The Contractor shall replace cracked slabs.  

 
G.17.2  The Contractor shall be responsible for personal injury to workmen and the public and 

 shall indemnify and hold the District harmless for any such injuries that are incurred 
 during the performance of this contract.  

 
 
 
 

G.17.3  Nothing contained in the drawings and OPM Specifications for installation of  fences, 
barricades or site protection shall be interpreted as making the District a party  to, 
liable for, or relieving the Contractor of: 

 
G.17.3.1 The Contractor’s responsibility for materials delivered and work performed 

until completion and final acceptance; 
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G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising 
out of the nature of the work to be done, or due to any unforeseen or usual 
obstructions or difficulties which may be encountered in the 
accomplishment of the work, or resulting from the work, or resulting from 
the action of the elements; and 

 
G.17.3.3 The Contractor’s responsibility to protect existing public and private 

property. 
 

G.17.4 Site Protection: 
 

 G.17.4.1 Watchperson: 
 
  G.17.4.1.1  The Contractor shall employ watchpersons to safeguard the 

site.   
 
 G.17.4.1.2 The watchpersons shall be employed and on site during all 

periods in which the Contractor’s employees are not 
performing actual site work. 

 
G.17.5 Lights: 

 
G.17.5.1  Illumination of the worksite during non-daylight hours is required of the 

  Contractor at the Contractor’s expense. 
 
G.18 UNDERGROUND SERVICES:  
 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the 
contract drawings and specifications.  However, the District gives no assurance that 
there are no other active services in areas in which work is to be performed.  If during 
execution of work, other active services are encountered that necessitate changes in 
drawings or specifications, the Contractor shall make the required adjustments.  The 
cost for these adjustments shall be at the District’s expense. 

 
G.18.2  INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

 encounters inactive or abandoned services not shown or specified, the Contractor shall 
 notify the CO as set forth in Article 4 of the Standard Contract Provisions. 

 
G.19 EXISTING CONDITIONS:  
 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 
 with work now in place before the Contractor commences actual work at the site.  The 
 Contractor shall ensure that new work in extension of existing work shall correspond in 
 all respects with that to which it connects unless otherwise indicated or specified. 

 
G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall 
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 restore work remaining in place that is damaged or defaced by reason of work done 
 under this contract to a condition satisfactory to the COTR. 

 
 
G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:   
 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR three 
(3) copies of operation manuals or instruction manuals for each piece of equipment, 
mechanical or electrical system. 

 
G.20.2 Manuals shall show all controls (switches and valves) and give instructions on 

functions of each. 
 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other 
control indicating devices. 

 
G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations 

and specify recommended intervals of maintenance and recommended lubricants, and a 
listing of spare parts. 

 
G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and 

electrical system showing location of all control items such as fuses, circuit breakers, 
indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches. 

 
G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate 

sets, i.e., air conditioning system, heating system, ventilating system, lighting system, 
ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock 
and bell system, power operated door system and special equipment. 

 
G.21 EROSION AND POLLUTION CONTROL: 
 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 
 fulfilling the requirements of Health Regulations of the District of Columbia. 

 
G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion  
  of the CO, which will prevent soil erosion from the site in question. 

 
G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 
 bearing materials or other pollutants. 

 
G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 
 

G.22 GOVERNMENT INSPECTORS: 
 

G.22.1  The Contractor shall perform work under the general direction of the COTR and is 
 subject to inspection by his/her appointed Inspector to ensure strict compliance with the 
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 terms of the contract.  Neither the COTR nor an Inspector is authorized to change any 
 provision of the contract documents without written authorization of the CO. 

 
G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  
 

G.23 DRAWINGS AND OPM SPECIFICATIONS: 
 

G.23.1  Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 
 Construct ion Projects, the  general character and scope of the work are illustrated by 
 the specifications and drawings listed in Section C, Paragraph C.3, included herein as 
 Attachments J.1.1 and J.1.2.  Any additional detail drawings and other information  

  deemed necessary by the CO will be furnished to the Contractor when and as required 
 by the work. 

 
G.23.2  In case of differences between small and large-scale drawings, the large-scale drawings 

 shall govern. 
 
G.23.3  Where on any of the drawings, a portion of the work is drawn out and the remainder is 

 indicated in outline, the parts drawn out shall apply also to those portions indicated in 
 the outline. 

 
G.23.4  Where similar work occurs in the drawings, the Contractor shall interpret the same in 

 its general sense and not as meaning identical. The Contractor shall work out all the 
 details in relation to their location and their connection with other parts of the work. 

  
G.23.5 In case of differences between the schedules and small or large scale drawings, the 
 schedules shall govern. 

 
G.23.6  In cases of differences between the specifications and standards, and in cases of 

 differences between drawings and the specifications, the specifications shall govern. 
 

G.24 REFERENCE TO CODES AND REGULATIONS: 
 

G.24.1  Where the District of Columbia codes and regulations and other codes and regulations 
 are referred to in these specifications, they are minimum requirements. 

 
G.24.2  Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 
 

G.24.3  Requirements of codes and regulations shall include revisions, amendments and 
 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 
 IFB will be amended to conform it to such code and regulation changes that occur after 
 the closing date.  
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G.25 SINGULAR OR PLURAL NUMBERS: 

 
Where any device or part of equipment is herein referred to in the specifications or on the 
drawings in the singular or plural number, such reference shall be deemed to apply to as many 
such devices as are required to complete the installation as shown on the drawings. 
 

G.26 ENGINEERING AND LAYOUT SERVICES: 
 

G.26.1  The Contractor shall provide competent engineering services to execute the work in 
 accordance with the contract requirements.  The Contractor shall verify the figures 
 shown on the drawings before undertaking any construction work and shall be 
 responsible for the accuracy of the finished work. 

 
G.26.2  The District has made its best efforts to establish such general reference points as will 

 enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 
 visit the site and familiarize themselves with the site conditions before submitting his 
 bid.  

 
G.26.3 The Contractor shall make no change in locations without the written approval of the 
 CO.   
 

G.27 BUILDING LINES AND BATTER BOARDS: 
 
G.27.1  Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 
 property survey can be made. 

 
 G.27.1.1 The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing the 
service of a registered professional surveyor regularly engaged in such 
practice. 

 
 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, 
utilizing the service of a registered professional surveyor. 

 
 G.27.1.3 Within 10 working days of receiving the plat of computations, the 

Contractor shall submit to the COTR two (2) copies of plat showing such 
lines and grades with a registered professional surveyor’s certification of 
their correctness. 

 
G.28 WALL CHECK: 

 
G.28.1  After foundations are in place and walls have been defined, but before additional 

 construction and work is effected, the Contractor shall cause a wall check to be made  
 by the same registered professional surveyor who established the building lines and 
 property lines. 
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G.28.2  The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location 

 of the foundation walls by submitting his registered professional surveyor’s 
 certification prior to proceeding with construction. 

 
G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 
 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 
 separate sections of the specifications with work of all other trades so as to avoid any 
 interference with installation of pipes, ducts and conduits. 
 
 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not intended to 
show every offset and fittings or every architectural or structural obstacle 
that will be encountered during the installation of the work.  The Contractor 
shall modify alignment of pipes, ducts and conduits from that shown on the 
contract drawings, where necessary, without any additional costs to the 
District. 

 
 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 
obstructions and to complete the installation in accordance with best 
practice of the trades and to the satisfaction of the COTR. 

 
G.30 CONTRACT DOCUMENTS FURNISHED: 

 
G.30.1 The District will furnish to the Contractor, at no additional cost, two (2) sets of  
 drawings and specifications. The Contractor shall reproduce or otherwise obtain all  
 contract  documents in excess of the numbers stated above, which may be required by 
 him.  The Contractor shall use these reproducibles as the basis of the as-built drawings  
 required under G.36. 
 
G.30.2  Contract documents to be furnished by the District may be obtained, upon twenty-four 

 (24) hours advance notice, from: 
                                                       

Jay Dolphin 
 Office of Property Management 
 Construction 
 2000 14th Street, N.W. 5th Floor 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 
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G.31 PHOTOGRAPHS: 
 

G.31.1  Site Condition Photographs:  Prior to start of construction work, the Contractor shall 
 provide a minimum of five (5) site condition photographs for interior pre-construction 
 photographs of the upgrade and modernization of elevators.  The location of 
 photographs shall be as directed by the COTR.  Photographs shall conform to 
 requirements specified below. 

 
G.31.2  Progress Photographs:    The Contractor by the 15th day of each month shall submit 

 progress photographs of the site at each work area.  The requirements for such 
 photographs are as follows: 

 
 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 
 G.31.2.2   Taken as directed by the COTR. 

 
 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 
information printed or typed thereon: 

 
 G.31.2.3.1 Name of project and Contractor; 
 G.31.2.3.2 Location of photographs in relation to project; 
                 G.31.2.3.3 Subject matter shown on photographs identified; 
                 G.31.2.3.4 Dates taken; and  
      G.31.2.3.5 Serial numbers. 
 

 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on 
the left side. 

 
 G.31.2.5 Number of photographs in each submission: 

 
G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 

photographs). 
G.31.2.5.2   All other submissions shall be a minimum of four (4). 

 
 G.31.2.6  Submitted to the COTR each month.   
 

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 
 and project is ready for acceptance by the District, the Contractor shall furnish to the 
 COTR two (2) prints each of four (4) photographs, plus the negatives, as follows: 

 
G.31.3.1  One perspective view of project. 

 
G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR. 

 
G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 
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G.31.3.3.1   Name of project; and 
 G.31.3.3.2  View shown on photograph.  
  

G.31.4  Should the number of photographs provided be other than that specified above, the CO 
 shall issue a change order adjusting the contract amount in accordance with Article 3 of 
 the Standard Contract Provisions. 

 
G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch  
  negative size and all enlargements shall be clear and with the proper contrast. 

 
G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 
 shall be in the same aforementioned format, except in lieu of submitting the negatives, 
 the Contractor shall submit the photos on the disks. 

 
G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,  
 EQUITABLE ADJUSTMENTS: 

 
G.32.1  The purpose of this section is to define a standard procedure for determining reasonable 

 costs and times for purpose of making equitable adjustments under Article 3, 
 CHANGES, of the Standard Contract Provisions, General Provisions section. 
 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 
 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 
 construction to permit negotiation, the parties shall attempt to agree on a 
 fully justifiable price adjustment or adjustment of time for completion. 

 
G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  
  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 
 due to lack of time or other reasons, the CO will order the change in 
 accordance with Article 3 of the General Provisions and the Contractor shall 
 proceed with the execution of the work so changed. 

 
G.32.3  Equitable adjustments shall be determined in the following manner, unless stated in the 

contract. 
 

 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a  
  proposal or breakdown within thirty (30) days of its receipt of the change,  
  and the proposal will be acted upon promptly by the CO. 

 
 G.32.3.2  Price Adjustments 

 
  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 
 provided records of such costs are made available and that 
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 such costs are reasonable and predicated on construction 
 procedures normally utilized for the work in question.  If not, 
 then payment shall be based on standard trade estimating 
 practice. 

 
 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

 incurred in performing changed work, the Contractor shall 
 furnish the District with a complete breakdown of costs, 
 covering the subcontractor work, as well as his own, 
 individually itemizing the following: 

 
 i. Material quantities and unit prices 
 ii. Labor hours and basic hourly rate for each labor   
  classification 
 iii. Fringe benefits rate for each classification 
 iv. Construction equipment 
 v. Overhead 
 vi. Profit 
 vii. Commission 
 viii. FICA, FUTA and DUTA (applied in basic hourly wage  
  costs).  

 
  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 
 unemployment taxes at the request of the District. 

 
  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 
 considered to include, but not limited to, insurance, other than 
 mentioned herein, field and office supervisor and assistants 
 above the level of foreman, incidental job burdens and general 
 office expense, including field and home office.  No 
 percentage for overhead and profit will be allowed on FICA 
 (Social Security), FUTA (Federal Unemployment and DUTA 
 (District Unemployment) taxes: 

                  
    Overhead    Profit        Commission 

 
1.  To Contractor on work            -                 -         10% of value of work performed 

         performed by other than       
         his/her own forces. 
    

2. To Contractor and/or          10%           10%                - 
Subcontractor for that 
portion of work performed 
by their respective forces. 

  
    3.  From Contractor on             -              -            5% of value of deleted work 
         deleted work to have been                    
         performed by other than 
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         his/her own forces. 
 
    4.  From Contractor or            -            -           5% of value of deleted work 
         Subcontractor on deleted     
         work to have been performed by  
                                                               his/her own forces. 
 

  G.32.3.2.5    When a change consists of both added work and deleted 
    work, the applicable percentage shall be applied to the net cost 

 or credit. 
 
 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups.  That 
 is, only one overhead and one profit percentage for the 
 subcontractors and one commission percentage for the prime 
 Contractor shall be applied to actual cost of work performed 
 regardless of the number of tiers of subcontractors. 

 
 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe in 
 detail “cause and effect relationship” and how such change affects the 
 specific contract work activities, current critical path, overall performance or  

 
   work, concurrency with other delays, and the final net impact on the 

 contract milestone(s), specifically stating the proposed decrease or increase 
 in the period of contract performance in calendar days. 

 
 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 
 

 G.32.3.4.1 New durations for work activities effected by the change order 
 will be incorporated into the next computer printout.  Time 
 extensions will be directly based on the extent to which the 
 contract completion date is hereby extended. 

 
 
 

 G.32.3.4.2 Should new work activities be required to supplement existing 
 activities, they will be incorporated into the computer printout 
 to verify total effect, if any, on the contract completion date. 

 
 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the COTR on the number of days by which 
 activity duration will be extended.  Should an agreement not 
 be reached within fifteen (15) days after Contractor receives 
 the directive, the COTR will assign a reasonable duration to 
 be used in determination of job progress. 
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G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 
 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 
 Construction Projects, January 2007, a contract time extension may be  justified. 
  

 
 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 
backup documentation plus a detailed explanation that must include, but be 
not limited to, the following: 

 
G.32.4.1.1 Reasons/cause and responsibility of each delay 

 
G.32.4.1.2 Inclusive dates of each delay 

 
G.32.4.1.3 Specific trades affected 

 
G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 
 

G.32.4.1.5 Status of work activity affected before delay commenced 
 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 
 

G.32.4.1.7 Net effect of each delay under this request, on the overall 
 contract completion 

 
G.32.4.1.8 In the case of late delivery of materials and/or equipment, back 

up date, correspondence and documentation should include but 
not be limited to the following: establishment that prior to 
ordering there was a reasonable assurance of timely supply; 
copies of each purchase order establishing the dates of 
procurement, invoices, delivery receipts and the like showing 
shipping or delivery dates; and copy of correspondence 
showing diligent attempts to follow ups to obtain materials 
when critically needed from other sources. 

 
 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 
without the fault or negligence of the Contractor, subcontractor or supplier 
involved.  The Contractor will be entitled only to the additional number of 
days the project is delayed which is not concurrent with another delay for 
which a time extension has been granted or for which a valid request has 
been submitted. 

 
G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal of 
notice when the strike was ended and the date thereof, analysis of the effect 
of the strike on the completion of the contract work. 
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G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 
involved and explanation of delaying effect, including number of days that 
the construction activities on the current critical path at the time were 
actually delayed, including any extended impact, beyond the normal 
anticipated days of delay due to the weather conditions.  

 
G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 
 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 
negotiating any price adjustments pursuant to a change order or modification, 
submit cost or pricing data and certification that, to the best of the Contractor’s 
knowledge and belief, the cost or pricing data submitted was accurate, 
complete, and current as of the date of negotiation of the change order or 
modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 
order or contract modification, was increased by any significant amount because 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not 
complete, accurate, and current as certified by the Contractor, (2) a 
subcontractor or prospective subcontractor furnished the Contractor cost or 
pricing data that were not complete, accurate, and current as certified by the 
Contractor, or (3) any of these parties furnished data of any description that 
were not accurate, the price or cost shall be reduced accordingly and the 
contract shall be modified to reflect the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 
prudent buyers and sellers would reasonably expect to affect price negotiations 
significantly. Cost or pricing data are factual, not judgmental, and are therefore 
verifiable. While they do not indicate the accuracy of the prospective 
Contractor’s judgment about estimated future costs or projections, cost or 
pricing data do include the data forming the basis for that judgment. Cost or 
pricing data are more than historical accounting data; they are all the facts that 
can be reasonably expected to contribute to the soundness of estimates of future 
costs and to the validity of determinations of costs already incurred. 

 

G.32.5.4 The following specific information should be included as cost or pricing data, as 
applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing  
 volume;  

  G.32.5.4.4 Data supporting projections of business prospects and objectives  
 and related operations costs;  
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G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

 G.32.5.4.8 Information on management decisions that could have a significant 
 bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 
pricing any change order or modification of this contract, the CO or representatives 
of the CO shall have the right to examine all books, records, documents and other 
data of the Contractor (including computations and projections) related to 
negotiating, pricing, or performing the change order or modification, in order to 
evaluate the accuracy, completeness, and currency of the cost or pricing data. The 
right of examination shall extend to all documents necessary to permit adequate 
evaluation of the cost or pricing data submitted, along with the computations and 
projections used. Contractor shall make available at its office at all reasonable times 
the materials described above for examination, audit, or reproduction until three 
years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 
litigation or the settlement of claims arising under or relating to 
the contract.  

G.33 SCAFFOLDING: 
 

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in 
 accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 
 Board and so that the work may be inspected by COTR. 

 
G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 
 
G.33.3  The COTR will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding upon 
 acceptance of the work. 

 
G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 
 

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 
 other types of scaffolds provided: 

 
 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 
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 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 
 contract is awarded. 

 
G.34 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.34.1  During the contract term, District personnel will maintain any existing equipment that 
 remains temporarily operational. 

 
G.34.2  The Contractor shall coordinate with the COTR the time for removal of equipment in 

 order to permit the District to salvage components for use on equipment remaining in 
 use. 

 
G.35 TESTING AND CARE OF DRAINAGE FACILITIES: 
 

G.35.1  Prior to commencement of work under the contract, the Contractor shall conduct tests 
 to ascertain the condition of existing drainage lines in accordance with the following 
 requirements: 

 
 G.35.1.1 On projects where work is to be executed in the area of roof drains and 

 areaways drains, the Contractor shall conduct a hose test on each drain 
 line using a ¾ inch inside diameter garden hose without a nozzle and full 
 pressure from an existing hose cock. 

 
G.35.1.2 On projects where work is to be executed in the area of storm drainage 

 structures such as yard drains, curb drains and catch basins, the Contractor 
 shall conduct a hose test using a fire hose under pressure from a fire  
 hydrant. 

 
G.35.1.3 On projects where new work is to be connected to existing drainage lines,  

 the Contractor shall conduct a test on each line affected to ascertain that 
 the lines are clear and will handle their full capacity.  Test shall be 
 conducted with any apparatus that will establish the rate of flow. 

 
G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and 

 G.35.4 of this section, the Contractor shall execute tests on new 
 installations in accordance with the plumbing section of these OPM 
 Specifications. 

 
G.35.2 All testing shall be performed in the presence of the Project Inspector and COTR.  The 

Contractor shall notify the COTR two (2) working days in advance of the testing. 
 
G.35.3  The Contractor shall promptly notify the COTR in writing of any existing drain lines 

 found to be deficient.  The CO will initiate remedial action by D.C. Government 
 personnel or issue a change order in accordance with provisions of Article 3, 
 CHANGES, of the Standard Contract Provisions, General Provisions section. 

 
G.35.4  Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear 

 and clean condition and shall remedy any deficiencies that may occur at no cost to the 
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 District until the final acceptance date of the contract.  Just prior to final acceptance in 
 order to demonstrate clearance, the Contractor shall repeat the tests as specified in 
 subparagraphs G.35.1.1 - G.35.1.3. 

  
G.36 AS-BUILT DRAWINGS: 
 

G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 
 prepare and furnish to the COTR, as specified herein, as-built drawings.  The as-built 
 drawings shall be a record of the construction as installed and completed by the 
 Contractor.  They shall include all the information shown on the contract set of 
 drawings, and all deviations, modifications, or changes from those drawings, however 
 minor, which were incorporated in the work, including all additional work not 
 appearing on the contract drawings, and all changes which are made after any final 
 inspection of the contract work.  In the event the Contractor accomplished additional 
 work which changes the as-built conditions of the facility after submission of the final 
 as-built drawings, the Contractor shall furnish revised or additional drawings as 
 required to depict final as-built conditions.  The requirements for these additional 
 drawings will be the same as for the as-built drawings specified in this paragraph. 

 
G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 
 drawings shall be maintained in a current condition at all times during the entire 
 contract period and shall be readily available for review by the COTR at all times.  
 These drawing shall be updated daily by the Contractor showing all changes from 
 the contract plan which are made in the work, or additional information which might 
 be uncovered in the course of construction.  The Contractor shall record this 
 information on the prints accurately and neatly by means of details and notes.  The 
 As-Built Drawings shall show, but not be limited to, the following details: 

 
 G.36.2.1   The location and description of any utility lines or other installations of  
  any kind or description known to exist within the construction area.  The  
  location includes dimensions of permanent features. 
 
 G.36.2.2   The location and dimension of any changes within the building or   
  structure, and the accurate location and dimension of all underground  
  utilities and facilities. 
 
 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes  
  were made from contract plans. 
 
 G.36.2.4 Correct elevations if changes were made in site grading. 
 
 G.36.2.5 Changes in details of design or additional information obtained from   
  working drawing specified to be prepared or furnished by the Contractor,  
  including but not limited to fabrication, erection, installation and placing  
  details, pipe sizes, insulation material, and dimension of equipment   
  foundations. 
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 G.36.2.6 The topography and grades of all drainage installed or affected as part of  
  the project construction. 
 
 G.36.2.7 All changes or modifications of the original design that result from final  
  inspection. 
 
 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option  
  actually used in the construction shall be shown on the as-built drawings.   
  The option not used shall be deleted. 

 
G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to COTR for review and 

 approval all as-built drawings using the following procedure: 
 
 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 COTR at the time of final inspection of each facility for review and 
 approval. 

 
 G.36.3.2  If upon review of the preliminary as-built drawings, the COTR finds errors 

 or omissions, the COTR will return the drawings to the Contractor for 
 corrections.  The Contractor shall complete the corrections and return the 
 drawings to the COTR within ten (10) calendar days. 

 
G.36.3.3  After approval, the COTR will return one (1) copy of the as-built marked up 

 print, along with the original contract Mylar to the Contractor for use in 
 preparation of the final as-built drawings. 

 
G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, accurate 
 and professional manner and deliver the same to the COTR. 

 
G.36.4  Draftsmanship: The Contractor shall employ only personnel proficient in the 

 preparation of engineering drawings to standard, who are satisfactory and acceptable to 
 the COTR to modify reproducible contract mylar or prepare new drawings.  All 
 additions and corrections the Contractor makes to the contract mylar shall be neat,  

  clean, and legible and shall match the adjacent existing line work or lettering annotated 
 in type, density, size and style. The Contractor shall prepare all pencil work with plastic 
 drawing lead suitable for use on mylar material, and shall use the grade of lead that will 
 produce a sharp clear heavy black line similar to ink. 

 
G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 
 high placed above the title block, if space permits;  if not, below the title block between 
 the border and the trim line.  The date of completion and the words “REVISED AS-
 BUILT” shall be placed in the revision block above the latest existing revision notation.  
 The COTR will not permit markings on the reverse side of the drawings.  The 
 Contractor shall use the following details for labeling, sizing and formatting the 
 drawings: 
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G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 
used on the original drawings. 

 
G.36.5.2  New or added drawings shall be full size to match the overall dimensions of 

 the Government supplied mylar. 
 

G.36.5.3  The COTR will review any final as-built drawings for accuracy and 
 conformance to the drafting standard and other requirement contained in this 
 and other sections.  The Contractor shall make all corrections, changes, 
 additions, and deletions required to meet these standards. 

 
G.36.5.4  The Contractor shall complete and return the final as-built record drawings 

 (mylar) and return the same to the COTR within sixty (60) calendar days 
 after the final inspection of the facility to which the drawings apply, unless 
 additional time is granted by the COTR. 

 
G.36.5.5  If the District furnishes the original contract drawings in digital format the 

 Contractor shall submit the as-built drawings on CD (3 copies) using the 
 latest version of AutoCAD. 

 
G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 
 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of  
 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

 
G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.2.3, in which the Contractor shall agree 
that: 

 
G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 
(“DOES”); and 

 
G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the First 
Source Register. 

 
G.37.3  The Contractor shall submit to DOES, no later than the 10th each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 
(“contract compliance report”), verifying its compliance with the First Source 
Agreement for the preceding month.  The contract compliance report for the contract 
shall include the: 

 
  G.37.3.1 Number of employees needed; 
 
  G.37.3.2 Number of current employees transferred; 

 



Construction of Ward Six Senior        Solicitation Number: DCAM-2008-B-0054 
Wellness Center – Project No. A05-02C 
 

 42

      G.37.3.3 Number of new job openings created; 
 
 G.37.3.4 Number of job openings listed with DOES; 
 

G.37.3.5 Total number of all District residents hired for the reporting period and the  
  cumulative total number of District residents hired; and  

 
G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 
 

a. Name; 
b. Social Security number; 
c. Job title; 
d. Hire date; 
e. Residence; and 

 
f. Referral source for all new hires. 

 
G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees 

that 51% of the new employees hired for the contract shall be District residents. 
 
G.37.5 With the submission of the Contractor’s final request for payment from the District, 

the Contractor shall: 
 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4  
 of this clause; or 

 
G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 

and include the following documentation:  
 

G.37.5.2.1 Material supporting a good faith effort to comply; 
 
G.37.5.2.2 Referrals provided by DOES and other referral sources; 

 
G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 
 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to 
section G.37.6. 

 
G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

 
G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 
G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 
Washington Standard Metropolitan Area which includes the District of 
Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 
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Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 
Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, 
Fauquier, Culpepper, Spotsylvania, and King George; the Maryland 
Counties of Montgomery, Prince Georges, Charles, Frederick, and 
Calvert; and the West Virginia Counties of Berkeley and Jefferson. 

 
G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 
 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in 
the labor market possessing the skills required by the positions created as a 
result of the contract.  

 
G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor 
is in compliance with section G.37.4 or whether a waiver of compliance pursuant to 
section G.37.6 is justified.  If the CO determines that the Contractor is in compliance, 
or that a waiver of compliance is justified, the CO shall, within two business days of 
making the determination forward a copy of the determination to the CFO and the 
COTR. 

 
G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 
enforced by the CO through imposition of penalties, including monetary fines of 5% 
of the total amount of the direct and indirect labor costs of the contract.  The 
Contractor shall make payment to DOES.  The Contractor may appeal to the D.C. 
Contract Appeals Board as provided in the contract any decision of the CO pursuant to 
this section G.37.8. 

 
 
G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 
 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 
 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 
 Source Employment Agreement, final request for payment must be accompanied by 
 the report or a waiver of compliance discussed in G.37.  

 
G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received 

the CO’s final determination or approval of waiver of the Contractor’s compliance 
with 51% District Residents New Hires Requirement and First Source Employment 
Agreement 
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PART I 

 
SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 
H.1 LIQUIDATED DAMAGES:  
 

H.1.1   The Contractor shall pay to the District of Columbia the sum of one thousand eight 
hundred dollars ($1,800.00) as agreed liquidated damages for each calendar day of delay 
in completion of the work for this project, within the time limits set forth, subject to 
provisions of Article 5, DELAYS, of the General Provisions of the Standard Contract 
Provisions for Construction Projects, January 2007.  

 
H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 
liquidated damages are in addition to excess costs of reprocurement. 

 
H.2 GOVERNMENT’S RESPONSIBILITY: 

 
District will provide to the Contractor all necessary passes for Contractor’s employees required 
to enter into the facility. 

 
H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1  The District will obtain the building permit issued by the Department of Consumer and 
 Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 
 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall apply for and 
 obtain all other permits required for this project including but not limited to Raze 
 Permit, certificates and licenses from the Office of Licenses and Permits, Permit 
 Processing Division, Department of Consumer and Regulatory Affairs. 
 
 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance  
  of the time that they are needed.   

 
 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the  

  Contractor shall request assistance immediately from the COTR. 
 
H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
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 Permits and Certificates    Licenses  
 
 1. Plumbing      1. Master Plumbers 
 2. Electrical      2. Electrical 
 3. Refrigeration     3. Refrigeration 
 4. Elevator      4. Boiler 
 5. Boiler and Pressure Tank    5. Pressure Tank 
 6. Public Space - To work in, excavate  6. Elevator  
   in or occupy 
 7. Signs and Temporary Fences 
 8. Work on Sunday and after 6:00 p.m. weekdays. 
 9. Razing 

 
H.3.3  The District will not allow work requiring permits and licenses to proceed until the 

 Contractor produces evidence showing that such permits and licenses have been 
 procured from the DCRA. Permits will be issued only to persons duly licensed for  

  work in the District of Columbia, except as follows: 
 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 
 persons perform work under contract with the District of Columbia and  
 the  work is physically located in areas outside the District of Columbia,  
 it shall be sufficient if any such Contractor and the Contractor’s craft 
 persons are licensed either by the District of Columbia or by any 
 governmental agency having jurisdiction over the area adjoining the site on 
 which the work is performed. 

 
H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 
 
H.4 UTILITY CONNECTIONS AND SERVICES:  
 

The Contractor shall locate all existing utilities and performing the required modifications to all 
utilities for the completion of construction.  All utility costs, costs to modify and connection fees 
shall be incorporated into the fixed price bid.  

 
 H.4.1 TEMPORARY ELECTRICITY: 

 
H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 
 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all  
  electric power used; 
 

 H.4.1.1.2 Install temporary lines to conform with the requirements of the  
   D.C. Electrical Code for such work; 

 
 H.4.1.1.3 Furnish and install all necessary safety devices required; 
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 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 
 

 H.4.1.1.5 Make connections to existing electric services in accordance with  
  D.C. Electrical Code requirements and standard procedures  
  developed by the electric company; 

 
H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 
 approved condition. 

 
H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 
 Contractor performing the following: 

 
H.4.2.1 That no connections to water mains be made without first acquiring approval 

 from the District of Columbia Water and Sewer Authority (WASA); 
 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings,  
  valves, and make all temporary connections to bring the water to the job site; 

 
H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups  
  and connections be made in a manner comparable to new work to prevent  
  unnecessary waste of water; 

 
H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 
 valves; and 

 
 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

 accessories are removed, disconnections made, and services restored to an 
 approved condition. 

 
H.4.3 PERMANENT CONNECTIONS TO MAINS:    
 

The Contractor shall make and pay for all the required permanent connections for water, 
sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 
Contractor shall pay fees and associated costs and make all arrangements with utility 
companies and appropriate agencies as may be required for proper and expeditious 
completion of the project. 

 
H.5 SHOP DRAWINGS AND CATALOGUE CUTS:  

 
H.5.1 Within thirty (30) calendar days from the date of the NTP, the Contractor shall prepare 

a complete list of all samples, catalogue cuts and shop drawings required to be 
submitted as follows: 
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H.5.1.1  The Contractor shall submit the list to the COTR or his designee in   
  quadruplicate for approval.  The COTR will return one (1) copy of the  
  approved list to the Contractor. 
  

 H.5.1.2  The District will not make progress payments until the required list   
  has been submitted by the Contractor. The District will not make   
  payments for any materials installed by the Contractor without   
  approval by the COTR where submittal of the same is required.   

 
H.5.2 The Contractor shall not install or use materials in the work until the COTR has given 
 written approval of required samples, shop drawings or catalogue cuts, to be submitted 
 as stated above. 

 
 H.5.2.1 Normally, 30 calendar days will be required for checking submitted 

 materials.  However, more time will be required for more complex 
 submittals.  The Contractor is advised that submittals that are kept simple 
 (i.e. related to one section of the specifications or to one system) will be 
 processed more expeditiously than more complex submittals. Approval of 
 materials, shop drawings, catalogue cuts shall be only for the characteristics 
 or uses named in the submission and shall not be construed as: 

 
 H.5.2.1.1   Permitting any departure from contract requirements except as 

 specifically stated in the approval. 
 
 H.5.2.1.2 Relieving the Contractor of the responsibility of complying with 

 the contract requirements because of errors which may exist. 
 

 H.5.2.1.3 Constituting a complete check, but will indicate only that the 
 general method of construction and detailing is satisfactory and 
 the Contractor shall be responsible for the dimensions and design 
 of adequate connections, details and satisfactory construction of 
 all work. 

 
H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

accordance with the following requirements:  
 

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and 
contain the following information: 

  
 H.5.3.1.1 Project name and contract number; 
    

 H.5.3.1.2 Work for which material is intended; 
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H.5.2.1.3 Identification of material in accordance with Federal  
   Specifications or A.S.T.M. number, manufacturer, model, 
   type, class, brand name, specifications reference, and local  

  distributor; and 
 
H.5.2.1.4 General Contractor’s stamp of approval as evidence that 

 drawings, samples, and catalogue cuts included in the submittal 
 have been checked for conformity with contract requirements 
 including dimensions, quality, grade, type, quantity coordination 
 with other work and that the Contractor assumes all 
 responsibility for errors or discrepancies. 

 
H.5.4 SHOP DRAWINGS: 
 
 H.5.4.1   The Contractor shall submit shop drawings as described below: 
 

 H.5.4.1.1   Submit six (6) sets of each drawing. 
 
 H.5.4.1.2 Identified as to project name and number, general Contractor,  
   fabricator, manufacturer, model, type, class, brand name,   
   specifications reference, local distributor, and date drawn to   
   which drawing applies. 
 
 H.5.4.1.3 Drawings shall be complete in every respect and assembled into  
   sets. 

 
 H.5.4.1.3.1   Each submission shall show complete system to  
   which it applies and shall include catalog cuts,   
   samples and other applicable data pertinent to the  
   system. 

 
  H.5.4.1.3.2 The COTR will review and approve the shop   
    drawing submittals, and if approved, will return   
    three (3) sets of the same to the Contractor. 

 
 H.5.4.1.3.3 When corrections to shop drawing prints are   
  necessary, two (2) prints of each shop drawing will  
  be returned to the Contractor for corrections and  
  resubmission in six (6) sets. 

 
H.5.4.2   The Contractor shall submit one (1) reproducible print of each approved shop  

 drawing after final approval of submitted shop drawings has been made. 
 
H.5.4.3 If drawings show variations from contract requirements because of standard  

 shop practices or for any other reasons, the Contractor shall make specific  
 mention of such variation and the cause therefore in the letter of transmittal. 
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 H.5.4.3.1 If the variations in the drawings are acceptable to the COTR,  

  he/she may initiate any changes to the contract under Article 3,  
  Changes, of the Standard Contract Provisions, which will be  
  subject to the CO’s approval.   

 
 H.5.4.3.2 If drawings submitted indicate a departure from the contract  

  requirements, which the CO finds to be in the best interest of the  
  District of Columbia and to be so minor as not to involve a change  
  in contract price or time for completion, he may approve the  
  drawings. 

 
 H.5.5 COMPOSITE SHOP DRAWINGS: 
  

In addition to shop drawings specified in the various sections of the specifications, the 
Contractor shall submit composite shop drawing details of constricted spaces, pipe and 
duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, 
conduit, crossover and where items such as light fixture housing project into the space, to 
ensure that equipment approved for use or proposed for use fits into the space provided. 

 
H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution 

of the problem on the shop drawing submittal or by letter submitted therewith; 
 

H.5.5.2 Submittal of composite shop drawings shall be provided within 14 days after 
 NTP to prevent a delay in construction. 

 
H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 

reports, and certifications, as required.  The Contractor shall not submit any samples and 
catalogues with bids.  The Contractor must refer to the specification sections for samples, 
catalogue cuts, test reports and certifications required under the contract. 

 
H.5.6.1   The Contractor shall submit the required samples prepaid in duplicate, unless  
  otherwise specified in the applicable specification section. 

 
H.5.6.2   The Contractor shall submit the required catalogue cuts in six (6) sets. 

 
H.5.6.3 The Contractor shall submit each item and label it with the following 

 information: 
 

H.5.6.3.1   Project name and contract number; 
H.5.6.3.2 Work for which material is intended; 
H.5.6.3.3 General Contractor, manufacturer and fabricator; 
H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification 
   or other standard; 
H.5.6.3.5 Contract specification reference; and 
H.5.6.3.6 Manufacturer's brand name, class or grade and type. 
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NOTE:  The COTR shall hold for 30 days and then destroy samples 
submitted without the above labels. 

 
H.5.6.4 The Contractor shall submit samples of materials that are required to match 

 work in place and shall also submit representative samples of present materials 
 which they are to match.  The Contractor may take a sample of present 
 materials from the work in place, but if this is not possible, the Contractor will 
 take a sample to the site of the work for inspection and verification. 

 
H.5.6.5 The COTR will approve a sample submitted only for the characteristics or for 

 the uses named in such approval and no other purpose. 
 

H.5.6.5.1   No approval of a sample shall be taken in itself to change or modify 
 any contract requirement unless specifically stated in the approval. 

 
H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

 testing back to the COTR. 
 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the 
 approved samples of hardware, miscellaneous accessories and signs 
 in good condition. 

 
H.5.6.5.4 The COTR may retain for 30 days any samples not destroyed in 

 testing and that are not approved, and then dispose of them or return 
 them to the Contractor at his expense if requested within thirty 30 
 days from the date of rejection. 

 
H.5.6.6 The COTR will request the Contractor to deliver test samples as specified in 

 the various OPM Specifications sections and other test samples deemed 
 necessary, or the COTR will take the same from various material or equipment 
 delivered by the Contractor for use in the work.  The COTR has the right to 
 request any additional tests from an accredited testing facility on any materials 
 delivered to the site of the work, at the District’s expense. 

 
H.5.6.7 If any of these test samples fail to meet the specification requirements, any 

 previous approvals will be withdrawn and such materials or equipment shall be 
 subject to removal and replacement by the Contractor with materials or 
 equipment meeting the specification requirements at no additional cost to the 
 District. 

 
H.5.6.8 The District may refuse to consider under this contract any further samples of 

 the same brand or make of material that fails to pass specified tests.  
 
H.5.6.9 The COTR reserves the right to disapprove any material, which is presently, or 

 previously has been, unsatisfactory in service. 
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H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for material, 

 equipment, fixtures, fittings, hardware required under specifications sections in 
 six (6) sets and labeled as set forth for catalogue cuts. 

 
H.5.6.11 The Contractor shall identify individual items included in brochures and 
 catalogs that are submitted for approval in the transmittal letter and in its 
 submittal material. 

 
H.6 PROPRIETARY RESTRICTIONS:        

  
H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 
finishes. 

 
H.6.1.1   Such references shall not be construed as limiting competition or controlling 

 selection of manufacturers, and the Contractor in such cases may submit for 
 approval by the CO any item or type of construction which, is equal to that 
 specified. 

 
H.6.1.2 The COTR will judge the submissions on the basis of durability, strength, 

 appearance, serviceability of parts, output, coordination with related work and 
 the ability to fulfill the requirements of the specified item.  The CO may 
 approve any item or type of construction submitted by the contractor which, in 
 her sole discretion, is equal to that specified. 

 
H.7 DEBRIS AND CLEANING:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 
 the resultant dirt and debris daily and keep the premises clean and free from safety 
 hazards. 

 
           H.7.2   Upon completion of the work, the Contractor shall remove all equipment, salvaged 

 materials provided for the work (except any materials that are to  remain the property of 
 the Government of the District of Columbia as provided in the OPM Specifications) 
 and leave the premises in a neat and clean condition satisfactory to the COTR at 
 the site. 

 
H.8 MATERIALS AND WORKMANSHIP:   

 
H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work  
  under the contract shall be new.  All workmanship shall be first class and by persons  
  qualified in the respective areas.  

 
H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 
 accordance with the manufacturer's printed instructions and recommendations.  
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H.9 STANDARDS: 

H.9.1  Any material specified by reference to the number, symbol or title of a specific standard 
 such as a Commercial Standard, a Federal Specifications, ASTM certification or other 
 similar standard, shall comply with the requirements in the latest revision thereof in 
 effect on the bid submission date specified in Section L.6.  

 
H.9.2  The District will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 
 CO will furnish upon request, information as to how copies of the standards referred to 
 may be obtained, and it will be responsibility of the requestor to obtain the necessary 
 documents from respective sources. 

 
H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 
 the contract specifications. 

 
H.10 EQUIPMENT COORDINATION: 
 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 
equipment furnished not only meets all requirements of the contract document, but it shall be of 
the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 
disconnect switches and related accessory equipment. Where the physical size of any equipment 
is dependent upon other equipment, coordination shall be done by the Contractor to assure that 
they are compatible and will fit within the limitations of the space where they are to be located, 
including coordinating of utility connections and coordination of space for servicing the 
equipment, changing filters, cleaning tubes and similar operations. 
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PART II 

 
SECTION I: CONTRACT CLAUSES 

 
I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 
 

The Standard Contract Provisions For Use With Specifications for District of Columbia 
Government Construction Projects, January 2007 are incorporated herein as Attachment J.1.3, 
with the same force and effect as if given in full text. 

 
I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 
 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  
 General Decision Number DC080003, Modification 0, dated 02/08/08 incorporated 

herein as Attachment J.1.3.   
 
I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if 

the intent to award letter is not issued within ninety (90) days of bid opening, all 
intervening modifications (or new wage decision) are made a part of this contract.  The 
Contractor will be reimbursed this added labor cost.   

 
I.3 CONFLICT OF INTEREST: 

 
I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking or 
carrying out of this contract shall, prior to the completion of the project, voluntarily 
acquire any personal interest, direct or indirect, in the contract or proposed contract.  (DC 
Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-310.01, 
and Chapter 18 of the DC Personnel Regulations). 

 
I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 
the performance of its services hereunder.  The Contractor further covenants not to 
employ any person having such known interests in the performance of the contract. 

 
I.4 EQUAL EMPLOYMENT OPPORTUNITY:  
 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-
85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 
Information Report shall be completed and incorporated with the bid.  The forms can be found at 
www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Bidder who 
has not satisfied the equal employment requirements as set forth by the Department of Small and 
Local Business Development. 
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I.5 INSURANCE: 
 

I.5.1   GENERAL REQUIREMENTS.  Prior to commencement of any work under this   
  Contract, and in addition to other insurance bonds or securities required by law or under  
  the Contract terms, the Contractor shall procure and maintain during the life of the   
  Contract, the following types of insurance: 

 
I.5.1.1   Commercial General Liability Insurance, The Contractor shall furnish evidence 

 satisfactory to the CO with respect to the operations performed by it, its 
 employees and subcontractor, it carries in its own behalf, Owners’ and 
 Contractors’ Protective Liability Insurance with minimum $1,000,000.00 per 
 occurrence limit for bodily injury and property damage. If this Contract is for 
 building construction, the Commercial General Liability policy must be endorsed 
 to include coverage for Explosion, Collapse and Underground (XCU).  The 
 policy must name the District as an additional insured, contain a waiver of 
 subrogation, and state that coverage is primary and non-contributory.   

 
I.5.1.2 Umbrella/Excess Liability. Contracts valued at over $100,000.00 or determined 
 to be high risk must carry Umbrella/ Excess Liability Insurance with 
 $5,000,000.00 limits per occurrence. The policy must name the District as an 
 additional insured, contain a waiver of subrogation, and state that coverage is 
 primary and non-contributory.  If properties adjacent to the building site present 
 unusual or hazardous conditions, higher Umbrella/ Excess Liability limits may 
 be required.  

 
I.5.1.3 Workers’ Compensation.  The Contractor shall carry according to the statutes of 
 the District of Columbia workers' compensation insurance covering all of its 
 employees employed upon the premises and in connection with its other 
 operations pertaining to this Contract, including Employer’s Liability, 
 $100,000.00 per accident for injury, $100,000 per employee for disease, 
 $500,000.00 policy limit disease.  The policy must contain a waiver of 
 subrogation endorsement.  The Contractor agrees to comply, at all times, with 
 the provisions of the workers' compensation laws of the District. 

 
I.5.1.4 Automobile Liability Insurance. The Contractor shall furnish automobile liability 
 insurance to cover all owned, hired or non-owned motor vehicles used in 
 conjunction with the project. The policy shall cover the operations performed in 
 the District with a $1,000,000.00 per occurrence combined single limit for bodily 
 injury and property damage.  The policy coverage shall be Primary and Non-
 Contributory. 

 
I.5.1.5 Builder’s Risk Insurance. Contractor shall provide a Builder’s Risk policy or 
 Installation Floater with limits equal to the projected market value of the 
 completed project to cover property damage to existing facilities at the site.  
 Builder’s Risk Insurance in the amount equal to the bid price is required for this 
 project.  



Construction of Ward Six Senior        Solicitation Number: DCAM-2008-B-0054 
Wellness Center – Project No. A05-02C 
 

 55

 
I.5.2 CERTIFICATE OF INSURANCE. The Contractor must submit verification of insurance 
 on a standard Certificate of Insurance Associate for Cooperative Operations Research and 
 Development (ACORD) form and receive approval from the CO prior to commencement 
 of any work. The Contractor shall obtain the insurance from responsible companies 
 licensed by the District of Columbia's Department of Banking, Insurance and Securities 
 Regulation and shall deliver the certificate of insurance to the CO within fourteen (14) 
 days of contract award. The policies of insurance shall provide for at least thirty (30) days 
 written notice to the CO prior to their termination or material alteration. 
 
I.5.3 DURATION. The Contractor shall carry all insurance until all contract work is accepted 
 by the District. Each insurance policy shall contain a binding endorsement that: The 
 insurer hereby warrants and agrees that it shall not cancel this policy, except after thirty 
 (30) days written notice, by certified mail, to the CO.   
 
I.5.4 CONTRACTOR’S PROPERTY.  Contractors and subcontractor are solely responsible 
 for any loss or damage to their personal property, including owned and leased equipment, 
 whether such equipment is located at a project site or “in transit”.  This includes 
 Contractor tools and equipment, scaffolding and temporary structures, and rented 
 machinery, storage sheds or trailers placed on the project site.  
 
I.5.5 MEASURE OF PAYMENT.  The District will not make any separate measure or 
 payment for the cost of insurance and bonds.  The Contractor shall include all of the costs 
 of insurance and bonds in the lump sum bid price. 
 

I.6 DISCRIMINATION CLAUSES: 
 

I.6.1 Anti-Discrimination Clause: 
 

The Contractor:  
 

I.6.1.1   Shall not discriminate in any manner against any employee or applicant for 
 employment in violation of Section 211 of the District of Columbia Human  

  Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11); 
 

I.6.1.2  Shall include a similar clause in every subcontract, except subcontracts for 
 standard commercial supplies or raw materials; 

 
I.6.1.3  Shall, along with all subcontractors, post in a conspicuous place available to 

 employees and applicants for employment, a notice setting forth the provisions  
  of the anti-discrimination clause set out in Section 251 of the District of  
  Columbia Human Rights Act (DC Official Code Section 2-1402.51). 
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 I.6.2   Non-Discrimination Clause: 

 
 I.6.2.1   The Contractor shall not discriminate in any manner against any   

  employee or applicant for employment that would constitute a violation  
  of the District of Columbia Human Rights Act, approved December 13,  
  1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11)  
  (2001 Ed.)(“Act” as used in this Section). The Contractor shall include a  
  similar clause in all subcontracts, except subcontracts for standard   
  commercial supplies or raw materials. In addition, Contractor agrees and  
  any subcontractor shall agree to post in conspicuous places, available to  
  employees and applicants for employment, notice setting forth the   
  provisions of this non-discrimination clause as provided in Section  

  251 of the Act. 
 

I.6.2.2 Pursuant to rules of the Office of Human Rights, published on August 15,  
  1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49  
  DCR 9883, the following clauses apply to this contract: 

 
  I.6.2.2.1   The Contractor shall not discriminate against any employee or  

 applicant for employment because of actual or perceived: race, 
 color, religion, national origin, sex, age, marital status, personal 
 appearance, sexual orientation, familial status, family 
 responsibilities, disability, matriculation, political affiliation, 
 source of income, or place of residence or business. Sexual 
 harassment is a form of sex discrimination which is prohibited 
 by the Act. In addition, harassment based on any of the above 
 protected categories is prohibited by the Act. 

 
I.6.2.2.2 The Contractor agrees to take affirmative action to ensure that 

 applicants are employed, and that employees are treated during 
 employment, without regard to their actual or perceived: race, 
 color, religion, national origin, sex, age, marital status, personal 
 appearance, sexual orientation, familial status, family 
 responsibilities, disability, matriculation, political affiliation, 
 source of income, or place of residence or business. 

 
 The affirmative action shall include, but not be limited to the 
 following: 
 

(a) employment, upgrading or transfer; 
 (b) recruitment, or recruitment advertising; 
 (c) demotion, layoff, or termination; 
 (d) rates of pay, or other forms of compensation; and 
 (e) selection for training and apprenticeship. 
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 I.6.2.2.3 The Contractor agrees to post in conspicuous places, available 

 to employees and applicants for employment, notices to be 
 provided by the Contracting Agency, setting forth the provisions 
 in subsections I.6.2.2.1 and I.6.2.2.2 concerning non-
 discrimination and affirmative action. 

 
 I.6.2.2.4 The Contractor shall, in all solicitations or advertisements for 

 employees placed by or on behalf of the Contractor, state that 
 all qualified applicants will receive consideration for 
 employment pursuant to the non-discrimination requirements 
 set forth in subsection I.6.2.2.2. 

 
 I.6.2.2.5   The Contractor agrees to send to each labor union or 

 representative of workers with which he has a collective 
 bargaining agreement or other contract or understanding, a 
 notice to be provided by the contracting agency, advising the 
 said labor union or workers’ representative of that contractor’s 
 commitments under this nondiscrimination clause and the Act, 
 and shall post copies of the notice in conspicuous places 
 available to employees and applicants for employment. 

 
 I.6.2.2.6 The Contractor agrees to permit access to his books, records and 

 accounts pertaining to its employment practices, by the Chief 
 Procurement Officer or designee, or the Director of Human 
 Rights or designee, for purposes of investigation to ascertain 
 compliance with this chapter, and to require under terms of any 
 subcontractor agreement each subcontractor to permit access of 
 such subcontractors’ books, records, and accounts for such 
 purposes. 

 
 I.6.2.2.7 The Contractor agrees to comply with the provisions of this 

 chapter and with all guidelines for equal employment 
 opportunity applicable in the District of Columbia adopted by 
 the Director of the Office of Human Rights, or any authorized 
 official. 

 
 I.6.2.2.8 The Contractor shall include in every subcontract the equal 

 opportunity clauses, subsections I.6.2.2.1 through I.6.2.2.9 of 
 this section, so that such provisions shall be binding upon each 
 subcontractor or vendor. 
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 I.6.2.2.9 The Contractor shall take such action with respect to any 

 subcontract as the CO may direct as a means of enforcing these 
 provisions, including sanctions for noncompliance; provided, 
 however, that in the event the Contractor becomes involved in, 
 or is threatened with, litigation with a subcontractor or vendor 
 as a result of such direction by the contracting agency, the 
 Contractor may request the District to enter into such litigation 
 to protect the interest of the District. 

 
I.7  CONTRACTS IN EXCESS OF $1 MILLION: 
 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 
against the District until approved by the Council of the District of Columbia, and signed by the 
CO. 
 

I.8 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 
Provisions for use with Specifications for District of Columbia Government Construction 
Contracts, January 2007 and substitute the following Article 7. Disputes): 

 
I.8.1      All disputes arising under or relating to this contract shall be resolved as provided herein. 

I.8.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 
matter of right, the payment of money in a sum certain, the adjustment or interpretation 
of contract terms, or other relief arising under or relating to this contract. A claim arising 
under a contract, unlike a claim relating to that contract, is a claim that can be resolved 
under a contract clause that provides for the relief sought by the claimant. 

I.8.2.1 All claims by a Contractor against the District arising under or relating to a 
contract shall be in writing and shall be submitted to the CO for a decision. The 
Contractor’s claim shall contain at least the following: 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2 Any data or other information in support of the claim; 

I.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 
prior to filing the claim; and 

I.8.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by 
agreement. 

I.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty 
(60) calendar days from receipt of a written request from a Contractor that a 
decision is rendered within that period. 
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I.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 
calendar days of receipt of the claim. Whenever possible, the CO shall take into 
account factors such as the size and complexity of the claim and the adequacy of 
the information in support of the claim provided by the Contractor. 

I.8.2.5 The CO’s written decision shall do the following: 

I.8.2.5.1      Provide a description of the claim or dispute; 
 
I.8.2.5.2 Refer to the pertinent contract terms; 
 
I.8.2.5.3 State the factual areas of agreement and disagreement; 
 
I.8.2.5.4  State the reasons for the decision, including any specific findings of 

 fact, although specific findings of fact are not required and, if made, 
 shall not be binding in any subsequent proceeding; 

 
I.8.2.5.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 
other relief to be granted; 

 
I.8.2.5.6 Indicate that the written document is the CO’s final decision; and 
 
I.8.2.5.7 Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 
 

I.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required 
time period will be deemed to be a denial of the claim, and will authorize the 
commencement of an appeal to the Contract Appeals Board as authorized by D.C. 
Official Code § 2-309.04.  

I.8.2.6.1  If a Contractor is unable to support any part of his or her claim and it is 
determined that the inability is attributable to a material 
misrepresentation of fact or fraud on the part of the Contractor, the 
Contractor shall be liable to the District for an amount equal to the 
unsupported part of the claim in addition to all costs to the District 
attributable to the cost of reviewing that part of the Contractor’s claim. 

I.8.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 
years of the commission of the misrepresentation of fact or fraud. 

I.8.2.7 The decision of the CO shall be final and not subject to review unless an 
administrative appeal or action for judicial review is timely commenced by the 
Contractor as authorized by D. C. Official Code § 2-309.04. 

I.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 
proceed diligently with performance of the contract in accordance with the 
decision of the CO. 
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I.8.3   Claims by the District against a Contractor 

 I.8.3.1   Claim as used in Paragraph I.8.3 of this clause, means a written demand or  
  written assertion by the District seeking, as a matter of right, the payment of  
  money in a sum certain, the adjustment of contract terms, or other relief  
  arising under or relating to this contract. A claim arising under a contract,  
  unlike a claim relating to that contract, is a claim that can be resolved under a  
  contract clause that provides for the relief sought by the claimant. 

 
 I.8.3.2   The CO shall decide all claims by the District against a Contractor arising  
  under or relating to a contract. 
 
 I.8.3.2.1    The CO shall send written notice of the claim to the Contractor.   
   The CO’s written decision shall do the following: 
 

  I.8.3.2.1.1   Provide a description of the claim or dispute; 

 I.8.3.2.1.2 Refer to the pertinent contract terms; 

 I.8.3.2.1.3 State the factual areas of agreement and disagreement; 

 I.8.3.2.1.4  State the reasons for the decision, including any 
 specific findings of fact, although specific findings of 
 fact are not required and, if made, shall not be binding 
 in any subsequent proceeding; 

 I.8.3.2.1.5 If all or any part of the claim is determined to be valid, 
determine the amount of monetary settlement, the 
contract adjustment to be made, or other relief to be 
granted; 

 I.8.3.2.1.6  Indicate that the written document is the CO’s final 
 decision; and 

 I.8.3.2.1.7 Inform the Contractor of the right to seek further 
redress by appealing the decision to the Contract 
Appeals Board. 

I.8.3.3   The decision shall be supported by reasons and shall inform the 
 Contractor of his or her rights as provided herein. 

I.8.3.4  The authority contained in this clause shall not apply to a claim or dispute 
 for penalties or forfeitures prescribed by statute or regulation which 
 another District agency is specifically authorized to administer, settle, or 
 determine.  

I.8.3.5  This clause shall not authorize the CO to settle, compromise, pay, or 
 otherwise adjust any claim involving fraud. 
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I.8.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 
District as authorized by D.C. Official Code §2-309.04. 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor 
shall proceed diligently with performance of the contract in accordance with the 
decision of the CO.  

 
I.9 CONFIDENTIALITY OF INFORMATION: 

 
 The Contractor shall keep all the information obtained relating to any employee or customer of 
 the District in absolute confidence, and shall not use it in connection with any other matters, or 
 disclose it to any other person, firm, or corporation, in accordance with the District and Federal 
 laws governing the confidentiality of records. 
 
I.10 TIME: 
 

Time or performance period, if stated in number of days, shall mean calendar days which  
includes Saturdays, Sundays, and holidays, unless stated otherwise herein.  
 

I.11  OTHER CONTRACTORS: 
 

The Contractor shall not commit or permit any act that will interfere with the performance of 
work by another District Contractor or by any District employee.   

 
I.12 INCORPORATION AND ORDER OF PRECEDENCE: 

 
The following documents are incorporated herein by reference and in case of any discrepancy the 
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs 
Prices (Section-B), (2) Scope, OPM Specifications (Attachment J.1.2), Drawings (Section C) and 
(Attachment J.1.1), (3) Special Contract Requirements (Section H), (4) Contract Clauses 
(Section I), and (5) Standard Contract Provisions for use with Construction Projects, January 
2007 (Attachment J.1.3), (6) General Decision Number: DC070003, Modification 16 dated 
01/04/2008 (Attachment J.1.4), (7) The Living Wage Act Notice and Fact Sheet (Attachment 
J.1.5), (8) Certifications and Representation (Section K), (9) Contractor’s bid, and (10) First 
Source Employment Agreement (Attachment J.2.3), Sections D, E, F, G, L and M.   

 
I.13 AUDITS, RECORDS, AND RECORD RETENTION: 

 
 I.13.1   At any time or times before final payment and three (3) years thereafter, the CO may 

 have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment 
 may be reduced by amounts found by the CO not to constitute allowable costs as 
 adjusted for prior overpayment or underpayment.  In the event that all payments have 
 been made to the Contractor by the District Government and an overpayment is found, 
 the Contractor shall reimburse the District for said overpayment within thirty (30) days 
 after written notification.  
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I.13.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 
and practices which sufficiently and properly reflect all revenues and expenditures of 
funds provided by the District under the contract that results from this solicitation. 

 
I.13.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 
pertinent to the contract for a period of five (5) years after termination of the contract, or 
if an audit has been initiated and audit findings have not been resolved at the end of five 
(5) years, the records shall be retained until resolution of the audit findings or any 
litigation which may be based on the terms of the contract. 

 
I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by 
the CO. 

 
I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any 

of the Contractor’s contract and related records and documents, regardless of the form in 
which kept, at all reasonable times for as long as records are retained. 

 
I.13.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 
 
I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, January 2007, and the provisions of this 
clause, the Standard Contract Provisions shall prevail. 

 
I.14 PUBLICITY: 
 

The Contractor shall at all times obtain the prior written approval from the CO before the 
Contractor, any of its officers, agents, employees or subcontractor, either during or after 
expiration or termination of the contract, make any statement, or issue any material, for 
publication through any medium of communication, bearing on the work performed or data 
collected under this contract. 

   
I.15     FREEDOM OF INFORMATION ACT: 
 
 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 
collected pursuant to a District contract with a private Contractor to perform a public function, 
to the same extent as if the record were maintained by the agency on whose behalf the contract 
is made.  If the Contractor receives a request for such information, the Contractor shall 
immediately send the request to the COTR designated in subsection G.8 who will provide the 
request to the FOIA Officer for the agency with programmatic responsibility in accordance with  
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 the D.C. Freedom of Information Act.  If the agency with programmatic responsibility receives 

a request for a record maintained by the Contractor pursuant to the contract, the COTR will 
forward a copy to the Contractor.  In either event, the Contractor is required by law to provide 
all responsive records to the COTR within the timeframe designated by the COTR. The FOIA 
Officer for the agency with programmatic responsibility will determine the reliability of the 
records.    The District will reimburse the Contractor for the costs of searching and copying the 
records in accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. 
Municipal Regulations.  

 
I.16 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

  
During the performance of the contract, the Contractor and any of its subcontractors shall 
comply with the ADA.  The ADA makes it unlawful to discriminate in employment against a 
qualified individual with a disability. See 42 U.S.C. 12101 et seq. 
 

I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 
 

During the performance of the contract, the Contractor and any of its subcontractors shall 
comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 
discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 
794 (l983) et seq. 
 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
 

I.18.1   Environmentally Preferable Products Goals 
 

I.18.1.1   The District is seeking contractors to provide environmentally preferable and 
 effective paint products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative.  
 

  I.18.1.2 Environmentally preferable products are products and services that have a  
   lesser or reduced effect on human health and the environment when   
   compared with competing products or services that serve the same   
   purpose.  This comparison considers the life cycle of the product from raw  
   material acquisition, production, manufacturing, packaging, distribution,  
   re-use, operation, maintenance and disposal. 
 

I.18.2 Paint Environmental Requirements 
 

I.18.2.1   The requirements and restrictions contained in this clause shall apply to all 
architectural and anti-corrosive paints used during the course of this contract. 

 
I.18.2.2  Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint 
products that do not exceed the maximum allowable VOC content in the table 
below for each type of paint: 
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Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    
Category I Interior   

 Architectural   
         a.   Flat 50 g/l 0.42 lb/gal 
  b.   Non-Flat 150 g/l 1.25 lb/gal 
    

Category II Exterior   
 Architectural   
         a.   Flat 100 g/l 0.83 lb/gal 
         b.   Non-Flat 200 g/l 1.66 lb/gal 
    

Category III Anticorrosive   
        a.    Flat 250 g/l 2.1 lb/gal 
    b.   Semi-Gloss 250 g/l 2.1 lb/gal 
        c.    Gloss 250 g/l 2.1 lb/gal 

  
I.18.3 Prohibited Paint Components 

 
I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 
compounds and components prohibited under this contract: 

   
           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   
Acrolein    Isophorone 
Acrylonitrile    Lead 
Antimony    Mercury 
Benzene    Methylene chloride 
Butyl benzyl phthalate  Methyl ethyl ketone 
Cadmium    Mehtyl isobutyl ketone  
Di (2-ethylhexyl) phthalate  Naphthalene 
Dimethyl phthalate   Toluene (Methylbenzene) 
Di-n-butyl phthalate   Vinyl Chloride 
Ethylbenzene      

 
I.18.4    Packaging 
 
 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 
 
I.18.5  Product Safety 
 
          I.18.5.1   A contractor shall be responsible for: 

 
 (a)   Any damage to personnel, buildings, furniture or equipment directly  
  traceable to their use of prohibited paint. 
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 (b)   Evacuating and warning individuals that might be affected by any spills  
  or leakages directly traceable to their use of prohibited paint. 
 
 (c) Any spills or leaks that occur during the use or transportation of their  
  products.  
 
 (d) Paying the clean up cost for any spills or leaks that occur while they are  
  unloading, transporting or otherwise using their products. 

 
I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 
 

I.19.1 Environmentally Preferable Products Goals 
 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and 
effective solvent products that support the District’s environmentally 
preferable purchasing (EPP) contracting initiative. 

 
 I.19.1.2 Environmentally preferable products are products and services that have a  
  lesser or reduced effect on human health and the environment when  

  compared with competing products or services that serve the same purpose.   
  This comparison considers the life cycle of the product from raw material  
  acquisition, production, manufacturing, packaging, distribution, re-use,   
  operation, maintenance and disposal. 
 

I.19.2 Environmentally Preferable Solvent Products 
 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 
produce compositions for industrial value. 

    
I.19.2.2 Solvent products subject to the requirements of this clause include, but are  
  not limited to, the following classes:    

 
 (a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs,  
  vinyls, acrylics, epoxies and silicones. 

   
 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often  
  found in coatings and insecticides. Commonly used as degreasers and  
  solvents for acrylics and epoxies.  Common aliphatics include mineral  
  spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene,  
  gasoline and heptane (all of which are extremely flammable). 
 
 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 
  printing, fiberglass-reinforced products, glues and veneers.  Common  
  aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,  
  styrene and benzene. 
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   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used  
    degreasers, dry cleaning agents, rubber solvents and paint strippers found in  
    coatings, resins and tars.  Common chemicals in this class include    
    perchloroethylene, methylene chloride, carbon tetrachloride, methyl 
    chloroform and trichloroethylene. 
 
   (e) Glycols.  Glycols, which are water-soluble solvents used as lubricants, are found 
     incosmetics, coatings, resins and dyes.  Glycol ethers include butyl cellusolve 
    (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve  
     (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate).  Most  
    common glycol ethers are combustible. 

 
  (f) Esters.  Esters have differing chemical properties depending on their use  
   including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate,   
   secamylacetate, and isoamyl acetate (banana oil). 

 
   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,   
    including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 
 
   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 
    manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.   
    Some examples of ketones include acetone, methyl ethyl ketone, cyclohexanon 
    and isophorone. 
  
   (i) Other Solvents.  Other types of solvents include freon, turpentine,    
    dimethylformamide and carbon disulfide. 
 

I.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following 
hazards when using solvent products during the performance of this contract:   

 
I.19.3.1   Health Hazards  

 
(a)   Bodily Contact - The Contractor shall not use solvent products that irritate 
 or harm the skin, eyes, nose and throat from direct contact with the 
 solvents; 

 
 (b) Inhalation – The Contractor shall not use solvent products that when  
  inhaled causes headaches, nausea, vomiting and dizziness from contact  
  with the solvents; and, 
 
 (c) Ingestion – The Contractor shall not use solvent products that if ingested  
  or exposed to for a period of time cause damage to the brain, liver, kidney, 
  respiratory system and nervous systems.  
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 I.19.3.2   Physical Hazards 
 
   (a)   Flammable materials are substances that will easily ignite, burn and serve   
    as fuel for a fire.  The flash point is the lowest temperature at which a  
    liquid gives off enough vapors which, when mixed with air, can be easily  
    ignited by a spark.  The lower the flash point, the greater the risk of fire  
    or explosion. 
 

 (b) The Contractor shall not use solvent products that are a potential fire  
  hazard or have a low flash point.  A solvent is flammable and a serious  
  fire hazard if its flash point is below 37.8C (100F).   

 
  I.19.4   Prohibited Solvents  
 

I.19.4.1   The following solvent products are recognized by the National Institute for 
 Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  
   

      Benzene    Carbon tetrachloride   
        Trichloroethylene   1,1,2,2-tetrachloroethane 
       2-methoxyethanol   2-ethoxyethanol 
      Methyl chloride   Trichlorotrifluoroethane 
        Chlorinated Fluorocarbon Compounds   
  

I.19.5 Packaging Reduced/Recyclable 
 

 I.19.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 
recyclable containers or are otherwise made from recycled content products. 

 
I.19.5.2 No products shall be delivered in aerosol cans.   

 
I.19.5.3   All products must be available in non-aerosol containers such as ready-to-use  
 pump action sprays, air-charged refillable containers, or spray bottles. 

     
I.19.6   Product Safety 

 
I.19.6.1   The Contractor shall be responsible for: 

 
(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 
 

(b)   Any spills or leaks that occur during the use or transportation of their 
products. 
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(c)   Evacuating and warning individuals that might be affected by any spills or 

leaks that occur when their products are being used or transported.   
 

(d)  Paying the clean up cost for any spills or leaks that occur while they are 
using or transporting their products. 

 
I.20 PROJECT PROGRESS/COORDINATION MEETINGS 
 
 The contractor is required to perform the following activities: 
 

A.   General:  Prepare and distribute to each subcontracting entity performing work at the 
 project site, a written memorandum of instructions on required coordination 
 activities, including required notices, reports and attendance at meetings.  Prepare 
 similar memorandum for contractors performing work where interfacing of work is 
 required. 
 
B.  Bi-weekly Progress Meetings:  In addition to specific pre-installation and   
  coordination meetings for each element of work, hold bi-weekly progress meetings  
  at regularly scheduled times which are convenient for everyone involved.  Conduct  
  meetings in a manner which will resolve any project problems, both present and  
  anticipated.  Record the meeting minutes and distribute copies to all persons in  
  attendance and to others affected by decisions or actions resulting from each   
  meeting. The meeting minutes shall be distributed in five (5) business days from the  
  conclusion of the meeting and all corrections shall be made and the minutes re- 
  distributed before the next meeting convenes. 

 
I.21 LIVING WAGE ACT OF 2006: 
 
 The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC 

Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code 
§§2-220.01 through 11. Living wage act can be found at: www.ocp.dc.gov.  

 
  I.21.1   WAY TO WORK AMENDMENT ACT OF 2006 
  
  I.21.1.1   Except as described in I.21.1.1 below, the Contractor shall comply with  
   Title I of the Way to Work Amendment Act of 2006, effective June 9,  
   2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 
   Wage Act of 2006”), for contracts for services in the amount of $100,000 
   or more in a 12-month period. 
  
   I.21.1.2 The Contractor shall pay its employees and subcontractors who perform  
     services under the contract no less than the current living wage published on  
     the OCP website at www.ocp.dc.gov.  
 
 I.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a   
   provision requiring the subcontractor to pay its employees who perform  
   services under the contract no less than the current living wage rate. 
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   I.21.1.4 The Department of Employment Services may adjust the living wage annually 
    and the OCP will publish the current living wage rate on its website at   
    www.ocp.dc.gov. 
 
   I.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as  
    J.1.5 to each employee and subcontractor who performs services 
    under the contract. The Contractor shall also post the Notice attached   
    as J.1.5 in a conspicuous place in its place of business.  The Contractor  
    all include in any subcontract for $15,000 or more a provision requiring  
    the subcontractor to post the Notice in a conspicuous place in its place of  
    business. 
 
   I.21.1.6 The Contractor shall maintain its payroll records under the contract in the  
    regular course of business for a period of at least three (3) years from the  
    payroll date, and shall include this requirement in its subcontracts for   
    $15,000 or more under the contract.  
 
   I.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall  
    be consistent with and subject to the provisions of D.C. Official Code  
    §32-1301 et seq. 
 
   I.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:  
 
   (1)   Contracts or other agreements that are subject to higher wage level  
    determinations required by federal law; 
   (2)   Existing and future collective bargaining agreements, provided, that  
     the future collective bargaining agreement results in the employee  
     being paid no less than the established living wage;  
   (3)   Contracts for electricity, telephone, water, sewer or other services   
    provided by a regulated utility; 
   (4)   Contracts for services needed immediately to prevent or respond to a  
    disaster or eminent threat to public health or safety declared by the  
    Mayor;  
   (5)  Contracts or other agreements that provide trainees with additional  
    services including, but not limited to, case management and job   
    readiness services; provided that the trainees do not replace employees  
    subject to the Living Wage Act of 2006; 
   (6)   An employee under 22 years of age employed during a school vacation  
     period, or enrolled as a full-time student, as defined by the respective  
     institution, who is in high school or at an accredited institution of   
     higher education and who works less than 25 hours per week; provided  
     that he or she does not replace employees subject to the Living Wage  
     Act of 2006; 
   (7)  Tenants or retail establishments that occupy property constructed or  
    improved by receipt of government assistance from the District of  
    Columbia; provided, that the tenant or retail establishment did not  
    receive direct government assistance from the District; 
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   (8)  Employees of nonprofit organizations that employ not more than 50  
    individuals and qualify for taxation exemption pursuant to section  
    501(c)(3) of the Internal Revenue Code of 1954, approved August 16,  
    1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 
    (9)   Medicaid provider agreements for direct care services to Medicaid  
     recipients, provided, that the direct care service is not provided   
     through a home care agency, a community residence facility, or a   
     group home for mentally retarded persons as those terms are defined in  
     section 2 of the Health-Care and Community Residence Facility,   
     Hospice, and Home Care Licensure Act of 1983, effective February  
     24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 
      (10) Contracts or other agreements between managed care organizations  
      and the Health Care Safety Net Administration or the Medicaid   
      Assistance Administration to provide health services. 
 
  I.21.1.9 The Mayor may exempt a contractor from the requirements of the Living  
   Wage Act of 2006, subject to the approval of Council, in accordance with the  
   provisions of Section 109 of the Living Wage Act of 2006. 
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PART III 

 
SECTION J:  LIST OF ATTACHMENTS 

 
 
 
J.1  LIST OF ATTACHMENTS  
 
J.1.1 Drawings for District of Columbia Office of Property Management for Construction of Ward Six 

Senior Wellness Center Project No. A05-02C   
 
J.1.2 Specifications for District of Columbia Office of Property Management for Construction of 

Ward Six Senior Wellness Center Project No. A05-02C   
 
J.1.3 Standard Contract Provisions For Use With OPM Specifications for District of Columbia 

Government Construction Projects, January 2007. 
 
J.1.4 General Decision Number: DC080003, Modification 0, dated 02/08/08 
 
J.1.5  The Living Wage Act Notice and Fact Sheet 
 
 
J.2 INCORPORATED ATTACHMENT  
 
 (Bidders shall complete and incorporate with their bid packages, the following forms located 
 at www.ocp.dc.gov under solicitation attachments.) 
 

J.2.1 E.E.O. Information and Mayor’s Order 85-85 
 

J.2.2    Tax Certification Affidavit 
 
J.2.3    First Source Employment Agreement 
 
 (Bidder’s shall contact the Department of Small and Local Business Development for the 
 following package) 
 
J.2.4 LSDBE Certification Package 
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PART IV 

 
SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 
 

K.1 Certification of Eligibility 
 
K.2 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction 
 
K.3 Payment to Subcontractor and Suppliers Certification 
 
K.4 Subcontracting Plan 
 
K.5 Bid Bond 
 
K.6 Certification of Independent Price Determination  
 
K.7 Employment Agreement 
 
K.8 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 
 
K.9 Certification as to Type of Business Organization 
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K.1 

 
CERTIFICATION OF ELIGIBILITY 

 
  
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
                                     

    
       ____________________________ 
   Contractor     President or Authorized Official 
 
           __ 

Date             Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  _____day of        
 
At         
 City and State 
 
              
 Notary Seal        Notary Public 
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K.2 
 

CERTIFICATION REGARDING DEBARMENT 
SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
 

 
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
               
Notary Seal        Notary Public 
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K.3 
 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 
 
The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification that  
the Contractor has made and will make timely payments to his/her subcontractor and suppliers per  
his/her contractual arrangements with them. 
 
The certification must be accompanied by a list of all subcontractor and suppliers who will receive 
payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 
submits this information. 
 
Certification shall be made on the following standard form. 
 
To:  

Diane Wooden, CO 
Office of Contracting and Procurement 
Construction Design and Building Renovation Group 
441 4th Street, N. W., Suite 700 South 
Washington, D. C.  20001 
Tel: 202-671-2163 

 
I hereby certify: 
 
I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual 
arrangements with them. 
 
  
             
       Contractor/Company Name 
 
              
          Signature of Official 
 
             
                  Date     Title 
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K.4                                       SUBCONTRACTING PLAN               Page 1 of 2 

     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       
City & Zip Code: :       
Phone Number:     Fax:    
Email Address:      
 
 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      
       

       
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        
        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  
materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 
 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable 
opportunity to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the 
CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  
requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.
  

 

BCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        
 

 
 
Signature:        
 
Title:          
 
Date:          
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FOR CO USE ONLY 
 
(SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

 
 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:        
 
                           
Name of CO                            Signature   Date 
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Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 
 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
 

BID BOND 
(See Instructions on 2nd page) 

Date Bond Executed: 
(Must Not be Later Than Bid Opening Date) 
TYPE OF ORGANIZATION ("X") 
[ ] INDIVIDUAL                        [ ] PARTNERSHIP 
[ ] JOINT VENTURE                [ ] CORPORATION 
STATE OF INCORPORATION 

PRINCIPAL (Legal Name and Address) 

PENAL SUM OF BOND 
AMOUNT NOT TO EXCEED 
MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

5% OF BID 
 

BID IDENTIFICATION 

SURETY(IES) (Name(s) and Address(es)) 

BID OPENING DATE 

 

INVITATION NO. 
  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 
municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 
successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 
"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 
and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 
the limit of liability shall be the full amount of the penal sum. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 
days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 
do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 
the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 
event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 
District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 
the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 
Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 
grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 
extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 
 
IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 
1.  SIGNATURE 
 
                         Seal 

1.  ATTEST 

 Name & Title (typed) 
 
 

Name & Title (typed) 

Corporate 
Seal 

2.  SIGNATURE 
 
                         Seal 

2.  ATTEST 

 Name & Title (typed) 
 
 

Name & Title (typed) 

Corporate 
Seal 
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 CERTIFICATE AS TO CORPORATION 

 
 

 
 
 

 
 
 
I, ____________________________________________, certify that I am____________________________________________, 
Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 
corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 
1.  Name & Address (typed) 
 
 

State of Inc. Liability 
Limit 

 Signature of Attorney-in-Fact 
 
 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 
 
 

Corpor
ate 
Seal 

1.  Name & Address (typed) 
 

State of Inc. Liability 
Limit 

 
 Signature of Attorney-in-Fact 
 

Attest (Signature) 
 
 

 Name & Address (typed) 
 

 Name & Address (typed) 
 
 

 Corpora
te 

Seal 
 
 
 

INSTRUCTIONS 
 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 
2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 
of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 
Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 
thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 
Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 
attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 
      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 
      Maine or New Hampshire, an adhesive seal shall be affixed.  
5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 
addresses supplied. 
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K.6 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 
A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 
restricting competition, any consultation, communication, or agreement with any Bidder 
or competitor relating to: 
 
(i) those prices 
(ii) the intention to submit a Bid, or 
(iii) the methods or factors used to calculate the prices in the Bid; 

 
(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 
otherwise required by law; and 

 
(c )  No attempt has been made or will be made by the Bidder to induce any other concern 

to submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 
signatory; 

 
(a) Is the person in the Bidder’s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in 
any action contrary to subparagraphs A(a) through A(c) above; or 

 
(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 
any action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 
 

(insert full name of person(s) in the organization responsible for determining the prices 
offered in this Contract and the title of his or her position in the Bidder’s 
organization); 
 
 (ii)  As an authorized agent, does certify that the principals named in subsection 
B(2)(i) above have not participated, and will not participate, in any action contrary to 
subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary 
to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 
offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.7 

 
EMPLOYMENT AGREEMENT 

 
For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 
83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 
following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 
each project’s labor force: 
 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 
District of Columbia registered in programs approved by the District of Columbia 
Apprenticeship Council. 

 
The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 
this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and  
trainees in the implementation of employment goals contained in this clause. 
 
 
              
 Date        Authorized Signature
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K.8 
 

BUY AMERICAN CERTIFICATION 
 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic 
end product, and that components of unknown origin are considered to have been mined, produced, or 
manufactured outside the United States. 
 
  ___________________________________________________ 
    EXCLUDED END PRODUCTS 
 
  ____________________________________________________ 
    COUNTRY OF ORIGIN 
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K.9 

 
TYPE OF BUSINESS ORGANIZATION 

 
The Bidder, by checking the applicable box, represents that  
 
(1)  It operates as: 
 

a corporation incorporated under the laws of the State of ____________________ 
an individual, 
a partnership, 
a nonprofit organization, or 
a joint venture; or 
 

(2)  If the Bidder is a foreign entity, it operates as: 
 

an individual, 
a joint venture, or 
a corporation registered for business in ______________________ 

(Country)
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PART V 

 
SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 
L.1 SITE VISIT AND PRE-BID CONFERENCE:  
 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 
familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job 
conditions will not be accepted as a proper basis for considering an alleged error in bid or for 
payment of extras under, or revision to, the contract or in any other way as grounds for 
asserting a claim against the District.   

 
 L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent 

 matters will be held at 11:00am on May 15, 2008 at the following address: 
   

Reeves Center 
 2000 14th Street, N.W. 5th Floor 

OPM Conference Center 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 
 

 
L.1.2 A site visit is scheduled for 11:00 pm on May 13, 2008, at Hayes School, 1005 5th 

Street, N.E., Washington, DC, 20002.  Bidders shall meet in the front entrance of the 
School. For further information regarding the site visit the prospective bidders are 
encouraged to contact the COTR at (202) 671-0607.  

                        
 L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this  
  solicitation at the conference.  The purpose of the conference is to provide a  
  structured and formal  opportunity for the District to accept questions from bidders on 
  the solicitation document as well as to clarify the contents of the solicitation.   
  Attending bidders must complete the Pre-Bid Conference Attendance Roster at the 
  conference so that bidder attendance can be  properly recorded. 

 
 L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at 
  the District’s discretion.  Verbal answers given at the pre-bid conference are only  
  intended for general discussion and do not represent the Department’s final position.  
  All oral questions must be submitted in writing following the close of the pre-bid  
  conference but no later than five working days after the pre-bid conference in order to 
  generate an official answer. Official answers will be provided in writing to all  
  prospective bidders who are listed on the official bidder’s list as having received a 
  copy of the solicitation.  Answers will also be posted on the OCP website at  
  www.ocp.dc.gov.  
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L.2 POST AWARD CONFERENCE: 
 

A post award conference with the Contractor is required.  It will be scheduled within 10 
calendar days after the date of contract award.  The Contractor will be notified of the exact 
date and time.  The conference will be held at the following address:  
  

Reeves Center 
 2000 14th Street, N.W. 5th Floor 

OPM Conference Center 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 
 

                         
L.3 CONTRACT AWARD: 
 

L.3.1  The District reserves the right to accept/reject any/all Contract Line Items (CLIN’s) in the 
 bids resulting from this solicitation.  The CO may reject all bids or waive any minor 
 informality or irregularity in bids received whenever it is determined that such action is in 
 the best interest of the District.   

 
 L.3.2 Evaluation of Bids:  The District intends, but is not obligated, to award to the responsible 
  and responsive small business enterprise, certified as small in the category of Building  
  Construction.   The District will make an award to the lowest evaluated bidder, which be  
  determined by applying, to the lump sum prices offered by each bidder in response to  
  Section B.4, the appropriate preferences for each bidder according to Section M.1. 
  

L.4 PREPARATION AND SUBMISSION OF BIDS: 
 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The 
 District will not accept a facsimile copy of a bid as an original bid.  All items 
 accepted by the District, all pages of the Invitation for Bids (IFB), all attachments and 
 all documents containing the Bidder's offer shall constitute the formal contract.   
 
 Each bid shall be submitted in a sealed envelope conspicuously marked  
 on the outside:  
 

"Bid in Response to Solicitation No. DCAM-2008-B-0054” 
 
L.4.1.1   The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.  Each bidder shall return the complete solicitation as 
 its bid. 

 
L.4.1.2  The District may reject as non-responsive any bid that fails to conform in any 

 material respect to the IFB. 
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L.4.1.3  The District may also reject as non-responsive any bids submitted on forms not 
 included in or required by the solicitation, or if the solicitation package is obtained 
 from any source other than the District’s official source listed below.  Bidders shall 
 make no changes to the requirements set forth in the solicitation.  

 
 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  
 

Bids must be submitted no later than 2:00 p.m. local time on June 05, 2008. 
  
 L.6.1   Bids will be publicly opened by the Office of Contracting and Procurement (OCP)  

 
Reeves Center 
Bid Issuance Office 
Procurement Support Branch 

 2000 14th Street, N.W. 3rd Floor 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 

 
L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 
 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 
transmission if received at the location designated in the solicitation for submission of bids, 
but not later than the exact opening date/time set for opening of bids. 
 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 
 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the  
 designated District office after the exact local time specified above, are "late" and 

shall be considered only if they are received before the award is made and one (1) or 
more of the following circumstances apply: 

  
L.7.1.1   The bid or modification was sent by registered or certified mail no later than 

 the fifth (5th) calendar day before the date specified for receipt of bids; or 
 

L.7.1.2  The bid or modification was sent by mail and it is determined by the CO that  
   the late receipt at the location specified in the solicitation was caused by  

  mishandling by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or 
late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian 
Postal Service postmark on the wrapper or on the original receipt from the U.S. or 
Canadian Postal Service.  If neither postmark shows a legible date, the bid, 
modification or withdrawal shall be deemed to have been mailed late.  When the 
postmark shows the date but not the hour, the time is presumed to be the last minute 
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of the date shown.  If no date is shown on the postmark, the bid shall be considered 
late unless the Bidder can furnish evidence from the postal authorities of timely 
mailing. 

 
 L.7.3    Late Submissions 
 

 A late bid, late request for modification or late request for withdrawal shall not be 
considered, except as provided in this section. 

 
 L.7.4 Late Bids 
 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 
held unopened, unless opened for identification, until after award and then retained 
with unsuccessful bids resulting from this solicitation. 

 
 L.7.5 Late Modifications 

 
A late modification of a successful bid that makes its terms more favorable to the 
District shall be considered at any time it is received and may be accepted.  
 

L.8   HAND DELIVERY OR MAILING OF BIDS TO: 
 

Reeves Center 
Department of Public Works 
Procurement Support Division 

 Bid Issuance Office 
 2000 14th Street, N.W. 3rd Floor-Bid Room 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 

                        
 

L.9   SUBMISSION OF SUBCONTRACTING PLAN: 
 
 L.10.1    Any prime contractor responding to this solicitation shall submit, within 5 days of the   
 CO’s request, a notarized statement detailing it subcontracting plan. This plan shall 
 meet the requirements described under Section M.1.10 of this solicitation.  

 
L.10.2 A Contractor cannot make any changes to its subcontracting plan without prior written  
 approval by the CO. The approved plan will be incorporated into and become part of 
 the contract. 

 
L.10 ERRORS IN BIDS 
 
 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 
between the unit price and the total price, the unit price will govern. 

 
 



Construction of Ward Six Senior        Solicitation Number: DCAM-2008-B-0054 
Wellness Center – Project No. A05-02C 
 

 89

 
 
L.11 QUESTIONS ABOUT THE SOLICITATION: 
 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 
shall submit the questions in writing to the CO. The prospective Bidder shall submit 
questions no later than ten (10) calendar days prior to the closing date and time indicated for 
this solicitation.  The District will not consider any questions received less than ten (10) 
calendar days before the date set for submission of bid. The District will furnish responses 
promptly to all other prospective Bidders. An amendment to the solicitation will be issued, if 
that information is necessary in submitting bids, or if the lack of it would be prejudicial to 
any other prospective Bidders.  Oral explanations or instructions given before the award of 
the contract will not be binding. 
 

L.12 FAILURE TO SUBMIT BIDS: 
 

Recipients of this solicitation not responding with a bid should not return this solicitation.  
Instead, they should advise the OCP, CO, Construction, Design, Building & Renovation 
(CDBR) Group, 441- 4th Street, N.W., Suite 700S, Washington, DC 20001, by letter or 
postcard whether they want to receive future solicitations for similar requirements.  It is also 
requested that such recipients advise the CO, of the reason for not submitting a bid in 
response to this solicitation.  If a recipient does not submit a bid and does not notify the CO 
that future solicitations are desired, the recipient's name may be removed from the applicable 
mailing list. 
 

L.13 BID PROTESTS: 
 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 
solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 
protest no later than 10 business days after the basis of protest is known or should have been 
known, whichever is earlier. A protest based on alleged improprieties in a solicitation which 
are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with 
the Board prior to bid opening or the time set for receipt of initial bids.  In procurements in 
which bids are requested, alleged improprieties which do not exist in the initial solicitation, 
but which are subsequently incorporated into this solicitation, must be protested no later than 
the next closing time for receipt of bids following the incorporation.  The protest shall be 
filed in writing, with the Contract Appeals Board, 717 - 14th Street, N.W., Suite 430, 
Washington, D.C. 20004.  The aggrieved person shall also mail a copy of the protest to the 
CO for the solicitation.   
 

L.14 SIGNING OF BIDS: 
 

L.14.1   The Contractor shall sign the bid and print or type its name on the bid form in the 
 attached Bid Form Package. Each bid must show a full business address and 
 telephone number of the Bidder and be signed by the person or persons legally 
 authorized to sign contracts.  Erasures or other changes must be initialed by the 
 person signing the bid.  Bids signed by an agent shall be accompanied by evidence  
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 of that agent's authority, unless that evidence has been previously furnished to the 
 CO.   

 
L.14.2   All correspondence concerning the bid or resulting contract will be mailed to the 

 address shown on the bid in the absence of written instructions from the Bidder or 
 Contractor to the contrary.  Any bid submitted by a partnership must be signed with 
 the partnership name by a general partner with authority to bind the partnership.  
 Any bid submitted by a corporation must be signed with the name of the corporation 
 followed by the signature and title of the person having authority to sign for the 
 corporation.  Bidders shall complete and sign all Representations, Certifications and 
 Acknowledgments as appropriate.  Failure to do so may result in a bid rejection. 

 
L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing 
and returning the amendment; (b) by identifying the amendment number and date in the 
space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the 
solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the 
acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to 
acknowledge an amendment may result in rejection of the bid. 
 

L.16 ACCEPTABLE BID GUARANTEES: 
 

L.16.1   A bid guarantee in the amount of 5% of the bid price is required with bids over 
 $100,000.00.  If a bidder fails to provide the required bid guarantee, such failure will 
 require rejection of the bid. 

 
 L.16.2 Types of guarantees acceptable to the District of Columbia: 
 
  L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

 
L.16.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 
 

L.16.2.3 United States government securities that are assigned to the District which 
 pledge the full faith and credit of the United States.  

 
L.17 ACCEPTANCE PERIOD:  

 
The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening 
date/time of the bid opening. However, if for administrative reasons, the District is unable to 
make an award within this time period, the CO will request the Contractor and his/her surety 
to extend the bid bond for an additional 30 days. 
 

L.18 LEGAL STATUS OF BIDDER: 
 

L.18.1   Each bid must provide the following information: 
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L.18.2  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 
 Number of Bidder; 

L.18.3 District of Columbia license, registration or certification, if required by law to obtain 
such license, registration or certification.  If the bidder is a corporation or partnership 
and does not provide a copy of its license, registration or certification to transact 
business in the District of Columbia, the bid shall certify its intent to obtain the 
necessary license, registration or certification prior to contract award or its 
exemption from such requirements; 

L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint 
ventures and copies of any joint venture or teaming agreements; and 

L.18.5  The District reserves the right to request additional information regarding the 
 Bidder’s organizational status. 

 
L.19    LOCAL OPERATING FACILITIES: 
 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 
of sufficient size and capacity and have the necessary facilities to adequately carry out the 
work to be performed under the contract. 
 

                    
         LOCAL ADDRESS                   LOCAL TELEPHONE NUMBER/FAX 

 
 __________________________________    ________________________________ 

           PAGER NUMBER                   EMERGENCY NUMBER 
 
  __________________________________                                                                
 EMERGENCY CONTACT PERSON 
 
L.20   TECHNICAL INFORMATION: 
 

For technical information concerning this solicitation, please contact: 
 

Jay Dolphin 
 Office of Property Management 
 Construction 
 2000 14th Street, N.W. 5th Floor 
 Washington, D. C.  20009 
 Tel: 202-671-0607 
 Fax: 202-671-0648 
 

L.21   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  
      SOLICITATION: 
 
   All contractual correspondence must be directed to: 
 
    Diane Wooden, CO  

Office of Contracting and Procurement 
Reeves Center 
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2000 14th Street, N.W., 3rd Floor 
Washington, D.C. 20009 
diane.wooden@dc.gov 

    (202) 724-2163 
 
L.22 BID DOCUMENTS: 
 

L.22.1   Persons who obtain bidding materials from anyone other than the District’s official 
 source located at the Office of Contracting and Procurement, Bid Room, 441 4th  

  Street, N.W, Suite 703 South, Washington, D.C.  20001, are hereby notified that  
  any addenda/amendments  issued under this solicitation, and not acknowledged  by 
  a bidder could affect the bid amount and/or responsiveness determinations. 
 
L.22.2  The District Government assumes no responsibility for furnishing any addenda/ 

 amendments to anyone who obtains bidding materials through other than the official 
 channels. 

 
 L.22.3 Amendments/Addenda to bidding documents and bidding material are available from 

the issuing office. 
 
L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 
 
 Bidders will be held to have: 
 

L.23.1    Checked all measurements and visible features which would in any manner affect the 
 work to be performed. 

 L.23.2 Verified conditions at the site.  
 
L.24 PAYMENT AND PERFORMANCE BONDS: 
 

Article 12 Sections B and C of the Standard Contract Provisions for Construction Contracts, 
January 2007, is amended to incorporate the provisions of the District of Columbia 
Procurement Practices Act of 1985, D.C. Official Code § 2-305.04(b), and 27  
DCMR § 2703, which require payment bonds to be in an amount not less than 50% of the 
amount payable by the terms of the contract and performance bonds to be in an amount not less 
than 100% of the amount payable by the terms of the contract.  

 
L.25 STANDARDS OF RESPONSIBILITY: 
 

L.25.1   Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit 
 the following documentation, within ten (10) days of the request by the District, in 
 order to be determined responsible:  
 
  L.25.1.1   Evidence of financial resources adequate to perform the Contract, or ability 

    to obtain them; 
  L.25.1.2 Evidence of ability to comply with the required or proposed delivery or 

  performance schedule, taking into consideration all existing commercial 
  and governmental business commitments; 
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  L.25.1.3 A satisfactory performance record; 
  L.25.1.4 A satisfactory record of integrity and business ethics; 
  L.25.1.5 The necessary organization, experience, accounting and operational  

  controls and technical skills, or the ability to obtain them; 
  L.25.1.6 Compliance with the applicable District licensing and tax laws and  

  regulations; 
  L.25.1.7 The necessary production, construction and technical equipment and  

  facilities or the ability to obtain them, and 
  L.25.1.8 Other qualifications and eligibility criteria necessary to receive an award 

  under the applicable laws and regulations. 
  
L.25.2   If the prospective Contractor fails to supply the information requested, the CO 
 shall make the determination of responsibility or non-responsibility based upon 
 available information.  If the available information is insufficient to make a 
 determination of responsibility, the CO shall determine the prospective Contractor 
 to be non-responsible.  
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PART V 

 
SECTION M - EVALUATION PREFERENCE POINTS 

 
M.1   Preferences for Local Businesses, Disadvantaged Businesses, Resident-owned  

Businesses, Small Businesses, Longtime Resident Businesses, or Local Businesses with 
Principal Offices Located in an Enterprise Zone 

 
Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development 
and Assistance Act of 2005” (the Act), Title II, Subtitle N, of the “Fiscal Year 2006 Budget 
Support Act of 2005”, D.C. Law 16-33, effective October 20, 2005, as amended, the District 
shall apply preferences in evaluating bids from businesses that are small, local, disadvantaged, 
resident-owned, longtime resident, or local with a principal office located in an enterprise zone of 
the District of Columbia. 

 
 M.1.1   General Preferences 
 

 For evaluation purposes, the allowable preferences under the Act for this procurement 
 are as follows: 

 
M.1.1.1   Three percent reduction in the bid price or the addition of 3 points on a 100-

 point scale for a small business enterprise (SBE) certified by the Small and 
 Local Business Opportunity Commission (SLBOC) or the Department of 
 Small and Local Business Development (DSLBD), as applicable; 

 
M.1.1.2  Three percent reduction in the bid price or the addition of 3 points on a 100-

 point scale for a resident-owned business enterprise (ROB) certified by the 
 SLBOC or the DSLBD, as applicable; 

 
 M.1.1.3  Ten percent reduction in the bid price or the addition of 10 points on a 100-

 point scale for a longtime resident business (LRB) certified by the SLBOC or 
 the DSLBD, as applicable;  

 
 M.1.1.4  Two percent reduction in the bid price or the addition of 2 points on a 100-

 point scale for a local business enterprise (LBE) certified by the SLBOC or the 
 DSLBD, as applicable;  

 
 M.1.1.5  Two percent reduction in the bid price or the addition of 2 points on a 100-

 point scale for a local business enterprise with its principal office located in an 
 enterprise zone (DZE) and certified by the SLBOC or the DSLBD, as 
 applicable; and 

 
 M.1.1.6  Two percent reduction in the bid price or the addition of 2 points on a 100-

 point scale for a disadvantaged business enterprise (DBE) certified by the 
 SLBOC or the DSLBD, as applicable.  
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M.1.2   Application of Preferences 
 

 The preferences shall be applicable to prime contractors as follows: 
 

 M.1.2.1   Any prime contractor that is an SBE certified by the SLBOC or the DSLBD, as 
applicable, will receive a 3% reduction in the bid price for a bid submitted by the 
SBE in response to an Invitation for Bids (IFB) or the addition of three points on a 
100-point scale added to the overall score for proposals submitted by the SBE in 
response to a Request for Proposals (RFP). 

 
  M.1.2.2 Any prime contractor that is an ROB certified by the SLBOC or the DSLBD, as 

applicable, will receive a 3% reduction in the bid price for a bid submitted by the 
ROB in response to an IFB or the addition of three points on a 100-point scale 
added to the overall score for proposals submitted by the ROB in response to an 
RFP. 

 
 M.1.2.3 Any prime contractor that is an LRB certified by the SLBOC or the DSLBD, as 

applicable, will receive a 10%  reduction in the bid price for a bid submitted by the 
LRB in response to an IFB or the addition of ten points on a 100-point scale added 
to the overall score for proposals submitted by the LRB in response to an RFP. 

 
M.1.2.4 Any prime contractor that is an LBE certified by the SLBOC or the DSLBD, as 

applicable, will receive a 2% reduction in the bid price for a bid submitted by the 
LBE in response to an IFB or the addition of two points on a 100-point scale added 
to the overall score for proposals submitted by the LBE in response to an RFP. 

 
M.1.2.5 Any prime contractor that is a DZE certified by the SLBOC or the DSLBD, as 

applicable, will receive a 2% reduction in the bid price for a bid submitted by the 
DZE in response to an IFB or the addition of two points on a 100-point scale added 
to the overall score for proposals submitted by the DZE in response to an RFP. 

 
M.1.2.6 Any prime contractor that 2% reduction in the bid price for a bid submitted by the 

DBE in response to an IFB or the addition of two points on a 100-point scale added 
to the overall score for proposals submitted by the DBE in response to an RFP. 

 
 M.1.3   Maximum Preference Awarded 

 
 Notwithstanding the availability of the preceding preferences, the maximum total 

preference to which a certified business enterprise is entitled under the Act for this 
procurement is 12% for bids submitted in response to an IFB or the equivalent of twelve 
points on a 100-point scale for proposals submitted in response to an RFP.  There will 
be no preference awarded for subcontracting by the prime contractor with certified 
business enterprises. 
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 M.1.4   Preferences for Certified Joint Ventures 
 

 When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified 
 joint venture will receive preferences as a prime contractor for categories in which the 
 joint venture and the certified joint venture partner are certified, subject to the maximum 
 preference limitation set forth in the preceding paragraph. 

 
 M.1.5 Vendor Submission for Preferences 
 

 M.1.5.1   Any vendor seeking to receive preferences on this solicitation must submit at the 
 time of, and as part of its bid or proposal, the following documentation, as  
 applicable to the preference being sought: 

  
  M.1.5.1.1   Evidence of the vendor’s or joint venture’s certification by the  

  SLBOC as an SBE, LBE, DBE, DZE, LRB, or RBO, to include a  
  copy of all relevant letters of certification from the SLBOC; or 

 
  M.1.5.1.2 Evidence of the vendor’s or joint venture’s provisional certification 

   by the DSLBD as an SBE, LBE, DBE, DZE, LRB, or RBO, to  
   include a copy of the provisional certification from the DSLBD. 

 
M.1.5.2   Any vendor seeking certification or provisional certification in order to receive 

 preferences under this solicitation should contact the: 
 

  Department of Small and Local Business Development 
 ATTN:  LSDBE Certification Program 

  441 Fourth Street, N.W., Suite 970N 
  Washington, DC  20001 

 
 M.1.5.3    All vendors are encouraged to contact the DSLBD at (202) 727-3900 if 

 additional information is required on certification procedures and requirements. 
 
M.1.6   Mandatory Subcontracting Requirement 
 

 M.1.6.1   At least 35% of the dollar value of this construction contract, excluding the cost of  
   materials, goods, and supplies, shall be subcontracted to SBEs. 

 
 M.1.6.2 If there are insufficient qualified SBEs to fulfill the subcontracting requirement of the 

preceding paragraph, 35% of the dollar value, excluding the cost of materials, goods, 
and supplies, shall be subcontracted to local, small, or disadvantaged business 
enterprises. 

 
 M.1.6.3 For the purposes of paragraph M.1.6.1, purchases from SBEs that provide materials, 

goods, and supplies may apply to the 35% requirement. 
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 M.1.6.4 For the purposes of paragraph M.1.6.2, purchases from local, small, or disadvantaged 

business enterprises that provide materials, goods, and supplies may apply to the 35% 
requirement. 

 
M.1.7   LBE, SBE, or DBE Prime Contractor Performance Requirements 
 

M.1.7.1   If an LBE, SBE, or DBE is selected as a prime contractor and is granted points or 
 price reduction pursuant to the Act or is selected through a set-aside program under  
 the Act, that LBE, SBE, or DBE prime contractor shall perform at least 35% of the 
  contracting effort, excluding the cost of materials, goods, and supplies, with its own  
 organization and resources and, if it subcontracts, at least 35% of the subcontracted  
 effort, excluding the cost of materials, goods, and supplies, shall be with LBEs, SBEs,  
 or DBEs. 

 
M.1.7.2 If the total of the contracting effort, excluding the cost of materials, goods, and 

supplies, proposed to be performed by the LBE, SBE, or DBE is less than the amount 
required by the preceding paragraph, then the LBE, SBE, or DBE shall not be eligible 
to receive preference points or a price reduction for a period of not less than two 
years. 

 
M.1.8   Prime Contractor Performance Requirements Applicable to Joint Ventures 
 

 M.1.8.1 If a certified joint venture is selected as a prime contractor and is granted points or 
price reduction pursuant to the Act or is selected through a set-aside program under 
the Act, the LBE, SBE, or DBE partner of the joint venture shall perform at least 50% 
of the contracting effort, excluding the cost of materials, goods, and supplies, with its 
own organization and resources and, if the joint venture subcontracts, at least 35% of 
the subcontracted effort, excluding the cost of materials, goods, and supplies, shall be 
with LBEs, SBEs, or DBEs.   

 
M.1.8.2 If the total of the contracting effort, excluding the cost of materials, good, and 

supplies, proposed to be performed by the LBE, SBE, or DBE is less than the amount 
required by the preceding paragraph, then the LBE, SBE, or DBE shall not be eligible 
to receive preference points or a price reduction for a period of not less than two 
years. 

 
M.1.9   Performance Requirement for Contracts of $1 Million or Less 
 

 If this is a construction contract of $1 million or less for which an LBE, SBE, or DBE is 
 selected as prime contractor and is granted points or price reduction pursuant to the Act or is 
 selected through a set-aside program under the Act, the LBE, SBE, or DBE prime contractor 
 shall perform at least 50% of the on-site work with its own work force. 
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M.1.10  Subcontracting Plan 
 

Any prime contractor responding to this solicitation shall submit, within 5 days of the CO’s 
request, a notarized statement detailing its subcontracting plan.  Each subcontracting plan shall 
include the following: 
 
M.1.10.1   A description of the goods and services to be provided by the SBEs, or if insufficient  
 qualified SBEs, then by SBEs, LBEs, or DBEs; 

 
M.1.10.2 A statement of the dollar value, by type of business enterprise, of the bid or proposal 

that pertains to the subcontracts to be performed by the SBEs, or if insufficient 
qualified SBEs, then by the SBEs, LBEs, or DBEs; 

 
M.1.10.3 The names and addresses of all proposed subcontractors who are SBEs, or if 

insufficient qualified SBEs, then who are SBEs, LBEs, or DBEs; 
 

M.1.10.4 The name of the individual employed by the prime contractor who will administer 
the subcontracting plan, and a description of the duties of the individual; 

 
M.1.10.5 A description of the efforts the prime contractor will make to ensure that SBEs, or if 

insufficient SBEs, then SBEs, LBEs, or DBEs, will have an equitable opportunity to 
compete for subcontracts; 

 
M.1.10.6 In all subcontracts that offer further subcontracting opportunities, assurances that the 

prime contractor will include a statement, approved by the CO, that the 
subcontractor will adopt a subcontracting plan similar to the subcontracting plan 
required by the contract; 

 
M.1.10.7 Assurances that the prime contractor will cooperate in any studies or surveys that 

may be required by the CO, and submit periodic reports, as requested by the CO, to 
allow the District to determine the extent of compliance by the prime contractor with 
the subcontracting plan; 

 
M.1.10.8 List the type of records the prime contractor will maintain to demonstrate procedures 

adopted to comply with the requirements set forth in the subcontracting plan, and 
include assurances that the prime contractor will make such records available for 
review upon the District’s request; and 

 
M.1.10.9 A description of the prime contractor’s recent effort to locate SBEs, or if insufficient 

SBEs, then SBEs, LBEs, or DBEs and to award subcontracts to them. 
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M.1.11   Enforcement and Penalties for Willful Breach of Subcontracting Plan 

 
The willful breach by a contractor of a subcontracting plan for utilization of local, small, or 
disadvantaged businesses in the performance of a contract, the failure to submit any required 
subcontracting plan monitoring or compliance report, or the deliberate submission of falsified 
data may be enforced by the DSLBD through the imposition of penalties, including monetary 
fines of $15,000 or 5% of the total amount of the work that the contractor was to subcontract to 
local, small, or disadvantaged businesses, whichever is greater, for each such breach, failure, or 
falsified submission. 


