* Kk K 1. Solicitation No.: 2.Type: 3. Date Issued: Page 1 of 90
olicitation No e ate Issue age 1 o
DCAM-2009-B-0042 [ X } Sealed Bid (IFB)
SOLICITATION, OFFER AND _ ] September 4, 2009
AWARD Renovate Concrete Stairs, Pathways & [ ] Negotiated (RFP)
Drives- UDC, Van Ness Campus
4. Contract Number 5. Requisition/Purchase Request No. 6.
[ ] Open Market with set aside for
LSDBE subcontracting (see Sec-M)
[ X] CBE Set-Aside (see Sec-B.2 & Sec-M)
Mandatory 35% SBE subcontracting
requirement in accordance with
Section M.1.6
7. Issued By: 8. Address Offer To:
District of Columbia Department of Real Estate Services District of Columbia Office of Real Estate Services
Contracting and Procurement Division Office of Contracts and Procurement
2000 14™ Street, NW, 5% Floor 2000 14® Street, NW, 3rd Floor BID ROOM
Washington , DC 20009 Washington, DC 20009
9. For A. Name: B. Telephone (No collect calls) C. E-mail Address
. . . i 7 .
1nf0r$at1t(.)n Toma Mill (Area Code) (Number) (ExD) Tonya.Mills@dc.gov
contact: onya s 202 671-2255

IMPORTANT - The "offer" section of this form, must be fully completed by offeror.

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder"

10. Sealed offers in “original” plus 2 copies to perform the work required will be received at the place specified in item 8, or if hand
carried, to the bid counter located at address shown in item 8 until 10:00 A.M. local time on Monday, October 5, 2009.

11. The District requires performance of the work described in strict accordance with the following:

Description Section Pages

s Solicitation/Offer/Award Form --- Section —A, pages: 1-2
. Schedule for Construction, Alterations, Repair, Price  --- Section - B, pages: 3-4
e Scope/OPM Specifications/Drawings --- Section — C, page: 5-6
. Packaging and Markings - Section - D, page: 7
e Inspection and Acceptance --- Section —E, page: 8
e Deliveries and Performances - Section - F, page: 9
s  Contract Administration Data -—- Section- -G, pages: 10-37
. Special Contract Requirements - Section — H, pages: 38-46
¢  Contract Clauses - Section - I, pages: 47-64
e List of Attachments --- Section —J, page: 65
. Representations, Certifications and other Statements

of Bidders - Section — K, pages: 66-77
+  Instructions, Conditions and other Notices to Bidders ~ --- Section — L, pages: 78-85
. Evaluation Factors for Award - Section — M, pages: 86-90
¢ Government of the District of Columbia Standard Contract

Provisions For Use With Specifications for District
of Columbia Government Construction Projects,
dated January 2007.

12. The Contractor shall begin performance and complete all the work within 180 calendar days from the date specified in the written

[ 1Award [X] NTP This performance period is [ X ] Mandatory [ ] Negotiable

13. The Contractor must furnish the required performance and payment bonds.
[ X] yes, within ten_(10) calendar days after receiving the Notice of Intent to Award [ ]1no

14. Additional Solicitation Considerations

A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference
B. A BID GUARANTEE [ X] is required [ ] is not required

Government of the District of Columbia Oftfice of Property Management

STANDARD FORM A - Dated May 2001




Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus

Solicitation Number: DCAM-2009-B-0042

OFFER ( Must be fully completed by offeror)

15. Name, Company Name and Address of Offeror (with zip code)

16. Telephone No. 18. Remittance Address (if different than item 15).
«C )

17. E-mail address

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the
terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due.

20. The offeror agrees to furnish any required performance and payment bonds.

21. ACKNOWLEDGEMENT OF AMENDMENTS
The offeror acknowledges receipt of amendments to the solicitation (number and date each)

Amendment
Number
Date
22. Name and Title of person authorized to sign offer 22A. Signature 22B. Offer
(Type or Print)
AWARD (To be completed by the District)
23. Amount 24. Accounting and Appropriation data
25. PAYMENT WILL BE MADE BY: 26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data)
Office of the Chief Financial Officer
441 4" Street, N.W.
Washington, DC 20001

CO WILL COMPLETE ITEM 27 OR 28 AS APPLICABLE

27.[ 1 NEGOTIATED AGREEMENT (The Contractor is required to
sign this document and return__ copies to the issuing office). The
Contractor agrees to furnish and deliver all items or perform all work
requirements for the consideration stated in this contract. The rights and
obligations of the parties of this contract shall be governed by ( a) this
contract award, (b) the solicitation, and (c) the clauses, representations,
certifications and specifications incorporated by reference in or attached
to this contract.

28.[ ] AWARD (The Contractor is not required to sign this document). Your offer on
this solicitation is hereby accepted. This award consummates the contract which consists
of (a) the solicitation and your offer, and (b) this contract award. No further contractual
document is necessary.

29. Name and Title of Contractor or Person Authorized to Sign (Type or
Print)

30. Name of CO (Type or Print)

29A. Signature 29B. Date

30A. Signature 30B. Date

STANDARD FORM A - Dated May 2001




Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

B.1

B.2

B.3

B.4

PART I

SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE

The District of Columbia Department of Real Estate Services (DRES), Contracting and
Procurement Division for the District of Columbia Government (District), is seeking a
contractor to provide all labor, materials, equipment and supervision for the Renovation of
Concrete Stairs, Pathways and Driveways at University of the District of Columbia Van Ness
Campus, 4340 Connecticut Avenue, NW Washington, DC 20008.

IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION)
(35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER $250.,000)

Any prime contractor responding to this solicitation must submit with its bid, a notarized
statement detailing its subcontracting plan. Proposals responding to this IFB shall be deemed
nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that is
required by this solicitation. For construction contracts in excess of $250,000, at least 35% of
the dollar volume of the contract shall be subcontracted in accordance with section M.1.5.

The District contemplates award of a firm fixed-price contract. The estimated price range for this
requirement is between $1,000,000.00 - $5,000,000.00.

The Contractor must bid lump sum firm fixed price for the following Contract Line Item
Number (CLIN) as described below.

CLIN DESCRIPTION LUMP SUM PRICE
0001 Renovation of Concrete Stairs, Pathways

Driveways, at the UDC Van Ness Campus

per design as shown in the Drawings, $

Specifications and Scope of Work as
described in Section “C” of this solicitation package.

LUMP SUM PRICE IN WORDS




Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus

B.5S PRICE BREAKDOWN FORM

Solicitation Number: DCAM-2009-B-0042

The bidder must complete this breakdown of prices and submit it with its proposal. In case of any
discrepancy in the total proposal price entered here, the lump sum price in Section-B.4 shall

govern.

Breakdown into Divisions of lump sum price proposal under CLIN 0001, Section-B.4

DIVISION DESCRIPTION TOTAL

NO. * PRICE BREAKDOWN

Div. 01 General Requirements

Div. 02 Existing Conditions (including Abatement and
Demolition of existing structure)

Div. 03 Concrete

Div. 04 Masonry

Div. 05 Metals

Div. 06 Wood, Plastics, and Composites

Div. 07 Thermal and Moisture Protection

Div. 08 Doors and Windows

Div. 09 Finishes

Div. 10 Specialties

Div. 11 Equipment

Div. 12 Furnishings

Div. 13 Special Construction

Div. 14 Conveying Systems

Div. 21 Fire Suppression

Div. 22 Plumbing

Div. 23 Heating, Ventilation, and Air Conditioning

Div. 26 Electrical

Div. 27 Communications

Div. 28 Electronic Safety and Security

Div. 31 Earthwork

Div. 32 Exterior Improvements

Div. 33 Utilities

Div. 34 Transportation

Lump Sum | Lump Sum Bid Price (copy from CLIN 0001,

Bid Price Section-B.4, Part-1 of IFB)

¢ DIVISION means a discrete component of the work for which a separate price is requested.
The “Total Price Breakdown” is the sum total of all components, and must equal the Lump
Sum Bid Price.




Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

PART 1
SECTION C — SCOPE/OPM SPECIFICATIONSS/DRAWINGS
C.1 SCOPE:

The District of Columbia Department of Real Estate Services (DRES), Contracting and
Procurement Division, is seeking a contractor to provide all labor, materials, equipment and
supervision for the Renovation Concrete Stairs, Pathways and Driveways at University of the
District of Columbia Van Ness Campus in accordance with the DRES Specifications and
Drawings titled Government of the District of Columbia, Department of Real Estate Services,
Construction Division, Renovation of Concrete Stairs, Pathways and Driveways at University
of the District of Columbia Van Ness Campus, 4340 Connecticut Avenue, NW Washington,
DC 20008, provided herewith, and the Government of the District of Columbia Standard
Contract Provisions For Use With Specifications for District of Columbia Construction
Projects dated January 2007, and any amendments thereto incorporated herein as Attachment
J.1.4.

C.2 DRES SPECIFICATIONS:

DRES Specifications titled Government of the District of Columbia, Department of Real Estate
Services, Construction Division, Renovation of Concrete Stairs, Pathways and Driveways at
University of the District of Columbia Van Ness Campus, 4340 Connecticut Avenue, NW
Washington, DC 20008, are incorporated herein as Attachment J.1.1.

C.3 DRAWINGS:

The Contractor shall perform the work in accordance with the drawings listed below and
included herein as Attachment J.1.2 that are stamped, initialed and dated:

LIST OF DRAWINGS

DRAWING NO. DRAWING TITLE

G-1 COVER SHEET

C-1 PATHWAY AND DRIVEWAY REPAIR-TRAVERSE CONTROL
PLAN AND REFERENCE POINTS

C-2 PATHWAY AND DRIVEWAY REPAIR-TRAVERSE CONTROL
PLAN AND REFERENCE POINTS

C-3 PATHWAY AND DRIVEWAY REPAIR- SITE PLAN

C-4 PATHWAY AND DRIVEWAY REPAIR- SITE AND TRAFFICE
CONTROL PLAN

C-5 PATHWAY AND DRIVEWAY REPAIR-SITE PLAN

C-6 PATHWAY AND DRIVEWAY REPAIR-AMPHITHEATER
PATHWAY GEOMETRIC LAYOUT PLAN AND PROFILE

C-7 PATHWAY AND DRIVEWAY REPAIR-PAVEMENT DETAILS

C-8 PATHWAY AND DRIVEWAY REPAIR-PAVEMENT DETAILS

S-1 STAIR REPAIR-SITE PLAN

S-2 STAIR REPAIR-SITE PLAN

S-3 STAIR REPAIR-GENERAL NOTES




Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042
S-4 STAIR REPAIR-STAIR 1-DETAILS
S-5 STAIR REPAIR-STAIR 3-DETAILS
S-6 STAIR REPAIR-STAIR 4-DETAILS
S-7 STAIRS REPAIR-STAIRS 5 & 6-DETAILS
S-8 STAIR REPAIR-STAIR 8-DETAILS
S-9 STAIRS REPAIR-STAIRS 12 & 12A-DETAILS
S-10 STAIR REPAIR-STAIR 13-DETAILS
S-11 STAIR REPAIR-STAIR 14-DETAILS
S-12 STAIR REPAIR-STAIR 16-DETAILS 1
S-13 STAIR REPAIR-STAIR 16-DETAILS 2
S-14 STAIR REPAIR-STAIR 17-DETAILS
S-15 STAIRS REPAIR-STAIRS 18 & 19-DETAILS
S-16 STAIR REPAIR-STAIR 18-DETAILS
S-17 STAIR REPAIR-STAIR-HANDRAIL DETAILS
S-18 CONCRETE REPAIR DETAILS




Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

PART 1

SECTION D: PACKAGING AND MARKING

D.1 MATERIAL DELIVERY., HANDLING AND STORAGE:

D.1.1

D.1.2

D.1.3

The Contractor shall deliver materials and equipment in the original, properly labeled,
unbroken packages, containers, cartridges or bundles and in such quantities and such
ample time that progress of work will not be delayed.

The Contractor shall protect materials and products against any damage or deterioration
during transit to the site, unloading, delivering and storing at site, installation or erection
and during period between installation or erection and final acceptance by the District,
that shall include, but not limited to:

D.1.2.1 Minimum exposure to weather during delivery.

D.1.2.2  Storage off ground in dry, well-ventilated spaces.

D.1.2.3 Covering, as necessary, for adequate protection from soiling and wetting.

The Contractor shall provide storage methods that will facilitate inspection and testing
before and during the use as follows:

D.1.3.1 Space for storage of materials and equipment will be approved by the
District’s Inspector (see Paragraph G.22).

D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely
necessary for proper execution of the work.



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

PART I

SECTION E: INSPECTION AND ACCEPTANCE

E.1 INSPECTION:

The inspection and acceptance requirements for the resultant contract will be governed by
Article 11 of the General Provisions of the Standard Contract Provisions For Use With
Specifications for District of Columbia Government Construction Projects, January 2007,
incorporated herein as Attachment J.1.4.

In addition, the acceptance criteria for different parts of the work, described in other
sections of the IFB and DRES Specifications (Attachment J.1.1) shall apply.

E.2 PARTIAL ACCEPTANCE:

E.2.1 The Contracting Officer’s Technical Representative (COTR) may, at his/her option,
accept part of the work under the contract in writing prior to the COTR’s final
acceptance of all the work under the contract, when the COTR considers it beneficial
to the District of Columbia.

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the
contract within the required time limits established under TIME FOR COMPLETION

in Section F.1.

E.3  FINAL INSPECTION:

E.3.1 The Contractor shall give the COTR written notice at least fourteen (14) days in
advance of date on which project will be 100% complete and ready for final
inspection. Prior to final inspection date, the Contractor shall verify in writing that in
the Contractor’s best judgment no deficiencies exist. The contractor shall conduct two
inspections. An inspection shall be conducted after the installation of structural steel
and security glass. And an inspection shall be conducted after the dismantling of the
stands.

E.3.2 The Contractor, COTR and District Inspector shall jointly prepare a Punch List of
deficiencies found on final inspection that does not prevent the building or area(s)
within the building from being occupied. The Contractor shall correct the deficiencies
within (14) days after the building or area(s) within the building has been occupied
and submit to the COTR a report of the corrections as a condition of final acceptance.



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

F.1

F.2

PART I

SECTION F - DELIVERIES OR PERFORMANCE

TIME OF COMPLETION:

The Contractor shall commence work on the date specified in the written Notice to Proceed
(NTP) signed and issued by the Contracting Officer (CO) and shall start and complete all the
work within 180 calendar days from the date specified in the NTP.

DELIVERABLES:

F.2.1

F.2.2

F.2.3

F.24

F.2.5

F.2.6

The Contractor shall prepare and submit to the COTR, as a deliverable, the Summary of
Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of
Values Form. (Refer to G.4.2).

The Contractor shall submit to the COTR a complete list of all samples, catalogue cuts
and shop drawings. (Refer to H.5).

The Contractor shall submit all the schedules and reports for approval to the COTR.
(Refer to G.15).

Prior to final acceptance of the project, the Contractor shall submit to the COTR three (3)
copies of operation manuals or instruction manuals for each piece of equipment,
mechanical or electrical system. (Refer to G.20).

The Contractor shall submit to the District, as a deliverable, the report described in
section G.37.5 of this contract that is required by the 51% District Residents New Hires
Requirement and First Source Employment Agreement. If the Contractor does not submit
the report as part of the deliverables, final payment to the Contractor may not be paid.
(Refer to G.38).

After final inspection, the Contractor shall provide a punch list and report of corrections
as specified in Section E.3.2.



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

PART I

SECTION G - CONTRACT ADMINISTRATION DATA

G1 INVOICE PAYMENT:

G1.1

G1.2

The District will make progress payments (refer to G.4) to the Contractor, upon the
submission of proper invoices, based on the approved Critical Path Method (CPM)
schedule as described in Section G.4.1.2 of this document, only for the percentage of
work or services actually performed or completed during the subject period and
accepted by the District, less any discounts, allowances or adjustments provided for in
this contract.

The District will pay the Contractor on or before the 30" day after receiving a proper
invoice from the Contractor.

G2 INVOICE SUBMITTAL:

G2.1

G.2.2

The Contractor shall submit proper invoices on a monthly basis or as otherwise specified
in this contract. Invoices shall be prepared in triplicate and submitted to the COTR
specified in Section G.9 below.

To constitute a proper invoice, the Contractor shall submit the following information:

G2.2.1 Contractor’s name and invoice date (Contractors are encouraged to date
invoices as close to the date of mailing or transmittal as possible);

G2.2.2 Contract number, section two (2) and encumbrance number, section
twenty-four (24) of the Solicitation Cover sheet. Assignment of an invoice

number by the Contractor is also recommended;

G2.2.3 Description, amount of payment requested, quantity, and the dates of the
work performed based on the approved CPM schedule;

G2.2.4 Other supporting documentation or information, as required by the CO;

G2.2.5 Name, title, telephone number and complete mailing address of the
responsible official to whom payment is to be sent;

G2.2.6 Name, title, phone number of person preparing the invoice;
G2.2.7 Name, title, phone number and mailing address of person, if different from
the person identified above to be notified in the event of a defective

invoice, and

G2.2.8 Authorized signature.

10



Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus

Solicitation Number: DCAM-2009-B-0042

GJ3 This selection is intentionally left blank:

G4 METHOD OF PAYMENT:

G.4.1 The District will utilize the progress payment method under this contract, and will make
progress payments when all of the following conditions are satisfied:

G4.2

G43

G4.1.1

G4.1.2

G4.1.3

The portion of the service provided by the Contractor is accepted by the
District;

The work on the specific contract activity as identified in the approved CPM
Schedule, for which the progress payment is requested, is 100 % complete;

The Contractor submits the invoice as describe in G.2 for the progress
payment.

The COTR will furnish to the Contractor, the following forms:

G4.2.1
G4.2.2
G4.2.3

Summary of Progress Payment Breakdown Form;
Progress Payment Request Form;
Schedule of Values Form.

The Contractor shall prepare and deliver to the COTR for approval:

G.4.3.1

G4.3.2

G433

Original and a copy of completed Summary of Progress Payment
Breakdown Form within fourteen (14) days after issuance of written NTP
and prior to submission of first progress payment request. This detailed
estimate of costs shall include a breakdown of costs for all items of work
that will be performed under the contract with total amount equal to the
lump sum bid price under Section B.4.

Original and a copy of the signed (by the authorized representative of the
Contractor) Progress Payment Request Form on or before the twenty-fifth
(25th) day of each month during progress of the work. The COTR will
direct the progress payment to be made based on the actual work performed
based on the COTR’s approval of the Schedule of Values. This approval
will include only those fractions of work which have been completed and
duly accepted by COTR. COTR’s acceptance signature on the form is
mandatory.

Copy of the Schedule of Values pre-approved by the COTR with invoice.

11



Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus

Solicitation Number: DCAM-2009-B-0042

G.4.4 Materials and equipment payments:

G.4.4.1

G.4.4.2

The District will pay for the materials, equipment and associated
components delivered to the jobsite or stored on the site, until they are
satisfactorily incorporated into the completed work, at 100% of their
invoiced value from the manufacturer or supplier as approved by the COTR.
The Contractor shall properly store and protect all the materials and
equipment and ensure that all materials and equipment are in compliance
with the submittals approved by the COTR.

The District will pay the Contractor 75% of the invoiced value for materials,
equipment and associated components stored off-site in a bonded warehouse
within a twenty-five (25) mile radius of the jobsite. Payment will be subject
to the following documentation accompanying the payment request:

G.4.4.2.1 A certified statement giving the exact location of the materials
or equipment, that such material or equipment is properly
stored and protected meeting the approval of COTR and is
consigned to the District of Columbia Government; that the
materials and equipment will not be diverted for use or
installation at a different project, and that they are subject to
inventory and inspection by the COTR.

G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,
description of the material or equipment and its costs as
defined in Section G.4.4.1 and G.4.4.2.

G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event
the materials/equipment is stored off-site.

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly
payments under this contract for the work performed during the first sixty (60) days
following the NTP, following the COTR’s partial acceptance of the work in writing in
accordance with Paragraph E.2. In the event that the District elects to proceed in this
manner, the following shall apply:

G.4.6

G.4.5.1

G.4.5.2

The District will not make any additional payments until the final CPM
schedule is approved by COTR.

The District will not make progress payments for all other activities until the
final CPM schedule is approved and distributed by the COTR.

The COTR will use the CPM Schedule approved and updated as provided in subsection
G.15 as the basis upon which to estimate successive progress payments to be made.

12



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

G5  ASSIGNMENTS:

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to become
due as a result of the performance of this contract to a bank, trust company, or other
financing institution.

G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not
be made to more than one party.

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the
contract, the Contractor, not the assignee, is required to prepare invoices. Where such an
assignment has been made, the original copy of the invoice must refer to the assignment
and must show that payment of the invoice is to be made directly to the assignee as
follows:

Pursuant to the instrument of assignment dated
make payment of this invoice to
(name and address of assignee).

G.6 THE QUICK PAYMENT CLAUSE:

G.6.1 Interest Penalties to Contractors

G.6.1.1 The District will pay interest penalties on amounts due to the Contractor
under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the
period beginning on the day after the required payment date and ending on
the date on which payment of the amount is made. Interest shall be
calculated at the rate of 1% per month. No interest penalty shall be paid if
payment for the completed delivery of the item of property or service is made
on or before:

G.6.1.1 the 3™ day after the required payment date for meat or a meat product;

G.6.1.2 the 5™ day after the required payment date for an agricultural
commodity; or

G.6.1.3 the 15" day after the required payment date for any other item.

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any
30-day period shall be added to the principal amount of the debt and thereafter
interest penalties shall accrue on the added amount.

G.6.2 Payments to Subcontractors

G.6.2.1 The Contractor must take one of the following actions within 7 days of receipt
of any amount paid to the Contractor by the District for work performed by any
subcontractor under a contract:

G.6.2.1.1 Pay the subcontractor for the proportionate share of
the total payment received from the District that is
attributable to the subcontractor for work performed

13



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

G.7

G.6.2.2

G.6.2.3

G.6.2.4

under the contract; or

G.6.2.1.2 Notify the District and the subcontractor, in writing, of the
Contractor’s intention to withhold all or part of the
subcontractor’s payment and state the reason for the nonpayment.

The Contractor must pay any subcontractor or supplier interest penalties on
amounts due to the subcontractor or supplier beginning on the day after the
payment is due and ending on the date on which the payment is made. Interest
shall be calculated at the rate of 1% per month. No interest penalty shall be paid
on the following if payment for the completed delivery of the item of property or
service is made on or before:

G.6.2.2.1 the 3™ day after the required payment date for meat or
a meat product;
G.6.2.2.2 the 5" day after the required payment date for an
agricultural commodity; or
G.6.2.2.3 the 15™ day after the required payment date for any other item.

Any amount of an interest penalty which remains unpaid by the Contractor at
the end of any 30-day period shall be added to the principal amount of the debt
to the subcontractor and thereafter interest penalties shall accrue on the added
amount.

A dispute between the Contractor and subcontractor relating to the amounts or
entitlement of a subcontractor to a payment or a late payment interest penalty
under the Quick Payment Act does not constitute a dispute to which the District
of Columbia is a party. The District of Columbia may not be interpleaded in any
judicial or administrative proceeding involving such a dispute.

G.6.3 Flow Down Requirement for Subcontracts

“Contractor shall include in each subcontract a provision that requires the subcontractor
to include in its contracts with any subcontractor or suppliers the payment and interest

clauses required under paragraphs (1) and (2) of DC Official Code §2-221.02(d).”

CONTRACTING OFFICER (CO):

In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the
District Government only by CO. The address and telephone number of the CO is:

Diane Wooden, CO

Contracting Officer

Department of Real Estate Services
Contracting and Procurement Division
2000 14" Street NW, 5" Floor
Washington, D.C. 20009

14



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

AUTHORIZED CHANGES BY THE CO:

G.8

G.9

G.10

G.8.1

G.8.2

In accordance with Article 3 of the Standard Contract Provisions For Use With
Specifications for District of Columbia Government Construction Projects, January
2007, the CO is the only person authorized to approve changes to any of the
requirements of the contract.

The Contractor shall not comply with any order, directive or request that changes or
modifies the requirements of this contract, unless issued in writing and signed by the CO.

CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR):

G9.1

G.9.2

G9.3

The COTR is responsible for the technical administration of the contract and advising the
CO as to the Contractor’s compliance or noncompliance with the contract. In addition,
the COTR is responsible for the day-to-day monitoring and supervision of the contract, of
ensuring that the work conforms to the requirements of this contract and such other
responsibilities and authorities as specified in writing by the CO. The COTR for this
contract is:

Erik Thompson, Project Manager
University of the District of Columbia
4200 Connecticut Avenue, NW
Washington, D. C. 20008

Tel: 202-274-5865

It is fully understood and agreed by the Contractor that the COTR shall not have any
authority to make changes in the DRES specifications/scope of work, price or terms and
conditions of the contract.

Contractor shall be held fully responsible for any changes not authorized in advance, in
writing, by the CO, and may be denied compensation or other relief for any additional
work performed that is not authorized by the CO in writing. In addition, Contractor may
also be required at no additional cost to the District, to take all corrective action
necessitated by reason of the unauthorized changes.

STOPPAGE OF WORK:

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves
the right, by written notification to the Contractor, to stop all the work, or any portion thereof,
affected by the Contractor’s failure to comply with the contract requirements. This stoppage will
remain in effect until the Contractor has taken action to meet the contract requirements, or any
separable part thereof, and the CO notifies the Contractor in writing that work may resume.
Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the
District may terminate the right of the Contractor to proceed as provided in Article 5 of the
General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for
Construction Projects,(January 2007).
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G.11 SUBCONTRACTS:

G.11.1 Nothing contained in the contract shall be construed as creating any contractual
relationship between any subcontractor and the Government of the District of
Columbia.

G.11.1.1  The divisions or sections of the DRES Specifications are not intended to
control the Contractor in dividing the work among the subcontractors or
to limit the work performed by any trade.

G.11.1.2  The Contractor shall be as fully responsible to the Government of the
District of Columbia for the acts and omissions of subcontractor and of
persons employed by them as he is for the acts and omissions of persons
directly employed by him.

G.11.1.3  The Contractor shall coordinate the trades, subcontractor and material
persons engaged upon his work.

G.11.1.4  The Contractor shall, without additional expense to the Government of
the District of Columbia, utilize the services of specialty subcontractor
for those parts of the work which the Contract specifies are to be
performed by specialty subcontractors.

G.11.1.5 The Government of the District of Columbia will not undertake to settle
any differences between the Contractor and his subcontractors or
between subcontractors.

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior
written consent of the CO, or his authorized representatives, and such consent, when
given, shall not be construed to relieve the Contractor of any responsibility for the
fulfillment of the contract. Request(s) for permission to subcontract any portion of the
contract shall be in writing and accompanied by: (a) a showing that the organization
which will perform the work is particularly experienced and equipped for such work,
and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in
this contract shall apply to labor performed on all work encompassed by the request(s).
The request(s) also shall provide the following information:

G.11.2.1 Subcontractors name, address, telephone number, and Federal Social
Security Number used on the Employers Quarterly Federal Tax Return,
U.S. Treasury Department Form 941.

G.11.2.2 Estimated dollar amount of the subcontract.
G.11.2.3 Estimated starting and completion dates of the subcontract.

G.11.2.4 The subcontractor approval request form included herein should be used to
request approval of subcontractor on this project. The form should be
completed for each subcontractor requested for approval and submitted to
the CO. Copies of these forms are available upon request from the COTR.
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G.11.3

Any work or service so subcontracted shall be performed pursuant to a subcontract
agreement, which the District will have the right to review and approve prior to its
execution by the Contractor. Any such subcontract shall specify that the Contractor
and the subcontractor shall be subject to every provision of this contract.
Notwithstanding any such subcontract approved by the District, the Contractor shall
remain liable to the District for all Contractor’s work and services required
hereunder.

G.12 USE OF PREMISES:

G.13

G.14

G.12.1

G.12.2

G.12.3

G.124

G.12.5

G.12.6

G.12.7

If the Contractor considers it necessary to perform any work after the regular working
hours on Saturdays, Sundays or legal holidays, the Contractor shall perform this work
without any additional expense to the Government of the District of Columbia.

The Contractor shall use only such entrances to the work area as designated by the
COTR.

Once the installation work is started, the Contractor shall complete the work as
rapidly as possible and without unnecessary delay.

The Contractor shall occupy only such portions of the premises as required for proper
execution of the contract.

The Contractor shall perform all the work in such a manner as to cause minimum
annoyance or noises and disturbances to occupants of adjacent premises and

interference with normal traffic.

The Contractor shall keep gates locked to maintain security into work area dictated by
the existing job conditions of such nature as to prevent:

G.12.6.1 Entry of work areas by unauthorized persons;
G.12.6.2 Removal of Government property and supplies.

The Contractor shall not load or permit the loading of any part of any structure to
such an extent as to endanger its safety.

PATENTS:

The Contractor shall hold and save the Government, its officers, agents, servants and employees,
harmless for liability of, any nature or kind, including cost and expenses for, or on account of
any patented or unpatented invention, article or appliance manufactured or used in the
performance of this contract, including their use by the Government of the District of Columbia.

SAFETY PRECAUTIONS:

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety

17



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

G.14.2

G.14.3

G.14.4

G.14.5

G.14.6

G.14.7

and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C.
Official Code § 32-1101 et seq. and 1-620.01 et seq.

G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these
standards and have copies of same available at the project site at all times.

G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as
required by the Safety Code, in their possession.

G.14.1.3 The Contractor shall be responsible for providing and installing adequate
temporary shoring or bracing for all walls, slabs and like constructions until
such items attain their design, strength, and stability.

The Government, its officers, agents, servants, and employees shall not be held liable
for any property damages or physical harm resulting from inadequate protection.

Prior to execution of shoring and/or bracing, the Contractor shall submit details and
calculations for shoring and/or bracing designs for the COTR’s review and
concurrence.

The Contractor shall exercise special precautions to prevent use of or access to the
Contractor’s materials, equipment or tools and entry into the Contractor’s work areas
by non-authorized personnel.

G.144.1 A Contractor’s attendant shall be present at all times when bituminous
kettles are in operation to prevent the public from coming in contact with the
kettles.

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete.

The Contractor shall chute or hoist to the ground any and all the materials being
removed from the roof areas or any upper floor.

The Contractor shall not permit any live wires to be left exposed and unguarded,
including open panel boards.

The Contractor shall cover all open trenches during hours when work is not being
executed, as required for protection of the public.

G.15 PROGRESS SCHEDULE:

G.15.1

The Contractor shall submit to the COTR not later than ten (10) days after official NTP
has been issued, one (1) reproducible print plus three (3) copies of an initial Critical
Path Method (CPM) schedule diagram plus three copies of computer reports and the
narrative for the first 90 days of all the contract activities. Then, within 30 days after
the NTP, the Contractor shall submit one (1) reproducible print plus three (3) copies of
a complete CPM schedule and narrative for all the contract activities and three copies
of computer printout. The Contractor shall submit all the CPM schedules and reports
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G.15.2

G.15.3

G.15.4

for approval by the COTR, and all schedules and reports must conform to the following
minimum requirements:

G.15.1.1 Include activities for all Contractor submittals, including but not limited to
catalogue-cuts, samples, shop drawings and laboratory tests, approvals by
COTR, procurements by Contractor, and delivery of material and equipment
to the job site.

Include in each CPM schedule the following details and format:

G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work
activity showing cost and man-loading on arrow system plus a narrative to
facilitate monitoring and control of work progress and a tool for
measurement of progress payments.

G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays.

G.15.2.2 Each activity shall show all the associated costs for the purpose of progress
payment, as required by Section G.4., with no front loading. In addition, the
sum total all the activity costs shall equal the total amount of the contract
award.

G.15.2.3 All computer reports shall include sorts for all the activities, without any
masking or plugging of any dates (except NTP and contract milestones).
The computer reports shall be submitted in hard-copy plus soft form of
read/write CDs giving all the activity data and schedules.

Monthly Progress Updates and Reports:

G.15.3.1 The Contractor shall submit monthly update by the 25" of each month and
the same shall include a narrative and three copies of computer printouts
plus read/write CD’s of all the activity data and schedules. These reports
shall include the actual start, percent complete or finish dates for each
activity, as mutually agreed with the COTR plus any approved logic
changes.

G.15.3.2 In the case of any logic changes that result in any delay to the contract
milestone(s), the Contractor shall submit a revised schedule diagram and the
computer reports for approval by the COTR by the next update reporting
date.

The Contractor shall complete all work within the time specified under F.1 Time of
Completion, which is the maximum time permitted for the accomplishment of this
project. If within the period of construction, a time extension or extensions are granted
in writing by the CO, the Contractor shall incorporate the extension in the next monthly
update.
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G.16 GUARANTEE OF WORK:

G.16.1

G.16.2

G.16.3

G.16.4

G.16.5

The Contractor guarantees, for a period of one (1) year after date of acceptance for
occupancy as established in the District’s written notification, to repair or replace any
work in which any defects in material or workmanship appear within said period and to
repair or replace any and all work damaged by reasons thereof, to the satisfaction of the
COTR and without cost to the District of Columbia.

In any case where in fulfilling the requirements of the contract or any guarantee,
embraced in or required thereby, the Contractor disturbs any work guaranteed under
another contract, he shall restore such disturbed work to a condition comparable to its
original condition and guarantee such restored work to the same extent as it was
guaranteed under such other contracts.

Upon the Contractor’s failure to proceed promptly to comply with the terms of any
guarantee under the contract or still running upon work originally executed by other
Contractors, the District of Columbia may (1) either have such work performed as the
CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or
defective work to remain in such unsatisfactory condition; provided that the Contractor
shall promptly pay the District of Columbia the sum estimated by the CO under the
provision of paragraph B above to represent the amount which would have been
necessary to expend to fulfill such guarantee. Everything done in the fulfillment of any
guarantee shall be without additional expense to the Government of the District of
Columbia.

Special guarantee: The Contractor shall provide written guarantees for work performed
under the resultant contract from installation and receipt.

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of
failure and against structural failure due to improper installation procedures.

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable
components such as filters, for two (2) full operating seasons or the
equivalent thereof against all conditions except vandalism or improper
maintenance.

G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by
the manufacturer of the roofing material.

All special guarantees that are stipulated in the specifications or other paper forming a
part of the contract shall be subject to the terms of this paragraph insofar as they do not
conflict with the provisions containing references to guarantees in the specifications or
such other papers. In case of any conflict, the special guarantee shall take precedence.

G.17 PROTECTION:

G.17.1

The Contractor shall protect existing public and private property including but not

limited to sidewalks, pavements, landscaping, from damage using methods approved by

COTR such as planking, covering, temporary cement curbs, and shall be responsible for
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G.17.2

G.17.3

G.17.4

G.17.5

replacement of items that are damaged by work under this contract. The Contractor
shall repair or replace damages to sidewalks, curbs, streets, public property and public
utilities as directed by the COTR in accordance with standards of the agency having
jurisdiction over the damaged property. The COTR will not permit grouting of cracks
in sidewalks and driveways. The Contractor shall replace cracked slabs.

The Contractor shall be responsible for personal injury to workmen and the public and
shall indemnify and hold the District harmless for any such injuries that are incurred
during the performance of this contract.

Nothing contained in the drawings and DRES Specifications for installation of fences,
barricades or site protection shall be interpreted as making the District a party to, liable
for, or relieving the Contractor of:

G.17.3.1 The Contractor’s responsibility for materials delivered and work performed
until completion and final acceptance;

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising
out of the nature of the work to be done, or due to any unforeseen or usual
obstructions or difficulties which may be encountered in the
accomplishment of the work, or resulting from the work, or resulting from
the action of the elements; and

G.17.3.3 The Contractor’s responsibility to protect existing public and private
property.

Site Protection:

G.17.4.1 Watchperson:

G.17.4.1.1 The Contractor shall employ watchpersons to safeguard the
site.

G.17.4.1.2 The watchpersons shall be employed and on site during all
periods in which the Contractor’s employees are not
performing actual site work.

Lights:

G.17.5.1 Illumination of the worksite during non-daylight hours is required of the
Contractor at the Contractor’s expense.

G.18 UNDERGROUND SERVICES:

G.18.1

ACTIVE: The District has made its best efforts to show all active services on the
contract drawings and specifications. However, the District gives no assurance that
there are no other active services in areas in which work is to be performed. If during
execution of work, other active services are encountered that necessitate changes in
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G.18.2

drawings or specifications, the Contractor shall make the required adjustments. The
costs for these adjustments shall be at the District’s expense.

INACTIVE OR ABANDONED: If, during execution of work, the Contractor
encounters inactive or abandoned services not shown or specified, the Contractor shall
notify the CO as set forth in Article 4 of the Standard Contract Provisions.

G.19 EXISTING CONDITIONS:

G.20

G.21

G.19.1

G.19.2

The Contractor shall verify by actual measurement existing work required to connect
with work now in place before the Contractor commences actual work at the site. The
Contractor shall ensure that new work in extension of existing work shall correspond in
all respects with that to which it connects unless otherwise indicated or specified.

The Contractor shall cut, alter, remove or temporarily remove and replace existing
work as necessary for the performance of the work to be done. The Contractor shall
restore work remaining in place that is damaged or defaced by reason of work done
under this contract to a condition satisfactory to the COTR.

OPERATION AND MAINTENANCE INSTRUCTIONS:

G.20.1

G.20.2

G.20.3

G.204

G.20.5

G.20.6

Prior to final acceptance of the project, the Contractor shall submit to the COTR three
(3) copies of operation manuals or instruction manuals for each piece of equipment,
mechanical or electrical system.

Manuals shall show all controls (switches and valves) and give instructions on
functions of each.

Manuals shall give proper operating, reading or tolerances for all gauges and other
control indicating devices.

Manuals shall show the location of all items requiring periodic maintenance operations
and specify recommended intervals of maintenance and recommended lubricants, and a
listing of spare parts.

Manuals shall include diagrammatic sketches or actual layouts of mechanical and
electrical system showing location of all control items such as fuses, circuit breakers,
indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches.

The Contractor shall submit manuals which shall be bound separately into appropriate
sets, 1.e., air conditioning system, heating system, ventilating system, lighting system,
ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock
and bell system, power operated door system and special equipment.

EROSION AND POLLUTION CONTROL.:

G.21.1

The Contractor shall provide erosion control facilities as approved and as required for
fulfilling the requirements of Health Regulations of the District of Columbia.
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G.22

G.23

G.21.2

G.21.3

G.214

The Contractor shall take such measures, as determined to be adequate in the opinion
of the CO, which will prevent soil erosion from the site in question.

The Contractor shall conduct all operations in such a manner as to prevent when
possible and otherwise minimize the contamination of watercourses by sediment
bearing materials or other pollutants.

The Contractor shall maintain effective erosion control for the duration of any
suspension of all or a portion of the construction operation.

GOVERNMENT INSPECTORS:

G.221

G.22.2

The Contractor shall perform work under the general direction of the COTR and is
subject to inspection by his/her appointed Inspector to ensure strict compliance with the
terms of the contract. Neither the COTR nor an Inspector is authorized to change any
provision of the contract documents without written authorization of the CO.

The Contractor shall not be relieved from compliance with material and workmanship
requirements of the contract by the presence of or absence of an Inspector.

DRAWINGS AND OPM SPECIFICATIONS:

G.23.1

G.23.2

G.23.3

G.234

G.23.5

G.23.6

Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for
Construct ion Projects, the general character and scope of the work are illustrated by
the specifications and drawings listed in Section C, Paragraph C.3, included herein as
Attachments J.1.1 and J.1.2. Any additional detail drawings and other information
deemed necessary by the CO will be furnished to the Contractor when and as required
by the work.

In case of differences between small and large-scale drawings, the large-scale drawings
shall govern.

Where on any of the drawings, a portion of the work is drawn out and the remainder is
indicated in outline, the parts drawn out shall apply also to those portions indicated in
the outline.

Where similar work occurs in the drawings, the Contractor shall interpret the same in
its general sense and not as meaning identical. The Contractor shall work out all the

details in relation to their location and their connection with other parts of the work.

In case of differences between the schedules and small or large scale drawings, the
schedules shall govern.

In cases of differences between the specifications and standards, and in cases of
differences between drawings and the specifications, the specifications shall govern.
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G.24 REFERENCE TO CODES AND REGULATIONS:

G.25

G.26

G.27

G.24.1

G.24.2

G.24.3

Where the District of Columbia codes and regulations and other codes and regulations
are referred to in these specifications, they are minimum requirements.

Where the requirements of these specifications exceed the referred requirements of the
codes and regulations, these specifications shall govern.

Requirements of codes and regulations shall include revisions, amendments and
supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The
IFB will be amended to conform it to such code and regulation changes that occur after
the closing date.

SINGULAR OR PLURAL NUMBERS:

Where any device or part of equipment is herein referred to in the specifications or on the
drawings in the singular or plural number, such reference shall be deemed to apply to as many
such devices as are required to complete the installation as shown on the drawings.

ENGINEERING AND LAYOUT SERVICES:

G.26.1

G.26.2

G.26.3

The Contractor shall provide competent engineering services to execute the work in
accordance with the contract requirements. The Contractor shall verify the figures
shown on the drawings before undertaking any construction work and shall be
responsible for the accuracy of the finished work.

The District has made its best efforts to establish such general reference points as will
enable the Contractor to proceed with the work. It is the Contractor’s responsibility to
visit the site and familiarize themselves with the site conditions before submitting his
bid.

The Contractor shall make no change in locations without the written approval of the
CoO.

BUILDING LINES AND BATTER BOARDS:

G.27.1

Prior to commencing construction, the Contractor shall obtain a plat of computations
from the D.C. Surveyor’s Office to ascertain official reference points from which the
property survey can be made.

G.27.1.1 The Contractor shall establish and have platted on site, all building lines,
building restriction lines and property lines shown on drawings, utilizing the
service of a registered professional surveyor regularly engaged in such
practice.

G.27.1.2 The Contractor shall also establish critical grade and boundaries for

construction of facilities where distance measurements are important,
utilizing the service of a registered professional surveyor.
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G.28

G.29

G.27.1.3 Within 10 working days of receiving the plat of computations, the
Contractor shall submit to the COTR two (2) copies of plat showing such
lines and grades with a registered professional surveyor’s certification of
their correctness.

WALL CHECK:

G.28.1

G.28.2

After foundations are in place and walls have been defined, but before additional
construction and work is effected, the Contractor shall cause a wall check to be made
by the same registered professional surveyor who established the building lines and
property lines.

The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location
of the foundation walls by submitting his registered professional surveyor’s
certification prior to proceeding with construction.

INTERFERENCE:

(Mechanical Equipment, Piping, Ducts and Electric Conduits)

G.29.1

The Contractor shall coordinate all mechanical and electrical work associated with the
separate sections of the specifications with work of all other trades so as to avoid any
interference with installation of pipes, ducts and conduits.

G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the
method of running them are shown on the drawings, but it is not intended to
show every offset and fittings or every architectural or structural obstacle
that will be encountered during the installation of the work. The Contractor
shall modify alignment of pipes, ducts and conduits from that shown on the
contract drawings, where necessary, without any additional costs to the
District.

G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make
the piping, ducts and conduit modifications as required, due to building
obstructions and to complete the installation in accordance with best
practice of the trades and to the satisfaction of the COTR.

G.30 CONTRACT DOCUMENTS FURNISHED:

G.30.1

The District will furnish to the Contractor, at no additional cost, two (2) sets of
drawings and specifications. The Contractor shall reproduce or otherwise obtain all
contract documents in excess of the numbers stated above, which may be required by
him. The Contractor shall use these reproducibles as the basis of the as-built drawings
required under G.36.
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G.30.2 Contract documents to be furnished by the District may be obtained, upon twenty-four
(24) hours advance notice, from:

G.31 PHOTOGRAPHS:

Solicitation Number: DCAM-2009-B-0042

Tonya Mills

Department of Real Estate Services
Contracting and Procurement Division
2000 14" Street, NW, 5" Floor
Washington, D. C. 20009

Tel: 202-671-2255

G.31.1 Site Condition Photographs: Prior to start of construction work, the Contractor shall
provide a minimum of five (5) site condition photographs for exterior pre-construction
work site. The location of photographs shall be as directed by the COTR. Photographs
shall conform to requirements specified below.

G.31.2

G.31.3

Progress Photographs: The Contractor by the 15" day of each month shall submit

progress photographs of the site at each work area. The requirements for such
photographs are as follows:

G.31.2.1

G.31.2.2

G.31.2.3

G.31.24

G.31.2.5

G.31.2.6

Size approximately 8 x 10 %2 inches.
Taken as directed by the COTR.

All photographs shall have an extension (title margin) of approximately %4
inch clear paper at bottom of the 10 % inch side, with the following
information printed or typed thereon:

G.31.23.1  Name of project and Contractor;

G.31.2.3.2  Location of photographs in relation to project;
G.31.2.3.3 Subject matter shown on photographs identified;
G.31.2.34 Dates taken; and

G.31.2.3.5 Serial numbers.

Glossy finish, mounted on linen. Provide a 1 inch wide binding margin on
the left side.

Number of photographs in each submission:

G.31.2.5.1  Prior to starting work, three (3) (in addition to site condition
photographs).

G.31.2.5.2  All other submissions shall be a minimum of four (4).

Submitted to the COTR each month.

Finished Project Photographs:  After building has been constructed, site cleaned up

and project is ready for acceptance by the District, the Contractor shall furnish to the
COTR two (2) prints each of four (4) photographs, plus the negatives, as follows:

G.31.3.1

One perspective view of project.
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G.32

G.314

G.31.5

G.31.6

G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR.

G.31.3.3 Photographs shall be 8 x 10 % inch size, with the following information
printed in back:

G.31.3.3.1 Name of project; and
G.31.3.3.2 View shown on photograph.

Should the number of photographs provided be other than that specified above, the CO
shall issue a change order adjusting the contract amount in accordance with Article 3 of
the Standard Contract Provisions.

All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch
negative size and all enlargements shall be clear and with the proper contrast.

The Contractor may submit photographs by taking photos using digital cameras that
provide the same degree of clarity and proper contrast. However, all the submittals
shall be in the same aforementioned format, except in lieu of submitting the negatives,
the Contractor shall submit the photos on the disks.

ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS,

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,

EQUITABLE ADJUSTMENTS:

G.32.1

G.32.2

G.32.3

The purpose of this section is to define a standard procedure for determining reasonable
costs and times for purpose of making equitable adjustments under Article 3,
CHANGES, of the Standard Contract Provisions, General Provisions section.

Unless provided in the contract, the following procedure shall be used:

G.32.2.1 Where the nature of the change is known sufficiently in advance of
construction to permit negotiation, the parties shall attempt to agree on a
fully justifiable price adjustment or adjustment of time for completion.

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time
the proposed change affects the contract work, or if the CO determines it is
not feasible to reach an agreement regarding an equitable adjustment, either
due to lack of time or other reasons, the CO will order the change in
accordance with Article 3 of the General Provisions and the Contractor shall
proceed with the execution of the work so changed.

Equitable adjustments shall be determined in the following manner, unless stated in the
contract.

G.32.3.1 Whenever a change is proposed or directed, the Contractor shall submit a

proposal or breakdown within thirty (30) days of its receipt of the change,
and the proposal will be acted upon promptly by the CO.
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G.32.3.2 Price Adjustments

G.32.3.2.1 If agreement on costs cannot be reached prior to execution of changed
work, payment will be made for the actual costs provided records of such
costs are made available and that such costs are reasonable and predicated
on construction procedures normally utilized for the work in question. If not,
then payment shall be based on standard trade estimating practice.

G.32.3.2.2 Where basis of equitable adjustments is the actual cost incurred in
performing changed work, the Contractor shall furnish the District with a
complete breakdown of costs, covering the subcontractor work, as well as
his own, individually itemizing the following:

1. Material quantities and unit prices

ii. Labor hours and basic hourly rate for each labor
classification

iii. Fringe benefits rate for each classification

iv. Construction equipment

v. Overhead

vi. Profit

vii. Commission

viii. FICA, FUTA and DUTA (applied in basic hourly wage
costs).

G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, workmen
compensation, FICA, DUTA, FUTA and State unemployment taxes
at the request of the District.

G.32.3.2.4 The percentage for overhead, profit and commission to be allowed shall in
no case exceed the following and shall be considered to include, but not
limited to, insurance, other than mentioned herein, field and office
supervisor and assistants above the level of foreman, incidental job burdens
and general office expense, including field and home office. No percentage
for overhead and profit will be allowed on FICA (Social Security), FUTA
(Federal Unemployment and DUTA (District Unemployment) taxes:

Overhead Profit Commission
1. To Contractor on work - - 10% of value of work performed
performed by other than
his/her own forces.
2. To Contractor and/or 10% 10% -

Subcontractor for that
portion of work performed
by their respective forces.

3. From Contractor on - - 5% of value of deleted work
deleted work to have been
performed by other than
his/her own forces.
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4. From Contractor or - - 5% of value of deleted work
Subcontractor on deleted
work to have been performed by
his/her own forces.

G.32.3.2.5 When a change consists of both added work and deleted work, the applicable

G.32.3.2.6

G.32.3.3

G.32.3.4

percentage shall be applied to the net cost or credit.

Where more than one tier of subcontractors exists, they shall be treated as

one subcontractor for purposes of markups. That is, only one overhead and

one profit percentage for the subcontractors and one commission percentage

for the prime Contractor shall be applied to actual cost of work performed
regardless of the number of tiers of subcontractors.

Changes in the period of performance: Where a change affects the time
required for the performance of the contract, the Contractor shall describe in
detail “cause and effect relationship” and how such change affects the
specific contract work activities, current critical path, overall performance or
work, concurrency with other delays, and the final net impact on the
contract milestone(s), specifically stating the proposed decrease or increase
in the period of contract performance in calendar days.

The changes in the contract period of performance, if any, resulting from
change order work will be calculated in the following manner:

G.32.3.4.1 New durations for work activities effected by the change order
will be incorporated into the next computer printout. Time
extensions will be directly based on the extent to which the
contract completion date is hereby extended.

G.32.3.4.2  Should new work activities be required to supplement existing
activities, they will be incorporated into the computer printout
to verify total effect, if any, on the contract completion date.

G.32.3.4.3 Every attempt will be made to reach an agreement between
the Contractor and the COTR on the number of days by which
activity duration will be extended. Should an agreement not
be reached within fifteen (15) days after Contractor receives
the directive, the COTR will assign a reasonable duration to
be used in determination of job progress.

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the
General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for
Construction Projects, January 2007, a contract time extension may be justified.

G.32.4.1

The Contractor, when requesting an extension to the contract period of
performance, must submit the same in writing with supporting facts and
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backup documentation plus a detailed explanation that must include, but be
not limited to, the following:

G.32.4.1.1 Reasons/cause and responsibility of each delay
G.32.4.1.2 Inclusive dates of each delay
G.32.4.1.3 Specific trades affected

G.32.4.1.4 Portion (s) of each work contract activity affected and the
duration thereof

G.32.4.1.5 Status of work activity affected before delay commenced
G.32.4.1.6 Concurrency of any other delays, including Contractor’s own

G.32.4.1.7 Net effect of each delay under this request, on the overall
contract completion

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back
up date, correspondence and documentation should include but
not be limited to the following: establishment that prior to
ordering there was a reasonable assurance of timely supply;
copies of each purchase order establishing the dates of
procurement, invoices, delivery receipts and the like showing
shipping or delivery dates; and copy of correspondence
showing diligent attempts to follow ups to obtain materials
when critically needed from other sources.

All documentation should demonstrate that any delay was unforeseeable and
without the fault or negligence of the Contractor, subcontractor or supplier
involved. The Contractor will be entitled only to the additional number of
days the project is delayed which is not concurrent with another delay for
which a time extension has been granted or for which a valid request has
been submitted.

In case of delays due to strikes, documentation shall include evidence of
when and what trades struck, with reasons for the strike, prompt submittal of
notice when the strike was ended and the date thereof, analysis of the effect
of the strike on the completion of the contract work.

In case of delays due to unusually severe weather, documentation shall
include daily temperature and precipitation records for each period of delay
involved and explanation of delaying effect, including number of days that
the construction activities on the current critical path at the time were
actually delayed, including any extended impact, beyond the normal
anticipated days of delay due to the weather conditions.
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G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) :

G.32.5.1

G.32.5.2

G.32.5.3

G.32.5.4

Unless otherwise provided in the solicitation, the Contractor shall, before
negotiating any price adjustments pursuant to a change order or modification,
submit cost or pricing data and certification that, to the best of the Contractor’s
knowledge and belief, the cost or pricing data submitted was accurate,
complete, and current as of the date of negotiation of the change order or
modification.

If any price, including profit or fee, negotiated in connection with any change
order or contract modification, was increased by any significant amount because
(1) the Contractor or a subcontractor furnished cost or pricing data that were not
complete, accurate, and current as certified by the Contractor, (2) a
subcontractor or prospective subcontractor furnished the Contractor cost or
pricing data that were not complete, accurate, and current as certified by the
Contractor, or (3) any of these parties furnished data of any description that
were not accurate, the price or cost shall be reduced accordingly and the
contract shall be modified to reflect the reduction.

Cost or pricing data includes all facts as of the time of price agreement that
prudent buyers and sellers would reasonably expect to affect price negotiations
significantly. Cost or pricing data are factual, not judgmental, and are therefore
verifiable. While they do not indicate the accuracy of the prospective
Contractor’s judgment about estimated future costs or projections, cost or
pricing data do include the data forming the basis for that judgment. Cost or
pricing data are more than historical accounting data; they are all the facts that
can be reasonably expected to contribute to the soundness of estimates of future
costs and to the validity of determinations of costs already incurred.

The following specific information should be included as cost or pricing data, as
applicable:

G.32.54.1  Vendor quotations;
G.32.54.2 Nonrecurring costs;

G.32.543  Information on changes in production methods or purchasing
volume;

G.32.5.4.4 Data supporting projections of business prospects and objectives
and related operations costs;

G.32.54.5  Unit cost trends such as those associated with labor efficiency;
G.32.54.6  Make or buy decisions;
G.32.5.4.7  Estimated resources to attain business goals;

G.32.54.8  Information on management decisions that could have a significant
bearing on costs.

31



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with

pricing any change order or modification of this contract, the CO or representatives
of the CO shall have the right to examine all books, records, documents and other
data of the Contractor (including computations and projections) related to
negotiating, pricing, or performing the change order or modification, in order to
evaluate the accuracy, completeness, and currency of the cost or pricing data. The
right of examination shall extend to all documents necessary to permit adequate
evaluation of the cost or pricing data submitted, along with the computations and
projections used. Contractor shall make available at its office at all reasonable times
the materials described above for examination, audit, or reproduction until three
years after the later of:

G.32.5.5.1  final payment under the contract;
G.32.5.5.2 final termination settlement; or

G.32.5.5.3  the final disposition of any appeals under the disputes clause or of
litigation or the settlement of claims arising under or relating to
the contract.

G.33 SCAFFOLDING:

G.33.1

G.33.2

G.33.3

G.334

G.33.5

The Contractor shall erect adequate scaffolds as required to perform the work in
accordance with the Safety Code of the DC Minimum Wage and Industrial Safety
Board and so that the work may be inspected by COTR.

The Contractor shall not erect scaffolds until required to be ready for use.
The COTR will inspect the work upon the Contractor’s advising of completion of
contract requirements, and the Contractor shall promptly remove the scaffolding upon

acceptance of the work.

Wherever possible, the Contractor shall use swinging scaffolds for exterior work
under this contract.

Where swinging scaffolds are not practicable, the Contractor will be permitted to use
other types of scaffolds provided:

G.33.5.1 The Contractor shall prepare a list of areas and give the types of
scaffold(s) he will use for each area.

G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the
contract is awarded.

G.34 EXISTING EQUIPMENT REMAINING IN USE:

G.34.1

During the contract term, District personnel will maintain any existing equipment that
remains temporarily operational.
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G.35

G.36

G.34.2

The Contractor shall coordinate with the COTR the time for removal of equipment in
order to permit the District to salvage components for use on equipment remaining in
use.

[NOT USED]:

AS-BUILT DRAWINGS:

G.36.1

G.36.2

General: The Contractor shall, upon completion of all work under this contract,
prepare and furnish to the COTR, as specified herein, as-built drawings. The as-built
drawings shall be a record of the construction as installed and completed by the
Contractor. They shall include all the information shown on the contract set of
drawings, and all deviations, modifications, or changes from those drawings, however
minor, which were incorporated in the work, including all additional work not
appearing on the contract drawings, and all changes which are made after any final
inspection of the contract work. In the event the Contractor accomplished additional
work which changes the as-built conditions of the facility after submission of the final
as-built drawings, the Contractor shall furnish revised or additional drawings as
required to depict final as-built conditions. The requirements for these additional
drawings will be the same as for the as-built drawings specified in this paragraph.

Preliminary As-Built Drawings: The Contractor shall maintain at the work site a full
size set of contract drawings for depicting a daily record of as-built conditions. The
drawings shall be maintained in a current condition at all times during the entire
contract period and shall be readily available for review by the COTR at all times.
These drawing shall be updated daily by the Contractor showing all changes from
the contract plan which are made in the work, or additional information which might
be uncovered in the course of construction. The Contractor shall record this
information on the prints accurately and neatly by means of details and notes. The
As-Built Drawings shall show, but not be limited to, the following details:

G.36.2.1 The location and description of any utility lines or other installations of
any kind or description known to exist within the construction area. The
location includes dimensions of permanent features.

G.36.2.2 The location and dimension of any changes within the building or
structure, and the accurate location and dimension of all underground
utilities and facilities.

G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes
were made from contract plans.

G.36.2.4 Correct elevations if changes were made in site grading.

G.36.2.5 Changes in details of design or additional information obtained from
working drawing specified to be prepared or furnished by the Contractor,
including but not limited to fabrication, erection, installation and placing
details, pipe sizes, insulation material, and dimension of equipment
foundations.
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G.36.3

G.36.4

G.36.5

G.36.2.6 The topography and grades of all drainage installed or affected as part of
the project construction.

G.36.2.7 All changes or modifications of the original design that result from final
inspection.

G.36.2.8 Where Contract Drawing or Specifications allow options, only the option
actually used in the construction shall be shown on the as-built drawings.
The option not used shall be deleted.

Submittals of As-Built Drawings: The Contractor shall submit to COTR for review and
approval all as-built drawings using the following procedure:

G.36.3.1 Deliver two (2) copies of the preliminary as-built marked prints to the
COTR at the time of final inspection of each facility for review and
approval.

G.36.3.2 Ifupon review of the preliminary as-built drawings, the COTR finds errors
or omissions, the COTR will return the drawings to the Contractor for
corrections. The Contractor shall complete the corrections and return the
drawings to the COTR within ten (10) calendar days.

G.36.3.3 After approval, the COTR will return one (1) copy of the as-built marked up
print, along with the original contract Mylar to the Contractor for use in
preparation of the final as-built drawings.

G.36.3.4 The Contractor shall incorporate the information from the approved
preliminary as-built drawings into the final as-built mylar in a neat, accurate
and professional manner and deliver the same to the COTR.

Draftsmanship: The Contractor shall employ only personnel proficient in the
preparation of engineering drawings to standard, who are satisfactory and acceptable to
the COTR to modify reproducible contract mylar or prepare new drawings. All
additions and corrections the Contractor makes to the contract mylar shall be neat,
clean, and legible and shall match the adjacent existing line work or lettering annotated
in type, density, size and style. The Contractor shall prepare all pencil work with plastic
drawing lead suitable for use on mylar material, and shall use the grade of lead that will
produce a sharp clear heavy black line similar to ink.

Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the
as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch
high placed above the title block, if space permits; if not, below the title block between
the border and the trim line. The date of completion and the words “REVISED AS-
BUILT” shall be placed in the revision block above the latest existing revision notation.
The COTR will not permit markings on the reverse side of the drawings. The
Contractor shall use the following details for labeling, sizing and formatting the
drawings:
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G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that
used on the original drawings.

G.36.5.2 New or added drawings shall be full size to match the overall dimensions of
the Government supplied mylar.

G.36.5.3 The COTR will review any final as-built drawings for accuracy and
conformance to the drafting standard and other requirement contained in this
and other sections. The Contractor shall make all corrections, changes,
additions, and deletions required to meet these standards.

G.36.5.4 The Contractor shall complete and return the final as-built record drawings
(mylar) and return the same to the COTR within sixty (60) calendar days
after the final inspection of the facility to which the drawings apply, unless
additional time is granted by the COTR.

G.36.5.5 If the District furnishes the original contract drawings in digital format the
Contractor shall submit the as-built drawings on CD (3 copies) using the
latest version of AutoCAD.

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT

AGREEMENT:

G.371

G.37.2

G.37.3

The Contractor shall comply with the First Source Employment Agreement Act of
1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”).

The Contractor shall enter into and maintain, during the term of the contract, a First
Source Employment Agreement, Attachment J.2.3, in which the Contractor shall agree
that:

G.37.2.1 The first source for finding employees to fill all jobs created in order to
perform this contract shall be the Department of Employment Services
(“DOES”); and

G.37.2.2  The first source for finding employees to fill any vacancy occurring in all
jobs covered by the First Source Employment Agreement shall be the First
Source Register.

The Contractor shall submit to DOES, no later than the 10™ each month following
execution of the contract, a First Source Agreement Contract Compliance Report
(“contract compliance report”), verifying its compliance with the First Source
Agreement for the preceding month. The contract compliance report for the contract
shall include the:

G.37.3.1 Number of employees needed;
G.37.3.2 Number of current employees transferred;

G.37.3.3 Number of new job openings created;
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Number of job openings listed with DOES;

Total number of all District residents hired for the reporting period and the
cumulative total number of District residents hired; and

Total number of all employees hired for the reporting period and the
cumulative total number of employees hired, including;

a. Name;

b.  Social Security number;

c. Jobtitle;

d.  Hire date;

e. Residence; and

f. Referral source for all new hires.

G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees
that 51% of the new employees hired for the contract shall be District residents.

G.37.5 With the submission of the Contractor’s final request for payment from the District,
the Contractor shall:

G.37.5.1

G.37.5.2

Document in a report to the CO its compliance with the section G.37.4
of this clause; or

Submit a request to the CO for a waiver of compliance with section G.37.4
and include the following documentation:

G.37.5.2.1 Material supporting a good faith effort to comply;
G.37.5.2.2 Referrals provided by DOES and other referral sources;

G.37.5.2.3 Advertisement of job openings listed with DOES and other
referral sources; and

G.37.5.2.4 Any documentation supporting the waiver request pursuant to
section G.37.6.

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that:

G.37.6.1

G.37.6.2

A good faith effort to comply is demonstrated by the Contractor;

The Contractor is located outside the Washington Standard Metropolitan
Statistical Area and none of the contract work is performed inside the
Washington Standard Metropolitan Area which includes the District of
Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas,
Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of
Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren,
Fauquier, Culpepper, Spotsylvania, and King George; the Maryland
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G.38

G.37.7

G.37.8

G.37.9

Counties of Montgomery, Prince Georges, Charles, Frederick, and
Calvert; and the West Virginia Counties of Berkeley and Jefferson.

G.37.6.3 The Contractor enters into a special workforce development training or
placement arrangement with DOES; or

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in
the labor market possessing the skills required by the positions created as a
result of the contract.

Upon receipt of the Contractor’s final payment request and related documentation
pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor
is in compliance with section G.37.4 or whether a waiver of compliance pursuant to
section G.37.6 is justified. If the CO determines that the Contractor is in compliance,
or that a waiver of compliance is justified, the CO shall, within two business days of
making the determination forward a copy of the determination to the CFO and the
COTR.

Willful breach of the First Source Employment Agreement, or failure to submit the
report pursuant to section G.37.5, or deliberate submission of falsified data, may be
enforced by the CO through imposition of penalties, including monetary fines of 5%
of the total amount of the direct and indirect labor costs of the contract. The
Contractor shall make payment to DOES. The Contractor may appeal to the D.C.
Contract Appeals Board as provided in the contract any decision of the CO pursuant to
this section G.37.8.

The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit
organizations with 50 employees or less.

FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT:

G.38.1

G.38.2

For contracts subject to the 51% District Residents New Hires Requirement and First
Source Employment Agreement, final request for payment must be accompanied by
the report or a waiver of compliance discussed in G.37.

The CFO shall not make final payment to the Contractor until the CFO has received
the CO’s final determination or approval of waiver of the Contractor’s compliance
with 51% District Residents New Hires Requirement and First Source Employment
Agreement

37



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

H.1

H.2

H.3

PART I

SECTION H - SPECIAL CONTRACT REQUIREMENTS

LIQUIDATED DAMAGES:

H.1.1

H.1.2

The Contractor shall pay to the District of Columbia the sum of Four Hundred Seventy
Five and 00/100 Dollars ($475.00) as agreed liquidated damages for each calendar day of
delay in completion of the work for this project, within the time limits set forth, subject to
provisions of Article 5, DELAYS, of the General Provisions of the Standard Contract
Provisions for Construction Projects, January 2007.

If the District terminates for default the Contractor’s right to proceed in accordance with
Article 5, liquidated damages will continue to accrue until the work is completed. These
liquidated damages are in addition to excess costs of re-procurement.

GOVERNMENT’S RESPONSIBILITY:

District will provide to the Contractor all necessary passes for Contractor’s employees required
to enter into the facility.

PERMITS. LICENSES AND CERTIFICATES:

H.3.1

H.3.2

The District will obtain the building permit issued by the Department of Consumer and
Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at
941 North Capitol Street, N.E., Washington, D.C. The Contractor shall apply for and
obtain all other permits required for this project including but not limited to Raze
Permit, certificates and licenses from the Office of Licenses and Permits, Permit
Processing Division, Department of Consumer and Regulatory Affairs.

H.3.1.1 The Contractor shall apply and pay for all required permits well in advance
of the time that they are needed.

H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the
Contractor shall request assistance immediately from the COTR.

The Contractor shall ascertain and obtain the required permits, licenses and certificates
for this project. Permits, Licenses and Certificates may include, but are not limited to:

Permits and Certificates Licenses

1. Plumbing 1. Master Plumbers
2. Electrical 2. Electrical

3. Refrigeration 3. Refrigeration

4. Elevator 4. Boiler

5. Boiler and Pressure Tank 5. Pressure Tank

6. Public Space - To work in, excavate 6. Elevator

in or occupy
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7. Signs and Temporary Fences
8. Work on Sunday and after 6:00 p.m. weekdays.
9. Razing

H.3.3  The District will not allow work requiring permits and licenses to proceed until the
Contractor produces evidence showing that such permits and licenses have been
procured from the DCRA. Permits will be issued only to persons duly licensed for
work in the District of Columbia, except as follows:

H.3.3.1 Where electrical, plumbing and refrigeration Contractors and their craft
persons perform work under contract with the District of Columbia and

the work is physically located in areas outside the District of Columbia,

it shall be sufficient if any such Contractor and the Contractor’s craft
persons are licensed either by the District of Columbia or by any
governmental agency having jurisdiction over the area adjoining the site on
which the work is performed.

H.3.4  The Contractor shall prominently display all permits within the confines of the
construction site.

UTILITY CONNECTIONS AND SERVICES:

The Contractor shall locate all existing utilities and performing the required modifications to all
utilities for the completion of construction. All utility costs, costs to modify and connection fees
shall be incorporated into the fixed price bid.

H.4.1 TEMPORARY ELECTRICITY:

H.4.1.1

The Contractor shall arrange for and pay all expenses associated with
procurement and use of the following:

H.4.1.1.1

H.4.1.1.2

H.4.1.1.3

H.4.1.1.4

H.4.1.1.5

H.4.1.1.6

Install a temporary meter on existing power lines and pay for all
electric power used;

Install temporary lines to conform with the requirements of the
D.C. Electrical Code for such work;

Furnish and install all necessary safety devices required,

Maintain temporary line and equipment in proper condition until
lines are no longer required and disconnected;

Make connections to existing electric services in accordance with
D.C. Electrical Code requirements and standard procedures
developed by the electric company;

Upon completion of the work, remove temporary lines, poles and
other accessories, make disconnections and restore services to an
approved condition.
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TEMPORARY WATER: For construction purposes, temporary connection to the

existing water mains is permitted, at the Contractor’s expense, contingent upon the
Contractor performing the following:

H.4.2.1

H.4.2.2

H.4.2.3

H.4.2.4

H.4.2.5

That no connections to water mains be made without first acquiring approval
from the District of Columbia Water and Sewer Authority (WASA);

That the Contractor shall furnish all necessary temporary lines, fittings,
valves, and make all temporary connections to bring the water to the job site;

That all pipe, fittings, and hose used shall be leak proof and that hook-ups
and connections be made in a manner comparable to new work to prevent
unnecessary waste of water;

That all branches from temporary main feed be equipped with tight cut- off
valves; and

That upon completion of the work, temporary lines, fittings, valves and other
accessories are removed, disconnections made, and services restored to an
approved condition.

PERMANENT CONNECTIONS TO MAINS:

The Contractor shall make and pay for all the required permanent connections for water,
sewer, gas, electrical, telephone and fire alarm systems at its own expense. The
Contractor shall pay fees and associated costs and make all arrangements with utility
companies and appropriate agencies as may be required for proper and expeditious
completion of the project.

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:

H.5.1

H.5.2

Within thirty (30) calendar days from the date of the NTP, the Contractor shall prepare
a complete list of all samples, catalogue cuts and shop drawings required to be
submitted as follows:

H.5.1.1

H.5.1.2

The Contractor shall submit the list to the COTR or his designee in
quadruplicate for approval. The COTR will return one (1) copy of the
approved list to the Contractor.

The District will not make progress payments until the required list
has been submitted by the Contractor. The District will not make
payments for any materials installed by the Contractor without
approval by the COTR where submittal of the same is required.

The Contractor shall not install or use materials in the work until the COTR has given
written approval of required samples, shop drawings or catalogue cuts, to be submitted
as stated above.
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H.5.2.1 Normally, 30 calendar days will be required for checking submitted
materials. However, more time will be required for more complex
submittals. The Contractor is advised that submittals that are kept simple
(i.e. related to one section of the specifications or to one system) will be
processed more expeditiously than more complex submittals. Approval of
materials, shop drawings, catalogue cuts shall be only for the characteristics
or uses named in the submission and shall not be construed as:

H.5.3

H.5.4

H.5.2.1.1

H.5.2.1.2

H.5.2.1.3

Solicitation Number: DCAM-2009-B-0042

Permitting any departure from contract requirements except as
specifically stated in the approval.

Relieving the Contractor of the responsibility of complying with
the contract requirements because of errors which may exist.

Constituting a complete check, but will indicate only that the
general method of construction and detailing is satisfactory and
the Contractor shall be responsible for the dimensions and design
of adequate connections, details and satisfactory construction of
all work.

The Contractor shall submit all the shop drawings, samples and catalogue cuts in
accordance with the following requirements:

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and
contain the following information:

H.5.3.1.1

H.5.3.1.2

H.5.2.1.3

H.5.2.1.4

SHOP DRAWINGS:

Project name and contract number;
Work for which material is intended;

Identification of material in accordance with Federal
Specifications or A.S.T.M. number, manufacturer, model,
type, class, brand name, specifications reference, and local
distributor; and

General Contractor’s stamp of approval as evidence that
drawings, samples, and catalogue cuts included in the submittal
have been checked for conformity with contract requirements
including dimensions, quality, grade, type, quantity coordination
with other work and that the Contractor assumes all
responsibility for errors or discrepancies.

H.5.4.1 The Contractor shall submit shop drawings as described below:

H.5.4.1.1 Submit six (6) sets of each drawing.
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H.5.4.1.2 Identified as to project name and number, general Contractor,
fabricator, manufacturer, model, type, class, brand name,
specifications reference, local distributor, and date drawn to
which drawing applies.

H.5.4.1.3 Drawings shall be complete in every respect and assembled into
sets.

H.5.4.1.3.1 Each submission shall show complete system to
which it applies and shall include catalog cuts,
samples and other applicable data pertinent to the
system.

H.5.4.1.3.2 The COTR will review and approve the shop
drawing submittals, and if approved, will return
three (3) sets of the same to the Contractor.

H.5.4.1.3.3 When corrections to shop drawing prints are
necessary, two (2) prints of each shop drawing will
be returned to the Contractor for corrections and
resubmission in six (6) sets.

H.5.4.2 The Contractor shall submit one (1) reproducible print of each approved shop
drawing after final approval of submitted shop drawings has been made.

H.5.4.3 If drawings show variations from contract requirements because of standard
shop practices or for any other reasons, the Contractor shall make specific
mention of such variation and the cause therefore in the letter of transmittal.

H.5.4.3.1 If the variations in the drawings are acceptable to the COTR,
he/she may initiate any changes to the contract under Article 3,
Changes, of the Standard Contract Provisions, which will be
subject to the CO’s approval.

H.5.4.3.2  If drawings submitted indicate a departure from the contract
requirements, which the CO finds to be in the best interest of the
District of Columbia and to be so minor as not to involve a change
in contract price or time for completion, he may approve the
drawings.

H.5.5 COMPOSITE SHOP DRAWINGS:

In addition to shop drawings specified in the various sections of the specifications, the
Contractor shall submit composite shop drawing details of constricted spaces, pipe and
duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts,
conduit, crossover and where items such as light fixture housing project into the space, to
ensure that equipment approved for use or proposed for use fits into the space provided.
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H.5.6

H.5.5.1

H.5.5.2

In the event of a conflict, the Contractor may offer his suggestions for solution
of the problem on the shop drawing submittal or by letter submitted therewith;

Submittal of composite shop drawings shall be provided within 14 days after
NTP to prevent a delay in construction.

The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test
reports, and certifications, as required. The Contractor shall not submit any samples and
catalogues with bids. The Contractor must refer to the specification sections for samples,
catalogue cuts, test reports and certifications required under the contract.

H.5.6.1

H.5.6.2

H.5.6.3

The Contractor shall submit the required samples prepaid in duplicate, unless
otherwise specified in the applicable specification section.

The Contractor shall submit the required catalogue cuts in six (6) sets.

The Contractor shall submit each item and label it with the following
information:

H.5.6.3.1 Project name and contract number;

H.5.6.3.2 Work for which material is intended;

H.5.6.3.3 General Contractor, manufacturer and fabricator;

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification
or other standard;

H.5.6.3.5 Contract specification reference; and

H.5.6.3.6 Manufacturer's brand name, class or grade and type.

NOTE: The COTR shall hold for 30 days and then destroy samples

H.5.6.4

H.5.6.5

submitted without the above labels.

The Contractor shall submit samples of materials that are required to match
work in place and shall also submit representative samples of present materials
which they are to match. The Contractor may take a sample of present
materials from the work in place, but if this is not possible, the Contractor will
take a sample to the site of the work for inspection and verification.

The COTR will approve a sample submitted only for the characteristics or for
the uses named in such approval and no other purpose.

H.5.6.5.1 No approval of a sample shall be taken in itself to change or modify
any contract requirement unless specifically stated in the approval.

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in
testing back to the COTR.

H.5.6.5.3 The Contractor shall mark for identification and use in the work the
approved samples of hardware, miscellaneous accessories and signs
in good condition.
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H.5.6.6

H.5.6.7

H.5.6.8

H.5.6.9

H.5.6.10

H.5.6.11

H.5.6.5.4 The COTR may retain for 30 days any samples not destroyed in
testing and that are not approved, and then dispose of them or return
them to the Contractor at his expense if requested within thirty 30
days from the date of rejection.

The COTR will request the Contractor to deliver test samples as specified in
the various OPM Specifications sections and other test samples deemed
necessary, or the COTR will take the same from various material or equipment
delivered by the Contractor for use in the work. The COTR has the right to
request any additional tests from an accredited testing facility on any materials
delivered to the site of the work, at the District’s expense.

If any of these test samples fail to meet the specification requirements, any
previous approvals will be withdrawn and such materials or equipment shall be
subject to removal and replacement by the Contractor with materials or
equipment meeting the specification requirements at no additional cost to the
District.

The District may refuse to consider under this contract any further samples of
the same brand or make of material that fails to pass specified tests.

The COTR reserves the right to disapprove any material, which is presently, or
previously has been, unsatisfactory in service.

The Contractor shall submit material lists, schedules and diagrams for material,
equipment, fixtures, fittings, hardware required under specifications sections in
six (6) sets and labeled as set forth for catalogue cuts.

The Contractor shall identify individual items included in brochures and
catalogs that are submitted for approval in the transmittal letter and in its
submittal material.

H.6 PROPRIETARY RESTRICTIONS:

H.6.1 Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and
are intended to establish minimum standards of quality for materials, fabrication and

finishes.

H.6.1.1

H.6.1.2

Such references shall not be construed as limiting competition or controlling
selection of manufacturers, and the Contractor in such cases may submit for
approval by the CO any item or type of construction which, is equal to that
specified.

The COTR will judge the submissions on the basis of durability, strength,
appearance, serviceability of parts, output, coordination with related work and
the ability to fulfill the requirements of the specified item. The CO may
approve any item or type of construction submitted by the contractor which, in
her sole discretion, is equal to that specified.

44



Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042
H.7 DEBRIS AND CLEANING:
H.7.1  The Contractor shall, during the progress of the work, remove and properly dispose of

H.8

H.9

H.10

H.7.2

the resultant dirt and debris daily and keep the premises clean and free from safety
hazards.

Upon completion of the work, the Contractor shall remove all equipment, salvaged
materials provided for the work (except any materials that are to remain the property of
the Government of the District of Columbia as provided in the OPM Specifications)
and leave the premises in a neat and clean condition satisfactory to the COTR at

the site.

MATERIALS AND WORKMANSHIP:

H.8.1

H.8.2

Unless otherwise specified, all materials and equipments incorporated in the work
under the contract shall be new. All workmanship shall be first class and by persons
qualified in the respective areas.

In the absence of specific requirements for installation of a material or product, the
Contractor will be held responsible for installation of said material or product in strict
accordance with the manufacturer's printed instructions and recommendations.

STANDARDS:

H.9.1

H.9.2

H.9.3

Any material specified by reference to the number, symbol or title of a specific standard
such as a Commercial Standard, a Federal Specifications, ASTM certification or other
similar standard, shall comply with the requirements in the latest revision thereof in
effect on the bid submission date specified in Section L.6.

The District will not furnish any copies of the applicable Federal Specifications,
Commercial Standards and other standard specifications to the bidders. However, the
CO will furnish upon request, information as to how copies of the standards referred to
may be obtained, and it will be responsibility of the requestor to obtain the necessary
documents from respective sources.

Where a standard is referred to in the various sections of these specifications, it shall
include the installation requirements specified therein unless specifically modified in
the contract specifications.

EQUIPMENT COORDINATION:

The Contractor shall ascertain that the make and model of all shop or factory fabricated
equipment furnished not only meets all requirements of the contract document, but it shall be of
the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes,
disconnect switches and related accessory equipment. Where the physical size of any equipment
is dependent upon other equipment, coordination shall be done by the Contractor to assure that
they are compatible and will fit within the limitations of the space where they are to be located,
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including coordinating of utility connections and coordination of space for servicing the
equipment, changing filters, cleaning tubes and similar operations.
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1.1

1.2

1.3

1.4

PART II

SECTION I: CONTRACT CLAUSES

APPLICABILITY OF STANDARD CONTRACT PROVISIONS:

The Standard Contract Provisions for use with Specifications for District of Columbia
Government Construction Projects, January 2007 are incorporated herein as Attachment J.1.4,
with the same force and effect as if given in full text.

DEPARTMENT OF LABOR WAGE DETERMINATIONS:

1.2.1 Davis Bacon Wage Rates are applicable. The current prevailing wage determination is
General Decision Number DC080004 dated 08/14/2009, incorporated herein as
Attachment J.1.3.

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (¢) (3) (IV), if
the intent to award letter is not issued within ninety (90) days of bid opening, all
intervening modifications (or new wage decision) are made a part of this contract. The
Contractor will be reimbursed this added labor cost.

CONFLICT OF INTEREST:

I.3.1 No official or employee of the District of Columbia or the Federal Government who
exercises any functions or responsibilities in the review or approval of the undertaking or
carrying out of this contract shall, prior to the completion of the project, voluntarily
acquire any personal interest, direct or indirect, in the contract or proposed contract. (DC
Procurement Practices Act of 1985, D.C. Law 6-85, D.C. Official Code Section 2-310.01,
and Chapter 18 of the DC Personnel Regulations).

1.3.2 The Contractor represents and covenants that it presently has no interest and shall not
acquire any interest, direct or indirect, which would conflict in any manner or degree with
the performance of its services hereunder. The Contractor further covenants not to
employ any person having such known interests in the performance of the contract.

EQUAL EMPLOYMENT OPPORTUNITY:

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-
85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity
Information Report shall be completed and incorporated with the bid. The forms can be found at
www.opm.dc.gov under solicitation attachments. An award cannot be made to any Bidder who
has not satisfied the equal employment requirements as set forth by the Department of Small and
Local Business Development.
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L5 INSURANCE:
I.5.1 GENERAL REQUIREMENTS. The Contractor shall procure and maintain, during the entire

1.5.2

I.5.3

1.5.4

L5.5

period of performance under this contract, the types of insurance specified below. The
Contractor shall submit a Certificate of Insurance giving evidence of the required coverage prior
to beginning work. All insurance shall be written with financially responsible companies
authorized to do business in the District of Columbia or in the jurisdiction where the work is to
be performed; have either an A.M. Best Company rating of A-VIII or higher, a Standard &
Poor's rating of AA or higher, or a Moody's rating of Aa2 or higher. The Contractor shall require
all subcontractors to carry the insurance required herein, or the Contractor may, at its option,
provide the coverage for any or all subcontractors, and if so, the evidence of insurance submitted
shall so stipulate. All policies (excluding Workers’ Compensation and Professional Liability, if
applicable) shall name the District as an additional insured with respect to work or services
performed under the Contract. All policies shall provide that the insurance coverage provided
hereunder will be primary and noncontributory with any other applicable insurance. All policies
shall contain a waiver of subrogation in favor of the District of Columbia. In no event shall work
be performed until the required Certificates of Insurance signed by an authorized representative
of the insurer(s) has been furnished. All policies shall provide that the Contracting Officer shall
be given thirty (30) days prior written notice via certified mail in the event coverage is
substantially changed, canceled or not renewed.

Certificate of Insurance Requirement. The policy description on the Certificate of Insurance
form shall include the contract number, the contract award date (if available), the contract
expiration date (if available), the name of the requesting agency, the name of the contracting
officer, a brief description of the work to be performed, the job location, the District as an
additional insured, and a waiver of subrogation.

Commercial General Liability Insurance. The Contractor shall provide evidence satisfactory to
the Contracting Officer with respect to the operations performed, that it carries $2,000,000 limits
per occurrence; includes coverage for products and completed operations and personal and
advertising injury. The policy coverage shall be primary and non-contributory, shall contain the
CGL 2503 per project endorsement, and shall include the District of Columbia as an additional
insured.

Automobile Liability Insurance. The Contractor shall provide automobile liability insurance to
cover all owned, hired or non-owned motor vehicles used in conjunction with the performance of
the contract. The policy shall cover the operations performed under the contract with a
$2,000,000 per occurrence combined single limit for bodily injury and property damage. The
policy coverage shall be primary and non-contributory and shall include the District of Columbia
as an additional insured.

Workers’ Compensation Insurance.

Workers” Compensation Insurance. The Contractor shall provide Workers” Compensation
insurance in accordance with the statutory mandates of the District of Columbia or the
jurisdiction in which the contract is performed.

Employer’s Liability Insurance. The Contractor shall provide employer’s liability insurance as
follows: $1,000,000 per accident for injury; $1,000,000 per employee for disease; and
$1,000,000 for policy disease limit.
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L.5.6

L.5.7

L.5.8

1.5.9

1.5.10

L.5.11

1.5.12

1.5.13

1.5.14

Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess
liability insurance as follows: $2,000,000 per occurrence with the District added as an additional
insured.

Builder’s Risk Insurance. The Contractor shall provide a Builder’s Risk policy equal to the
replacement cost value of the completed building or other structure, including the building
supplies and materials to cover damage to existing facilities at the site, with the District of
Columbia named as loss payee. (This policy is not required for contracts involving demolition
only.)

Installation Floater Insurance. The Contractor shall provide an Installation Floater policy equal
to the replacement cost value of all property being installed under the Contract.

Professional Liability Insurance (Architect & Engineers). The Contractor (including but not
limited to architects, attorneys, engineers, environmental consultants, and healthcare
professionals) shall provide Professional Liability Insurance (Errors and Omissions) to cover
liability resulting from any error or omission caused by the performance of professional services
under this Contract.

The policy shall provide limits of $1,000,000 per occurrence for each wrongful act and
$2,000,000 per aggregate for each wrongful act.

The Contractor shall maintain this insurance for five (5) years following the District’s final
acceptance of the work. The policy shall cover the Contractor and its subcontractors of every
tier, and shall identify the District as the Project Owner on the policy.

Pollution Liability Insurance. The Contractor shall provide a policy to cover costs associated
with pollution incidents including, but not limited to, mold, asbestos or lead removal. The policy
shall provide a minimum of $2,000,000 in coverage per occurrence.

Crime Insurance. The Contractor shall provide a policy to cover costs associated with the
criminal activities of its employees including, but not limited to, robbery, burglary, larceny,
forgery, or embezzlement. The policy shall provide a limit of $1,000,000 per occurrence for
each wrongful act and $2,000,000 per aggregate for each wrongful act.

DURATION. Except as proved in 1.5.8, the Contractor shall carry all insurance until all contract
work is accepted by the District. Each insurance policy shall contain a binding endorsement that:
The insurer agrees that the Contracting Officer shall be given thirty (30) days prior written notice
via certified mail in the event coverage is substantially changed, canceled or not renewed.

CONTRACTOR’S PROPERTY. Contractors and subcontractor are solely responsible for any
loss or damage to their personal property, including owned and leased equipment, whether such
equipment is located at a project site or “in transit”. This includes Contractor tools and
equipment, scaffolding and temporary structures, and rented machinery, storage sheds or trailers
placed on the project site.

MEASURE OF PAYMENT. The District shall not make any separate measure or payment for
the cost of insurance and bonds. The Contractor shall include all of the costs of insurance and
bonds in the contract price.
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1.6 DISCRIMINATION CLAUSES:

1.6.1 Anti-Discrimination Clause:

The Contractor:

1.6.1.1 Shall not discriminate in any manner against any employee or applicant for
employment in violation of Section 211 of the District of Columbia Human
Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11);

1.6.1.2 Shall include a similar clause in every subcontract, except subcontracts for
standard commercial supplies or raw materials;

1.6.1.3 Shall, along with all subcontractors, post in a conspicuous place available to
employees and applicants for employment, a notice setting forth the provisions
of the anti-discrimination clause set out in Section 251 of the District of
Columbia Human Rights Act (DC Official Code Section 2-1402.51).

1.6.2 Non-Discrimination Clause:

1.6.2.1

1.6.2.2

The Contractor shall not discriminate in any manner against any
employee or applicant for employment that would constitute a violation
of the District of Columbia Human Rights Act, approved December 13,
1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11)
(2001 Ed.)(“Act” as used in this Section). The Contractor shall include a
similar clause in all subcontracts, except subcontracts for standard
commercial supplies or raw materials. In addition, Contractor agrees and
any subcontractor shall agree to post in conspicuous places, available to
employees and applicants for employment, notice setting forth the
provisions of this non-discrimination clause as provided in Section

251 of the Act.

Pursuant to rules of the Office of Human Rights, published on August 15,
1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49
DCR 9883, the following clauses apply to this contract:

1.6.2.2.1 The Contractor shall not discriminate against any employee or
applicant for employment because of actual or perceived: race,
color, religion, national origin, sex, age, marital status, personal
appearance, sexual orientation, gender identity or expression,
familial status, family responsibilities, disability, matriculation,
political affiliation, source of income, or place of residence or
business and genetic information. Sexual harassment is a form
of sex discrimination which is prohibited by the Act. In
addition, harassment based on any of the above protected
categories is prohibited by the Act.

1.6.2.2.2 The Contractor agrees to take affirmative action to ensure that
applicants are employed, and that employees are treated during
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1.6.2.2.3

1.6.2.2.4

1.6.2.2.5

1.6.2.2.6

1.6.2.2.7

Solicitation Number: DCAM-2009-B-0042

employment, without regard to their actual or perceived: race,
color, religion, national origin, sex, age, marital status, personal
appearance, sexual orientation, familial status, family
responsibilities, disability, matriculation, political affiliation,
source of income, or place of residence or business.

The affirmative action shall include, but not be limited to the
following:

(a) employment, upgrading or transfer;

(b) recruitment, or recruitment advertising;

(c) demotion, layoff, or termination;

(d) rates of pay, or other forms of compensation; and
(e) selection for training and apprenticeship.

The Contractor agrees to post in conspicuous places, available
to employees and applicants for employment, notices to be
provided by the Contracting Agency, setting forth the provisions
in subsections 1.6.2.2.1 and 1.6.2.2.2 concerning non-
discrimination and affirmative action.

The Contractor shall, in all solicitations or advertisements for
employees placed by or on behalf of the Contractor, state that
all qualified applicants will receive consideration for
employment pursuant to the non-discrimination requirements
set forth in subsection 1.6.2.2.2.

The Contractor agrees to send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided by the contracting agency, advising the
said labor union or workers’ representative of that contractor’s
commitments under this nondiscrimination clause and the Act,
and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

The Contractor agrees to permit access to his books, records and
accounts pertaining to its employment practices, by the Chief
Procurement Officer or designee, or the Director of Human
Rights or designee, for purposes of investigation to ascertain
compliance with this chapter, and to require under terms of any
subcontractor agreement each subcontractor to permit access of
such subcontractors’ books, records, and accounts for such
purposes.

The Contractor agrees to comply with the provisions of this

chapter and with all guidelines for equal employment
opportunity applicable in the District of Columbia adopted by
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the Director of the Office of Human Rights, or any authorized
official.

1.6.2.2.8 The Contractor shall include in every subcontract the equal
opportunity clauses, subsections 1.6.2.2.1 through 1.6.2.2.9 of
this section, so that such provisions shall be binding upon each
subcontractor or vendor.

1.6.2.2.9 The Contractor shall take such action with respect to any
subcontract as the CO may direct as a means of enforcing these
provisions, including sanctions for noncompliance; provided,
however, that in the event the Contractor becomes involved in,
or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by the contracting agency, the
Contractor may request the District to enter into such litigation
to protect the interest of the District.

1.7 CONTRACTS IN EXCESS OF $1 MILLION:

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand
against the District until approved by the Council of the District of Columbia, and signed by the
CO.

I.8 DISPUTES: (Declete Article 7, Disputes, of the General Provisions, of the Standard Contract
Provisions for use with Specifications for District of Columbia Government Construction
Contracts, January 2007 and substitute the following Article 7. Disputes):

I.8.1  All disputes arising under or relating to this contract shall be resolved as provided herein.
1.8.2 Claims by a Contractor against the District.

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a
matter of right, the payment of money in a sum certain, the adjustment or interpretation
of contract terms, or other relief arising under or relating to this contract. A claim arising
under a contract, unlike a claim relating to that contract, is a claim that can be resolved
under a contract clause that provides for the relief sought by the claimant.

1.8.2.1 All claims by a Contractor against the District arising under or relating to a
contract shall be in writing and shall be submitted to the CO for a decision. The
Contractor’s claim shall contain at least the following:

1.8.2.1.1 A description of the claim and the amount in dispute;
1.8.2.1.2  Any data or other information in support of the claim;

1.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute
prior to filing the claim; and

1.8.2.14  The Contractor’s request for relief or other action by the CO.
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1.8.2.2

1.8.2.3

1.8.2.4

1.8.2.5

1.8.2.6

1.8.2.7

The CO may meet with the Contractor in a further attempt to resolve the claim by
agreement.

For any claim of $50,000.00 or less, the CO shall issue a decision within sixty
(60) calendar days from receipt of a written request from a Contractor that a
decision is rendered within that period.

For any claim over $50,000.00, the CO shall issue a decision within ninety (90)
calendar days of receipt of the claim. Whenever possible, the CO shall take into
account factors such as the size and complexity of the claim and the adequacy of
the information in support of the claim provided by the Contractor.

The CO’s written decision shall do the following:

1.8.2.5.1 Provide a description of the claim or dispute;
1.8.2.5.2  Refer to the pertinent contract terms;
1.8.2.5.3  State the factual areas of agreement and disagreement;

1.8.2.5.4  State the reasons for the decision, including any specific findings of
fact, although specific findings of fact are not required and, if made,
shall not be binding in any subsequent proceeding;

1.8.2.5.5 If all or any part of the claim is determined to be valid, determine the
amount of monetary settlement, the contract adjustment to be made, or
other relief to be granted;

1.8.2.5.6 Indicate that the written document is the CO’s final decision; and

1.8.2.5.7 Inform the Contractor of the right to seek further redress by appealing
the decision to the Contract Appeals Board.

Any failure by the CO to issue a decision on a contract claim within the required
time period will be deemed to be a denial of the claim, and will authorize the
commencement of an appeal to the Contract Appeals Board as authorized by D.C.
Official Code § 2-309.04.

1.8.2.6.1 If a Contractor is unable to support any part of his or her claim and it is
determined that the inability is attributable to a material
misrepresentation of fact or fraud on the part of the Contractor, the
Contractor shall be liable to the District for an amount equal to the
unsupported part of the claim in addition to all costs to the District
attributable to the cost of reviewing that part of the Contractor’s claim.

1.8.2.6.2  Liability under Paragraph 1.8.2.6.1 shall be determined within six (6)
years of the commission of the misrepresentation of fact or fraud.

The decision of the CO shall be final and not subject to review unless an
administrative appeal or action for judicial review is timely commenced by the
Contractor as authorized by D. C. Official Code § 2-309.04.
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1.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall
proceed diligently with performance of the contract in accordance with the
decision of the CO.

1.8.3 Claims by the District against a Contractor

1.8.3.1 Claim as used in Paragraph 1.8.3 of this clause, means a written demand or
written assertion by the District seeking, as a matter of right, the payment of
money in a sum certain, the adjustment of contract terms, or other relief
arising under or relating to this contract. A claim arising under a contract,
unlike a claim relating to that contract, is a claim that can be resolved under a
contract clause that provides for the relief sought by the claimant.

1.8.3.2 The CO shall decide all claims by the District against a Contractor arising
under or relating to a contract.

1.8.3.2.1 The CO shall send written notice of the claim to the Contractor.
The CO’s written decision shall do the following:

1.8.3.2.1.1
1.8.3.2.1.2
1.8.3.2.1.3
1.8.3.2.1.4

1.8.3.2.1.5

1.8.3.2.1.6

1.8.3.2.1.7

Provide a description of the claim or dispute;
Refer to the pertinent contract terms;
State the factual areas of agreement and disagreement;

State the reasons for the decision, including any
specific findings of fact, although specific findings of
fact are not required and, if made, shall not be binding
in any subsequent proceeding;

If all or any part of the claim is determined to be valid,
determine the amount of monetary settlement, the
contract adjustment to be made, or other relief to be
granted;

Indicate that the written document is the CO’s final
decision; and

Inform the Contractor of the right to seek further
redress by appealing the decision to the Contract
Appeals Board.

1.8.3.3 The decision shall be supported by reasons and shall inform the

1.8.3.4

1.8.3.5

Contractor of his or her rights as provided herein.

The authority contained in this clause shall not apply to a claim or dispute
for penalties or forfeitures prescribed by statute or regulation which
another District agency is specifically authorized to administer, settle, or
determine.

This clause shall not authorize the CO to settle, compromise, pay, or
otherwise adjust any claim involving fraud.
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1.8.4 The decision of the CO shall be final and not subject to review unless an
administrative appeal or action for judicial review is timely commenced by the
District as authorized by D.C. Official Code §2-309.04.

1.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor
shall proceed diligently with performance of the contract in accordance with the
decision of the CO.

CONFIDENTIALITY OF INFORMATION:

The Contractor shall keep all the information obtained relating to any employee or customer of
the District in absolute confidence, and shall not use it in connection with any other matters, or
disclose it to any other person, firm, or corporation, in accordance with the District and Federal
laws governing the confidentiality of records.

TIME:

Time or performance period, if stated in number of days, shall mean calendar days which
includes Saturdays, Sundays, and holidays, unless stated otherwise therein.

OTHER CONTRACTORS:

The Contractor shall not commit or permit any act that will interfere with the performance of
work by another District Contractor or by any District employee.

INCORPORATION AND ORDER OF PRECEDENCE:

The following documents are incorporated herein by reference and in case of any discrepancy the
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs
Prices (Section-B), (2) Scope, DRES Specifications (Attachment J.1.1), Drawings (Section C)
and (Attachment J.1.2), (3) Special Contract Requirements (Section H), (4) Contract Clauses
(Section I), and (5) Standard Contract Provisions for use with Construction Projects, January
2007 (Attachment J.1.4), (6) General Decision Number: DC080004, dated 08/14/2009
(Attachment J.1.3), (7) The Living Wage Act Notice and Fact Sheet (Attachment J.1.5), (8)
Certifications and Representation (Section K), (9) Contractor’s bid, and (10) First Source
Employment Agreement (Attachment J.2.3), Sections D, E, F, G, L and M.

AUDITS, RECORDS., AND RECORD RETENTION:

I.13.1 Atany time or times before final payment and three (3) years thereafter, the CO may
have the Contractor’s invoices or vouchers and statements of cost audited. Any payment
may be reduced by amounts found by the CO not to constitute allowable costs as
adjusted for prior overpayment or underpayment. In the event that all payments have
been made to the Contractor by the District Government and an overpayment is found,
the Contractor shall reimburse the District for said overpayment within thirty (30) days
after written notification.
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1.13.2 The Contractor shall establish and maintain books, records, and documents (including
electronic storage media) in accordance with generally accepted accounting principles
and practices which sufficiently and properly reflect all revenues and expenditures of
funds provided by the District under the contract that results from this solicitation.

1.13.3 The Contractor shall retain all records, financial records, supporting documents,
statistical records, and any other documents (including electronic storage media)
pertinent to the contract for a period of five (5) years after termination of the contract, or
if an audit has been initiated and audit findings have not been resolved at the end of five
(5) years, the records shall be retained until resolution of the audit findings or any
litigation which may be based on the terms of the contract.

1.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to
inspection, review, or audit by Federal, District, or other personnel duly authorized by
the CO.

1.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any
of the Contractor’s contract and related records and documents, regardless of the form in
which kept, at all reasonable times for as long as records are retained.

1.13.6 The Contractor shall include these aforementioned audit and record keeping
requirements in all approved subcontracts and assignments.

1.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard
Contract Provisions for Construction Projects, January 2007, and the provisions of this
clause, the Standard Contract Provisions shall prevail.

PUBLICITY:

The Contractor shall at all times obtain the prior written approval from the CO before the
Contractor, any of its officers, agents, employees or subcontractor, either during or after
expiration or termination of the contract, make any statement, or issue any material, for
publication through any medium of communication, bearing on the work performed or data
collected under this contract.

FREEDOM OF INFORMATION ACT:

The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3),
requires the District to make available for inspection and copying any record produced or
collected pursuant to a District contract with a private Contractor to perform a public function,
to the same extent as if the record were maintained by the agency on whose behalf the contract
is made. If the Contractor receives a request for such information, the Contractor shall
immediately send the request to the COTR designated in subsection G.8 who will provide the
request to the FOIA Officer for the agency with programmatic responsibility in accordance with
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the D.C. Freedom of Information Act. If the agency with programmatic responsibility receives
a request for a record maintained by the Contractor pursuant to the contract, the COTR will
forward a copy to the Contractor. In either event, the Contractor is required by law to provide
all responsive records to the COTR within the timeframe designated by the COTR. The FOIA
Officer for the agency with programmatic responsibility will determine the reliability of the
records. The District will reimburse the Contractor for the costs of searching and copying the
records in accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C.
Municipal Regulations.

AMERICANS WITH DISABILITIES ACT OF 1990 (ADA):

During the performance of the contract, the Contractor and any of its subcontractors shall
comply with the ADA. The ADA makes it unlawful to discriminate in employment against a
qualified individual with a disability. See 42 U.S.C. 12101 et seq.

SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED:

During the performance of the contract, the Contractor and any of its subcontractors shall
comply with Section 504 of the Rehabilitation Act of 1973, as amended. This Act prohibits
discrimination against disabled people in federally funded program and activities. See 29 U.S.C.
794 (1983) et seq.

ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: (NOT APPLICABLE)

1.18.1 Environmentally Preferable Products Goals

I.18.1.1 The District is seeking contractors to provide environmentally preferable and
effective paint products that support the District’s environmentally preferable
purchasing (EPP) contracting initiative.

1.18.1.2 Environmentally preferable products are products and services that have a
lesser or reduced effect on human health and the environment when
compared with competing products or services that serve the same
purpose. This comparison considers the life cycle of the product from raw
material acquisition, production, manufacturing, packaging, distribution,
re-use, operation, maintenance and disposal.

1.18.2 Paint Environmental Requirements

1.18.2.1 The requirements and restrictions contained in this clause shall apply to all
architectural and anti-corrosive paints used during the course of this contract.

1.18.2.2 Due to the documented health risks associated with high Volatile Organic
Compound (VOCs) levels, the Contractor shall use only paint and paint
products that do not exceed the maximum allowable VOC content in the table
below for each type of paint:

57



Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042
Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon)
Category I Interior
Architectural
a. Flat 50 g/l 0.42 1b/gal
b. Non-Flat 150 g/l 1.25 Ib/gal
Category I1 Exterior
Architectural
a. Flat 100 g/1 0.83 1b/gal
b. Non-Flat 200 g/1 1.66 1b/gal
Category 111 Anticorrosive
a. Flat 250 g/l 2.1 1b/gal
b. Semi-Gloss 250 g/1 2.1 Ib/gal
c. Gloss 250 g/1 2.1 1b/gal

1.18.3 Prohibited Paint Components

1.18.3.1 Paints often contain inorganic and organo-metallic components used as
preservatives, additives and pigments. The following is a list of organic
compounds and components prohibited under this contract:

1,1,1 Trichloroethane Formaldehyde

1,2 Dichlorobenzene Hexavalent chromium
Acrolein Isophorone
Acrylonitrile Lead

Antimony Mercury

Benzene Methylene chloride
Butyl benzyl phthalate Methyl ethyl ketone
Cadmium Mehtyl isobutyl ketone
Di (2-ethylhexyl) phthalate Naphthalene

Dimethyl phthalate Toluene (Methylbenzene)
Di-n-butyl phthalate Vinyl Chloride
Ethylbenzene

1.18.4 Packaging

1.18.4.1 Paint cans and their components shall not be fabricated with lead.

1.18.5 Product Safety

1.18.5.1 A contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly
traceable to their use of prohibited paint.
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(b) Evacuating and warning individuals that might be affected by any spills
or leakages directly traceable to their use of prohibited paint.

(c) Any spills or leaks that occur during the use or transportation of their
products.

(d) Paying the clean up cost for any spills or leaks that occur while they are
unloading, transporting or otherwise using their products.

.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS:

1.19.1 Environmentally Preferable Products Goals

1.19.1.1

1.19.1.2

The District is seeking contractors to provide environmentally preferable and
effective solvent products that support the District’s environmentally
preferable purchasing (EPP) contracting initiative.

Environmentally preferable products are products and services that have a
lesser or reduced effect on human health and the environment when
compared with competing products or services that serve the same purpose.
This comparison considers the life cycle of the product from raw material
acquisition, production, manufacturing, packaging, distribution, re-use,
operation, maintenance and disposal.

1.19.2 Environmentally Preferable Solvent Products

1.19.2.1

1.19.2.2

Solvents are fluids or a mixture of fluids capable of dissolving substances to
produce compositions for industrial value.

Solvent products subject to the requirements of this clause include, but are
not limited to, the following classes:

(a) Alcohols. Alcohols are solvents that dissolve substances such as shellacs,
vinyls, acrylics, epoxies and silicones.

(b) Aliphatic Hydrocarbons. Aliphatic hydrocarbons are solvents often
found in coatings and insecticides. Commonly used as degreasers and
solvents for acrylics and epoxies. Common aliphatics include mineral
spirits, paint thinner, petroleum distillates, VM &P Naphtha, kerosene,
gasoline and heptane (all of which are extremely flammable).

(c) Aromatic Hydrocarbons. Aromatic hydrocarbons are substances used in
printing, fiberglass-reinforced products, glues and veneers. Common
aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,
styrene and benzene.
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Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used
degreasers, dry cleaning agents, rubber solvents and paint strippers found in
coatings, resins and tars. Common chemicals in this class include
perchloroethylene, methylene chloride, carbon tetrachloride, methyl
chloroform and trichloroethylene.

Glycols. Glycols, which are water-soluble solvents used as lubricants, are found
incosmetics, coatings, resins and dyes. Glycol ethers include butyl cellusolve
(2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve
(2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate). Most
common glycol ethers are combustible.

Esters. Esters have differing chemical properties depending on their use
including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate,
secamylacetate, and isoamyl acetate (banana oil).

Ethers. Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,
including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether.

Ketones. Ketones are solvents for dyes, resin and waxes that are used to
manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.
Some examples of ketones include acetone, methyl ethyl ketone, cyclohexanon
and isophorone.

Other Solvents. Other types of solvents include freon, turpentine,
dimethylformamide and carbon disulfide.

1.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following

hazards when using solvent products during the performance of this contract:

1.19.3.1 Health Hazards

(2)

(b)

(©)

Bodily Contact - The Contractor shall not use solvent products that irritate
or harm the skin, eyes, nose and throat from direct contact with the
solvents;

Inhalation — The Contractor shall not use solvent products that when
inhaled causes headaches, nausea, vomiting and dizziness from contact
with the solvents; and,

Ingestion — The Contractor shall not use solvent products that if ingested

or exposed to for a period of time cause damage to the brain, liver, kidney,
respiratory system and nervous systems.
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1.19.3.2 Physical Hazards

(2)

(b)

Flammable materials are substances that will easily ignite, burn and serve
as fuel for a fire. The flash point is the lowest temperature at which a
liquid gives off enough vapors which, when mixed with air, can be easily
ignited by a spark. The lower the flash point, the greater the risk of fire
or explosion.

The Contractor shall not use solvent products that are a potential fire
hazard or have a low flash point. A solvent is flammable and a serious
fire hazard if its flash point is below 37.8C (100F).

1.19.4 Prohibited Solvents

1.19.4.1 The following solvent products are recognized by the National Institute for
Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting
solvents or as reproductive hazards in the workplace and shall not be used:

Benzene Carbon tetrachloride
Trichloroethylene 1,1,2,2-tetrachloroethane
2-methoxyethanol 2-ethoxyethanol

Methyl chloride Trichlorotrifluoroethane

Chlorinated Fluorocarbon Compounds

1.19.5 Packaging Reduced/Recyclable

1.19.5.1 If possible, the Contractor shall use products that are in reusable, refillable, or
recyclable containers or are otherwise made from recycled content products.

1.19.5.2 No products shall be delivered in aerosol cans.

1.19.5.3 All products must be available in non-aerosol containers such as ready-to-use
pump action sprays, air-charged refillable containers, or spray bottles.

1.19.6 Product Safety

1.19.6.1 The Contractor shall be responsible for:

(a)

(b)

Any damage to personnel, buildings, furniture or equipment directly
traceable to their use or transportation of prohibited products.

Any spills or leaks that occur during the use or transportation of their
products.

61



Renovation of Concrete Stairs, Pathways and Driveways
at UDC Van Ness Campus Solicitation Number: DCAM-2009-B-0042

1.21

(¢) Evacuating and warning individuals that might be affected by any spills or
leaks that occur when their products are being used or transported.

(d) Paying the clean up cost for any spills or leaks that occur while they are
using or transporting their products.

1.20 PROJECT PROGRESS/COORDINATION MEETINGS

The contractor is required to perform the following activities:

A. General: Prepare and distribute to each subcontracting entity performing work at the
project site, a written memorandum of instructions on required coordination
activities, including required notices, reports and attendance at meetings. Prepare
similar memorandum for contractors performing work where interfacing of work is
required.

B. Bi-weekly Progress Meetings: In addition to specific pre-installation and
coordination meetings for each element of work, hold bi-weekly progress meetings
at regularly scheduled times which are convenient for everyone involved. Conduct
meetings in a manner which will resolve any project problems, both present and
anticipated. Record the meeting minutes and distribute copies to all persons in
attendance and to others affected by decisions or actions resulting from each
meeting. The meeting minutes shall be distributed in five (5) business days from the
conclusion of the meeting and all corrections shall be made and the minutes re-
distributed before the next meeting convenes.

LIVING WAGE ACT OF 2006:

The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC
Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code
§§2-220.01 through 11. Living wage act can be found at: www.dres.dc.gov.

1.21.1 WAY TO WORK AMENDMENT ACT OF 2006

I.21.1.1 Except as described in 1.21.1.8 below, the Contractor shall comply with
Title I of the Way to Work Amendment Act of 2006, effective June 9,
2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living
Wage Act of 2006”), for contracts for services in the amount of $100,000
or more in a 12-month period.

I.21.1.2 The Contractor shall pay its employees and subcontractors who perform
services under the contract no less than the current living wage published on
the DRES website at www.dres.dc.gov.

1.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a

provision requiring the subcontractor to pay its employees who perform
services under the contract no less than the current living wage rate.
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1.21.1.4 The Department of Employment Services may adjust the living wage annually
and the DRES will publish the current living wage rate on its website at
www.dres.dc.gov.

I.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as
J.1.5 to each employee and subcontractor who performs services
under the contract. The Contractor shall also post the Notice attached
as J.1.6 in a conspicuous place in its place of business. The Contractor
all include in any subcontract for $15,000 or more a provision requiring
the subcontractor to post the Notice in a conspicuous place in its place of
business.

I.21.1.6 The Contractor shall maintain its payroll records under the contract in the
regular course of business for a period of at least three (3) years from the
payroll date, and shall include this requirement in its subcontracts for
$15,000 or more under the contract.

I.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall
be consistent with and subject to the provisions of D.C. Official Code
§32-1301 ef seq.

1.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:

(1) Contracts or other agreements that are subject to higher wage level
determinations required by federal law;

(2) Existing and future collective bargaining agreements, provided, that
the future collective bargaining agreement results in the employee
being paid no less than the established living wage;

(3) Contracts for electricity, telephone, water, sewer or other services
provided by a regulated utility;

(4) Contracts for services needed immediately to prevent or respond to a
disaster or eminent threat to public health or safety declared by the
Mayor;

(5) Contracts or other agreements that provide trainees with additional
services including, but not limited to, case management and job
readiness services; provided that the trainees do not replace employees
subject to the Living Wage Act of 2006;

(6) An employee under 22 years of age employed during a school vacation
period, or enrolled as a full-time student, as defined by the respective
institution, who is in high school or at an accredited institution of
higher education and who works less than 25 hours per week; provided
that he or she does not replace employees subject to the Living Wage
Act of 2006;

(7) Tenants or retail establishments that occupy property constructed or
improved by receipt of government assistance from the District of
Columbia; provided, that the tenant or retail establishment did not
receive direct government assistance from the District;

63



Renovation of Concrete Stairs, Pathways and Driveways

at UDC Van Ness Campus

(8)

)

Solicitation Number: DCAM-2009-B-0042

Employees of nonprofit organizations that employ not more than 50
individuals and qualify for taxation exemption pursuant to section
501(c)(3) of the Internal Revenue Code of 1954, approved August 16,
1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3);

Medicaid provider agreements for direct care services to Medicaid
recipients, provided, that the direct care service is not provided
through a home care agency, a community residence facility, or a
group home for mentally retarded persons as those terms are defined in
section 2 of the Health-Care and Community Residence Facility,
Hospice, and Home Care Licensure Act of 1983, effective February
24,1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and

(10) Contracts or other agreements between managed care organizations
and the Health Care Safety Net Administration or the Medicaid
Assistance Administration to provide health services.

1.21.1.9 The Mayor may exempt a contractor from the requirements of the Living
Wage Act of 2006, subject to the approval of Council, in accordance with the

provisions of Section 109 of the Living Wage Act of 2006.
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J.1

J.1.1

J.1.2

J.1.3

J.1.4

J.1.5

J.1.6

J.2

J.2.1

J.2.2

J.2.3

PART I1I

SECTION J: LIST OF ATTACHMENTS

LIST OF ATTACHMENTS

DRES Specifications for Project No. U8-13-C Renovation of Concrete Stairs, Pathways and
Driveways at UDC Van Ness Campus.

Drawings for Project No. U8-13-C Renovation of Concrete Stairs, Pathways and Driveways at
UDC Van Ness Campus.

U.S. Department of Labor Wage Determination General Decision Number: DC080004, dated
08/14/2009

Standard Contract Provisions For Use With Specifications for District of Columbia Government
Construction Projects, January 2007

The Living Wage Act Notice and Fact Sheet
Construction Contractor’s Performance Evaluation Guidelines
INCORPORATED ATTACHMENT

(Bidders shall complete and incorporate with their bid packages, the following forms located
at www.dres.dc.gov under solicitation attachments.)

E.E.O. Information and Mayor’s Order 85-85
Tax Certification Affidavit
First Source Employment Agreement

(Bidder’s shall contact the Department of Small and Local Business Development for the
following package)

J.2.4 LSDBE Certification Package
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K.1

K.2

K.3

K.4

K.5

K.6

K.7

K.8

K.9

PART IV

SECTION K: CERTIFICATIONS, REPRESENTATIONS AND OTHER
STATEMENTS OF BIDDERS

Certification of Eligibility

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction

Payment to Subcontractor and Suppliers Certification
Subcontracting Plan

Bid Bond

Certification of Independent Price Determination
Employment Agreement

Certification under “Buy American Act” (applicable to purchase of material and
equipment)

Certification as to Type of Business Organization
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K.1

CERTIFICATION OF ELIGIBILITY

, being duly sworn (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal
investigator, project director, manager, auditor, or any position involving the administration of federal

funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under
any Federal, District or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability
of offeror. For any exception noted, indicate below to whom it applies, initiating agency, and dates of
action. Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and sworn before me this day of
At
City and State
Notary Seal Notary Public
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K.2
CERTIFICATION REGARDING DEBARMENT

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
LOWER TIER COVERED TRANSACTION

, being duly sworn (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal

investigator, project director, manager, auditor, or any position involving the administration of federal
funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under
any Federal, District or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability
of offeror. For any exception noted, indicate below to whom it applies, initiating agency, and dates of
action. Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and sworn before me this _day

At

City and State

Notary Seal Notary Public
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K.3

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE

The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification that
the Contractor has made and will make timely payments to his/her subcontractor and suppliers per
his/her contractual arrangements with them.

The certification must be accompanied by a list of all subcontractor and suppliers who will receive
payment from the invoice and the dollar amount. Payment will not be made until the Prime Contractor
submits this information.

Certification shall be made on the following standard form.

To:
Diane Wooden, CO
Department of Real Estate Services
Contracting and Procurement Division

2000 14" Street NW, 5" Floor
Washington, D. C. 20009
Tel: 202-671-2405

I hereby certify:

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual
arrangements with them.

Contractor/Company Name

Signature of Official

Date Title
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K4 SUBCONTRACTING PLAN
Page 1 0of 2
PRIME CONTRACTOR INFORMATION:
Company: Solicitation Number:
Street Address: Contractor’s Tax ID Number:
City & Zip Code: :

Phone Number: Fax:

Email Address:

Caption of Plan:

Project Name:

Address:

Project Descriptions:

Duration of the Plan: From to

Total Prime Contract Value: $

Amount of Contract (excluding the cost of
materials, goods, supplies and equipment) $

Amount of all Subcontracts:$

LSDBE Total:$

equals %
Percentage Set Aside

LSDBE Subcontract Value

CONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts

Name Address & Telephone No.

Type of Work NIGP Code(s) | Description of Work

Total Amount Set Aside: $
Percentage of Total Set Aside Amount :

% Tier: :

S—
1%, 2" 3rd

LSDBE Certification Number:

Point of Contact:

Name (Print)
Contact Telephone Number:

Fax Number:

Certification Status:
(check all that apply)

SBE: LBE: DBE: DZE:

ROB: LRB:

Email Address:

(List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.)

The prime contractor shall attach a notarized statement

opportunity to compete for subcontracts;

CO,

CERTIFICATIONS

including the following:

A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable

In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the
that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract;
Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as

requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan;

Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the

subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District's request; and

A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.

PERSON PREPARING THE SUBCONTRACTING PLAN:

Name:

(Print)
Telephone Number: (

)

Signature:

Fax Number: (

)

Title:

Email Address:

Date:

Date Plan Received by CO:

Report: [ ] Acceptable []Not Acceptable

Contract Number:

Name of CO Signature

Date
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(SUBCONTRACTORS LIST CONTINUED)

Solicitation Number: DCAM-2009-B-0042

Page 2 of 2

(List each subcontractor that will be awarded a subcontract to meet your total set aside goal.)

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)

Name Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Percentage of Total Set Aside Amount : % Tier: :
1%,2% 3rd

LSDBE Certification Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Point of Contact:

Name (Print)
Contact Telephone Number:

Fax Number:

Email Address:

SUBCONTRACTOR INFORMATION:

Name Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Percentage of Total Set Aside Amount : % Tier: :
1%, 2", 3rd

LSDBE Certification Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Point of Contact:

Name (Print)

Contact Telephone Number:
Fax Number:

Email Address:

SUBCONTRACTOR INFORMATION:

Name Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Percentage of Total Set Aside Amount : % Tier: :
1%, 2™, 3rd

LSDBE Certification Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Point of Contact:

Name (Print)
Contact Telephone Number:

Fax Number:

Email Address:

SUBCONTRACTOR INFORMATION:

Name Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Percentage of Total Set Aside Amount : % Tier: : .
si na
1%, 2™, 3rd

LSDBE Certification Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Point of Contact:

Name (Print)

Contact Telephone Number:

Fax Number:

Email Address:

SUBCONTRACTOR INFORMATION:

Name Address & Telephone No. Type of Work

NIGP Code(s) | Description of Work

Total Amount Set Aside: $

Percentage of Total Set Aside Amount : % Tier: :
1%, 2", 3rd

LSDBE Certification Number:

Certification Status: SBE: LBE: DBE: DZE: ROB: LRB:

(check all that apply)

Point of Contact:

Name (Print)
Contact Telephone Number:

Fax Number:

Email Address:
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K.5

GOVERNMENT OF THE DISTRICT OF COLUMBIA

BID BOND Date Bond Executed:
(See Instructions on 2" page) (Must Not be Later Than Bid Opening Date)
PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X")
[ 1 INDIVIDUAL [ ] PARTNERSHIP
[]JOINT VENTURE [ ] CORPORATION

STATE OF INCORPORATION

PENAL SUM OF BOND

SURETY(IES) (Name(s) and Address(es)) | AMOUNT NOT TO EXCEED 5% OF BID

MILLION(S) THOUSAND(S) HUNDRED(S) CENTS

BID IDENTIFICATION

BID OPENING DATE | INVITATION NO.

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a
municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and
successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum
"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly
and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated,
the limit of liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above. NOW THEREFORE, if the
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar
days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to
do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of
the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the
event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the
District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if
the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue. Each
Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may
grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to
extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid.

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above.

PRINCIPAL
1. SIGNATURE 1. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
2. SIGNATURE 2. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
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CERTIFICATE AS TO CORPORATION

I, , certify that I am

Secretary of the Corporation, named as Principal herein, that , who signed this bond, on
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its

corporate powers.

Secretary of Corporation

SURETY(IES)
1. Name & Address (typed) State of Inc. Liability Corpor
Limit ate
Seal
Signature of Attorney-in-Fact Attest (Signature)
Name & Address (typed) Name & Address (typed)
1. Name & Address (typed) State of Inc. Liability Corpora
Limit te
Seal
Signature of Attorney-in-Fact Attest (Signature)
Name & Address (typed) Name & Address (typed)

INSTRUCTIONS

N =

. This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work.
. Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the

face of this form. If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence
of authority must be furnished. Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of

Directors, or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed
thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.
. Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of

W

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance

Administration, Department of Consumer and Regulatory Affairs, to do business in the District of Columbia. The surety shall

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.

4. Corporations executing the bond shall affix their Corporate Seals. Individuals shall sign full first name, middle initial and last
name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”. If executed in

Maine or New Hampshire, an adhesive seal shall be affixed.

5. Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it,

and all members of the firm shall execute the bond as individuals. Each signature must be witnessed by two persons and

addresses supplied.
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K.6

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION

A. Each signature of the Bidder is considered to be a certification by the signatory that:

(a)

(b)

(c)

The prices in this Bid have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any Bidder
or competitor relating to:

(1) those prices
(i1))  the intention to submit a Bid, or
(ii1))  the methods or factors used to calculate the prices in the Bid;

The prices in this Contract have not been and will not be knowingly disclosed by the
Bidder, directly, to any other Bidder or competitor before Contract opening unless
otherwise required by law; and

No attempt has been made or will be made by the Bidder to induce any other concern
to submit or not to submit a Bid for the purpose of restricting competition.

B. Each signature on the bid is considered to be a certification by the signatory that the
signatory;

(a)

Is the person in the Bidder’s organization responsible for determining the prices being
offered in this Bid, and that the signatory has not participated and will not participate in
any action contrary to subparagraphs A(a) through A(c) above; or

(1) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in
any action contrary to subparagraphs A(a) through A(c) above:

(insert full name of person(s) in the organization responsible for determining the prices
offered in this Contract and the title of his or her position in the Bidder’s
organization),

(i) As an authorized agent, does certify that the principals named in subsection
B(2)(i) above have not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A(c) above; and

(ii1) As an agent, has not participated, and will not participate, in any action contrary
to subparagraphs A(a) through A(c) above.

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.
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K.7

EMPLOYMENT AGREEMENT

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order
83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the
following basic goal and objectives for utilization of bona fide residents of the District of Columbia in
each project’s labor force:

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the
District of Columbia registered in programs approved by the District of Columbia
Apprenticeship Council.

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of
this contract. The DOES shall be the Contractor’s first source of referral for qualified apprentices and
trainees in the implementation of employment goals contained in this clause.

Date Authorized Signature
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K.8

BUY AMERICAN CERTIFICATION

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic
end product, and that components of unknown origin are considered to have been mined, produced, or
manufactured outside the United States.

EXCLUDED END PRODUCTS

COUNTRY OF ORIGIN
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K.9

TYPE OF BUSINESS ORGANIZATION

The Bidder, by checking the applicable box, represents that
(1) It operates as:

a corporation incorporated under the laws of the State of
an individual,

a partnership,

a nonprofit organization, or

a joint venture; or

(2) If the Bidder is a foreign entity, it operates as:

an individual,
a joint venture, or
a corporation registered for business in

(Country)
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L.1

PART V
SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS

SITE VISIT AND PRE-BID CONFERENCE:

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and
familiarize themselves with the extent of the work. Failure to thoroughly investigate said job
conditions will not be accepted as a proper basis for considering an alleged error in bid or for
payment of extras under, or revision to, the contract or in any other way as grounds for
asserting a claim against the District.

L.1.1 A site visit is scheduled for 11am, and a pre-bid conference to discuss the contents of
this solicitation and other pertinent matters will be held on Friday, September 11,
2009 at the following address:
University of the District of Columbia (UDC)
4200 Connecticut Ave, NW
Building 38, Room C01
Washington, DC, 20008

L.1.2 Prospective bidders will be given an opportunity to ask questions regarding this
solicitation at the conference. The purpose of the conference is to provide a
structured and formal opportunity for the District to accept questions from bidders on
the solicitation document as well as to clarify the contents of the solicitation.
Attending bidders must complete the Pre-Bid Conference Attendance Roster at the
conference so that bidder attendance can be properly recorded.

L.1.3 Impromptu questions will be permitted and spontaneous answers will be provided at
the District’s discretion. Verbal answers given at the pre-bid conference are only
intended for general discussion and do not represent the Department’s final position.
All oral questions must be submitted in writing following the close of the pre-bid
conference but no later than five working days after the pre-bid conference in order to
generate an official answer. Official answers will be provided in writing to all
prospective bidders who are listed on the official bidder’s list as having received a
copy of the solicitation. Answers will also be posted on the DRES website at
www.dres.dc.gov.
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L.2 POSTAWARD CONFERENCE:

A post award conference with the Contractor is required. It will be scheduled within 10
calendar days after the date of contract award. The Contractor will be notified of the exact
date and time. The conference will be held at the following address:

DC Department of Real Estate Services
2000 14" Street, NW, 8" Floor
Washington, D. C. 20009

L3 CONTRACT AWARD:

L.3.1 The District reserves the right to accept/reject Contract Line Items (CLIN 0001) in the
bids resulting from this solicitation. The CO may reject all bids or waive any minor
informality or irregularity in bids received whenever it is determined that such action is in
the best interest of the District.

L.3.2 Evaluation of Bids: The District intends but is not obligated to make an award to the
lowest, responsive and responsible evaluated bidder, which will be determined by
applying, to the lump sum prices offered by each bidder in response to Section B.4, the
appropriate preferences for each bidder according to Section M.1.

L4 PREPARATION AND SUBMISSION OF BIDS:

L.4.1 Bidders shall submit one (1) signed original plus two (2) copies of the bid. The
District will not accept a facsimile copy of a bid as an original bid. CLIN 0001
accepted by the District, all pages of the Invitation for Bids (IFB), all attachments and
all documents containing the Bidder's offer shall constitute the formal contract.

Each bid shall be submitted in a sealed envelope conspicuously marked
on the outside:

"Bid in Response to Solicitation No. DCAM-2009-B-0042”

L.4.1.1 The original bid shall govern if there is a variance between the original bid and the
copy submitted by the bidder. Each bidder shall return the complete solicitation as
its bid.

L.4.1.2 The District may reject as non-responsive any bid that fails to conform in any
material respect to the IFB.

L.4.1.3 The District may also reject as non-responsive any bids submitted on forms not
included in or required by the solicitation, or if the solicitation package is obtained
from any source other than the District’s official source listed below. Bidders shall
make no changes to the requirements set forth in the solicitation.
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L.5 BID SUBMISSIONS DATE AND TIME-BID OPENING:

Bids must be submitted no later than 2:00p.m. local time on October 5, 2009.

L.5.1 Bids will be publicly opened by the Department of Real Estate Services (DRES)
2000 14™ Street NW, 3™ Floor Conference Room, Washington, D.C. 20009.

L.6 WITHDRAWAL OR MODIFICATION OF BIDS:

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile
transmission if received at the location designated in the solicitation for submission of bids,
but not later than the exact opening date/time set for opening of bids.

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS:

L.7.1 Bids, modifications to bids, or requests for withdrawals that are received in the
designated District office after the exact local time specified above, are "late" and
shall be considered only if they are received before the award is made and one (1) or
more of the following circumstances apply:

L.7.1 The bid or modification was sent by registered or certified mail no later than
the fifth (5th) calendar day before the date specified for receipt of bids; or

L.7.2 The bid or modification was sent by mail and it is determined by the CO that
the late receipt at the location specified in the solicitation was caused by
mishandling by the District after receipt.

L.7.2 Postmarks

The only acceptable evidence to establish the date of a late bid, late modification or
late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian
Postal Service postmark on the wrapper or on the original receipt from the U.S. or
Canadian Postal Service. If neither postmark shows a legible date, the bid,
modification or withdrawal shall be deemed to have been mailed late. When the
postmark shows the date but not the hour, the time is presumed to be the last minute
of the date shown. If no date is shown on the postmark, the bid shall be considered
late unless the Bidder can furnish evidence from the postal authorities of timely
mailing.

L.7.3 Late Submissions

A late bid, late request for modification or late request for withdrawal shall not be
considered, except as provided in this section.

L.7.4 Late Bids

A late bid, late modification or late withdrawal of a bid that is not considered shall be
held unopened, unless opened for identification, until after award and then retained
with unsuccessful bids resulting from this solicitation.
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L.7.5 Late Modifications

A late modification of a successful bid that makes its terms more favorable to the
District shall be considered at any time it is received and may be accepted.

L.8 HAND DELIVERY OR MAILING OF BIDS TO:

Department of Real Estate Services
Bid Room

2000 14" Street NW, 3 Floor
Washington, DC 20009

L.9 SUBMISSION OF SUBCONTRACTING PLAN:

L.9.1  Any prime contractor responding to this solicitation shall submit with its bid a notarized
statement detailing it subcontracting plan. This plan shall meet the requirements
described under Section M.1.10 of this solicitation.

L.9.2 A Contractor cannot make any changes to its subcontracting plan without prior written

approval by the CO. The approved plan will be incorporated into and become part of
the contract.

L.10 ERRORS IN BIDS

Bidders are expected to read and fully understand information and requirements in the
solicitation; failure to do so will be at the Bidder’s risk. In the event of a discrepancy
between the unit price and the total price, the unit price will govern.

L.11 QUESTIONS ABOUT THE SOLICITATION:

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder
shall submit the questions in writing to the CO. The prospective Bidder shall submit
questions no later than ten (10) calendar days prior to the closing date and time indicated for
this solicitation. The District will not consider any questions received less than ten (10)
calendar days before the date set for submission of bid. The District will furnish responses
promptly to all other prospective Bidders. An amendment to the solicitation will be issued, if
that information is necessary in submitting bids, or if the lack of it would be prejudicial to
any other prospective Bidders. Oral explanations or instructions given before the award of
the contract will not be binding.

L.12 FAILURE TO SUBMIT BIDS:

Recipients of this solicitation not responding with a bid should not return this solicitation.
Instead, they should advise the DRES, Contract and Procurement Division, CO, 2000 140
Street N.W., Fifth Floor Washington, DC 20009, by letter or postcard whether they want to
receive future solicitations for similar requirements. It is also requested that such recipients
advise the CO, of the reason for not submitting a bid in response to this solicitation. If a
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recipient does not submit a bid and does not notify the CO that future solicitations are
desired, the recipient's name may be removed from the applicable mailing list.

L.13 BID PROTESTS:

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the
solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a
protest no later than 10 business days after the basis of protest is known or should have been
known, whichever is earlier. A protest based on alleged improprieties in a solicitation which
are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with
the Board prior to bid opening or the time set for receipt of initial bids. In procurements in
which bids are requested, alleged improprieties which do not exist in the initial solicitation,
but which are subsequently incorporated into this solicitation, must be protested no later than
the next closing time for receipt of bids following the incorporation. The protest shall be
filed in writing, with the Contract Appeals Board, 717 - 14th Street, N.W., Suite 430,
Washington, D.C. 20004. The aggrieved person shall also mail a copy of the protest to the
CO for the solicitation.

L.14 SIGNING OF BIDS:

L.14.1 The Contractor shall sign the bid and print or type its name on the bid form in the
attached Bid Form Package. Each bid must show a full business address and
telephone number of the Bidder and be signed by the person or persons legally
authorized to sign contracts. Erasures or other changes must be initialed by the
person signing the bid. Bids signed by an agent shall be accompanied by evidence
of that agent's authority, unless that evidence has been previously furnished to the
CO.

L.14.2 All correspondence concerning the bid or resulting contract will be mailed to the
address shown on the bid in the absence of written instructions from the Bidder or
Contractor to the contrary. Any bid submitted by a partnership must be signed with
the partnership name by a general partner with authority to bind the partnership.
Any bid submitted by a corporation must be signed with the name of the corporation
followed by the signature and title of the person having authority to sign for the
corporation. Bidders shall complete and sign all Representations, Certifications and
Acknowledgments as appropriate. Failure to do so may result in a bid rejection.

L.15 ACKNOWLEDGMENT OF AMENDMENTS:

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing
and returning the amendment; (b) by identifying the amendment number and date in the
space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the
solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the
acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to
acknowledge an amendment may result in rejection of the bid.
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L.16 ACCEPTABLE BID GUARANTEES:

L.16.1 A bid guarantee in the amount of 5% of the bid price is required with bids over
$100,000.00. If a bidder fails to provide the required bid guarantee, such failure will
require rejection of the bid.

L.16.2 Types of guarantees acceptable to the District of Columbia:

L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708.

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured
financial institution in the equivalent amount of the security; or

L.16.2.3 United States government securities that are assigned to the District which
pledge the full faith and credit of the United States.

L.17 ACCEPTANCE PERIOD:

The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening
date/time of the bid opening. However, if for administrative reasons, the District is unable to
make an award within this time period, the CO will request the Contractor and his/her surety
to extend the bid bond for an additional 60 calendar days.

L.18 LEGAL STATUS OF BIDDER:

L.18.1 Each bid must provide the following information:

L.18.2 Name, Address, Telephone Number, Federal Tax Identification Number and DUNS
Number of Bidder;

L.18.3 District of Columbia license, registration or certification, if required by law to obtain
such license, registration or certification. If the bidder is a corporation or partnership
and does not provide a copy of its license, registration or certification to transact
business in the District of Columbia, the bid shall certify its intent to obtain the
necessary license, registration or certification prior to contract award or its
exemption from such requirements;

L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint
ventures and copies of any joint venture or teaming agreements; and

L.18.5 The District reserves the right to request additional information regarding the
Bidder’s organizational status.

L.19 LOCAL OPERATING FACILITIES:

The Contractor shall provide and maintain its own operating quarters. Such quarters shall be
of sufficient size and capacity and have the necessary facilities to adequately carry out the
work to be performed under the contract.
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LOCAL ADDRESS

LOCAL TELEPHONE NUMBER/FAX

CELL NUMBER

EMERGENCY CONTACT PERSON

L.20 TECHNICAL INFORMATION:

EMERGENCY NUMBER

For technical information concerning this solicitation, please contact:

Erik Thompson, Project Manager

University of the District of Columbia

4200 Connecticut Avenue, NW
Washington, D. C. 20008

Tel: 202-274-5865

L.21 TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF

SOLICITATION:

All contractual correspondence must be directed to:

Diane Wooden, CO

Department of Real Estate Services
Contracts and Procurement Division

2000 14™ Street, NW, 5™ Floor
Washington, D. C. 20009

diane.wooden@dc.gov

L.22 BID DOCUMENTS:

L.22.1 Persons who obtain bidding materials from anyone other than the District’s official
source located at the Department of Real Estate Services, Bid Room, 2000 14" Street
NW Suite 500, Washington, D.C. 20009, are hereby notified that any
addenda/amendments issued under this solicitation, and not acknowledged by a
bidder could affect the bid amount and/or responsiveness determinations.

L.22.2 The District Government assumes no responsibility for furnishing any addenda/
amendments to anyone who obtains bidding materials through other than the official

channels.

L.22.3 Amendments/Addenda to bidding documents and bidding material are available from

the issuing office.
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L.23

L.24

L.25

EXAMINATION OF BID DOCUMENTS AND SITE OF WORK:

Bidders will be held to have:
L.23.1 Checked all measurements and visible features which would in any manner affect the
work to be performed.

L.23.2 Verified conditions at the site.

PAYMENT AND PERFORMANCE BONDS:

Article 12, Sections B and C of the Standard Contract Provisions for Construction Contracts,
January 2007, is amended to incorporate the provisions of the District of Columbia
Procurement Practices Act of 1985, D.C. Official Code § 2-305.04(b), and 27

DCMR § 2703, which require payment bonds to be in an amount not less than 50% of the
amount payable by the terms of the contract and performance bonds to be in an amount not less
than 100% of the amount payable by the terms of the contract.

STANDARDS OF RESPONSIBILITY:

L.25.1 Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit
the following documentation, within ten (10) days of the request by the District, in
order to be determined responsible:

L.25.1.1 Evidence of financial resources adequate to perform the Contract, or ability
to obtain them;

L.25.1.2 Evidence of ability to comply with the required or proposed delivery or
performance schedule, taking into consideration all existing commercial
and governmental business commitments;

L.25.1.3 A satisfactory performance record;

L.25.1.4 A satisfactory record of integrity and business ethics;

L.25.1.5 The necessary organization, experience, accounting and operational
controls and technical skills, or the ability to obtain them;

L.25.1.6 Compliance with the applicable District licensing and tax laws and
regulations;

L.25.1.7 The necessary production, construction and technical equipment and
facilities or the ability to obtain them, and

L.25.1.8 Other qualifications and eligibility criteria necessary to receive an award
under the applicable laws and regulations.

L.25.2 If the prospective Contractor fails to supply the information requested, the CO
shall make the determination of responsibility or non-responsibility based upon
available information. If the available information is insufficient to make a
determination of responsibility, the CO shall determine the prospective Contractor
to be non-responsible.
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PART V

SECTION M - EVALUATION PREFERENCE POINTS

M.1 PREFERENCES FOR CERTIFIED BUSINESS ENTERPRISES

M.1.1

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise
Development and Assistance Act of 2005, as amended, D.C. Official Code § 2-218.01 et seq.
(the Act), the District shall apply preferences in evaluating bids from businesses that are small,
local, disadvantaged, resident-owned, longtime resident, or local with a principal office located
in an enterprise zone of the District of Columbia.

APPLICATION OF PREFERENCES

For evaluation purposes, the allowable preferences under the Act for this procurement
are as follows:

M.1.11

M.1.1.2

M.1.1.3

M.1.14

M.1.1.5

M.1.1.6

Any prime contractor that is a small business enterprise (SBE) certified by
the Small and Local Business Opportunity Commission (SLBOC) or the
Department of Small and Local Business Development (DSLBD), as applicable,
will receive a three percent (3%) reduction in the bid price for a bid submitted
by the SBE in response to this Invitation for Bids (IFB).

Any prime contractor that is a resident-owned business (ROB) certified by the
SLBOC or the DSLBD, as applicable, will receive a five percent (5%) reduction
in the bid price for a bid submitted by the ROB in response to this IFB.

Any prime contractor that is a longtime resident business (LRB) certified by the
SLBOC or the DSLBD, as applicable, will receive a ten percent (10%) reduction
in the bid price for a bid submitted by the LRB in response to this IFB.

Any prime contractor that is a local business enterprise (LBE) certified by the
SLBOC or the DSLBD, as applicable, will receive a two percent (2%) reduction
in the bid price for a bid submitted by the LBE in response to this [FB.

Any prime contractor that is a local business enterprise with its principal office
located in an enterprise zone (DZE) certified by the SLBOC or the DSLBD, as
applicable, will receive a two percent (2%) reduction in the bid price for a bid
submitted by the DZE in response to this IFB.

Any prime contractor that is a disadvantaged business enterprise (DBE) certified
by the SLBOC or the DSLBD, as applicable, will receive a two percent (2%)
reduction in the bid price for a bid submitted by the DBE in response to this
IFB.
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M.1.2

M.1.3

M.1.4

MAXIMUM PREFERNCE AWARDED

Notwithstanding the availability of the preceding preferences, the maximum total
preference to which a certified business enterprise is entitled under the Act for this
procurement is twelve percent (12%) for bids submitted in response to this IFB. There
will be no preference awarded for subcontracting by the prime contractor with certified
business enterprises.

PREFERENCE FOR CERTIFIED JOINT VENTURES

When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified
joint venture will receive preferences as a prime contractor for categories in which the
joint venture and the certified joint venture partner are certified, subject to the
maximum preference limitation set forth in the preceding paragraph.

VENDOR SUBMISSION FOR PREFERENCES

M.14.1.1 Any vendor seeking to receive preferences on this solicitation must submit at the

time of, and as part of its bid, the following documentation, as applicable to the
preference being sought:

M.14.1.2 Evidence of the vendor’s or joint venture’s certification by the SLBOC as an

SBE, LBE, DBE, DZE, LRB or ROB, to include a copy of all relevant letters of
certification from the SLBOC; or

M.1.4.1.3 Evidence of the vendor’s or joint venture’s provisional certification by the

M.1.4.2

M.1.4.3

M.1.5

DSLBD as an SBE, LBE, DBE, DZE, LRB or ROB, to include a copy of the
provisional certification from the DSLBD.

Any vendor seeking certification or provisional certification in order to receive
preferences under this solicitation should contact the:

Department of Small and Local Business Development
ATTN: CBE Certification Program

441 Fourth Street, NW, Suite 970N

Washington DC 20001

All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional
information is required on certification procedures and requirements.

MANDATORY SUBCONTRACTING REQUIREMENT

M.1.5.1 For construction contracts in excess of $250,000, at least 35% of the dollar

volume of the construction contract shall be subcontracted to certified small
business enterprises; provided, however, that the costs of materials, goods and
supplies shall not be counted towards this 35% subcontracting requirement unless
such materials, goods and supplies are purchased from SBEs.
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M.1.5.2

If there are insufficient qualified SBEs to completely fulfill the subcontracting
requirement of the preceding paragraph, then the subcontracting requirement may
be satisfied by subcontracting 35% of the dollar volume to any certified business
enterprises; provided, however, that all reasonable efforts shall be made to ensure
that qualified SBEs are significant participants in the overall subcontracting work.

M.1.6 CERTIFIED BUSINESS ENTERPRISE PRIME CONTRACTOR PREFERENCE
REQUIREMENTS

M.1.7

M.1.6.1

M.1.6.2

If a certified business enterprise is selected as a prime contractor and is granted a
price reduction pursuant to the Act or is selected through a set-aside program
under the Act, that certified business enterprise prime contractor shall perform at
least 35% of the contracting effort, excluding the cost of materials, goods and
supplies, with its own organization and resources and, if it subcontracts, at least
35% of the subcontracted effort, excluding the cost of materials, goods and
supplies, shall be with certified business enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and
supplies, proposed to be performed by the certified business enterprise is less than
the amount required by the preceding paragraph, then the certified business
enterprise shall not be eligible to receive preference points or a price reduction for
a period of not less than two years.

PRIME CONTRACTOR PREFERENCE REQUIREMENTS APPLICABLE TO JOINT

VENTURE

M.1.7.1

M.1.7.2

If a certified joint venture is selected as a prime contractor and is granted a price
reduction pursuant to the Act or is selected through a set-aside program under the
Act, the certified business enterprise partner of the joint venture shall perform at
least 50% of the contracting effort, excluding the cost of materials, goods, and
supplies, with its own organization and resources and, if the joint venture
subcontracts, at least 35% of the subcontracted effort, excluding the cost of
materials, goods and supplies, shall be with certified business enterprises.

If the total of the contracting effort, excluding the cost of materials, goods, and
supplies, proposed to be performed by the certified business enterprise is less than
the amount required by the preceding paragraph, then the certified business
enterprise shall not be eligible to receive preference points or a price reduction for
a period of not less than two years.

M.1.8 PERFORMANCE REQUIREMENT FOR CONTRACTS OF $SIMILLION OR LESS

If this is a construction contract of $1 million or less for which an certified business enterprise is
selected as prime contractor and is granted points or price reduction pursuant to the Act or is
selected through a set-aside program under the Act, the certified business enterprise prime
contractor shall perform at least 50% of the on-site work with its own work force.
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M.1.9 SUBCONTRACTING PLAN

Any prime contractor responding to this solicitation shall submit with its bid, a notarized
statement detailing its subcontracting plan. Bids responding to this IFB shall be deemed
nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that is
required by this solicitation. Once the plan is approved by the contracting officer, changes will
only occur with the prior written approval of the contracting officer and the Director of DSLBD.
Each subcontracting plan shall include the following:

M.1.9.1

M.1.9.2

M.1.9.3

M.1.94

M.1.9.5

M.1.9.6

M.1.9.7

M.1.9.8

M.1.9.9

A description of the goods and services to be provided by SBEs or, if insufficient
qualified SBEs are available, by any certified business enterprises;

A statement of the dollar value of the bid that pertains to the subcontracts to be
performed by the SBEs or, if insufficient qualified SBEs are available, by any
certified business enterprises;

The names and addresses of all proposed subcontractors who are SBEs or, if
insufficient SBEs are available, who are certified business enterprises;

The name of the individual employed by the prime contractor who will administer
the subcontracting plan, and a description of the duties of the individual;

A description of the efforts the prime contractor will make to ensure that SBEs,
or, if insufficient SBEs are available, that certified business enterprises will have
an equitable opportunity to compete for subcontracts;

In all subcontracts that offer further subcontracting opportunities, assurances that
the prime contractor will include a statement, approved by the contracting officer,
that the subcontractor will adopt a subcontracting plan similar to the
subcontracting plan required by the contract;

Assurances that the prime contractor will cooperate in any studies or surveys that
may be required by the contracting officer, and submit periodic reports, as
requested by the contracting officer, to allow the District to determine the extent
of compliance by the prime contractor with the subcontracting plan;

A list of the type of records the prime contractor will maintain to demonstrate
procedures adopted to comply with the requirements set forth in the
subcontracting plan, and assurances that the prime contractor will make such
records available for review upon the District’s request; and

A description of the prime contractor’s recent effort to locate SBEs or, if

insufficient SBEs are available, certified business enterprises and to award
subcontracts to them.
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M.1.10 COMPLIANCE REPORTS

By the 21 of every month following the execution of the contract, the prime contractor shall
submit to the contracting officer and the Director of DSLBD a compliance report detailing the
contractor’s compliance, for the preceding month, with the subcontracting requirements of the
contract. The monthly compliance report shall include the following information:

M.1.10.1 The dollar amount of the contract or procurement;
M.1.10.2 A brief description of the goods procured or the services contracted for;
M.1.10.3 The name and address of the business enterprise from which the goods were

procured or services contracted;

M.1.10.4 Whether the subcontractors to the contract are currently certified business
enterprises;

M.1.10.5 The dollar percentage of the contract or procurement awarded to SBEs, or if
insufficient SBEs, to other certified business enterprises;

M.1.10.6 A description of the activities the contractor engaged in, in order to achieve the
subcontracting requirements set forth in section M.1.5; and

M.1.10.7 A description of any changes to the activities the contractor intends to make by
the next month to achieve the requirements set forth in section M.1.5.

M.1.11 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING

M.1.11.1 If during the performance of this contract, the contractor fails to comply with the
subcontracting plan submitted in accordance with the requirements of this
contract, and as approved by the contracting officer and the Director of DSLBD,
and the contracting officer determines the contractor’s failure to be a material
breach of the contract, the contracting officer shall have cause to terminate the
contract under the default clause of the Standard Contract Provisions.

M.1.11.2 In addition, the willful breach by a contractor of a subcontracting plan for
utilization of certified business enterprises in the performance of a contract, the
failure to submit any required subcontracting plan monitoring or compliance
report, or the deliberate submission of falsified data may be enforced by the
DSLBD through the imposition of penalties, including monetary fines of
$15,000 or 5% of the total amount of the work that the contractor was to
subcontract to certified business enterprises, whichever is greater, for each such
breach, failure, or falsified submission.
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