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SOLICITATION, OFFER AND 

AWARD 

 

1. Solicitation No.: 
 

DCAM-2010-B-0001 

 
Project Number PL106C 

Selective Demolition for the Anacostia 

Gateway Government Center 

2.Type:  

 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 

  

   

October 23, 2009 

 Page 1 of_91        

 

4. Contract Number 
 

 

5. Requisition/Purchase Request No. 6.               
    [ X ]   Open Market with set aside for 

               SBE subcontracting  (see Section 

               M.1.6) 
                      

    [   ]    SBE Set-Aside (see Sec-B.2 & Sec-M) 

              Mandatory 35%  SBE subcontracting 
              requirement in accordance with   

              Section M.1.5 

7. Issued By:           
                                       

             Department of Real Estate Services 

             Contracting and Procurement Division 

             2000 14th Street, NW, Fifth Floor 

             Washington, DC 20009 

8. Address Offer To: 
 

    DC Department of Real Estate Services 

    Bid Counter, 3rd Floor 

    2000 – 14th Street, N.W.   

    Washington, D.C.   20009 

9. For        
information  

    contact:  

A. Name: 
 

Silvia Silverman 

B. Telephone (No collect calls) C. E-mail Address 
 

Silvia.Silverman@dc.gov 
(Area Code) 

202 

     (Number) 

671-1359         

(Ext) 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  

carried, to the bid counter located at address shown in item 8 until 2:00 AM local time  on November 23,  2009.                   
                                                                                                                                

                                                                                                                         (Hour)                                (Date) 
 

11.   The District requires performance of the work described in strict accordance with the following: 

    

                       Description                                                                                      Section        Pages   

 Solicitation/Offer/Award Form              ---                 Section –A,   pages:    1-2              

 Schedule for Construction, Alterations, Repair, Price      ---                 Section - B,   pages:    3-4 

 Scope/DRES Specifications/Drawings             ---                 Section – C,   page:      5-8 

 Packaging and Markings              ---                 Section -  D,  page:           9     

 Inspection and Acceptance              ---                 Section – E,   page:         10 

 Deliveries and Performances             ---                 Section -  F,   page:         11 

 Contract Administration Data              ---                 Section- -G,   pages: 12-38 

 Special Contract Requirements             ---                 Section – H,   pages: 39-46 

 Contract Clauses                              ---                 Section -  I,    pages: 47-62 

 List of Attachments                       ---                 Section – J,    page:         63 

 Representations, Certifications and other statements    
Of Bidders                                                                         ---                    Section – K,   pages:  64-75 

Instructions, Conditions and other Notices to Bidders     ---                Section – L,    pages:  76-83 

 Evaluation Factors for Award                      ---                Section – M,   pages:  84-88 

 The Standard Contract Provisions For Use With Specifications 
         for District of Columbia Government Construction Projects, 

                          dated January 2007, as amended.  

12. The Contractor shall begin performance and complete all the work within _35   calendar days from the date specified in the written         
 

      [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

 

13. The Contractor must furnish the required performance and payment bonds.  

      [ X ] yes, within  ten (10)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations 

A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 

B. A  BID GUARANTEE [ X ]  is  required  [   ]  is not required 

 

Government of the District of Columbia                                                           Office of Contracting and Procurement 

                  STANDARD FORM A - Dated May 2001 
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the 
terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) See Section L.11 

Amendment 

Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 

 

 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 

23. Amount 
 

 

 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 
 

Office of the Chief Financial Officer 
2000 14th Street, N.W., 5th Floor 

Washington, D.C.  20009 

 
 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 

sign this document and return__ copies to the issuing office). The 
Contractor agrees to furnish and deliver all items or perform all work 

requirements for the consideration stated in this contract. The rights and 

obligations of the parties of this contract shall be governed by ( a) this 
contract award, (b) the solicitation, and (c) the clauses, representations, 

certifications and specifications incorporated by reference in or attached 

to this contract. 
 

28. [    ]  AWARD (The Contractor is not required to sign this document). Your offer on 

this solicitation is hereby accepted. This award consummates the contract which consists 
of (a) the solicitation and your offer, and (b) this contract award. No further contractual 

document is necessary. 

 
 

 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 

Print) 

 
 

30. Name of CO (Type or Print) 

 

        Diane B. Wooden, Contracting Officer 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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PART I 

 

SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

 

B.1 The Department of Real Estate Services (DRES), Contracting and  Procurement 

 Division, is seeking a  contractor to provide all labor, materials, equipment and 

 supervision for the Selective  Demolition for the Anacostia Gateway Center, located at 

 1234 Good Hope Road, SE, NW, Washington, DC 20020.  

 

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) 

  (35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER  

  $250,000) 

 Any prime contractor responding to this solicitation must submit with its bid, a notarized 

  statement detailing its subcontracting plan. Proposals responding to this IFB shall be 

  deemed nonresponsive and shall be rejected if the bidder fails to submit a subcontracting 

  plan that is required by this solicitation. For construction contracts in excess of  

  $250,000, at least 35% of the dollar volume of the contract shall be subcontracted in 

  accordance with Section M.1.6. 
 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price 

 range for this requirement is between $100,000.00 - $250,000.00. 

  

B.4 The Contractor must bid lump sum firm fixed price for the following Contract Line Item 

 Number (CLIN) as described below.  

 

  

CLIN

  

DESCRIPTION LUMP SUM PRICE 

0001 Selected Demolition for the Anacostia 

Gateway Government Center, 1234 

Good Hope Road, SE, Washington, 

DC, 20020 as shown in the Drawings, 

Specifications and Scope of Work as 

described In Section “C” of this 

solicitation package. 

$________________ 

  

  LUMP SUM PRICE IN WORDS 

 

  ______________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM 

 

 The bidder must complete this breakdown of prices and submit it with its bid. In case of  any 

 discrepancy in the total bid price entered here and the lump sum price in B.4, Section-B.4 shall 

 govern.   

 Breakdown into Divisions of lump sum price proposal under CLIN 0001, Section-B.4 

DIVISION 

NO. * 

DESCRIPTION TOTAL 

PRICE BREAKDOWN    

Div. 01 General Requirements   

Div. 02 Existing Conditions (including Abatement and 

Demolition of existing structure)  

Div. 03 Concrete   

Div. 04 Masonry   

Div. 05 Metals   

Div. 06 Wood, Plastics, and Composites   

Div. 07 Thermal and Moisture Protection  

Div. 08 Doors and Windows   

Div. 09 Finishes   

Div. 10 Specialties  

Div. 11 Equipment  

Div. 12 Furnishings  

Div. 13 Special Construction  

Div. 14 Conveying Systems  

Div. 21 

 

Fire Suppression  

Div. 22 

 

Plumbing  

Div. 23 

 

Heating, Ventilation, and Air Conditioning  

Div.25 Integrated Automation  

Div. 26 

 

Electrical   

Div. 27 

 

Communications   

Div. 28 

 

Electronic Safety and Security  

Div. 31 

 

Earthwork  

Div. 32 

 

Exterior Improvements  

Div. 33 

 

Utilities  

Div. 33 Transportation  

Lump Sum 

Bid Price 

Lump Sum Bid Price (copy from CLIN 0001, 

Section-B.4, Part-I of IFB)  

 

………......................... 

 

*DIVISION means a discrete component of the work for which a separate price is requested.  The 

“Total Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price. 

** Contractors must also complete the Contractor’s Bid Breakdown Form, Attachment J.1.7 
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SECTION C – SCOPE/DRES SPECIFICATIONSS/DRAWINGS 

C.1 SCOPE:   

The District of Columbia Department of Real Estate Services (DRES), Contracting & 

Procurement Division, on behalf of the Department of Real Estate Services (DRES), 

Construction Division, is seeking a Contractor to provide all labor, materials, equipment and 

supervision in accordance with the DRES Specifications (Attachment J.1.1) titled: Government 

of the District of Columbia, Department of Real Estate Services, Construction Division, Capital 

Construction Services Administration, Specifications, October 2009 Selective Demolition for 

Anacostia Gateway Government Center, 1234 Good Hope Road, SE, Washington, D.C., and 

Drawings (Attachment J.1.2) provided herewith; and the Government of the District of 

Columbia Standard Contract Provisions For Use With Specifications for District of Columbia 

Construction Projects dated January 2007, and any amendments thereto incorporated herein as 

Attachment J.1.4.  

 C.1.1 General 

The Work shall include all items necessary to provide Selective Demolition Contracting 

Services to a former service station building and site.  All work required for this 

solicitation shall provide services in accordance with all applicable codes and 

requirements for the District of Columbia as of this writing.  The General Contractor 

shall provide all required permits, testing, reporting, safety, protection of adjacent 

properties, and interaction with any Government Agencies to execute the work.  

Additional, all applicable taxes, overhead, profit, fringe benefits, and insurance coverage 

shall be included in the bid price submitted for performing the work. 

Note:  When reference is made, in the Specification (J.1.1) or the Drawings (J.1.2), 

to the Office of Property Management (OPM) it shall mean the Department of Real 

Estate Services (DRES) 

 C.1.2 Scope of Work 

The Contractor shall perform all work in accordance with but not limited to the 

following: 

A. Remove and properly dispose of all structures, trash, rubbish, awnings, floors, 

foundations, fencing, signs, private sidewalks, steps, trees, shrubs and landscaping, 

parking lot and driveways as out-lined in the Project Documents May 6, 2009. 

B. Remove the materials from the demolition site in accordance with Federal and local 

regulations.  

C. The Contractor shall perform the proper disconnection of all utilities in accordance 

with the project documents and the utility vendors. 

D. Perform site clearance, grading and stabilization in accordance with the 

Specifications, dated October 2009 (Attachment J.1.1) and Drawings Dated May 6, 

2009 (Attachment J.1.2).  The contractor shall included recycling of debris.   

E. Removal of Existing Hazardous Materials as necessary. 
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C.1.3 Protection Adjacent Structures 

 C.1.3.1  Littering Streets 

1. The Contractor shall be responsible for removing any demolition debris or mud 

from any street, alley or right-of-way resulting from the execution of the 

demolition work. Any cost incurred by the District in cleaning up any litter, mud 

or other debris as a result of the Demolition and shall be charged to the 

Contractor and be deducted from funds due for the work. 

2. All waste materials shall be promptly removed from the site and taken to an 

approved waste disposal site.  Stored materials or other debris shall be properly 

protected or covered to prevent the blowing of dust and debris. See Dust control. 

 

 C.1.3.2 Public Space 

If it should become necessary to close any traffic lanes and/or sidewalks, it shall 

be the Contractor’s responsibility to acquire the necessary public space permits 

and to install adequate barricades and warning signs in place as required by the 

District. 

Street or lane closures shall be coordinated with the District Department of 

Transportation (DDOT). The Contractor shall prepare any Traffic Control Plans 

as required. 

Sidewalks: The Contractor shall be responsible for any damage to public 

sidewalks abutting or adjacent to the demolition properties resulting from the 

execution of the demolition work. The cost of repair or replacement shall be 

considered incidental to the work and the Contractor shall obtain all permits and 

pay any fees. 

Pedestrian Access: It shall be the Contractor’s responsibility to place and 

construct the necessary warning signs, barricades, fencing and temporary 

pedestrian sidewalks, as directed by DCRA and/or DDOT, and to maintain 

alternate pedestrian access for sidewalks around the demolition site. The cost of 

these items shall be considered incidental to the work. 

Temporary Fence: A temporary security fence has been erected around the site to 

prevent access by the public.  It shall be the Contractor’s responsibility to 

maintain the fence through the duration of the project. 

 

 C.1.3.3  City Ordinances & Restrictions 

The Contractor shall comply with any restrictions to working hours as indicated 

by standard District rules and regulations.  

All construction equipment used in conjunction with the project shall be in good 

repair and adequately muffled. The Contractor shall comply with any noise 

pollution requirements of the District. 

 

C.1.3.4  Dust Control:  

The Contractor shall comply with applicable air pollution control requirements 

of the District. The Contractor shall take appropriate actions to minimize 
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atmospheric pollution. To minimize atmospheric pollution, DCRA shall have the 

authority to require that reasonable precautions be taken to prevent particulate 

matter from becoming airborne. Such reasonable precautions shall include, but 

not be limited to: 

 

 The use of water for control of dusts in the demolition of existing 

buildings or structures, construction operations, the grading of 

roads, or the clearing of land. 

 

 Covering, at all times when in motion, open-bodied trucks 

transporting materials likely to give rise to airborne dusts. 

 

  C.1.3.5  Safety: 

Removal of Material: Before demolition of any part of any building, the 

Contractor shall remove all volatile or flammable materials, such as gasoline, 

kerosene, benzene, cleaning fluids, paints or thinners in containers, and similar 

substances. 

Fire Extinguishing Equipment: The Contractor shall be responsible for having 

and maintaining the correct type and class of fire extinguisher on site. When a 

cutting torch or other equipment that might cause a fire is being used, a fire 

extinguisher shall be placed close at hand for instant use. 

Fires: No fires of any kind will be permitted in the demolition work area. 

Hydrants: No material obstructions or debris shall be placed or allowed to 

accumulate within fifteen feet of any fire hydrant. All fire hydrants shall be 

accessible at all times. 

Debris: Debris shall not be allowed to accumulate on roofs, floors, or in areas 

outside of and around any structure being demolished. Excess debris and 

materials shall be removed from the site as the work progresses. 

 

 C.1.3.6  Protection of Adjacent Area:  

The Contractor shall not damage existing fire hydrants, street lights, traffic 

signals, power poles, telephone poles, fire alarm boxes, wire cables, pole guys, 

underground utilities, any private property or other appurtenances in the vicinity 

of the demolition sites. The Contractor shall pay for temporary relocation of 

utilities, which are relocated at the Contractor’s request for his convenience. 

The Contractor shall not damage or cause to be damaged any public right-of-

way, structures, parking lots, drives, streets, sidewalks, utilities, lawns or any 

other property adjacent to the site whether or not the property is scheduled for 

future demolition. The Contractor shall provide such sheeting and shoring as 

required to protect adjacent property during demolition. Care must also be taken 

to prevent the spread of dust and flying particles. 

Prior to the initiation of any work on the site the Contractor shall photograph all 

adjacent properties for documentation of the existing condition. The Contractor 

shall protect all adjacent property from damage for the duration of the work to be 

executed under this contract.  



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 8 

The Contractor shall restore existing agricultural drain tiles or roadway sub-

drains that are cut or removed, including drainable backfill, to original condition. 

All repairs shall be executed per the project documents and subject to approval 

by the DRES where applicable, and by DDOT. 

 

C.2 DRES SPECIFICATIONS: 

DRES Specifications titled: Government of the District of Columbia, Department of Real Estate 

Services, Construction Division, Construction Division, Capital Construction Services 

Administration, Specifications, October 2009 Selective Demolition for Anacostia Gateway 

Government Center, 1234 Good Hope Road, SE, Washington, D.C. (DRES Specifications) are 

incorporated herein as Attachment J.1.1. 

 

C.3 DRAWINGS: 

The Contractor shall perform the work in accordance with the drawings listed below and 

included herein as Attachment J.1.2 that are stamped, initialed and dated: 

 LIST OF DRAWINGS 

DRAWING NO. DRAWING TITLE 

CS- COVER SHEET 

C-1 EXISTING SITE PLAN 

C-2 SITE PLAN DEMOLITION 

C-3 LANDSCAPE PLAN – NEW WORK 

C-4 DITE PLAN – UTILITY DEMOLITION 

C-5 EROSION AND SEDIMENT CONTROL PLAN 

C-5A EROSION AND SEDIMENT CONTROL NOTES & DETAILS 

C-5B EROSION AND SEDIMENT CONTROL NOTES & DETAILS 

C-5C EROSION AND SEDIMENT CONTROL NOTES & DETAILS 

A-1 FLOOR PLAN & NORTH & EAST ELEVATIONS 

A-2 ROOF PLAN & SECTION A 

HD-1 ASBESTOS & LBP PLANS LEGEND ABBREV. & NOTES 

  

  

 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 9 

         

 

SECTION D: PACKAGING AND MARKING 

 

 

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  

 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, 

unbroken packages, containers, cartridges or bundles and in such quantities and such 

ample time that progress of work will not be delayed. 

 

D.1.2 The Contractor shall protect materials and products against any damage or deterioration 

during transit to the site, unloading, delivering and storing at site, installation or erection 

and during period between installation or erection and final acceptance by the District, 

that shall include, but not limited to: 

 

D.1.2.1 Minimum exposure to weather during delivery. 

 

D.1.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.1.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

D.1.3 The Contractor shall provide storage methods that will facilitate inspection and testing 

before and during the use as follows: 

 

D.1.3.1  Space for storage of materials and equipment will be approved by the  

 District’s Inspector (see Paragraph G.22). 

 

D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 

 necessary for proper execution of the work. 
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SECTION E: INSPECTION AND ACCEPTANCE 

 

 

 

E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 

Article 11 of the General Provisions of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, January 2007 

and incorporated herein as Attachment J.1.4. 

 

 In addition, the acceptance criteria for different parts of the work, described in other 

sections of the IFB and DRES Specifications (Attachment J.1.1) shall apply. 

  

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The Contracting Officer’s Technical Representative (COTR) may, at his/her option, 

 accept part of the work under the contract in writing prior to the COTR’s final 

 acceptance of all the work under the contract, when the COTR considers it beneficial 

 to the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the 

 contract within the required time limits established under TIME FOR COMPLETION 

 in Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the COTR written notice at least fourteen (14) days in 

 advance of date on which project will be 100% complete and ready for final 

 inspection.  Prior to final inspection date, the Contractor shall verify in writing that in 

 the Contractor’s best judgment no deficiencies exist.   

 

E.3.2 The Contractor, COTR and District Inspector shall jointly prepare a Punch List of 

 deficiencies found on final inspection that does not prevent the building or area(s) 

 within the building from being occupied. The Contractor shall correct the deficiencies 

 within (30) days after the building or area(s) within the building has been occupied 

 and submit to the COTR a report of the corrections as a condition of final acceptance.  
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SECTION F - DELIVERIES OR PERFORMANCE 

 

 

F.1 TIME OF COMPLETION: 

 

The Contractor shall commence work on the date specified in the written Notice to Proceed 

(NTP) signed and issued by the Contracting Officer (CO) and shall complete all the work 

within 35 calendar days from the date specified in the NTP. 

 

F.2 DELIVERABLES: 

 

 F.2.1 The Contractor shall prepare and submit to the COTR, as a deliverable, the Summary of 

 Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of 

 Values Form. (Refer to G.4.2). 

 

 F.2.2 The Contractor shall submit to the COTR a complete list of all samples, catalogue cuts 

 and shop drawings. (Refer to H.5). 

 

 F.2.3 The Contractor shall submit all the schedules and reports for approval to the COTR. 

 (Refer to G.15). 

 

F.2.4 Prior to final acceptance of the project, the Contractor shall submit to the COTR three 

(3) copies of operation manuals or instruction manuals for each piece of equipment, 

mechanical or electrical system. (Refer to G.20). 

 

F.2.5 The Contractor shall submit to the District, as a deliverable, the report described in 

section G.37.5 of this contract that is required by the 51% District Residents New Hires 

Requirement and First Source Employment Agreement. If the Contractor does not 

submit  the report as part of the deliverables, final payment to the Contractor may not be 

paid. (Refer to G.38).  

 

 F.2.6 After final inspection, the Contractor shall provide a punch list and the report of 

 corrections as specified E.3.2.  
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SECTION G - CONTRACT ADMINISTRATION DATA 

 

 

G.1  INVOICE PAYMENT: 

 

G.1.1   The District will make progress payments (refer to G.4) to the Contractor, upon the 

submission of proper invoices, based on the approved Critical Path Method (CPM), 

schedule as described in Section G.4.1.2 of this document, only for the percentage of 

work or services actually performed or completed during the subject period and 

accepted by the District, less any discounts, allowances or adjustments provided for in 

this contract. 

 

     G.1.2 The District will pay the Contractor on or before the 30
th

 day after receiving a proper 

invoice from the Contractor. 

  

G.2  INVOICE SUBMITTAL: 

 

 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in this contract. Invoices shall be prepared in triplicate and submitted to the COTR 

specified in Section G.9 below.  

    

G.2.2 To constitute a proper invoice, the Contractor shall submit the following information: 

 

G.2.2.1  Contractor’s name and invoice date (Contractors are encouraged to date 

 invoices as close to the date of mailing or transmittal as possible); 

G.2.2.2  Contract number, section two (2) and encumbrance number, section 

 twenty-four (24) of the Solicitation Cover sheet.  Assignment of an invoice 

 number by the Contractor is also recommended; 

G.2.2.3  Description, amount of payment requested, quantity, and the dates of the 

  work performed based on the approved CPM schedule; 

G.2.2.4  Other supporting documentation or information, as required by the CO; 

G.2.2.5  Name, title, telephone number and complete mailing address of the  

  responsible official to whom payment is to be sent; 

G.2.2.6  Name, title, phone number of person preparing the invoice;  

G.2.2.7  Name, title, phone number and mailing address of person, if different from 

 the person identified above to be notified in the event of a defective 

 invoice, and 

 G.2.2.8 Authorized signature. 

 

G.3 This selection is intentionally left blank: 

 

G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make 

progress payments when all of the following conditions are satisfied: 
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G.4.1.1 The portion of the service provided by the Contractor is accepted by the 

 District; 

G.4.1.2 The work on the specific contract activity as identified in the approved 

 CPM Schedule, for which the progress payment is requested, is 100 % 

 complete; 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 

 payment. 

G.4.2 The COTR will furnish to the Contractor, the following forms: 

 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

G.4.2.2 Progress Payment Request Form; 

G.4.2.3 Schedule of Values Form. 

 

G.4.3 The Contractor shall prepare and deliver to the COTR for approval: 

 

G.4.3.1 Original and a copy of completed Summary of Progress Payment 

 Breakdown Form within fourteen (14) days after issuance of written NTP 

 and prior to submission of first progress payment request. This detailed 

 estimate of costs shall include a breakdown of costs for all items of work 

 that will be performed under the contract with total amount equal to the 

 lump sum bid price under Section B.5. 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the 

 Contractor) Progress Payment Request Form on or before the twenty-fifth 

 (25th) day of each month during progress of the work. The COTR will 

 direct the progress payment to be made based on the actual work. This 

 approval will include only those fractions of work which have been 

 completed and duly accepted by COTR.  COTR’s acceptance signature on 

 the form is mandatory. 

 

G.4.3.3 Copy of the schedule of values pre-approved by the COTR with invoice. 

 

G.4.4 Materials and equipment payments: 

 

G.4.4.1 The District will pay for the materials, equipment and associated 

components delivered to the jobsite or stored on the site, until they are 

satisfactorily incorporated into the completed work, at 100% of their 

invoiced value from the manufacturer or supplier as approved by the 

COTR.  The Contractor shall properly store and protect all the materials 

and equipment and ensure that all materials and equipment are in 

compliance with the submittals approved by the COTR. 

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for 

 materials, equipment and associated components stored off-site in a 

 bonded warehouse within a twenty-five (25) mile radius of the jobsite. 

 Payment will be subject to the following documentation 

 accompanying the payment request:  
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 G.4.4.2.1 A certified statement giving the exact location of the materials 

  or equipment, that such material or equipment is properly 

  stored and protected meeting the approval of COTR and is 

  consigned to the District of Columbia Government; that the 

  materials and equipment will not be diverted for use or  

  installation at a different project, and that they are subject to 

  inventory and inspection by the COTR. 

 

 G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity, 

  description of the material or equipment and its costs as 

  defined in Section G.4.4.1 and G.4.4.2. 

 

 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event 

  the materials/equipment is stored off-site. 

        

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly 

 payments under this contract for the work performed during the first sixty (60) days 

 following the NTP, following the COTR’s partial acceptance of the work in writing in 

 accordance with Paragraph E.2. In the event that the District elects  to proceed in this 

 manner, the following shall apply: 

 

G.4.5.1 The District will not make any additional payments until the final CPM 

 schedule is approved by COTR. 

 

G.4.5.2  The District will not make progress payments for all other activities until 

 the final CPM schedule is approved and distributed by the COTR.   

 

G.4.6 The COTR will use the CPM Schedule approved and updated as provided in subsection 

G.15 as the basis upon which to estimate successive progress payments to be made. 

 

G.5      ASSIGNMENTS:   

 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to become 

due as a result of the performance of this contract to a bank, trust company, or other 

financing institution.  

 

G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the 

 contract, the Contractor, not the assignee, is required to prepare invoices. Where such an 

 assignment has been made, the original copy of the invoice must refer to the assignment 

 and must show that payment of the invoice is to be made directly to the assignee as 

 follows: 
 

Pursuant to the instrument of assignment dated ___________, 

 make payment of this invoice to _________________________ 

         (name and address of assignee). 
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G.6      THE QUICK PAYMENT CLAUSE: 
 

 G.6.1 Interest Penalties to Contractors 
 

  G.6.1.1   The District will pay interest penalties on amounts due to the Contractor  

   under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the 

  period beginning on the day after the required payment date and ending on 

   the date on which payment of the amount is made.   Interest shall be  

   calculated at the rate of 1% per month.   No interest penalty shall be paid if 

  payment for the completed delivery of the item of property or service is made 

  on or before: 

 

 G.6.1.1 the 3
rd

 day after the required payment date for meat or a meat  

  product; 

 G.6.1.2 the 5
th

 day after the required payment date for an agricultural 

  commodity; or 

 G.6.1.3 the 15
th

 day after the required payment date for any other item. 

 

  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any  

   30-day period shall be added to the principal amount of the debt and   

   thereafter interest penalties shall accrue on the added amount. 

 

 G.6.2 Payments to Subcontractors 
 

  G.6.2.1 The Contractor must take one of the following actions within 7 days of receipt 

  of any amount paid to the Contractor by the District for work performed by any 

  subcontractor under a contract: 

 

 G.6.2.1.1 Pay the subcontractor for the proportionate share of the total 

  payment received from the District that is attributable to the 

  subcontractor for work performed under the contract; or 

 

 G.6.2.1.2 Notify the District and the subcontractor, in writing, of the 

  Contractor’s intention to withhold all or part of the   

  Subcontractor’s payment and state the reason for the  

  nonpayment. 

 

 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on 

  amounts due to the subcontractor or supplier beginning on the day after the 

  payment is due and ending on the date on which the payment is made.  Interest 

  shall be calculated at the rate of 1% per month.   No interest penalty shall be paid 

  on the following if payment for the completed delivery of the item of property or 

  service is made on or before: 

 

  G.6.2.2.1   the 3
rd

 day after the required payment date for meat or a meat   

 product; 

  G.6.2.2.2   the 5
th

 day after the required payment date for an agricultural   

         commodity; or 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 16 

 G.6.2.2.3 the 15
th

 day after the required payment date for any other item. 

 

 G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at 

  the end of any 30-day period shall be added to the principal amount of the debt 

  to the subcontractor and thereafter interest penalties shall accrue on the added 

  amount. 

 

 G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or 

  entitlement of a subcontractor to a payment or a late payment interest penalty 

  under the Quick Payment Act does not constitute a dispute to which the District 

  of Columbia is a party.  The District of Columbia may not be interpleaded in 

  any judicial or administrative proceeding involving such a dispute. 

 

 G.6.3 Contractor Obligation to Flow Down Interest Provision 

 “Contractor shall include in each subcontract a provision that requires the 

subcontractor to include in its contracts with any subcontractor or suppliers the 

payment and interest clauses required under paragraphs (1) and (2) of DC Official 

Code  §2-221.02(d).” 

  

G.7 CONTRACTING OFFICER (CO): 
 

 In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the 

District Government only by CO.  The address and telephone number of the CO is: 

 

   Diane Wooden, CO  

   Department of Real Estate Services  

   Contracting & Procurement Division 

2000 -14th Street, N.W., 5
th

 Floor 

Washington, D.C.  20009 

 Telephone:  (202) 671-2405 
 

G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 

 DRES Specifications for District of Columbia Government Construction Projects,  

 January 2007, the CO is the only person authorized to approve changes to any of the 

 requirements of the contract. 
 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

 modifies the requirements of this contract, unless issued in writing and signed by the 

 CO. 
 

G.9 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR): 
 

G.9.1 The COTR is responsible for the technical administration of the contract and advising 

the CO as to the Contractor’s compliance or noncompliance with the contract.  In 

addition, the COTR is responsible for the day-to-day monitoring and supervision of the 

contract, of ensuring that the work conforms to the requirements of this contract and 

such other responsibilities and authorities as specified in writing by the CO.  The COTR 

for this contract is: 
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 June Choke 

 Department of Real Estate Services 

 Construction Division 

 2000 14
th

 Street, N. W. Eighth Floor 

 Washington, D. C.  20009  

 Tel: 202- 698-4141  

 Fax:  202-671-0647 

  

G.9.2 It is fully understood and agreed by the Contractor that the COTR shall not have any 

authority to make changes in the DRES Specifications/scope of work, price or terms and 

conditions of the contract. 

G..9.3 Contractor shall be held fully responsible for any changes not authorized in advance, in 

writing, by the CO, and may be denied compensation or other relief for any additional 

work performed that is not authorized by the CO in writing.  In addition, Contractor may 

also be required at no additional cost to the District, to take all corrective action 

necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves 

 the right, by written notification to the Contractor, to stop all the work, or any portion thereof, 

 affected by the Contractor’s failure to comply with the contract requirements.  This stoppage 

 will remain in effect until the Contractor has taken action to meet the contract requirements, or 

 any separable part thereof, and the CO notifies the Contractor in writing that work may resume.  

 Stoppage of all of the work by the CO pursuant to this Section G.10 notwithstanding, the 

 District may terminate the right of the Contractor to proceed as provided in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

 Construction Projects, January 2007.  

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of 

Columbia. 

G.11.1.1 The divisions or sections of the DRES specifications are not intended to 

control the Contractor in dividing the work among the subcontractors or 

to limit the work performed by any trade. 

G.11.1.2 The Contractor shall be as fully responsible to the Government of the 

District of Columbia for the acts and omissions of subcontractor and of 

persons employed by them as he is for the acts and omissions of 

persons directly employed by him.  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  

G.11.1.4 The Contractor shall, without additional expense to the Government of 

the District of Columbia, utilize the services of specialty subcontractor 

for those parts of the work which the Contract specifies to be performed 

by specialty subcontractors. 
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G.11.1.5 The Government of the District of Columbia will not undertake to settle 

any differences between the Contractor and his subcontractors or 

between subcontractors. 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when 

given, shall not be construed to relieve the Contractor of any responsibility for the 

fulfillment of the contract.  Request(s) for permission to subcontract any portion of 

the contract shall be in writing and accompanied by: (a) a showing that the 

organization which will perform the work is particularly experienced and equipped 

for such work, and (b) an assurance by the Contractor that the Labor Standards 

Provisions set forth in this contract shall apply to labor performed on all work 

encompassed by the request(s).    

 The request(s) also shall provide the following information:  

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 

Security Number used on the Employers Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941. 

      G.11.2.2 Estimated dollar amount of the subcontract. 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be 

completed for each subcontractor requested for approval and submitted to 

the CO. Copies of these forms are available upon request from the COTR. 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 

execution by the Contractor.  Any such subcontract shall specify that the Contractor 

and the subcontractor shall be subject to every provision of this contract.  

Notwithstanding any such subcontract approved by the District, the Contractor shall 

remain liable to the District for all Contractor’s work and services required 

hereunder.  

 

G.12 USE OF PREMISES: 

 

G.12.1 If the Contractor considers it necessary to perform any work after the regular 

working hours on Saturdays, Sundays or legal holidays, the Contractor shall perform 

this work without any additional expense to the Government of the District of 

Columbia.  

 

G.12.2 The Contractor shall use only such entrances to the work area as designated by the 

COTR.  

 

G.12.3 Once the installation work is started, the Contractor shall complete the work as 

rapidly as possible and without unnecessary delay.  

 

G.12.4 The Contractor shall occupy only such portions of the premises as required for 

proper execution of the contract. 
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G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to occupants of adjacent premises and 

interference with normal traffic. 

G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated 

by the existing job conditions of such nature as to prevent:   

G.12.6.1     Entry of work areas by unauthorized persons;  

G.12.6.2     Removal of Government property and supplies. 

G.12.7      The Contractor shall not load or permit the loading of any part of any structure to 

such an extent as to endanger its safety. 

G.13    PATENTS: 

 The Contractor shall hold and save the Government, its officers, agents, servants and 

 employees, harmless for liability of, any nature or kind, including cost and expenses for, or on 

 account of any patented or unpatented invention, article or appliance manufactured or used in 

 the performance of this contract, including their use by the Government of the District of 

 Columbia. 

G.14 SAFETY PRECAUTIONS: 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational 

Safety and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 

1988, D.C. Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 

required by the Safety Code, in their possession. 

 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 

such items attain their design, strength, and stability. 

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable 

for any property damages or physical harm resulting from inadequate protection. 

             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 

calculations for shoring and/or bracing designs for the COTR’s review and 

concurrence. 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work areas 

by non-authorized personnel. 

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous 

kettles are in operation to prevent the public from coming in contact with 

the kettles. 

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 
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G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 

 

G.15 PROGRESS SCHEDULE: 

 

G.15.1  The Contractor shall submit to the COTR, not later than ten (10) days after official 

 NTP  has been issued, one (1) reproducible print plus three (3) copies of an initial 

 Critical Path Method (CPM) schedule diagram plus three copies of computer reports 

 and the narrative for the first 90 days of all the contract activities. Then, within  30 

 days after the NTP, the Contractor shall submit one (1) reproducible print plus  three 

 (3) copies of a complete CPM schedule and narrative for all the contract activities and 

 three copies of computer printout. The Contractor shall submit all the CPM schedules 

 and reports for approval by the COTR, and all schedules and reports must conform to 

 the following minimum requirements: 

 G.15.1.1 Include activities for all Contractor submittals, including but not limited to 

catalogue-cuts, samples, shop drawings and laboratory tests, approvals by 

COTR, procurements by Contractor, and delivery of material and 

equipment to the job site.  

 G.15.2 Include in each CPM schedule the following details and format: 

 G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work 

activity showing cost and man-loading on arrow system plus a narrative to 

facilitate monitoring and control of work progress and a tool for 

measurement of progress payments.  

 G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays. 

 G.15.2.3 Each activity shall show all the associated costs for the purpose of progress 

  payment, as required by Section G.4., with no front loading. In addition, 

  the sum total all the activity costs shall equal the total amount of the  

  contract award.  

G.15.2.4 All computer reports shall include the activities, without any masking or 

plugging of any dates (except NTP and contract milestones). The computer 

reports shall be submitted in hard-copy plus soft form of read/write CDs 

giving all the activity data and schedules.  

G.15.3  Monthly Progress Updates and Reports: 

G.15.3.1 The Contractor shall submit monthly update by the 25
th

 of each month and 

the same shall include a narrative and three copies of computer printouts 

plus read/write CD’s of all the activity data and schedules. These reports 

shall include the actual start percent complete or finish dates for each 

activity, as mutually agreed with the COTR plus any approved logic 

changes.  
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G.15.3.2 In the case of any logic changes that result in any delay to the contract 

milestone(s), the Contractor shall submit a revised schedule diagram and 

the computer reports for approval by the COTR by the next update 

reporting date. 

 

G.15.4  The Contractor shall complete all work within the time specified under F.1 Time of 

 Completion, which is the maximum time permitted for the accomplishment of this 

 project. If within the period of construction, a time extension or extensions are granted 

 in writing by the CO, the Contractor shall incorporate the extension in the next 

 monthly update. 

 

G.16 GUARANTEE OF WORK: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 

occupancy as established in the District’s written notification, to repair or replace any 

work in which any defects in material or workmanship appear within said period and 

to repair or replace any and all work damaged by reasons thereof, to the satisfaction of 

the COTR and without cost to the District of Columbia. 

 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 

another contract, he shall restore such disturbed work to a condition comparable to its 

original condition and guarantee such restored work to the same extent as it was 

guaranteed under such other contracts. 

 

G.16.3  Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

 guarantee under the contract or still running upon work originally executed by other 

 Contractors, the District of Columbia may (1) either have such work performed as the 

 CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or 

 defective work to remain in such unsatisfactory condition; provided that the Contractor 

 shall promptly pay the District of Columbia the sum estimated by the CO under the  

  provision of paragraph B above to represent the amount which would have been 

 necessary to expend to fulfill such guarantee.  Everything done in the fulfillment of 

 any guarantee shall be without additional expense to the Government of the District 

 of Columbia. 

 

G.16.4  Special guarantee:  The Contractor shall provide a written guarantee of the following 

 for the extended periods and to the extent stated below: 

 

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point 

of failure and against structural failure due to improper installation 

procedures. 

 

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable 

components such as filters, for two (2) full operating seasons or the 

equivalent thereof against all conditions except vandalism or improper 

maintenance. 
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G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by 

the manufacturer of the roofing material. 

 

G.16.5  All special guarantees that are stipulated in the specifications or other paper forming a 

 part of the contract shall be subject to the terms of this paragraph insofar as they do not 

 conflict with the provisions containing references to guarantees in the specifications or 

 such other papers. In case of any conflict, the special guarantee shall take precedence. 

 

G.17 PROTECTION: 

 

G.17.1 The Contractor shall protect existing public and private property including but not 

limited to sidewalks, pavements, landscaping, from damage using methods approved 

by COTR such as planking, covering, temporary cement curbs, and shall be 

responsible for replacement of items that are damaged by work under this contract.  

The Contractor shall repair or replace damages to sidewalks, curbs, streets, public 

property and public utilities as directed by the COTR in accordance with standards of 

the agency having jurisdiction over the damaged property.  The COTR will not permit 

grouting of cracks in sidewalks and driveways. The Contractor shall replace cracked 

slabs.  

 

G.17.2  The Contractor shall be responsible for personal injury to workmen and the public and 

 shall indemnify and hold the District harmless for any such injuries that are incurred 

 during the performance of this contract.  

 

G.17.3  Nothing contained in the drawings and DRES Specifications for installation of fences, 

 barricades or site protection shall be interpreted as making the District a party to, liable 

 for, or relieving the Contractor of: 

 

G.17.3.1 The Contractor’s responsibility for materials delivered and work performed 

until completion and final acceptance; 

 

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages 

arising out of the nature of the work to be done, or due to any unforeseen or 

usual obstructions or difficulties which may be encountered in the  

 accomplishment of the work, or resulting from the work, or resulting from 

the action of the elements; and 

 

G.17.3.3 The Contractor’s responsibility to protect existing public and private 

property. 

 

G.17.4 Site Protection: 

 

 G.17.4.1 Watchperson: 

 

  G.17.4.1.1  The Contractor shall employ watchpersons to safeguard the 

site.  
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 G.17.4.1.2 The watchpersons shall be employed and on site during all 

periods in which the Contractor’s employees are not 

performing actual site work. 

 

G.17.5 Lights: 
 

G.17.5.1  Illumination of the worksite during non-daylight hours is required of the 

Contractor at the Contractor’s expense. 

 

G.18 UNDERGROUND SERVICES:  
 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the 

contract drawings and specifications.  However, the District gives no assurance that 

there are no other active services in areas in which work is to be performed.  If during 

execution of work, other active services are encountered that necessitate changes in 

drawings or specifications, the Contractor shall make the required adjustments.  The 

costs for these adjustments shall be at the District’s expense. 

 

G.18.2  INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

 encounters inactive or abandoned services not shown or specified, the Contractor shall 

 notify the CO as set forth in Article 4 of the Standard Contract Provisions. 

 

G.19 EXISTING CONDITIONS:  

 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 

 with work now in place before the Contractor commences actual work at the site.  The 

 Contractor shall ensure that new work in extension of existing work shall correspond 

 in all respects with that to which it connects unless otherwise indicated or specified. 

 

G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall 

 restore work remaining in place that is damaged or defaced by reason of work done 

 under this contract to a condition satisfactory to the COTR. 

 

G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:  Refer to Individual Sections of 

DRES Specifications, Attachment J.1.2 for the operation and maintenance manuals, 

demonstration and training for all systems required by the contract. 

 

G.21 EROSION AND POLLUTION CONTROL: 

 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 

 fulfilling the requirements of Health Regulations of the District of Columbia. 

 

G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion  

  of the CO, which will prevent soil erosion from the site in question. 
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G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 

 bearing materials or other pollutants. 

 

G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 

 

G.22 GOVERNMENT INSPECTORS: 

 

G.22.1  The Contractor shall perform work under the general direction of the COTR and is 

 subject to inspection by his/her appointed Inspector to ensure strict compliance with 

 the terms of the contract.  Neither the COTR nor an Inspector is authorized to change 

 any provision of the contract documents without written authorization of the CO. 

 

G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  

 

G.23 DRAWINGS AND DRES SPECIFICATIONS: 

 

G.23.1  Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

 Construction Projects, the general character and scope of the work are illustrated by 

 the specifications and drawings listed in Section C, Paragraph C.3, included herein as 

 Attachments J.1.1 and J.1.2.  Any additional detail drawings and other information 

 deemed necessary by the CO will be furnished to the Contractor when and as required 

 by the work. 

 

G.23.2  In case of differences between small and large-scale drawings, the large-scale 

 drawings shall govern. 

 

G.23.3  Where on any of the drawings, a portion of the work is drawn out and the remainder is 

 indicated in outline, the parts drawn out shall apply also to those portions indicated in 

 the outline. 

 

G.23.4  Where similar work occurs in the drawings, the Contractor shall interpret the same in 

 its general sense and not as meaning identical. The Contractor shall work out all the 

 details in relation to their location and their connection with other parts of the work. 

  

G.23.5 In case of differences between the schedules and small or large scale drawings, the 

 schedules shall govern. 

 

G.23.6  In cases of differences between the specifications and standards, and in cases of 

 differences between drawings and the specifications, the specifications shall govern. 

 

G.24 REFERENCE TO CODES AND REGULATIONS: 

 

G.24.1  Where the District of Columbia codes and regulations and other codes and regulations 

 are referred to in these specifications, they are minimum requirements. 
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G.24.2  Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 

 

G.24.3  Requirements of codes and regulations shall include revisions, amendments and 

 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 

 IFB will be amended to conform it to such code and regulation changes that occur 

 after the closing date.  

 

G.25 SINGULAR OR PLURAL NUMBERS: 

 

Where any device or part of equipment is herein referred to in the specifications or on the 

drawings in the singular or plural number, such reference shall be deemed to apply to as many 

such devices as are required to complete the installation as shown on the drawings. 

 

G.26 ENGINEERING AND LAYOUT SERVICES: 

 

G.26.1  The Contractor shall provide competent engineering services to execute the work in 

 accordance with the contract requirements.  The Contractor shall verify the figures 

 shown on the drawings before undertaking any construction work and shall be 

 responsible for the accuracy of the finished work. 

 

G.26.2  The District has made its best efforts to establish such general reference points as will 

 enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 

 visit the site and familiarize themselves with the site conditions before submitting his 

 bid.  

 

G.26.3 The Contractor shall make no change in locations without the written approval of the 

 CO.   

 

G.27 BUILDING LINES AND BATTER BOARDS: 

 

G.27.1  Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 

 property survey can be made. 

 

 G.27.1.1 The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing 

the service of a registered professional surveyor regularly engaged in such 

practice. 

 

 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, 

utilizing the service of a registered professional surveyor. 

 

 G.27.1.3 Within 10 working days of receiving the plat of computations, the 

Contractor shall submit to the COTR two (2) copies of plat showing such 

lines and grades with a registered professional surveyor’s certification of 

their correctness. 
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G.28 WALL CHECK: 

 

G.28.1  After foundations are in place and walls have been defined, but before additional 

 construction and work is effected, the Contractor shall cause a wall check to be made 

 by the same registered professional surveyor who established the building lines and 

 property lines. 

 

G.28.2  The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location 

 of the foundation walls by submitting his registered professional surveyor’s 

 certification prior to proceeding with construction. 

 

G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 

 separate sections of the specifications with work of all other trades so as to avoid any 

 interference with installation of pipes, ducts and conduits. 

 

 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not intended 

to show every offset and fittings or every architectural or structural obstacle 

that will be encountered during the installation of the work.  The Contractor 

shall modify alignment of pipes, ducts and conduits from that shown on the 

contract drawings, where necessary, without any additional costs to the 

District. 

 

 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to 

make the piping, ducts and conduit modifications as required, due to 

building obstructions and to complete the installation in accordance with 

best practice of the trades and to the satisfaction of the COTR. 

 

G.30 CONTRACT DOCUMENTS FURNISHED: 
 

G.30.1 The District will furnish to the Contractor, at no additional cost, two (2) sets of 

drawings and specifications. The Contractor shall reproduce or otherwise obtain all 

contract documents in excess of the numbers stated above, which may be required by 

him.  The Contractor shall use these reproducibles as the basis of the as-built drawings 

required under G.36. 

 

G.30.2  Contract documents to be furnished by the District may be obtained, upon twenty-four 

 (24) hours advance notice, from: 

                                                       

 June Choke 

 Department of Real Estate Services 

 Construction Division 

 2000 14
th

 Street, N. W. Eighth Floor 

 Washington, D. C.  20009  

 Tel: 202- 698-4141  

 Fax:  202-671-0647 
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G.31 PHOTOGRAPHS: 
 

G.31.1  Site Condition Photographs:  Prior to start of construction work, the Contractor shall 

 provide a minimum of five (5) site condition photographs for interior pre-construction 

 photographs of the upgrade and modernization of elevators.  The location of 

 photographs shall be as directed by the COTR.  Photographs shall conform to 

 requirements specified below. 

 

G.31.2  Progress Photographs:    The Contractor by the 15
th

 day of each month shall submit 

 progress photographs of the site at each work area.  The requirements for such 

 photographs are as follows: 

 

 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 

 G.31.2.2   Taken as directed by the COTR. 

 

 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 

information printed or typed thereon: 

 

 G.31.2.3.1 Name of project and Contractor; 

 G.31.2.3.2 Location of photographs in relation to project; 

                 G.31.2.3.3 Subject matter shown on photographs identified; 

                 G.31.2.3.4 Dates taken; and  

      G.31.2.3.5 Serial numbers. 

 

 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on 

the left side. 

 G.31.2.5 Number of photographs in each submission: 

G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 

photographs). 

G.31.2.5.2   All other submissions shall be a minimum of four (4). 

 G.31.2.6  Submitted to the COTR each month.   

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 

 and project is ready for acceptance by the District, the Contractor shall furnish to the 

 COTR two (2) prints each of four (4) photographs, plus the negatives, as follows: 

G.31.3.1  One perspective view of project. 

G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR. 

G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 

G.31.3.3.1   Name of project; and 

 G.31.3.3.2  View shown on photograph.   
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G.31.4  Should the number of photographs provided be other than that specified above, the CO 

 shall issue a change order adjusting the contract amount in accordance with Article 3 

 of the Standard Contract Provisions. 

 

G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 

 inch negative size and all enlargements shall be clear and with the proper contrast. 

 

G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 

 shall be in the same aforementioned format, except in lieu of submitting the negatives, 

 the Contractor shall submit the photos on the disks. 

 

G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,  

 EQUITABLE ADJUSTMENTS: 
 

G.32.1  The purpose of this section is to define a standard procedure for determining 

 reasonable costs and times for purpose of making equitable adjustments under Article 

 3, CHANGES, of the Standard Contract Provisions, General Provisions section. 

 

 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 

 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 

 construction to permit negotiation, the parties shall attempt to agree on a 

 fully justifiable price adjustment or adjustment of time for completion. 

 

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  

  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 

 due to lack of time or other reasons, the CO will order the change in 

 accordance with Article 3 of the General Provisions and the Contractor 

 shall proceed with the execution of the work so changed. 
 

G.32.3  Equitable adjustments shall be determined in the following manner, unless stated in 

 the contract. 

 

 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a 

  proposal or breakdown within thirty (30) days of its receipt of the change, 

  and the proposal will be acted upon promptly by the CO. 

 

 G.32.3.2  Price Adjustments 

 

  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 

 provided records of such costs are made available and that 

 such costs are reasonable and predicated on construction 

 procedures normally utilized for the work in question.  If not, 
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 then payment shall be based on standard trade estimating 

 practice. 

 

 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

 incurred in performing changed work, the Contractor shall 

 furnish the District with a complete breakdown of costs, 

 covering the subcontractor work, as well as his own, 

 individually itemizing the following: 
 

 i.  Material quantities and unit prices 

 ii.  Labor hours and basic hourly rate for each labor 

   classification 

 iii.  Fringe benefits rate for each classification 

 iv. Construction equipment 

 v.  Overhead 

 vi.  Profit 

 vii. Commission 

 viii. FICA, FUTA and DUTA (applied in basic hourly 

  wage costs).  

  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 

 unemployment taxes at the request of the District. 

  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 

 considered to include, but not limited to, insurance, other 

 than mentioned herein, field and office supervisor and 

 assistants above the level of foreman, incidental job burdens 

 and general office expense, including field and home office.  

 No percentage for overhead and profit will be allowed on 

 FICA (Social Security), FUTA (Federal Unemployment and 

 DUTA (District Unemployment) taxes:                  

 Overhead    Profit        Commission 

 
1.  To Contractor on work            -                 -         10% of value of work performed 

         performed by other than       

         his/her own forces. 

    

2. To Contractor and/or          10%           10%                - 

Subcontractor for that 

portion of work performed 

by their respective forces. 

  

    3.  From Contractor on             -              -            5% of value of deleted work 

         deleted work to have been                    

         performed by other than 

         his/her own forces. 

 

    4.  From Contractor or            -            -           5% of value of deleted work 

         Subcontractor on deleted     

         work to have been performed by  

                                                               his/her own forces. 
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  G.32.3.2.5    When a change consists of both added work and deleted 

 work, the applicable percentage shall be applied to the net 

 cost or credit. 

 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups.  

 That is, only one overhead and one profit percentage for the 

 subcontractors and one commission percentage for the prime 

 Contractor shall be applied to actual cost of work performed 

 regardless of the number of tiers of subcontractors. 

 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe 

 in detail “cause and effect relationship” and how such change affects the 

 specific contract work activities, current critical path, overall performance 

 or work, concurrency with other delays, and the final net impact on the 

 contract milestone(s), specifically stating the proposed decrease or increase 

 in the period of contract performance in calendar days. 

 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 

 G.32.3.4.1 New durations for work activities effected by the change 

 order will be incorporated into the next computer printout.  

 Time extensions will be directly based on the extent to which 

 the contract completion date is hereby extended. 

 G.32.3.4.2 Should new work activities be required to supplement 

 existing activities, they will be incorporated into the 

 computer printout to verify total effect, if any, on the 

 contract completion date. 

 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the COTR on the number of days by 

 which activity duration will be extended.  Should an 

 agreement not be reached within fifteen (15) days after 

 Contractor receives the directive, the COTR will assign 

 a reasonable duration to  be used in determination of job 

 progress. 

G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

 Construction Contract, January 2007, a contract time extension may be justified. 

  

 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 

backup documentation plus a detailed explanation that must include, but be 

not limited to, the following: 

G.32.4.1.1 Reasons/cause and responsibility of each delay; 

G.32.4.1.2 Inclusive dates of each delay; 
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G.32.4.1.3 Specific trades affected; 

G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof; 

G.32.4.1.5 Status of work activity affected before delay commenced; 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 

G.32.4.1.7 Net effect of each delay under this request, on the overall 

contract completion; 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, 

back up date, correspondence and documentation should 

include but not be limited to the following: establishment that 

prior to ordering there was a reasonable assurance of timely 

supply; copies of each purchase order establishing the dates of 

procurement, invoices, delivery receipts and the like showing 

shipping or delivery dates; and copy of correspondence 

showing diligent attempts to follow ups to obtain materials 

when critically needed from other sources. 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 

involved.  The Contractor will be entitled only to the additional number of 

days the project is delayed which is not concurrent with another delay for 

which a time extension has been granted or for which a valid request has 

been submitted. 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal of 

notice when the strike was ended and the date thereof, analysis of the effect 

of the strike on the completion of the contract work. 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 

involved and explanation of delaying effect, including number of days that 

the construction activities on the current critical path at the time were 

actually delayed, including any extended impact, beyond the normal 

anticipated days of delay due to the weather conditions.  

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or modification, 

submit cost or pricing data and certification that, to the best of the Contractor’s 

knowledge and belief, the cost or pricing data submitted was accurate, 

complete, and current as of the date of negotiation of the change order or 

modification. 

 G.32.5.2 If any price, including profit or fee, negotiated in connection with any  

  change order or contract modification, was increased by any significant  

  amount because (1) the Contractor or a subcontractor furnished cost or  

  pricing data that were not complete, accurate, and current as certified by  

  the Contractor, (2) a subcontractor or prospective subcontractor furnished 
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  the Contractor cost or pricing data that were not complete, accurate, and  

  current as certified by the Contractor, or (3) any of these parties furnished 

  data of any description that were not accurate, the price or cost shall be  

  reduced accordingly and the contract shall be modified to reflect the reduction. 

 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 

prudent buyers and sellers would reasonably expect to affect price negotiations 

significantly. Cost or pricing data are factual, not judgmental, and are therefore 

verifiable. While they do not indicate the accuracy of the prospective 

Contractor’s judgment about estimated future costs or projections, cost or 

pricing data do include the data forming the basis for that judgment. Cost or 

pricing data are more than historical accounting data; they are all the facts that 

can be reasonably expected to contribute to the soundness of estimates of 

future costs and to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, 

as applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing 

 volume;  

  G.32.5.4.4 Data supporting projections of business prospects and objectives  

 and related operations costs;  

 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

 G.32.5.4.8 Information on management decisions that could have a significant 

 bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or representatives 

of the CO shall have the right to examine all books, records, documents and other 

data of the Contractor (including computations and projections) related to 

negotiating, pricing, or performing the change order or modification, in order to 

evaluate the accuracy, completeness, and currency of the cost or pricing data. The 

right of examination shall extend to all documents necessary to permit adequate 

evaluation of the cost or pricing data submitted, along with the computations and 

projections used. Contractor shall make available at its office at all reasonable 

times the materials described above for examination, audit, or reproduction until 

three years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 
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 G.32.5.5.3 the final disposition of any appeals under the disputes clause or 

  of litigation or the settlement of claims arising under or relating 

  to the contract.  

 

 

G.33 SCAFFOLDING: 

 

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in 

 accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 

 Board and so that the work may be inspected by COTR. 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 

G.33.3  The COTR will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding 

 upon acceptance of the work. 

G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 

 other types of scaffolds provided: 

 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 

 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 

 contract is awarded. 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  

G.34.1  During the contract term, District personnel will maintain any existing equipment that 

 remains temporarily operational. 

G.34.2  The Contractor shall coordinate with the COTR the time for removal of equipment 

 in order to permit the District to salvage components for use on equipment 

 remaining in use. 

G.35 TESTING AND CARE OF DRAINAGE FACILITIES: 

G.35.1  Prior to commencement of work under the contract, the Contractor shall conduct tests 

 to ascertain the condition of existing drainage lines in accordance with the following 

 requirements: 

 G.35.1.1 On projects where work is to be executed in the area of roof drains and 

 areaways drains, the Contractor shall conduct a hose test on each drain 

 line using a ¾ inch inside diameter garden hose without a nozzle and full 

 pressure from an existing hose cock. 

G.35.1.2 On projects where work is to be executed in the area of storm drainage 

 structures such as yard drains, curb drains and catch basins, the 

 Contractor shall conduct a hose test using a fire hose under pressure from 

 a fire hydrant. 

G.35.1.3 On projects where new work is to be connected to existing drainage lines, 

 the Contractor shall conduct a test on each line affected to ascertain that 
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 the lines are clear and will handle their full capacity.  Test shall be 

 conducted with any apparatus that will establish the rate of flow. 

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and 

 G.35.4 of this section, the Contractor shall execute tests on new 

 installations in accordance with the plumbing section of these DRES 

 Specifications. 

G.35.2 All testing shall be performed in the presence of the Project Inspector and COTR.  

The Contractor shall notify the COTR two (2) working days in advance of the testing. 

G.35.3  The Contractor shall promptly notify the COTR in writing of any existing drain lines 

 found to be deficient.  The CO will initiate remedial action by D.C. Government 

 personnel or issue a change order in accordance with provisions of Article 3, 

 CHANGES, of the Standard Contract Provisions, General Provisions section. 

G.35.4  Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear 

 and clean condition and shall remedy any deficiencies that may occur at no cost to the 

 District until the final acceptance date of the contract.  Just prior to final acceptance in 

 order to demonstrate clearance, the Contractor shall repeat the tests as specified in 

 subparagraph G.35.1.1 and G.35.1.3.  

G.36 AS-BUILT DRAWINGS: 

G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 

 prepare and furnish to the COTR, as specified herein, as-built drawings.  The as-built 

 drawings shall be a record of the construction as installed and completed by the 

 Contractor.  They shall include all the information shown on the contract set of 

 drawings, and all deviations, modifications, or changes from those drawings, however  

 minor, which were incorporated in the work, including all additional work not 

 appearing on the contract drawings, and all changes which are made after any final 

 inspection of the contract work.  In the event the Contractor accomplished additional 

 work which changes the as-built conditions of the facility after submission of the final 

 as-built drawings, the Contractor shall furnish revised or additional drawings as 

 required to depict final as-built conditions.  The requirements for these additional 

 drawings will be the same as for the as-built drawings specified in this paragraph. 

G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 

 drawings shall be maintained in a current condition at all times during the entire 

 contract period and shall be readily available for review by the COTR at all times.  

 These drawing shall be updated daily by the Contractor showing all changes from  

  the contract plan which are made in the work, or additional information which might 

 be uncovered in the course of construction.  The Contractor shall record this 

 information on the prints accurately and neatly by means of details and notes.  The 

 As-Built Drawings shall show, but not be limited to, the following details: 

 G.36.2.1 The location and description of any utility lines or other installations of 

   any kind or description known to exist within the construction area.  The

   location includes dimensions of permanent features. 

 G.36.2.2 The location and dimension of any changes within the building or  

   structure, and the accurate location and dimension of all underground

   utilities and facilities. 
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 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes 

   were made from contract plans. 

 G.36.2.4 Correct elevations if changes were made in site grading. 

 G.36.2.5 Changes in details of design or additional information obtained from 

   working drawing specified to be prepared or furnished by the Contractor, 

   including but not limited to fabrication, erection, installation and placing 

   details, pipe sizes, insulation material, and dimension of equipment 

   foundations. 

 G.36.2.6 The topography and grades of all drainage installed or affected as part of 

   the project construction. 

 G.36.2.7 All changes or modifications of the original design that result from final 

   inspection. 

 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option 

   actually used in the construction shall be shown on the as-built drawings.  

   The option not used shall be deleted. 

G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to COTR for review  

  and approval all as-built drawings using the following procedure: 

 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 COTR at the time of final inspection of each facility for review and 

 approval. 

 G.36.3.2  If upon review of the preliminary as-built drawings, the COTR finds errors 

 or omissions, the COTR will return the drawings to the Contractor for 

 corrections.  The Contractor shall complete the corrections and return the 

 drawings to the COTR within ten (10) calendar days. 

G.36.3.3  After approval, the COTR will return one (1) copy of the as-built marked 

 up print, along with the original contract Mylar to the Contractor for use in 

 preparation of the final as-built drawings. 

G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, 

 accurate  and professional manner and deliver the same to the COTR. 

G.36.4  Draftsmanship: The Contractor shall employ only personnel proficient in the 

 preparation of engineering drawings to standard, who are satisfactory and acceptable 

 to the COTR to modify reproducible contract mylar or prepare new drawings.  All 

 additions and corrections the Contractor makes to the contract mylar shall be neat,  

  clean, and legible and shall match the adjacent existing line work or lettering 

 annotated in type, density, size and style. The Contractor shall prepare all pencil work 

 with plastic drawing lead suitable for use on mylar material, and shall use the grade of 

 lead that will produce a sharp clear heavy black line similar to ink. 

G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 

 high placed above the title block, if space permits;  if not, below the title block 
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 between the border and the trim line.  The date of completion and the words 

 “REVISED AS-BUILT” shall be placed in the revision block above the latest existing 

 revision notation.  The COTR will not permit markings on the reverse side of the 

 drawings.  The Contractor shall use the following details for labeling, sizing and 

 formatting the drawings: 

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 

G.36.5.2  New or added drawings shall be full size to match the overall dimensions 

 of the Government supplied mylar. 

G.36.5.3  The COTR will review any final as-built drawings for accuracy and 

 conformance to the drafting standard and other requirement contained in 

 this and other sections.  The Contractor shall make all corrections, changes, 

 additions, and deletions required to meet these standards. 

G.36.5.4  The Contractor shall complete and return the final as-built record drawings 

 (mylar) and return the same to the COTR within sixty (60) calendar days 

 after the final inspection of the facility to which the drawings apply, unless 

 additional time is granted by the COTR. 

G.36.5.5  If the District furnishes the original contract drawings in digital format the 

 Contractor shall submit the as-built drawings on CD (3 copies) using the 

 latest version of AutoCAD. 

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of  

 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.2.2, in which the Contractor shall 

agree that: 

G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 

(“DOES”); and 

G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the 

First Source Register. 

G.37.3  The Contractor shall submit to DOES, no later than the 10
th

 each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 

(“contract compliance report”), verifying its compliance with the First Source 

Agreement for the preceding month.  The contract compliance report for the contract 

shall include the: 

  G.37.3.1 Number of employees needed; 

  G.37.3.2 Number of current employees transferred; 

      G.37.3.3 Number of new job openings created; 

 G.37.3.4 Number of job openings listed with DOES; 
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 G.37.3.5 Total number of all District residents hired for the reporting period and 

the cumulative total number of District residents hired; and  

G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees 

that 51% of the new employees hired for the contract shall be District residents. 

G.37.5 With the submission of the Contractor’s final request for payment from the District, 

the Contractor shall: 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4  

 of this clause; or 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section 

G.37.4 and include the following documentation:  

G.37.5.2.1 Material supporting a good faith effort to comply; 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 

G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 

G.37.5.2.4 Any documentation supporting the waiver request pursuant 

to section G.37.6. 

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 

Washington Standard Metropolitan Area which includes the District of 

Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 

Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 

Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, 

Fauquier, Culpepper, Spotsylvania, and King George; the Maryland 

Counties of Montgomery, Prince Georges, Charles, Frederick, and 

Calvert; and the West Virginia Counties of Berkeley and Jefferson. 

 

G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 
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G.37.6.4 DOES certifies that there are insufficient numbers of District residents in 

the labor market possessing the skills required by the positions created as 

a result of the contract.  

 

G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the 

Contractor is in compliance with section G.37.4 or whether a waiver of compliance 

pursuant to section G.37.6 is justified.  If the CO determines that the Contractor is in 

compliance, or that a waiver of compliance is justified, the CO shall, within two 

business days of making the determination forward a copy of the determination to the 

CFO and the COTR. 

 

G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 

enforced by the CO through imposition of penalties, including monetary fines of 5% 

of the total amount of the direct and indirect labor costs of the contract.  The 

Contractor shall make payment to DOES.  The Contractor may appeal to the D.C. 

Contract Appeals Board as provided in the contract any decision of the CO pursuant 

to this section G.37.8. 

 

G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 

 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 

 Source Employment Agreement, final request for payment must be accompanied by 

 the report or a waiver of compliance discussed in G.37.  

 

G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received 

the CO’s final determination or approval of waiver of the Contractor’s compliance 

with 51% District Residents New Hires Requirement and First Source Employment 

Agreement 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  

H.1.1   The Contractor shall pay to the District of Columbia the sum of five hundred dollars 

($500.00) as agreed liquidated damages for each calendar day of delay in completion of 

the work for this project, within the time limits set forth, subject to provisions of Article 

5, DELAYS, of the General Provisions of the Standard Contract Provisions for 

Construction Projects, January 2007.  

H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 

liquidated damages are in addition to excess costs of reprocurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees required 

to enter into the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1  The District will obtain the building permit issued by the Department of Consumer 

 and  Regulatory Affairs (DCRA), Building and Land Regulation Administration, 

 located at 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall 

 apply for and obtain all other permits required for this project including but not 

 limited to Raze Permit, certificates and licenses from the Office of Licenses and 

 Permits, Permit Processing Division, Department of Consumer and Regulatory 

 Affairs. 

 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance 

  of the time that they are needed.   

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the 

  Contractor shall request assistance immediately from the COTR. 

H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
 

 Permits and Certificates    Licenses  
 

 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration     3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate  6. Elevator  

   in or occupy 

 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 
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H.3.3  The District will not allow work requiring permits and licenses to proceed until the 

 Contractor produces evidence showing that such permits and licenses have been 

 procured from the DCRA. Permits will be issued only to persons duly licensed for 

 work in the District of Columbia, except as follows: 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

 persons perform work under contract with the District of Columbia and 

 the  work is physically located in areas outside the District of Columbia, 

 it shall be sufficient if any such Contractor and the Contractor’s craft 

 persons are licensed either by the District of Columbia or by any 

 governmental agency having jurisdiction over the area adjoining the site on 

 which the work is performed. 

H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 

H.4 UTILITY CONNECTIONS AND SERVICES:  

The Contractor shall locate all existing utilities and performing the required modifications to all 

utilities for the completion of construction.  All utility costs, costs to modify and connection 

fees shall be incorporated into the fixed price bid.  

 H.4.1 TEMPORARY ELECTRICITY: 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all 

  electric power used; 

 H.4.1.1.2 Install temporary lines to conform with the requirements of the 

   D.C. Electrical Code for such work; 

 H.4.1.1.3 Furnish and install all necessary safety devices required; 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 

 H.4.1.1.5 Make connections to existing electric services in accordance with 

  D.C. Electrical Code requirements and standard procedures 

  developed by the electric company; 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 

 approved condition. 

H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 

 Contractor performing the following: 

H.4.2.1 That no connections to water mains be made without first acquiring 

 approval  from the District of Columbia Water and Sewer Authority 

 (WASA); 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings, 

  valves, and make all temporary connections to bring the water to the job 

  site; 
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H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups 

  and connections be made in a manner comparable to new work to prevent 

  unnecessary waste of water; 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 

 valves; and 

 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and 

 other accessories are removed, disconnections made, and services restored 

 to an approved condition. 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

 The Contractor shall make and pay for all the required permanent connections for 

 water, sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 

 Contractor shall pay fees and associated costs and make all arrangements with utility 

 companies and appropriate agencies as may be required for proper and expeditious 

 completion of the project. 

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:  

H.5.1 Within thirty (30) calendar days from the date of the NTP, the Contractor shall prepare 

a complete list of all samples, catalogue cuts and shop drawings required to be 

submitted as follows: 

H.5.1.1  The Contractor shall submit the list to the COTR or his designee in  

  quadruplicate for approval.  The COTR will return one (1) copy of the 

  approved list to the Contractor.  

 H.5.1.2  The District will not make progress payments until the required list  

  has been submitted by the Contractor. The District will not make  

  payments for any materials installed by the Contractor without  

  approval by the COTR where submittal of the same is required.   

H.5.2 The Contractor shall not install or use materials in the work until the COTR has given 

 written approval of required samples, shop drawings or catalogue cuts, to be submitted 

 as stated above. 

 H.5.2.1 Normally, 30 calendar days will be required for checking submitted 

 materials.  However, more time will be required for more complex 

 submittals.  The Contractor is advised that submittals that are kept simple 

 (i.e. related to one section of the specifications or to one system) will be 

 processed more expeditiously than more complex submittals. Approval of 

 materials, shop drawings, catalogue cuts shall be only for the 

 characteristics or uses named in the submission and shall not be construed 

 as: 

 H.5.2.1.1   Permitting any departure from contract requirements except as 

 specifically stated in the approval. 

 H.5.2.1.2 Relieving the Contractor of the responsibility of complying with 

 the contract requirements because of errors which may exist. 

 H.5.2.1.3 Constituting a complete check, but will indicate only that the 

 general method of construction and detailing is satisfactory and 

 the Contractor shall be responsible for the dimensions and 
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 design of adequate connections, details and satisfactory 

 construction of all work. 

H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

accordance with the following requirements:  

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and 

contain the following information:  

 H.5.3.1.1 Project name and contract number;    

 H.5.3.1.2 Work for which material is intended;   

H.5.2.1.3 Identification of material in accordance with Federal  

   Specifications or A.S.T.M. number, manufacturer, model, 

   type, class, brand name, specifications reference, and local 

  distributor; and 

H.5.2.1.4 General Contractor’s stamp of approval as evidence that 

 drawings, samples, and catalogue cuts included in the submittal 

 have been checked for conformity with contract requirements 

 including dimensions, quality, grade, type, quantity 

 coordination with other work and that the Contractor assumes 

 all responsibility for errors or discrepancies. 

 

H.5.4 SHOP DRAWINGS: 

 H.5.4.1   The Contractor shall submit shop drawings as described below: 

 H.5.4.1.1   Submit six (6) sets of each drawing. 

 H.5.4.1.2 Identified as to project name and number, general Contractor, 

   fabricator, manufacturer, model, type, class, brand name,  

   specifications reference, local distributor, and date drawn to  

   which drawing applies. 

 H.5.4.1.3 Drawings shall be complete in every respect and assembled into 

   sets. 

 H.5.4.1.3.1   Each submission shall show complete system to 

   which it applies and shall include catalog cuts,  

   samples and other applicable data pertinent to the 

   system. 

  H.5.4.1.3.2 The COTR will review and approve the shop  

    drawing submittals, and if approved, will return  

    three (3) sets of the same to the Contractor. 

 H.5.4.1.3.3 When corrections to shop drawing prints are  

  necessary, two (2) prints of each shop drawing will 

  be returned to the Contractor for corrections and 

  resubmission in six (6) sets. 

H.5.4.2   The Contractor shall submit one (1) reproducible print of each approved shop 

 drawing after final approval of submitted shop drawings has been made. 
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H.5.4.3 If drawings show variations from contract requirements because of standard 

 shop practices or for any other reasons, the Contractor shall make specific 

 mention of such variation and the cause therefore in the letter of transmittal. 

 

 H.5.4.3.1 If the variations in the drawings are acceptable to the COTR, 

  he/she may initiate any changes to the contract under Article 3, 

  Changes, of the Standard Contract Provisions, which will be 

  subject to the CO’s approval.   

 H.5.4.3.2 If drawings submitted indicate a departure from the contract 

  requirements, which the CO finds to be in the best interest of the 

  District of Columbia and to be so minor as not to involve a  

  change in contract price or time for completion, he may approve 

  the drawings. 

 H.5.5 COMPOSITE SHOP DRAWINGS:  

In addition to shop drawings specified in the various sections of the specifications, the 

Contractor shall submit composite shop drawing details of constricted spaces, pipe and 

duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, 

conduit, crossover and where items such as light fixture housing project into the space, 

to ensure that equipment approved for use or proposed for use fits into the space 

provided. 

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution 

of the problem on the shop drawing submittal or by letter submitted therewith; 

H.5.5.2 Submittal of composite shop drawings shall be provided within 14 days after 

 NTP to prevent a delay in construction. 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 

reports, and certifications, as required.  The Contractor shall not submit any samples and 

catalogues with bids.  The Contractor must refer to the specification sections for 

samples, catalogue cuts, test reports and certifications required under the contract. 

H.5.6.1   The Contractor shall submit the required samples prepaid in duplicate, unless 

   otherwise specified in the applicable specification section. 

H.5.6.2   The Contractor shall submit the required catalogue cuts in six (6) sets. 

H.5.6.3 The Contractor shall submit each item and label it with the following 

 information: 

H.5.6.3.1   Project name and contract number; 

H.5.6.3.2 Work for which material is intended; 

H.5.6.3.3 General Contractor, manufacturer and fabricator; 

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification 

   or other standard; 

H.5.6.3.5 Contract specification reference; and 

H.5.6.3.6 Manufacturer's brand name, class or grade and type. 
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NOTE:  The COTR shall hold for 30 days and then destroy samples 

submitted without the above labels. 

 

H.5.6.4 The Contractor shall submit samples of materials that are required to match 

 work in place and shall also submit representative samples of present 

 materials which they are to match.  The Contractor may take a sample of 

 present materials from the work in place, but if this is not possible, the 

 Contractor will take a sample to the site of the work for inspection and 

 verification. 

 

H.5.6.5 The COTR will approve a sample submitted only for the characteristics or for 

 the uses named in such approval and no other purpose. 

 

H.5.6.5.1   No approval of a sample shall be taken in itself to change or 

 modify  any contract requirement unless specifically stated in the 

 approval. 

 

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

 testing back to the COTR. 

 

H.5.6.5.3 The Contractor shall mark for identification and use in the work 

 the approved samples of hardware, miscellaneous accessories and 

 signs in good condition. 

 

H.5.6.5.4 The COTR may retain for 30 days any samples not destroyed in 

 testing and that are not approved, and then dispose of them or 

 return them to the Contractor at his expense if requested within 

 thirty 30 days from the date of rejection. 

 

H.5.6.6 The COTR will request the Contractor to deliver test samples as specified in 

 the various DRES Specifications sections and other test samples deemed 

 necessary, or the COTR will take the same from various material or 

 equipment delivered by the Contractor for use in the work.  The COTR has 

 the right to request any additional tests from an accredited testing facility on 

 any materials delivered to the site of the work, at the District’s expense. 

 

H.5.6.7 If any of these test samples fail to meet the specification requirements, any 

 previous approvals will be withdrawn and such materials or equipment shall 

 be subject to removal and replacement by the Contractor with materials or 

 equipment meeting the specification requirements at no additional cost to the 

 District. 

 

H.5.6.8 The District may refuse to consider under this contract any further samples of 

 the same brand or make of material that fails to pass specified tests.  

 

H.5.6.9 The COTR reserves the right to disapprove any material, which is presently, 

 or previously has been, unsatisfactory in service. 
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H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for 

 material, equipment, fixtures, fittings, hardware required under specifications 

 sections in six (6) sets and labeled as set forth for catalogue cuts. 

 

H.5.6.11 The Contractor shall identify individual items included in brochures and 

 catalogs that are submitted for approval in the transmittal letter and in its 

 submittal material. 

 

H.6 PROPRIETARY RESTRICTIONS:        

  

H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 

finishes. 

 

H.6.1.1   Such references shall not be construed as limiting competition or controlling 

 selection of manufacturers, and the Contractor in such cases may submit for 

 approval by the CO any item or type of construction which, is equal to that 

 specified. 

 

H.6.1.2 The COTR will judge the submissions on the basis of durability, strength, 

 appearance, serviceability of parts, output, coordination with related work and 

 the ability to fulfill the requirements of the specified item.  The CO may 

 approve any item or type of construction submitted by the contractor which, in 

 her sole discretion, is equal to that specified. 

 

H.7 DEBRIS AND CLEANING:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 

 the resultant dirt and debris daily and keep the premises clean and free from safety 

 hazards. 

 

           H.7.2   Upon completion of the work, the Contractor shall remove all equipment, salvaged 

 materials provided for the work (except any materials that are to  remain the property 

 of the Government of the District of Columbia as provided in the DRES 

 Specifications) and leave the premises in a neat and clean condition satisfactory  to the 

 COTR at the site. 

 

H.8 MATERIALS AND WORKMANSHIP:   

 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work 

  under the contract shall be new.  All workmanship shall be first class and by persons 

  qualified in the respective areas.  

 

H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 

 accordance with the manufacturer's printed instructions and recommendations.  
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H.9 STANDARDS: 

 

H.9.1  Any material specified by reference to the number, symbol or title of a specific 

 standard such as a Commercial Standard, a Federal Specifications, ASTM 

 certification or other similar standard, shall comply with the requirements in the  latest 

 revision thereof in effect on the bid submission date specified in Section L.5.  

 

H.9.2  The District will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 

 CO will furnish upon request, information as to how copies of the standards referred to 

 may be obtained, and it will be responsibility of the requestor to obtain the necessary 

 documents from respective sources. 

 

H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 

 the contract specifications. 

 

H.10 EQUIPMENT COORDINATION: 

 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 

equipment furnished not only meets all requirements of the contract document, but it shall be of 

the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 

disconnect switches and related accessory equipment. Where the physical size of any equipment 

is dependent upon other equipment, coordination shall be done by the Contractor to assure that 

they are compatible and will fit within the limitations of the space where they are to be located, 

including coordinating of utility connections and coordination of space for servicing the 

equipment, changing filters, cleaning tubes and similar operations. 
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SECTION I: CONTRACT CLAUSES 

 

 

 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, January 2007 are incorporated herein as Attachment J.1.4, 

with the same force and effect as if given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 

 

I.2.1    Davis Bacon Wage Rates is applicable.  The current prevailing wage determination is 

General Decision DC080004, Modification 08 dated 10/02/2009 incorporated herein as 

Attachment J.1.3. 

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), 

if the intent to award letter is not issued within ninety (90) days of bid opening, all 

intervening modifications (or new wage decision) are made a part of this contract.  The 

Contractor will be reimbursed this added labor cost.   

 

I.3 CONFLICT OF INTEREST: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking 

or carrying out of this contract shall, prior to the completion of the project, voluntarily 

acquire any personal interest, direct or indirect, in the contract or proposed contract.  

(DC Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-

310.01, and Chapter 18 of the DC Personnel Regulations). 

 

I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree 

with the performance of its services hereunder.  The Contractor further covenants not to 

employ any person having such known interests in the performance of the contract. 

 

I.4 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 

85-85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 

Information Report shall be completed and incorporated with the bid.  The forms can be found 

at www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Bidder 

who has not satisfied the equal employment requirements as set forth by the Department of 

Small and Local Business Development. 

 

 

 

 

http://www.ocp.dc.gov/
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I.5 INSURANCE: 

 

I.5.1 GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the 

 entire period of performance under this contract, the types of insurance specified below.  

 The Contractor shall submit a Certificate of Insurance giving evidence of the required 

 coverage prior to beginning work. All insurance shall be written with financially 

 responsible companies authorized to do business in the District of Columbia or in the 

 jurisdiction where the work is to be performed; have either an A.M. Best Company 

 rating of A-VIII or higher, a Standard & Poor's rating of AA or higher, or a Moody's 

 rating of Aa2 or higher.  The Contractor shall require all subcontractors to carry the 

 insurance required herein, or the Contractor may, at its option, provide the coverage for 

 any or all subcontractors, and if so, the evidence of insurance submitted shall so 

 stipulate.  All policies (excluding Workers’ Compensation and Professional 

 Liability, if applicable) shall name the District as an additional insured with respect to 

 work or services performed under the Contract.  All policies shall provide that the 

 insurance coverage provided hereunder will be primary and noncontributory with any 

 other applicable insurance. All policies shall contain a waiver of subrogation in favor of 

 the District of Columbia.  In no event shall work be performed until the required 

 Certificates of Insurance signed by an authorized representative of the insurer(s) has 

 been furnished.  All policies shall provide that the Contracting Officer shall be given 

 thirty (30) days prior written notice via certified mail in the  event coverage is 

 substantially changed, canceled or not renewed. 

I.5.2 CERTIFICATE OF INSURANCE REQUIREMENT.  The policy description on the 

 Certificate of Insurance form shall include the contract number, the contract award date 

 (if available), the contract expiration date (if available), the name of the requesting 

 agency, the name of the contracting officer, a brief description of the work to be 

 performed, the job location, the District as an additional insured, and a waiver of 

 subrogation. 

I.5.3 COMMERCIAL GENERAL LIABILITY INSURANCE.  The Contractor shall provide 

 evidence satisfactory to the Contracting Officer with respect to the operations 

 performed, that it carries $2,000,000 limits per occurrence; includes coverage for 

 products and completed operations and personal and advertising injury.  The policy 

 coverage shall be primary and non-contributory, shall contain the CGL 2503 per project 

 endorsement, and shall include the District of Columbia as an additional insured. 

I.5.4 AUTOMOBILE LIABILITY INSURANCE.  The Contractor shall provide automobile 

 liability insurance to cover all owned, hired or non-owned motor vehicles used in 

 conjunction with the performance of the contract.  The policy shall cover the operations 

 performed under the contract  with a $2,000,000 per occurrence combined single limit 

 for bodily injury and property damage.  The policy coverage shall be primary and non-

 contributory and shall include the District of Columbia as an additional insured. 

I.5.5 WORKERS’ COMPENSATION INSURANCE. The Contractor shall provide Workers’ 

 Compensation insurance in accordance with the statutory mandates of the District of 

 Columbia or the jurisdiction in which the contract is performed. 

 EMPLOYER’S LIABILITY INSURANCE.  The Contractor shall provide employer’s 

 liability insurance as follows:  $1,000,000 per accident for injury; $1,000,000 per 

 employee for disease;  and $1,000,000 for policy disease limit. 
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I.5.6 UMBRELLA OR EXCESS LIABILITY INSURANCE.  The Contractor shall provide 

 umbrella or excess liability insurance as follows:  $2,000,000 per occurrence with the 

 District added as an additional insured. 

I.5.7 BUILDER’S RISK INSURANCE.  The Contractor shall provide a Builder’s Risk policy 

 equal to the replacement cost value of the completed building or other structure, 

 including the building supplies and materials to cover damage to existing facilities at the 

 site, with the District  of Columbia named as loss payee.  (This policy is not required for 

 contracts involving demolition only.) 

I.5.8 INSTALLATION FLOATER INSURANCE.  The Contractor shall provide an 

 Installation Floater policy equal to the replacement cost value of all property being 

 installed under the Contract. 

I.5.9 POLLUTION LIABILITY INSURANCE.  The Contractor shall provide a policy to 

 cover costs associated with pollution incidents including, but not limited to, mold, 

 asbestos or lead removal. The policy shall provide a minimum of $2,000,000 in 

 coverage per occurrence. 

I.5.10 CRIME INSURANCE.  The Contractor shall provide a policy to cover costs associated with the 

 criminal activities of its employees including, but not limited to, robbery, burglary, larceny, 

 forgery, or embezzlement.  The policy shall provide a limit of $1,000,000 per occurrence for 

 each wrongful act and $2,000,000 per aggregate for each wrongful act. 

I.5.11 DURATION.  Except as proved in I.5.8, the Contractor shall carry all insurance until all 

 contract work is accepted by the District.  Each insurance policy shall contain a binding 

 endorsement that:  The insurer agrees that the Contracting Officer shall be given thirty (30) days 

 prior written notice via certified mail in the event coverage is substantially changed, canceled or 

 not renewed. 

I.5.12 CONTRACTOR’S PROPERTY.  Contractors and subcontractor are solely responsible for any 

 loss or damage to their personal property, including owned and leased equipment, whether such 

 equipment is located at a project site or “in transit”.  This includes Contractor tools and 

 equipment, scaffolding and temporary structures, and rented machinery, storage sheds or trailers 

 placed on the project site.  

I.5.13 MEASURE OF PAYMENT.  The District shall not make any separate measure or payment for 

 the cost of insurance and bonds.  The Contractor shall include all of the costs of insurance and 

 bonds in the contract price. 

I.6 DISCRIMINATION CLAUSES: 

I.6.1 Anti-Discrimination Clause: 

The Contractor:  

I.6.1.1   Shall not discriminate in any manner against any employee or applicant for 

 employment in violation of Section 211 of the District of Columbia Human  

  Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11); 

I.6.1.2  Shall include a similar clause in every subcontract, except subcontracts for 

 standard commercial supplies or raw materials; 
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I.6.1.3  Shall, along with all subcontractors, post in a conspicuous place available to 

 employees and applicants for employment, a notice setting forth the provisions

 of the anti-discrimination clause set out in Section 251 of the District of  

 Columbia Human Rights Act (DC Official Code Section 2-1402.51). 

 I.6.2   Non-Discrimination Clause: 

 I.6.2.1   The Contractor shall not discriminate in any manner against any  

  employee or applicant for employment that would constitute a violation 

  of the District of Columbia Human Rights Act, approved December 13, 

  1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11) 

  (2001 Ed.)(“Act” as used in this Section). The Contractor shall include a 

  similar clause in all subcontracts, except subcontracts for standard  

  commercial supplies or raw materials. In addition, Contractor agrees and 

  any subcontractor shall agree to post in conspicuous places, available to 

  employees and applicants for employment, notice setting forth the  

  provisions of this non-discrimination clause as provided in Section  251 of 

  the Act. 

I.6.2.2 Pursuant to rules of the Office of Human Rights, published on August 15, 

  1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49 

  DCR 9883, the following clauses apply to this contract: 

I.6.2.2.1   The Contractor shall not discriminate against any employee or 

applicant for employment because of actual or perceived: race, 

color, religion, national origin, sex, age, marital status, personal 

appearance, sexual orientation, gender identity or expression, 

familial status, family responsibilities, disability, matriculation, 

political affiliation, source of income, or place of residence or 

business. Sexual harassment is a form of sex discrimination 

which is prohibited by the Act. In addition, harassment based 

on any of the above protected categories is prohibited by the 

Act. 

I.6.2.2.2 The Contractor agrees to take affirmative action to ensure that 

applicants are employed, and that employees are treated 

during employment, without regard to their actual or 

perceived: race, color, religion, national origin, sex, age, 

marital status, personal appearance, sexual orientation, gender 

identity or expression, familial status, family responsibilities, 

disability, matriculation, political affiliation, source of 

income, or place of residence or business. 

 The affirmative action shall include, but not be limited to the 

 following: 

(a) employment, upgrading or transfer; 

 (b) recruitment, or recruitment advertising; 

 (c) demotion, layoff, or termination; 

 (d) rates of pay, or other forms of compensation; and 

 (e) selection for training and apprenticeship. 
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 I.6.2.2.3 The Contractor agrees to post in conspicuous places, available 

 to employees and applicants for employment, notices to be 

 provided by the Contracting Agency, setting forth the 

 provisions in subsections I.6.2.2.1 and I.6.2.2.2 concerning 

 non- discrimination and affirmative action. 

 

 I.6.2.2.4 The Contractor shall, in all solicitations or advertisements for 

 employees placed by or on behalf of the Contractor, state that 

 all qualified applicants will receive consideration for 

 employment pursuant to the non-discrimination requirements 

 set forth in subsection I.6.2.2.2. 

 

 I.6.2.2.5   The Contractor agrees to send to each labor union or 

 representative of workers with which he has a collective 

 bargaining agreement or other contract or understanding, a 

 notice to be provided by the contracting agency, advising the 

 said labor union or workers’ representative of that contractor’s 

 commitments under this nondiscrimination clause and the Act, 

 and shall post copies of the notice in conspicuous places 

 available to employees and applicants for employment. 

 

 I.6.2.2.6 The Contractor agrees to permit access to his books, records 

 and accounts pertaining to its employment practices, by the 

 Chief Procurement Officer or designee, or the Director of 

 Human Rights or designee, for purposes of investigation to 

 ascertain compliance with this chapter, and to require under 

 terms of any subcontractor agreement each subcontractor to 

 permit access of such subcontractors’ books, records, and 

 accounts for such purposes. 

 

 I.6.2.2.7 The Contractor agrees to comply with the provisions of this 

 chapter and with all guidelines for equal employment 

 opportunity applicable in the District of Columbia adopted by 

 the Director of the Office of Human Rights, or any authorized 

 official. 

 

 I.6.2.2.8 The Contractor shall include in every subcontract the equal 

 opportunity clauses, subsections I.6.2.2.1 through I.6.2.2.9 of 

 this section, so that such provisions shall be binding upon each 

 subcontractor or vendor. 

 

 I.6.2.2.9 The Contractor shall take such action with respect to any 

 subcontract as the CO may direct as a means of enforcing these 

 provisions, including sanctions for noncompliance; provided, 

 however, that in the event the Contractor becomes involved in, 

 or is threatened with, litigation with a subcontractor or vendor 

 as a result of such direction by the contracting agency, the 

 Contractor may request the District to enter into such litigation 

 to protect the interest of the District. 
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I.7  CONTRACTS IN EXCESS OF $1 MILLION: 

 

 Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or 

 demand against the District until approved by the Council of the District of Columbia, and 

 signed by the CO. 

 

I.8 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 

Provisions for use with Specifications for District of Columbia Government Construction 

Contracts, January 2007 and substitute the following Article 7. Disputes): 

 

I.8.1      All disputes arising under or relating to this contract shall be resolved as provided 

 herein. 

I.8.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 

matter of right, the payment of money in a sum certain, the adjustment or interpretation 

of contract terms, or other relief arising under or relating to this contract. A claim arising 

under a contract, unlike a claim relating to that contract, is a claim that can be resolved 

under a contract clause that provides for the relief sought by the claimant. 

I.8.2.1 All claims by a Contractor against the District arising under or relating to a 

contract shall be in writing and shall be submitted to the CO for a decision. The 

Contractor’s claim shall contain at least the following: 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2 Any data or other information in support of the claim; 

I.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 

prior to filing the claim; and 

I.8.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim 

by agreement. 

I.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty 

(60) calendar days from receipt of a written request from a Contractor that a 

decision is rendered within that period. 

I.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 

calendar days of receipt of the claim. Whenever possible, the CO shall take into 

account factors such as the size and complexity of the claim and the adequacy of 

the information in support of the claim provided by the Contractor. 

I.8.2.5 The CO’s written decision shall do the following: 

I.8.2.5.1      Provide a description of the claim or dispute; 

 

I.8.2.5.2 Refer to the pertinent contract terms; 
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I.8.2.5.3 State the factual areas of agreement and disagreement; 

 

I.8.2.5.4  State the reasons for the decision, including any specific findings of 

 fact, although specific findings of fact are not required and, if made, 

 shall not be binding in any subsequent proceeding; 

 

I.8.2.5.5  If all or any part of the claim is determined to be valid, determine the 

 amount of monetary settlement, the contract adjustment to be made, 

 or other relief to be granted; 

 

I.8.2.5.6  Indicate that the written document is the CO’s final decision; and 

 

I.8.2.5.7  Inform the Contractor of the right to seek further redress by 

 appealing the decision to the Contract Appeals Board. 

 

I.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required 

time period will be deemed to be a denial of the claim, and will authorize the 

commencement of an appeal to the Contract Appeals Board as authorized by 

D.C. Official Code § 2-309.04.  

I.8.2.6.1   If a Contractor is unable to support any part of his or her claim and it 

 is determined that the inability is attributable to a material 

 misrepresentation of fact or fraud on the part of the Contractor, the 

 Contractor shall be liable to the District for an amount equal to the 

 unsupported part of the claim in addition to all costs to the District 

 attributable to the cost of reviewing that part of the Contractor’s 

 claim. 

I.8.2.6.2  Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 

 years of the commission of the misrepresentation of fact or fraud. 

I.8.2.7 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

Contractor as authorized by D. C. Official Code § 2-309.04. 

I.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 

proceed diligently with performance of the contract in accordance with the 

decision of the CO. 

I.8.3   Claims by the District against a Contractor 

 I.8.3.1   Claim as used in Paragraph I.8.3 of this clause, means a written demand or 

  written assertion by the District seeking, as a matter of right, the payment of 

  money in a sum certain, the adjustment of contract terms, or other relief 

  arising under or relating to this contract. A claim arising under a contract, 

  unlike a claim relating to that contract, is a claim that can be resolved under a 

  contract clause that provides for the relief sought by the claimant. 

 

 I.8.3.2   The CO shall decide all claims by the District against a Contractor arising 

  under or relating to a contract. 
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 I.8.3.2.1    The CO shall send written notice of the claim to the Contractor.   

   The CO’s written decision shall do the following: 

 

  I.8.3.2.1.1   Provide a description of the claim or dispute; 

 I.8.3.2.1.2 Refer to the pertinent contract terms; 

 I.8.3.2.1.3 State the factual areas of agreement and  

  disagreement; 

 I.8.3.2.1.4  State the reasons for the decision, including any 

 specific findings of fact, although specific findings of 

 fact are not required and, if made, shall not be binding 

 in any subsequent proceeding; 

 I.8.3.2.1.5 If all or any part of the claim is determined to be 

valid, determine the amount of monetary settlement, 

the contract adjustment to be made, or other relief to 

be granted; 

 I.8.3.2.1.6  Indicate that the written document is the CO’s final 

 decision; and 

 I.8.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 

I.8.3.3   The decision shall be supported by reasons and shall inform the 

 Contractor of his or her rights as provided herein. 

I.8.3.4  The authority contained in this clause shall not apply to a claim or 

 dispute for penalties or forfeitures prescribed by statute or regulation 

 which another District agency is specifically authorized to administer, 

 settle, or determine.  

I.8.3.5  This clause shall not authorize the CO to settle, compromise, pay, or 

 otherwise adjust any claim involving fraud. 

I.8.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

District as authorized by D.C. Official Code §2-309.04. 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with the 

decision of the CO.  

 

I.9 CONFIDENTIALITY OF INFORMATION: 

 

 The Contractor shall keep all the information obtained relating to any employee or customer of 

 the District in absolute confidence, and shall not use it in connection with any other matters, or 

 disclose it to any other person, firm, or corporation, in accordance with the District and Federal 

 laws governing the confidentiality of records. 
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I.10 TIME: 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

I.11  OTHER CONTRACTORS: 

The Contractor shall not commit or permit any act that will interfere with the performance of 

work by another District Contractor or by any District employee.   

I.12 INCORPORATION AND ORDER OF PRECEDENCE: 

The following documents are incorporated herein by reference and in case of any discrepancy 

the following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, 

Repairs Prices (Section-B), (2) Scope, DRES Specifications (Attachment J.1.1), Drawings 

(Section C) and (Attachment J.1.2), (3) Special Contract Requirements (Section H), (4) Contract 

Clauses (Section I), and (5) Standard Contract Provisions for use with Construction Projects, 

January 2007 (Attachment J.1.4), (6) Davis-Bacon Act, General Decision Number: DC080004, 

dated 10/02/2009 (Attachment J.1.3), (7) The Living Wage Act Notice and Fact Sheet 

(Attachment J.1.5), (8) Certifications and Representation (Section K), (9) Contractor’s bid, and 

(10) First Source Employment Agreement (Attachment J.2.2), Sections D, E, F, G, L and M.   

I.13 AUDITS, RECORDS, AND RECORD RETENTION: 

 I.13.1   At any time or times before final payment and three (3) years thereafter, the CO may 

 have the Contractor’s invoices or vouchers and statements of cost audited.  Any 

 payment may be reduced by amounts found by the CO not to constitute allowable costs 

 as adjusted for prior overpayment or underpayment.  In the event that all payments have 

 been made to the Contractor by the District Government and an overpayment is found, 

 the Contractor shall reimburse the District for said overpayment within thirty (30) days 

 after written notification.  

I.13.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 

and practices which sufficiently and properly reflect all revenues and expenditures of 

funds provided by the District under the contract that results from this solicitation. 

I.13.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the contract, 

or if an audit has been initiated and audit findings have not been resolved at the end of 

five (5) years, the records shall be retained until resolution of the audit findings or any 

litigation which may be based on the terms of the contract. 

I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by 

the CO. 

I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine 

any of the Contractor’s contract and related records and documents, regardless of the 

form in which kept, at all reasonable times for as long as records are retained. 

I.13.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 
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I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, January 2007, and the provisions of this 

clause, the Standard Contract Provisions shall prevail. 

I.14 PUBLICITY: 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract.   

I.15     FREEDOM OF INFORMATION ACT: 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public function, 

to the same extent as if the record were maintained by the agency on whose behalf the contract 

is made.  If the Contractor receives a request for such information, the Contractor shall 

immediately send the request to the COTR designated in subsection G.8 who will provide the 

request to the FOIA Officer for the agency with programmatic responsibility in accordance with  

 the D.C. Freedom of Information Act.  If the agency with programmatic responsibility receives 

a request for a record maintained by the Contractor pursuant to the contract, the COTR will 

forward a copy to the Contractor.  In either event, the Contractor is required by law to provide 

all responsive records to the COTR within the timeframe designated by the COTR. The FOIA 

Officer for the agency with programmatic responsibility will determine the reliability of the 

records.    The District will reimburse the Contractor for the costs of searching and copying the 

records in accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. 

Municipal Regulations.  

I.16 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA):  

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with the ADA.  The ADA makes it unlawful to discriminate in employment against a 

qualified individual with a disability. See 42 U.S.C. 12101 et seq. 

I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 

794 (l983) et seq. 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 

I.18.1   Environmentally Preferable Products Goals 

  I.18.1.1   The District is seeking contractors to provide environmentally preferable and  

 effective paint products that support the District’s environmentally preferable 

 purchasing (EPP) contracting initiative.  

  I.18.1.2 Environmentally preferable products are products and services that have a 

   lesser or reduced effect on human health and the environment when  

   compared with competing products or services that serve the same  

   purpose.  This comparison considers the life cycle of the product from raw 
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   material acquisition, production, manufacturing, packaging, distribution, 

   re-use, operation, maintenance and disposal. 

I.18.2 Paint Environmental Requirements 

I.18.2.1   The requirements and restrictions contained in this clause shall apply to all 

architectural and anti-corrosive paints used during the course of this contract. 

I.18.2.2  Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint 

products that do not exceed the maximum allowable VOC content in the 

table below for each type of paint: 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    

Category I Interior   

   Architectural   

    a.   Flat 50 g/l 0.42 lb/gal 

    b.   Non-Flat 150 g/l 1.25 lb/gal 

    

Category II             Exterior   

   Architectural   

    a.   Flat 100 g/l 0.83 lb/gal 

    b.   Non-Flat 200 g/l 1.66 lb/gal 

    

Category III Anticorrosive   

    a.    Flat 250 g/l 2.1 lb/gal 

    b.   Semi-Gloss 250 g/l 2.1 lb/gal 

    c.    Gloss 250 g/l 2.1 lb/gal 

  

I.18.3 Prohibited Paint Components 

I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract:   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate  Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.18.4    Packaging 
 

 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 
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I.18.5  Product Safety 

 

          I.18.5.1   A contractor shall be responsible for: 

 

 (a)   Any damage to personnel, buildings, furniture or equipment directly 

  traceable to their use of prohibited paint. 

 

 (b)   Evacuating and warning individuals that might be affected by any spills 

  or leakages directly traceable to their use of prohibited paint. 

 

 (c) Any spills or leaks that occur during the use or transportation of their 

  products.  

 

 (d) Paying the cleanup cost for any spills or leaks that occur while they are 

  unloading, transporting or otherwise using their products. 

I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

I.19.1 Environmentally Preferable Products Goals 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and 

effective solvent products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative. 

 I.19.1.2 Environmentally preferable products are products and services that have a 

  lesser or reduced effect on human health and the environment when compared 

  with competing products or services that serve the same purpose.   

  This comparison considers the life cycle of the product from raw material 

  acquisition, production, manufacturing, packaging, distribution, re-use,  

  operation, maintenance and disposal. 

I.19.2 Environmentally Preferable Solvent Products 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 

produce compositions for industrial value.    

I.19.2.2 Solvent products subject to the requirements of this clause include, but are not 

limited to, the following classes:    

 (a) Alcohols.  Alcohols are solvents that dissolve substances such as  

  shellacs, vinyls, acrylics, epoxies and silicones.   

 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often 

  found in coatings and insecticides. Commonly used as degreasers and 

  solvents for acrylics and epoxies.  Common aliphatics include mineral 

  spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene, 

  gasoline and heptane (all of which are extremely flammable). 

 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used 

  in printing, fiberglass-reinforced products, glues and veneers.  Common 

  aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha, 

  styrene and benzene. 
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   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used  

    degreasers, dry cleaning agents, rubber solvents and paint strippers found in  

    coatings, resins and tars.  Common chemicals in this class include    

    perchloroethylene, methylene chloride, carbon tetrachloride, methyl 

    chloroform and trichloroethylene. 

(e) Glycols.  Glycols, which are water-soluble solvents used as lubricants, 

   are found in cosmetics, coatings, resins and dyes.  Glycol ethers include 

   butyl cellusolve (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl 

   cellusolve (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl 

   acetate).  Most common glycol ethers are combustible. 

(f) Esters.  Esters have differing chemical properties depending on their use 

 including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, 

 secamylacetate, and isoamyl acetate (banana oil). 

(g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and  

 fuels, including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 

    manufacture plastics, synthetic fibers, explosives, cosmetics and   

    medicines. Some examples of ketones include acetone, methyl ethyl  

    ketone, Cyclohexanon and isophorone.  

   (i) Other Solvents.  Other types of solvents include freon, turpentine,    

    dimethylformamide and carbon disulfide. 

I.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following 

hazards when using solvent products during the performance of this contract:   

I.19.3.1   Health Hazards  

(a)   Bodily Contact - The Contractor shall not use solvent products that 

 irritate  or harm the skin, eyes, nose and throat from direct contact with 

 the solvents; 

 (b) Inhalation – The Contractor shall not use solvent products that when 

  inhaled causes headaches, nausea, vomiting and dizziness from contact 

  with the solvents; and, 

 (c) Ingestion – The Contractor shall not use solvent products that if ingested 

  or exposed to for a period of time cause damage to the brain, liver,  

  kidney, respiratory system and nervous systems.  

 I.19.3.2   Physical Hazards 

 (a)   Flammable materials are substances that will easily ignite, burn and serve 

  as fuel for a fire.  The flash point is the lowest temperature at which a 

  liquid gives off enough vapors which, when mixed with air, can be easily 

  ignited by a spark.  The lower the flash point, the greater the risk of fire 

  or explosion. 

 (b) The Contractor shall not use solvent products that are a potential fire 

  hazard or have a low flash point.  A solvent is flammable and a serious 

  fire hazard if its flash point is below 37.8C (100F).   
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  I.19.4   Prohibited Solvents  

I.19.4.1   The following solvent products are recognized by the National Institute for 

 Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

   

     Benzene  Carbon tetrachloride   

        Trichloroethylene  1,1,2,2-tetrachloroethane 

      2-methoxyethanol 2-ethoxyethanol 

     Methyl chloride  Trichlorotrifluoroethane 

       Chlorinated Fluorocarbon Compounds   

  

I.19.5 Packaging Reduced/Recyclable 

 I.19.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 

recyclable containers or are otherwise made from recycled content products. 

I.19.5.2 No products shall be delivered in aerosol cans.   

I.19.5.3   All products must be available in non-aerosol containers such as ready-to-use 

pump action sprays, air-charged refillable containers, or spray bottles.     

I.19.6   Product Safety 

I.19.6.1   The Contractor shall be responsible for: 

(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their 

products. 

(c)   Evacuating and warning individuals that might be affected by any spills 

or leaks that occur when their products are being used or transported.   

(d)  Paying the clean up cost for any spills or leaks that occur while they are 

using or transporting their products. 

I.20 PROJECT PROGRESS/COORDINATION MEETINGS 

 The contractor is required to perform the following activities: 

A.   General:  Prepare and distribute to each subcontracting entity performing work at 

 the project site, a written memorandum of instructions on required coordination 

 activities, including required notices, reports and attendance at meetings.  Prepare 

 similar memorandum for contractors performing work where interfacing of work is 

 required. 

B.  Bi-weekly Progress Meetings:  In addition to specific pre-installation and  

  coordination meetings for each element of work, hold bi-weekly progress meetings 

  at regularly scheduled times which are convenient for everyone involved.  Conduct 

  meetings in a manner which will resolve any project problems, both present and 

  anticipated.  Record the meeting minutes and distribute copies to all persons in 

  attendance and to others affected by decisions or actions resulting from each  

  meeting. The meeting minutes shall be distributed in five (5) business days from the 
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  conclusion of the meeting and all corrections shall be made and the minutes re-

  distributed before the next meeting convenes. 

I.21 LIVING WAGE ACT OF 2006: 

 The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 

2006", DC Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC 

Official Code §§2-220.01 through 11. Living wage act can be found at: www.ocp.dc.gov.  

  I.21.1   WAY TO WORK AMENDMENT ACT OF 2006  

  I.21.1.1   Except as described in I.21.1.8 below, the Contractor shall comply with  

   Title I of the Way to Work Amendment Act of 2006, effective June 9,  

   2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 

   Wage Act of 2006”), for contracts for services in the amount of $100,000 

   or more in a 12-month period.  

   I.21.1.2 The Contractor shall pay its employees and subcontractors who perform 

     services under the contract no less than the current living wage published on 

     the OCP website at www.ocp.dc.gov.  

 I.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a  

   provision requiring the subcontractor to pay its employees who perform 

   services under the contract no less than the current living wage rate. 

   I.21.1.4 The Department of Employment Services may adjust the living wage  

    annually and the OCP will publish the current living wage rate on its website 

    at www.ocp.dc.gov. 

   I.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as J.1.5 to 

    each employee and subcontractor who performs services under the contract. 

    The Contractor shall also post the Notice attached as J.1.5 in a conspicuous 

    place in its place of business.  The Contractor all include in any subcontract 

    for $15,000 or more a provision requiring the subcontractor to post the 

    Notice in a conspicuous place in its place of business. 

   I.21.1.6 The Contractor shall maintain its payroll records under the contract in the 

    regular course of business for a period of at least three (3) years from the 

    payroll date, and shall include this requirement in its subcontracts for  

    $15,000 or more under the contract.  

   I.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall 

    be consistent with and subject to the provisions of D.C. Official Code  

    §32-1301 et seq. 

   I.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:  

   (1)   Contracts or other agreements that are subject to higher wage level 

    determinations required by federal law; 

   (2)   Existing and future collective bargaining agreements, provided, that 

     the future collective bargaining agreement results in the employee 

     being paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services  

    provided by a regulated utility; 

http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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   (4)   Contracts for services needed immediately to prevent or respond to a 

    disaster or eminent threat to public health or safety declared by the 

    Mayor;  

   (5)  Contracts or other agreements that provide trainees with additional 

    services including, but not limited to, case management and job  

    readiness services; provided that the trainees do not replace employees 

    subject to the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school vacation 

     period, or enrolled as a full-time student, as defined by the respective 

     institution, who is in high school or at an accredited institution of  

     higher education and who works less than 25 hours per week; provided 

     that he or she does not replace employees subject to the Living Wage 

     Act of 2006; 

   (7)  Tenants or retail establishments that occupy property constructed or 

    improved by receipt of government assistance from the District of 

    Columbia; provided, that the tenant or retail establishment did not 

    receive direct government assistance from the District; 

   (8)  Employees of nonprofit organizations that employ not more than 50 

    individuals and qualify for taxation exemption pursuant to section 

    501(c)(3) of the Internal Revenue Code of 1954, approved August 16, 

    1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to Medicaid 

     recipients, provided, that the direct care service is not provided  

     through a home care agency, a community residence facility, or a  

     group home for mentally retarded persons as those terms are defined in 

     section 2 of the Health-Care and Community Residence Facility,  

     Hospice, and Home Care Licensure Act of 1983, effective February 

     24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 

     (10) Contracts or other agreements between managed care organizations 

      and the Health Care Safety Net Administration or the Medicaid  

      Assistance Administration to provide health services. 

  I.21.1.9 The Mayor may exempt a contractor from the requirements of the Living 

   Wage Act of 2006, subject to the approval of Council, in accordance with the 

   provisions of Section 109 of the Living Wage Act of 2006. 
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SECTION J:  LIST OF ATTACHMENTS 

 

 

 

J.1  LIST OF ATTACHMENTS  

 

J.1.1  DRES Specifications for Project No. PL106C Government of the District of Columbia, 

 Department of Real Estate Services, Construction Division, Capital Construction 

 Services Administration, Specifications, October 2009 Selective  Demolition for 

 Anacostia Gateway Government Center, 1234 Good Hope Road, SE, Washington, D.C. 

 

J.1.2    Drawings for Project No. PL106C 25 Selective Demolition for Anacostia Gateway 

 Government Center 

 

J.1.3 Department of Labor Current General Decision Number: DC080004, Modification 8 

dated 10/02/09  

 

J.1.4 Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, January 2007 

 

J.1.5  The Living Wage Act Notice and Fact Sheet 

 

J.1.6    Construction Contractor’s Performance Evaluation Guidelines 

 

J.1.7 Contractor’s Bid Breakdown Form 

 

J.2 INCORPORATED ATTACHMENTS 

 

 (Bidders shall complete and incorporate with their bid packages, the following forms located 

 at www.ocp.dc.gov under solicitation attachments.) 

 

J.2.1 E.E.O. Information and Mayor’s Order 85-85 

 

 J.2.2    First Source Employment Agreement 

 

J.2.3    Tax Certification Affidavit at (http://otr.cfo.dc.gov/otr/cwp/view,A,1330,Q,593932.asp.) 

   

 J.2.4 LSDBE Certification Package at (www.dslbd.dc.gov) 

 

 

 

http://www.ocp.dc.gov/
http://otr.cfo.dc.gov/otr/cwp/view,A,1330,Q,593932.asp
http://www.dslbd.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER STATEMENTS OF 

BIDDERS 

 

 

 

K.1 Certification of Eligibility 

 

K.2 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction 

 

K.3 Payment to Subcontractor and Suppliers Certification 

 

K.4 Subcontracting Plan 

 

K.5 Bid Bond 

 

K.6 Certification of Independent Price Determination  

 

K.7 Employment Agreement 

 

K.8 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 

 

K.9 Certification as to Type of Business Organization 
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K.1 

 

CERTIFICATION OF ELIGIBILITY 
 

  
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 

does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
                                     

    
       ____________________________ 

   Contractor     President or Authorized Official 

 

           __ 

Date             Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  _____day of        
 

At         

 City and State 

 

              

 Notary Seal        Notary Public 
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K.2 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
 

 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
             
  
Notary Seal        Notary Public 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 67 

 
 

K.3 

 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification that  

the Contractor has made and will make timely payments to his/her subcontractor and suppliers per  

his/her contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractor and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 

submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
Diane Wooden, CO 

Department of Real Estate Services 
Contracting & Procurement Division 

200014
h
 Street, N. W., Fifth Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual 

arrangements with them. 

 

  

             

       Contractor/Company Name 

 

             

           Signature of Official 

 

             

                  Date     Title 
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K.4                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable 
opportunity to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the 
CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  
requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.
  

 

FOR CO USE ONLY 
 
(SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:        
 
Title:          
 
Date:          

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:  DCAM-2010-C-0001 
 
Diane B. Wooden                         
Name of CO                                            Signature   Date 
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 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

STATE OF INCORPORATION 

PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF BID 

 MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 

BID OPENING DATE 

 

INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 

days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 

do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 

the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 

event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 

District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 

the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 

Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 

grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 

extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 

 
 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.6 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any Bidder 

or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 

otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other 

concern to submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Bidder’s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 

 

(insert full name of person(s) in the organization responsible for determining the 

prices offered in this Contract and the title of his or her position in the Bidder’s 

organization); 

 

 (ii)  As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action contrary to 

subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary 

to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 

offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.7 

 

EMPLOYMENT AGREEMENT 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s 

Order 83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 

following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 

each project’s labor force: 

 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 

District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 

this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and  

trainees in the implementation of employment goals contained in this clause. 

 

 

              

 Date        Authorized Signature
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K.8 

 

BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic 

end product, and that components of unknown origin are considered to have been mined, produced, or 

manufactured outside the United States. 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.9 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

a corporation incorporated under the laws of the State of ____________________ 

an individual, 

a partnership, 

a nonprofit organization, or 

a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

an individual, 

a joint venture, or 

a corporation registered for business in ______________________ 

(Country)
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 

familiarize themselves with the extent of the work.  Failure to thoroughly investigate said 

job conditions will not be accepted as a proper basis for considering an alleged error in bid 

or for payment of extras under, or revision to, the contract or in any other way as grounds 

for asserting a claim against the District.   

 

 L.1.1 A site visit is scheduled for October 28, 2009 at 11:00 a.m., at the project site:

 Anacostia Gateway Center, 1234 Good Hope Road, SE, Washington, DC.  

 Bidders shall meet at the entrance of the Building.  For further information 

 regarding the site visit the prospective bidders are encouraged to contact the COTR 

 at (202) 698-4141. 

                        
L.1.2 A pre-bid conference will be held to discuss the contents of this solicitation and 

other pertinent matters right after the site visit at the same location. 

 

L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this 

 solicitation at the conference.  The purpose of the conference is to provide a 

 structured and formal  opportunity for the District to accept questions from bidders 

 on the solicitation document as well as to clarify the contents of the solicitation.  

 Attending bidders must complete the Pre-Bid Conference Attendance Roster at the 

 conference so that bidder attendance can be  properly recorded. 

 

L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at 

 the District’s discretion. Verbal answers given at the pre-bid conference are only 

 intended for general discussion and do not represent the Department’s final position.  

 All oral questions must be submitted in writing following the close of the pre-bid 

 conference but no later than  five working days after the pre-bid conference in order 

 to generate an official answer. Official answers will be provided in writing to all 

 prospective bidders who are listed on the official bidder’s list as having received a 

 copy of the solicitation. Answers will also be posted on the OCP website at 

 www.ocp.dc.gov.  

                   

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the exact 

date and time.  The conference will be held at the following address:  

 

Department of Real Estate Services 

2000 14
th

 Street, N.W, 8
th

 Floor 

Washington, D.C.  20009  

 

  

http://www.ocp.dc.gov/
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L.3 CONTRACT AWARD: 

 

L.3.1  The District reserves the right to accept/reject any/all Contract Line Items (CLIN’s) in the 

 bids resulting from this solicitation.  The CO may reject all bids or waive any minor 

 informality or irregularity in bids received whenever it is determined that such action is in 

 the best interest of the District.   

 

 L.3.2 Evaluation of Bids:  The District intends, but is not obligated, to award to the responsible 

  and responsive small business enterprise, certified as small in the category of Building 

  Construction.   The District will make an award to the lowest evaluated bidder, which be 

  determined by applying, to the lump sum prices offered by each bidder in response to 

  Section B.4, the appropriate preferences for each bidder according to Section M.1. 

 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The 

 District will not accept a facsimile copy of a bid as an original bid.  All items 

 accepted by the District, all pages of the Invitation for Bids (IFB), all attachments 

 and all documents containing the Bidder's offer shall constitute the formal contract.   

 

 Each bid shall be submitted in a sealed envelope conspicuously marked  

 on the outside:  

 

"Bid in Response to Solicitation No. DCAM-2010-B-0001” 

 

L.4.1.1   The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.  Each bidder shall return the complete solicitation as 

 its bid. 

 

L.4.1.2  The District may reject as non-responsive any bid that fails to conform in any 

 material respect to the IFB. 

 

L.4.1.3  The District may also reject as non-responsive any bids submitted on forms not 

 included in or required by the solicitation, or if the solicitation package is obtained 

 from any source other than the District’s official source listed below.  Bidders shall 

 make no changes to the requirements set forth in the solicitation.  

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

 

Bids must be submitted no later than 2:00 p.m. local time on November 23, 2009. 

  

 L.5.1   Bids will be publicly opened by the Construction Procurement Support Branch  

  2000 14
th

 Street, N.W., 3rd Floor Bid Room, Washington, D.C.  20009. 
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L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of bids, 

but not later than the exact opening date/time set for opening of bids. 

 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the 

designated District office after the exact local time specified above, are "late" and 

shall be considered only if they are received before the award is made and one (1) or 

more of the following circumstances apply: 

  

L.7.1   The bid or modification was sent by registered or certified mail no later than 

 the fifth (5th) calendar day before the date specified for receipt of bids; or 

 

L.7.2   The bid or modification was sent by mail and it is determined by the CO that 

 the late receipt at the location specified in the solicitation was caused by  

 mishandling by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or 

late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian 

Postal Service postmark on the wrapper or on the original receipt from the U.S. or 

Canadian Postal Service.  If neither postmark shows a legible date, the bid, 

modification or withdrawal shall be deemed to have been mailed late.  When the 

postmark shows the date but not the hour, the time is presumed to be the last minute 

of the date shown.  If no date is shown on the postmark, the bid shall be considered 

late unless the Bidder can furnish evidence from the postal authorities of timely 

mailing. 

 

 L.7.3    Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not be 

considered, except as provided in this section. 

 

 L.7.4 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered shall 

be held unopened, unless opened for identification, until after award and then 

retained with unsuccessful bids resulting from this solicitation. 

 

 L.7.5 Late Modifications 

 

A late modification of a successful bid that makes its terms more favorable to the 

District shall be considered at any time it is received and may be accepted.  
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L.8    HAND DELIVERY OR MAILING OF BIDS TO: 

 Office of Contracting & Procurement 

 Bid Room 

 2000 14
th

 Street, NW, 3
rd

 Floor   

 Washington, DC 20009 

L.9   SUBMISSION OF SUBCONTRACTING PLAN: 

 L.9.1 Any prime contractor responding to this solicitation shall submit with the bid, a  

  notarized statement detailing its subcontracting plan. This plan shall meet the  

  requirements described under Section M.1.10 of this solicitation. .  

L.9.2 A Contractor cannot make any changes to its subcontracting plan without prior written 

 approval by the CO. The approved plan will be incorporated into and become part of 

 the contract. 

L.10 ERRORS IN BIDS 

 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 

between the unit price and the total price, the unit price will govern. 

L.11 QUESTIONS ABOUT THE SOLICITATION: 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 

shall submit the questions in writing to the CO. The prospective Bidder shall submit 

questions no later than ten (10) calendar days prior to the closing date and time indicated for 

this solicitation.  The District will not consider any questions received less than ten (10) 

calendar days before the date set for submission of bid. The District will furnish responses 

promptly to all other prospective Bidders. An amendment to the solicitation will be issued, if 

that information is necessary in submitting bids, or if the lack of it would be prejudicial to 

any other prospective Bidders.  Oral explanations or instructions given before the award of 

the contract will not be binding. 

Amendments, if any, will be posted on the OCP website. Vendors are responsible for 

checking the OCP website daily in the event that amendments are made to a 

solicitation. (www.ocp.dc.gov)  

L.12 FAILURE TO SUBMIT BIDS: 

Recipients of this solicitation not responding with a bid should not return this solicitation.  

Instead, they should advise the DRES, CO, Construction Division, 2000 - 14th Street, N.W., 

5
th

 Floor, Washington, DC 20009, by letter or postcard whether they want to receive future 

solicitations for similar requirements.  It is also requested that such recipients advise the CO, 

of the reason for not submitting a bid in response to this solicitation.  If a recipient does not 

submit a bid and does not notify the CO that future solicitations are desired, the recipient's 

name may be removed from the applicable mailing list. 

L.13 BID PROTESTS: 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than 10 business days after the basis of protest is known or should have been 

known, whichever is earlier. A protest based on alleged improprieties in a solicitation which 

http://www.ocp.dc.gov/
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are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with 

the Board prior to bid opening or the time set for receipt of initial bids.  In procurements in 

which bids are requested, alleged improprieties which do not exist in the initial solicitation, 

but which are subsequently incorporated into this solicitation, must be protested no later 

than the next closing time for receipt of bids following the incorporation.  The protest shall 

be filed in writing, with the Contract Appeals Board, 717 - 14th Street, N.W., Suite 430, 

Washington, D.C. 20004.  The aggrieved person shall also mail a copy of the protest to the 

CO for the solicitation.   

 

L.14 SIGNING OF BIDS: 

 

L.14.1   The Contractor shall sign the bid and print or type its name on the bid form in the 

 attached Bid Form Package. Each bid must show a full business address and 

 telephone number of the Bidder and be signed by the person or persons legally 

 authorized to sign contracts.  Erasures or other changes must be initialed by the 

 person signing the bid.  Bids signed by an agent shall be accompanied by evidence 

 of that agent's authority, unless that evidence has been previously furnished to the 

 CO.   

 

L.14.2   All correspondence concerning the bid or resulting contract will be mailed to the 

 address shown on the bid in the absence of written instructions from the Bidder or 

 Contractor to the contrary.  Any bid submitted by a partnership must be signed with 

 the partnership name by a general partner with authority to bind the partnership.  

 Any bid submitted by a corporation must be signed with the name of the 

 corporation followed by the signature and title of the person having authority to 

 sign for the corporation.  Bidders shall complete and sign all Representations, 

 Certifications and Acknowledgments as appropriate.  Failure to do so may result in 

 a bid rejection. 

 

L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing 

and returning the amendment; (b) by identifying the amendment number and date in the 

space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the 

solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the 

acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to 

acknowledge an amendment may result in rejection of the bid. 

 

L.16 ACCEPTABLE BID GUARANTEES: 

 

L.16.1   A bid guarantee in the amount of 5% of the bid price is required with bids over 

 $100,000.00.  If a bidder fails to provide the required bid guarantee, such failure 

 will require rejection of the bid. 

 

 L.16.2 Types of guarantees acceptable to the District of Columbia: 

 

  L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 81 

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 

 

L.16.2.3 United States government securities that are assigned to the District, 

which pledge the full faith and credit of the United States.  

 

L.17 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 90 calendar days from the 

opening date/time of the bid opening. However, if for administrative reasons, the District is 

unable to make an award within this time period, the CO will request the Contractor and 

his/her surety to extend the bid bond for an additional 60 days. 

 

L.18 LEGAL STATUS OF BIDDER: 

 

L.18.1   Each bid must provide the following information: 

 

L.18.2  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 

 Number of Bidder; 

 

L.18.3 District of Columbia license, registration or certification, if required by law to 

obtain such license, registration or certification.  If the bidder is a corporation or 

partnership and does not provide a copy of its license, registration or certification to 

transact business in the District of Columbia, the bid shall certify its intent to obtain 

the necessary license, registration or certification prior to contract award or its 

exemption from such requirements; 

 

L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 

 

L.18.5  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 

 

L.19   LOCAL OPERATING FACILITIES: 

 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall 

be of sufficient size and capacity and have the necessary facilities to adequately carry out 

the work to be performed under the contract. 

 

                    

         LOCAL ADDRESS                   LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________    ________________________________ 

           PAGER NUMBER                   EMERGENCY NUMBER 
 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 

 

L.20 TECHNICAL INFORMATION: 
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For technical information concerning this solicitation, please contact: 

 June Choke 

 Department of Real Estate Services 

 Construction Division 

 2000 14
th

 Street, N. W. Eighth Floor 

 Washington, D. C.  20009  

 Tel: 202- 698-4141  

  

L.21   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  

      SOLICITATION: 

   All contractual correspondence must be directed to: 

   Diane Wooden, CO  

Department of Real Estate Services 

Contracting & Procurement division 

2000 - 14th Street, N.W., 5th Floor 

Washington, D.C.  20009 

diane.wooden@dc.gov 

   (202) 671-2405 

 

L.22 BID DOCUMENTS: 

L.22.1   Persons who obtain bidding materials from anyone other than the District’s official 

source located at the Construction Procurement Support Branch, Bid Room, 2000 - 14
th

 

Street, N.W, 3
rd

 Floor, Washington, D.C. 20002, are hereby notified that any 

addenda/amendments issued under this solicitation, and not acknowledged  by a bidder 

could affect the bid amount and/or responsiveness determinations. (See Section L.11) 

L.22.2  The District Government assumes no responsibility for furnishing any addenda/ 

 amendments to anyone who obtains bidding materials through other than the official 

 channels. 

 L.22.3 Amendments/Addenda to bidding documents and bidding material are available from 

the issuing office. 

L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

 Bidders will be held to have: 

L.23.1    Checked all measurements and visible features which would in any manner affect the 

 work to be performed. 

 L.23.2 Verified conditions at the site.  

L.24 PAYMENT AND PERFORMANCE BONDS: 

Article 12 Sections B and C of the Standard Contract Provisions for Construction Contracts, 

January 2007 is amended to incorporate the provisions of the District of Columbia 

Procurement Practices Act of 1985, D.C. Official Code § 2-305.04(b), and 27 DCMR § 2703, 

which require payment bonds to be in an amount not less than 50% of the amount payable by 

the terms of the contract and performance bonds to be in an amount not less than 100% of the 

amount payable by the terms of the contract.  

 

L.25 STANDARDS OF RESPONSIBILITY: 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 83 

L.25.1   Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall 

submit the following documentation, within ten (10) days of the request by the 

District, in order to be determined responsible:  

  L.25.1.1   Evidence of financial resources adequate to perform the Contract, or ability 

    to obtain them; 

  L.25.1.2 Evidence of ability to comply with the required or proposed delivery or 

  performance schedule, taking into consideration all existing commercial 

  and governmental business commitments; 

  L.25.1.3 A satisfactory performance record; 

  L.25.1.4 A satisfactory record of integrity and business ethics; 

  L.25.1.5 The necessary organization, experience, accounting and operational  

  controls and technical skills, or the ability to obtain them; 

  L.25.1.6 Compliance with the applicable District licensing and tax laws and  

  regulations; 

  L.25.1.7 The necessary production, construction and technical equipment and  

  facilities or the ability to obtain them, and 

  L.25.1.8 Other qualifications and eligibility criteria necessary to receive an award 

  under the applicable laws and regulations. 

  

L.25.2   If the prospective Contractor fails to supply the information requested, the CO 

 shall make the determination of responsibility or non-responsibility based upon 

 available information.  If the available information is insufficient to make a 

 determination of responsibility, the CO shall determine the prospective Contractor 

 to be non-responsible.  



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 84 

 

 

SECTION M - EVALUATION POINTS 

 

 

M.1    Preferences for Local Businesses, Disadvantaged Businesses, Resident-owned  

 Businesses, Small Businesses, Longtime Resident Businesses, or Local Businesses with 

 Principal Offices Located in an Enterprise Zone 

 

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005” (the Act), Title II, Subtitle N, of the “Fiscal Year 

2006 Budget Support Act of 2005”, D.C. Law 16-33, effective October 20, 2005, the District 

shall apply preferences in evaluating bids or proposals from businesses that are small, local, 

disadvantaged, resident-owned, longtime resident, or local with a principal office located in an 

enterprise zone of the District of Columbia. 

 

M.1.1   General Preferences 

 

 For evaluation purposes, the allowable preferences under the Act for this procurement 

 are as follows: 

 

M.1.1.1    Three percent reduction in the bid price or the addition of three points 

  on a 100-point scale for a small business enterprise (SBE) certified by the 

  Small and Local Business Opportunity Commission (SLBOC) or the 

  Department of Small and Local Business Development (DSLBD), as 

  applicable; 

 

M.1.1.2 Three percent reduction in the bid price or the addition of three points on  

  a 100-point scale for a resident-owned business enterprise (ROB) certified  

  by the  SLBOC or the DSLBD, as applicable; 

 

  M.1.1.3 Ten percent reduction in the bid price or the addition of ten points on a 

    100-point scale for a longtime resident business (LRB) certified by the 

    SLBOC or the DSLBD, as applicable;  

 

 M.1.1.4 Two percent reduction in the bid price or the addition of two points on a 

   100-point scale for a local business enterprise (LBE) certified by the 

   SLBOC or the DSLBD, as applicable;  

 

 M.1.1.5 Two percent reduction in the bid price or the addition of two points on a 

   100-point scale for a local business enterprise with its principal office 

   located in an enterprise zone (DZE) and certified by the SLBOC or the 

   DSLBD, as applicable; and 

 

M.1.1.6 Two percent reduction in the bid price or the addition of two points on a 

  100-point scale for a disadvantaged business enterprise (DBE) certified 

  by the  SLBOC or the DSLBD, as applicable.  

 

M.1.2   Application of Preferences 
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 The preferences shall be applicable to prime contractors as follows: 

 

 M.1.2.1    Any prime contractor that is an SBE certified by the SLBOC or the 

   DSLBD, as applicable, will receive a three percent (3%) reduction in the 

   bid price for a  bid submitted by the SBE in response to an Invitation for 

   Bids (IFB) or the addition of three points on a 100-point scale added to 

   the overall score for proposals submitted by the SBE in response to a 

   Request for Proposals (RFP). 

 

  M.1.2.2 Any prime contractor that is an ROB certified by the SLBOC or the 

    DSLBD, as applicable, will receive a three percent 3% reduction in the 

    bid price for a bid submitted by the ROB in response to an IFB or the 

    addition of three points on a 100-point scale added to the overall score for 

    proposals submitted by the ROB in response to an RFP. 

 

 M.1.2.3 Any prime contractor that is an LRB certified by the SLBOC or  

   the DSLBD, as applicable, will receive a ten percent (10%)  reduction in 

   the bid price for a bid submitted by the LRB in response to an IFB or 

   the addition of ten points on a 100-point scale added to the overall  

   score for proposals submitted by the LRB in response to an RFP. 

 

M.1.2.4 Any prime contractor that is an LBE certified by the SLBOC or the 

  DSLBD, as applicable, will receive a two percent (2%) reduction in the 

  bid price for a  bid submitted by the LBE in response to an IFB or the 

  addition of two points on a 100-point scale added to the overall score for 

  proposals submitted by the LBE in response to an RFP. 

 

M.1.2.5 Any prime contractor that is a DZE certified by the SLBOC or the  

  DSLBD, as applicable, will receive a two percent (2%) reduction in the 

  bid price for a  bid submitted by the DZE in response to an IFB or the 

  addition of two points on a 100-point scale added to the overall score for 

  proposals submitted by the DZE in response to an RFP. 

 

M.1.2.6 Any prime contractor that is a DBE certified by the SLBOC or the  

  DSLBD, as applicable, will receive a two percent (2%) reduction in the 

  bid price for a bid submitted by the DBE in response to an IFB or the 

  addition of two points on a 100-point scale added to the overall score for 

  proposals submitted by the DBE in response to an RFP 

 

 M.1.3   Maximum Preference Awarded 

 

 Notwithstanding the availability of the preceding preferences, the maximum total 

 preference to which a certified business enterprise is entitled under the Act for this 

 procurement is twelve percent (12%) for bids submitted in response to an IFB or the 

 equivalent of twelve (12) points on a 100-point scale for proposals submitted in response 

 to an RFP.  There will be no preference awarded for subcontracting by the prime 

 contractor with certified business enterprises. 
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 M.1.4   Preferences for Certified Joint Ventures 

 

 When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified 

 joint venture will receive preferences as a prime contractor for categories in which the 

 joint venture and the certified joint venture partner are certified, subject to the maximum 

 preference limitation set forth in the preceding paragraph. 

 

 M.1.5 Vendor Submission for Preferences 

 

 M.1.5.1    Any vendor seeking to receive preferences on this solicitation must 

   submit at the time of, and as part of its bid or proposal, the following 

   documentation, as applicable to the preference being sought: 

  

  M.1.5.1.1    Evidence of the vendor’s or joint venture’s certification by the 

    SLBOC as an SBE, LBE, DBE, DZE, LRB, or RBO, to include a 

    copy of all relevant letters of certification from the SLBOC; or 

 

  M.1.5.1.2 Evidence of the vendor’s or joint venture’s provisional  

    certification by the DSLBD as an SBE, LBE, DBE, DZE, LRB, or 

    RBO, to include a copy of the provisional certification from the 

    DSLBD. 

 

M.1.5.2    Any vendor seeking certification or provisional certification in order to receive 

  preferences under this solicitation should contact the: 

 

  Department of Small and Local Business Development 

  ATTN:  CBE Certification Program 

  441 Fourth Street, N.W., Suite 970N 

  Washington, DC  20001 

 

 M.1.5.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if  

   additional information is required on certification procedures and requirements. 

 

M.1.6   Mandatory Subcontracting Requirement 

 

 M.1.6.1    At least 35% of the dollar value of this construction contract, excluding the cost 

   of materials, goods, and supplies, shall be subcontracted to SBEs. 

 

 M.1.6.2 If there are insufficient qualified SBEs to fulfill the subcontracting requirement 

   of the preceding paragraph, 35% of the dollar value, excluding the cost of  

   materials, goods, and supplies, shall be subcontracted to local, small, or  

   disadvantaged business enterprises. 

 

 M.1.6.3 For the purposes of paragraph M.1.6.1, purchases from SBEs that provide  

   materials, goods, and supplies may apply to the 35% requirement. 
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 M.1.6.4 For the purposes of paragraph M.1.6.2, purchases from local, small, or  

   disadvantaged business enterprises that provide materials, goods, and  

   supplies may apply to the 35% requirement. 

 

M.1.7   LBE, SBE, or DBE Prime Contractor Performance Requirements 

 

M.1.7.1    If an LBE, SBE, or DBE is selected as a prime contractor and is granted points 

  or price reduction pursuant to the Act or is selected through a set-aside program 

  under the Act, that LBE, SBE, or DBE prime contractor shall perform at least 

  35% of the contracting effort, excluding the cost of materials, goods, and  

  supplies, with its own  organization and resources and, if it subcontracts, at least 

  35% of the subcontracted effort, excluding the cost of materials, goods, and 

  supplies, shall be with LBEs, SBEs, or DBEs. 

 

M.1.7.2 If the total of the contracting effort, excluding the cost of materials, goods, and 

  supplies, proposed to be performed by the LBE, SBE, or DBE is less than the 

  amount required by the preceding paragraph, then the LBE, SBE, or DBE shall 

  not be eligible to receive preference points or a price reduction for a period of not 

  less than two years. 

 

M.1.8   Prime Contractor Performance Requirements Applicable to Joint Ventures 

 

 M.1.8.1 If a certified joint venture is selected as a prime contractor and is granted points 

   or price reduction pursuant to the Act or is selected through a set-aside program 

   under the Act, the LBE, SBE, or DBE partner of the joint venture shall perform 

   at least 50% of the contracting effort, excluding the cost of materials, goods, and 

   supplies, with  its own organization and resources and, if the joint venture  

   subcontracts, at least 35% of  the subcontracted effort, excluding the cost of 

   materials, goods, and supplies, shall be with LBEs, SBEs, or DBEs.   

 

M.1.8.2 If the total of the contracting effort, excluding the cost of materials, goods, and 

  supplies, proposed to be performed by the LBE, SBE, or DBE is less than the 

  amount required by the preceding paragraph, then the LBE, SBE, or DBE shall 

  not be eligible to receive preference points or a price reduction for a period of not 

  less than two years. 

 

M.1.9   Performance Requirement for Contracts of $1 Million or Less 

 

 If this is a construction contract of $1 million or less for which an LBE, SBE, or DBE is 

 selected as prime contractor and is granted points or price reduction pursuant to the Act or is 

 selected through a set-aside program under the Act, the LBE, SBE, or DBE prime contractor 

 shall perform at least 50% of the on-site work with its own work force. 
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M.1.10  Subcontracting Plan 

 

Any prime contractor responding to this solicitation shall submit with the bid, a notarized 

statement detailing its subcontracting plan. Each subcontracting plan shall include the 

following: 

 

M.1.10.1    A description of the goods and services to be provided by the SBEs, or if insufficient 

  qualified SBEs, then by SBEs, LBEs, or DBEs; 

 

M.1.10.2 A statement of the dollar value, by type of business enterprise, of the bid or proposal that 

  pertains to the subcontracts to be performed by the SBEs, or if insufficient qualified 

  SBEs, then by the SBEs, LBEs, or DBEs; 

 

M.1.10.3 The names and addresses of all proposed subcontractors who are SBEs, or if insufficient 

  qualified SBEs, then who are SBEs, LBEs, or DBEs; 

 

M.1.10.4 The name of the individual employed by the prime contractor who will administer the 

  subcontracting plan, and a description of the duties of the individual; 

 

M.1.10.5 A description of the efforts the prime contractor will make to ensure that SBEs, or if 

  insufficient SBEs, then SBEs, LBEs, or DBEs, will have an equitable opportunity to 

  compete for subcontracts; 

 

M.1.10.6 In all subcontracts that offer further subcontracting opportunities, assurances that the 

  prime contractor will include a statement, approved by the Contracting Officer, that the 

  subcontractor will adopt a subcontracting plan similar to the subcontracting plan  

  required by the contract; 

 

M.1.10.7 Assurances that the prime contractor will cooperate in any studies or surveys that may 

  be required by the Contracting Officer, and submit periodic reports, as requested by the 

  Contracting  Officer, to allow the District to determine the extent of compliance by the 

  prime contractor with the subcontracting plan; 

 

M.1.10.8 List the type of records the prime contractor will maintain to demonstrate procedures 

  adopted to comply with the requirements set forth in the subcontracting plan, and  

  include assurances that the prime contractor will make such records available for review 

  upon the District’s request; and 

 

M.1.10.9 A description of the prime contractor’s recent effort to locate SBEs, or if insufficient 

  SBEs, then SBEs, LBEs, or DBEs and to award subcontracts to them. 



Selective Demolition for 

 Anacostia Gateway Government Center                                                Solicitation Number: DCAM-2010-B-0001 

 89 

 

M.1.11   Enforcement and Penalties for Willful Breach of Subcontracting Plan 

 

The willful breach by a contractor of a subcontracting plan for utilization of local, small, or 

disadvantaged businesses in the performance of a contract, the failure to submit any required 

subcontracting plan monitoring or compliance report, or the deliberate submission of falsified 

data may be enforced by the DSLBD through the imposition of penalties, including monetary 

fines of $15,000 or 5% of the total amount of the work that the contractor was to subcontract to 

local, small, or disadvantaged businesses, whichever is greater, for each such breach, failure, or 

falsified submission. 

 

 

 

 
  





































































































































Project: 

Address: FMS ID:

Bidder:

UNIT COST UNIT COST

      Solicitation Documents

        Solicitation Requirements not included in Specifications

Subtotal

General Requirements

Summary

Project Managagment and Coordination

Construction Progess Documentation

Safety and Health

Construction Waste Management and Disposal

Subtotal

Existing Conditions

Asbestos Abatement Procedures

Structure Demolition

Subtotal

Concrete

Subtotal

Masonry

01 74 19

DEPARTMENT OF REAL ESTATE SERVICES          

Government of The District of Columbia

Selective Demolition at the Anacostia Gateway Government Center

CONTRACTOR'S BID BREAKDOWN FORM                                                                                

Attachment J.1.7

Solicitation  Number: 

SPONSOR AGENCY:

01 54 46

DRES

UNIT

Division 0

MATERIAL LABOR TOTAL MATERIAL & 

LABOR

GENERAL CONSTRUCTION WORK-Include all overhead, profit, and mark-up in costs

1234 Good Hope Road S.E.

Division 1

QUANTITY

01 1000

01 31 00

CSI DESCRIPTION 

02 41 16

Division 3

02 085

$0.00 

N/A

01 32 00

$0.00 

N/A

$0.00 

Division 4

Division 2

$0.00 

1



Project: 

Address: FMS ID:

Bidder:

UNIT COST UNIT COST
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UNIT

MATERIAL LABOR TOTAL MATERIAL & 

LABOR

GENERAL CONSTRUCTION WORK-Include all overhead, profit, and mark-up in costs

1234 Good Hope Road S.E.

QUANTITYCSI DESCRIPTION 

Subtotal

Metals

Woods, Plastics and Composites

Subtotal

Thermal and Moisture Protection

Subtotal

Openings

Subtotal

Finishes

Subtotal

Specialties

Subtotal

Equipment

N/A

Divisions 7

$0.00 

N/A

Division 8

Division 5 

Division 6

Division 10

Division 9

$0.00 

$0.00 

N/A

$0.00 

$0.00 

N/A

N/ADivision 11

N/A

$0.00 

N/A
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Bidder:
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SPONSOR AGENCY: DRES

UNIT

MATERIAL LABOR TOTAL MATERIAL & 

LABOR

GENERAL CONSTRUCTION WORK-Include all overhead, profit, and mark-up in costs

1234 Good Hope Road S.E.

QUANTITYCSI DESCRIPTION 

Subtotal

Furnishing

Subtotal

Special Construction 

Subtotal

Conveying Equipment 

Subtotal

Fire Protection

Subtotal

Plumbing

Subtotal

Heating, Ventilation and Air Conditioning

Subtotal

ELECTRICAL

Division 13

Division 12

$0.00 

N/A

Division 14

$0.00 

$0.00 

N/A

Division 22

Division 23

N/A

$0.00 

Division 26

$0.00 

N/A

$0.00 

Division 21

N/A

$0.00 

N/A

N/A
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SPONSOR AGENCY: DRES

UNIT

MATERIAL LABOR TOTAL MATERIAL & 

LABOR

GENERAL CONSTRUCTION WORK-Include all overhead, profit, and mark-up in costs

1234 Good Hope Road S.E.

QUANTITYCSI DESCRIPTION 

Subtotal

Communications

Subtotal

Electrical Saftey and Security

Subtotal

Reserved

Subtotal

Reserved

Subtotal

Earthwork

Site Clear

Earth Moving

Decorative Metal Fences and Gates

Subtotal

Exterior Improvements

Subtotal

Utilites

31 2000

32 3119

Division 33 N/A

$0.00 

Division 30

Division 32 N/A

31 11 000

$0.00 

Division 31

Division 27

Division 28

N/A

$0.00 

N/A

Division 29

$0.00 

$0.00 

N/A

$0.00 

$0.00 

N/A
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SPONSOR AGENCY: DRES

UNIT

MATERIAL LABOR TOTAL MATERIAL & 

LABOR

GENERAL CONSTRUCTION WORK-Include all overhead, profit, and mark-up in costs

1234 Good Hope Road S.E.

QUANTITYCSI DESCRIPTION 

Subtotal

TOTAL

$0.00 

$0.00 
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