
 

 
SOLICITATION, OFFER AND 
AWARD 
   

1. Solicitation No.: 
 

DCAM-2011-B-0087 
 
Expansion of the Emergency 
Operations Center at the Unified 
Communications Center (UCC)  

2.Type:  
 
[ X } Sealed Bid (IFB) 
 
[  ] Negotiated (RFP) 
 

3. Date Issued: 
  
  

February 4, 2011 

 Page 1 of  92        
 

4. Contract Number 
 
         DCAM-2011-C-0087 

5. Requisition/Purchase Request No. 6.               
    [ X ]  Open Market with set aside for 
             LSDBE subcontracting  (see Sec-M) 
                      
    [    ]  SBE Set-Aside (see Sec-B.2 & Sec-M) 
              Mandatory 35%  SBE subcontracting 
              requirement in accordance with   
              Section M.1.5 

7. Issued By:           
                             
             Department of Real Estate Services   
             Contracting and Procurement Division  
             2000 14th Street, N.W.  – 5th Floor 
             Washington, D.C.  20009 

8. Address Offer To: 
                      Department of Real Estate Services 
                      Contracting and Procurement Division 
                      2000 14th Street, N.W. -3rd Floor Bid Room 
                      Washington, D.C.  20009  

9. For        
information  
    contact:  

A. Name: 
 

Tonya Mills 

B. Telephone (No collect calls) C. E-mail Address 
 

tonya.mills@dc.gov (Area Code) 
202 

     (Number) 
202-671-2255       

(Ext) 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 
SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 
10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  
carried, to the bid counter located at address shown in item 8 until 2:00 P.M. local time  on  Thursday, February 24, 2011.   There will be no hard copies available for 
pick from the bid counter.  The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business Opportunities, click on List 
all Opportunities. 
                
                                                                                                                                
                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 
    
                       Description                                                                                      Section           Pages   

 Solicitation/Offer/Award Form                                            Section –A,   pages:  1-2              
 Schedule for Construction, Alterations, Repair, Price                                  Section - B,   pages:  3-5 
 Scope of Work                                                                                                  Section – C,   page:   6-11 
 Packaging and Markings                                       Section - D,   page :  12 
 Inspection and Acceptance                                       Section – E,   page:   13 
 Deliveries and Performances                                      Section -  F,   page:   14 
 Contract Administration Data                                      Section- -G,   pages:  15-42 
 Special Contract Requirements                            Section – H,   pages:  43-47 
 Contract Clauses                                                      Section -  I,    pages:  48-69 
 List of Attachments                                               Section – J,    page:    70 
 Representations, Certifications and other statements    

Of Bidders                                                                                                    Section – K,   pages:  71-81 
 Instructions, Conditions and other Notices to Bidders                                 Section – L,   pages:  82-90 
 Evaluation Factors for Award                                              Section – M,   pages: 91-92 
 The Standard Contract Provisions For Use With Specifications 

        for District of Columbia Government Construction Projects, 
                          dated January 2007, as amended. 
  
12. The Contractor shall begin performance on the date specified in the written NTP and shall complete all work within 140calendar days from the specified NTP 

date.  This performance period is [ X ]  Mandatory [    ]  Negotiable 
 
13. The Contractor must furnish the required performance and payment bonds.  
      [ X ] yes, within five (5)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations  
A. All bids are subject to the work requirements, provisions and clauses incorporated  in and by of this solicitation in full text or  by reference. 

       B  BID GUARANTEE [ X ]  is  required as specified in Section K.4 and Section L.16  [   ]  is not required 

           Government of the District of Columbia                                                                                       Office of Contracting and Procurement 
                   STANDARD FORM A - Dated May 2001 



Expansion of the Emergency Operations Center at the          Solicitation Number: DCAM-2011-B-0087 
Unified Communications Center (UCC)                        
                                                                                  

 2 

OFFER  ( Must be fully completed by offeror) 
15. Name, Company Name and Address of Offeror  (with zip code) 
 

 
 
 

16. Telephone No. 
(        ) 

18. Remittance Address (if different than item 15). 
 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with 
the terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 
 
20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 
The offeror acknowledges receipt of amendments to the solicitation (number and date each) 
Amendment 
Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  
(Type or Print) 

 
 

22A. Signature 22B. Date 

AWARD (To be completed by the District) 
23. Amount 
 
 
 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 
 

Office of the Chief Financial Officer 
 441 4th Street N.W., Suite 850 North 

                       Washington, D.C.  20001 
 
 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration 
Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 
27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 
sign this document and return__ copies to the issuing office). The 
Contractor agrees to furnish and deliver all items or perform all work 
requirements for the consideration stated in this contract. The rights and 
obligations of the parties of this contract shall be governed by ( a) this 
contract award, (b) the solicitation, and (c) the clauses, representations, 
certifications and specifications incorporated by reference in or attached 
to this contract. 
 

28. [    ] AWARD (The Contractor is not required to sign this document). Your offer 
on this solicitation is hereby accepted. This award consummates the contract which 
consists of (a) the solicitation and your offer, and (b) this contract award. No further 
contractual document is necessary. 
 
 
 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 
Print) 

30. Name of CO (Type or Print) 
 
      Diane Wooden 

29A. Signature 
 

29B. Date 
 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, PRICE 
 

B.1 The District of Columbia Department of Real Estate Services (DRES), Contracting and 
Procurement Division is seeking a contractor to provide all labor, materials and 
equipment for the Expansion of the Emergency Operations Center at the Unified 
Communications Center (UCC) located at 2720 Martin Luther King, Jr. Avenue, SE, 
Washington, DC. 

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) (35% SBE 
SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER $250,000) 

 
A bidder responding to this solicitation, unless exempted by Section I.3, must submit 
with its bid, a notarized statement detailing its subcontracting plan as incorporated in 
Section K.3. Bidders responding to this IFB shall be deemed nonresponsive and shall be 
rejected if the bidder fails to submit a subcontracting plan that is required by law. For 
construction contracts in excess of $250,000.00, at least 35% of the dollar volume of the 
contract shall be subcontracted in accordance with Section I.3. The Subcontracting Plan 
shall meet the requirements described under Section I.7 of this Solicitation. 
 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range 
for this requirement is between $1,000,000.00 - $5,000,000.00. 

 
B.4 The Bidder must bid lump sum firm fixed price for the following Contract Line 

Item Numbers (CLINS) as described below.  
  

CLIN Phases Description Lump Sum Price 

0001 Phase 1 All work associated with the 
interior upfit of both floors of the 
UCC Annex.  

 

0002 Phase 2  All work associated with the 
interior upfit of the UCC second 
floor. 

 

TOTAL LUMP SUM PRICE $____________________ 

 *In case of any discrepancy between the numerical “TOTAL LUMP SUM PRICE” and 
the “TOTAL LUMP SUM PRICE IN WORDS”, the TOTAL LUMP SUM IN WORDS 
PRICE shall govern.   
  
 
 
 

TOTAL LUMP SUM PRICE IN WORDS FOR CLIN 0001 THRU CLIN 0002 
 

 
 

______________________________________________________________ 
 

 



Expansion of the Emergency Operations Center at the          Solicitation Number: DCAM-2011-B-0087 
Unified Communications Center (UCC)                        
                                                                                  

 4 

B.5    PRICE BREAKDOWN FORM – PHASE 1 
The Bidder must submit for each of the below listed discrete components of work (Divisions) the 
Price of each Division Component for CLIN 0001, Phase 1, set forth in Section B.4.  The sum of all 
the “Prices of Each Division Component” must equal the “Lump Sum Price” that the Bidder enters 
in the table set forth in Section B.4, CLIN 0001 

 
Breakdown into Divisions of lump sum price under CLIN 0001, Section B.4 

DIVISION 
NO. * 

DESCRIPTION PRICE OF EACH 
DIVISION COMPONENT 

Div. 01 General Requirements   

Div. 02 Existing Conditions  
Div. 03 Concrete  
Div. 04 Masonry  

Div. 05 Metals  
Div. 06 Wood, Plastics, and Composites   
Div. 07 Thermal and Moisture Protection  
Div. 08 Openings  
Div. 09 Finishes  
Div. 10 Specialties  
Div. 11 Equipment  
Div. 12 Furnishings          
Div. 13 Special Construction  
Div. 14 Conveying Equipment  
Div. 21 Fire Protection   
Div. 22 Plumbing  
Div. 23 Heating Ventilation and Air Conditioning  
Div. 26 Electrical  

Div. 27 Communication  
Div. 28 Electric Safety and Security  

     Div.  31 Earthwork  
Div. 32 Exterior Improvements  
Div. 33 Utilities  

         Div. 34 Transportation  

Lump Sum 
Price 

Lump Sum Price (copy from CLIN 0001, Section-B.4, 
Part-I of IFB)  

 
 

 DIVISION means a discrete component of the work for which a Price of Each Division 
Component is requested.   
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                                               PHASE 2 
The Bidder must submit for each of the below listed discrete components of work (Divisions) the Price of 
each Division Component for CLIN 0002, Phase 2, set forth in Section B.4.  The sum of all the “Prices of 
Each Division Component” must equal the “Lump Sum Price” that the Bidder enters in the table set forth 
in Section B.4, CLIN 0002 
 Breakdown into Divisions of lump sum price under CLIN 0002, Section B.4 

DIVISION 
NO. * 

DESCRIPTION PRICE OF EACH 
DIVISION COMPONENT 

Div. 01 General Requirements   
Div. 02 Existing Conditions  
Div. 03 Concrete  
Div. 04 Masonry  
Div. 05 Metals  
Div. 06 Wood, Plastics, and Composites   
Div. 07 Thermal and Moisture Protection  
Div. 08 Openings  
Div. 09 Finishes  
Div. 10 Specialties  
Div. 11 Equipment  
Div. 12 Furnishings          
Div. 13 Special Construction  
Div. 14 Conveying Equipment  
Div. 21 Fire Protection   
Div. 22 Plumbing  

Div. 23 Heating Ventilation and Air Conditioning  

Div. 26 Electrical  
Div. 27 Communication  
Div. 28 Electric Safety and Security  

      Div.  31 Earthwork  
Div. 32 Exterior Improvements  

Div. 33 Utilities  

         Div. 34 Transportation  
Lump Sum 

Price 
Lump Sum Price (copy from CLIN 0002, Section-B.4, 
Part-I of IFB)  

 
 

 DIVISION means a discrete component of the work for which a Price of Each Division 
Component is requested.   
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 SECTION C – SCOPE/DRES SPECIFICATIONS/DRAWINGS  
 

C.1 SCOPE:   
 

C.1.1  DRES is seeking a Contractor to provide all labor, materials and equipment for 
the Expansion of the Emergency Operations Center at the Unified 
Communications Center located in Washington, DC as depicted in Section B.1. 
This project shall include two (2) phases in accordance with DRES 
Specifications Section 011000 SUMMARY (Attachment J.1.1). Phase 1shall 
include all work associated with the interior upfit of both floors of the UCC 
Annex. This phase must be complete and occupied prior to initiation of the 
Phase 2. Phase 2 shall include all work associated with the interior upfit of a 
portion of the UCC second floor. The Contractor shall provide all services 
required for complete execution of the work to be performed.  

 
 The Scope of Work (SOW) shall include but not limited to following:  
 

C.1.1.1 The Contractor shall be responsible for the securing of all permits and 
inspections required to finish the project with the exception of the 
Building Permit. The Contractor shall submit copies of all obtained 
permits and approved inspection stickers to the Contract Administrator 
(CA) referenced in G.9; 

C.1.1.2 The Contractor shall be responsible for dismantling, packing, 
transporting and unpacking existing systems furniture, case goods and 
miscellaneous furniture and equipment inside an off-site District 
facility for storage;  

 
C.1.1.3   The Contractor shall provide protection of all adjacent building 

occupants, components and systems, including any adjacent buildings, 
streets, sidewalks and/or landscape elements during demolition and or 
construction;  

 
C.1.1.4   The Contractor shall be responsible for the demolition of all required 

building components, systems, finishes and accessories; and  
 
C.1.1.5 The Contractor shall complete all construction, including but not 

limited to construction of walls/partitions, floor systems and ceilings, 
doors, windows, flooring, finishes and signage, mechanical, electrical, 
plumbing and fire protection systems, roofing systems, all cabling 
systems and security systems, all systems furniture, furniture 
accessories and casework. 

 
C.2 SPECIFICATIONS: 

DRES Specifications (Attachment J.1.1) two (2) volume set titled: Renovation of the 
United Communication Center (UCC) and UCC Annex, 2720 Martin Luther King Jr. 
Avenue, SE, Washington, DC 20032 are available for pick up at Blue Boy Imaging in 
accordance with Section G.30. 
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C.3 DRAWINGS: 
  
 The Contractor shall perform the work in accordance with the drawings titled 

Renovation of the United Communication Center (UCC) and UCC Annex listed below 
and included herein as Attachment J.1.2.  Drawings are available for pick up at Blue 
Boy Imaging in accordance with Section G.30. 

 
 LIST OF DRAWINGS  

DRAWING 
NO. DRAWING TITLE 

 ARCHITECTURAL DRAWINGS: 

A-001 COVER DRAWING 

A-002 ARCHITECTURAL SYMBOLS, NOTES, ABBREVIATIONS AND CODE 
INFORMATION 

A-003 GENERAL CONSTRUCTION LIMITS AND STAGING PLAN 

AD-101 ARCHITECTURAL DEMOLITION PLAN - SECOND FLOOR UCC AND 
PARTIAL. ROOF PLAN 

AD-102 ARCHITECTURAL DEMOLITION PLAN -1ST AND 2ND FLOORS ANNEX 
AND PARTIAL ROOF PLAN 

AD-103 ARCHITECTURAL CEILING DEMOLITION PLAN - SECOND FLOOR 
UCC 

AD-104 ARCHITECTURAL CEILING DEMOLITION PLAN - 1ST AND 2ND 
FLOORS ANNEX 

A-101 ARCHITECTURAL PLAN - SECOND FLOOR UCC AND PARTIAL ROOF 
PLAN 

A-102 ARCHITECTURAL PLAN -1ST AND 2ND FLOORS ANNEX AND 
PARTIAL ROOF PLAN 

A-103 ARCHITECTURAL CEILING PLAN - SECOND FLOOR UCC 

A-104 ARCHITECTURAL CEILING PLAN - 1ST AND 2ND FLOORS ANNEX 

A-501 PARTITION TYPES AND MISCELLANEOUS DETAILS 

A-601 DOOR AND FRAME SCHEDULE AND DETAILS 

A-602 ACCESS FLOOR, SCREEN AND FLOOR DETAILS 

A-603 EXISTING BUILDING SECTIONS AND ROOF DETAILS 

A-604 FINISH SCHEDULES AND FINISH INFORMATION 

A-701 CEILING DETAILS AND SECTION THRU JAHOC 
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A-702 MILLWORK - COMMUNICATION CONSOLE 

A-703 MILLWORK - SUPPORT CENTER 

A-704 MILLWORK - JAHOC, TOILET ROOM WORK AND LOCKER WORK 

 FURNITURE DRAWINGS: 

FR-D-101 FURNITURE DEMOLITION PLAN - SECOND FLOOR UCC 

FR-D-102 FURNITURE DEMOLITION PLAN - 1ST AND 2ND FLOORS ANNEX 

FR-101 FURNITURE PLAN - SECOND FLOOR UCC 

FR-102 FURNITURE PLAN - 1ST AND 2ND FLOORS ANNEX 

 AUDIO VISUAL / INFORMATION TECHNOLOGY AND SECURITY 
DRAWINGS: 

 (ALSO REFER TO THE AV/IT AND SECURITY DOCUMENTS AS 
SUPPLIED BY THE DISTRICT) 

AV/IT-D-101 AV/IT SECURITY EQUIPMENT DEMOLITION PLAN - SECOND FLOOR 
UCC 

AV/IT-101 AV/IT AND SECURITY EQUIPMENT PLAN - SECOND FLOOR UCC 

AV/IT-102 AV/IT AND SECURITY EQUIPMENT PLAN -1ST AND 2ND FLOORS 
ANNEX 

 STRUCTURAL DRAWINGS: 

S-101 STRUCTURAL NOTES, SECTIONS AND TYPICAL DETAILS 

5-102 PARTIAL ROOF FRAMING PLANS 

 MECHANICAL DRAWINGS: 

M-001 MECHANICAL SYMBOLS, NOTES AND ABBREVIATIONS 

MD-101 MECHANICAL DEMOLITION PLAN - SECOND FLOOR UCC 

MD-102 MECHANICAL ENLARGED DEMOLITION PLAN - B FLOOR UCC 
MECHANICAL ROOM 

MD-103 MECHANICAL DEMOLITION PLAN -1ST AND 2ND FLOORS ANNEX 

MD-104 MECHANICAL DEMOLITION PLAN -ANNEX ROOF 

MD-201 MECHANICAL PIPING DEMOLITION PLAN - SECOND FLOOR UCC 
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M-101 MECHANICAL PLAN - SECOND FLOOR UCC AND PARTIAL ROOF 
PLAN 

M-102 MECHANICAL ENLARGED PLAN - B  FLOOR UCC MECHANICAL 
ROOM 

M-103 MECHANICAL PLAN -1ST AND 2ND FLOORS ANNEX 

M-104 MECHANICAL PLAN -ANNEX ROOF 

M-201 MECHANICAL PIPING PLAN - SECOND FLOOR UCC 

M-501 MECHANICAL DETAILS 

M601 MECHANICAL SCHEDULES 

M-701 MECHANICAL CONTROLS 

M-702 MECHANICAL CONTROLS 

 PLUMBING DRAWINGS: 

P-001 PLUMBING SYMBOLS, NOTES AND ABBREVIATIONS 

PD-101 PLUMBING DEMOLITION PLAN -1ST AND 2ND FLOORS ANNEX 

PD-102 PLUMBING DEMOLITION PLAN - SECOND FLOOR UCC 

P-100 PLUMBING PLAN - BASEMENT 82 LEVEL 

P-101 PLUMBING PLAN AND ENLARGED PLANS -1ST AND 2ND FLOORS 
ANNEX 

P-102 PLUMBING PLAN - SECOND FLOOR UCC AND PARTIAL ROOF PLAN 

 FIRE ALARM AND FIRE SPRINKLER DRAWINGS: 

FA-001 FIRE ALARM SYMBOLS, NOTES AND ABBREVIATIONS 

FA-D-101 FIRE ALARM DEMOLITION PLAN - SECOND FLOOR UCC 

FA-D-102 FIRE ALARM DEMOLITION PLAN -1ST AND 2ND FLOORS ANNEX 

FA-101 FIRE ALARM PLAN - SECOND FLOOR UCC 

FA-102 FIRE ALARM PLAN -1ST AND 2ND FLOORS ANNEX 

FS-001 FIRE SPRINKLER SYMBOLS, NOTES AND ABBREVIATIONS 
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FS-D-101 FIRE SPRINKLER DEMOLITION PLAN - SECOND FLOOR UCC 

FS-D-102 FIRE SPRINKLER DEMOLITION PLAN - 1ST AND 2ND FLOORS ANNEX 

FS-101 FIRE SPRINKLER  PLAN - SECOND FLOOR UCC 

FS-102 FIRE SPRINKLER  PLAN - 1ST AND 2ND FLOORS ANNE)( 

 ELECTRICAL AND TELECOMMUNICATION SYSTEM 
ACCOMMODATION DRAWINGS: 

E001 ELECTRICAL SYMBOLS, NOTES AND ABBREVIATIONS 

ED-101 ELECTRICAL POWER DEMOLITION PLAN - SECOND FLOOR UCC 

ED-102 ELECTRICAL LIGHTING DEMOLITION PLAN - SECOND FLOOR UCC 

ED-103 TELECOMMUNICATION DEMOLITION PLAN - SECOND FLOOR UCC 

ED-104 ELECTRICAL POWER DEMOLITION PLAN -1ST AND 2ND FLOORS 
ANNEX AND PARTIAL ROOF PLAN 

ED-105 ELECTRICAL LIGHTING DEMOLITION PLAN -1ST AND 2ND FLOORS 
ANNEX 

ED-106 TELECOMMUNICATION DEMOLITION PLAN - 1ST AND 2ND FLOORS 
ANNEX & PARTIAL ROOF PLAN 

E-101 ELECTRICAL POWER PLAN - SECOND FLOOR UCC AND PARTIAL 
ROOF PLAN 

E-102 ELECTRICAL LIGHTING PLAN - SECOND FLOOR UCC 

E-103 TELECOMMUNICATION PLAN - SECOND FLOOR UCC 

E-104 ELECTRICAL POWER PLAN -1ST AND 2ND FLOORS AND PARTIAL 
ROOF PLAN 

E-105 ELECTRICAL LIGHTING PLAN - 1ST AND 2ND FLOORS ANNEX 

E-106 TELECOMMUNICATION PLAN -1ST AND 2ND FLOORS ANNEX & 
PARTIAL ROOF PLAN 

E-107 ELECTRICAL POWER PLAN - B FLOOR UCC 

E-201 ELECTRICAL POWER PARTIAL PLAN - ENLARGED JAHOC AND 
PARTIAL SUPPORT CENTER 

E-501 ELECTRICAL RAISED FLOOR GROUNDING SYSTEM 

E-502 AV/IT AND SECURITY ACCOMMODATION DETAILS 

E-503 ELECTRICAL SCHEDULE AND OWNING SYSTEM INFORMATION 
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E-601 ELECTRICAL POWER SINGLE LINE DIAGRAM 

E-701 ELECTRICAL SCHEDULES 

E-702 ELECTRICAL SCHEDULES 

E-703 ELECTRICAL SCHEDULES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION D: PACKAGING AND MARKING 
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D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  
 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly 
labeled, unbroken packages, containers, cartridges or bundles and in such 
quantities and such ample time that progress of work will not be delayed. 

 
D.1.2 The Contractor shall protect materials and products against any damage or 

deterioration during transit to the site, unloading, delivering and storing at site, 
installation or erection and during period between installation or erection and final 
acceptance by the District, that shall include, but not limited to: 

 
D.1.2.1 Minimum exposure to weather during delivery. 

 
D.1.2.2 Storage off ground in dry, well-ventilated spaces. 
 
D.1.2.3    Covering, as necessary, for adequate protection from soiling and  

wetting. 
 

 D.1.3  The Contractor shall provide storage methods that will facilitate inspection and 
testing before and during the use as follows: 

 
D.1.3.1  Space for storage of materials and equipment will be approved by the  

 District’s Inspector (see Paragraph G.22). 
 

D.1.3.2 The Contractor shall not occupy more space at the site than is 
absolutely necessary for proper execution of the work. 
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SECTION E: INSPECTION AND ACCEPTANCE 
 
E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be 
governed by Article 11 of the General Provisions of the Standard Contract 
Provisions For Use With Specifications for District of Columbia Government 
Construction Projects, January 2007, incorporated herein as Attachment J.1.3. 

 
E.2 PARTIAL ACCEPTANCE: 
 

E.2.1 The CA may, at his/her option, accept part of the work under the contract in 
writing prior to the CA’s final acceptance of all the work under the contract, 
when the CA considers it beneficial to the District of Columbia. 

 
E.2.2 Partial acceptance shall not preclude liquidated damages, as specified in 

Section H.1, for failure to complete the contract within the required time limits 
established under TIME FOR COMPLETION in Section F.1. 

 
E.3 FINAL INSPECTION: 
 

E.3.1 The Contractor shall give the CA written notice at least fourteen days (14) days 
in advance of date on which Phase 1 and Phase 2 will be 100% complete and 
ready for final inspection.  Prior to final inspection date, the Contractor shall 
verify in writing that in the Contractor’s best judgment no deficiencies exist. 

 
E.3.2 The Contractor and the CA shall jointly prepare a Punch List, for each 

building, of deficiencies found on final inspection that does not prevent the 
building area(s) within the building from being occupied.  The Contractor shall 
correct the deficiencies within fourteen (14) days after the building area(s) 
within each building have been occupied and submit to the CA a report of the 
corrections, for each building, as a condition of final inspection. 

 
E.3.3   This is a phased project and Phase 1 must be complete before Phase 2 starts.  

Phase 1 and Phase 2 will have their own independent final inspections. 
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SECTION F - DELIVERIES OR PERFORMANCE 
 
F.1 TIME OF COMPLETION: 
 

The Contractor shall commence work on the date specified in the written Notice to 
Proceed (NTP) signed and issued by the Contracting Officer (CO) and shall complete 
all the work for Phase 1 and Phase 2 within one hundred forty (140) calendar days, 
including holidays, from the date specified in the NTP. Phase 1 must be completed 
before the Contractor can commence work on Phase 2. 

 
F.2 DELIVERABLES: 
 

The Contractor shall submit the items listed below to CA for review and approval, and 
provide a copy the CO. The CA shall review and comment on the submittals within three 
(3) calendar days of their receipt from the Contractor, and return the revised submittals to 
the Contractor to make the Government recommended revisions. The Contractor shall 
incorporate the Government’s review and comments within two (2) calendar days of their 
receipt from the CA and send submittals back to the CA for approval and provide a copy 
of the revised submittals to the CO. 
 
F.2.1 Prior to commencement of work, the Contractor shall submit to the CA a 

submittal schedule for Phase 1 and Phase 2.  This schedule is a list of all samples, 
cut-sheets, shop drawings and/or product data required for completion of work.  
This schedule shall be submitted within seven (7) calendar days of receipt of NTP 
and shall include any long lead items that require expedited submittal in order for 
the Contractor to meet the work schedule.    

 
F.2.2    After each final inspection for Phase 1 and Phase 2, the Contractor shall provide a 

punch list and report of corrections as specified in Section E.3.2. 
 

F.2.3 Upon completion, the Contractor shall provide two (2) sets of “as built” drawings, 
if required, and copies of all warranties to CA before final payment can be 
processed.  

 
F.2.4   The Contractor shall submit all schedules and reports for approval to the CA. 
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SECTION G - CONTRACT ADMINISTRATION DATA 
 
G.1  INVOICE PAYMENT: 
 

G.1.1   The District will make progress payments (refer to G.4) to the Contractor, upon 
the submission of proper invoices, based on the approved Critical Path Method 
(CPM) schedule as described in Section G.4.1.2 of this document, only for the 
percentage of work or services actually performed or completed during the 
subject period and accepted by the District, less any discounts, allowances or 
adjustments provided for in this contract. 

 
     G.1.2 The District will pay the Contractor on or before the 30th day after receiving a 

proper invoice from the Contractor. 
  
G.2  INVOICE SUBMITTAL: 
 
 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise 

specified in this contract. Invoices shall be prepared in triplicate and submitted to 
the CA specified in Section G.9 below.  

    
G.2.2 To constitute a proper invoice, the Contractor shall submit the following 

information: 
 

G.2.2.1 Contractor’s name and invoice date (Contractors are encouraged to date   
invoices as close to the date of mailing or transmittal as possible); 

 
G.2.2.2  Contract number, page 1, block 4 and purchase order number, page 1, 

block 5 of the Solicitation Cover sheet.  In submitting an invoice, the 
Contractor must include an assigned invoice number; 

 
G.2.2.3    Description, amount of payment requested, quantity, and the dates of the 
    work performed based on the approved CPM schedule; 

 
G.2.2.4   Other supporting documentation or information, as required by the CO; 
 
G.2.2.5   Name, title, telephone number and complete mailing address of the  
   responsible official to whom payment is to be sent; 
 
G.2.2.6   Name, title, phone number of person preparing the invoice;  

 
G.2.2.7   Name, title, phone number and mailing address of person, if different  

from  the person identified above to be notified in the event of a defective 
invoice, and 

 
 G.2.2.8  Authorized signature. 
 

  G.2.2.9   Catalogue cuts, manufacturer’s specifications and nomenclature data will 
be required. 
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                      G.2.2.10  Manufacturer’s specifications and nomenclature dates will be required 
for all material and equipment to be used.  

                      G.2.2.11 Shop drawings (working drawings) showing details of all work to be 
performed shall be submitted before work commences. 

                       G.2.2.12  Complete material list of all items proposed to be furnished and installed  
must be submitted before work commences. 

                      G.2.2.13 Manufacturer’s recommended method of installation(s). 
 

G.3 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 
 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and 
First Source Employment Agreement requirements, final request for payment 
must be accompanied by the report or a waiver of compliance discussed in section 
G.37.5. 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO 
has received the Contracting Officer’s final determination or approval of waiver 
of the Contractor’s compliance with 51% District Residents New Hires 
Requirements and First Source Employment Agreement requirements. 

 
G.4 METHOD OF PAYMENT: 
 

G.4.1 The District will utilize the progress payment method under this contract, and will 
make progress payments when all of the following conditions are satisfied: 
 
G.4.1.1 The portion of the service provided by the Contractor is accepted by 

the District; 
 
G.4.1.2 The work on the specific contract activity as identified in the 

approved CPM Schedule, for which the progress payment is 
requested, is 100 % complete; and 

 
G.4.1.3 The Contractor submits the invoice as describe in G.2 for the 

progress  payment. 
 

G.4.2 The CA will furnish to the Contractor, the following forms: 
 

G.4.2.1 DRES (DC) Construction Division Payment Request for Work 
Performed Summary Sheet; and  

 
G.4.2.2 DRES (CD) Construction Division Progress Payment Request Form 

for work performed. 
 
G.4.3 The Contractor shall prepare and deliver to the CA for approval: 
 

G.4.3.1 Original and a copy of completed Payment Request of Work 
Performed Summary Sheet along with Schedule of Values,  and 
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detailed General Condition Costs (see Section G.15), within fourteen 
(14) days after issuance of written NTP and prior to submission of 
first progress payment request. This detailed estimate of costs shall 
include a breakdown of costs for all items of work that will be 
performed under the contract with total amount equal to the lump 
sum bid price under Section B.4. 

 
 G.4.3.1.1 General Conditions to include but not limited to: 
 

a. Scheduled value for Project Manager, Superintendent, 
Foreman and other project personnel; 

b. Scheduled value for Site Protection per Contract 
Administration Data in accordance with Section G.17 
for contract duration; 

c. Scheduled value for Contractor’s project site trailer; 
d. Scheduled value for as-build drawings per Special 

Contract Requirement in accordance with Section 
G.36; 

e. Scheduled value for all DCRA trade permits, 
certificates of occupancy and other project related 
permits in accordance with Section H.3; 

f. Scheduled value for all temporary utility services in 
accordance with Section H.4; and  

g. Scheduled value for office supplies and office 
equipment. 

     
G.4.3.2 Original and a copy of the signed (by the authorized representative 

of the Contractor) Progress Payment Request Form on or before the 
twenty-fifth (25th) day of each month during progress of the work. 
The CA will direct the progress payment to be made based on the 
actual work performed based on the CA’s approval of the Schedule 
of Values. This approval will include only those fractions of work 
which have been completed and duly accepted by CA. CA’s 
acceptance signature on the form is mandatory. 

 
G.4.3.3 Copy of the Schedule of Values pre-approved by the CA with 

invoice. 
 
G.4.3.4 Phase 1 work (CLIN 0001) and Phase 2 work (CLIN 0002), under 

Section B.4, will have their own schedule of values and their own 
invoice submittal package.  Each invoice package will include a 
Progress Payment Request form that summarizes all work associated 
with all phases. 

 
G.4.4 Materials and equipment payments: 

 
G.4.4.1 The District will pay for the materials, equipment and associated 

components delivered to the jobsite or stored on the site, until they 
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are satisfactorily incorporated into the completed work, at 100% of 
their invoiced value from the manufacturer or supplier as approved 
by the CA. The Contractor shall properly store and protect all the 
materials and equipment and ensure that all materials and equipment 
are in compliance with the submittals approved by the CA. 

 
G.4.4.2 The District will pay the Contractor 75% of the invoiced value for 

materials, equipment and associated components stored off-site in a 
bonded warehouse within a twenty-five (25) mile radius of the 
jobsite. Payment will be subject to the following documentation 
accompanying the payment request:  

 
 G.4.4.2.1 A certified statement giving the exact location of the 

materials or equipment, that such material or equipment 
is properly stored and protected meeting the approval of 
CA and is consigned to the District of Columbia 
Government; that the materials and equipment will not 
be diverted for use or installation at a different project, 
and that they are subject to inventory and inspection by 
the CA. 

 
 G.4.4.2.2 A valid invoice or bill of sale indicating the unit 

quantity, description of the material or equipment and 
its costs as defined in Section G.4.4.1 and G.4.4.2. 

 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the 
event the materials/equipment is stored off-site. 

 
G.4.5 Before approval of the CPM schedule, the District may make two (2) initial 

monthly payments under this contract for the work performed during the first 
thirty (30) days following the NTP, following the CA’s partial acceptance of the 
work in writing in accordance with Paragraph E.2. In the event that the District 
elects to proceed in this manner, the following shall apply: 

 
G.4.5.1 The District will not make any additional payments until the final CPM 

schedule is approved by CA. 
 
G.4.5.2 The District will not make progress payments for all other activities until 

the  final CPM schedule is approved and distributed by the CA.   
 
G.4.6 The CA will use the CPM Schedule approved and updated as provided in 

subsection G.15 as the basis upon which to estimate successive progress payments 
to be made. 

 
G.5      ASSIGNMENTS:   
 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to 
become due as a result of the performance of this contract to a bank, trust 
company, or other financing institution.  
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G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and 
shall not be made to more than one party. 

 
G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained 

in the contract, the Contractor, not the assignee, is required to prepare invoices. 
Where such an assignment has been made, the original copy of the invoice must 
refer to the assignment and must show that payment of the invoice is to be made 
directly to the assignee as follows: 
 

Pursuant to the instrument of assignment dated ___________, 
 make payment of this invoice to _______________________ 

(name and address of assignee). 
 

G.6      THE QUICK PAYMENT CLAUSE: 
 
 G.6.1 Interest Penalties to Contractors 
 
  G.6.1.1   The District will pay interest penalties on amounts due to the Contractor  

  under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for 
the period beginning on the day after the required payment date and 
ending on the date on which payment of the amount is made.   Interest 
shall be  

  calculated at the rate of 1% per month.   No interest penalty shall be paid 
if payment for the completed delivery of the item of property or service is 
made on or before: 

 
G.6.1.1 the 3rd day after the required payment date for meat or a meat 

product; 
 

 G.6.1.2 the 5th day after the required payment date for an agricultural 
  commodity; or 
 
 G.6.1.3 the 15th day after the required payment date for any other item. 

 
  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of 

any 30-day period shall be added to the principal amount of the debt 
and thereafter    

 
 G.6.2 Payments to Subcontractors 
 

 G.6.2.1 The Contractor must take one of the following actions within 7 days of 
receipt of any amount paid to the Contractor by the District for work 
performed by any subcontractor under a contract: 

 
 G.6.2.1.1 Pay the subcontractor for the proportionate share of  
  the total payment received from the District that is   
  attributable to the subcontractor for work performed 
  under the contract; or 
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G.6.2.1.2 Notify the District and the subcontractor, in writing, of the 
Contractor’s intention to withhold all or part of the 
subcontractor’s payment and state the reason for the 
nonpayment. 

 
 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties  

on amounts due to the subcontractor or supplier beginning on the day 
after the payment is due and ending on the date on which the payment is 
made.  Interest shall be calculated at the rate of 1% per month.   No 
interest penalty shall be paid on the following if payment for the 
completed delivery of the item of property or service is made on or 
before: 

 
  G.6.2.2.1   the 3rd day after the required payment date for meat or  
 a meat product; 
 
  G.6.2.2.2   the 5th day after the required payment date for an  
 agricultural commodity; or 
 
 G.6.2.2.3 the 15th day after the required payment date for any other item. 

 
 G.6.2.3 Any amount of an interest penalty which remains unpaid by the 

Contractor at the end of any 30-day period shall be added to the principal 
amount of the debt to the subcontractor and thereafter interest penalties 
shall accrue on the added amount. 

 
 G.6.2.4 A dispute between the Contractor and subcontractor relating to the 

amounts or entitlement of a subcontractor to a payment or a late payment 
interest penalty under the Quick Payment Act does not constitute a 
dispute to which the District of Columbia is a party.  The District of 
Columbia may not be interpleaded in any judicial or administrative 
proceeding involving such a dispute. 

 
G.6.3 Flow Down Requirement for Subcontracts 

 
 Contractor shall include in each subcontract a provision that requires the 

subcontractor to include in its contracts with any subcontractor or suppliers the 
payment and interest clauses required under paragraphs (1) and (2) of DC 
Official Code  §2-221.02(d). 

 
G.7 CONTRACTING OFFICER (CO): 
 
 In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf 

of the District Government only by CO.  The address and telephone number of the CO is: 
 
           Diane Wooden, CO  

Department of Real Estate Services (DRES) 
  Contracting and Procurement Division 
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2000 14th Street, N.W. - 5th Floor   
Washington, D.C.  20009 
Tel: 202-671-2405 
diane.wooden@dc.gov 

 
G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 
Specifications for District of Columbia Government Construction Projects, 
January 2007, the CO is the only person authorized to approve changes to any 
of the requirements of the contract. 

 
G.8.2 The Contractor shall not comply with any order, directive or request that changes  

or modifies the requirements of this contract, unless issued in writing and signed 
by the CO. 

 
G.9 CONTRACT ADMINISTRATOR (CA): 
 

G.9.1 The CA is responsible for the technical administration of the contract and 
advising the CO as to the Contractor’s compliance or noncompliance with the 
contract.  In addition, the CA is responsible for the day-to-day monitoring and 
supervision of the contract, of ensuring that the work conforms to the 
requirements of this contract and such other responsibilities and authorities as 
specified in writing by the CO.  The CA for this contract is: 

 
Michael Gaffney 

    Project Manager 
 Department of Real Estate Services (DRES) 
 Construction Division 

2000 14th Street, NW, 8th Floor 
 Washington, D. C.  20009 
 Tel: 202-724-4109 
 michael.gaffney@dc.gov  
 

G.9.2 It is fully understood and agreed by the Contractor that the CA shall not have any 
authority to make changes in the DRES specifications/scope of work, price or 
terms and conditions of the contract. 

 
G.9.3 Contractor shall be held fully responsible for any changes not authorized in 

advance, in writing, by the CO, and may be denied compensation or other relief 
for any additional work performed that is not authorized by the CO in writing.  In 
addition, Contractor may also be required at no additional cost to the District, to 
take all corrective action necessitated by reason of the unauthorized changes. 

 
G.10 STOPPAGE OF WORK:   
 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO 
reserves the right, by written notification to the Contractor, to stop all the work, or any 
portion thereof, affected by the Contractor’s failure to comply with the contract 
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requirements. This stoppage will remain in effect until the Contractor has taken action to 
meet the contract requirements, or any separable part thereof, and the CO notifies the 
Contractor in writing that work may resume. Stoppage of all part of the work by the CO 
pursuant to this Section G.10 notwithstanding, the District may terminate the right of the 
Contractor to proceed as provided in Article 5 of the General Provisions, 
TERMINATION-DELAYS, of Standard Contract Provisions for Construction Projects, 
(January 2007).  
 

G.11 SUBCONTRACTS: 
 

G.11.1 Nothing contained in the contract shall be construed as creating any 
contractual relationship between any subcontractor and the Government of 
the District of Columbia. 

 
G.11.1.1 The divisions or sections of the DRES Specifications are not 

intended to control the Contractor in dividing the work among 
the subcontractors or to limit the work performed by any trade. 

 
G.11.1.2 The Contractor shall be as fully responsible to the Government 

of the District of Columbia for the acts and omissions of 
subcontractor and of persons employed by them as he is for the 
acts and omissions of persons directly employed by him. 

  
G.11.1.3   The Contractor shall coordinate the trades, subcontractor and 

material persons engaged upon his work.  
 

G.11.1.4 The Contractor shall, without additional expense to the 
Government of the District of Columbia, utilize the services of 
specialty subcontractor for those parts of the work which the 
Contract specifies are to be performed by specialty 
subcontractors. 

 
G.11.1.5 The Government of the District of Columbia will not undertake 

to settle any differences between the Contractor and his 
subcontractors or between subcontractors. 

 
G.11.2 The Contractor shall not subcontract any portion of the contract except with 

the prior written consent of the CO, or his authorized representatives, and such 
consent, when given, shall not be construed to relieve the Contractor of any 
responsibility for the fulfillment of the contract.  Request(s) for permission to 
subcontract any portion of the contract shall be in writing , as incorporated in 
Section K.3, and accompanied by: (a) a showing that the organization which 
will perform the work is particularly experienced and equipped for such work, 
and (b) an assurance by the Contractor that the Labor Standards Provisions set 
forth in this contract shall apply to labor performed on all work encompassed 
by the request(s).  The request(s) also shall provide the following information:  
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 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 
Security Number used on the Employers Quarterly Federal Tax 
Return, U.S. Treasury Department Form 941. 

 
      G.11.2.2 Estimated dollar amount of the subcontract. 
 

G.11.2.3 Estimated starting and completion dates of the subcontract. 
 

G.11.2.4   The subcontractor approval request form included herein should be 
used to request approval of subcontractor on this project.  The form 
should be completed for each subcontractor requested for approval 
and submitted to the CO. Copies of these forms are available upon 
request from the CA. 

 
G.11.3 Any work or service so subcontracted shall be performed pursuant to a 

subcontract agreement, which the District will have the right to review and 
approve prior to its execution by the Contractor.  Any such subcontract shall 
specify that the Contractor and the subcontractor shall be subject to every 
provision of this contract.  Notwithstanding any such subcontract approved 
by the District, the Contractor shall remain liable to the District for all 
Contractor’s work and services required hereunder.  

 
G.12 USE OF PREMISES: 
 

The UCC facility operates 24 hour per day, seven days a week, and will continue to 
operate 24/7 during this project. The Contractor must minimize any disruption and/or 
damage to adjacent space and occupants and other adjacent properties including roads 
and sidewalks in the execution of the work through consistent coordination of 
construction activities with the CA by observing that:     

 
G.12.1  The Contractor must maintain their limits of work area in a 

weather tight condition throughout the renovation period and 
repair all damage caused by demolition and/or construction 
activity. The UCC facility and occupants outside the GC’s limits 
of work must be protected during any demolition and/or 
construction activity. 

G.12.2  The Contractor must limit the area of disturbance to within the 
contract limits. Any staging must be done within the limits of 
construction. 

G.12.3 The Contractor must coordinate and schedule deliveries to 
minimize the use of driveways, entrances and sidewalks during 
periods of heavy use.  

G.12.4 The District will provide security ID credentials, following 
successful security screening, to a limited number of approved 
Contractor construction staff. These credentialed construction 
staff will then have the responsibility of providing escorted UCC 
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facility access for all construction labor throughout the life of the 
project. 

G.12.5  The Contractor shall use only such entrances to the work site as 
designated by the CA. 

G.13    PATENTS: 
 

The Contractor shall hold and save the Government, its officers, agents, servants and 
employees, harmless for liability of, any nature or kind, including cost and expenses for, 
or on account of any patented or unpatented invention, article or appliance manufactured 
or used in the performance of this contract, including their use by the Government of the 
District of Columbia. 

 
G.14 SAFETY PRECAUTIONS: 

 
G.14.1 The Contractor shall perform all site, plant and construction work in strict 

accordance with the Safety Standards of the District of Columbia and the U.S. 
Occupational Safety and Health Act of 1970 and the D.C. Occupational Safety 
and Health Act of 1988, D.C. Official Code § 32-1101 et seq. and 1-620.01 et 
seq. 

 
 G.14.1.1 The Contractor or his representative shall be thoroughly familiar 

with these standards and have copies of same available at the project 
site at all times.  

 
 G.14.1.2 Operators of explosive-actuated tools shall have a training 

certificate, as required by the Safety Code, in their possession. 
 

 G.14.1.3 The Contractor shall be responsible for providing and installing 
adequate temporary shoring or bracing for all walls, slabs and like 
constructions until such items attain their design, strength, and 
stability. 

 
G.14.2 The Government, its officers, agents, servants, and employees shall not be held 

liable for any property damages or physical harm resulting from inadequate 
protection. 

 
             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details 

and calculations for shoring and/or bracing designs for the CA’s review and 
concurrence. 

 
G.14.4 The Contractor shall exercise special precautions to prevent use of or access to 

the Contractor’s materials, equipment or tools and entry into the Contractor’s 
work areas by non-authorized personnel. 

 
G.14.4.1 A Contractor’s attendant shall be present at all times when 

bituminous kettles are in operation to prevent the public from 
coming in contact with the kettles. 
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G.14.4.2 The Contractor shall remove each kettle as soon as its use is 
complete. 

 
G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 
 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 
including open panel boards. 

 
G.14.7 The Contractor shall cover all open trenches during hours when work is not 

being executed, as required for protection of the public. 
 

G.15       PROGRESS SCHEDULE:  See DRES Specifications Section 013200(Attachment 
J.1.1) 

 
                G.15.1 Prior to commencement of work, the Contractor shall submit to the CA a 

comprehensive project schedule for both Phase 1 and Phase 2.  This schedule 
should be submitted within seven (7) calendar days of receipt of the written 
Notice to Proceed (NTP).               

 
                G.15.2 The Contractor shall complete all work within the time specified under F.1 

Time of Completion, which is the maximum time permitted for the 
accomplishment of this project. If within the period of construction, a time 
extension or extensions are granted in writing by the CO, the Contractor shall 
incorporate the extension in the next monthly update.   

 
               G.15.3 The Contractor shall utilize Primavera Project Planner (P3), or approved 

equivalent.  Equivalent scheduling software shall be approved by CA before 
project schedule is developed and submitted to the CA. 

 
               G.15.4  Should the Contractor fail to properly define any element of work, activity or 

logic and District review of the Contractor’s schedule does not detect this 
omission or error, such omission or error, when discovered by the Contractor or 
the District, shall be corrected by the Contractor before the next monthly 
schedule update and shall not be cause for delay of completion of work within 
specified time constraints.  Contractor acknowledges that the District is not 
required or otherwise obligated to discover errors or omission in the 
Contractor’s proposed Contract Schedule. 

 
G.16 GUARANTEE OF WORK: 
 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance 
for occupancy as established in the District’s written notification, to repair or 
replace any work in which any defects in material or workmanship appear 
within said period and to repair or replace any and all work damaged by reasons 
thereof, to the satisfaction of the CA and without expense to the District of 
Columbia. 
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G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 
embraced in or required thereby, the Contractor disturbs any work guaranteed 
under another contract, he shall restore such disturbed work to a condition 
comparable to its original condition and guarantee such restored work to the 
same extent as it was guaranteed under such other contracts. 

 
G.16.3 Upon the Contractor’s failure to proceed promptly to comply with the terms of  

any guarantee under the contract or still running upon work originally executed 
by other Contractors, the District of Columbia may (1) either have such work 
performed as the CO deems necessary to fulfill such guarantee, or (2) allow all 
such damaged or defective work to remain in such unsatisfactory condition; 
provided that the Contractor shall promptly pay the District of Columbia the 
sum estimated by the CO under the provision of Section G.16.2 above to 
represent the amount which would have been necessary to expend to fulfill such 
guarantee.  Everything done in the fulfillment of any guarantee shall be without 
additional expense to the Government of the District of Columbia. 
 

G.16.4 All special guarantees that are stipulated in the specifications or other 
documents forming a part of the contract shall be subject to the terms of this 
paragraph insofar as they do not conflict with the provisions containing 
references to guarantees in the specifications or such other documents. In case 
of any conflict, the special guarantee shall take precedence. 

 
G.17 PROTECTION: 

 
G.17.1 The Contractor shall protect existing public and private property including but 

not limited to sidewalks, pavements, landscaping, from damage using methods 
approved by CA such as planking, covering, temporary cement curbs, and shall 
be responsible for replacement of items that are damaged by work under this 
contract.  The Contractor shall repair or replace damages to sidewalks, curbs, 
streets, public property and public utilities as directed by the CA in accordance 
with standards of the agency having jurisdiction over the damaged property.  
The CA will not permit grouting of cracks in sidewalks and driveways. The 
Contractor shall replace cracked slabs.  

 
G.17.2  Lights: 

G.17.2.1  Illumination of the worksite during non-daylight hours is required of 
the Contractor at the Contractor’s expense. 

 
G.18 ELECTRICAL SERVICE WIRES AND CONDUITS:  
 

G.18.1 LIVE:  The District has made its best efforts to show all electrical service wires 
and conduits on the contract drawings and specifications.  However, the District 
gives no assurance that there are no other active services in areas in which work 
is to be performed.  If during execution of work, other active services are 
encountered that necessitate changes in drawings or specifications, the 
Contractor shall make the required adjustments.  The costs for these adjustments 
shall be at the District’s expense. 
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G.18.2 INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 
encounters inactive or abandoned electrical service wires and conduits not 
shown or specified, the Contractor shall notify the CO as set forth in Article 4 of 
the Standard Contract Provisions. 

 
G.19 EXISTING CONDITIONS:  
 

G.19.1 The Contractor shall verify by actual measurement existing work required to 
connect with work now in place before the Contractor commences actual work 
at the site.  The Contractor shall ensure that new work in extension of existing 
work shall correspond in all respects with that to which it connects unless 
otherwise indicated or specified. 

 
G.19.2 The Contractor shall cut, alter, remove or temporarily remove and replace 

existing work as necessary for the performance of the work to be done.  The 
Contractor shall restore work remaining in place that is damaged or defaced by 
reason of work done under this contract to a condition satisfactory to the CA. 

 
G.20 OPERATION AND MAINTENANCE MANUALS 
 

G.20.1    The Contractor shall, prior to final acceptance of the project, submit to the CA, 
five (5) copies of operations manuals or instruction manuals for each piece of 
equipment, mechanical or electrical system installed under this contract.   

 
G.20.2    Manuals shall show all controls (switches and valves) and give instructions on 

functions of each. 
 
G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and 

other control indicating devices.  
 
G.20.4 Manuals shall show the location of all items requiring periodic maintenance 

operations and specify recommended intervals of maintenance and 
recommended lubricants, and a listing of spare parts. 

 
G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical 

and electrical system showing location of all control items such as fuses, circuit 
breakers, indicator lights, dials, gauges, valves, thermostats, aquatints, 
cleanouts, and switches. 

G.20.6 The Contractor shall submit manuals which shall be bound separately into 
appropriate system and equipment sets. 

 
G.21 EROSION AND POLLUTION CONTROL: 
 

G.21.1 The Contractor shall provide erosion control facilities as approved and as 
required for fulfilling the requirements of Health Regulations of the District of 
Columbia. 
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G.21.2 The Contractor shall take such measures, as determined to be adequate in the 
opinion of the CO, which will prevent soil erosion from the site in question. 

 
G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 
 bearing materials or other pollutants. 

 
G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 
 

G.22 GOVERNMENT INSPECTORS: 
 

G.22.1 The Contractor shall perform work under the general direction of the CA and is 
subject to inspection by his/her appointed Inspector to ensure strict compliance 
with the terms of the contract.  Neither the CA nor an Inspector is authorized to 
change any provision of the contract documents without written authorization of 
the CO. 

 
G.22.2 The Contractor shall not be relieved from compliance with material and 

workmanship requirements of the contract by the presence of or absence of an 
Inspector.  

 
G.23 DRES SPECIFICATIONS: 
 

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions 
for Construct ion Projects, the general character and scope of the work are 
illustrated by the specifications listed in Section C, Paragraph C.3, included 
herein as Attachment  J.1.1.  Any additional detail information deemed 
necessary by the CO will be furnished to the Contractor when and as required 
by the work. 

 
G.23.2 In case of differences between small and large-scale drawings, the large-scale drawings 

shall govern. 

G.23.3 Where on any of the drawings, a portion of the work is drawn out and the remainder is 
indicated in outline, the parts drawn out shall apply also to those portions indicated in 
the outline. 

G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in 
its general sense and not as meaning identical. The Contractor shall work out all the 
details in relation to their location and their connection with other parts of the work. 

G.23.5 In case of differences between the schedules and small or large scale drawings, the 
schedules shall govern. 

G.23.6 In cases of differences between the specifications and standards, and in cases of 
differences between drawings and the specifications, the specifications shall govern. 
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G.24 REFERENCE TO CODES AND REGULATIONS: 
 

G.24.1 Where the District of Columbia codes and regulations and other codes and 
regulations  are referred to in these specifications, they are minimum 
requirements. 

 
G.24.2 Where the requirements of these specifications exceed the referred requirements 

of the codes and regulations, these specifications shall govern. 
 
G.24.3 Requirements of codes and regulations shall include revisions, amendments and 

supplements thereto in effect on the closing date of the Invitation For Bids 
(IFB). The IFB will be amended to conform it to such code and regulation 
changes that occur after the closing date.  

 
G.25 SINGULAR OR PLURAL NUMBERS 
 

Where any device or part of equipment is herein referred to in the specifications or on the 
drawings in the singular or plural number, such reference shall be deemed to apply to as many 
such devices as are required to complete the installation as shown on the drawings. 

 
G.26 ENGINEERING AND LAYOUT SERVICES: 

 
G.26.1 The Contractor shall provide competent engineering services to execute the work 

in accordance with the contract requirements.  The Contractor shall verify the 
figures shown on the drawings before undertaking any construction work and 
shall be responsible for the accuracy of the finished work. 

 
G.26.2 The District has made its best efforts to establish such general reference points as 

will enable the Contractor to proceed with the work.  It is the Contractor’s 
responsibility to visit the site and familiarize themselves with the site conditions 
before submitting his bid.  

 
G.26.3 The Contractor shall make no change in locations without the written approval of 

the CO.   
 
G.27 BUILDING LINES AND BATTER BOARDS: 

 
G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of 

computations  from the D.C. Surveyor’s Office to ascertain official reference 
points from which the property survey can be made. 
 G.27.1.1 The Contractor shall establish and have platted on site, all building 

lines, building restriction lines and property lines shown on 
drawings, utilizing the service of a registered professional surveyor 
regularly engaged in such practice. 

 
 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are 
important, utilizing the service of a registered professional surveyor. 
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 G.27.1.3 Within 10 working days of receiving the plat of computations, the 
Contractor shall submit to the CA two (2) copies of plat showing 
such lines and grades with a registered professional surveyor’s 
certification of their correctness. 

G.28 WALL CHECK: 
 

G.28.1 After foundations are in place and walls have been defined, but before 
additional construction and work is effected, the Contractor shall cause a wall 
check to be made by the same registered professional surveyor who established 
the building lines and property lines. 

 
G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the 

location of the foundation walls by submitting his registered professional 
surveyor’s certification prior to proceeding with construction. 

 
G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 
 

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated 
with the separate sections of the specifications with work of all other trades so 
as to avoid any interference with installation of pipes, ducts and conduits. 

 
 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and 

the method of running them are shown on the drawings, but it is not 
intended to show every offset and fittings or every architectural or 
structural obstacle that will be encountered during the installation of 
the work.  The Contractor shall modify alignment of pipes, ducts and 
conduits from that shown on the contract drawings, where necessary, 
without any additional costs to the District. 

 
 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, 

to make the piping, ducts and conduit modifications as required, due 
to building obstructions and to complete the installation in 
accordance with best practice of the trades and to the satisfaction of 
the CA. 

 
G.30 CONTRACT DOCUMENTS FURNISHED: 

 
G.30.1 Drawings and Specifications may be obtained at for the following cost: 
 Hard copy set: One Hundred Thirty Dollars ($130.00) or  
 CD version: Fifty Five Dollars ($55.00) from: 

Blue Boy Imaging 
 214 L. Street, NE 
 Washington, D. C.  20002 
 Tel: 202.265.0272  

Fax: 202.986.0172 
 
G.31 PHOTOGRAPHS:  See DRES Specifications Section 013233 (Attachment J.1.1) 
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G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT 
PROVISIONS, GENERAL PROVISIONS SECTION, THE FOLLOWING 
SECTION E, EQUITABLE ADJUSTMENTS: 
 
G.32.1 The purpose of this section is to define a standard procedure for determining 

reasonable costs and times for purpose of making equitable adjustments under 
Article 3, CHANGES, of the Standard Contract Provisions, General Provisions 
section. 
 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 
 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 
construction to permit negotiation, the parties shall attempt to agree 
on a fully justifiable price adjustment or adjustment of time for 
completion. 

 
G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the 

time the proposed change affects the contract work, or if the CO 
determines it is not feasible to reach an agreement regarding an 
equitable adjustment, either due to lack of time or other reasons, the 
CO will order the change in accordance with Article 3 of the General 
Provisions and the Contractor shall proceed with the execution of the 
work so changed. 

 
G.32.3 Equitable adjustments shall be determined in the following manner, unless 

stated in the contract. 
 

G.32.3.1 Whenever a change is proposed or directed, the Contractor shall  
submit a  proposal or breakdown within thirty (30) days of its receipt 
of the change, and the proposal will be acted upon promptly by the 
CO. 

 G.32.3.2  Price Adjustments 
 

  G.32.3.2.1 If agreement on costs cannot be reached prior to 
execution of changed work, payment will be made for 
the actual costs provided records of such costs are made 
available and that such costs are reasonable and 
predicated on construction  procedures normally utilized 
for the work in question.  If not, then payment shall be 
based on standard trade estimating practice. 

 
 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

incurred in performing changed work, the Contractor 
shall furnish the District with a complete breakdown of 
costs, covering the subcontractor work, as well as his 
own,individually itemizing the following: 

 
i. Material quantities and unit prices 
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 ii. Labor hours and basic hourly rate for each labor  
  classification 
 iii. Fringe benefits rate for each classification 
 iv. Construction equipment 
 v. Overhead 
 vi. Profit 
 vii. Commission 
 viii. FICA, FUTA and DUTA (applied in basic hourly 

wage costs).  
 

  G.32.3.2.3 The Contractor shall furnish substantiation of fringe 
benefits, workmen compensation, FICA, DUTA, FUTA 
and State unemployment taxes at the request of the 
District. 

 
  G.32.3.2.4 The percentage for overhead, profit and commission to 

be allowed shall in no case exceed the following and 
shall be considered to include, but not limited to, 
insurance, other than mentioned herein, field and office 
supervisor and assistants above the level of foreman, 
incidental job burdens and general office expense, 
including field and home office. No percentage for 
overhead and profit will be allowed on FICA (Social 
Security), FUTA (Federal Unemployment and DUTA 
(District Unemployment) taxes: 

                  
 Overhead Profit Commission 
1.  To Contractor on work 
performed by other than 
his/her own forces. 

- - 10% of value of work 
performed 

2. To Contractor and/or 
Subcontractor for that 
portion of work performed 
by their respective forces. 

10% 
 

10% - 

3. From Contractor on 
deleted work to have been 
performed by other than 
his/her own forces. 

- - 5% of value of deleted 
work 

4. From Contractor or 
Subcontractor on deleted 
work to have been 
performed by his/her own 
forces. 

- - 5% of value of deleted 
work 

 
  G.32.3.2.5   When a change consists of both added work and deleted 

   work, the applicable percentage shall be applied to the 
net cost or credit. 
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 G.32.3.2.6 Where more than one tier of subcontractors exists, they 
shall be treated as one subcontractor for purposes of 
markups.  That is, only one overhead and one profit 
percentage for the  subcontractors and one commission 
percentage for the prime Contractor shall be applied to 
actual cost of work performed regardless of the number 
of tiers of subcontractors. 

 
 G.32.3.3 Changes in the period of performance: Where a change affects the 

time required for the performance of the contract, the Contractor 
shall describe in detail “cause and effect relationship” and how such 
change affects the specific contract work activities, current critical 
path, overall performance or work, concurrency with other delays, 
and the final net impact on the  contract milestone(s), specifically 
stating the proposed decrease or increase in the period of contract 
performance in calendar days. 

 
G.32.3.4 The changes in the contract period of performance, if any, resulting 

from change order work will be calculated in the following manner: 
 

 G.32.3.4.1 New durations for work activities effected by the  
change order will be incorporated into the next computer 
printout.  Time extensions will be directly based on the 
extent to which the contract completion date is hereby 
extended. 

 
G.32.3.4.2 Should new work activities be required to supplement  

existing activities, they will be incorporated into the 
computer printout  to verify total effect, if any, on the 
contract completion date. 

 
 G.32.3.4.3 Every attempt will be made to reach an agreement 

between the Contractor and the CA on the number of 
days by which activity duration will be extended.  
Should an agreement not be reached within fifteen (15) 
days after Contractor receives the directive, the CA will 
assign a reasonable duration to be used in determination 
of job progress. 

 
G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 

of the  General Provisions, TERMINATION-DELAYS, of Standard Contract 
Provisions for Construction Projects, January 2007, a contract time extension 
may be justified. 

   
 G.32.4.1 The Contractor, when requesting an extension to the contract period 

of performance, must submit the same in writing with supporting 
facts and backup documentation plus a detailed explanation that 
must include, but be not limited to, the following: 
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G.32.4.1.1 Reasons/cause and responsibility of each delay 
 

G.32.4.1.2 Inclusive dates of each delay 
 

G.32.4.1.3 Specific trades affected 
 

G.32.4.1.4 Portion (s) of each work contract activity affected and 
the duration thereof 

 
G.32.4.1.5 Status of work activity affected before delay 

commenced 
 

G.32.4.1.6 Concurrency of any other delays, including 
Contractor’s own 

 
G.32.4.1.7 Net effect of each delay under this request, on the 

overall contract completion 
 

G.32.4.1.8 In the case of late delivery of materials and/or 
equipment, back up date, correspondence and 
documentation should include but not be limited to the 
following: establishment that prior to ordering there 
was a reasonable assurance of timely supply; copies of 
each purchase order establishing the dates of 
procurement, invoices, delivery receipts and the like 
showing shipping or delivery dates; and copy of 
correspondence showing diligent attempts to follow ups 
to obtain materials when critically needed from other 
sources. 

 
G.32.4.2  All documentation should demonstrate that any delay was unforeseeable 

and without the fault or negligence of the Contractor, subcontractor or 
supplier involved.  The Contractor will be entitled only to the additional 
number of days the project is delayed which is not concurrent with 
another delay for which a time extension has been granted or for which a 
valid request has been submitted. 

 
G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt 
submittal of notice when the strike was ended and the date thereof, 
analysis of the effect of the strike on the completion of the contract work. 

 
G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of 
delay involved and explanation of delaying effect, including number of 
days that the construction activities on the current critical path at the time 
were actually delayed, including any extended impact, beyond the normal 
anticipated days of delay due to the weather conditions.  
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G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 
 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, 
before negotiating any price adjustments pursuant to a change order or 
modification, submit cost or pricing data and certification that, to the 
best of the Contractor’s knowledge and belief, the cost or pricing data 
submitted was accurate, complete, and current as of the date of 
negotiation of the change order or modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any 
change order or contract modification, was increased by any significant 
amount because (1) the Contractor or a subcontractor furnished cost or 
pricing data that were not complete, accurate, and current as certified by 
the Contractor, (2) a subcontractor or prospective subcontractor 
furnished the Contractor cost or pricing data that were not complete, 
accurate, and current as certified by the Contractor, or (3) any of these 
parties furnished data of any description that were not accurate, the price 
or cost shall be reduced accordingly and the contract shall be modified 
to reflect the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement 
that prudent buyers and sellers would reasonably expect to affect price 
negotiations significantly. Cost or pricing data are factual, not 
judgmental, and are therefore verifiable. While they do not indicate the 
accuracy of the prospective Contractor’s judgment about estimated 
future costs or projections, cost or pricing data do include the data 
forming the basis for that judgment. Cost or pricing data are more than 
historical accounting data; they are all the facts that can be reasonably 
expected to contribute to the soundness of estimates of future costs and 
to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing 
data, as applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or 
purchasing volume;  

  G.32.5.4.4 Data supporting projections of business prospects and 
objectives and related operations costs;  

 
 G.32.5.4.5 Unit cost trends such as those associated with labor  

efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7     Estimated resources to attain business goals;  
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                      G.32.5.4.8 Information on management decisions that could have a  
significant bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection 
with pricing any change order or modification of this contract, the CO or 
representatives of the CO shall have the right to examine all books, records, 
documents and other data of the Contractor (including computations and 
projections) related to negotiating, pricing, or performing the change order 
or modification, in order to evaluate the accuracy, completeness, and 
currency of the cost or pricing data. The right of examination shall extend to 
all documents necessary to permit adequate evaluation of the cost or pricing 
data submitted, along with the computations and projections used. 
Contractor shall make available at its office at all reasonable times the 
materials described above for examination, audit, or reproduction until three 
years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or 
of litigation or the settlement of claims arising under or relating 
to the contract.  

G.33 SCAFFOLDING: 
 

G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work 
in accordance with the Safety Code of the DC Minimum Wage and Industrial 
Safety Board and so that the work may be inspected by CA. 

 
G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 
 
G.33.3 The CA will inspect the work upon the Contractor’s advising of completion of 

contract requirements, and the Contractor shall promptly remove the 
scaffolding upon acceptance of the work. 

G.33.4 Wherever possible, the Contractor shall use swinging scaffolds for exterior 
work under this contract. 

 
G.33.5 Where swinging scaffolds are not practicable, the Contractor will be permitted  

to use other types of scaffolds provided: 
 

 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 
 scaffold(s) he will use for each area. 

 
 G.33.5.2 The list shall be submitted not later than ten (10) calendar days  

after the contract is awarded. 
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G.34 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.34.1 During the contract term, District personnel will maintain any existing equipment 
that remains temporarily operational. 

 
G.34.2 The Contractor shall coordinate with the CA the time for removal of equipment 

in  order to permit the District to salvage components for use on equipment 
remaining in use. 

 
G.35 G.35 TESTING AND CARE OF DRAINAGE FACILITIES 

G.35.1 Prior to commencement of work under the contract, the Contractor shall conduct tests to 
ascertain the condition of existing drainage lines in accordance with the following 
requirements: 

G.35.1.1 On projects where work is to be executed in the area of roof drains and 
areaways drains, the Contractor shall conduct a hose test on each drain line 
using a ¾ inch inside diameter garden hose without a nozzle and full pressure 
from an existing hose cock. 

G.35.1.2 On projects where work is to be executed in the area of storm drainage 
structures such as yard drains, curb drains and catch basins, the Contractor 
shall conduct a hose test using a fire hose under pressure from a fire hydrant. 

G.35.1.3 On projects where new work is to be connected to existing drainage lines, the 
Contractor shall conduct a test on each line affected to ascertain that  the 
lines are clear and will handle their full capacity.  Test shall be conducted 
with any apparatus that will establish the rate of flow. 

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and 
G.35.4 of this section, the Contractor shall execute tests on new installations 
in accordance with the plumbing section of these DRES Specifications. 

G.35.2 All testing shall be performed in the presence of the Project Inspector and CA.  The 
Contractor shall notify the CA two (2) working days in advance of the testing. 

 
G.35.3 The Contractor shall promptly notify the CA in writing of any existing drain lines found 

to be deficient.  The CO will initiate remedial action by D.C. Government personnel or 
issue a change order in accordance with provisions of Article 3, CHANGES, of the 
Standard Contract Provisions, General Provisions section. 

 
G.35.4 Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear and 

clean condition and shall remedy any deficiencies that may occur at no cost to the District 
until the final acceptance date of the contract. Just prior to final acceptance in order to 
demonstrate clearance, the Contractor shall repeat the tests as specified in subparagraph 
G.35.1.1 and G.35.1.3. 

 
G.36 AS-BUILT DRAWINGS: 
 

G.36.1 General:  The Contractor shall, upon completion of all work under this contract, 
prepare and furnish to the CA, as specified herein, as-built drawings.  The as-built 
drawings shall be a record of the construction as installed and completed by the 
Contractor.  They shall include all the information shown on the contract set of 
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drawings, and all deviations, modifications, or changes from those drawings, 
however minor, which were incorporated in the work, including all additional 
work not appearing on the contract drawings, and all changes which are made 
after any final  inspection of the contract work.  In the event the Contractor 
accomplished additional work which changes the as-built conditions of the facility 
after submission of the final as-built drawings, the Contractor shall furnish revised 
or additional drawings as required to depict final as-built conditions.  The 
requirements for these additional drawings will be the same as for the as-built 
drawings specified in this paragraph. 

 
G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a 

full size set of contract drawings for depicting a daily record of as-built 
conditions.  The drawings shall be maintained in a current condition at all times 
during the entire contract period and shall be readily available for review by the 
CA at all times. These drawing shall be updated daily by the Contractor showing 
all changes from the contract plan which are made in the work, or additional 
information which might be uncovered in the course of construction.  The 
Contractor shall record this information on the prints accurately and neatly by 
means of details and notes.  The As-Built Drawings shall show, but not be limited 
to, the following details: 

 
G.36.2.1   The location and description of any utility lines or other installations 

of any kind or description known to exist within the construction 
area.  The location includes dimensions of permanent features. 

 
 G.36.2.2  The location and dimension of any changes within the building or 

structure, and the accurate location and dimension of all 
underground utilities and facilities. 

 
 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any 

changes were made from contract plans. 
 G.36.2.4 Correct elevations if changes were made in site grading. 
 
 G.36.2.5 Changes in details of design or additional information obtained from 

working drawing specified to be prepared or furnished by the 
Contractor, including but not limited to fabrication, erection, 
installation and placing details, pipe sizes, insulation material, and 
dimension of equipment foundations. 

 
 G.36.2.6 The topography and grades of all drainage installed or affected as 

part of the project construction. 
 G.36.2.7 All changes or modifications of the original design that result from 

final inspection. 
 
 G.36.2.8 Where Contract Drawing or Specifications allow options, only the 

option actually used in the construction shall be shown on the as-
built drawings. The option not used shall be deleted. 
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G.36.3 Submittals of As-Built Drawings:  The Contractor shall submit to CA for review 
and approval all as-built drawings using the following procedure: 

 
G.36.3.1 Deliver two (2) copies of the preliminary as-built marked prints to 

the CA at the time of final inspection of each facility for review and 
approval. 

 
 G.36.3.2 If upon review of the preliminary as-built drawings, the CA finds 

errors or omissions, the CA will return the drawings to the 
Contractor for corrections.  The Contractor shall complete the 
corrections and return the drawings to the CA within ten (10) 
calendar days. 

 
   G.36.3.3 After approval, the CA will return one (1) copy of the as-built 

marked up print, along with the original contract Mylar to the 
Contractor for use in preparation of the final as-built drawings. 

 
   G.36.3.4 The Contractor shall incorporate the information from the approved 

preliminary as-built drawings into the final as-built mylar in a neat, 
accurate  and professional manner and deliver the same to the CA. 

 
G.36.4 Draftsmanship: The Contractor shall employ only personnel proficient in the 

preparation of engineering drawings to standard, who are satisfactory and  
acceptable to the CA to modify reproducible contract mylar or prepare new 
drawings.  All additions and corrections the Contractor makes to the contract 
mylar shall be neat, clean, and legible and shall match the adjacent existing line 
work or lettering annotated  in type, density, size and style. The Contractor shall 
prepare all pencil work with plastic drawing lead suitable for use on mylar 
material, and shall use the grade of lead that will produce a sharp clear heavy 
black line similar to ink. 

 
G.36.5 Final As-Built Drawings: The Contractor shall letter or stamp the final revisions 

to the as-built drawings with the words “RECORD DRAWING” in letters at 
least 3/8 inch high placed above the title block, if space permits;  if not, below 
the title block between the border and the trim line.  The date of completion and 
the words “REVISED AS-BUILT” shall be placed in the revision block above 
the latest existing revision notation.  The CA will not permit markings on the 
reverse side of the drawings.  The Contractor shall use the following details for 
labeling, sizing and formatting the drawings: 
G.36.5.1 Title block to be used for any new as-built drawings shall be similar 

to that used on the original drawings. 
 

G.36.5.2 New or added drawings shall be full size to match the overall 
dimensions of the Government supplied mylar. 

 
G.36.5.3 The CA will review any final as-built drawings for accuracy and 

conformance to the drafting standard and other requirement 
contained in this and other sections.  The Contractor shall make all 
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corrections, changes, additions, and deletions required to meet these 
standards. 

G.36.5.4 The Contractor shall complete and return the final as-built record 
drawings (mylar) and return the same to the CA within sixty (60) 
calendar days after the final inspection of the facility to which the 
drawings apply, unless  additional time is granted by the CA. 

 
G.36.5.5 If the District furnishes the original contract drawings in digital 

format the Contractor shall submit the as-built drawings on CD (3 
copies) using the latest version of AutoCAD. 

 
G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 
 

G.37.1 The Contractor shall comply with the First Source Employment Agreement 
Act of 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First 
Source Act”). 

 
G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a 

First Source Employment Agreement, Attachment J.2.2, in which the 
Contractor shall agree that: 

 
G.37.2.1 The first source for finding employees to fill all jobs created in 

order to perform this contract shall be the Department of 
Employment Services (“DOES”); and 

 
G.37.2.2 The first source for finding employees to fill any vacancy 

occurring in all jobs covered by the First Source Employment 
Agreement shall be the First Source Register. 

 
G.37.3  The Contractor shall submit to DOES, no later than the 10th each month 

following execution of the contract, a First Source Agreement Contract 
Compliance Report (“contract compliance report”), verifying its compliance 
with the First Source Agreement for the preceding month.  The contract 
compliance report for the contract shall include the: 

 
  G.37.3.1 Number of employees needed; 
 
  G.37.3.2 Number of current employees transferred; 

      G.37.3.3 Number of new job openings created; 
 
 G.37.3.4 Number of job openings listed with DOES; 
 

G.37.3.5 Total number of all District residents hired for the reporting period 
and the cumulative total number of District residents hired; and  

 
G.37.3.6 Total number of all employees hired for the reporting period and 

the cumulative total number of employees hired, including; 
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a. Name; 
b. Social Security number; 
c. Job title; 
d. Hire date; 
e. Residence; and 
f. Referral source for all new hires. 

 
G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor 

agrees that 51% of the new employees hired for the contract shall be District 
residents. 

 
G.37.5 With the submission of the Contractor’s final request for payment from the 

District, the Contractor shall: 
 

G.37.5.1    Document in a report to the CO its compliance with the section 
G.37.4  of this clause; or 

 
G.37.5.2 Submit a request to the CO for a waiver of compliance with section 

G.37.4 and include the following documentation: 
  

G.37.5.2.1 Material supporting a good faith effort to comply; 
 
G.37.5.2.2 Referrals provided by DOES and other referral 

sources; 
 

G.37.5.2.3 Advertisement of job openings listed with DOES and 
other referral sources; and 

 
G.37.5.2.4 Any documentation supporting the waiver request 

pursuant to section G.37.6. 
 

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 
G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 
G.37.6.2 The Contractor is located outside the Washington Standard 

Metropolitan Statistical Area and none of the contract work is 
performed inside the Washington Standard Metropolitan Area 
which includes the District of Columbia; the Virginia Cities of 
Alexandria, Falls Church, Manassas, Manassas Park, Fairfax, and 
Fredericksburg, the Virginia Counties of Fairfax, Arlington, Prince 
William, Loudoun, Stafford, Clarke, Warren, Fauquier, Culpepper, 
Spotsylvania, and King George; the Maryland Counties of 
Montgomery, Prince Georges, Charles, Frederick, and Calvert; and 
the West Virginia Counties of Berkeley and Jefferson. 

 
G.37.6.3 The Contractor enters into a special workforce development 

training or placement arrangement with DOES; or 
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G.37.6.4 DOES certifies that there are insufficient numbers of District 
residents in the labor market possessing the skills required by the 
positions created as a result of the contract.  

 
G.37.7 Upon receipt of the Contractor’s final payment request and related 

documentation pursuant to sections G.37.5 and G.37.6, the CO shall determine 
whether the Contractor is in compliance with section G.37.4 or whether a 
waiver of compliance pursuant to section G.37.6 is justified.  If the CO 
determines that the Contractor is in compliance, or that a waiver of compliance 
is justified, the CO shall, within two business days of making the determination 
forward a copy of the determination to the CFO and the CA. 

 
G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit 

the report pursuant to section G.37.5, or deliberate submission of falsified data, 
may be enforced by the CO through imposition of penalties, including 
monetary fines of 5% of the total amount of the direct and indirect labor costs 
of the contract.  The Contractor shall make payment to DOES.  The Contractor 
may appeal to the D.C. Contract Appeals Board as provided in the contract any 
decision of the CO pursuant to this section G.37.8. 

 
G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 
 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 
 

G.38.1 For contracts subject to the 51% District Residents New Hires Requirement 
and First Source Employment Agreement, final request for payment must be 
accompanied by the report or a waiver of compliance discussed in G.37. 

G.38.2 The CFO shall not make final payment to the Contractor until the CFO has 
received the CO’s final determination or approval of waiver of the Contractor’s 
compliance with 51% District Residents New Hires Requirement and First 
Source Employment Agreement 

 
G.39     QUALITY ASSURANCE: See DRES Specifications Section 014000 (Attachment 

J.1.1) 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 
 
H.1 LIQUIDATED DAMAGES:  
 

H.1.1   The Contractor shall pay to the District of Columbia the sum of One Thousand 
Eight Hundred Five Dollars ($1805.00) as agreed liquidated damages for each 
calendar day of delay in completion of the work for this project, within the time 
limits set forth, subject to provisions of Article 5, DELAYS, of the General 
Provisions of the Standard Contract Provisions for Construction Projects, January 
2007.  

 
H.1.2 If the District terminates for default the Contractor’s right to proceed in 

accordance with Article 5, liquidated damages will continue to accrue until the 
work is completed.  These liquidated damages are in addition to excess costs of 
re-procurement. 

 
H.2 GOVERNMENT’S RESPONSIBILITY: 

 
District will provide to the Contractor all necessary passes for Contractor’s employees 
required to enter into the facility. 

 
H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1 The District will obtain the building permit issued by the Department of 
Consumer and Regulatory Affairs (DCRA), Building and Land Regulation 
Administration, located at 941 North Capitol Street, N.E., Washington, D.C.  The 
Contractor shall apply for and obtain all other permits required for this project 
including but not limited to Raze Permit, certificates and licenses from the Office 
of Licenses and Permits, Permit Processing Division, Department of Consumer 
and Regulatory Affairs. 
 
 H.3.1.1 The Contractor shall apply and pay for all required permits well in 

advance  of the time that they are needed.   
 

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the 
  Contractor shall request assistance immediately from the CA. 

 
H.3.2 The Contractor shall ascertain and obtain the required permits, licenses and 

certificates for this project.  Permits, Licenses and Certificates may include, but 
are not limited to: 
 
 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 
 2. Electrical      2. Electrical 
 3. Refrigeration     3. Refrigeration 
 4. Elevator      4. Boiler 
 5. Boiler and Pressure Tank    5. Pressure Tank 
 6. Public Space - To work in, excavate  6. Elevator  
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   in or occupy 
 7. Signs and Temporary Fences 
 8. Work on Sunday and after 6:00 p.m. weekdays. 
 9. Razing 

 
H.3.3 The District will not allow work requiring permits and licenses to proceed until 

the Contractor produces evidence showing that such permits and licenses have 
been procured from the DCRA. Permits will be issued only to persons duly 
licensed for work in the District of Columbia, except as follows: 

 
H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

persons perform work under contract with the District of Columbia and  
the work is physically located in areas outside the District of Columbia,  

            it shall be sufficient if any such Contractor and the Contractor’s craft 
            persons are licensed either by the District of Columbia or by any         

governmental agency having jurisdiction over the area adjoining the site 
on which the work is performed. 

 
H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 
 
H.4 UTILITY CONNECTIONS AND SERVICES:  
 

The Contractor shall locate all existing utilities and performing the required 
modifications to all utilities for the completion of construction.  All utility costs, costs to 
modify and connection fees shall be incorporated into the fixed price bid.  

 
 H.4.1 TEMPORARY ELECTRICITY: 

 
H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 
 

H.4.1.1.1   Install a temporary meter on existing power lines and pay 
for all electric power used; 

 
 H.4.1.1.2 Install temporary lines to conform with the requirements of 

the D.C. Electrical Code for such work; 
 
 H.4.1.1.3 Furnish and install all necessary safety devices required; 
 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition 
until lines are no longer required and disconnected; 

 
            H.4.1.1.5 Make connections to existing electric services in 

accordance with D.C. Electrical Code requirements and 
standard procedures developed by the electric company; 
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H.4.1.1.6 Upon completion of the work, remove temporary lines, 
poles and other accessories, make disconnections and 
restore services to an  approved condition. 

 
H.4.2 TEMPORARY WATER:  For construction purposes, temporary connection to 

the existing water mains is permitted, at the Contractor’s expense, contingent 
upon the Contractor performing the following: 

 
H.4.2.1 That no connections to water mains be made without first acquiring 

approval  from the District of Columbia Water and Sewer Authority 
(WASA); 

 
H.4.2.2  That the Contractor shall furnish all necessary temporary lines, 

fittings, valves, and make all temporary connections to bring the 
water to the job site; 

 
H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that 

hook-ups  and connections be made in a manner comparable to new 
work to prevent unnecessary waste of water; 

 
H.4.2.4 That all branches from temporary main feed be equipped with tight 

cut- off valves; and 
 

   H.4.2.5 That upon completion of the work, temporary lines, fittings, valves 
and other  accessories are removed, disconnections made, and services 
restored to an approved condition. 

 
H.4.3 PERMANENT CONNECTIONS TO MAINS:    
 

The Contractor shall make and pay for all the required permanent connections 
for water, sewer, gas, electrical, telephone and fire alarm systems at its own 
expense.  The Contractor shall pay fees and associated costs and make all 
arrangements with utility companies and appropriate agencies as may be 
required for proper and expeditious completion of the project. 

 
H.5 SHOP DRAWINGS AND CATALOGUE CUTS: See DRES Specifications Section 

013300 (Attachment J.1.1) 
 
H.6 PROPRIETARY RESTRICTIONS:        

  
H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, 

purposes and are intended to establish minimum standards of quality for 
materials, fabrication and finishes. 

 
H.6.1.1   Such references shall not be construed as limiting competition or 

controlling selection of manufacturers, and the Contractor in such cases 
may submit for approval by the CO any item or type of construction 
which, is equal to that specified. 
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H.6.1.2 The CA will judge the submissions on the basis of durability, strength, 
appearance, serviceability of parts, output, coordination with related 
work and the ability to fulfill the requirements of the specified item.  
The CO may approve any item or type of construction submitted by the 
contractor which, in her sole discretion, is equal to that specified. 

 
H.7 DEBRIS AND CLEANING:  
 

             H.7.1    The Contractor shall, during the progress of the work, remove and properly 
dispose of the resultant dirt and debris daily and keep the premises clean and 
free from safety hazards. 

 
            H.7.2  Upon completion of the work, the Contractor shall remove all equipment, 

salvaged materials provided for the work and leave the premises in a neat and 
clean condition   satisfactory to the CA at the site. 

 
H.8 MATERIALS AND WORKMANSHIP:   

 
H.8.1    Unless otherwise specified, all materials and equipments incorporated in the 

work under the contract shall be new.  All workmanship shall be first class and 
by persons qualified in the respective areas.  

 
H.8.2 In the absence of specific requirements for installation of a material or product,  

the Contractor will be held responsible for installation of said material or 
product in strict accordance with the manufacturer's printed instructions and 
recommendations.  

 
H.9 STANDARDS: 

 
H.9.1 Any material specified by reference to the number, symbol or title of a specific 

standard such as a Commercial Standard, a Federal Specifications, ASTM 
certification or other similar standard, shall comply with the requirements in the 
latest revision thereof in effect on the bid submission date specified in Section 
L.5.  

 
H.9.2 The District will not furnish any copies of the applicable Federal Specifications, 

Commercial Standards and other standard specifications to the bidders.  
However, the CO will furnish upon request, information as to how copies of the 
standards referred to may be obtained, and it will be responsibility of the 
requestor to obtain the necessary documents from respective sources. 

 
H.9.3 Where a standard is referred to in the various sections of these specifications, it 

shall  include the installation requirements specified therein unless specifically 
modified in the contract specifications. 
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H.10 EQUIPMENT COORDINATION: 
 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 
equipment furnished not only meets all requirements of the contract document, but it 
shall be of the proper physical size and dimension to fit the space or area, ductwork, 
conduit, panel boxes, disconnect switches and related accessory equipment. Where the 
physical size of any equipment is dependent upon other equipment, coordination shall be 
done by the Contractor to assure that they are compatible and will fit within the 
limitations of the space where they are to be located, including coordinating of utility 
connections and coordination of space for servicing the equipment, changing filters, 
cleaning tubes and similar operations. 
 

H.11 CONTRACTOR WORKING HOURS: 
 
 Normal working hours are 8:00AM to5:00 PM.  If work cannot be performed during 

normal business hours, the Contractor shall submit to the CA a request for working 
during weekends and after business hours. (i.e. 5 PM to 8 AM).  The Contractor may 
work on weekends and after business hours only with an approval from the CA.  The 
Contractor shall notify the CA seventy two (72) hours in advance. 

 
H.12 FIELD INPECTIONS 
 

Contractor shall provide weekly field inspection services.  Contractor shall be on site 
when work requiring the presence of a site inspector is being performed (e.g., utility 
trenching and backfilling, concrete work, compaction testing, or any work that requires 
on-site guidance). 
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SECTION I: CONTRACT CLAUSES 
 
I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 
 

The Standard Contract Provisions for use with Specifications for District of Columbia 
Government Construction Projects January 2007 is incorporated herein as Attachment 
J.1.2, with the same force and effect as if given in full text. 

 
I.2 DEPARTMENT OF LABOR WAGE DETERMINATION: 
 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage 
determination is General Decision Number DC100004, Dated 1/07/2011 
incorporated herein as Attachment J.1.4.   

 
I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) 

(IV), if the intent to award letter is not issued within ninety (90) days of bid 
opening, all intervening modifications (or new wage decision) are made a part of 
this contract.  The Contractor will be reimbursed this added labor cost.   

 
I.3  MANDATORY SUBCONTRACTING REQUIREMENT 
 

I.3.1 For contracts in excess of $250,000.00, at least 35% of the dollar volume shall 
be subcontracted to certified small business enterprises; provided, however, 
that the costs of materials, goods, and supplies shall not be counted towards 
the 35% subcontracting requirement unless such materials, goods, and 
supplies are purchased from certified small business enterprises. 

 
I.3.2 If there are insufficient qualified small business enterprises to completely 

fulfill the requirement of paragraph I.3.1, then the subcontracting may be 
satisfied by subcontracting 35% of the dollar volume to any certified business 
enterprises; provided, however, that all reasonable efforts shall be made to 
ensure that qualified small business enterprises are significant participants in 
the overall subcontracting work. 

I.3.3 A prime contractor which is certified as a small, local, or disadvantaged 
business enterprise shall not be required to comply with the provisions of 
sections I.3.1 and I.3.2. 

 
I.4. CERTIFIED BUSINESS ENTERPRISES PRIME CONTRACTOR 

PERFORMANCE REQUIREMENTS 
 

I.4.1 If a certified business enterprise is selected as a prime contractor and is 
granted a price reduction pursuant to the Act or is selected through a set-
aside program under the Act, that certified business enterprise prime 
contractor shall perform at least 35% of the contracting effort, excluding 
the cost of materials, goods and supplies, with its own organization and 
resources and, if it subcontracts, at least 35% of the subcontracted effort, 
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excluding the cost of materials, goods and supplies, shall be with 
certified business enterprises. 

I.4.1 If the total of the contracting effort, excluding the cost of materials, 
goods and supplies, proposed to be performed by the certified business 
enterprise is less than the amount required by the preceding paragraph, 
then the certified business enterprise shall not be eligible to receive 
preference points or a price reduction for a period of not less than two 
years. 

 
I.5  PRIME CONTRACTOR PERFORMANCE REQUIREMENTS APPICABLE TO 

JOINT VENTURES 
 

I.5.1 If a certified joint venture is selected as a prime contractor and is granted 
a price reduction pursuant to the Act or is selected through a set-aside 
program under the Act, the certified business enterprise partner of the 
joint venture shall perform at least 50% of the contracting effort, 
excluding the cost of materials, goods, and supplies, with its own 
organization and resources and, if the joint venture subcontracts, at least 
35% of the subcontracted effort, excluding the cost of materials, goods 
and supplies, shall be with certified business enterprises.   

I.5.2 If the total of the contracting effort, excluding the cost of materials, 
goods, and supplies, proposed to be performed by the certified business 
enterprise is less than the amount required by the preceding paragraph, 
then the certified business enterprise shall not be eligible to receive 
preference points or a price reduction for a period of not less than two 
years. 

 
I.6 PERFORMANCE REQUIREMENT FOR CONTRACTS OF $1 MILLION OR 

LESS 
 

If this is a construction contract of $1 million or less for which a certified business 
enterprise is selected as prime contractor and is granted a price reduction pursuant 
to the Act or is selected through a set-aside program under the Act, the certified 
business enterprise prime contractor shall perform at least 50% of the on-site 
work with its own work force. 

 
I.7  SUBCONTRACTING PLAN 
 

If the prime contractor is required by law to subcontract under this contract, it 
must subcontract at least 35% of the dollar volume of this contract in accordance 
with the provisions of Section I.3, I.4 or I.5. The prime contractor responding to 
this solicitation which is required to subcontract shall be required to submit with 
its bid, a notarized statement detailing its subcontracting plan. Bids responding to 
this IFB shall be deemed nonresponsive and shall be rejected if the bidder is 
required to subcontract in accordance with the provisions of Section I.3, I.4 or I.5, 
but fails to submit a subcontracting plan with its bid.  Once the plan is approved 
by the CO, changes to the plan will only occur with the prior written approval of 
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the CO and the Director of DSLBD.  Each subcontracting plan shall include the 
following: 

I.7.1 A description of the goods and services to be provided by SBEs or, if 
insufficient qualified SBEs are available, by any certified business 
enterprises; 

I.7.2 A statement of the dollar value of the bid that pertains to the subcontracts to 
be performed by the SBEs or, if insufficient qualified SBEs are available, by 
any certified business enterprises; 

I.7.3 The names and addresses of all proposed subcontractors who are SBEs or, if 
insufficient SBEs are available, who are certified business enterprises; 

I.7.4 The name of the individual employed by the prime contractor who will 
administer the subcontracting plan, and a description of the duties of the 
individual; 

I.7.5 A description of the efforts the prime contractor will make to ensure that 
SBEs, or, if insufficient SBEs are available, that certified business 
enterprises will have an equitable opportunity to compete for subcontracts; 

I.7.6 In all subcontracts that offer further subcontracting opportunities, assurances 
that the prime contractor will include a statement, approved by the 
contracting officer, that the subcontractor will adopt a subcontracting plan 
similar to the subcontracting plan required by the contract; 

I.7.7 Assurances that the prime contractor will cooperate in any studies or 
surveys that may be required by the contracting officer, and submit periodic 
reports, as requested by the contracting officer, to allow the District to 
determine the extent of compliance by the prime contractor with the 
subcontracting plan; 

I.7.8 A list of the type of records the prime contractor will maintain to 
demonstrate procedures adopted to comply with the requirements set forth 
in the subcontracting plan, and assurances that the prime contractor will 
make such records available for review upon the District’s request; and 

I.7.9 A description of the prime contractor’s recent effort to locate SBEs or, if 
insufficient SBEs are available, certified business enterprises and to award 
subcontracts to them. 

 
I.8 COMPLIANCE REPORTS 
 

By the 21st of every month following the execution of the contract, the prime 
contractor shall submit to the contracting officer and the Director of DSLBD a 
compliance report detailing the contractor’s compliance, for the preceding month, 
with the subcontracting requirements of the contract.  The monthly compliance 
report shall include the following information: 

I.8.1 The dollar amount of the contract or procurement; 

I.8.2 A brief description of the goods procured or the services contracted for; 
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I.8.3 The name and address of the business enterprise from which the goods 
were procured or services contracted; 

I.8.4 Whether the subcontractors to the contract are currently certified business 
enterprises; 

I.8.5 The dollar percentage of the contract or procurement awarded to SBEs, or 
if insufficient SBEs, to other certified business enterprises; 

I.8.6 A description of the activities the contractor engaged in, in order to 
achieve the subcontracting requirements set forth in its approved 
Subcontracting Plan; and  

I.8.7 A description of any changes to the activities the contractor intends to 
make by the next month to achieve the requirements set forth in its 
approved Subcontracting Plan.  

 
I.9 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING 

PLAN 
 

I.9.1 If during the performance of this contract, the contractor fails to comply 
with its approved subcontracting plan and the contracting officer 
determines the contractor’s failure to be a material breach of the contract, 
the contracting officer shall have cause to terminate the contract under the 
default clause of the Standard Contract Provisions.   

 
I.9.2 There shall be a rebuttable presumption that a contractor willfully 

breached its approved subcontracting plan if the contractor (i) fails to 
submit any required monitoring or compliance report; or (ii) submits a 
monitoring or compliance report with the intent to defraud. 

 
I.9.3 For the willful breach by a contractor of a subcontracting plan for 

utilization of certified business enterprises in the performance of a 
contract, the contractor shall be subject to the imposition of penalties, 
including monetary fines of $15,000 or 5% of the total amount of the 
work that the contractor was to subcontract to certified business 
enterprises, whichever is greater, for each such breach. 

 
I.10 CONFLICT OF INTEREST: 

 
I.10.1 No official or employee of the District of Columbia or the Federal Government 

who exercises any functions or responsibilities in the review or approval of the 
undertaking or carrying out of this contract shall, prior to the completion of the 
project, voluntarily acquire any personal interest, direct or indirect, in the contract 
or proposed contract.  (DC Procurement Practices Act of l985, D.C. Law 6-85, 
D.C. Official Code Section 2-310.01, and Chapter 18 of the DC Personnel 
Regulations). 

 
I.10.2 The Contractor represents and covenants that it presently has no interest and shall 

not acquire any interest, direct or indirect, which would conflict in any manner or 
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degree with the performance of its services hereunder.  The Contractor further 
covenants not to employ any person having such known interests in the 
performance of the contract. 

 
I.11 EQUAL EMPLOYMENT OPPORTUNITY:  
 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s 
Order 85-85 dated June 10, 1985 the forms for completion of the Equal Employment 
Opportunity Information Report shall be completed and incorporated with the bid.  The 
forms can be found at www.ocp.dc.gov under solicitation attachments.  An award cannot 
be made to any Bidder who has not satisfied the equal employment requirements as set 
forth by the Department of Small and Local Business Development. 
 

I.12     INSURANCE: 
 
I.12.1   GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the 

entire period of performance under this contract, the types of insurance specified below.  
The Contractor shall submit a Certificate of Insurance giving evidence of the required 
coverage prior to beginning work. All insurance shall be written with financially 
responsible companies authorized to do business in the District of Columbia or in the 
jurisdiction where the work is to be performed; have either an A.M. Best Company rating 
of A-VIII or higher, a Standard & Poor's rating of AA or higher, or a Moody's rating of 
Aa2 or higher.  The Contractor shall require all subcontractors to carry the insurance 
required herein, or the Contractor may, at its option, provide the coverage for any or all 
subcontractors, and if so, the evidence of insurance submitted shall so stipulate.  All 
policies (excluding Workers’ Compensation and Professional Liability, if applicable) 
shall name the District as an additional insured with respect to work or services 
performed under the Contract.  All policies shall provide that the insurance coverage 
provided hereunder will be primary and noncontributory with any other applicable 
insurance.  All policies shall contain a waiver of subrogation in favor of the District of 
Columbia.  In no event shall work be performed until the required Certificates of 
Insurance signed by an authorized representative of the insurer(s) has been furnished.  All 
policies shall provide that the Contracting Officer shall be given thirty (30) days prior 
written notice via certified mail in the event coverage is substantially changed, canceled 
or not renewed. 

 
I.12.2   Certificate of Insurance Requirement.  The policy description on the Certificate of 

Insurance form shall include the contract number, the contract award date (if available), 
the contract expiration date (if available), the name of the requesting agency, the name of 
the contracting officer, a brief description of the work to be performed, the job location, 
the District as an additional insured, and a waiver of subrogation. 

 
I.12.3  Commercial General Liability Insurance.  The Contractor shall provide evidence 

satisfactory to the Contracting Officer with respect to the operations performed that it 
carries $2,000,000 per occurrence limits; $4,000,000 per aggregate limits; and includes 
coverage for products and completed operations and personal and advertising injury. The 
policy coverage shall be primary and non-contributory, shall contain the CGL 2503 per 
project endorsement, and shall include the District of Columbia as an additional insured. 

 
I.12.4  Automobile Liability Insurance.  The Contractor shall provide automobile liability 

insurance to cover all owned, hired or non-owned motor vehicles used in conjunction 
with the performance of the contract.  The policy shall cover the operations performed 
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under the contract with a $2,000,000 per occurrence combined single limit for bodily 
injury and property damage.  The policy coverage shall be primary and non-contributory 
and shall include the District of Columbia as an additional insured. 

 
I.12.5   Workers’ Compensation Insurance. 

 
Workers’ Compensation Insurance.  The Contractor shall provide Workers’ 
Compensation insurance in accordance with the statutory mandates of the District of 
Columbia or the jurisdiction in which the contract is performed. 

 
            Employer’s Liability Insurance.  The Contractor shall provide employer’s liability 

insurance as follows:  $1,000,000 per accident for injury; $1,000,000 per employee for 
disease; and $1,000,000 for policy disease limit. 

 
I.12.6   Umbrella or Excess Liability Insurance.  The Contractor shall provide umbrella or excess 

liability insurance as follows:  $2,000,000 per occurrence with the District added as an 
additional insured. 

 
I.12.7   Builder’s Risk Insurance.  The Contractor shall provide a Builder’s Risk policy equal to 

the replacement cost value of the completed building or other structure, including the 
building supplies and materials to cover damage to existing facilities at the site, with the 
District of Columbia named as loss payee.  (This policy is not required for contracts 
involving demolition only.) 

 
I.12.8   Installation Floater Insurance.  The Contractor shall provide an Installation Floater policy 

equal to the replacement cost value of all property being installed under the Contract. 
 
I.12.9  Pollution Liability Insurance.  The Contractor shall provide a policy to cover costs 

associated with pollution incidents including, but not limited to, mold, asbestos or lead 
removal. The policy shall provide a minimum of $2,000,000 in coverage per occurrence. 

 
I.12.10 Crime Insurance.  The Contractor shall provide a policy to cover costs associated with 

the criminal activities of its employees including, but not limited to, robbery, burglary, 
larceny, forgery, or embezzlement.  The policy shall provide a limit of $1,000,000 per 
occurrence for each wrongful act and $2,000,000 per aggregate for each wrongful act. 

 
I.12.11 Railroad Protective Liability Insurance. [ If any services provided under or pursuant to 

this contract involve contractor doing work near any railroad right-of-way (within 50 feet 
of railroad)(Metro, Amtrak, MARC, CSX)] Contractor shall provide Railroad Protective 
Liability insurance which shall name the applicable railroad (s) as first Insured and the 
District as an Additional Insured with limits of not less than $2,000,000 per occurrence 
and $6,000,000 annual aggregate or such other limits as may be required by the railroad 
(s), whichever are higher, and written on a combined bodily injury/ property damage 
basis including coverage for physical damage to the railroad’s property.] 

 
I.12.12 LIABILITY. These are the required minimum insurance requirements established by the 

District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE 
REQUIREMENTS PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE 
CONTRACTOR’S LIABILITY UNDWER THIS CONTRACT. 

 
I.12.13 DURATION.  Except as proved in I.12.8, the Contractor shall carry all insurance until all 

contract work is accepted by the District.  Each insurance policy shall contain a binding 
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endorsement that:  The insurer agrees that the Contracting Officer shall be given thirty 
(30) days prior written notice via certified mail in the event coverage is substantially 
changed, canceled or not renewed. 

 
I.12.14 CONTRACTOR’S PROPERTY.  Contractors and subcontractor are solely responsible 

for any loss or damage to their personal property, including owned and leased equipment, 
whether such equipment is located at a project site or “in transit”.  This includes 
Contractor tools and equipment, scaffolding and temporary structures, and rented 
machinery, storage sheds or trailers placed on the project site.  
 

I.12.15 MEASURE OF PAYMENT.  The District shall not make any separate measure or 
payment for the cost of insurance and bonds.  The Contractor shall include all of the costs 
of insurance and bonds in the contract price. 

 
I.12.16 NOTIFICATION. The Contractor shall immediately provide the Contracting Officer 

with written notice in the event that its insurance coverage has or will be substaintally 
changed, canceled or not renewed, and provide an updated certificate of insurance to the 
Contracting Officer. 

 
I.12.17 CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of 

insurance giving evidence of the required coverage as specified in this Insurance Section 
prior to commencing work. Evidence of insurance shall be submitted to: 

 
                                         Department of Real Estate Services 
   Diane Wooden, Contracting Officer 
                                         2000 14th Street, NW, 5th Floor  
                                         Washington, DC 20009 
                                         202-671-2405 
   Diane.Wooden@dc.gov 
 
I.13 NON-DISCRIMINATION CLAUSE: 
 

I.13.1   Non-Discrimination Clause: 
 

 I.13.1.1 The Contractor shall not discriminate in any manner against any 
employee or applicant for employment that would constitute a 
violation of the District of Columbia Human Rights Act, 
approved December 13, 1977, as amended (D. C. Law 2-38; D. 
C. Official Code §2-1402.11) (2001 Ed.)(“Act” as used in this 
Section). The Contractor shall include a similar clause in all 
subcontracts, except subcontracts for standard commercial 
supplies or raw materials. In addition, Contractor agrees and any 
subcontractor shall agree to post in conspicuous places, available 
to employees and applicants for employment, notice setting forth 
the provisions of this non-discrimination clause as provided in 
Section 251 of the Act. 

 
I.13.1.2 Pursuant to rules of the Office of Human Rights, published on 

August 15, 1986 in the D. C. Register and Mayor’s Order 2002-
175 (10/23/02), 49DCR 9883, the following clauses apply to this 
contract: 
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                I.13.1.2.1 The Contractor shall not discriminate against any 
employee or applicant for employment because of 
actual or perceived: race, color, religion, national 
origin, sex, age, marital status, personal  appearance, 
sexual orientation, gender identity or expression, 

       familial status, family responsibilities, disability, 
matriculation, political affiliation, genetic information, 
source of income, or place of residence, business, 
sexual harassment is a form of sex discrimination 
which is prohibited by the Act.  In addition, 
harassment based on any of the above protected 
categories is prohibited by the Act. 

 
I.13.1.2.2  The Contractor agrees to take affirmative action to 

ensure that applicants are employed, and that 
employees are treated during employment, without 
regard to their actual or perceived: race, color, religion, 
national origin, sex, age, marital status, personal 
appearance, sexual orientation, gender identity or 
expression familial status, family responsibilities, 
disability, matriculation, political affiliation, genetic 
information, source of income, or place of residence or 
business. 

 
 The affirmative action shall include, but not be limited 

to the following: 
 

(a) employment, upgrading or transfer; 
 (b) recruitment, or recruitment advertising; 
 (c) demotion, layoff, or termination; 
 (d) rates of pay, or other forms of compensation; and 
 (e) selection for training and apprenticeship. 
 

 I.13.1.2.3 The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, 
notices to be provided by the Contracting Agency, 
setting forth the provisions in subsections I.6.1.2.1 and 
I.6.1.2.2 concerning non-discrimination and affirmative 
action. 

 
 I.13.2.2.4 The Contractor shall, in all solicitations or 

advertisements for  employees placed by or on behalf of 
the Contractor, state that all qualified applicants will 
receive consideration for employment pursuant to the 
non-discrimination requirements set forth in subsection 
I.6.1.2.2. 
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 I.13.1.2.5   The Contractor agrees to send to each labor union or 
representative of workers with which he has a collective 
bargaining agreement or other contract or understanding, 
a notice to be provided by the contracting agency, 
advising the said labor union or workers’ representative 
of that contractor’s  commitments under this 
nondiscrimination clause and the Act, and shall post 
copies of the notice in conspicuous places available to 
employees and applicants for employment. 

 
 I.13.1.2.6 The Contractor agrees to permit access to his books, 

records and accounts pertaining to its employment 
practices, by the Chief Procurement Officer or designee, 
or the Director of Human Rights or designee, for 
purposes of investigation to ascertain compliance with 
this chapter, and to require under terms of any 
subcontractor agreement each subcontractor to permit 
access of such subcontractors’ books, records, and 
accounts for such purposes. 

 
 I.13.1.2.7 The Contractor agrees to comply with the provisions of  

this  chapter and with all guidelines for equal 
employment opportunity applicable in the District of 
Columbia adopted by the Director of the Office of 
Human Rights, or any authorized  official. 

 
 I.13.1.2.8 The Contractor shall include in every subcontract the 

equal opportunity clauses, subsections I.6.1.2.1 through 
I.6.1.2.9 of  this section, so that such provisions shall be 
binding upon each  subcontractor or vendor. 

 
 I.13.1.2.9 The Contractor shall take such action with respect to any 

subcontract as the CO may direct as a means of 
enforcing these provisions, including sanctions for 
noncompliance; provided,  however, that in the event the 
Contractor becomes involved in, or is threatened with, 
litigation with a subcontractor or vendor as a result of 
such direction by the contracting agency, the Contractor 
may request the District to enter into such litigation to 
protect the interest of the District. 

 
I.14  CONTRACTS IN EXCESS OF $1 MILLION: 
 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or 
demand against the District until approved by the Council of the District of Columbia, 
and signed by the CO. 
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I.15 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard 
Contract Provisions for use with Specifications for District of Columbia Government 
Construction Contracts, January 2007 and substitute the following Article 7. Disputes): 
I.15.1   All disputes arising under or relating to this contract shall be resolved as provided 

herein. 

I.15.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, 
as a matter of right, the payment of money in a sum certain, the adjustment or 
interpretation of contract terms, or other relief arising under or relating to this 
contract. A claim arising under a contract, unlike a claim relating to that contract, 
is a claim that can be resolved under a contract clause that provides for the relief 
sought by the claimant. 

I.15.2.1 All claims by a Contractor against the District arising under or relating to 
a contract shall be in writing and shall be submitted to the CO for a 
decision. The Contractor’s claim shall contain at least the following: 

I.15.2.1.1 A description of the claim and the amount in dispute; 

I.15.2.1.2 Any data or other information in support of the claim; 

I.15.2.1.3 A brief description of the Contractor’s efforts to resolve the 
dispute prior to filing the claim; and 

I.15.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.15.2.2 The CO may meet with the Contractor in a further attempt to resolve the 
claim by agreement. 

I.15.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within 
sixty (60) calendar days from receipt of a written request from a 
Contractor that a decision is rendered within that period. 

I.15.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety 
(90) calendar days of receipt of the claim. Whenever possible, the CO 
shall take into account factors such as the size and complexity of the claim 
and the adequacy of the information in support of the claim provided by 
the Contractor. 

I.15.2.5 The CO’s written decision shall do the following: 

I.15.2.5.1    Provide a description of the claim or dispute; 
 
I.15.2.5.2 Refer to the pertinent contract terms; 
 
I.15.2.5.3 State the factual areas of agreement and disagreement; 
 
I.15.2.5.4 State the reasons for the decision, including any specific 

findings of fact, although specific findings of fact are not 
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required and, if made, shall not be binding in any subsequent 
proceeding; 

 
I.15.2.5.5 If all or any part of the claim is determined to be valid, 

determine the amount of monetary settlement, the contract 
adjustment to be made, or other relief to be granted; 

 
I.15.2.5.6 Indicate that the written document is the CO’s final decision; 

and 
 
I.15.2.5.7 Inform the Contractor of the right to seek further redress by 

appealing the decision to the Contract Appeals Board. 
 

I.15.2.6 Any failure by the CO to issue a decision on a contract claim within the 
required time period will be deemed to be a denial of the claim, and will 
authorize the commencement of an appeal to the Contract Appeals Board 
as authorized by D.C. Official Code § 2-309.04.  

I.15.2.6.1  If a Contractor is unable to support any part of his or her claim 
and it is determined that the inability is attributable to a 
material misrepresentation of fact or fraud on the part of the 
Contractor, the Contractor shall be liable to the District for an 
amount equal to the unsupported part of the claim in addition 
to all costs to the District attributable to the cost of reviewing 
that part of the Contractor’s claim. 

I.15.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within 
six (6) years of the commission of the misrepresentation of fact 
or fraud. 

I.15.2.7 The decision of the CO shall be final and not subject to review unless an 
administrative appeal or action for judicial review is timely commenced 
by the Contractor as authorized by D. C. Official Code § 2-309.04. 

I.15.2.8 Pending final decision of an appeal, action, or final settlement, a 
Contractor shall proceed diligently with performance of the contract in 
accordance with the decision of the CO. 

I.15.3   Claims by the District against a Contractor 

I.15.3.1  Claim as used in Paragraph I.8.3 of this clause, means a written 
demand or  written assertion by the District seeking, as a matter of 
right, the payment of money in a sum certain, the adjustment of 
contract terms, or other relief arising under or relating to this 
contract. A claim arising under a contract, unlike a claim relating 
to that contract, is a claim that can be resolved under a contract 
clause that provides for the relief sought by the claimant. 

 
       I.15.3.2 The CO shall decide all claims by the District against a Contractor  

arising  under or relating to a contract. 
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       I.15.3.2.1   The CO shall send written notice of the claim to the 
Contractor. The CO’s written decision shall do the 
following: 

 
  I.15.3.2.1.1 Provide a description of the claim or dispute; 

 I.15.3.2.1.2 Refer to the pertinent contract terms; 

I.15.3.2.1.3 State the factual areas of agreement and 
disagreement; 

 I.15.3.2.1.4 State the reasons for the decision, including 
any specific findings of fact, although specific 
findings of fact are not required and, if made, 
shall not be binding in any subsequent 
proceeding; 

 I.15.3.2.1.5 If all or any part of the claim is determined to 
be valid, determine the amount of monetary 
settlement, the contract adjustment to be made, 
or other relief to be granted; 

 I.15.3.2.1.6 Indicate that the written document is the CO’s   
final decision; and 

 I.15.3.2.1.7 Inform the Contractor of the right to seek 
further redress by appealing the decision to the 
Contract Appeals Board. 

I.15.3.3 The decision shall be supported by reasons and shall inform the   
 Contractor of his or her rights as provided herein. 
 
I.15.3.4 The authority contained in this clause shall not apply to a claim or  

dispute for penalties or forfeitures prescribed by statute or 
regulation which another District agency is specifically authorized 
to administer, settle, or determine.  

I.15.3.5 This clause shall not authorize the CO to settle, compromise, pay, 
or otherwise adjust any claim involving fraud. 

 
I.15.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced 
by the District as authorized by D.C. Official Code §2-309.04. 

I.15.5 Pending final decision of an appeal, action, or final settlement, the 
Contractor shall proceed diligently with performance of the contract in 
accordance with the decision of the CO.  
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I.16 CONFIDENTIALITY OF INFORMATION: 
 

The Contractor shall keep all the information obtained relating to any employee or 
customer of the District in absolute confidence, and shall not use it in connection with 
any other matters, or  disclose it to any other person, firm, or corporation, in accordance 
with the District and Federal  laws governing the confidentiality of records. 

 
I.17 TIME: 
 

Time or performance period, if stated in number of days, shall mean calendar days which 
includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 
 

I.18  OTHER CONTRACTORS: 
 

The Contractor shall not commit or permit any act that will interfere with the 
performance of work by another District Contractor or by any District employee.   
 

I.19 INCORPORATION AND ORDER OF PRECEDENCE: 
 
The following documents are incorporated by reference and in case of any discrepancy 
among and between the following documents, the following Order Of Precedence shall 
apply: (1) Standard Contract Provisions for use with Construction Projects, January 2007 
(Attachment J.1.3), (2) General Decision Number: DC100004, Dated 1/07/2011 
(Attachment J.1.4), (3) Contractor’s price bid, Total Lump Sum Price (Section B.4), (4) 
Provisions of the IFB, as amended, (5) DRES Specifications (Attachment J.1.1), (6) 
Drawings (Attachment J.1.2),  (7) Construction Contractor’s Performance Evaluation 
Guidelines (Attachment J.1.6). 

 
I.20 AUDITS, RECORDS, AND RECORD RETENTION: 

 
I.20.1 At any time or times before final payment and three (3) years thereafter, the CO 

may have the Contractor’s invoices or vouchers and statements of cost audited.  
Any payment  may be reduced by amounts found by the CO not to constitute 
allowable costs as adjusted for prior overpayment or underpayment.  In the event 
that all payments have been made to the Contractor by the District Government 
and an overpayment is found, the Contractor shall reimburse the District for said 
overpayment within thirty (30) days after written notification.  

 
I.20.2 The Contractor shall establish and maintain books, records, and documents 

(including electronic storage media) in accordance with generally accepted 
accounting principles and practices which sufficiently and properly reflect all 
revenues and expenditures of funds provided by the District under the contract 
that results from this solicitation. 

 
I.20.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 
pertinent to the contract for a period of five (5) years after termination of the 
contract, or if an audit has been initiated and audit findings have not been 
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resolved at the end of five (5) years, the records shall be retained until resolution 
of the audit findings or any litigation which may be based on the terms of the 
contract. 

 
 I.20.4 The Contractor shall assure that these records shall be subject at all reasonable 

times to inspection, review, or audit by Federal, District, or other personnel duly 
authorized by the CO. 

 
I.20.5 Persons duly authorized by the CO shall have full access to and the right to 

examine any of the Contractor’s contract and related records and documents, 
regardless of the form in which kept, at all reasonable times for as long as records 
are retained. 

 
 I.20.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 
 
I.20.7 In the event of a conflict between Article 28 of the General Provisions of the 

Standard Contract Provisions for Construction Projects, January 2007, and the 
provisions of this clause, the Standard Contract Provisions shall prevail. 

 
I.21 PUBLICITY: 
 

The Contractor shall at all times obtain the prior written approval from the CO before the 
Contractor, any of its officers, agents, employees or subcontractor, either during or after 
expiration or termination of the contract, make any statement, or issue any material, for 
publication through any medium of communication, bearing on the work performed or 
data collected under this contract. 

   
I.22     FREEDOM OF INFORMATION ACT: 
 
 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-

3), requires the District to make available for inspection and copying any record produced 
or collected pursuant to a District contract with a private Contractor to perform a public 
function, to the same extent as if the record were maintained by the agency on whose 
behalf the contract is made.  If the Contractor receives a request for such information, the 
Contractor shall immediately send the request to the CA designated in subsection G.8 
who will provide the request to the FOIA Officer for the agency with programmatic 
responsibility in accordance with  

 the D.C. Freedom of Information Act.  If the agency with programmatic responsibility 
receives a request for a record maintained by the Contractor pursuant to the contract, the 
CA will forward a copy to the Contractor.  In either event, the Contractor is required by 
law to provide all responsive records to the CA within the timeframe designated by the 
CA. The FOIA Officer for the agency with programmatic responsibility will determine 
the reliability of the records. The District will reimburse the Contractor for the costs of 
searching and copying the records in accordance with D.C. Official Code § 2-532 and 
Chapter 4 of Title 1 of the D.C. Municipal Regulations.  
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I.23 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 
  
During the performance of the contract, the Contractor and any of its subcontractors shall 
comply with the ADA.  The ADA makes it unlawful to discriminate in employment 
against a qualified individual with a disability. See 42 U.S.C. 12101 et seq. 
 

I.24 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 
 

During the performance of the contract, the Contractor and any of its subcontractors shall 
comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act 
prohibits discrimination against disabled people in federally funded program and 
activities. See 29 U.S.C. 794 (l983) et seq. 

 
I.25 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
 

I.25.1   Environmentally Preferable Products Goals 
 

I.25.1.1   The District is seeking contractors to provide environmentally 
preferable and effective paint products that support the District’s 
environmentally preferable purchasing (EPP) contracting initiative.  

 
 I.25.1.2 Environmentally preferable products are products and services that 

have a lesser or reduced effect on human health and the environment 
when compared with competing products or services that serve the 
same purpose.  This comparison considers the life cycle of the product 
from raw material acquisition, production, manufacturing, packaging, 
distribution, re-use, operation, maintenance and disposal. 

 
I.25.2 Paint Environmental Requirements 

 
I.25.2.1   The requirements and restrictions contained in this clause shall apply to 

all architectural and anti-corrosive paints used during the course of this 
contract. 

 
I.25.2.2  Due to the documented health risks associated with high Volatile 

Organic Compound (VOCs) levels, the Contractor shall use only paint 
and paint products that do not exceed the maximum allowable VOC 
content in the table below for each type of paint: 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 
    

Category I        Interior   
 Architectural   
         a.   Flat 50 g/l 0.42 lb/gal 
  b.   Non-Flat 150 g/l 1.25 lb/gal 

Category II        Exterior   
 Architectural   
         a.   Flat 100 g/l 0.83 lb/gal 
         b.   Non-Flat 200 g/l 1.66 lb/gal 
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Category III Anticorrosive   
        a.    Flat 250 g/l 2.1 lb/gal 
    b.   Semi-Gloss 250 g/l 2.1 lb/gal 
        c.    Gloss 250 g/l 2.1 lb/gal 

  
I.25.3 Prohibited Paint Components 

 
I.25.3.1 Paints often contain inorganic and organo-metallic components 

used as preservatives, additives and pigments.  The following is a 
list of organic compounds and components prohibited under this 
contract: 

   
           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   
Acrolein    Isophorone 
Acrylonitrile    Lead 
Antimony    Mercury 
Benzene    Methylene chloride 
Butyl benzyl phthalate  Methyl ethyl ketone 
Cadmium    Mehtyl isobutyl ketone  
Di (2-ethylhexyl) phthalate  Naphthalene 
Dimethyl phthalate   Toluene (Methylbenzene) 
Di-n-butyl phthalate   Vinyl Chloride 
Ethylbenzene      

 
I.25.4    Packaging 
 
 I.25.4.1   Paint cans and their components shall not be fabricated with lead. 
 
I.25.5  Product Safety 
 
          I.25.5.1   A contractor shall be responsible for: 

 
 (a)   Any damage to personnel, buildings, furniture or equipment 

directly traceable to their use of prohibited paint. 
 

(b)   Evacuating and warning individuals that might be affected by any 
spills or leakages directly traceable to their use of prohibited paint. 

 
(c) Any spills or leaks that occur during the use or transportation of 

their products.  
 

(d) Paying the clean up cost for any spills or leaks that occur while 
they are unloading, transporting or otherwise using their products. 
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I.26 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 
 

I.26.1 Environmentally Preferable Products Goals 
 

I.26.1.1 The District is seeking contractors to provide environmentally 
preferable and effective solvent products that support the District’s 
environmentally preferable purchasing (EPP) contracting initiative. 

 
 I.26.1.2 Environmentally preferable products are products and services that 

have a lesser or reduced effect on human health and the environment 
when compared with competing products or services that serve the 
same purpose. This comparison considers the life cycle of the product 
from raw material acquisition, production, manufacturing, packaging, 
distribution, re-use, operation, maintenance and disposal. 

 
I.26.2 Environmentally Preferable Solvent Products 
 

I.26.2.1 Solvents are fluids or a mixture of fluids capable of dissolving 
substances to produce compositions for industrial value. 

    
I.26.2.2 Solvent products subject to the requirements of this clause include, but 

are not limited to, the following classes:    
 

(a) Alcohols.  Alcohols are solvents that dissolve substances such as 
shellacs, vinyls, acrylics, epoxies and silicones. 

   
 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents 

often found in coatings and insecticides. Commonly used as 
degreasers and solvents for acrylics and epoxies.  Common 
aliphatics include mineral spirits, paint thinner, petroleum 
distillates, VM&P Naphtha, kerosene, gasoline and heptane (all of 
which are extremely flammable). 

 
 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances 

used in printing, fiberglass-reinforced products, glues and veneers.  
Common aromatics include toluene (toluol), xylene (xylol), coal-
tar naphtha, styrene and benzene. 

 
   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are 

commonly used degreasers, dry cleaning agents, rubber solvents 
and paint strippers found in coatings, resins and tars.  Common 
chemicals in this class include perchloroethylene, methylene 
chloride, carbon tetrachloride, methyl chloroform and 
trichloroethylene. 

 
 (e) Glycols.  Glycols, which are water-soluble solvents used as 

lubricants, are found incosmetics, coatings, resins and dyes.  
Glycol ethers include butyl cellusolve (2-butoxyethanol), 
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cellusolve (2- ethoxyethanol), methyl cellusolve (2-
methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate).  
Most common glycol ethers are combustible. 

 
  (f) Esters.  Esters have differing chemical properties depending on 

their use including methyl formate, ethyl acetate, isopropyl acetate, 
methyl acetate, secamylacetate, and isoamyl acetate (banana oil). 

 
   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose 

nitrate and fuels, including ethyl ether, tetrahydrofuran, dioxane 
and isopropyl ether. 

 
   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are 

used to 
manufacture plastics, synthetic fibers, explosives, cosmetics and 
medicines.  Some examples of ketones include acetone, methyl 
ethyl ketone, cyclohexanon and isophorone. 

  
   (i) Other Solvents.  Other types of solvents include freon, turpentine,    
 

I.26.3 Solvent Environmental Requirements - The Contractor shall avoid the 
following hazards when using solvent products during the performance of 
this contract:   

 
I.26.3.1   Health Hazards  

 
(a)   Bodily Contact - The Contractor shall not use solvent products that 
irritate or harm the skin, eyes, nose and throat from direct contact with 
the  solvents; 

 
 (b) Inhalation – The Contractor shall not use solvent products that 

when inhaled causes headaches, nausea, vomiting and dizziness from 
contact with the solvents; and, 

 
 (c) Ingestion – The Contractor shall not use solvent products that if 

ingested or exposed to for a period of time cause damage to the brain, 
liver, kidney, respiratory system and nervous systems.  

 
 I.26.3.2   Physical Hazards 
 

(a)   Flammable materials are substances that will easily ignite, burn 
and serve as fuel for a fire.  The flash point is the lowest temperature at 
which a liquid gives off enough vapors which, when mixed with air, 
can be easily ignited by a spark.  The lower the flash point, the greater 
the risk of fire or explosion. 

 (b)   The Contractor shall not use solvent products that are a potential 
fire hazard or have a low flash point.  A solvent is flammable and a 
serious fire hazard if its flash point is below 37.8C (100F).   
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  I.26.4   Prohibited Solvents  
 

I.26.4.1  The following solvent products are recognized by the National Institute 
for Occupational Safety and Health (NIOSH) as carcinogens, ozone-
depleting solvents or as reproductive hazards in the workplace and shall 
not be used:  

 
   Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 
       2-methoxyethanol   2-ethoxyethanol 
      Methyl chloride   Trichlorotrifluoroethane 
        Chlorinated Fluorocarbon Compounds  
  

I.26.5 Packaging Reduced/Recyclable 
 

 I.26.5.1   If possible, the Contractor shall use products that are in reusable, 
refillable, or recyclable containers or are otherwise made from recycled 
content products. 

 
I.26.5.2 No products shall be delivered in aerosol cans.   

 
I.26.5.3   All products must be available in non-aerosol containers such as ready-

to-use pump action sprays, air-charged refillable containers, or spray 
bottles. 

     
I.26.6   Product Safety 

 
I.26.6.1   The Contractor shall be responsible for: 

 
(a)   Any damage to personnel, buildings, furniture or equipment 

directly traceable to their use or transportation of prohibited 
products. 

(b)   Any spills or leaks that occur during the use or transportation of 
their products. 

 
(c)   Evacuating and warning individuals that might be affected by any 

spills or leaks that occur when their products are being used or 
transported.   

 
(d)  Paying the clean up cost for any spills or leaks that occur while 

they are using or transporting their products. 
 
I.27 PROJECT PROGRESS/COORDINATION MEETINGS:  
 The contractor is required to perform the following activities: 

A.   General:  Prepare and distribute to each subcontracting entity performing 
work at the project site, a written memorandum of instructions on required 
coordination activities, including required notices, reports and attendance at 
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meetings.  Prepare similar memorandum for contractors performing work 
where interfacing of work is required. 

 
B. Weekly Progress Meetings:  In addition to specific pre-installation and 

coordination meetings for each element of work, hold weekly progress 
meetings at regularly scheduled times which are convenient for everyone 
involved.  The Contractor shall conduct meetings in a manner which will 
resolve any project problems, both present and anticipated.  Record the 
meeting minutes and distribute copies in Adobe PDF format, via email to 
CA, all persons in attendance and to others affected by decisions or actions 
resulting from each meeting the report via email no more than two (2) 
business days following the progress meeting. The meeting minutes and 
correspondence must be approved by the CA prior to their distribution.  The 
All corrections shall be made and the minutes re-distributed before the next 
meeting convenes. 

 
I.28 WAY TO WORK AMENDMENT ACT OF 2006 
  

   I.28.1    Except as described in I.21.1.8 below, the Contractor shall comply 
with Title I of the Way to Work Amendment Act of 2006, effective 
June 9, 2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et 
seq.) (“Living Wage Act of 2006”), for contracts for services in the 
amount of $100,000 or more in a 12-month period. 

  
   I.28.2 The Contractor shall pay its employees and subcontractors who 

perform services under the contract no less than the current living 
wage published on the OCP website at www.ocp.dc.gov. 

 
 I.28.3 The Contractor shall include in any subcontract for $15,000 or more a 

provision requiring the subcontractor to pay its employees who 
perform services under the contract no less than the current living 
wage rate. 

 
I.28.4 The Department of Employment Services may adjust the living wage 

annually and the OCP will publish the current living wage rate on its 
website at www.ocp.dc.gov. 

 
        I.28.5 The Contractor shall provide a copy of the Fact Sheet attached as  
    J.1.5 to each employee and subcontractor who performs services 
    under the contract. The Contractor shall also post the Notice attached  
    as J.1.5 in a conspicuous place in its place of business. The Contractor  

shall include in any subcontract for $15,000 or more a provision 
requiring  the subcontractor to post the Notice in a conspicuous place 
in its place of business. 

 
          I.28.6 The Contractor shall maintain its payroll records under the contract in 

the  regular course of business for a period of at least three (3) years 
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from the payroll date, and shall include this requirement in its 
subcontracts for $15,000 or more under the contract.  

 
   I.28.7 The payment of wages required under the Living Wage Act of 2006 

shall  be consistent with and subject to the provisions of D.C. Official 
Code §32-1301 et seq. 

 
   I.28.8 The requirements of the Living Wage Act of 2006 do not apply to:  
 
   (1)   Contracts or other agreements that are subject to higher wage 

level determinations required by federal law; 
   (2)   Existing and future collective bargaining agreements, provided, 

that the future collective bargaining agreement results in the 
employee  being paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services  
    provided by a regulated utility; 
   (4)   Contracts for services needed immediately to prevent or respond 

to a disaster or eminent threat to public health or safety declared 
by the Mayor;  

   (5)  Contracts or other agreements that provide trainees with 
additional services including, but not limited to, case management 
and job readiness services; provided that the trainees do not 
replace employees subject to the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school 
vacation period, or enrolled as a full-time student, as defined by 
the respective institution, who is in high school or at an accredited 
institution of  higher education and who works less than 25 hours 
per week; provided that he or she does not replace employees 
subject to the Living Wage Act of 2006; 

   (7)  Tenants or retail establishments that occupy property constructed 
or  improved by receipt of government assistance from the District 
of  Columbia; provided, that the tenant or retail establishment did 
not receive direct government assistance from the District; 

   (8)  Employees of nonprofit organizations that employ not more than 
50 individuals and qualify for taxation exemption pursuant to 
section 501(c)(3) of the Internal Revenue Code of 1954, approved 
August 16, 1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to 
Medicaid recipients, provided, that the direct care service is not 
provided through a home care agency, a community residence 
facility, or a group home for mentally retarded persons as those 
terms are defined in section 2 of the Health-Care and Community 
Residence Facility, Hospice, and Home Care Licensure Act of 
1983, effective February 24, 1984 (D.C. Law 5-48; D.C. Official 
Code § 44-501); and (10) Contracts or other agreements between 
managed care organizations  and the Health Care Safety Net 
Administration or the Medicaid Assistance Administration to 
provide health services. 
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I.28.9 The Mayor may exempt a contractor from the requirements of the  
Living Wage Act of 2006, subject to the approval of Council, in 
accordance with the provisions of Section 109 of the Living Wage Act 
of 2006. 
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SECTION J:  LIST OF ATTACHMENTS 
 

 
J.1  LIST OF ATTACHMENTS 
  
(The following documents are attached to the solicitation): 
 
J.1.1 DRES Specifications, Two (2) Volume Set, Titled Renovation of the United 

Communication Center (UCC) and UCC Annex* 
 
J.1.2 Drawings Titled Renovation of the United Communication Center (UCC) and UCC 

Annex* 
 
J.1.3 Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, January 2007* 
 
J.1.4 General Decision Number: DC100004, Dated 1/07/2011*   
 
J.1.5 Way to Work Amendment Act of 2006 -The Living Wage Act Notice and  
 Way to Work Amendment Act of 2006 - Fact Sheet 
 
J.1.6 Construction Contractor’s Performance Evaluation Guidelines* 
 
 
J.2 INCORPORATED ATTACHMENT  
 
(The following documents are incorporated into the solicitation. Bidders shall complete and 
submit with their bid packages, the following forms):  
 

J.2.1 E.E.O. Information and Mayor’s Order 85-85 
(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments)  

 
J.2.2    First Source Employment Agreement 

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Sou
rce+Agreement+-+Department+of+Employment+Services+(DOES) 

 
J.2.3    Tax Certification Affidavit  

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments) 
 
J.2.4 LSDBE Certification Package (www.dslbd.dc.gov) 
 

* Documents to be incorporated as part of the contract.  
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  
STATEMENTS OF BIDDERS 

 
(Bidders shall complete and submit with their bid packages the following forms): 

 
K.1 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 

Exclusion- Lower Tier Covered Transaction 
 
K.2 Payment to Subcontractor and Suppliers Certification 
 
K.3 Subcontracting Plan 
 
K.4 Bid Bond 
 
K.5 Certification of Independent Price Determination  
 
K.6 Employment Agreement 
 
K.7 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 
 
K.8 Certification as to Type of Business Organization 
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K.1 
 

CERTIFICATION REGARDING DEBARMENT 
SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, 
(the Company) or any person associated therewith in the capacity of (owner, partner, director, 
officer, principal investigator, project director, manager, auditor, or any position involving the 
administration of federal funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility 
under any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, 
District or state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of 
competent jurisdiction in any matter involving fraud or official misconduct within the past three (3) 
years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining 
acceptability of offeror.  For any exception noted, indicate below to whom it applies, initiating 
agency, and dates of action.  Providing false information may result in criminal prosecution or 
administrative sanctions. 
 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act 
of 1986 (Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
             
  
Notary Seal        Notary Public 
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K.2 
 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 
 
The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that  
the Contractor has made and will make timely payments to his/her subcontractor and suppliers 

per  
his/her contractual arrangements with them. 
 
The certification must be accompanied by a list of all subcontractor and suppliers who will 
receive payment from the invoice and the dollar amount.  Payment will not be made until the 
Prime Contractor submits this information. 
 
Certification shall be made on the following standard form. 
 
To:  

Diane Wooden, CO 
Department of Real Estate Services 
Contracting and Procurement Division 
2000 14th Street, N. W. - 5thFloor 
Washington, D. C.  20009 
Tel: 202-671-2405 

 
I hereby certify: 
 
I have made and/or will make timely payments to all my subcontractor and suppliers per my 
contractual arrangements with them. 
 
  
             
       Contractor/Company Name 
 
             
           Signature of Official 
 
             
                  Date     Title 
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K.3                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       
City & Zip Code: :       
Phone Number:     Fax:    
Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        
        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  
materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    

% 
            LSDBE Subcontract Value                           Percentage Set 
Aside 
 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      
       

       
 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
The prime contractor shall attach a notarized statement including the following: 
a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an 

equitable opportunity to compete  for subcontracts; 
b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, 

approved by the CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 
c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, 

as  requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 
d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set 

forth in the subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the 
District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award 
subcontracts to them. 

FOR CO USE ONLY 

 SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

    
 

 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        
 

 
 
Signature:       
 
Title:         
 
Date:         

 

Date Plan Received by CO:        

Report:  � Acceptable             � Not Acceptable      Contract Number: DCHA-2011-C-0087 
 
Diane Wooden                        
Name of CO                                            Signature   Date 
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 (SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 
 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  
     

 
 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  
     

 
 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  
     

 
 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  
     

 
 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  
     

 
 
Total Amount Set Aside: $         
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

SBE: LBE: DBE:  DZE: ROB: LRB: 
 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.4 
 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
 

BID BOND 
(See Instructions on 2nd page) 

Date Bond Executed: 
(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 
[ ] INDIVIDUAL                        [ ] PARTNERSHIP 
[ ] JOINT VENTURE                [ ] CORPORATION 
STATE OF INCORPORATION 
PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF 
BID 
 

MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 
BID OPENING DATE 

 

INVITATION NO. 
  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, 
a municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, 
and successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in 
such sum "jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety 
bonds itself, jointly and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit 
of liability is indicated, the limit of liability shall be the full amount of the penal sum. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if 
the Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety 
(90) calendar days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after 
being called upon to do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance 
and proper fulfillment of the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for 
in such Contract or, in the event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if 
the Principal shall pay the District the difference between the amount specified in said bid and the amount for which the District may procure the 
required work and/or supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to 
remain in full force and virtue.  Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for 
acceptance of the bid that the Principal may grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that 
such waiver of notice shall apply only with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period 
originally allowed for acceptance of the bid. 
 
IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 
1.  SIGNATURE 
 
                         Seal 

1.  ATTEST Corporate 
Seal 

 Name & Title (typed) 
 
 

Name & Title (typed) 

2.  SIGNATURE 
 
                         Seal 

2.  ATTEST Corporate 
Seal 

 Name & Title (typed) 
 
 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 
 
 

 
 
 

 
 
 
I, ____________________________________________, certify that I am____________________________________________, 
Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 
corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 
1.  Name & Address (typed) 
 
 

State of Inc. Liability 
Limit 

Corpor
ate 

Seal 

 Signature of Attorney-in-Fact 
 
 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 
 
 

1.  Name & Address (typed) 
 

State of Inc. Liability 
Limit 

 

 Corpora
te 

Seal 
 
 
 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 
 
 

 Name & Address (typed) 
 

 Name & Address (typed) 
 
 

INSTRUCTIONS 
 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 
2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 
of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 
Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 
thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 
Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 
attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 
      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 
      Maine or New Hampshire, an adhesive seal shall be affixed.  
5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 
addresses supplied. 
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K.5 
CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 

 
A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose 
of restricting competition, any consultation, communication, or agreement with 
any Bidder or competitor relating to: 
 
(i) those prices 
(ii) the intention to submit a Bid, or 
(iii) the methods or factors used to calculate the prices in the Bid; 

 
(b) The prices in this Contract have not been and will not be knowingly disclosed 

by the Bidder, directly, to any other Bidder or competitor before Contract 
opening unless otherwise required by law; and 

 
(c )  No attempt has been made or will be made by the Bidder to induce any other 

concern to submit or not to submit a Bid for the purpose of restricting 
competition. 

 
B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 
 

(a) Is the person in the Bidder’s organization responsible for determining the prices 
being offered in this Bid, and that the signatory has not participated and will not 
participate in any action contrary to subparagraphs A(a) through A(c) above; or 

 
(i)  Has been authorized, in writing, to act as agent for the following principals 

in certifying that those principals have not participated, and will not 
participate in any action contrary to subparagraphs A(a) through A(c) 
above: 

         _______________________________________________________________ 
 

(insert full name of person(s) in the organization responsible for determining 
the prices offered in this Contract and the title of his or her position in the 
Bidder’s organization); 
 
 (ii)  As an authorized agent, does certify that the principals named in 
subsection B(2)(i) above have not participated, and will not participate, in any 
action contrary to subparagraphs A(a) through A(c) above; and (iii As an agent, 
has not participated, and will not participate, in any action contrary to 
subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish 
with its offer a signed statement setting forth in detail the circumstances of the 
disclosure. 
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K.6 
 

EMPLOYMENT AGREEMENT 
 
 
For all new employment resulting from this contract or subcontracts hereto, as defined in 
Mayor’s Order 83-265 and implementing instructions, the Contractor shall use its best efforts to 
comply with the following basic goal and objectives for utilization of bona fide residents of the 
District of Columbia in each project’s labor force: 
 

At least fifty-one (51) percent of apprentices and trainees employed shall be residents of 
the District of Columbia registered in programs approved by the District of Columbia 
Apprenticeship Council. 

 
The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a 
result of this contract.  The DOES shall be the Contractor’s first source of referral for qualified 
apprentices and  trainees in the implementation of employment goals contained in this clause. 
 
 
              

Date        Authorized Signature



Expansion of the Emergency Operations Center at the          Solicitation Number: DCAM-2011-B-0087 
Unified Communications Center (UCC)                        
                                                                                  

 80 

K.7 
 

BUY AMERICAN CERTIFICATION 
 

The Bidder hereby certifies that each end product, except the end products listed below, is a 
domestic end product, and that components of unknown origin are considered to have been 
mined, produced, or manufactured outside the United States. 
 
  ___________________________________________________ 
    EXCLUDED END PRODUCTS 
 
  ____________________________________________________ 
    COUNTRY OF ORIGIN 
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K.8 
 

TYPE OF BUSINESS ORGANIZATION 
 

The Bidder, by checking the applicable box, represents that  
 
(1)  It operates as: 
 

_____  a corporation incorporated under the laws of the State of ____________________ 
      _____  an individual, 

_____  a partnership, 
_____  a nonprofit organization, or 
_____  a joint venture; or 

 
(2)  If the Bidder is a foreign entity, it operates as: 

 
_____ an individual, 
_____ a joint venture, or 
_____ a corporation registered for business in ______________________ 

(Country) 
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 
 
L.1 SITE VISIT AND PRE-BID CONFERENCE:  
 

Prospective bidders are strongly advised to visit the site of the proposed work to 
inspect and familiarize them selves with the extent of the work.  Failure to thoroughly 
investigate said job conditions will not be accepted as a proper basis for considering 
an alleged error in bid or for payment of extras under, or revision to, the contract or in 
any other way as grounds for asserting a claim against the District.   
 
L.1.1 A pre-bid conference is scheduled for 10am, Thursday, February 10, 2011 at 

the project site. The site visit will be conducted after the pre-bid conference. 
For further information regarding the site visits the prospective bidders are 
encouraged to contact the CA at (202) 724-4109.    

 
L.1.2 Prospective bidders will be given an opportunity to ask questions regarding 

this solicitation at the conference.  The purpose of the conference is to provide 
a structured and formal opportunity for the District to accept questions from 
bidders on the solicitation document as well as to clarify the contents of the 
solicitation. Attending bidders must complete the Pre-Bid Conference 
Attendance Roster at the conference so that bidder attendance can be properly 
recorded.  

 
L.1.3 Impromptu questions will be permitted and spontaneous answers will be 

provided at the District’s discretion.  Verbal answers given at the pre-bid 
conference are only intended for general discussion and do not represent the 
Department’s final position. All oral questions must be submitted in writing 
following the close of the pre-bid conference but no later than five working 
days after the pre-bid conference in order to generate an official answer. 
Official answers will be provided in writing to all prospective bidders who are 
listed on the official bidder’s list as having received a copy of the solicitation.  
Answers will also be posted on the DRES website at www.ocp.dc.gov.  

                   
L.2 POST AWARD CONFERENCE: 
 

A post award conference with the Contractor is required.  It will be scheduled within 
10 calendar days after the date of contract award.  The Contractor will be notified of 
the exact date and time.  The conference will be held at the following address:  
  

 Department of Real Estate Services 
           Contracting and Procurement Division 
 2000 14th Street, NW, 5th Floor 

     Washington, D. C.  20009 
   
 L.3 CONTRACT AWARD: 
 

L.3.1  The District reserves the right to accept/reject Contract Line Items (CLIN 0001-
CLIN  0002) in the bids resulting from this solicitation.  The CO may reject all 
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bids or waive any minor informality or irregularity in bids received whenever it is 
determined that such action is in the best interest of the District.   

 
 L.3.2  Evaluation of Bids:  The District intends but is not obligated to make an award to 

the lowest evaluated bidder, which will be determined by applying, to the lump 
sum prices offered by each bidder in response to Section B.4, the appropriate 
preferences for each bidder according to Section M.1. 

 
L.4 PREPARATION AND SUBMISSION OF BIDS: 
 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  
The District will not accept a facsimile copy of a bid as an original bid.  Bids 
for CLIN 0001-CLIN 0002 accepted by the District, all pages of the Invitation 
for Bids (IFB), all attachments and all documents containing the Bidder's offer 
shall constitute the formal contract.   

 
 Each bid shall be submitted in a sealed envelope conspicuously marked  
 on the outside:  
 

"Bid in Response to Solicitation No. DCAM-2011-B-0087” 
 
L.4.1.1   The original bid shall govern if there is a variance between the original bid 

and the copy submitted by the bidder.  Each bidder shall return the complete 
solicitation as its bid. 

 
L.4.1.2 The District may reject as non-responsive any bid that fails to conform in 

any material respect to the IFB. 
 
L.4.1.3 The District may also reject as non-responsive any bids submitted on forms 

not included in or required by the solicitation, or if the solicitation package 
is obtained from any source other than the District’s official source listed 
below.  Bidders shall make no changes to the requirements set forth in the 
solicitation.  

 
L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  
 

Bids must be submitted no later than 2:00 P.M. local time on Thursday, February 24, 
2011.  

  
L.5. 1  Bids will be publicly opened at 2:00P.M. local time on Thursday, February, 

2011by the Department of Public Works (DPW) 2000 14th Street, NW, 3rd Floor 
Bid Room, Washington DC 20009. 

 
L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 
 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or 
facsimile transmission if received at the location designated in the solicitation for 
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submission of bids, but not later than the exact opening date/time set for opening of 
bids. 
 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE 
WITHDRAWALS: 

 
 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in 

the designated District office after the exact local time specified above, are 
"late" and shall be considered only if they are received before the award is 
made and one (1) or more of the following circumstances apply: 

  
L.7.1   The bid or modification was sent by registered or certified mail no 

later than the fifth (5th) calendar day before the date specified for 
receipt of bids; or 

 
L.7.2   The bid or modification was sent by mail and it is determined by the 

CO that the late receipt at the location specified in the solicitation was 
caused by mishandling by the District after receipt. 

 
 L.7.2   Postmarks 

 
The only acceptable evidence to establish the date of a late bid, late 
modification or late withdrawal sent either by registered or certified mail shall 
be a U.S. or Canadian Postal Service postmark on the wrapper or on the 
original receipt from the U.S. or Canadian Postal Service.  If neither postmark 
shows a legible date, the bid, modification or withdrawal shall be deemed to 
have been mailed late.  When the postmark shows the date but not the hour, 
the time is presumed to be the last minute of the date shown.  If no date is 
shown on the postmark, the bid shall be considered late unless the Bidder can 
furnish evidence from the postal authorities of timely mailing. 

 
 L.7.3    Late Submissions 
 

 A late bid, late request for modification or late request for withdrawal shall not 
be considered, except as provided in this section. 

 
 L.7.4 Late Bids 
 

 A late bid, late modification or late withdrawal of a bid that is not considered 
shall be held unopened, unless opened for identification, until after award and 
then retained with unsuccessful bids resulting from this solicitation. 

 
 L.7.5 Late Modifications 

 
A late modification of a successful bid that makes its terms more favorable to 
the District shall be considered at any time it is received and may be accepted. 
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L.8  HAND DELIVERY OR MAILING OF BIDS TO: 
 
    Department of Real Estate Services 
               Contracting and Procurement Division 
               2000 14th Street, N.W. 
              3rd Floor Bid Room   
              Washington, DC  20009 
                               
 
L.9   SUBMISSION OF SUBCONTRACTING PLAN: 
 

L.9.1 A bidder responding to this solicitation must submit, with its bid, a   notarized 
statement detailing its subcontracting plan. Bidders responding to this IFB shall 
be deemed nonresponsive and shall be rejected if the bidder fails to submit a 
subcontracting plan that is required by law. For construction contracts in excess of 
$250,000, at least 35% of the dollar volume of the contract shall be subcontracted 
in accordance with Section I.3.  

 
L.9.2 A Contractor cannot make any changes to its subcontracting plan without the 

prior written approvals specified in Section I.7. The approved plan will be 
incorporated into and become part of the contract. 

 
L.10 ERRORS IN BIDS 
 
 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 
between the unit price and the total price, the unit price will govern. 

 
L.11 QUESTIONS ABOUT THE SOLICITATION: 
 

If a prospective Bidder has any questions relative to this solicitation, the prospective 
Bidder shall submit the questions via email to the Contract Specialist, Tonya Mills at 
tonya.mills@dc.gov. The prospective Bidder shall submit questions no later than 3:00 
p.m. local time Thursday, February 17, 2011.  The District will not consider any 
questions received after February 17, 2011, 3:00 p.m. local time. The District will 
furnish responses promptly to all other prospective Bidders. An amendment to the 
solicitation will be issued, if that information is necessary in submitting bids, or if the 
lack of it would be prejudicial to any other prospective Bidders.  Oral explanations or 
instructions given before the award of the contract will not be binding. 
Amendments, if any, will be posted on the OCP website. Vendors are responsible 
for checking the OCP website daily in the event that amendments are made to a 
solicitation. (www.ocp.dc.gov) 
 

L.12 FAILURE TO SUBMIT BIDS: 
 

Recipients of this solicitation not responding with a bid should not return this 
solicitation.  Instead, they should advise the DRES, CO, Contracting & Procurement 
Division 2000 14th Street, N.W., 5th Floor, Washington, DC 20009, by letter or 
postcard whether they want to receive future solicitations for similar requirements.  It 



Expansion of the Emergency Operations Center at the          Solicitation Number: DCAM-2011-B-0087 
Unified Communications Center (UCC)                        
                                                                                  

 86 

is also requested that such recipients advise the CO, of the reason for not submitting a 
bid in response to this solicitation.  If a recipient does not submit a bid and does not 
notify the CO that future solicitations are desired, the recipient's name may be 
removed from the applicable mailing list. 
 

L.13 BID PROTESTS: 
 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with 
the solicitation or award of a contract, must file with the D.C. Contract Appeals 
Board (Board) a protest no later than 10 business days after the basis of protest is 
known or should have been known, whichever is earlier. A protest based on alleged 
improprieties in a solicitation which are apparent prior to bid opening or the time set 
for receipt of initial bids shall be filed with the Board prior to bid opening or the time 
set for receipt of initial bids.  In procurements in which bids are requested, alleged 
improprieties which do not exist in the initial solicitation, but which are subsequently 
incorporated into this solicitation, must be protested no later than the next closing 
time for receipt of bids following the incorporation.  The protest shall be filed in 
writing, with the Contract Appeals Board, 441 4th Street, NW, Suite 350N, 
Washington, DC 20001.  The aggrieved person shall also mail a copy of the protest to 
the CO for the solicitation.   
 

L.14 SIGNING OF BIDS: 
 

L.14.1 The Contractor shall sign the bid and print or type its name on the bid form in 
the attached Bid Form Package. Each bid must show a full business address 
and telephone number of the Bidder and be signed by the person or persons 
legally authorized to sign contracts.  Erasures or other changes must be 
initialed by the person signing the bid.  Bids signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has 
been previously furnished to the CO.   

 
L.14.2 All correspondence concerning the bid or resulting contract will be mailed to 

the address shown on the bid in the absence of written instructions from the 
Bidder or Contractor to the contrary.  Any bid submitted by a partnership must 
be signed with the partnership name by a general partner with authority to 
bind the partnership. Any bid submitted by a corporation must be signed with 
the name of the corporation followed by the signature and title of the person 
having authority to sign for the corporation.  Bidders shall complete and sign 
all Representations, Certifications and Acknowledgments as appropriate.  
Failure to do so may result in a bid rejection. 

 
L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) 
signing and returning the amendment; (b) by identifying the amendment number and 
date in the space provided for this purpose in item 20 of page 1 (Solicitation, Offer, 
Award Form) of the solicitation; or (c) by letter or telegram, including mailgrams. 
The District must receive the acknowledgment by the date and time specified for 
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receipt of bids. Bidder’s failure to acknowledge an amendment may result in rejection 
of the bid. 

 
L.16 ACCEPTABLE BID GUARANTEES: 
 

L.16.1  A bid guarantee in the amount of 5% of the bid price is required with bids 
over $100,000.00.  If a bidder fails to provide the required bid guarantee, such 
failure will require rejection of the bid. 

 
 L.16.2 Types of guarantees acceptable to the District of Columbia: 
 
 L.16.2.1 A bond provided by a surety in accordance with 27 DCMR 

Chapter 2708. 
 

L.16.2.2 A certified check or irrevocable letter of credit issued by an 
insured financial institution in the equivalent amount of the 
security; or 

 
L.16.2.3 United States government securities that are assigned to the 

District which pledge the full faith and credit of the United States.  
 

L.17 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 90 calendar days from the 
opening date/time of the bid opening. However, if for administrative reasons, the 
District is unable to make an award within this time period, the CO will request the 
Contractor and his/her surety to extend the bid bond for an additional 60 days. 
 

L.18 LEGAL STATUS OF BIDDER: 
 

L.18.1   Each bid must provide the following information: 
 
L.18.2 Name, Address, Telephone Number, Federal Tax Identification Number and   

DUNS Number of Bidder; 
 
L.18.3 District of Columbia license, registration or certification, if required by law 

to obtain such license, registration or certification.  If the bidder is a 
corporation or partnership and does not provide a copy of its license, 
registration or certification to transact business in the District of Columbia, 
the bid shall certify its intent to obtain the necessary license, registration or 
certification prior to contract award or its exemption from such requirements; 

 
L.18.4 If the Bidder is a partnership or joint venture, names of general partners or 

joint ventures and copies of any joint venture or teaming agreements; and 
 
L.18.5  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 
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L.19    LOCAL OPERATING FACILITIES: 
 

The Contractor shall provide and maintain its own operating quarters.  Such quarters 
shall be of sufficient size and capacity and have the necessary facilities to adequately 
carry out the work to be performed under the contract. 
 
 

                   
 LOCAL ADDRESS                        LOCAL TELEPHONE NUMBER/FAX 
 
 __________________________________    ___________________________ 
 CELLULAR NUMBER        EMERGENCY NUMBER 
 
  __________________________________                                                                
 EMERGENCY CONTACT PERSON 
 
L.20   TECHNICAL INFORMATION: 
 

For technical information concerning this solicitation, please contact: 
 

 Michael Gaffney 
    Project Manager 

 Department of Real Estate Services (DRES) 
 Construction Division 

2000 14th Street, NW, 8th Floor 
 Washington, D. C.  20009 
 Tel: 202-724-4109 

michael.gaffney@dc.gov  
 

L.21   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  
      SOLICITATION: 
 
 All contractual correspondence must be directed to: 
     
     Diane Wooden, CO  

            Department of Real Estate Services 
            Contracting and Procurement Division 
            2000 14th Street, N.W. - 5th Floor 
            Washington, D.C.  20009 
            diane.wooden@dc.gov 

    
L.22 BID DOCUMENTS: 
 

L.22.1   Persons who obtain bidding materials from anyone other than the District’s 
official website:  www.ocp.gov , are hereby notified that any 
addenda/amendments issued under this solicitation, and not acknowledged by 
a bidder could affect the bid amount and/or responsiveness determinations. 
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L.22.2 The District Government assumes no responsibility for furnishing any 
addenda/ amendments to anyone who obtains bidding materials through other 
than the official channels. 

 
 L.22.3 This solicitation, and any amendments/addenda to bidding documents and 

bidding material are only available electronically from www.ocp.dc.gov , click 
Solicitation then click on List of All Opportunities.  In the unlikely event that 
the Office of Contracting and Procurement (OCP)’s website is not functioning 
correctly or in the event that amendments to a solicitation are made, it is the 
responsibility of the supplier to check the print media for solicitation 
information or call OCP at (202) 671-1563.  Print media may include The 
Washington Post, The Washington Times, The Informer, The Afro-American, 
The Commerce Business Daily, The Washington Examiner, or El Pregonero.  

 
L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 
 
 Bidders will be held to have: 
 

L.23.1  Checked all measurements and visible features which would in any manner  
affect the work to be performed. 

 
 L.23.2 Verified conditions at the site.  
 
L.24 PAYMENT AND PERFORMANCE BONDS: 
 

Upon receipt of the written Notice of Intent to Award, the Contractor shall provide 
payment bonds in an amount not less than 50% of the amount payable by the terms of 
the contract and a performance bond in an amount not less than 100% of the amount 
payable by the terms of the contract.  
 

L.25 STANDARDS OF RESPONSIBILITY: 
 

L.25.1 Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall 
submit  the following documentation, within five (five) days of the request by 
the District, in  order to be determined responsible:  
 L.25.1.1   Evidence of financial resources adequate to perform the Contract,   

or ability to obtain them; 
 

 L.25.1.2 Evidence of ability to comply with the required or proposed 
delivery or performance schedule, taking into consideration all 
existing commercial and governmental business commitments; 

 
  L.25.1.3 A satisfactory performance record; 
 
  L.25.1.4 A satisfactory record of integrity and business ethics; 
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L.25.1.5 The necessary organization, experience, accounting and 
operational controls and technical skills, or the ability to obtain 
them; 

 
 L.25.1.6 Evidence of compliance with the applicable District licensing and 

tax laws and regulations; 
 
 L.25.1.7 Evidence of the necessary production, construction and technical  

equipment and facilities or the ability to obtain them, and 
 
 L.25.1.8 Evidence of other qualifications and eligibility criteria necessary to 

receive an award under the applicable laws and regulations. 
 
L.25.2   If the prospective Contractor fails to supply the information requested, the 

CO shall make the determination of responsibility or non-responsibility 
based upon available information.  If the available information is insufficient 
to make a determination of responsibility, the CO shall determine the 
prospective Contractor to be non-responsible.  

  
L.26     SPECIAL STANDARD OF RESPONSIBILITY  
 

L.26.1 Bidder must have completed a minimum of three (3) renovation projects 
where they can demonstrate the following:   

 
L.26.1.1  Experience installing systems furniture, elevated flooring systems, 

mechanical, electrical and plumbing systems, security systems and 
tele/data/av systems;  

 
 L.26.1.2  Experience with interior renovation projects in fully occupied 

buildings over 150,000 GSF; 
 

 L.26.1.3  Experience with interior renovation projects in mission critical 
public safety buildings.   

 
L.26.2 At a minimum, bidders shall provide the following: 
 
 L.26.2.1  Name, location and description of the project(s); 
 L.26.2.2  Bidder’s role on the project; 
 
 L.26.2.3  Name, role and phone number of client contact person; 
 
 L.26.2.4  Total contract amount; and  
 
 L.26.2.5  Time period of the construction. 
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SECTION M - EVALUATION PREFERENCE POINTS 
 

M.1. Preferences for Certified Business Enterprises 
 
 Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et 
seq. (the Act), the District shall apply preferences in evaluating bids from businesses that 
are small, local, disadvantaged, resident-owned, longtime resident, veteran-owned, local 
manufacturing, or local with a principal office located in an enterprise zone of the District 
of Columbia. 

 
M.1.1. Application of Preferences 

 
 For evaluation purposes, the allowable preferences under the Act shall be 

applicable to prime contractors as follows: 
 

M.1.1.1 Any prime contractor that is a small business enterprise (SBE) 
certified by the Department of Small and Local Business 
Development (DSLBD) will receive a three percent (3%) reduction 
in the bid price for a bid submitted by the SBE in response to this 
Invitation for Bids (IFB). 

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) 
certified by DSLBD will receive a five percent (5%) reduction in the 
bid price for a bid submitted by the ROB in response to this IFB. 

M.1.1.3 Any prime contractor that is a longtime resident business (LRB) 
certified by DSLBD will receive a five percent (5%) reduction in the 
bid price for a bid submitted by the LRB in response to this IFB. 

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) 
certified by DSLBD will receive a two percent (2%) reduction in the 
bid price for a bid submitted by the LBE in response to this IFB. 

M.1.1.5 Any prime contractor that is a local business enterprise with its 
principal offices located in an enterprise zone (DZE) certified by 
DSLBD will receive a two percent (2%) reduction in the bid price for 
a bid submitted by the DZE in response to this IFB. 

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise 
(DBE) certified by DSLBD will receive a two percent (2%) 
reduction in the bid price for a bid submitted by the DBE in response 
to this IFB. 

M.1.1.7 Any prime contractor that is a veteran-owned business (VOB) 
certified by DSLBD will receive a two percent (2%) reduction in the 
bid price for a bid submitted by the VOB in response to this IFB. 

M.1.1.8 Any prime contractor that is a local manufacturing business 
enterprise (LMBE) certified by DSLBD will receive a two percent 
(2%) reduction in the bid price for a bid submitted by the LMBE in 
response to this IFB. 
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M.1.2 Maximum Preference Awarded 
 

 Notwithstanding the availability of the preceding preferences, the maximum total 
preference to which a certified business enterprise is entitled under the Act is twelve 
per cent (12%) for bids submitted in response to this IFB.  There will be no preference 
awarded for subcontracting by the prime contractor with certified business enterprises. 

 
M.1.3 Preferences for Certified Joint Ventures 
 

When DSLBD certifies a joint venture, the certified joint venture will receive 
preferences as a prime contractor for categories in which the joint venture and the 
certified joint venture partner are certified, subject to the maximum preference 
limitation set forth in the preceding paragraph. 

 
M.1.4 Vendor Submission for Preferences 
 

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must be 
certified at the time of submission of its bid.  The CO will verify the bidder’s 
certification with DSLBD or SLBOC, as appropriate, and the bidder should 
not submit with its bid any documentation regarding its certification as a 
certified business enterprise. 

  
M.1.4.2 Any vendor seeking certification or provisional certification in order to 

receive preferences under this solicitation should contact the: 
 

 Department of Small and Local Business Development 
ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 
 Washington DC  20001 

 
M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if 

additional information is required on certification procedures and 
requirements. 

 


