
 

 
SOLICITATION, OFFER AND 

AWARD 

   

1. Solicitation No.: 

 

DCAM-2011-B-0101 

 

Cooling Tower Upgrades and 

Interconnections at the DC Jail  

2.Type:  

 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 

  

  

February 4, 2011 

 Page 1 of  85        

 

4. Contract Number 

 

         DCAM-2011-C-0101 

5. Requisition/Purchase Request No. 6.               

    [ X ]  Open Market with set aside for 

             LSDBE subcontracting  (see Sec-M) 
                      

    [    ]  SBE Set-Aside (see Sec-B.2 & Sec-M) 

              Mandatory 35%  SBE subcontracting 
              requirement in accordance with   

              Section M.1.5 

7. Issued By:           

                             
             Department of Real Estate Services   

             Contracting and Procurement Division  

             2000 14th Street, N.W.  – 5th Floor 
             Washington, D.C.  20009 

8. Address Offer To: 

                      Department of Real Estate Services 
                      Contracting and Procurement Division 

                    2000 14th Street, N.W. -3rd Floor Bid Room 

                    Washington, D.C.  20009  

9. For        

information  
    contact:  

A. Name: 

 
Tonya Mills 

B. Telephone (No collect calls) C. E-mail Address 

 
tonya.mills@dc.gov 

(Area Code) 

202 

     (Number) 

202-671-2255       

(Ext) 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  

carried, to the bid counter located at address shown in item 8 until 2:00 P.M. local time  on Monday, February 28, 2011.   There will be no hard copies available for 

pick from the bid counter.  The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business Opportunities, click on List all 

Opportunities. 

                

                                                                                                                                

                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 
    

                       Description                                                                                      Section           Pages   

 Solicitation/Offer/Award Form                                            Section –A,   pages:  1-2              

 Schedule for Construction, Alterations, Repair, Price                                    Section - B,   pages:  3-4 

 Scope of Work                                                                                                  Section – C,   page:   5-8 

 Packaging and Markings                                       Section - D,   page :  9 

 Inspection and Acceptance                                       Section – E,   page:   10 

 Deliveries and Performances                                      Section -  F,   page:   11-12 

 Contract Administration Data                                      Section- -G,   pages:  13-38 

 Special Contract Requirements                            Section – H,   pages:  39-42 

 Contract Clauses                                                      Section -  I,    pages:  43-62 

 List of Attachments                                               Section – J,    page:    63 

 Representations, Certifications and other statements    

Of Bidders                                                                                                        Section – K,   pages:  64-74 

 Instructions, Conditions and other Notices to Bidders                                     Section – L,   pages:  75-83 

 Evaluation Factors for Award                                               Section – M,   pages: 84-85 

 The Standard Contract Provisions For Use With Specifications 

         for District of Columbia Government Construction Projects, 
                           dated January 2007, as amended. 

  

12. The Contractor shall begin performance on the date specified in the written NTP and shall complete all work within 118calendar days from the specified NTP date.  
This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  

      [ X ] yes, within five (5)  calendar days after receiving  the Notice of Intent to Award     [   ] no 

14. Additional Solicitation Considerations  

A.  All bids are subject to the work requirements, provisions and clauses incorporated  in and by of this solicitation in full text or  by reference. 

       B.  BID GUARANTEE [ X ]  is  required as specified in Section K.4 and Section L.16  [     ]  is not required 

           Government of the District of Columbia                                                                                                  Office of Contracting and Procurement 

                   STANDARD FORM A - Dated May 2001 

 

http://www.ocp.dc.gov/
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the 
terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 

 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 
 

 

22A. Signature 22B. Date 

AWARD (To be completed by the District) 

23. Amount 
 

 

 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 

 

Office of the Chief Financial Officer 
 441 4th Street N.W., Suite 850 North 

                       Washington, D.C.  20001 

 
 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 

sign this document and return__ copies to the issuing office). The 

Contractor agrees to furnish and deliver all items or perform all work 

requirements for the consideration stated in this contract. The rights and 

obligations of the parties of this contract shall be governed by ( a) this 
contract award, (b) the solicitation, and (c) the clauses, representations, 

certifications and specifications incorporated by reference in or attached 

to this contract. 
 

28. [    ] AWARD (The Contractor is not required to sign this document). Your offer on 

this solicitation is hereby accepted. This award consummates the contract which consists 

of (a) the solicitation and your offer, and (b) this contract award. No further contractual 

document is necessary. 

 
 

 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 

Print) 

30. Name of CO (Type or Print) 

 

      Diane Wooden 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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SECTION B - SCHEDULE FOR CONSTRUCTION, ALTERATIONS, PRICE 

 

B.1 The District of Columbia Department of Real Estate Services (DRES), Contracting and 

Procurement Division is seeking a contractor to provide all labor, materials and equipment for 

Cooling Tower Upgrades and Interconnections at the DC Jail located at 1901 D Street, SE, 

Washington, DC. 

 

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) (35% SBE 

SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER $250,000) 

 

A bidder responding to this solicitation, unless exempted by Section I.3, must submit with its 

bid, a notarized statement detailing its subcontracting plan as incorporated in Section K.3. 

Bidders responding to this IFB shall be deemed nonresponsive and shall be rejected if the 

bidder fails to submit a subcontracting plan that is required by law. For construction contracts 

in excess of $250,000, at least 35% of the dollar volume of the contract shall be subcontracted 

in accordance with Section I.3. The Subcontracting Plan shall meet the requirements described 

under Section I.7 of this Solicitation. 

 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this 

requirement is between $250,000.00 - $500,000.00. 

 

B.4 The Bidder must bid lump sum firm fixed price for the following Contract Line Item 

Number (CLIN) as described below.  

  
CLIN Description Lump Sum Price 

0001 All work associated with the 

cooling tower upgrades and 

interconnections at the DC Jail 

 

 

  

 

 

 

 

 

 

 

 

LUMP SUM PRICE IN WORDS FOR CLIN 0001  

 

 

______________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM 
 

The bidder must complete this breakdown of prices and submit it with its bid.  In case of any discrepancy 

in the total bid price entered herein and the “lump sum price” B.4, Section B.4 shall govern.  
Breakdown into Divisions of lump sum price bid under CLIN 0001, Section B.4 

DIVISION 

NO. * 

DESCRIPTION PRICE OF EACH 

DIVISION 

COMPONENT 

Div. 01 General Requirements   

………………………. 
Div. 02 

 

Existing Conditions 

 

 

………………………. 
Div. 03 

 

Concrete  

………………………. 
Div. 04 

 

Masonry  

………………………. 
Div. 05 

 

Metals  

………………………. 
Div. 06 

 

Wood, Plastics, and Composites   

………………………. 
Div. 07 

 

Thermal and Moisture Protection  

………………………. 
Div. 08 

 

Openings ………………………. 

Div. 09 

 

Finishes  

………………………. 
Div. 10 

 

Specialties  

………………………. 
Div. 11 

 

Equipment  

………………………. 

Div. 12 

 

Furnishings          

……………………… 

Div. 13 

 

Special Construction  

………………………. 
Div. 14 

 

Conveying Equipment  

………………………. 
Div. 22 

 

Plumbing  

……………………….. 

Div. 23 

 

Heating Ventilation and Air Conditioning  

……………………….. 
Div. 26 Electrical  

……………………….. 
     Div.  31 Earthwork  

……………………….. 
Div. 32 Exterior Improvements  

……………………….. 
Div. 33 Utilities  

……………………….. 
         Div. 34 Transportation  

……………………….. 
Lump Sum 

Bid Price 

Lump Sum Bid Price (copy from CLIN 0001, Section-B.4, 

Part-I of IFB)  

 

………......................... 

 DIVISION means a discrete component of the work for which a separate price is requested.  

The “Total Price Breakdown” is the sum total of all components, and must equal the Lump 

Sum Bid Price.    
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SECTION C – SCOPE/DRES SPECIFICATIONS/DRAWINGS  

 

C.1 SCOPE:   

 

C.1.1  DRES is seeking a Contractor to provide all labor, materials and equipment for the 

Cooling Tower Upgrade and Interconnection at the DC Jail located in Washington, DC 

as depicted in Section B.1. The Contractor selected shall provide all services required 

remove, replace and relocate the existing cooling towers and provide interconnections 

between the 400 and 500 ton cooling towers condenser water circuits as shown on the 

design drawings and specifications. The Scope of Work (SOW) shall include but not 

limited to following:  

 

C.1.1.1 The Contractor shall be responsible for replacing existing 400 ton cooling 

towers # 1 & 2 with new 500 ton cooling towers #3 & 4, remove and discard 

existing 400 ton cooling tower #3 and 4 offsite and replace with existing 400 

ton cooling towers #1 & 2, raising all cooling towers by +/- 4’ above the 

condenser water inlet elevation and, coordinating with owner for final sequence 

of demolition and construction; 

C.1.1.2  The Contractor shall be responsible for shutting down Chillers #1 & 2, cooling 

tower # 1 & 2 and pumps # 15, 16 and 17;  

 

C.1.1.3   The Contractor shall empty the cooling towers and disconnect supply, return, 

make up water and drain lines to cooling towers # 1 & 2;  

 

C.1.1.4   The Contractor shall disconnect the supply, return, make up water and drain 

lines to cooling tower # 1 & 2; 

 

C.1.1.5 The Contractor shall remove the supply, return, make up water and drain lines 

from and around cooling tower as indicated on drawing M-2 demolition plan; 

 

C.1.1.6   The Contractor shall disconnect power to the cooling tower fans, and heaters 

and remove the excess wiring;  

 

C.1.1.7 The Contractor shall disconnect control wiring to cooling towers and remove 

sensors as required;  

 

C.1.1.8 The Contractor shall install the existing cooling towers in well enclosed in two 

sided by precast panels; 

 

C.1.1.9   The Contractor shall remove existing cooling towers # 1 & 2 and store them in 

the safe place.  Each cooling tower weighs approximate 7470 (3940+3530) 

pound. This will require crane to lift the cooling tower; 

 

C.1.1.10 The Contractor shall clean the existing cooling towers and remove the fan 

motors and other salvaged parts or components as requested by the District 

which must be handed over to the District;  
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C.1.1.11The Contractor shall install the new support structure (see structural drawings). 

The cooling tower will have center line of outlet above the roof by +/-6’ (the 

bottom of tower is 8” below center line of the outlet).  The new cooling towers 

shall be installed per structural details shown on design drawings.  The rigging 

weight of each empty cooling tower is 14850 pounds;  

 

C.1.1.12 The Contractor shall reconnect supply and return lines to new cooling towers. 

Reconnect make up water and drain lines to cooling tower; 

 

C.1.1.13The Contractor shall install two (2) position control valves for each new 

cooling tower in supply and return lines; 

 

C.1.1.14The Contractor shall provide two (2) tees in each combined supply and return 

lines to new cooling towers;  

 

C.1.1.15The Contractor shall cut into the combined return lines from cooling tower # 3 

& 4, where it enters into the building for connection to the pumps and provide 

tee at that point; 

  

C.1.1.16The Contractor shall connect tee (see item 15) with tee (see item 12) in 

combined return line for cooling towers # 1 & 2; 

 

C.1.1.17The Contractor shall measure the pipe elevation and reconnect as required.  

Reuse and recondition the valves connected at inlet of the pumps # P-15, P-16 

& P-17; 

 

C.1.1.18The Contractor shall disconnect each pump from the system (piping, controls 

and electrical) and remove old motor, coupling, wiring and starter/disconnect. 

The old impeller, shaft seal, bearing and gasket shall be removed from the 

housing; 

 

C.1.1.19The Contractor shall clean the housing, install new impeller, shaft seal, bearing 

and gasket. A new base under housekeeping pad pump and new coupling and 

motor shall be installed. See electrical drawings for new wiring and 

starter/disconnect. The impeller and motor shall be aligned and balanced. The 

pumps shall be connected to system. The Contractor shall be responsible for 

recondition and reuse all valves and accessories around the pumps; 

 

C.1.1.20The Contractors shall fill the new cooling tower # 1 & 2, start each one of the 

pumps # 1, 2 or 3 and check for leaks.  The Contractor shall be responsible for 

repairing any leaks as required;  

 

C.1.1.21The Contractor shall insulate the piping exposed to the outside with heat tape   

and provide weatherproof cover;  

C.1.1.22The Contractor shall empty cooling tower # 3 & 4, disconnect the supply, return, 

make up water and drain piping to cooling tower # 3 & 4.  The Contractor shall 

be responsible for removing excess piping around cooling tower; 
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C.1.1.23The Contractor shall remove the existing cooling tower # 3 & 4 and discard 

these cooling towers.  The Contractor shall consult with the District if they want 

to retain any parts over piping insulation. The cooling towers # 3 & 4, chillers # 

3 & 4 and pumps # 4, 5 & 6 shall be shut down; 

 

C.1.1.24The Contractor shall install the additional structure as indicated on structural 

drawings and install the cleaned existing cooling tower # 1 & 2, in place of 

existing cooling towers # 3 & 4; 

 

C.1.1.25The Contractor shall provide new motors and VFD for the existing relocated 

cooling towers and contact cooling tower manufacturer (BAC service) for the 

new motor and drive installation; 

 

C.1.1.26The Contractor shall reconnect supply, return, makeup water and drain lines to 

the relocated cooling towers; 

 

C.1.1.27The Contractor shall provide a tee in combined supply line to the relocated 

cooling towers, interconnect supply line with combined supply line for new 

cooling towers and interconnect supply line as high as possible;  

 

C.1.1.28The Contractor shall install two (2) position control valves on supply and return 

lines to both relocated cooling towers; 

 

C.1.1.29The Contractor shall test the system for water leaks, insulate with heat tape all 

the exposed water pipes to weather and insulate and weatherproof with 

aluminum metal cover all the pipes; and  

 

C.1.1.30The Contractor shall test the interconnecting condenser water lines for flow in 

each direction. 

   

C.2 SPECIFICATIONS: 

DRES Specifications (Attachment J.1.1) titled: Cooling Tower Upgrade and Interconnections at 

DC Jail. 

 

C.3 DRAWINGS: 

  

 The Contractor shall perform the work in accordance with the drawings listed below and 

included herein as Attachment J.1.2 

  

LIST OF DRAWINGS  

DRAWING 

NO. 
DRAWING TITLE 

 ARCHITECTURAL DRAWINGS: 

G-001 Cover Sheet & Drawing Index 
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S-1 Partial Penthouse Roof Framing Plan 

S-2 
Details 

 

M-1 Legend, General Notes and Schedules 

M-2  Penthouse Plan Demolition 

M-3 Penthouse Piping Plan 

M-4  Riser Diagram and Details 

E-1 Demolition and New Work Plans 
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SECTION D - PACKAGING AND MARKING 

 

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  

 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, 

unbroken packages, containers, cartridges or bundles and in such quantities and such 

ample time that progress of work will not be delayed. 

 

D.1.2 The Contractor shall protect materials and products against any damage or deterioration 

during transit to the site, unloading, delivering and storing at site, installation or erection 

and during period between installation or erection and final acceptance by the District, 

that shall include, but not limited to: 

 

D.1.2.1 Minimum exposure to weather during delivery. 

 

D.1.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.1.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

 D.1.3  The Contractor shall provide storage methods that will facilitate inspection and testing 

before and during the use as follows: 

 

D.1.3.1  Space for storage of materials and equipment will be approved by the  

 District’s Inspector (see Paragraph G.22). 

 

D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 

necessary for proper execution of the work.
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SECTION E - INSPECTION AND ACCEPTANCE 

 

E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 

Article 11 of the General Provisions of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, January 2007, 

incorporated herein as Attachment J.1.3. 

 

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The Contract Administrator (CA) may, at his/her option, accept part of the work 

under the contract in writing prior to the CA’s final  acceptance of all the work under 

the contract, when the CA considers it beneficial to the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude liquidated damages, as specified in Section H.1, 

for failure to complete the contract within the required time limits established under 

TIME FOR COMPLETION in Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the CA written notice at least seventy-two (72) hours in 

advance of date on which project will be 100% complete and ready for final 

inspection.  Prior to final inspection date, the Contractor shall verify in writing that in 

the Contractor’s best judgment no deficiencies exist. 

 

E.3.2 The Contractor and the CA shall jointly prepare a Punch List, for each building, of 

deficiencies found on final inspection that does not prevent the building area(s) within 

the building from being occupied.  The Contractor shall correct the deficiencies within 

fourteen (14) days after the building area(s) within each building have been occupied 

and submit to the CA a report of the corrections, for each building, as a condition of 

final inspection. 
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SECTION F - DELIVERIES OR PERFORMANCE 

 

F.1 TIME OF COMPLETION: 

 

The Contractor shall commence work on the date specified in the written Notice to Proceed 

(NTP) signed and issued by the Contracting Officer (CO) and shall complete all the work 

within One Hundred Eighteen (118) calendar days, excluding holidays, from the date specified 

in the NTP. 

 

F.1.1 The Contractor shall remove and discard cooling tower # 3 and 4 (400 ton), relocate 

existing cooling tower # 1 & 2 (400 ton) in place of discarded cooling tower # 3 & 4 

and have 400 ton chillers # 3 & 4 chilled water system in satisfactory operation within 

20 calendar days from the NTP.  The Contractor shall have 500 ton chillers # 1 & 2 

with new 500 ton cooling towers in satisfactory operation within 118 calendar days 

from the NTP. 

 

F.2 DELIVERABLES: See Specifications Section 013300 (Attachment J.1.1) 

 

The Contractor shall submit the items listed below to CA for review and approval, and provide a 

copy the CO. The CA shall review and comment on the submittals within three (3) calendar days 

of their receipt from the Contractor, and return the revised submittals to the Contractor to make 

the Government recommended revisions. The Contractor shall incorporate the Government’s 

review and comments within two (2) calendar days of their receipt from the CA and send 

submittals back to the CA for approval and provide a copy of the revised submittals to the CO. 

 

F.2.1 Prior to commencement of work, the Contractor shall submit to the CA a comprehensive 

project schedule.  This schedule should be submitted within seven (7) calendar days of 

receipt of Notice to Proceed (NTP).  

 

F.2.2 Prior to commencement of work, the Contractor shall submit to the CA a submittal 

schedule.  This schedule should be submitted within seven (7) calendar days of receipt of 

NTP.    

 

F.2.3    Prior to final acceptance of the project, the Contractor shall electronically submit to the 

CA photographs of existing site conditions and photographs of the site after achievement 

of all project milestones and after final inspection.  These photographs are to be 

submitted on 8.5 x 11 PDF document, two pictures per page.   

 

 F.2.4 After final inspection, the Contractor shall provide a punch list and report of corrections 

 as specified in Section E.3.2. 

 

F.2.5 Upon completion, the Contractor shall provide two (2) sets of “as built” drawings, if 

required, and copies of all warranties to CA before final payment can be processed.  
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 F.3      REPORTS 
 

            F.3.1  Contractor shall provide CA with bi-weekly written progress reports.  Email shall be 

deemed acceptable for providing reports.  Contractor shall inform CA in a timely manner 

of any work that does not conform to DRES standards and requirements.  
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SECTION G - CONTRACT ADMINISTRATION DATA 

 

G.1  INVOICE PAYMENT: 

 

G.1.1   The District will make progress payments (refer to G.4) to the Contractor, upon the 

submission of proper invoices, based on the approved Critical Path Method (CPM) 

schedule as described in Section G.4.1.2 of this document, only for the percentage of 

work or services actually performed or completed during the subject period and 

accepted by the District, less any discounts, allowances or adjustments provided for in 

this contract. 

 

     G.1.2 The District will pay the Contractor on or before the 30
th

 day after receiving a proper 

invoice from the Contractor. 

  

G.2  INVOICE SUBMITTAL: 

 

 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in this contract. Invoices shall be prepared in triplicate and submitted to the CA specified 

in Section G.9 below.  

    

G.2.2 To constitute a proper invoice, the Contractor shall submit the following information: 

 

G.2.2.1  Contractor’s name and invoice date (Contractors are encouraged to date 

 invoices as close to the date of mailing or transmittal as possible); 

 

G.2.2.2 Contract number, page 1, block 4 and purchase order number, page 1, block 

5 of the Solicitation Cover sheet.  Assignment of an invoice number by the 

Contractor is also recommended; 

 

G.2.2.3  Description, amount of payment requested, quantity, and the dates of the  

  work performed based on the approved CPM schedule; 

 

G.2.2.4  Other supporting documentation or information, as required by the CO; 

 

G.2.2.5  Name, title, telephone number and complete mailing address of the   

  responsible official to whom payment is to be sent; 

 

G.2.2.6  Name, title, phone number of person preparing the invoice;  

 

G.2.2.7  Name, title, phone number and mailing address of person, if different from 

 the person identified above to be notified in the event of a defective 

 invoice, and 

 

 G.2.2.8 Authorized signature. 

 

 G.2.2.9        Catalogue cuts, manufacturer’s specifications and nomenclature data will be 

required. 
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G.2.2.10  Manufacturer’s specifications and nomenclature dates will be required for 

all material and equipment to be used.  

G.2.2.11  Shop drawings (working drawings) showing details of all work to be 

performed shall be submitted before work commences. 

G.2.2.12  Complete material list of all items proposed to be furnished and installed 

must be submitted before work commences. 

G.2.2.13  Manufacturer’s recommended method of installation(s). 

 

G.3 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements, final request for payment must be 

accompanied by the report or a waiver of compliance discussed in section G.37.5. 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has 

received the Contracting Officer’s final determination or approval of waiver of the 

Contractor’s compliance with 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements. 

 

G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make 

progress payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the service provided by the Contractor is accepted by the 

 District; 

 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM 

Schedule, for which the progress payment is requested, is 100 % complete; 

and 

 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 

 payment. 

 

G.4.2 The CA will furnish to the Contractor, the following forms: 

 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

 

G.4.2.2 Progress Payment Request Form; and  

 

G.4.3 The Contractor shall prepare and deliver to the CA for approval: 

 

G.4.3.1 Original and a copy of completed Summary of Progress Payment 

Breakdown Form within fourteen (14) days after issuance of written NTP 

and prior to submission of first progress payment request. This detailed 

estimate of component prices shall include a breakdown of component 
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prices for all items of work that will be performed under the contract with 

total amount equal to the lump sum bid price under Section B.4. 

 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the 

Contractor) Progress Payment Request Form on or before the twenty-fifth 

(25th) day of each month during progress of the work. The CA will direct 

the progress payment to be made based on the actual work performed based 

on the CA’s approval of the Schedule of Values. This approval will include 

only those fractions of work which have been completed and  duly accepted 

by CA. CA’s acceptance signature on the form is mandatory. 

 

G.4.3.3 Copy of the Schedule of Values pre-approved by the CA with invoice. 

 

G.4.4 Materials and equipment payments: 

 

G.4.4.1 The District will pay for the materials, equipment and associated 

 components delivered to the jobsite or stored on the site, until they are 

 satisfactorily incorporated into the completed work, at 100% of their 

 invoiced value from the manufacturer or supplier as approved by the CA. 

 The Contractor shall properly store and protect all the materials and 

 equipment and ensure that all materials and equipment are in compliance 

 with the submittals approved by the CA. 

 

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, 

 equipment and associated components stored off-site in a bonded warehouse 

 within a twenty-five (25) mile radius of the jobsite. Payment will be subject 

 to the following documentation accompanying the payment request:  

 

 G.4.4.2.1 A certified statement giving the exact location of the materials  

  or equipment, that such material or equipment is properly  

  stored and protected meeting the approval of CA and is   

  consigned to the District of Columbia Government; that the  

  materials and equipment will not be diverted for use or   

  installation at a different project, and that they are subject to  

  inventory and inspection by the CA. 

 

 G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,  

  description of the material or equipment and its costs as  

  defined in Section G.4.4.1 and G.4.4.2. 

 

 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event  

  the materials/equipment is stored off-site. 

        

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly 

 payments under this contract for the work performed during the first thirty (30) days 

 following the NTP, following the CA’s partial acceptance of the work in writing in 

 accordance with Paragraph E.2. In the event that the District elects to proceed in this 

 manner, the following shall apply: 
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G.4.5.1 The District will not make any additional payments until the final CPM 

 schedule is approved by CA. 

 

G.4.5.2  The District will not make progress payments for all other activities until the 

 final CPM schedule is approved and distributed by the CA.   

 

G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection 

G.15 as the basis upon which to estimate successive progress payments to be made. 

 

G.5      ASSIGNMENTS:   

 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to become 

due as a result of the performance of this contract to a bank, trust company, or other 

financing institution.  

 

G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the 

 contract, the Contractor, not the assignee, is required to prepare invoices. Where such an 

 assignment has been made, the original copy of the invoice must refer to the assignment 

 and must show that payment of the invoice is to be made directly to the assignee as 

 follows: 
 

Pursuant to the instrument of assignment dated ___________, 

 make payment of this invoice to _______________________ 

(name and address of assignee). 

 

G.6      THE QUICK PAYMENT CLAUSE: 
 

 G.6.1 Interest Penalties to Contractors 
 

  G.6.1.1   The District will pay interest penalties on amounts due to the Contractor  

   under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the  

  period beginning on the day after the required payment date and ending on 

   the date on which payment of the amount is made.   Interest shall be  

   calculated at the rate of 1% per month.   No interest penalty shall be paid if  

  payment for the completed delivery of the item of property or service is made  

  on or before: 

 G.6.1.1 the 3
rd

 day after the required payment date for meat or a meat product; 

 G.6.1.2 the 5
th

 day after the required payment date for an agricultural 

  commodity; or 

 G.6.1.3 the 15
th

 day after the required payment date for any other item. 

 

  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any  

   30-day period shall be added to the principal amount of the debt and thereafter 

   interest penalties shall accrue on the added amount. 
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 G.6.2 Payments to Subcontractors 
 

  G.6.2.1 The Contractor must take one of the following actions within 7 days of receipt  

  of any amount paid to the Contractor by the District for work performed by any  

  subcontractor under a contract: 

 

 G.6.2.1.1 Pay the subcontractor for the proportionate share of  

  the total payment received from the District that is    

  attributable to the subcontractor for work performed 

  under the contract; or 

 

 G.6.2.1.2 Notify the District and the subcontractor, in writing, of the  

  Contractor’s intention to withhold all or part of the    

  subcontractor’s payment and state the reason for the nonpayment. 

 

 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on  

  amounts due to the subcontractor or supplier beginning on the day after the  

  payment is due and ending on the date on which the payment is made.  Interest  

  shall be calculated at the rate of 1% per month.   No interest penalty shall be paid  

  on the following if payment for the completed delivery of the item of property or  

  service is made on or before: 

 

  G.6.2.2.1   the 3
rd

 day after the required payment date for meat or  

 a meat product; 

  G.6.2.2.2   the 5
th

 day after the required payment date for an  

 agricultural commodity; or 

 G.6.2.2.3 the 15
th

 day after the required payment date for any other item. 

 

 G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at   

  the end of any 30-day period shall be added to the principal amount of the debt   

  to the subcontractor and thereafter interest penalties shall accrue on the added   

  amount. 

 

 G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or  

  entitlement of a subcontractor to a payment or a late payment interest penalty   

  under the Quick Payment Act does not constitute a dispute to which the District    

  of Columbia is a party.  The District of Columbia may not be interpleaded in any 

  judicial or administrative proceeding involving such a dispute. 

 

 G.6.3 Flow Down Requirement for Subcontracts 

 

 “Contractor shall include in each subcontract a provision that requires the subcontractor 

to include in its contracts with any subcontractor or suppliers the payment and interest 

clauses required under paragraphs (1) and (2) of DC Official Code  §2-221.02(d).” 
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G.7 CONTRACTING OFFICER (CO): 
 

 In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the 

District Government only by CO.  The address and telephone number of the CO is: 

 

           Diane Wooden, CO  

Department of Real Estate Services (DRES) 

  Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor   

Washington, D.C.  20009 

Tel: 202-671-2405 

diane.wooden@dc.gov 

 

G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, January 

2007, the CO is the only person authorized to approve changes to any of the 

requirements of the contract. 
 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

 modifies the requirements of this contract, unless issued in writing and signed by the CO. 
 

G.9 CONTRACT ADMINISTRATOR (CA): 
 

G.9.1 The CA is responsible for the technical administration of the contract and advising the 

CO as to the Contractor’s compliance or noncompliance with the contract.  In addition, 

the CA is responsible for the day-to-day monitoring and supervision of the contract, of 

ensuring that the work conforms to the requirements of this contract and such other 

responsibilities and authorities as specified in writing by the CO.  The CA for this 

contract is: 
 

Satish Bagai 

    Project Manager 

 Department of Real Estate Services (DRES) 

 Construction Division 

2000 14
th

 Street, NW, 8
th

 Floor 

 Washington, D. C.  20009 

 Tel: 202-719-6545 

 satish.bagai@dc.gov  

 

G.9.2 It is fully understood and agreed by the Contractor that the CA shall not have any 

authority to make changes in the DRES specifications/scope of work, price or terms and 

conditions of the contract. 

 

G.9.3 Contractor shall be held fully responsible for any changes not authorized in advance, in 

writing, by the CO, and may be denied compensation or other relief for any additional 

work performed that is not authorized by the CO in writing.  In addition, Contractor may 

mailto:diane.wooden@dc.gov
mailto:satish.bagai@dc.gov
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also be required at no additional cost to the District, to take all corrective action 

necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves 

the right, by written notification to the Contractor, to stop all the work, or any portion thereof, 

affected by the Contractor’s failure to comply with the contract requirements. This stoppage will 

remain in effect until the Contractor has taken action to meet the contract requirements, or any 

separable part thereof, and the CO notifies the Contractor in writing that work may resume. 

Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the 

District may terminate the right of the Contractor to proceed as provided in Article 5 of the 

General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

Construction Projects, (January 2007).  

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of 

Columbia. 

 

G.11.1.1 The divisions or sections of the DRES Specifications are not intended to  

control the Contractor in dividing the work among the subcontractors or 

to limit the work performed by any trade. 

 

G.11.1.2 The Contractor shall be as fully responsible to the Government of the 

District of Columbia for the acts and omissions of subcontractor and of 

persons employed by them as he is for the acts and omissions of persons 

directly employed by him. 

  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  

 

G.11.1.4 The Contractor shall, without additional expense to the Government of 

the District of Columbia, utilize the services of specialty subcontractor 

for those parts of the work which the Contract specifies are to be 

performed by specialty subcontractors. 

 

G.11.1.5 The Government of the District of Columbia will not undertake to settle 

any differences between the Contractor and his subcontractors or 

between subcontractors. 

 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when 

given, shall not be construed to relieve the Contractor of any responsibility for the 

fulfillment of the contract.  Request(s) for permission to subcontract any portion of the 

contract shall be in writing , as incorporated in Section K.3, and accompanied by: (a) a 

showing that the organization which will perform the work is particularly experienced 
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and equipped for such work, and (b) an assurance by the Contractor that the Labor 

Standards Provisions set forth in this contract shall apply to labor performed on all 

work encompassed by the request(s).  The request(s) also shall provide the following 

information:  

 

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 

Security Number used on the Employers Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941. 

 

      G.11.2.2 Estimated dollar amount of the subcontract. 

 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

 

G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be 

completed for each subcontractor requested for approval and submitted to 

the CO. Copies of these forms are available upon request from the CA. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 

execution by the Contractor.  Any such subcontract shall specify that the Contractor 

and the subcontractor shall be subject to every provision of this contract.  

Notwithstanding any such subcontract approved by the District, the Contractor shall 

remain liable to the District for all Contractor’s work and services required 

hereunder.  

 

G.12 USE OF PREMISES: 

 

The DC Jail operates 24 hour per day, seven days a week, and will continue to operate 24/7 

during this project. The Contractor must minimize any disruption and/or damage to adjacent 

space and occupants and other adjacent properties including roads and sidewalks in the execution 

of the work through consistent coordination of construction activities with the CA by observing 

that:     

 

G.12.1  The Contractor must maintain their limits of work area in a weather tight 

condition throughout the renovation period and repair all damage caused 

by demolition and/or construction activity. The DC Jail and occupants 

outside the GC’s limits of work must be protected during any demolition 

and/or construction activity. 

G.12.2  The Contractor must limit the area of disturbance to within the contract 

limits. Any staging must be done within the limits of construction. 

G.12.3  The Contractor must coordinate and schedule deliveries to minimize the 

use of driveways, entrances and sidewalks during periods of heavy use.  

G.12.4 The District will provide security ID credentials, following successful 

security screening, to a limited number of approved Contractor 

construction staff. These credentialed construction staff will then have 
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the responsibility of providing escorted DC Jail access for all 

construction labor throughout the life of the project. 

G.13    PATENTS: 

 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 

harmless for liability of, any nature or kind, including cost and expenses for, or on account of 

any patented or unpatented invention, article or appliance manufactured or used in the 

performance of this contract, including their use by the Government of the District of Columbia. 

 

G.14 SAFETY PRECAUTIONS: 

 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety 

and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. 

Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 

 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  

 

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 

required by the Safety Code, in their possession. 

 

 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 

such items attain their design, strength, and stability. 

 

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable 

for any property damages or physical harm resulting from inadequate protection. 

 

             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 

  calculations for shoring and/or bracing designs for the CA’s review and concurrence. 

 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work areas 

by non-authorized personnel. 

 

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous 

kettles are in operation to prevent the public from coming in contact with the 

kettles. 

 

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 

G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 

 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 



Cooling Tower Upgrades and Interconnections Solicitation Number: DCAM-2011-B-0101 

At the DC Jail                        
                                                                                  

 22 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 

 

G.15 PROGRESS SCHEDULE:  See Specifications Section 013200 (Attachment J.1.1) 

 

   The Contractor shall complete all work within the time specified under F.1 Time of Completion, 

which is the maximum time permitted for the accomplishment of this project. If within the period 

of construction, a time extension or extensions are granted in writing by the CO, the Contractor 

shall incorporate the extension in the next monthly update. 

 

G.16 GUARANTEE OF WORK: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 

occupancy as established in the District’s written notification, to repair or replace any 

work in which any defects in material or workmanship appear within said period and to 

repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 

CA and without expense to the District of Columbia. 

 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 

another contract, he shall restore such disturbed work to a condition comparable to its 

original condition and guarantee such restored work to the same extent as it was 

guaranteed under such other contracts. 

 

G.16.3  Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

 guarantee under the contract or still running upon work originally executed by other 

 Contractors, the District of Columbia may (1) either have such work performed as the 

 CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or 

 defective work to remain in such unsatisfactory condition; provided that the Contractor 

 shall promptly pay the District of Columbia the sum estimated by the CO under the  

  provision of Section G.16.2 above to represent the amount which would have been 

 necessary to expend to fulfill such guarantee.  Everything done in the fulfillment of any 

 guarantee shall be without additional expense to the Government of the District of 

 Columbia. 

 

G.16.4 All special guarantees that are stipulated in the specifications or other documents 

forming a part of the contract shall be subject to the terms of this paragraph insofar as 

they do not conflict with the provisions containing references to guarantees in the 

specifications or such other documents. In case of any conflict, the special guarantee 

shall take precedence. 

 

G.17 PROTECTION: 

 

G.17.1 The Contractor shall protect existing public and private property including but not 

limited to sidewalks, pavements, landscaping, from damage using methods approved by 

CA such as planking, covering, temporary cement curbs, and shall be responsible for 

replacement of items that are damaged by work under this contract.  The Contractor 

shall repair or replace damages to sidewalks, curbs, streets, public property and public 
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utilities as directed by the CA in accordance with standards of the agency having 

jurisdiction over the damaged property.  The CA will not permit grouting of cracks in 

sidewalks and driveways. The Contractor shall replace cracked slabs.  

 

G.17.2  Lights: 

 

G.17.2.1  Illumination of the worksite during non-daylight hours is required of the 

  Contractor at the Contractor’s expense. 

 

G.18 ELECTRICAL SERVICE WIRES AND CONDUITS:  
 

G.18.1 LIVE:  The District has made its best efforts to show all electrical service wires and 

conduits on the contract drawings and specifications.  However, the District gives no 

assurance that there are no other active services in areas in which work is to be 

performed.  If during execution of work, other active services are encountered that 

necessitate changes in drawings or specifications, the Contractor shall make the 

required adjustments.  The costs for these adjustments shall be at the District’s expense. 

 

G.18.2 INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

encounters inactive or abandoned electrical service wires and conduits not shown or 

specified, the Contractor shall notify the CO as set forth in Article 4 of the Standard 

Contract Provisions. 

 

G.19 EXISTING CONDITIONS:  

 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 

 with work now in place before the Contractor commences actual work at the site.  The 

 Contractor shall ensure that new work in extension of existing work shall correspond in 

 all respects with that to which it connects unless otherwise indicated or specified. 

 

G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall 

 restore work remaining in place that is damaged or defaced by reason of work done 

 under this contract to a condition satisfactory to the CA. 

 

G.20 This Section is Intentionally Left Blank 

 

G.21 EROSION AND POLLUTION CONTROL: 

 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 

 fulfilling the requirements of Health Regulations of the District of Columbia. 

 

G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion  

  of the CO, which will prevent soil erosion from the site in question. 

 

G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 

 bearing materials or other pollutants. 



Cooling Tower Upgrades and Interconnections Solicitation Number: DCAM-2011-B-0101 

At the DC Jail                        
                                                                                  

 24 

G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 

 

G.22 GOVERNMENT INSPECTORS: 

 

G.22.1  The Contractor shall perform work under the general direction of the CA and is  subject 

to inspection by his/her appointed Inspector to ensure strict compliance with the  terms 

of the contract.  Neither the CA nor an Inspector is authorized to change any 

 provision of the contract documents without written authorization of the CO. 

 

G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  

 

G.23 DRES SPECIFICATIONS: 

 

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

Construct ion Projects, the general character and scope of the work are illustrated by the 

specifications listed in Section C, Paragraph C.3, included herein as Attachment  J.1.1.  

Any additional detail information deemed necessary by the CO will be furnished to the 

Contractor when and as required by the work. 

 

G.24 REFERENCE TO CODES AND REGULATIONS: 

 

G.24.1  Where the District of Columbia codes and regulations and other codes and regulations 

 are referred to in these specifications, they are minimum requirements. 

 

G.24.2  Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 

G.24.3  Requirements of codes and regulations shall include revisions, amendments and 

 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 

 IFB will be amended to conform it to such code and regulation changes that occur after 

 the closing date.  

 

G.25 This Section is Intentionally Left Blank 

 

G.26 ENGINEERING AND LAYOUT SERVICES: 

 

G.26.1  The Contractor shall provide competent engineering services to execute the work in 

 accordance with the contract requirements.  The Contractor shall verify the figures 

 shown on the drawings before undertaking any construction work and shall be 

 responsible for the accuracy of the finished work. 

 

G.26.2  The District has made its best efforts to establish such general reference points as will 

 enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 

 visit the site and familiarize themselves with the site conditions before submitting his 

 bid.  
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G.26.3 The Contractor shall make no change in locations without the written approval of the 

 CO.   

 

G.27 BUILDING LINES AND BATTER BOARDS: 

 

G.27.1  Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 

 property survey can be made. 

 

 G.27.1.1 The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing the 

service of a registered professional surveyor regularly engaged in such 

practice. 

 

 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, 

utilizing the service of a registered professional surveyor. 

 

 G.27.1.3 Within 10 working days of receiving the plat of computations, the 

Contractor shall submit to the CA two (2) copies of plat showing such lines 

and grades with a registered professional surveyor’s certification of their 

correctness. 

G.28 WALL CHECK: 

 

G.28.1  After foundations are in place and walls have been defined, but before additional 

 construction and work is effected, the Contractor shall cause a wall check to be made  

 by the same registered professional surveyor who established the building lines and 

 property lines. 

G.28.2  The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location 

 of the foundation walls by submitting his registered professional surveyor’s 

 certification prior to proceeding with construction. 

 

G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 

 separate sections of the specifications with work of all other trades so as to avoid any 

 interference with installation of pipes, ducts and conduits. 

 

 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not intended to 

show every offset and fittings or every architectural or structural obstacle 

that will be encountered during the installation of the work.  The Contractor 

shall modify alignment of pipes, ducts and conduits from that shown on the 

contract drawings, where necessary, without any additional costs to the 

District. 
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 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 

obstructions and to complete the installation in accordance with best 

practice of the trades and to the satisfaction of the CA. 

 

G.30 CONTRACT DOCUMENTS FURNISHED: 
 

G.30.1 Drawings and Specifications may be obtained for the following costs: 

 

Hard copies: Thirty and 00/100 Dollars ($30.00) + tax; or 

CD-ROM:  Twenty Five and 00/100 Dollars ($25.00) + tax from: 

 

Blue Boy Imaging 

 214 L. Street, NE 

 Washington, D. C.  20002 

 Tel: 202.265.0272  

Fax: 202.986.0172 

 

G.31 PHOTOGRAPHS:   
 

G.31.1 Site Condition Photographs:  Prior to start of construction work, the Contractor shall 

provide a minimum of five (5) site condition photographs for exterior pre-construction  

work site.  The location of photographs shall be as directed by the COTR.  Photographs 

shall conform to requirements specified below. 

 

G.31.2  Progress Photographs:    The Contractor by the 15
th

 day of each month shall submit 

 progress photographs of the site at each work area.  The requirements for such 

 photographs are as follows: 

 

 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 

 G.31.2.2   Taken as directed by the COTR. 

 

 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 

information printed or typed thereon: 

 

 G.31.2.3.1 Name of project and Contractor; 

 G.31.2.3.2 Location of photographs in relation to project; 

                 G.31.2.3.3 Subject matter shown on photographs identified; 

                 G.31.2.3.4 Dates taken; and  

      G.31.2.3.5 Serial numbers. 

 

 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on 

the left side. 

 

 G.31.2.5 Number of photographs in each submission: 
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G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 

photographs). 

G.31.2.5.2   All other submissions shall be a minimum of four (4). 

 

 G.31.2.6  Submitted to the COTR each month.   

 

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 

 and project is ready for acceptance by the District, the Contractor shall furnish to the 

 COTR two (2) prints each of four (4) photographs, plus the negatives, as follows: 

 

G.31.3.1  One perspective view of project. 

 

G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR. 

G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 

 

G.31.3.3.1   Name of project; and 

 G.31.3.3.2  View shown on photograph.  

  

G.31.4  Should the number of photographs provided be other than that specified above, the CO 

 shall issue a change order adjusting the contract amount in accordance with Article 3 of 

 the Standard Contract Provisions. 

 

G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch  

  negative size and all enlargements shall be clear and with the proper contrast. 

 

G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 

 shall be in the same aforementioned format, except in lieu of submitting the negatives, 

 the Contractor shall submit the photos on the disks. 

 

G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,  

 EQUITABLE ADJUSTMENTS: 
 

G.32.1  The purpose of this section is to define a standard procedure for determining reasonable 

 costs and times for purpose of making equitable adjustments under Article 3, 

 CHANGES, of the Standard Contract Provisions, General Provisions section. 

 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 

 construction to permit negotiation, the parties shall attempt to agree on a 

 fully justifiable price adjustment or adjustment of time for completion. 

 

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  

  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 

 due to lack of time or other reasons, the CO will order the change in 
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 accordance with Article 3 of the General Provisions and the Contractor shall 

 proceed with the execution of the work so changed. 
 

G.32.3 Equitable adjustments shall be determined in the following manner, unless stated in the 

contract. 

 

 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a  

  proposal or breakdown within thirty (30) days of its receipt of the change,  

  and the proposal will be acted upon promptly by the CO. 

  

G.32.3.2  Price Adjustments 

  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 

 provided records of such costs are made available and that 

 such costs are reasonable and predicated on construction 

 procedures normally utilized for the work in question.  If not, 

 then payment shall be based on standard trade estimating 

 practice. 

 

 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

 incurred in performing changed work, the Contractor shall 

 furnish the District with a complete breakdown of costs, 

 covering the subcontractor work, as well as his own, 

 individually itemizing the following: 
 

 i. Material quantities and unit prices 

 ii. Labor hours and basic hourly rate for each labor   

  classification 

 iii. Fringe benefits rate for each classification 

 iv. Construction equipment 

 v. Overhead 

 vi. Profit 

 vii. Commission 

 viii. FICA, FUTA and DUTA (applied in basic hourly wage  

  costs).  

 

  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 

 unemployment taxes at the request of the District. 

 

  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 

 considered to include, but not limited to, insurance, other than 

 mentioned herein, field and office supervisor and assistants 

 above the level of foreman, incidental job burdens and general 

 office expense, including field and home office.  No 

 percentage for overhead and profit will be allowed on FICA 
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 (Social Security), FUTA (Federal Unemployment and DUTA 

 (District Unemployment) taxes: 

                  
 Overhead Profit Commission 

1.  To Contractor on work 

performed by other than 

his/her own forces. 

- - 10% of value of work 

performed 

2. To Contractor and/or 

Subcontractor for that 

portion of work performed 

by their respective forces. 

10% 

 

10% - 

3. From Contractor on 

deleted work to have been 

performed by other than 

his/her own forces. 

- - 5% of value of deleted work 

4. From Contractor or 

Subcontractor on deleted 

work to have been 

performed by his/her own 

forces. 

- - 5% of value of deleted work 

 

  G.32.3.2.5    When a change consists of both added work and deleted 

    work, the applicable percentage shall be applied to the net cost 

 or credit. 

 

 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups.  That 

 is, only one overhead and one profit percentage for the 

 subcontractors and one commission percentage for the prime 

 Contractor shall be applied to actual cost of work performed 

 regardless of the number of tiers of subcontractors. 

 

 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe in 

 detail “cause and effect relationship” and how such change affects the 

 specific contract work activities, current critical path, overall performance or  

   work, concurrency with other delays, and the final net impact on the 

 contract milestone(s), specifically stating the proposed decrease or increase 

 in the period of contract performance in calendar days. 

 

 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 

 

 G.32.3.4.1 New durations for work activities effected by the change order 

 will be incorporated into the next computer printout.  Time 

 extensions will be directly based on the extent to which the 

 contract completion date is hereby extended. 
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 G.32.3.4.2 Should new work activities be required to supplement existing 

 activities, they will be incorporated into the computer printout 

 to verify total effect, if any, on the contract completion date. 

 

 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the CA on the number of days by which 

 activity duration will be extended.  Should an agreement not 

 be reached within fifteen (15) days after Contractor receives 

 the directive, the CA will assign a reasonable duration to 

 be used in determination of job progress. 

 

G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

 Construction Projects, January 2007, a contract time extension may be  justified. 

  

 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 

backup documentation plus a detailed explanation that must include, but be 

not limited to, the following: 

 

G.32.4.1.1 Reasons/cause and responsibility of each delay 

 

G.32.4.1.2 Inclusive dates of each delay 

 

G.32.4.1.3 Specific trades affected 

 

G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 

 

G.32.4.1.5 Status of work activity affected before delay commenced 

 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 

 

G.32.4.1.7 Net effect of each delay under this request, on the overall 

 contract completion 

 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back 

up date, correspondence and documentation should include but 

not be limited to the following: establishment that prior to 

ordering there was a reasonable assurance of timely supply; 

copies of each purchase order establishing the dates of 

procurement, invoices, delivery receipts and the like showing 

shipping or delivery dates; and copy of correspondence 

showing diligent attempts to follow ups to obtain materials 

when critically needed from other sources. 

 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 
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involved.  The Contractor will be entitled only to the additional number of 

days the project is delayed which is not concurrent with another delay for 

which a time extension has been granted or for which a valid request has 

been submitted. 

 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal of 

notice when the strike was ended and the date thereof, analysis of the effect 

of the strike on the completion of the contract work. 

 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 

involved and explanation of delaying effect, including number of days that 

the construction activities on the current critical path at the time were 

actually delayed, including any extended impact, beyond the normal 

anticipated days of delay due to the weather conditions.  

 

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 

 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or modification, 

submit cost or pricing data and certification that, to the best of the Contractor’s 

knowledge and belief, the cost or pricing data submitted was accurate, 

complete, and current as of the date of negotiation of the change order or 

modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 

order or contract modification, was increased by any significant amount because 

(1) the Contractor or a subcontractor furnished cost or pricing data that were not 

complete, accurate, and current as certified by the Contractor, (2) a 

subcontractor or prospective subcontractor furnished the Contractor cost or 

pricing data that were not complete, accurate, and current as certified by the 

Contractor, or (3) any of these parties furnished data of any description that 

were not accurate, the price or cost shall be reduced accordingly and the 

contract shall be modified to reflect the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 

prudent buyers and sellers would reasonably expect to affect price negotiations 

significantly. Cost or pricing data are factual, not judgmental, and are therefore 

verifiable. While they do not indicate the accuracy of the prospective 

Contractor’s judgment about estimated future costs or projections, cost or 

pricing data do include the data forming the basis for that judgment. Cost or 

pricing data are more than historical accounting data; they are all the facts that 

can be reasonably expected to contribute to the soundness of estimates of future 

costs and to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, as 

applicable: 
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G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing  

 volume;  

  G.32.5.4.4 Data supporting projections of business prospects and objectives  

 and related operations costs;  

 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

 G.32.5.4.8 Information on management decisions that could have a significant 

 bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or representatives 

of the CO shall have the right to examine all books, records, documents and other 

data of the Contractor (including computations and projections) related to 

negotiating, pricing, or performing the change order or modification, in order to 

evaluate the accuracy, completeness, and currency of the cost or pricing data. The 

right of examination shall extend to all documents necessary to permit adequate 

evaluation of the cost or pricing data submitted, along with the computations and 

projections used. Contractor shall make available at its office at all reasonable times 

the materials described above for examination, audit, or reproduction until three 

years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 

litigation or the settlement of claims arising under or relating to the 

contract.  

G.33 SCAFFOLDING: 

 

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in 

 accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 

 Board and so that the work may be inspected by CA. 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 

G.33.3  The CA will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding upon 

 acceptance of the work. 

 

G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 
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G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 

 other types of scaffolds provided: 

 

 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 

 

 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 

 contract is awarded. 

 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.34.1  During the contract term, District personnel will maintain any existing equipment that 

 remains temporarily operational. 

 

G.34.2  The Contractor shall coordinate with the CA the time for removal of equipment in 

 order to permit the District to salvage components for use on equipment remaining in 

 use. 

 

G.35 [NOT USED]: 

 

G.36 AS-BUILT DRAWINGS: 

 

G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 

 prepare and furnish to the CA, as specified herein, as-built drawings.  The as-built 

 drawings shall be a record of the construction as installed and completed by the 

 Contractor.  They shall include all the information shown on the contract set of 

 drawings, and all deviations, modifications, or changes from those drawings, however 

 minor, which were incorporated in the work, including all additional work not 

 appearing on the contract drawings, and all changes which are made after any final 

 inspection of the contract work.  In the event the Contractor accomplished additional 

 work which changes the as-built conditions of the facility after submission of the final 

 as-built drawings, the Contractor shall furnish revised or additional drawings as 

 required to depict final as-built conditions.  The requirements for these additional 

 drawings will be the same as for the as-built drawings specified in this paragraph. 

 

G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 

 drawings shall be maintained in a current condition at all times during the entire 

 contract period and shall be readily available for review by the CA at all times.  

 These drawing shall be updated daily by the Contractor showing all changes from 

 the contract plan which are made in the work, or additional information which might 

 be uncovered in the course of construction.  The Contractor shall record this 

 information on the prints accurately and neatly by means of details and notes.  The 

 As-Built Drawings shall show, but not be limited to, the following details: 

 

 G.36.2.1   The location and description of any utility lines or other installations of  

  any kind or description known to exist within the construction area.  The  

  location includes dimensions of permanent features. 
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 G.36.2.2   The location and dimension of any changes within the building or   

  structure, and the accurate location and dimension of all underground  

  utilities and facilities. 

 

 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes  

  were made from contract plans. 

 

 G.36.2.4 Correct elevations if changes were made in site grading. 

 G.36.2.5 Changes in details of design or additional information obtained from   

  working drawing specified to be prepared or furnished by the Contractor,  

  including but not limited to fabrication, erection, installation and placing  

  details, pipe sizes, insulation material, and dimension of equipment   

  foundations. 

 

 G.36.2.6 The topography and grades of all drainage installed or affected as part of  

  the project construction. 

 

 G.36.2.7 All changes or modifications of the original design that result from final  

  inspection. 

 

 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option  

  actually used in the construction shall be shown on the as-built drawings.   

  The option not used shall be deleted. 

 

G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to CA for review and 

 approval all as-built drawings using the following procedure: 

 

 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 CA at the time of final inspection of each facility for review and 

 approval. 

 

 G.36.3.2  If upon review of the preliminary as-built drawings, the CA finds errors 

 or omissions, the CA will return the drawings to the Contractor for 

 corrections.  The Contractor shall complete the corrections and return the 

 drawings to the CA within ten (10) calendar days. 

 

   G.36.3.3  After approval, the CA will return one (1) copy of the as-built marked up 

 print, along with the original contract Mylar to the Contractor for use in 

 preparation of the final as-built drawings. 

 

   G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, accurate 

 and professional manner and deliver the same to the CA. 

 

G.36.4  Draftsmanship: The Contractor shall employ only personnel proficient in the 

 preparation of engineering drawings to standard, who are satisfactory and acceptable to 

 the CA to modify reproducible contract mylar or prepare new drawings.  All 

 additions and corrections the Contractor makes to the contract mylar shall be neat,  
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  clean, and legible and shall match the adjacent existing line work or lettering annotated 

 in type, density, size and style. The Contractor shall prepare all pencil work with plastic 

 drawing lead suitable for use on mylar material, and shall use the grade of lead that will 

 produce a sharp clear heavy black line similar to ink. 

 

G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 

 high placed above the title block, if space permits;  if not, below the title block between 

 the border and the trim line.  The date of completion and the words “REVISED AS-

 BUILT” shall be placed in the revision block above the latest existing revision notation.  

 The CA will not permit markings on the reverse side of the drawings.  The 

 Contractor shall use the following details for labeling, sizing and formatting the 

 drawings: 

 

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 

 

G.36.5.2  New or added drawings shall be full size to match the overall dimensions of 

 the Government supplied mylar. 

 

G.36.5.3  The CA will review any final as-built drawings for accuracy and 

 conformance to the drafting standard and other requirement contained in this 

 and other sections.  The Contractor shall make all corrections, changes, 

 additions, and deletions required to meet these standards. 

 

G.36.5.4  The Contractor shall complete and return the final as-built record drawings 

 (mylar) and return the same to the CA within sixty (60) calendar days 

 after the final inspection of the facility to which the drawings apply, unless 

 additional time is granted by the CA. 

 

G.36.5.5  If the District furnishes the original contract drawings in digital format the 

 Contractor shall submit the as-built drawings on CD (3 copies) using the 

 latest version of AutoCAD. 

 

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 

 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of  

 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.2.3, in which the Contractor shall 

agree that: 

 

G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 

(“DOES”); and 
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G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the First 

Source Register. 

 

G.37.3  The Contractor shall submit to DOES, no later than the 10
th

 each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 

(“contract compliance report”), verifying its compliance with the First Source 

Agreement for the preceding month.  The contract compliance report for the contract 

shall include the: 

 

  G.37.3.1 Number of employees needed; 

 

  G.37.3.2 Number of current employees transferred; 

 

      G.37.3.3 Number of new job openings created; 

 G.37.3.4 Number of job openings listed with DOES; 

 

G.37.3.5 Total number of all District residents hired for the reporting period and the  

  cumulative total number of District residents hired; and  

 

G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees 

that 51% of the new employees hired for the contract shall be District residents. 

 

G.37.5 With the submission of the Contractor’s final request for payment from the District, 

the Contractor shall: 

 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4  

 of this clause; or 

 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 

and include the following documentation:  

G.37.5.2.1 Material supporting a good faith effort to comply; 

 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 

 

G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 
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G.37.5.2.4 Any documentation supporting the waiver request pursuant to 

section G.37.6. 

 

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 

G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 

Washington Standard Metropolitan Area which includes the District of 

Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 

Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 

Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, 

Fauquier, Culpepper, Spotsylvania, and King George; the Maryland 

Counties of Montgomery, Prince Georges, Charles, Frederick, and 

Calvert; and the West Virginia Counties of Berkeley and Jefferson. 

G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 

 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in 

the labor market possessing the skills required by the positions created as a 

result of the contract.  

 

G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor 

is in compliance with section G.37.4 or whether a waiver of compliance pursuant to 

section G.37.6 is justified.  If the CO determines that the Contractor is in compliance, 

or that a waiver of compliance is justified, the CO shall, within two business days of 

making the determination forward a copy of the determination to the CFO and the CA. 

 

G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 

enforced by the CO through imposition of penalties, including monetary fines of 5% 

of the total amount of the direct and indirect labor costs of the contract.  The 

Contractor shall make payment to DOES.  The Contractor may appeal to the D.C. 

Contract Appeals Board as provided in the contract any decision of the CO pursuant to 

this section G.37.8. 

 

G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 

 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 

 Source Employment Agreement, final request for payment must be accompanied by 

 the report or a waiver of compliance discussed in G.37.  

G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received 

the CO’s final determination or approval of waiver of the Contractor’s compliance 
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with 51% District Residents New Hires Requirement and First Source Employment 

Agreement 

 

G.39     QUALITY ASSURANCE: See Specifications Section 013200 (Attachment J.1.1) 

 

G.40     FIELD INPECTIONS 
 

Contractor shall provide weekly field inspection services.  Contractor shall be on site when 

work requiring the presence of a site inspector is being performed (e.g., utility trenching and 

backfilling, concrete work, compaction testing, or any work that requires on-site guidance). 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  

 

H.1.1   The Contractor shall pay to the District of Columbia the sum of Nine Hundred Five 

Dollars ($900.00) as agreed liquidated damages for each calendar day of delay in 

completion of the work for this project, within the time limits set forth, subject to 

provisions of Article 5, DELAYS, of the General Provisions of the Standard Contract 

Provisions for Construction Projects, January 2007.  

 

H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 

liquidated damages are in addition to excess costs of re-procurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees required 

to enter into the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1  The District will obtain the building permit issued by the Department of Consumer and 

 Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 

 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall apply for and 

 obtain all other permits required for this project including but not limited to Raze 

 Permit, certificates and licenses from the Office of Licenses and Permits, Permit 

 Processing Division, Department of Consumer and Regulatory Affairs. 

 

 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance  

  of the time that they are needed.   

 

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the  

  Contractor shall request assistance immediately from the CA. 

 

H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration     3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate  6. Elevator  

   in or occupy 

 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 
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H.3.3  The District will not allow work requiring permits and licenses to proceed until the 

 Contractor produces evidence showing that such permits and licenses have been 

 procured from the DCRA. Permits will be issued only to persons duly licensed for  

  work in the District of Columbia, except as follows: 

 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

 persons perform work under contract with the District of Columbia and  

 the  work is physically located in areas outside the District of Columbia,  

 it shall be sufficient if any such Contractor and the Contractor’s craft 

 persons are licensed either by the District of Columbia or by any 

 governmental agency having jurisdiction over the area adjoining the site on 

 which the work is performed. 

 

H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 

 

H.4 UTILITY CONNECTIONS AND SERVICES:  

 

The Contractor shall locate all existing utilities and performing the required modifications to all 

utilities for the completion of construction.  All utility costs, costs to modify and connection fees 

shall be incorporated into the fixed price bid.  

 

 H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 

 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all  

  electric power used; 

 

 H.4.1.1.2 Install temporary lines to conform with the requirements of the  

   D.C. Electrical Code for such work; 

 

 H.4.1.1.3 Furnish and install all necessary safety devices required; 

 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 

 

 H.4.1.1.5 Make connections to existing electric services in accordance with  

  D.C. Electrical Code requirements and standard procedures  

  developed by the electric company; 

 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 

 approved condition. 

H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 

 Contractor performing the following: 
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H.4.2.1 That no connections to water mains be made without first acquiring approval 

 from the District of Columbia Water and Sewer Authority (WASA); 

 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings,  

  valves, and make all temporary connections to bring the water to the job site; 

 

H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups  

  and connections be made in a manner comparable to new work to prevent  

  unnecessary waste of water; 

 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 

 valves; and 

 

 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

 accessories are removed, disconnections made, and services restored to an 

 approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

 

The Contractor shall make and pay for all the required permanent connections for 

water, sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 

Contractor shall pay fees and associated costs and make all arrangements with utility 

companies and appropriate agencies as may be required for proper and expeditious 

completion of the project. 

 

H.5 SHOP DRAWINGS AND CATALOGUE CUTS: See Specification Section 013300 

(Attachment J.1.1) 

 

H.6 PROPRIETARY RESTRICTIONS:        

  

H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 

finishes. 

 

H.6.1.1   Such references shall not be construed as limiting competition or controlling 

 selection of manufacturers, and the Contractor in such cases may submit for 

 approval by the CO any item or type of construction which, is equal to that 

 specified. 

 

H.6.1.2 The CA will judge the submissions on the basis of durability, strength, 

 appearance, serviceability of parts, output, coordination with related work and 

 the ability to fulfill the requirements of the specified item.  The CO may 

 approve any item or type of construction submitted by the contractor which, in 

 her sole discretion, is equal to that specified. 
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H.7 DEBRIS AND CLEANING:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 

 the resultant dirt and debris daily and keep the premises clean and free from safety 

 hazards. 

 

            H.7.2  Upon completion of the work, the Contractor shall remove all equipment, salvaged 

materials provided for the work and leave the premises in a neat and clean condition   

satisfactory to the CA at the site. 

 

H.8 MATERIALS AND WORKMANSHIP:   

 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work  

  under the contract shall be new.  All workmanship shall be first class and by persons  

  qualified in the respective areas.  

 

H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 

 accordance with the manufacturer's printed instructions and recommendations.  

 

H.9 STANDARDS: 

 

H.9.1  Any material specified by reference to the number, symbol or title of a specific standard 

 such as a Commercial Standard, a Federal Specifications, ASTM certification or other 

 similar standard, shall comply with the requirements in the latest revision thereof in 

 effect on the bid submission date specified in Section L.5.  

 

H.9.2  The District will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 

 CO will furnish upon request, information as to how copies of the standards referred to 

 may be obtained, and it will be responsibility of the requestor to obtain the necessary 

 documents from respective sources. 

 

H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 

 the contract specifications. 

 

H.10 EQUIPMENT COORDINATION: 

 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 

equipment furnished not only meets all requirements of the contract document, but it shall be of 

the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 

disconnect switches and related accessory equipment. Where the physical size of any equipment 

is dependent upon other equipment, coordination shall be done by the Contractor to assure that 

they are compatible and will fit within the limitations of the space where they are to be located, 

including coordinating of utility connections and coordination of space for servicing the 

equipment, changing filters, cleaning tubes and similar operations. 
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SECTION I: CONTRACT CLAUSES 

 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions for use with Specifications for District of Columbia 

Government Construction Projects January 2007 is incorporated herein as Attachment J.1.2, 

with the same force and effect as if given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  

 General Decision Number DC100004, Dated 01/21/2011 incorporated herein as 

Attachment J.1.4.   

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if 

the intent to award letter is not issued within ninety (90) days of bid opening, all 

intervening modifications (or new wage decision) are made a part of this contract.  The 

Contractor will be reimbursed this added labor cost.   

 

I.3  MANDATORY SUBCONTRACTING REQUIREMENT 

 

I.3.1 For contracts in excess of $250,000.00, at least 35% of the dollar volume shall be 

subcontracted to certified small business enterprises; provided, however, that the 

costs of materials, goods, and supplies shall not be counted towards the 35% 

subcontracting requirement unless such materials, goods, and supplies are purchased 

from certified small business enterprises. 

 

I.3.2 If there are insufficient qualified small business enterprises to completely fulfill the 

requirement of paragraph I.3.1, then the subcontracting may be satisfied by 

subcontracting 35% of the dollar volume to any certified business enterprises; 

provided, however, that all reasonable efforts shall be made to ensure that qualified 

small business enterprises are significant participants in the overall subcontracting 

work. 

I.3.3 A prime contractor which is certified as a small, local, or disadvantaged business 

enterprise shall not be required to comply with the provisions of sections I.3.1 and 

I.3.2. 

 

I.4. CERTIFIED BUSINESS ENTERPRISES PRIME CONTRACTOR PERFORMANCE 

REQUIREMENTS 

 

I.4.1 If a certified business enterprise is selected as a prime contractor and is granted 

a price reduction pursuant to the Act or is selected through a set-aside program 

under the Act, that certified business enterprise prime contractor shall perform 

at least 35% of the contracting effort, excluding the cost of materials, goods and 

supplies, with its own organization and resources and, if it subcontracts, at least 

35% of the subcontracted effort, excluding the cost of materials, goods and 

supplies, shall be with certified business enterprises. 
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I.4.1 If the total of the contracting effort, excluding the cost of materials, goods and 

supplies, proposed to be performed by the certified business enterprise is less 

than the amount required by the preceding paragraph, then the certified business 

enterprise shall not be eligible to receive preference points or a price reduction 

for a period of not less than two years. 

 

I.5  PRIME CONTRACTOR PERFORMANCE REQUIREMENTS APPICABLE TO JOINT 

VENTURES 

 

I.5.1 If a certified joint venture is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under 

the Act, the certified business enterprise partner of the joint venture shall 

perform at least 50% of the contracting effort, excluding the cost of materials, 

goods, and supplies, with its own organization and resources and, if the joint 

venture subcontracts, at least 35% of the subcontracted effort, excluding the cost 

of materials, goods and supplies, shall be with certified business enterprises.   

I.5.2 If the total of the contracting effort, excluding the cost of materials, goods, and 

supplies, proposed to be performed by the certified business enterprise is less 

than the amount required by the preceding paragraph, then the certified business 

enterprise shall not be eligible to receive preference points or a price reduction 

for a period of not less than two years. 

 

I.6 PERFORMANCE REQUIREMENT FOR CONTRACTS OF $1 MILLION OR LESS 
 

If this is a construction contract of $1 million or less for which a certified business 

enterprise is selected as prime contractor and is granted a price reduction pursuant to the 

Act or is selected through a set-aside program under the Act, the certified business 

enterprise prime contractor shall perform at least 50% of the on-site work with its own 

work force. 

 

I.7  SUBCONTRACTING PLAN 

 

If the prime contractor is required by law to subcontract under this contract, it must 

subcontract at least 35% of the dollar volume of this contract in accordance with the 

provisions of Section I.3, I.4 or I.5. The prime contractor responding to this solicitation 

which is required to subcontract shall be required to submit with its bid, a notarized 

statement detailing its subcontracting plan. Bids responding to this IFB shall be deemed 

nonresponsive and shall be rejected if the bidder is required to subcontract in accordance 

with the provisions of Section I.3, I.4 or I.5, but fails to submit a subcontracting plan with 

its bid.  Once the plan is approved by the CO, changes to the plan will only occur with 

the prior written approval of the CO and the Director of DSLBD.  Each subcontracting 

plan shall include the following: 

I.7.1 A description of the goods and services to be provided by SBEs or, if insufficient 

qualified SBEs are available, by any certified business enterprises; 
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I.7.2 A statement of the dollar value of the bid that pertains to the subcontracts to be 

performed by the SBEs or, if insufficient qualified SBEs are available, by any 

certified business enterprises; 

I.7.3 The names and addresses of all proposed subcontractors who are SBEs or, if 

insufficient SBEs are available, who are certified business enterprises; 

I.7.4 The name of the individual employed by the prime contractor who will administer 

the subcontracting plan, and a description of the duties of the individual; 

I.7.5 A description of the efforts the prime contractor will make to ensure that SBEs, or, 

if insufficient SBEs are available, that certified business enterprises will have an 

equitable opportunity to compete for subcontracts; 

I.7.6 In all subcontracts that offer further subcontracting opportunities, assurances that 

the prime contractor will include a statement, approved by the contracting officer, 

that the subcontractor will adopt a subcontracting plan similar to the subcontracting 

plan required by the contract; 

I.7.7 Assurances that the prime contractor will cooperate in any studies or surveys that 

may be required by the contracting officer, and submit periodic reports, as 

requested by the contracting officer, to allow the District to determine the extent of 

compliance by the prime contractor with the subcontracting plan; 

I.7.8 A list of the type of records the prime contractor will maintain to demonstrate 

procedures adopted to comply with the requirements set forth in the subcontracting 

plan, and assurances that the prime contractor will make such records available for 

review upon the District’s request; and 

I.7.9 A description of the prime contractor’s recent effort to locate SBEs or, if 

insufficient SBEs are available, certified business enterprises and to award 

subcontracts to them. 

 

I.8 COMPLIANCE REPORTS 
 

By the 21
st
 of every month following the execution of the contract, the prime contractor 

shall submit to the contracting officer and the Director of DSLBD a compliance report 

detailing the contractor’s compliance, for the preceding month, with the subcontracting 

requirements of the contract.  The monthly compliance report shall include the following 

information: 

I.8.1 The dollar amount of the contract or procurement; 

I.8.2 A brief description of the goods procured or the services contracted for; 

I.8.3 The name and address of the business enterprise from which the goods were 

procured or services contracted; 

I.8.4 Whether the subcontractors to the contract are currently certified business 

enterprises; 

I.8.5 The dollar percentage of the contract or procurement awarded to SBEs, or if 

insufficient SBEs, to other certified business enterprises; 
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I.8.6 A description of the activities the contractor engaged in, in order to achieve the 

subcontracting requirements set forth in its approved Subcontracting Plan; and  

I.8.7 A description of any changes to the activities the contractor intends to make by 

the next month to achieve the requirements set forth in its approved 

Subcontracting Plan.  

 

I.9 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING PLAN 

 

I.9.1 If during the performance of this contract, the contractor fails to comply with its 

approved subcontracting plan and the contracting officer determines the 

contractor’s failure to be a material breach of the contract, the contracting officer 

shall have cause to terminate the contract under the default clause of the Standard 

Contract Provisions.   

 

I.9.2 There shall be a rebuttable presumption that a contractor willfully breached its 

approved subcontracting plan if the contractor (i) fails to submit any required 

monitoring or compliance report; or (ii) submits a monitoring or compliance 

report with the intent to defraud. 

 

I.9.3 For the willful breach by a contractor of a subcontracting plan for utilization of 

certified business enterprises in the performance of a contract, the contractor 

shall be subject to the imposition of penalties, including monetary fines of 

$15,000 or 5% of the total amount of the work that the contractor was to 

subcontract to certified business enterprises, whichever is greater, for each such 

breach. 

 

I.10 CONFLICT OF INTEREST: 

 

I.10.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking or 

carrying out of this contract shall, prior to the completion of the project, voluntarily 

acquire any personal interest, direct or indirect, in the contract or proposed contract.  (DC 

Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-310.01, 

and Chapter 18 of the DC Personnel Regulations). 

 

I.10.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 

the performance of its services hereunder.  The Contractor further covenants not to 

employ any person having such known interests in the performance of the contract. 

 

I.11 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-

85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 

Information Report shall be completed and incorporated with the bid.  The forms can be found at 

www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Bidder who 

http://www.ocp.dc.gov/
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has not satisfied the equal employment requirements as set forth by the Department of Small and 

Local Business Development. 

 

I.12     INSURANCE: 

 
I.12.1   GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the entire 

period of performance under this contract, the types of insurance specified below.  The 
Contractor shall submit a Certificate of Insurance giving evidence of the required coverage prior 
to beginning work. All insurance shall be written with financially responsible companies 
authorized to do business in the District of Columbia or in the jurisdiction where the work is to 
be performed; have either an A.M. Best Company rating of A-VIII or higher, a Standard & 
Poor's rating of AA or higher, or a Moody's rating of Aa2 or higher.  The Contractor shall require 
all subcontractors to carry the insurance required herein, or the Contractor may, at its option, 
provide the coverage for any or all subcontractors, and if so, the evidence of insurance submitted 
shall so stipulate.  All policies (excluding Workers’ Compensation and Professional Liability, if 
applicable) shall name the District as an additional insured with respect to work or services 
performed under the Contract.  All policies shall provide that the insurance coverage provided 
hereunder will be primary and noncontributory with any other applicable insurance.  All policies 
shall contain a waiver of subrogation in favor of the District of Columbia.  In no event shall work 
be performed until the required Certificates of Insurance signed by an authorized representative 
of the insurer(s) has been furnished.  All policies shall provide that the Contracting Officer shall 
be given thirty (30) days prior written notice via certified mail in the event coverage is 
substantially changed, canceled or not renewed. 

 
I.12.2   Certificate of Insurance Requirement.  The policy description on the Certificate of Insurance 

form shall include the contract number, the contract award date (if available), the contract 
expiration date (if available), the name of the requesting agency, the name of the contracting 
officer, a brief description of the work to be performed, the job location, the District as an 
additional insured, and a waiver of subrogation. 

 

I.12.3  Commercial General Liability Insurance.  The Contractor shall provide evidence satisfactory to 
the Contracting Officer with respect to the operations performed that it carries $2,000,000 per 
occurrence limits; $4,000,000 per aggregate limits; and includes coverage for products and 
completed operations and personal and advertising injury. The policy coverage shall be primary 
and non-contributory, shall contain the CGL 2503 per project endorsement, and shall include the 
District of Columbia as an additional insured. 

 
I.12.4  Automobile Liability Insurance.  The Contractor shall provide automobile liability insurance to 

cover all owned, hired or non-owned motor vehicles used in conjunction with the performance of 
the contract.  The policy shall cover the operations performed under the contract with a 
$2,000,000 per occurrence combined single limit for bodily injury and property damage.  The 
policy coverage shall be primary and non-contributory and shall include the District of Columbia 
as an additional insured. 

 
I.12.5   Workers’ Compensation Insurance. 

 

Workers’ Compensation Insurance.  The Contractor shall provide Workers’ Compensation 

insurance in accordance with the statutory mandates of the District of Columbia or the 

jurisdiction in which the contract is performed. 
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            Employer’s Liability Insurance.  The Contractor shall provide employer’s liability insurance as 

follows:  $1,000,000 per accident for injury; $1,000,000 per employee for disease; and 

$1,000,000 for policy disease limit. 

 
I.12.6   Umbrella or Excess Liability Insurance.  The Contractor shall provide umbrella or excess 

liability insurance as follows:  $2,000,000 per occurrence with the District added as an additional 
insured. 

 
I.12.7   Builder’s Risk Insurance.  The Contractor shall provide a Builder’s Risk policy equal to the 

replacement cost value of the completed building or other structure, including the building 
supplies and materials to cover damage to existing facilities at the site, with the District of 
Columbia named as loss payee.  (This policy is not required for contracts involving demolition 
only.) 

 
I.12.8   Installation Floater Insurance.  The Contractor shall provide an Installation Floater policy equal 

to the replacement cost value of all property being installed under the Contract. 
 

I.12.9  Pollution Liability Insurance.  The Contractor shall provide a policy to cover costs associated 

with pollution incidents including, but not limited to, mold, asbestos or lead removal. The policy 

shall provide a minimum of $2,000,000 in coverage per occurrence. 

 

I.12.10 Crime Insurance.  The Contractor shall provide a policy to cover costs associated with the 

criminal activities of its employees including, but not limited to, robbery, burglary, larceny, 

forgery, or embezzlement.  The policy shall provide a limit of $1,000,000 per occurrence for 

each wrongful act and $2,000,000 per aggregate for each wrongful act. 

 
I.12.11 Railroad Protective Liability Insurance. [ If any services provided under or pursuant to this 

contract involve contractor doing work near any railroad right-of-way (within 50 feet of 
railroad)(Metro, Amtrak, MARC, CSX)] Contractor shall provide Railroad Protective Liability 
insurance which shall name the applicable railroad (s) as first Insured and the District as an 
Additional Insured with limits of not less than $2,000,000 per occurrence and $6,000,000 annual 
aggregate or such other limits as may be required by the railroad (s), whichever are higher, and 
written on a combined bodily injury/ property damage basis including coverage for physical 
damage to the railroad’s property.] 

 
I.12.12 LIABILITY. These are the required minimum insurance requirements established by the District 

of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE REQUIREMENTS 
PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE CONTRACTOR’S LIABILITY 
UNDWER THIS CONTRACT. 

 
I.12.13 DURATION.  Except as proved in I.12.8, the Contractor shall carry all insurance until all 

contract work is accepted by the District.  Each insurance policy shall contain a binding 
endorsement that:  The insurer agrees that the Contracting Officer shall be given thirty (30) days 
prior written notice via certified mail in the event coverage is substantially changed, canceled or 
not renewed. 

 

I.12.14 CONTRACTOR’S PROPERTY.  Contractors and subcontractor are solely responsible for any 
loss or damage to their personal property, including owned and leased equipment, whether such 
equipment is located at a project site or “in transit”.  This includes Contractor tools and 
equipment, scaffolding and temporary structures, and rented machinery, storage sheds or trailers 
placed on the project site.  
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I.12.15 MEASURE OF PAYMENT.  The District shall not make any separate measure or payment for 
the cost of insurance and bonds.  The Contractor shall include all of the costs of insurance and 
bonds in the contract price. 

 
I.12.16 NOTIFICATION. The Contractor shall immediately provide the Contracting Officer with 

written notice in the event that its insurance coverage has or will be substaintally changed, 
canceled or not renewed, and provide an updated certificate of insurance to the Contracting 
Officer. 

 
I.12.17 CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance giving 

evidence of the required coverage as specified in this Insurance Section prior to commencing 
work. Evidence of insurance shall be submitted to: 

 
                                         Department of Real Estate Services 
   Diane Wooden, Contracting Officer 
                                         2000 14

th
 Street, NW, 5

th
 Floor  

                                         Washington, DC 20009 
                                         202-671-2405 
   Diane.Wooden@dc.gov 
 

I.13 NON-DISCRIMINATION CLAUSE: 

 

I.13.1   Non-Discrimination Clause: 

 

 I.13.1.1 The Contractor shall not discriminate in any manner against any 

employee or applicant for employment that would constitute a violation 

of the District of Columbia Human Rights Act, approved December 13, 

1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11) 

(2001 Ed.)(“Act” as used in this Section). The Contractor shall include a 

similar clause in all subcontracts, except subcontracts for standard 

commercial supplies or raw materials. In addition, Contractor agrees and 

any subcontractor shall agree to post in conspicuous places, available to 

employees and applicants for employment, notice setting forth the 

provisions of this non-discrimination clause as provided in Section 251 

of the Act. 

 

I.13.1.2 Pursuant to rules of the Office of Human Rights, published on August 

15, 1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 

49DCR 9883, the following clauses apply to this contract: 

 

                I.13.1.2.1 The Contractor shall not discriminate against any employee or 

applicant for employment because of actual or perceived: 

race, color, religion, national origin, sex, age, marital status, 

personal  appearance, sexual orientation, gender identity or 

expression, 

       familial status, family responsibilities, disability, 

matriculation, political affiliation, genetic information, source 

of income, or place of residence, business, sexual harassment 

is a form of sex discrimination which is prohibited by the Act.  

mailto:Diane.Wooden@dc.gov
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In addition, harassment based on any of the above protected 

categories is prohibited by the Act. 

 

I.13.1.2.2  The Contractor agrees to take affirmative action to ensure that 

applicants are employed, and that employees are treated 

during employment, without regard to their actual or 

perceived: race,color, religion, national origin, sex, age, 

marital status, personal appearance, sexual orientation, gender 

identity or expression familial status, family responsibilities, 

disability, matriculation, political affiliation, genetic 

information, source of income, or place of residence or 

business. 

 

 The affirmative action shall include, but not be limited to the 

following: 

 

(a) employment, upgrading or transfer; 

 (b) recruitment, or recruitment advertising; 

 (c) demotion, layoff, or termination; 

 (d) rates of pay, or other forms of compensation; and 

 (e) selection for training and apprenticeship. 

 

 I.13.1.2.3 The Contractor agrees to post in conspicuous places, available 

to employees and applicants for employment, notices to be 

provided by the Contracting Agency, setting forth the provisions 

in subsections I.6.1.2.1 and I.6.1.2.2 concerning non-

discrimination and affirmative action. 

 

 I.13.2.2.4 The Contractor shall, in all solicitations or advertisements for 

employees placed by or on behalf of the Contractor, state that 

all qualified applicants will receive consideration for 

employment pursuant to the non-discrimination requirements 

set forth in subsection I.6.1.2.2. 

 

 I.13.1.2.5 The Contractor agrees to send to each labor union or 

representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a 

notice to be provided by the contracting agency, advising the 

said labor union or workers’ representative of that contractor’s 

commitments under this nondiscrimination clause and the Act, 

and shall post copies of the notice in conspicuous places 

available to employees and applicants for employment. 

 

 I.13.1.2.6 The Contractor agrees to permit access to his books, records and 

accounts pertaining to its employment practices, by the Chief 

Procurement Officer or designee, or the Director of Human 

Rights or designee, for purposes of investigation to ascertain 

compliance with this chapter, and to require under terms of any 
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subcontractor agreement each subcontractor to permit access of 

such subcontractors’ books, records, and accounts for such 

purposes. 

 

 I.13.1.2.7 The Contractor agrees to comply with the provisions of  this 

chapter and with all guidelines for equal employment 

opportunity applicable in the District of Columbia adopted by 

the Director of the Office of Human Rights, or any authorized 

official. 

 

 I.13.1.2.8 The Contractor shall include in every subcontract the equal 

opportunity clauses, subsections I.6.1.2.1 through I.6.1.2.9 of 

this section, so that such provisions shall be binding upon each 

subcontractor or vendor. 

 

 I.13.1.2.9 The Contractor shall take such action with respect to any 

subcontract as the CO may direct as a means of enforcing these 

provisions, including sanctions for noncompliance; provided, 

however, that in the event the Contractor becomes involved in, 

or is threatened with, litigation with a subcontractor or vendor 

as a result of such direction by the contracting agency, the 

Contractor may request the District to enter into such litigation 

to protect the interest of the District. 

 

I.14  CONTRACTS IN EXCESS OF $1 MILLION: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 

against the District until approved by the Council of the District of Columbia, and signed by the 

CO. 

 

I.15 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 

Provisions for use with Specifications for District of Columbia Government Construction 

Contracts, January 2007 and substitute the following Article 7. Disputes): 

 

I.15.1   All disputes arising under or relating to this contract shall be resolved as provided herein. 

I.15.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 

matter of right, the payment of money in a sum certain, the adjustment or interpretation 

of contract terms, or other relief arising under or relating to this contract. A claim arising 

under a contract, unlike a claim relating to that contract, is a claim that can be resolved 

under a contract clause that provides for the relief sought by the claimant. 

I.15.2.1 All claims by a Contractor against the District arising under or relating to a 

contract shall be in writing and shall be submitted to the CO for a decision. The 

Contractor’s claim shall contain at least the following: 

I.15.2.1.1 A description of the claim and the amount in dispute; 
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I.15.2.1.2 Any data or other information in support of the claim; 

I.15.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 

prior to filing the claim; and 

I.15.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.15.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim 

by agreement. 

I.15.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty 

(60) calendar days from receipt of a written request from a Contractor that a 

decision is rendered within that period. 

I.15.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 

calendar days of receipt of the claim. Whenever possible, the CO shall take into 

account factors such as the size and complexity of the claim and the adequacy of 

the information in support of the claim provided by the Contractor. 

I.15.2.5 The CO’s written decision shall do the following: 

I.15.2.5.1    Provide a description of the claim or dispute; 

 

I.15.2.5.2 Refer to the pertinent contract terms; 

 

I.15.2.5.3 State the factual areas of agreement and disagreement; 

 

I.15.2.5.4 State the reasons for the decision, including any specific findings of 

fact, although specific findings of fact are not required and, if made, 

shall not be binding in any subsequent proceeding; 

 

I.15.2.5.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 

other relief to be granted; 

 

I.15.2.5.6 Indicate that the written document is the CO’s final decision; and 

 

I.15.2.5.7 Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 

 

I.15.2.6 Any failure by the CO to issue a decision on a contract claim within the required 

time period will be deemed to be a denial of the claim, and will authorize the 

commencement of an appeal to the Contract Appeals Board as authorized by 

D.C. Official Code § 2-309.04.  

I.15.2.6.1  If a Contractor is unable to support any part of his or her claim and it is 

determined that the inability is attributable to a material 

misrepresentation of fact or fraud on the part of the Contractor, the 

Contractor shall be liable to the District for an amount equal to the 

unsupported part of the claim in addition to all costs to the District 

attributable to the cost of reviewing that part of the Contractor’s claim. 
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I.15.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 

years of the commission of the misrepresentation of fact or fraud. 

I.15.2.7 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

Contractor as authorized by D. C. Official Code § 2-309.04. 

I.15.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 

proceed diligently with performance of the contract in accordance with the 

decision of the CO. 

I.15.3   Claims by the District against a Contractor 

I.15.3.1  Claim as used in Paragraph I.8.3 of this clause, means a written demand 

or  written assertion by the District seeking, as a matter of right, the 

payment of money in a sum certain, the adjustment of contract terms, or 

other relief arising under or relating to this contract. A claim arising under 

a contract, unlike a claim relating to that contract, is a claim that can be 

resolved under a contract clause that provides for the relief sought by the 

claimant. 

 

       I.15.3.2 The CO shall decide all claims by the District against a Contractor  

arising  under or relating to a contract. 

 

       I.15.3.2.1    The CO shall send written notice of the claim to the 

Contractor. The CO’s written decision shall do the following: 

 

  I.15.3.2.1.1 Provide a description of the claim or dispute; 

 I.15.3.2.1.2 Refer to the pertinent contract terms; 

I.15.3.2.1.3 State the factual areas of agreement and disagreement; 

 I.15.3.2.1.4 State the reasons for the decision, including any 

specific findings of fact, although specific findings of 

fact are not required and, if made, shall not be binding 

in any subsequent proceeding; 

 I.15.3.2.1.5 If all or any part of the claim is determined to be valid, 

determine the amount of monetary settlement, the 

contract adjustment to be made, or other relief to be 

granted; 

 I.15.3.2.1.6 Indicate that the written document is the CO’s   final 

decision; and 

 I.15.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 

I.15.3.3 The decision shall be supported by reasons and shall inform the   

 Contractor of his or her rights as provided herein. 
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I.15.3.4 The authority contained in this clause shall not apply to a claim or  

dispute for penalties or forfeitures prescribed by statute or regulation 

which another District agency is specifically authorized to administer, 

settle, or determine.  

I.15.3.5 This clause shall not authorize the CO to settle, compromise, pay, or 

otherwise adjust any claim involving fraud. 

 

I.15.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

District as authorized by D.C. Official Code §2-309.04. 

I.15.5 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with the 

decision of the CO.  

 

I.16 CONFIDENTIALITY OF INFORMATION: 

 

The Contractor shall keep all the information obtained relating to any employee or customer of 

the District in absolute confidence, and shall not use it in connection with any other matters, or 

disclose it to any other person, firm, or corporation, in accordance with the District and Federal 

laws governing the confidentiality of records. 

 

I.17 TIME: 

 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

 

I.18  OTHER CONTRACTORS: 

 

The Contractor shall not commit or permit any act that will interfere with the performance of 

work by another District Contractor or by any District employee.   

 

I.19 INCORPORATION AND ORDER OF PRECEDENCE: 

 

The following documents are incorporated by reference and in case of any discrepancy among 

and between the following documents, the following Order Of Precedence shall apply: (1) 

Standard Contract Provisions for use with Construction Projects, January 2007 (Attachment 

J.1.3), (2) General Decision Number: DC100004, Dated 01/21/2011 (Attachment J.1.4), (3) 

Contractor’s price bid, Total Lump Sum Price (Section B.4), (4) Provisions of the IFB, as 

amended, (5) DRES Specifications (Attachment J.1.1), (6) Drawings (Attachment J.1.2),  (7) 

Construction Contractor’s Performance Evaluation Guidelines (Attachment J.1.6). 

 

I.20 AUDITS, RECORDS, AND RECORD RETENTION: 

 

I.20.1 At any time or times before final payment and three (3) years thereafter, the CO may 

have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment 

may be reduced by amounts found by the CO not to constitute allowable costs as adjusted 

for prior overpayment or underpayment.  In the event that all payments have been made 
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to the Contractor by the District Government and an overpayment is found, the 

Contractor shall reimburse the District for said overpayment within thirty (30) days after 

written notification.  

 

I.20.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 

and practices which sufficiently and properly reflect all revenues and expenditures of 

funds provided by the District under the contract that results from this solicitation. 

 

I.20.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the contract, or 

if an audit has been initiated and audit findings have not been resolved at the end of five 

(5) years, the records shall be retained until resolution of the audit findings or any 

litigation which may be based on the terms of the contract. 

 

 I.20.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by the 

CO. 

 

I.20.5 Persons duly authorized by the CO shall have full access to and the right to examine any 

of the Contractor’s contract and related records and documents, regardless of the form in 

which kept, at all reasonable times for as long as records are retained. 

 

 I.20.6 The Contractor shall include these aforementioned audit and record keeping requirements 

in all approved subcontracts and assignments. 

 

I.20.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, January 2007, and the provisions of this 

clause, the Standard Contract Provisions shall prevail. 

 

I.21 PUBLICITY: 

 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract. 

   

I.22     FREEDOM OF INFORMATION ACT: 

 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public function, to 

the same extent as if the record were maintained by the agency on whose behalf the contract is 

made.  If the Contractor receives a request for such information, the Contractor shall 

immediately send the request to the CA designated in subsection G.8 who will provide the 

request to the FOIA Officer for the agency with programmatic responsibility in accordance with  
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 the D.C. Freedom of Information Act.  If the agency with programmatic responsibility receives a 

request for a record maintained by the Contractor pursuant to the contract, the CA will forward a 

copy to the Contractor.  In either event, the Contractor is required by law to provide all 

responsive records to the CA within the timeframe designated by the CA. The FOIA Officer for 

the agency with programmatic responsibility will determine the reliability of the records. The 

District will reimburse the Contractor for the costs of searching and copying the records in 

accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal 

Regulations.  

 

I.23 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

  

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with the ADA.  The ADA makes it unlawful to discriminate in employment against a 

qualified individual with a disability. See 42 U.S.C. 12101 et seq. 

 

I.24 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 

794 (l983) et seq. 

 

I.25 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
 

I.25.1   Environmentally Preferable Products Goals 

 

I.25.1.1   The District is seeking contractors to provide environmentally preferable and 

effective paint products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative.  
 

 I.25.1.2 Environmentally preferable products are products and services that have a 

lesser or reduced effect on human health and the environment when compared 

with competing products or services that serve the same purpose.  This 

comparison considers the life cycle of the product from raw material 

acquisition, production, manufacturing, packaging, distribution, re-use, 

operation, maintenance and disposal. 

 

I.25.2 Paint Environmental Requirements 

 

I.25.2.1   The requirements and restrictions contained in this clause shall apply to all 

architectural and anti-corrosive paints used during the course of this contract. 

 

I.25.2.2  Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint 

products that do not exceed the maximum allowable VOC content in the table 

below for each type of paint: 
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Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    

Category I        Interior   

 Architectural   

         a.   Flat 50 g/l 0.42 lb/gal 

  b.   Non-Flat 150 g/l 1.25 lb/gal 

Category II        Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

Category III Anticorrosive   

        a.    Flat 250 g/l 2.1 lb/gal 

    b.   Semi-Gloss 250 g/l 2.1 lb/gal 

        c.    Gloss 250 g/l 2.1 lb/gal 

  

I.25.3 Prohibited Paint Components 
 

I.25.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract: 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate  Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.25.4    Packaging 
 

 I.25.4.1   Paint cans and their components shall not be fabricated with lead. 

 

I.25.5  Product Safety 

 

          I.25.5.1   A contractor shall be responsible for: 

 

 (a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use of prohibited paint. 

(b)   Evacuating and warning individuals that might be affected by any spills or 

leakages directly traceable to their use of prohibited paint. 
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(c) Any spills or leaks that occur during the use or transportation of their 

products.  

 

(d) Paying the clean up cost for any spills or leaks that occur while they are 

unloading, transporting or otherwise using their products. 

I.26 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.26.1 Environmentally Preferable Products Goals 

 

I.26.1.1 The District is seeking contractors to provide environmentally preferable and 

effective solvent products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative. 

 

 I.26.1.2 Environmentally preferable products are products and services that have a 

lesser or reduced effect on human health and the environment when compared 

with competing products or services that serve the same purpose. This 

comparison considers the life cycle of the product from raw material 

acquisition, production, manufacturing, packaging, distribution, re-use, 

operation, maintenance and disposal. 

 

I.26.2 Environmentally Preferable Solvent Products 

 

I.26.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 

produce compositions for industrial value. 

    

I.26.2.2 Solvent products subject to the requirements of this clause include, but are not 

limited to, the following classes:    

 

(a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs, 

vinyls, acrylics, epoxies and silicones. 

   

 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often 

found in coatings and insecticides. Commonly used as degreasers and 

solvents for acrylics and epoxies.  Common aliphatics include mineral 

spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene, 

gasoline and heptane (all of which are extremely flammable). 

 

 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 

printing, fiberglass-reinforced products, glues and veneers.  Common 

aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha, 

styrene and benzene. 

 

   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly 

used degreasers, dry cleaning agents, rubber solvents and paint strippers 

found in coatings, resins and tars.  Common chemicals in this class include 

perchloroethylene, methylene chloride, carbon tetrachloride, methyl 

chloroform and trichloroethylene. 
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 (e) Glycols.  Glycols, which are water-soluble solvents used as lubricants, are 

found incosmetics, coatings, resins and dyes.  Glycol ethers include butyl 

cellusolve (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl 

cellusolve (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl 

acetate).  Most common glycol ethers are combustible. 

 

  (f) Esters.  Esters have differing chemical properties depending on their use 

including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, 

secamylacetate, and isoamyl acetate (banana oil). 

 

   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and 

fuels, including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

 

   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 

manufacture plastics, synthetic fibers, explosives, cosmetics and 

medicines.  Some examples of ketones include acetone, methyl ethyl 

ketone, cyclohexanon and isophorone. 

  

   (i) Other Solvents.  Other types of solvents include freon, turpentine,   

    dimethylformamide and carbon disulfide. 

 

I.26.3 Solvent Environmental Requirements - The Contractor shall avoid the following 

hazards when using solvent products during the performance of this contract:   

 

I.26.3.1   Health Hazards  

 

(a)   Bodily Contact - The Contractor shall not use solvent products that irritate 

or harm the skin, eyes, nose and throat from direct contact with the solvents; 

 

 (b) Inhalation – The Contractor shall not use solvent products that when 

inhaled causes headaches, nausea, vomiting and dizziness from contact with 

the solvents; and, 

 

 (c) Ingestion – The Contractor shall not use solvent products that if ingested 

or exposed to for a period of time cause damage to the brain, liver, kidney, 

respiratory system and nervous systems.  

 

 I.26.3.2   Physical Hazards 

 

(a)   Flammable materials are substances that will easily ignite, burn and serve 

as fuel for a fire.  The flash point is the lowest temperature at which a liquid 

gives off enough vapors which, when mixed with air, can be easily ignited by a 

spark.  The lower the flash point, the greater the risk of fire or explosion. 

 (b) The Contractor shall not use solvent products that are a potential fire hazard 

or have a low flash point.  A solvent is flammable and a serious fire hazard if 

its flash point is below 37.8C (100F).   
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I.26.4   Prohibited Solvents  

 

I.26.4.1  The following solvent products are recognized by the National Institute for 

Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

 

   Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride   Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds  

  

I.26.5 Packaging Reduced/Recyclable 

 

 I.26.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 

recyclable containers or are otherwise made from recycled content products. 

 

I.26.5.2 No products shall be delivered in aerosol cans.   

 

I.26.5.3   All products must be available in non-aerosol containers such as ready-to-use 

pump action sprays, air-charged refillable containers, or spray bottles. 

     

I.26.6   Product Safety 

 

I.26.6.1   The Contractor shall be responsible for: 

 

(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their 

products. 

 

(c)   Evacuating and warning individuals that might be affected by any spills or 

leaks that occur when their products are being used or transported.   

 

(d)  Paying the clean-up cost for any spills or leaks that occur while they are 

using or transporting their products. 

 

I.27 PROJECT PROGRESS/COORDINATION MEETINGS: See Specifications Section 013100 

(Attachment J.1.1) 

The contractor is required to perform the following activities: 

A.   General:  Prepare and distribute to each subcontracting entity performing work at the 

project site, a written memorandum of instructions on required coordination 

activities, including required notices, reports and attendance at meetings.  Prepare 
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similar memorandum for contractors performing work where interfacing of work is 

required. 

 

B. Weekly Progress Meetings:  In addition to specific pre-installation and coordination 

meetings for each element of work, hold weekly progress meetings at regularly 

scheduled times which are convenient for everyone involved.  Conduct meetings in a 

manner which will resolve any project problems, both present and anticipated.  

Record the meeting minutes and distribute copies, via e-mail in electronic PDF 

format to all persons in attendance and to others affected by decisions or actions 

resulting from each meeting. The meeting minutes shall be distributed in five (5) 

business days from the conclusion of the meeting and all corrections shall be made 

and the minutes re-distributed before the next meeting convenes. 

 

I.28 WAY TO WORK AMENDMENT ACT OF 2006 

  

   I.28.1    Except as described in I.21.1.8 below, the Contractor shall comply with 

Title I of the Way to Work Amendment Act of 2006, effective June 9, 

2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 

Wage Act of 2006”), for contracts for services in the amount of $100,000 

or more in a 12-month period. 

  

   I.28.2 The Contractor shall pay its employees and subcontractors who perform 

services under the contract no less than the current living wage published on 

the OCP website at www.ocp.dc.gov. 

 I.28.3 The Contractor shall include in any subcontract for $15,000 or more a 

provision requiring the subcontractor to pay its employees who perform 

services under the contract no less than the current living wage rate. 

I.28.4 The Department of Employment Services may adjust the living wage annually 

and the OCP will publish the current living wage rate on its website at 

www.ocp.dc.gov. 

 

        I.28.5 The Contractor shall provide a copy of the Fact Sheet attached as  

    J.1.5 to each employee and subcontractor who performs services 

    under the contract. The Contractor shall also post the Notice attached   

    as J.1.5 in a conspicuous place in its place of business. The Contractor  

shall include in any subcontract for $15,000 or more a provision requiring  the 

subcontractor to post the Notice in a conspicuous place in its place of 

business. 

 

          I.28.6 The Contractor shall maintain its payroll records under the contract in the 

 regular course of business for a period of at least three (3) years from the 

payroll date, and shall include this requirement in its subcontracts for $15,000 

or more under the contract.  

 

   I.28.7 The payment of wages required under the Living Wage Act of 2006 shall  be 

consistent with and subject to the provisions of D.C. Official Code §32-1301 

et seq. 

 

http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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   I.28.8 The requirements of the Living Wage Act of 2006 do not apply to:  

 

   (1)   Contracts or other agreements that are subject to higher wage level 

determinations required by federal law; 

   (2)   Existing and future collective bargaining agreements, provided, that the 

future collective bargaining agreement results in the employee  being 

paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services   

   provided by a regulated utility; 

   (4)   Contracts for services needed immediately to prevent or respond to a 

disaster or eminent threat to public health or safety declared by the 

Mayor;  

   (5)  Contracts or other agreements that provide trainees with additional 

services including, but not limited to, case management and job readiness 

services; provided that the trainees do not replace employees subject to 

the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school vacation 

period, or enrolled as a full-time student, as defined by the respective 

institution, who is in high school or at an accredited institution of  higher 

education and who works less than 25 hours per week; provided that he 

or she does not replace employees subject to the Living Wage Act of 

2006; 

   (7)  Tenants or retail establishments that occupy property constructed or 

improved by receipt of government assistance from the District of 

Columbia; provided, that the tenant or retail establishment did not receive 

direct government assistance from the District; 

   (8)  Employees of nonprofit organizations that employ not more than 50 

individuals and qualify for taxation exemption pursuant to section 

501(c)(3) of the Internal Revenue Code of 1954, approved August 16, 

1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to Medicaid 

recipients, provided, that the direct care service is not provided through a 

home care agency, a community residence facility, or a group home for 

mentally retarded persons as those terms are defined in section 2 of the 

Health-Care and Community Residence Facility, Hospice, and Home 

Care Licensure Act of 1983, effective February 24, 1984 (D.C. Law 5-48; 

D.C. Official Code § 44-501); and (10) Contracts or other agreements 

between managed care organizations and the Health Care Safety Net 

Administration or the Medicaid Assistance Administration to provide 

health services. 

 

I.28.9 The Mayor may exempt a contractor from the requirements of the  Living 

Wage Act of 2006, subject to the approval of Council, in accordance with the 

provisions of Section 109 of the Living Wage Act of 2006. 
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SECTION J:  LIST OF ATTACHMENTS 

 

 

J.1  LIST OF ATTACHMENTS  

 

(The following documents are attached to the solicitation): 

 

J.1.1 DRES Specifications and Requirements* 

 

J.1.2 DRES Drawings*  

 

J.1.3 Standard Contract Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, January 2007* 

 

J.1.4 General Decision Number: DC100004, Dated 01/21/2011*   

 

J.1.5 Way to Work Amendment Act of 2006 -The Living Wage Act Notice and  

 Way to Work Amendment Act of 2006 - Fact Sheet 

 

J.1.6 Construction Contractor’s Performance Evaluation Guidelines* 

 

 

J.2 INCORPORATED ATTACHMENT  

 

(Bidders shall complete and incorporate with their bid packages, the following forms located  at 

www.ocp.dc.gov under solicitation attachments.) 

 

J.2.1 E.E.O. Information and Mayor’s Order 85-85 

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments)  

 

J.2.2    First Source Employment Agreement 

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Source+Ag

reement+-+Department+of+Employment+Services+(DOES) 

 

J.2.3    Tax Certification Affidavit  

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments) 

 

J.2.4 LSDBE Certification Package (www.dslbd.dc.gov) 

 

* Documents to be incorporated as part of the contract.  

 

 

http://www.ocp.dc.gov/
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Source+Agreement+-+Department+of+Employment+Services+(DOES)
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Source+Agreement+-+Department+of+Employment+Services+(DOES)
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments
http://www.dslbd.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 

 

K.1 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion- 

Lower Tier Covered Transaction 

 

K.2 Payment to Subcontractor and Suppliers Certification 

 

K.3 Subcontracting Plan 

 

K.4 Bid Bond 

 

K.5 Certification of Independent Price Determination  

 

K.6 Employment Agreement 

 

K.7 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 

 

K.8 Certification as to Type of Business Organization 
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K.1 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
               
Notary Seal        Notary Public 
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K.2 

 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that  

the Contractor has made and will make timely payments to his/her subcontractor and suppliers per  

his/her contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractor and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 

submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual 

arrangements with them. 

 

  

             

       Contractor/Company Name 

 

              

          Signature of Official 

 

             

                  Date     Title 
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K.3                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable 
opportunity to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the 
CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  
requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.
  

 

FOR CO USE ONLY 

        SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:        
 
Title:          
 
Date:          

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number: DCHA-2011-C-0101 
 

Diane Wooden                        
Name of CO                                            Signature   Date 
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(SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.4 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

STATE OF INCORPORATION 

PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF BID 

 MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 

BID OPENING DATE 

 

INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 

days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 

do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 

the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 

event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 

District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 

the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 

Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 

grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 

extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 
 

 

 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.5 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any Bidder 

or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 

otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other concern 

to submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Bidder’s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 

 

(insert full name of person(s) in the organization responsible for determining the prices 

offered in this Contract and the title of his or her position in the Bidder’s 

organization); 

 

 (ii)  As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action contrary to 

subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary 

to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 

offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.6 

 

EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 

83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 

following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 

each project’s labor force: 

 

At least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 

District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 

this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and  

trainees in the implementation of employment goals contained in this clause. 

 

 

              

Date        Authorized Signature
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K.7 

 

BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic 

end product, and that components of unknown origin are considered to have been mined, produced, or 

manufactured outside the United States. 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.8 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

_____  a corporation incorporated under the laws of the State of ____________________ 

      _____  an individual, 

_____  a partnership, 

_____  a nonprofit organization, or 

_____  a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

_____ an individual, 

_____ a joint venture, or 

_____ a corporation registered for business in ______________________ 

(Country) 
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PART V 

 

SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 

familiarize them selves with the extent of the work.  Failure to thoroughly investigate said 

job conditions will not be accepted as a proper basis for considering an alleged error in bid or 

for payment of extras under, or revision to, the contract or in any other way as grounds for 

asserting a claim against the District.   

 

L.1.1 A pre-bid conference is scheduled for 10AM, Tuesday, February 15, 2011 at the 

project site.  The site visit will be conducted after the pre-bid conference.     

 

  L.1.2 A site visit is scheduled immediately following the pre-bid conference on  

February 15, 2011 at the project site. For further information regarding the site visit 

the prospective bidders are encouraged to contact the CA at Tel: 202-340-3167. 

                   

 L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this  

  solicitation at the conference.  The purpose of the conference is to provide a  

  structured and formal  opportunity for the District to accept questions from bidders on 

  the solicitation document as well as to clarify the contents of the solicitation.   

  Attending bidders must complete the Pre-Bid Conference Attendance Roster at the 

  conference so that bidder attendance can be  properly recorded.  

 

 L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at 

  the District’s discretion.  Verbal answers given at the pre-bid conference are only  

  intended for general discussion and do not represent the Department’s final position.  

  All oral questions must be submitted in writing following the close of the pre-bid  

  conference but no later than five working days after the pre-bid conference in order to 

  generate an official answer. Official answers will be provided in writing to all  

  prospective bidders who are listed on the official bidder’s list as having received a 

  copy of the solicitation.  Answers will also be posted on the DRES website at  

  www.ocp.dc.gov.  

                   

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the exact 

date and time.  The conference will be held at the following address:  

   Department of Real Estate Services 

           Contracting and Procurement Division 

 2000 14
th

 Street, NW, 5
th

 Floor     

Washington, D. C.  20009 

 

 

 

http://www.ocp.dc.gov/
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L.3 CONTRACT AWARD: 

 

L.3.1  The District reserves the right to accept/reject Contract Line Items (CLIN 0001) in the 

bids resulting from this solicitation.  The CO may reject all bids or waive any minor 

informality or irregularity in bids received whenever it is determined that such action is in 

the best interest of the District.   

 

 L.3.2  Evaluation of Bids:  The District intends but is not obligated to make an award to the 

lowest evaluated bidder, which will be determined by applying, to the lump sum prices 

offered by each bidder in response to Section B.4, the appropriate preferences for each 

bidder according to Section M.1. 

 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The 

District will not accept a facsimile copy of a bid as an original bid.  Bids for CLIN 

0001accepted by the District, all pages of the Invitation for Bids (IFB), all 

attachments and all documents containing the Bidder's offer shall constitute the 

formal contract.   

 

 Each bid shall be submitted in a sealed envelope conspicuously marked  

 on the outside:  

 

"Bid in Response to Solicitation No. DCAM-2011-B-0101” 

 

L.4.1.1   The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.  Each bidder shall return the complete solicitation as 

 its bid. 

 

L.4.1.2  The District may reject as non-responsive any bid that fails to conform in any 

 material respect to the IFB. 

 

L.4.1.3  The District may also reject as non-responsive any bids submitted on forms not 

 included in or required by the solicitation, or if the solicitation package is obtained 

 from any source other than the District’s official source listed below.  Bidders shall 

 make no changes to the requirements set forth in the solicitation.  

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

 

Bids must be submitted no later than 2:00 P.M. local time on Tuesday, March 1, 2011.  

  

 L.5. 1   Bids will be publicly opened by the Department of Public Works (DPW)  

  2000 14
th

 Street, NW, 3
rd

 Floor Bid Room, Washington DC 20009. 
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L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of bids, 

but not later than the exact opening date/time set for opening of bids. 

 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the  

 designated District office after the exact local time specified above, are "late" and 

shall be considered only if they are received before the award is made and one (1) or 

more of the following circumstances apply: 

  

L.7.1   The bid or modification was sent by registered or certified mail no later than 

 the fifth (5th) calendar day before the date specified for receipt of bids; or 

 

L.7.2   The bid or modification was sent by mail and it is determined by the CO that  

  the late receipt at the location specified in the solicitation was caused by  

 mishandling by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or 

late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian 

Postal Service postmark on the wrapper or on the original receipt from the U.S. or 

Canadian Postal Service.  If neither postmark shows a legible date, the bid, 

modification or withdrawal shall be deemed to have been mailed late.  When the 

postmark shows the date but not the hour, the time is presumed to be the last minute 

of the date shown.  If no date is shown on the postmark, the bid shall be considered 

late unless the Bidder can furnish evidence from the postal authorities of timely 

mailing. 

 

 L.7.3    Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not be 

considered, except as provided in this section. 

 

 L.7.4 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 

held unopened, unless opened for identification, until after award and then retained 

with unsuccessful bids resulting from this solicitation. 

 

 L.7.5 Late Modifications 

 

A late modification of a successful bid that makes its terms more favorable to the 

District shall be considered at any time it is received and may be accepted.  
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L.8  HAND DELIVERY OR MAILING OF BIDS TO: 

 

    Department of Real Estate Services 

               Contracting and Procurement Division 

               2000 14
th

 Street, N.W. 

              3
rd

 Floor Bid Room   

              Washington, DC  20009 
                               

 

L.9   SUBMISSION OF SUBCONTRACTING PLAN: 

 

L.9.1 A bidder responding to this solicitation must submit, with its bid, a   notarized statement 

detailing its subcontracting plan. Bidders responding to this IFB shall be deemed 

nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that 

is required by law. For construction contracts in excess of $250,000, at least 35% of the 

dollar volume of the contract shall be subcontracted in accordance with Section I.3.  

 

L.9.2 A Contractor cannot make any changes to its subcontracting plan without the prior 

written approvals specified in Section I.7. The approved plan will be incorporated into 

and become part of the contract. 

 

 

L.10 ERRORS IN BIDS 

 

 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 

between the unit price and the total price, the unit price will govern. 

 

L.11 QUESTIONS ABOUT THE SOLICITATION: 

 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 

shall submit the questions via email to the Contract Specialist, Tonya Mills at 

tonya.mills@dc.gov. The prospective Bidder shall submit questions no later than 3:00 p.m. 

local time Tuesday, February 22, 2011.  The District will not consider any questions received 

after February 22, 2011, 3:00 p.m. local time. The District will furnish responses promptly to 

all other prospective Bidders. An amendment to the solicitation will be issued, if that 

information is necessary in submitting bids, or if the lack of it would be prejudicial to any 

other prospective Bidders.  Oral explanations or instructions given before the award of the 

contract will not be binding. 

Amendments, if any, will be posted on the OCP website. Vendors are responsible for 

checking the OCP website daily in the event that amendments are made to a 

solicitation. (www.ocp.dc.gov) 

 

L.12 FAILURE TO SUBMIT BIDS: 

 

Recipients of this solicitation not responding with a bid should not return this solicitation.  

Instead, they should advise the DRES, CO, Contracting & Procurement Division 2000 14th 

Street, N.W., 5
th

 Floor, Washington, DC 20009, by letter or postcard whether they want to 

receive future solicitations for similar requirements.  It is also requested that such recipients 

http://www.ocp.dc.gov/
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advise the CO, of the reason for not submitting a bid in response to this solicitation.  If a 

recipient does not submit a bid and does not notify the CO that future solicitations are 

desired, the recipient's name may be removed from the applicable mailing list. 

 

L.13 BID PROTESTS: 

 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than 10 business days after the basis of protest is known or should have been 

known, whichever is earlier. A protest based on alleged improprieties in a solicitation which 

are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with 

the Board prior to bid opening or the time set for receipt of initial bids.  In procurements in 

which bids are requested, alleged improprieties which do not exist in the initial solicitation, 

but which are subsequently incorporated into this solicitation, must be protested no later than 

the next closing time for receipt of bids following the incorporation.  The protest shall be 

filed in writing, with the Contract Appeals Board, 441 4th Street, NW, Suite 350N, 

Washington, DC 20001.  The aggrieved person shall also mail a copy of the protest to the CO 

for the solicitation.   

 

L.14 SIGNING OF BIDS: 

 

L.14.1   The Contractor shall sign the bid and print or type its name on the bid form in the 

 attached Bid Form Package. Each bid must show a full business address and 

 telephone number of the Bidder and be signed by the person or persons legally 

 authorized to sign contracts.  Erasures or other changes must be initialed by the 

 person signing the bid.  Bids signed by an agent shall be accompanied by evidence  

    of that agent's authority, unless that evidence has been previously furnished to the 

 CO.   

 

L.14.2   All correspondence concerning the bid or resulting contract will be mailed to the 

 address shown on the bid in the absence of written instructions from the Bidder or 

 Contractor to the contrary.  Any bid submitted by a partnership must be signed with 

 the partnership name by a general partner with authority to bind the partnership.  

 Any bid submitted by a corporation must be signed with the name of the corporation 

 followed by the signature and title of the person having authority to sign for the 

 corporation.  Bidders shall complete and sign all Representations, Certifications and 

 Acknowledgments as appropriate.  Failure to do so may result in a bid rejection. 

 

L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing 

and returning the amendment; (b) by identifying the amendment number and date in the 

space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the 

solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the 

acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to 

acknowledge an amendment may result in rejection of the bid. 
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L.16 ACCEPTABLE BID GUARANTEES: 

 

L.16.1   A bid guarantee in the amount of 5% of the bid price is required with bids over 

 $100,000.00.  If a bidder fails to provide the required bid guarantee, such failure will 

 require rejection of the bid. 

 

 L.16.2 Types of guarantees acceptable to the District of Columbia: 

 

  L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

 

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 

 

L.16.2.3 United States government securities that are assigned to the District which 

 pledge the full faith and credit of the United States.  

 

L.17 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening 

date/time of the bid opening. However, if for administrative reasons, the District is unable to 

make an award within this time period, the CO will request the Contractor and his/her surety 

to extend the bid bond for an additional 60 days. 

 

L.18 LEGAL STATUS OF BIDDER: 

 

L.18.1   Each bid must provide the following information: 

L.18.2  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 

 Number of Bidder; 

L.18.3 District of Columbia license, registration or certification, if required by law to obtain 

such license, registration or certification.  If the bidder is a corporation or partnership 

and does not provide a copy of its license, registration or certification to transact 

business in the District of Columbia, the bid shall certify its intent to obtain the 

necessary license, registration or certification prior to contract award or its 

exemption from such requirements; 

L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 

L.18.5  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 

 

L.19    LOCAL OPERATING FACILITIES: 

 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 

of sufficient size and capacity and have the necessary facilities to adequately carry out the 

work to be performed under the contract. 

 

 

                   

 LOCAL ADDRESS                        LOCAL TELEPHONE NUMBER/FAX 
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 __________________________________    ___________________________ 

 CELLULAR NUMBER        EMERGENCY NUMBER 
 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 

 

L.20   TECHNICAL INFORMATION: 

 

For technical information concerning this solicitation, please contact: 

 

 Satish Bagai 

    Project Manager 

 Department of Real Estate Services (DRES) 

 Construction Division 

2000 14
th

 Street, NW, 8
th

 Floor 

 Washington, D. C.  20009 

 Tel: 202-719-6545 

 satish.bagai@dc.gov   

 

L.21   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  

      SOLICITATION: 
 

 All contractual correspondence must be directed to: 

 

               Diane Wooden, CO  

            Department of Real Estate Services 

            Contracting and Procurement Division 

            2000 14
th

 Street, N.W. - 5
th

 Floor 

            Washington, D.C.  20009 

            diane.wooden@dc.gov 

    

L.22 BID DOCUMENTS: 

 

L.22.1   Persons who obtain bidding materials from anyone other than the District’s official 

website:  www.ocp.gov , are hereby notified that any addenda/amendments issued 

under this solicitation, and not acknowledged by a bidder could affect the bid amount 

and/or responsiveness determinations. 

L.22.2  The District Government assumes no responsibility for furnishing any addenda/ 

 amendments to anyone who obtains bidding materials through other than the official 

 channels. 

 

 L.22.3 This solicitation and any amendments/addenda to bidding documents and bidding 

material are only available electronically from www.ocp.dc.gov , click Solicitation 

then click on List of All Opportunities.  In the unlikely event that the Office of 

Contracting and Procurement (OCP)’s website is not functioning correctly or in the 

event that amendments to a solicitation are made, it is the responsibility of the supplier 

to check the print media for solicitation information or call OCP at (202) 671-1563.  

mailto:satish.bagai@dc.gov
mailto:diane.wooden@dc.gov
http://www.ocp.gov/
http://www.ocp.dc.gov/
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Print media may include The Washington Post, The Washington Times, The Informer, 

The Afro-American, The Commerce Business Daily, The Washington Examiner, or El 

Pregonero.  

 

L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

 

 Bidders will be held to have: 

 

L.23.1    Checked all measurements and visible features which would in any manner affect the 

 work to be performed. 

 L.23.2 Verified conditions at the site.  

 

L.24 PAYMENT AND PERFORMANCE BONDS: 

 

Upon receipt of the written Notice of Intent to Award, the Contractor shall provide payment 

bonds in an amount not less than 50% of the amount payable by the terms of the contract and a 

performance bond in an amount not less than 100% of the amount payable by the terms of the 

contract.  

 

L.25 STANDARDS OF RESPONSIBILITY: 

 

L.25.1   Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit 

 the following documentation, within five (five) days of the request by the District, in 

 order to be determined responsible:  

  L.25.1.1   Evidence of financial resources adequate to perform the Contract, or ability 

    to obtain them; 

  L.25.1.2 Evidence of ability to comply with the required or proposed delivery or 

  performance schedule, taking into consideration all existing commercial 

  and governmental business commitments; 

 

  L.25.1.3 A satisfactory performance record; 

 

  L.25.1.4 A satisfactory record of integrity and business ethics; 

 

  L.25.1.5 The necessary organization, experience, accounting and operational  

  controls and technical skills, or the ability to obtain them; 

 

 L.25.1.6 Evidence of compliance with the applicable District licensing and tax laws 

and regulations; 

 

 L.25.1.7 Evidence of the necessary production, construction and technical  

equipment and facilities or the ability to obtain them, and 

 

 L.25.1.8 Evidence of other qualifications and eligibility criteria necessary to 

receive an award under the applicable laws and regulations. 

  

L.25.2   If the prospective Contractor fails to supply the information requested, the CO 

 shall make the determination of responsibility or non-responsibility based upon 



Cooling Tower Upgrades and Interconnections Solicitation Number: DCAM-2011-B-0101 

At the DC Jail                        
                                                                                  

 83 

 available information.  If the available information is insufficient to make a 

 determination of responsibility, the CO shall determine the prospective Contractor 

 to be non-responsible.  
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1. Preferences for Certified Business Enterprises 

 

 Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development 

and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the 

District shall apply preferences in evaluating bids from businesses that are small, local, 

disadvantaged, resident-owned, longtime resident, veteran-owned, local manufacturing, or local 

with a principal office located in an enterprise zone of the District of Columbia. 

 

M.1.1. Application of Preferences 

 

 For evaluation purposes, the allowable preferences under the Act shall be applicable to 

prime contractors as follows: 

 

M.1.1.1 Any prime contractor that is a small business enterprise (SBE) certified by 

the Department of Small and Local Business Development (DSLBD) will 

receive a three percent (3%) reduction in the bid price for a bid submitted by 

the SBE in response to this Invitation for Bids (IFB). 

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) certified by 

DSLBD will receive a five percent (5%) reduction in the bid price for a bid 

submitted by the ROB in response to this IFB. 

M.1.1.3 Any prime contractor that is a longtime resident business (LRB) certified by 

DSLBD will receive a five percent (5%) reduction in the bid price for a bid 

submitted by the LRB in response to this IFB. 

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid 

submitted by the LBE in response to this IFB. 

M.1.1.5 Any prime contractor that is a local business enterprise with its principal 

offices located in an enterprise zone (DZE) certified by DSLBD will receive 

a two percent (2%) reduction in the bid price for a bid submitted by the DZE 

in response to this IFB. 

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise (DBE) 

certified by DSLBD will receive a two percent (2%) reduction in the bid 

price for a bid submitted by the DBE in response to this IFB. 

M.1.1.7 Any prime contractor that is a veteran-owned business (VOB) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid 

submitted by the VOB in response to this IFB. 

M.1.1.8 Any prime contractor that is a local manufacturing business enterprise 

(LMBE) certified by DSLBD will receive a two percent (2%) reduction in 

the bid price for a bid submitted by the LMBE in response to this IFB. 
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M.1.2 Maximum Preference Awarded 

 

Notwithstanding the availability of the preceding preferences, the maximum total preference to 

which a certified business enterprise is entitled under the Act is twelve per cent (12%) for bids 

submitted in response to this IFB.  There will be no preference awarded for subcontracting by 

the prime contractor with certified business enterprises. 

 

M.1.3 Preferences for Certified Joint Ventures 

 

A.  When DSLBD certifies a joint venture, the certified joint venture will receive preferences as a 

prime contractor for categories in which the joint venture and the certified joint venture partner 

are certified, subject to the maximum preference limitation set forth in the preceding paragraph. 

B.  

M.1.4 Vendor Submission for Preferences 

 

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must be certified at the 

time of submission of its bid.  The CO will verify the bidder’s certification with 

DSLBD or SLBOC, as appropriate, and the bidder should not submit with its bid any 

documentation regarding its certification as a certified business enterprise. 

  

M.1.4.2 Any vendor seeking certification or provisional certification in order to receive 

preferences under this solicitation should contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

 

M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional 

information is required on certification procedures and requirements. 

 


