
 

 
SOLICITATION, OFFER AND 

AWARD 

   

1. Solicitation No.: 

 

DCAM-2011-B-0139 

 

Full Roof Replacement at DC General 

Building #29  

2.Type:  

 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 

  

  

April 25, 2011 

 Page 1 of  82       

 

4. Contract Number 

 

DCAM-2011-C-0139 

5. Requisition/Purchase Request No. 6.               

    [    ]  Open Market with set aside for 

             LSDBE subcontracting  (see Sec-H) 
                      

    [ X ]  SBE Set-Aside (see Sec-B.2 & Sec-H) 

              Mandatory 35%  SBE subcontracting 
              requirement in accordance with   

              Section H.11 

7. Issued By:           

                             
             Department of Real Estate Services   

             Contracting and Procurement Division  

             2000 14th Street, N.W.  – 5th Floor 
             Washington, D.C.  20009 

8. Address Offer To: 

                      Department of Real Estate Services 
                      Contracting and Procurement Division 

                      2000 14th Street, N.W. -3rd Floor Bid Room 

                      Washington, D.C.  20009  

9. For        

information  
    contact:  

A. Name: 

 
Tonya Mills 

B. Telephone (No collect calls) C. E-mail Address 

 
tonya.mills@dc.gov 

(Area Code) 

202 

     (Number) 

202-671-2255       

(Ext) 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  

carried, to the bid counter located at address shown in item 8 until 2:00 P.M. local time  on  Monday, May 16, 2011.   There will be no hard copies available for pick 

from the bid counter.  The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business Opportunities, click on List all 

Opportunities. The cost of Drawings and Specifications is $15.90 for CD and are available for pick up at Blue Boy Imaging located at 214 L Street, NE Washington, 

DC 20002. 
                

                                                                                                                                

                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 

    

                       Description                                                                                      Section           Pages   

 Solicitation/Offer/Award Form                                            Section –A,   pages:  1-2              

 Schedule for Construction, Alterations, Repair, Price                                  Section - B,   pages:  3-4 

 Scope of Work                                                                                                  Section – C,   page:   5 

 Packaging and Markings                                       Section - D,   page :  6 

 Inspection and Acceptance                                       Section – E,   page:   7 

 Deliveries and Performances                                      Section -  F,   page:   8-10 

 Contract Administration Data                                      Section- -G,   pages:  11-35 

 Special Contract Requirements                            Section – H,   pages:  36-43 

 Contract Clauses                                                      Section -  I,    pages:  44-60 

 List of Attachments                                               Section – J,    page:    61 

 Representations, Certifications and other statements    
Of Bidders                                                                                                    Section – K,   pages:  62-72 

 Instructions, Conditions and other Notices to Bidders                                 Section – L,   pages:  73-80 

 Evaluation Factors for Award                                              Section – M,   pages: 81-82 

 The Standard Contract Provisions For Use With Specifications 
        for District of Columbia Government Construction Projects, 

                          dated March 2011. 

  

12. The Contractor shall begin performance on the date specified in the written NTP and shall complete all work within 90 calendar days from the specified NTP 

date.  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  
      [ X ] yes, within five (5)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations  

A. All bids are subject to the work requirements, provisions and clauses incorporated  in and by of this solicitation in full text or  by reference. 
       B  BID GUARANTEE [ X ]  is  required as specified in Section K.4 and Section L.16  [   ]  is not required 

           Government of the District of Columbia                                                                                       Office of Contracting and Procurement 

                   STANDARD FORM A - Dated May 2001 

http://www.ocp.dc.gov/
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with 
the terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 

 

 

22A. Signature 22B. Date 

AWARD (To be completed by the District) 

23. Amount 

 
 

 

24. Accounting and Appropriation data 

 

25. PAYMENT WILL BE  MADE BY: 
 

Office of the Chief Financial Officer 

 441 4th Street N.W., Suite 850 North 
                       Washington, D.C.  20001 

 

 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration 
Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 

sign this document and return__ copies to the issuing office). The 

Contractor agrees to furnish and deliver all items or perform all work 
requirements for the consideration stated in this contract. The rights and 

obligations of the parties of this contract shall be governed by ( a) this 

contract award, (b) the solicitation, and (c) the clauses, representations, 
certifications and specifications incorporated by reference in or attached 

to this contract. 

 

28. [    ] AWARD (The Contractor is not required to sign this document). Your offer 

on this solicitation is hereby accepted. This award consummates the contract which 

consists of (a) the solicitation and your offer, and (b) this contract award. No further 
contractual document is necessary. 

 

 
 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 
Print) 

30. Name of CO (Type or Print) 
 

      Diane Wooden 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, PRICE 

 

B.1 The District of Columbia Department of Real Estate Services (DRES), Contracting and 

Procurement Division, on behalf of the District of Columbia Protective Services Police 

Division (PSPD) is seeking a contractor to provide all labor, materials and equipment for 

the Full Roof Replacement at DC General Building #29 located at 1900 Massachusetts 

Avenue, SE, Washington, DC. 

 

B.2 DESIGNATION OF SOLICITATION FOR THE SMALL BUSINESS SET ASIDE 

 MARKET ONLY 

 

This Invitation for Bids (IFB) is designated only for certified small business enterprise 

(SBE) bidders under the provisions of the “Small, Local, and Disadvantaged Business 

Enterprise Development and Assistance Act of 2005”, effective October 20, 2005 (D.C. 

Law 16-33; D.C. Official Code § 2-218.01 et seq.), as amended.                    

 

A SBE must be certified as small in the procurement category of Building Construction 

(General Construction, etc.) in order to be eligible to submit a bid in response to this 

solicitation. 

 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range 

for this requirement is between $500,000.00 – $1,000,000.00. 

 

B.4 The Bidder must bid lump sum firm fixed price for the following Contract Line Item 

Numbers (CLINS) as described below.  

  
CLIN Description Lump Sum Price 

0001 All work associated with Full Roof Replacement at 

DC General Building # 29  
 

TOTAL LUMP SUM PRICE $____________________ 

 *In case of any discrepancy between the numerical “TOTAL LUMP SUM PRICE” and the 

“TOTAL LUMP SUM PRICE IN WORDS”, the TOTAL LUMP SUM IN WORDS 

PRICE shall govern.   

  

 

 

 

 

 

 

 

TOTAL LUMP SUM PRICE IN WORDS FOR CLIN 0001  

 

 

______________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM  
The Bidder must submit for each of the below listed discrete components of work (Divisions) the 

Price of each Division Component for CLIN 0001, set forth in Section B.4.  The sum of all the 

“Prices of Each Division Component” must equal the “Lump Sum Price” that the Bidder enters in the 

table set forth in Section B.4, CLIN 0001 

 

Breakdown into Divisions of lump sum price under CLIN 0001, Section B.4 

DIVISION 

NO. * 

DESCRIPTION PRICE OF EACH 

DIVISION COMPONENT 

Div. 01 General Requirements   

………………………. 
Div. 02 

 

Existing Conditions 

 

 

………………………. Div. 07 

 

Material  

………………………. 
Div. 07 

 

Labor  

………………………. 
Div. 07 

 

Equipment  

………………………. 
Div. 07 

 

Closeout/Punch Items/Warranties   

………………………. 
Div. 07 

 

Thermal and Moisture Protection  

………………………. 
Div. 08 

 

Openings  

Div. 09 

 

Finishes  

………………………. 
Div. 10 

 

Specialties  

………………………. 
Div. 12 

 

Furnishings          

……………………… 
Div. 13 

 

Special Construction  

………………………. 
Div. 14 

 

Conveying Equipment  

………………………. 
Div. 21 

 

Fire Protection   

……………………….. 
Div. 22 

 

Plumbing  

……………………….. 
Div. 23 

 

Heating Ventilation and Air Conditioning  

……………………….. 
Div. 26 Electrical  

……………………….. 
Div. 27 

 

Communication  

……………………….. 
Div. 28 

 

Electric Safety and Security  

……………………….. 
     Div.  31 Earthwork  

……………………….. 
Div. 32 Exterior Improvements  

……………………….. 
Div. 33 Utilities  

……………………….. 
         Div. 34 Transportation  

……………………….. 
Lump Sum 

Price 

Lump Sum Price (copy from CLIN 0001, Section-B.4, 

Part-I of IFB)  

 

 

 DIVISION means a discrete component of the work for which a Price of Each Division 

Component is requested.   
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SECTION C – SCOPE/DRES SPECIFICATIONS/DRAWINGS 

 

C.1 SCOPE:   

 

C.1.1  The District of Columbia Department of Real Estate Services (DRES), Contracting 

and Procurement Division, on behalf of the District of Columbia Protective 

Services Police Division (PSPD) is seeking a contractor to provide all labor, 

materials and equipment for the Full Roof Replacement at DC General Building 

#29 located in Washington, DC as depicted in Section B.1. The Contractor shall 

provide all services required for complete execution of the work to be performed 

including but not limited to hazardous materials abatement, removal and 

replacement of roof portions on the existing building. The Contractor shall also 

remove and replace all site furnishings and appurtenances, temporary cut or 

abandon site utilities to perform work and complete all requirements in 

accordance with contract documents and Scope of Work (SOW) incorporated 

herein as (Attachment J.1) 

  

C.2 SPECIFICATIONS AND DRAWINGS: 

DRES Specifications and DRES Drawings (Attachment J.1) titled Specifications for the 

Roof Replacement Building DC General-Building #29. 

 

 The Contractor shall perform the work in accordance with the DRES drawings and listed 

below. 

 

 LIST OF DRAWINGS  

DRAWING NO. DRAWING TITLE 

A0.1 COVER SHEET 

A2.1 ROOF PLAN BUILDING 29 UPPER ROOFS 

A5.1 ROOFING DETAILS BUILDING 29 UPPER ROOFS 

A5.2 ROOFING DETAILS BUILDING 29 UPPPER 

ROOFS 

A5.3 ROOFING DETAILS BUILDING 29 UPPER ROOFS 

A7.1 SOW AND SPECIFICATIONS BUILDING 29 

UPPER ROOFS 
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SECTION D: PACKAGING AND MARKING 

 

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  

 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly 

labeled, unbroken packages, containers, cartridges or bundles and in such quantities 

and such ample time that progress of work will not be delayed. 

 

D.1.2 The Contractor shall protect materials and products against any damage or 

deterioration during transit to the site, unloading, delivering and storing at site, 

installation or erection and during period between installation or erection and final 

acceptance by the District, that shall include, but not limited to: 

 

D.1.2.1 Minimum exposure to weather during delivery. 

 

D.1.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.1.2.3     Covering, as necessary, for adequate protection from soiling and wetting. 

 

 D.1.3  The Contractor shall provide storage methods that will facilitate inspection and 

testing before and during the use as follows: 

 

D.1.3.1  Space for storage of materials and equipment will be approved by the  

 District’s Inspector (see Paragraph G.22). 

 

D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 

necessary for proper execution of the work. 
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SECTION E: INSPECTION AND ACCEPTANCE 

 

E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be 

governed by Article 11 of the General Provisions of the Standard Contract 

Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, March 2011, incorporated herein as Attachment J.3. 

 

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The Contract Administrator (CA) may, at his/her option, accept part of the work 

under the contract in writing prior to the CA’s final acceptance of all the work 

under the contract, when the CA considers it beneficial to the District of 

Columbia. 

 

E.2.2 Partial acceptance shall not preclude liquidated damages, as specified in Section 

H.1, for failure to complete the contract within the required time limits 

established under TIME FOR COMPLETION in Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the CA written notice at least seventy-two (72) hours 

in advance of date on which the project will be 100% complete and ready for 

final inspection.  Prior to final inspection date, the Contractor shall verify in 

writing that in the Contractor’s best judgment no deficiencies exist. 

 

E.3.2 The Contractor and the CA shall jointly prepare a Punch List, for each building, 

of deficiencies found on final inspection that does not prevent the building 

area(s) within the building from being occupied.  The Contractor shall correct the 

deficiencies within fourteen (14) days after the building area(s) within each 

building have been occupied and submit to the CA a report of the corrections, for 

each building, as a condition of final inspection. 
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SECTION F - DELIVERIES OR PERFORMANCE 

 

F.1 TIME OF COMPLETION: 

 

The Contractor shall commence work on the date specified in the written Notice to 

Proceed (NTP) signed and issued by the Contracting Officer (CO) and shall complete all 

the work within Ninety (90) calendar days, including holidays, from the date specified in 

the NTP.  

 

F.2 DELIVERABLES: 

 

The Contractor shall submit the items listed below to CA for review and approval, and 

provide a copy the CO. The CA shall review and comment on the submittals within seven 

(7) calendar days of their receipt from the Contractor, and return the revised submittals to 

the Contractor to make the Government recommended revisions. The Contractor shall 

incorporate the Government’s review and comments within two (2) calendar days of their 

receipt from the CA and send submittals back to the CA for approval and provide a copy of 

the revised submittals to the CO. 

 

F.2.1 Prior to commencement of work, the Contractor shall submit to the CA a submittal 

schedule for work.  This schedule is a list of all samples, cut-sheets, shop drawings 

and/or product data required for completion of work.  This schedule shall be 

submitted within seven (7) calendar days of receipt of NTP and shall include any 

long lead items that require expedited submittal in order for the Contractor to meet 

the work schedule.    

 

F.2.2   The Contractor shall submit all cost loaded CPM schedules and reports for approval 

to the CA on a biweekly basis via email. 

 

F.2.3 The Contractor shall submit specification for all equipment to the CA within ten 

(10) calendar days of the issuance of NTP for written approval prior to ordering.   

 

F.2.4 The Contractor shall create and update all schedules utilizing Primavera software and 

uploaded into PROLOG. 

F.2.5 The Contractor is responsible for utilizing PROLOG Web Based Project 

Management System for any and all documentation, daily reports, RFI’s, schedules, 

submittals as well as any other project related items.  

F.2.6 The Contractor shall submit all daily reports by COB the following day and upload 

into PROLOG along with Daily Photos documenting work. 

F.2.7 The Contractor is responsible for modifying two (2) existing construction signs 

identifying the Contractors, clients, and Districts contact information, the project 

title and address and any other information desired and supplied by the District.  

The Contractor shall submit a draft of the information to the CA for approval. 

F.2.8 The Contractor shall submit one draft of the Operation and Maintenance Manual (O 

& M) within forty five (45) days of the NTP for CA review. 
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F.2.9 The Contractor shall submit one draft of the as-built drawings with all 

changes/RFI’s posted to date for review by the CA within forty five (45) of the 

NTP. 

F.2.10 The Contractor shall supply three (3) O & M’s white cover slip in binders broken 

down by the 36 division Master spec and according to the format provided by 

DRES and on three (3) CD-Roms.  Binders shall be large enough to support all 

close out documents provided in this project to include but not limited to progress 

photos, product data, shop drawings, samples, index, warranties, CD’s.   

F.2.11 The Contractor shall provide Schedule of Values broken down by task and/or 36 

Division Specs to be approved by the CA. 

F.2.12 The Contractor shall be responsible for CPM-Schedule.  The Contractor shall be 

responsible for supply weekly updates to CPM Schedule to the CA.  

F.2.13 Contractor shall submit all RFI’s within 10 days of Notice to Proceed (NTP) 

F.2.14 The Contractor shall submit all submittals, CPM cost loaded schedules, key 

personnel names, schedule of values, reports, site plan and all other required 

submission within timeframe identified in the milestones below: 

F.2.14.1     Milestones:  The Contractor shall submit milestones 1-11 are required 

prior to the commencement of work 

1. Staff and Subcontractor List with Contact info.        3 days of NTP 

2. Submittal Log                 3 days of NTP  

3. Installation of  temporary 8’ Chain Linked   5 days of NTP 

Construction Fencing around Parking Lay down 

Area    

4. Schedule of Values     5 days of NTP 

5. Site Specific Safety Plan    5 days of NTP  

6. Temporary Signage Submittal for approval  5 days of NTP 

7. CPM-Cost Loaded Schedule               5 days of NTP 

8. All Submittals submitted     7 days of NTP 

9. Installation of Project Signage   10 days of NTP 

10. All Project Required Permits               10 days of NTP  

11. Request for Information (RFI’s)   10 days of NTP 

12. Pre construction water test (all)   15 days of NTP 

13. 50% Draft of O & M Manual               45  days of NTP 

14. 50% Draft of As-built for review   45 days of NTP 
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15. 100% Submission of O&M Manuals   90 days of NTP 

16. 100% Submission of As-builts   90 days of NTP 

Project Complete     90 days of NTP 
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SECTION G - CONTRACT ADMINISTRATION DATA 

 

G.1  INVOICE PAYMENT: 

 

G.1.1   The District will make progress payments (refer to G.4) to the Contractor, upon 

the submission of proper invoices, based on the approved Critical Path Method 

(CPM) schedule as described in Section G.4.1.2 of this document, only for the 

percentage of work or services actually performed or completed during the 

subject period and accepted by the District, less any discounts, allowances or 

adjustments provided for in this contract. 

 

     G.1.2 The District will pay the Contractor on or before the 30
th

 day after receiving a 

proper invoice from the Contractor. 

  

G.2  INVOICE SUBMITTAL: 

 

 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise 

specified in this contract. Invoices shall be prepared in triplicate and submitted to 

the CA specified in Section G.9 below.  

    

G.2.2 To constitute a proper invoice, the Contractor shall submit the following 

information: 

 

G.2.2.1 Contractor’s name and invoice date (Contractors are encouraged to date   

invoices as close to the date of mailing or transmittal as possible); 

 

G.2.2.2  Contract number, page 1, block 4 and purchase order number, page 1, 

block 5 of the Solicitation Cover sheet.  In submitting an invoice, the 

Contractor must include an assigned invoice number; 

 

G.2.2.3    Description, amount of payment requested, quantity, and the dates of the 

    work performed based on the approved CPM schedule; 

 

G.2.2.4   Other supporting documentation or information, as required by the CO; 

 

G.2.2.5   Name, title, telephone number and complete mailing address of the  

   responsible official to whom payment is to be sent; 

 

G.2.2.6   Name, title, phone number of person preparing the invoice;  

 

G.2.2.7   Name, title, phone number and mailing address of person, if different  

from  the person identified above to be notified in the event of a defective 

invoice, and 

 

G.2.2.8  Authorized signature. 

 

G.2.2.9   Catalogue cuts, manufacturer’s specifications and nomenclature data will 

be required. 
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G.2.2.10  Manufacturer’s specifications and nomenclature dates will be required for 

all material and equipment to be used.  

G.2.2.11 Shop drawings (working drawings) showing details of all work to be 

performed shall be submitted before work commences. 

G.2.2.12  Complete material list of all items proposed to be furnished and installed  

must be submitted before work commences. 

G.2.2.13 Manufacturer’s recommended method of installation(s). 

 

G.3 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and 

First Source Employment Agreement requirements, final request for payment must 

be accompanied by the report or a waiver of compliance discussed in section 

G.36.2. 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO 

has received the Contracting Officer’s final determination or approval of waiver of 

the Contractor’s compliance with 51% District Residents New Hires Requirements 

and First Source Employment Agreement requirements. 

 

G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will 

make progress payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the service provided by the Contractor is accepted by 

the District; 

G.4.1.2 The work on the specific contract activity as identified in the approved 

CPM Schedule, for which the progress payment is requested, is 100 % 

complete; and 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 

 payment. 

 

G.4.2 The Contractor shall prepare and deliver to the CA for approval: 

 

G.4.2.1 Original and a copy of completed Payment Request of Work 

Performed Summary Sheet along with Schedule of Values,  and 

detailed General Condition Costs (see Section G.15), within five (5) 

days after issuance of written NTP and prior to submission of first 

progress payment request. This detailed estimate of costs shall include 

a breakdown of costs for all items of work that will be performed 

under the contract with total amount equal to the lump sum bid price 

under Section B.4. 
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 G.4.2.1.1 General Conditions to include but not limited to: 

a. Scheduled value for Project Manager, Superintendent, 

Foreman and other project personnel; 

b. Scheduled value for Site Protection per Contract 

Administration Data in accordance with Section G.17 for 

contract duration; 

c. Scheduled value for Contractor’s project site trailer; 

d. Scheduled value for as-build drawings per Special 

Contract Requirement in accordance with Section G.36; 

e. Scheduled value for all DCRA trade permits, certificates 

of occupancy and other project related permits in 

accordance with Section H.3; 

f. Scheduled value for all temporary utility services in 

accordance with Section H.4; and  

g. Scheduled value for office supplies and office 

equipment. 

G.4.2.2 Original and a copy of the signed (by the authorized representative of 

the Contractor) Progress Payment Request Form on or before the 

twenty-fifth (25th) day of each month during progress of the work. 

The CA will direct the progress payment to be made based on the 

actual work performed based on the CA’s approval of the Schedule of 

Values. This approval will include only those fractions of work which 

have been completed and duly accepted by CA. CA’s acceptance 

signature on the form is mandatory. 

 

G.4.2.3 Copy of the Schedule of Values pre-approved by the CA with invoice. 

 

G.4.3 Materials and equipment payments: 

 

G.4.3.1 The District will pay for the materials, equipment and associated 

components delivered to the jobsite or stored on the site, until they are 

satisfactorily incorporated into the completed work, at 100% of their 

invoiced value from the manufacturer or supplier as approved by the 

CA. The Contractor shall properly store and protect all the materials 

and equipment and ensure that all materials and equipment are in 

compliance with the submittals approved by the CA. 

G.4.3.2 The District will not pay the Contractor 75% of the invoiced value for 

materials, equipment and associated components stored off-site in a 

bonded warehouse within a twenty-five (25) mile radius of the jobsite. 

Payment will be subject to the following documentation accompanying 

the payment request:  

 G.4.3.2.1 A certified statement giving the exact location of the 

materials or equipment, that such material or equipment 

is properly stored and protected meeting the approval of 

CA and is consigned to the District of Columbia 

Government; that the materials and equipment will not be 

diverted for use or installation at a different project, and 



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 14 

that they are subject to inventory and inspection by the 

CA. 

 

 G.4.3.2.2 A valid invoice or bill of sale indicating the unit quantity, 

description of the material or equipment and its costs as 

defined in Section G.4.4.1 and G.4.4.2. 

 

 G.4.3.2.3 A certificate of insurance of a bonded warehouse, in the 

event the materials/equipment is stored off-site. 

 

 G.4.3.2.4 Photo documentation. 

 

G.4.4 Before approval of the CPM schedule, the District may make one (1) initial 

monthly payments under this contract for the work performed during the first thirty 

(30) days following the NTP, following the CA’s partial acceptance of the work in 

writing in accordance with Paragraph E.2. In the event that the District elects to 

proceed in this manner, the following shall apply: 

 

G.4.4.1 The District will not make any additional payments until the final CPM 

schedule is approved by CA. 

 

G.4.4.2 The District will not make progress payments for all other activities until 

the  final CPM schedule is approved and distributed by the CA.   

 

G.4.5 The CA will use the CPM Schedule approved and updated as provided in 

subsection G.15 as the basis upon which to estimate successive progress payments 

to be made. 

 

G.5      ASSIGNMENTS:   

 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to 

become due as a result of the performance of this contract to a bank, trust company, 

or other financing institution.  

G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and 

shall not be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in 

the contract, the Contractor, not the assignee, is required to prepare invoices. Where 

such an assignment has been made, the original copy of the invoice must refer to 

the assignment and must show that payment of the invoice is to be made directly to 

the assignee as follows: 
 

Pursuant to the instrument of assignment dated ___________, 

 make payment of this invoice to _______________________ 

(name and address of assignee). 
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G.6      THE QUICK PAYMENT CLAUSE: 
 

 G.6.1 Interest Penalties to Contractors 
 

  G.6.1.1   The District will pay interest penalties on amounts due to the Contractor  

  under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for 

the period beginning on the day after the required payment date and 

ending on the date on which payment of the amount is made.   Interest 

shall be calculated at the rate of 1% per month.  No interest penalty shall 

be paid if payment for the completed delivery of the item of property or 

service is made on or before: 

 

G.6.1.1 the 3
rd

 day after the required payment date for meat or a meat 

product; 

 

 G.6.1.2 the 5
th

 day after the required payment date for an agricultural 

  commodity; or 

 

 G.6.1.3 the 15
th

 day after the required payment date for any other item. 

 

  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of 

any 30-day period shall be added to the principal amount of the debt and 

thereafter interest penalties shall accrue on the added amount. 

 

 G.6.2 Payments to Subcontractors 
 

 G.6.2.1 The Contractor must take one of the following actions within 7 days of 

receipt of any amount paid to the Contractor by the District for work 

performed by any subcontractor under a contract: 

 

 G.6.2.1.1 Pay the subcontractor for the proportionate share of  

  the total payment received from the District that is   

  attributable to the subcontractor for work performed 

  under the contract; or 

G.6.2.1.2 Notify the District and the subcontractor, in writing, of the 

Contractor’s intention to withhold all or part of the 

subcontractor’s payment and state the reason for the 

nonpayment. 

 

 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties  on 

amounts due to the subcontractor or supplier beginning on the day after the 

payment is due and ending on the date on which the payment is made.  

Interest shall be calculated at the rate of 1% per month.   No interest 

penalty shall be paid on the following if payment for the completed 

delivery of the item of property or service is made on or before: 

 

  G.6.2.2.1   the 3
rd

 day after the required payment date for meat or  

 a meat product; 

  G.6.2.2.2   the 5
th

 day after the required payment date for an  
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 agricultural commodity; or 

 

 G.6.2.2.3 the 15
th

 day after the required payment date for any other item. 

 G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor 

at the end of any 30-day period shall be added to the principal amount of 

the debt to the subcontractor and thereafter interest penalties shall accrue 

on the added amount. 

 G.6.2.4 A dispute between the Contractor and subcontractor relating to the 

amounts or entitlement of a subcontractor to a payment or a late payment 

interest penalty under the Quick Payment Act does not constitute a dispute 

to which the District of Columbia is a party.  The District of Columbia 

may not be interpleaded in any judicial or administrative proceeding 

involving such a dispute. 

 

G.6.3 Flow Down Requirement for Subcontracts 

 

Contractor shall include in each subcontract a provision that requires the subcontractor to 

include in its contracts with any subcontractor or suppliers the payment and interest 

clauses required under paragraphs (1) and (2) of DC Official Code  §2-221.02(d). 

 

G.7 CONTRACTING OFFICER (CO): 
 

 In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of 

the District Government only by CO.  The address and telephone number of the CO is: 

 

           Diane Wooden, CO  

Department of Real Estate Services (DRES) 

  Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor   

Washington, D.C.  20009 

Tel: 202-671-2405 

diane.wooden@dc.gov 

 

G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, March 

2011, the CO is the only person authorized to approve changes to any of the 

requirements of the contract. 
 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

modifies the requirements of this contract, unless issued in writing and signed by 

the CO. 
 

G.9 CONTRACT ADMINISTRATOR (CA): 
 

G.9.1 The CA is responsible for the technical administration of the contract and advising 

the CO as to the Contractor’s compliance or noncompliance with the contract.  In 

addition, the CA is responsible for the day-to-day monitoring and supervision of the 

contract, of ensuring that the work conforms to the requirements of this contract and 

mailto:diane.wooden@dc.gov
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such other responsibilities and authorities as specified in writing by the CO.  The 

CA for this contract is: 

 

Maurice Dunn 

    Project Manager 

 Department of Real Estate Services 

 2000 14
th

 Street, NW, Eighth Floor 

 Washington, D. C.  20009 

 Tel: 202-671-2322 

 Maurice.Dunn@dc.gov 

 

G.9.2 It is fully understood and agreed by the Contractor that the CA shall not have any 

authority to make changes in the DRES Specifications, SOW, price or terms and 

conditions of the contract. 

 

G.9.3 Contractor shall be held fully responsible for any changes not authorized in 

advance, in writing, by the CO, and may be denied compensation or other relief for 

any additional work performed that is not authorized by the CO in writing.  In 

addition, Contractor may also be required at no additional cost to the District, to 

take all corrective action necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO 

reserves the right, by written notification to the Contractor, to stop all the work, or any 

portion thereof, affected by the Contractor’s failure to comply with the contract 

requirements. This stoppage will remain in effect until the Contractor has taken action to 

meet the contract requirements, or any separable part thereof, and the CO notifies the 

Contractor in writing that work may resume. Stoppage of all part of the work by the CO 

pursuant to this Section G.10 notwithstanding, the District may terminate the right of the 

Contractor to proceed as provided in Article 5 of the General Provisions, TERMINATION-

DELAYS, of Standard Contract Provisions for Construction Projects, (March 2011).  

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of 

Columbia. 

 

G.11.1.1 The divisions or sections of the DRES Specifications are not 

intended to control the Contractor in dividing the work among the 

subcontractors or to limit the work performed by any trade. 

G.11.1.2 The Contractor shall be as fully responsible to the Government of 

the District of Columbia for the acts and omissions of 

subcontractor and of persons employed by them as he is for the 

acts and omissions of persons directly employed by him. 

  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and 

material persons engaged upon his work.  

mailto:Maurice.Dunn@dc.gov


Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 18 

G.11.1.4 The Contractor shall, without additional expense to the 

Government of the District of Columbia, utilize the services of 

specialty subcontractor for those parts of the work which the 

Contract specifies are to be performed by specialty subcontractors. 

 

G.11.1.5 The Government of the District of Columbia will not undertake to 

settle any differences between the Contractor and his 

subcontractors or between subcontractors. 

 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the 

prior written consent of the CO, or his authorized representatives, and such 

consent, when given, shall not be construed to relieve the Contractor of any 

responsibility for the fulfillment of the contract.  Request(s) for permission to 

subcontract any portion of the contract shall be in writing, as incorporated in 

Section K.3, and accompanied by: (a) a showing that the organization which will 

perform the work is particularly experienced and equipped for such work, and 

(b) an assurance by the Contractor that the Labor Standards Provisions set forth 

in this contract shall apply to labor performed on all work encompassed by the 

request(s).  The request(s) also shall provide the following information:  

 

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 

Security Number used on the Employers Quarterly Federal Tax 

Return, U.S. Treasury Department Form 941. 

 

      G.11.2.2 Estimated dollar amount of the subcontract. 

 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

 

G.11.2.4   The subcontractor approval request form included herein should be 

used to request approval of subcontractor on this project.  The form 

should be completed for each subcontractor requested for approval 

and submitted to the CO. Copies of these forms are available upon 

request from the CA. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a 

subcontract agreement, which the District will have the right to review and 

approve prior to its execution by the Contractor.  Any such subcontract shall 

specify that the Contractor and the subcontractor shall be subject to every 

provision of this contract.  Notwithstanding any such subcontract approved by 

the District, the Contractor shall remain liable to the District for all 

Contractor’s work and services required hereunder.  

 

G.12 PATENTS: 

 

The Contractor shall hold and save the Government, its officers, agents, servants and 

employees, harmless for liability of, any nature or kind, including cost and expenses for, or 

on account of any patented or unpatented invention, article or appliance manufactured or 

used in the performance of this contract, including their use by the Government of the 

District of Columbia. 
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G.13 SAFETY PRECAUTIONS: 

 

G.13.1 The Contractor shall perform all site, plant and construction work in strict 

accordance with the Safety Standards of the District of Columbia and the U.S. 

Occupational Safety and Health Act of 1970 and the D.C. Occupational Safety 

and Health Act of 1988, D.C. Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 

 G.13.1.1 The Contractor or his representative shall be thoroughly familiar with 

these standards and have copies of same available at the project site at 

all times.  

 G.13.1.2 Operators of explosive-actuated tools shall have a training certificate, 

as required by the Safety Code, in their possession. 

 

 G.13.1.3 The Contractor shall be responsible for providing and installing 

adequate temporary shoring or bracing for all walls, slabs and like 

constructions until such items attain their design, strength, and 

stability. 

 

G.13.2 The Government, its officers, agents, servants, and employees shall not be held 

liable for any property damages or physical harm resulting from inadequate 

protection. 

 

             G.13.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details 

and calculations for shoring and/or bracing designs for the CA’s review and 

concurrence. 

 

G.13.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work 

areas by non-authorized personnel. 

 

G.13.4.1 A Contractor’s attendant shall be present at all times when bituminous 

kettles are in operation to prevent the public from coming in contact 

with the kettles. 

G.13.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 

G.13.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 

 

G.13.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 

 

G.13.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 

 

G.14     GUARANTEE OF WORK: 

 

G.14.1 The Contractor guarantees, for a period of one (1) year after date of acceptance 

for occupancy as established in the District’s written notification, to repair or 

replace any work in which any defects in material or workmanship appear within 
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said period and to repair or replace any and all work damaged by reasons thereof, 

to the satisfaction of the CA and without expense to the District of Columbia. 

 

G.14.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed 

under another contract, he shall restore such disturbed work to a condition 

comparable to its original condition and guarantee such restored work to the same 

extent as it was guaranteed under such other contracts. 

 

G.14.3 Upon the Contractor’s failure to proceed promptly to comply with the terms of  

any guarantee under the contract or still running upon work originally executed by 

other Contractors, the District of Columbia may (1) either have such work 

performed as the CO deems necessary to fulfill such guarantee, or (2) allow all 

such damaged or defective work to remain in such unsatisfactory condition; 

provided that the Contractor shall promptly pay the District of Columbia the sum 

estimated by the CO under the provision of Section G.14.2 above to represent the 

amount which would have been necessary to expend to fulfill such guarantee.  

Everything done in the fulfillment of any guarantee shall be without additional 

expense to the Government of the District of Columbia. 

 

G.14.4 All special guarantees that are stipulated in the specifications or other documents 

forming a part of the contract shall be subject to the terms of this paragraph 

insofar as they do not conflict with the provisions containing references to 

guarantees in the specifications or such other documents. In case of any conflict, 

the special guarantee shall take precedence. 

 

G.15 PROTECTION: 

 

G.15.1 The Contractor shall protect existing public and private property including but not 

limited to sidewalks, pavements, landscaping, from damage using methods 

approved by CA such as planking, covering, temporary cement curbs, and shall be 

responsible for replacement of items that are damaged by work under this 

contract.  The Contractor shall repair or replace damages to sidewalks, curbs, 

streets, public property and public utilities as directed by the CA in accordance 

with standards of the agency having jurisdiction over the damaged property.  The 

CA will not permit grouting of cracks in sidewalks and driveways. The Contractor 

shall replace cracked slabs.  

 

G.15.2  Lights: 

G.15.2.1  Illumination of the worksite during non-daylight hours is required of 

the Contractor at the Contractor’s expense. 

 

G.16 ELECTRICAL SERVICE WIRES AND CONDUITS:  
 

G.16.1 LIVE:  The District has made its best efforts to show all electrical service wires 

and conduits on the contract drawings and specifications.  However, the District 

gives no assurance that there are no other active services in areas in which work is 

to be performed.  If during execution of work, other active services are 

encountered that necessitate changes in drawings or specifications, the Contractor 
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shall make the required adjustments.  The costs for these adjustments shall be at 

the District’s expense. 

 

G.16.2 INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

encounters inactive or abandoned electrical service wires and conduits not shown 

or specified, the Contractor shall notify the CO as set forth in Article 4 of the 

Standard Contract Provisions. 

 

G.17 EXISTING CONDITIONS:  

 

G.17.1 The Contractor shall verify by actual measurement existing work required to 

connect with work now in place before the Contractor commences actual work at 

the site.  The Contractor shall ensure that new work in extension of existing work 

shall correspond in all respects with that to which it connects unless otherwise 

indicated or specified. 

 

G.17.2 The Contractor shall protect existing trees and shrubs from damage during 

construction/renovation to exterior of the facility.  Protection extends to the root 

systems of existing vegetation.  Contractor shall not store materials or equipment, 

or drive machinery within drip line of existing trees and shrubs.   

 

G.18 OPERATION AND MAINTENANCE MANUALS 

 

G.18.1    The Contractor shall, prior to final acceptance of the project, submit to the CA, 

three (3) copies of operations and maintenance manuals for all newly installed 

equipment under this contract.   

 

G.19 EROSION AND POLLUTION CONTROL: 

 

G.19.1 The Contractor shall provide erosion control facilities as approved and as required 

for fulfilling the requirements of Health Regulations of the District of Columbia. 

 

G.19.2 The Contractor shall take such measures, as determined to be adequate in the 

opinion of the CO, which will prevent soil erosion from the site in question. 

G.19.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 

 bearing materials or other pollutants. 

 

G.19.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 

 

G.20 GOVERNMENT INSPECTORS: 

 

G.20.1 The Contractor shall perform work under the general direction of the CA and is 

subject to inspection by his/her appointed Inspector to ensure strict compliance 

with the terms of the contract.  Neither the CA nor an Inspector is authorized to 

change any provision of the contract documents without written authorization of 

the CO. 
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G.20.2 The Contractor shall not be relieved from compliance with material and 

workmanship requirements of the contract by the presence of or absence of an 

Inspector.  

 

G.21 DRES SPECIFICATIONS AND DRAWINGS: 

 

G.21.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

Construct ion Projects, the general character and scope of the work are illustrated 

by the specifications listed in Section C, Paragraph C.3, included herein as 

Attachment  J.1.  Any additional detail information deemed necessary by the CO 

will be furnished to the Contractor when and as required by the work. 

 

G.21.2 In case of differences between small and large-scale drawings, the large-scale 

drawings shall govern. 

G.21.3 Where on any of the drawings, a portion of the work is drawn out and the 

remainder is indicated in outline, the parts drawn out shall apply also to those 

portions indicated in the outline. 

G.21.4 Where similar work occurs in the drawings, the Contractor shall interpret the 

same in its general sense and not as meaning identical. The Contractor shall work 

out all the details in relation to their location and their connection with other parts 

of the work. 

G.21.5 In case of differences between the schedules and small or large scale drawings, 

the schedules shall govern. 

G.21.6 In cases of differences between the specifications and standards, and in cases of 

differences between drawings and the specifications, the specifications shall 

govern. 

 

G.22 REFERENCE TO CODES AND REGULATIONS: 

 

G.22.1 Where the District of Columbia codes and regulations and other codes and 

regulations  are referred to in these specifications, they are minimum 

requirements. 

G.22.2 Where the requirements of these specifications exceed the referred requirements 

of the codes and regulations, these specifications shall govern. 

 

G.22.3 Requirements of codes and regulations shall include revisions, amendments and 

supplements thereto in effect on the closing date of the Invitation For Bids (IFB). 

The IFB will be amended to conform it to such code and regulation changes that 

occur after the closing date.  

 

G.23 SINGULAR OR PLURAL NUMBERS 

 

Where any device or part of equipment is herein referred to in the specifications or on the drawings 

in the singular or plural number, such reference shall be deemed to apply to as many such devices 

as are required to complete the installation as shown on the drawings. 
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G.24 ENGINEERING AND LAYOUT SERVICES: 

 

G.25.1 The Contractor shall provide competent engineering services to execute the work in 

accordance with the contract requirements.  The Contractor shall verify the figures 

shown on the drawings before undertaking any construction work and shall be 

responsible for the accuracy of the finished work. 

 

G.25.2 The District has made its best efforts to establish such general reference points as 

will enable the Contractor to proceed with the work.  It is the Contractor’s 

responsibility to visit the site and familiarize themselves with the site conditions 

before submitting his bid.  

 

G.25.3 The Contractor shall make no change in locations without the written approval of 

the CO.   

 

G.26 BUILDING LINES AND BATTER BOARDS: 

 

G.26.1 Prior to commencing construction, the Contractor shall obtain a plat of 

computations  from the D.C. Surveyor’s Office to ascertain official reference points 

from which the property survey can be made. 

 

 G.26.1.1 The Contractor shall establish and have platted on site, all building 

lines, building restriction lines and property lines shown on drawings, 

utilizing the service of a registered professional surveyor regularly 

engaged in such practice. 

 

 G.26.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, 

utilizing the service of a registered professional surveyor. 

 G.26.1.3 Within 10 working days of receiving the plat of computations, the 

Contractor shall submit to the CA two (2) copies of plat showing such 

lines and grades with a registered professional surveyor’s certification 

of their correctness. 

 

G.27 WALL CHECK: 

 

G.27.1 After foundations are in place and walls have been defined, but before additional 

construction and work is effected, the Contractor shall cause a wall check to be 

made by the same registered professional surveyor who established the building 

lines and property lines. 

 

G.27.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the 

location of the foundation walls by submitting his registered professional 

surveyor’s certification prior to proceeding with construction. 

 

G.28 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 
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G.28.1 The Contractor shall coordinate all mechanical and electrical work associated 

with the separate sections of the specifications with work of all other trades so as 

to avoid any interference with installation of pipes, ducts and conduits. 

 

 G.28.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not 

intended to show every offset and fittings or every architectural or 

structural obstacle that will be encountered during the installation of 

the work.  The Contractor shall modify alignment of pipes, ducts and 

conduits from that shown on the contract drawings, where necessary, 

without any additional costs to the District. 

 

 G.28.1.2 The Contractor shall furnish such materials and labor, as necessary, to 

make the piping, ducts and conduit modifications as required, due to 

building obstructions and to complete the installation in accordance 

with best practice of the trades and to the satisfaction of the CA. 

 

G.28.1.3 Prior to disconnection of any existing mechanical units, units must be 

tested with the CA present.  The Contractor shall prepare a written 

report stating the operating conditions of the units and the condition of 

the lines/elements. 

 

G.29 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT 

PROVISIONS, GENERAL PROVISIONS SECTION, THE FOLLOWING 

SECTION E, EQUITABLE ADJUSTMENTS: 
 

G.29.1 The purpose of this section is to define a standard procedure for determining 

reasonable costs and times for purpose of making equitable adjustments under 

Article 3, CHANGES, of the Standard Contract Provisions, General Provisions 

section. 

G.29.2  Unless provided in the contract, the following procedure shall be  used: 

 

G.29.2.1 Where the nature of the change is known sufficiently in advance of 

construction to permit negotiation, the parties shall attempt to agree on 

a fully justifiable price adjustment or adjustment of time for 

completion. 

 

G.29.2.2 If the parties fail to agree upon an equitable adjustment prior to the 

time the proposed change affects the contract work, or if the CO 

determines it is not feasible to reach an agreement regarding an 

equitable adjustment, either due to lack of time or other reasons, the 

CO will order the change in accordance with Article 3 of the General 

Provisions and the Contractor shall proceed with the execution of the 

work so changed. 
 

G.29.3 Equitable adjustments shall be determined in the following manner, unless stated 

in the contract. 

 



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 25 

G.29.3.1    Whenever a change is proposed or directed, the Contractor shall  

submit a  proposal or breakdown within thirty (30) days of its receipt 

of the change, and the proposal will be acted upon promptly by the 

CO. 

 G.29.3.2  Price Adjustments 

 

  G.29.3.2.1 If agreement on costs cannot be reached prior to execution 

of changed work, payment will be made for the actual 

costs provided records of such costs are made available 

and that such costs are reasonable and predicated on 

construction procedures normally utilized for the work in 

question.  If not, then payment shall be based on standard 

trade estimating practice. 

 

 G.29.3.2.2 Where basis of equitable adjustments is the actual cost 

incurred in performing changed work, the Contractor shall 

furnish the District with a complete breakdown of costs, 

covering the subcontractor work, as well as his own, 

individually itemizing the following: 
 

i. Material quantities and unit prices 

 ii. Labor hours and basic hourly rate for each labor  

  classification 

 iii. Fringe benefits rate for each classification 

 iv. Construction equipment 

 v. Overhead 

 vi. Profit 

 vii. Commission 

 viii. FICA, FUTA and DUTA (applied in basic hourly 

wage costs).  

 

  G.29.3.2.3 The Contractor shall furnish substantiation of fringe 

benefits, workmen compensation, FICA, DUTA, FUTA 

and State unemployment taxes at the request of the 

District. 

 

  G.29.3.2.4 The percentage for overhead, profit and commission to be 

allowed shall in no case exceed the following and shall be 

considered to include, but not limited to, insurance, other 

than mentioned herein, field and office supervisor and 

assistants above the level of foreman, incidental job 

burdens and general office expense, including field and 

home office. No percentage for overhead and profit will be 

allowed on FICA (Social Security), FUTA (Federal 

Unemployment and DUTA (District Unemployment) 

taxes: 
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                  Overhead Profit Commission 

1.  To Contractor on work 

performed by other than 

his/her own forces. 

- - 10% of value of work 

performed 

2. To Contractor and/or 

Subcontractor for that 

portion of work performed 

by their respective forces. 

10% 

 

10% - 

3. From Contractor on 

deleted work to have been 

performed by other than 

his/her own forces. 

- - 5% of value of deleted 

work 

4. From Contractor or 

Subcontractor on deleted 

work to have been 

performed by his/her own 

forces. 

- - 5% of value of deleted 

work 

 

  G.29.3.2.5   When a change consists of both added work and deleted 

   work, the applicable percentage shall be applied to the net 

cost or credit. 

 

 G.29.3.2.6 Where more than one tier of subcontractors exists, they 

shall be treated as one subcontractor for purposes of 

markups.  That is, only one overhead and one profit 

percentage for the  subcontractors and one commission 

percentage for the prime Contractor shall be applied to 

actual cost of work performed regardless of the number 

of tiers of subcontractors. 

 

 G.29.3.3 Changes in the period of performance: Where a change affects the 

time required for the performance of the contract, the Contractor shall 

describe in detail “cause and effect relationship” and how such change 

affects the specific contract work activities, current critical path, 

overall performance or work, concurrency with other delays, and the 

final net impact on the contract milestone(s), specifically stating the 

proposed decrease or increase in the period of contract performance in 

calendar days. 

G.29.3.4 The changes in the contract period of performance, if any, resulting 

from change order work will be calculated in the following manner: 

 

 G.29.3.4.1 New durations for work activities affected by the change 

order will be incorporated into the next computer printout.  

Time extensions will be directly based on the extent to 

which the contract completion date is hereby extended. 

 

G.29.3.4.2 Should new work activities be required to supplement  

existing activities, they will be incorporated into the 

computer printout  to verify total effect, if any, on the 

contract completion date. 
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 G.29.3.4.3 Every attempt will be made to reach an agreement 

between the Contractor and the CA on the number of days 

by which activity duration will be extended.  Should an 

agreement not be reached within fifteen (15) days after 

Contractor receives the directive, the CA will assign a 

reasonable duration to be used in determination of job 

progress. 

 

G.29.4  If performance of the work is delayed by any of the causes specified in Article 5 

of the  General Provisions, TERMINATION-DELAYS, of Standard Contract 

Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, March 2011, a contract time extension may be justified. 

   

 G. 29.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts 

and backup documentation plus a detailed explanation that must 

include, but be not limited to, the following: 

 

G. 29.4.1.1 Reasons/cause and responsibility of each delay 

 

G. 29.4.1.2 Inclusive dates of each delay 

 

G. 29.4.1.3 Specific trades affected 

 

G. 29.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 

 

G. 29.4.1.5 Status of work activity affected before delay commenced 

 

G. 29.4.1.6 Concurrency of any other delays, including Contractor’s 

own 

 

G. 29.4.1.7 Net effect of each delay under this request, on the overall 

contract completion 

 

G. 29.4.1.8 In the case of late delivery of materials and/or equipment, 

back up date, correspondence and documentation should 

include but not be limited to the following: establishment 

that prior to ordering there was a reasonable assurance of 

timely supply; copies of each purchase order establishing 

the dates of procurement, invoices, delivery receipts and 

the like showing shipping or delivery dates; and copy of 

correspondence showing diligent attempts to follow ups 

to obtain materials when critically needed from other 

sources. 

 

G. 29.4.2  All documentation should demonstrate that any delay was unforeseeable 

and without the fault or negligence of the Contractor, subcontractor or 

supplier involved.  The Contractor will be entitled only to the additional 
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number of days the project is delayed which is not concurrent with another 

delay for which a time extension has been granted or for which a valid 

request has been submitted. 

 

G. 29.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal 

of notice when the strike was ended and the date thereof, analysis of the 

effect of the strike on the completion of the contract work. 

 

G. 29.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 

involved and explanation of delaying effect, including number of days that 

the construction activities on the current critical path at the time were 

actually delayed, including any extended impact, beyond the normal 

anticipated days of delay due to the weather conditions.  

 

G.30.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 

 

G. 30.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or 

modification, submit cost or pricing data and certification that, to the best 

of the Contractor’s knowledge and belief, the cost or pricing data 

submitted was accurate, complete, and current as of the date of negotiation 

of the change order or modification. 

G. 30.5.2 If any price, including profit or fee, negotiated in connection with any 

change order or contract modification, was increased by any significant 

amount because (1) the Contractor or a subcontractor furnished cost or 

pricing data that were not complete, accurate, and current as certified by 

the Contractor, (2) a subcontractor or prospective subcontractor furnished 

the Contractor cost or pricing data that were not complete, accurate, and 

current as certified by the Contractor, or (3) any of these parties furnished 

data of any description that were not accurate, the price or cost shall be 

reduced accordingly and the contract shall be modified to reflect the 

reduction. 

G. 30.5.3 Cost or pricing data includes all facts as of the time of price agreement 

that prudent buyers and sellers would reasonably expect to affect price 

negotiations significantly. Cost or pricing data are factual, not judgmental, 

and are therefore verifiable. While they do not indicate the accuracy of the 

prospective Contractor’s judgment about estimated future costs or 

projections, cost or pricing data do include the data forming the basis for 

that judgment. Cost or pricing data are more than historical accounting 

data; they are all the facts that can be reasonably expected to contribute to 

the soundness of estimates of future costs and to the validity of 

determinations of costs already incurred. 

G. 30.5.4 The following specific information should be included as cost or pricing 

data, as applicable: 
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G. 30.5.4.1 Vendor quotations;  

G. 30.5.4.2 Nonrecurring costs;  

G. 30.5.4.3 Information on changes in production methods or 

purchasing volume;  

  G. 30.5.4.4 Data supporting projections of business prospects and 

objectives and related operations costs;  

 

 G. 30.5.4.5 Unit cost trends such as those associated with labor  

efficiency;  

G. 30.5.4.6 Make or buy decisions;  

G. 30.5.4.7     Estimated resources to attain business goals;  

                      G. 30.5.4.8 Information on management decisions that could have a  

significant bearing on costs. 

G. 30.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or 

representatives of the CO shall have the right to examine all books, records, 

documents and other data of the Contractor (including computations and 

projections) related to negotiating, pricing, or performing the change order or 

modification, in order to evaluate the accuracy, completeness, and currency of 

the cost or pricing data. The right of examination shall extend to all 

documents necessary to permit adequate evaluation of the cost or pricing data 

submitted, along with the computations and projections used. Contractor shall 

make available at its office at all reasonable times the materials described 

above for examination, audit, or reproduction until three years after the later 

of: 

G. 30.5.5.1 final payment under the contract; 

G. 30.5.5.2  final termination settlement; or 

G. 30.5.5.3 the final disposition of any appeals under the disputes clause or of 

litigation or the settlement of claims arising under or relating to 

the contract.  

G.31 SCAFFOLDING: 

 

G. 31.1 The Contractor shall erect adequate scaffolds as required to perform the work in 

accordance with the Safety Code of the DC Minimum Wage and Industrial 

Safety Board and so that the work may be inspected by CA. 

G. 31.2 The Contractor shall not erect scaffolds until required to be ready for use. 

 

G. 31.3 The CA will inspect the work upon the Contractor’s advising of completion of 

contract requirements, and the Contractor shall promptly remove the scaffolding 

upon acceptance of the work. 
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G. 31.4 Wherever possible, the Contractor shall use swinging scaffolds for exterior 

work under this contract. 

 

G. 31.5 Where swinging scaffolds are not practicable, the Contractor will be permitted  

to use other types of scaffolds provided: 

 

 G. 31.5.1 The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 

 

 G. 31.5.2 The list shall be submitted not later than ten (10) calendar days  

after the contract is awarded. 

 

G.32 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.32.1 During the contract term, District personnel will maintain any existing equipment 

that remains temporarily operational. 

 

G.32.2 The Contractor shall coordinate with the CA the time for removal of equipment in 

 order to permit the District to salvage components for use on equipment 

remaining in use. 

 

G.33 AS-BUILT DRAWINGS: 

 

G.33.1 General:  The Contractor shall, upon completion of all work under this contract, 

prepare and furnish to the CA, as specified herein, as-built drawings.  The as-built 

drawings shall be a record of the construction as installed and completed by the 

Contractor.  They shall include all the information shown on the contract set of 

drawings, and all deviations, modifications, or changes from those drawings, 

however minor, which were incorporated in the work, including all additional work 

not appearing on the contract drawings, and all changes which are made after any 

final inspection of the contract work.  In the event the Contractor accomplished 

additional work which changes the as-built conditions of the facility after 

submission of the final as-built drawings, the Contractor shall furnish revised or 

additional drawings as required to depict final as-built conditions.  The 

requirements for these additional drawings will be the same as for the as-built 

drawings specified in this paragraph. 

 

G.33.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a 

full size set of contract drawings for depicting a daily record of as-built conditions.  

The drawings shall be maintained in a current condition at all times during the 

entire contract period and shall be readily available for review by the CA at all 

times. These drawing shall be updated daily by the Contractor showing all changes 

from the contract plan which are made in the work, or additional information which 

might be uncovered in the course of construction.  The Contractor shall record this 

information on the prints accurately and neatly by means of details and notes.  The 

As-Built Drawings shall show, but not be limited to, the following details: 
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G.33.2.1   The location and description of any utility lines or other installations 

of any kind or description known to exist within the construction area.  

The location includes dimensions of permanent features. 

 

 G.33.2.2  The location and dimension of any changes within the building or 

structure, and the accurate location and dimension of all underground 

utilities and facilities. 

 

 G.33.2.3 Correct grade or alignment of roads, structures, or utilities if any 

changes were made from contract plans. 

 

 G.33.2.4 Correct elevations if changes were made in site grading. 

 

 G.33.2.5 Changes in details of design or additional information obtained from 

working drawing specified to be prepared or furnished by the 

Contractor, including but not limited to fabrication, erection, 

installation and placing details, pipe sizes, insulation material, and 

dimension of equipment foundations. 

 G.33.2.6 The topography and grades of all drainage installed or affected as part 

of the project construction. 

 G.33.2.7 All changes or modifications of the original design that result from 

final inspection. 

 G.33.2.8 Where Contract Drawing or Specifications allow options, only the 

option actually used in the construction shall be shown on the as-built 

drawings. The option not used shall be deleted. 

 

G.33.3 Submittals of As-Built Drawings:  The Contractor shall submit to CA for review 

and approval all as-built drawings using the following procedure: 

 

G.33.3.1 Deliver two (2) copies of the preliminary as-built marked prints to the 

CA at the time of final inspection of each facility for review and 

approval. 

 

 G.33.3.2 If upon review of the preliminary as-built drawings, the CA finds 

errors or omissions, the CA will return the drawings to the Contractor 

for corrections.  The Contractor shall complete the corrections and 

return the drawings to the CA within ten (10) calendar days. 

 

   G.33.3.3 After approval, the CA will return one (1) copy of the as-built marked 

up print, along with the original contract Mylar to the Contractor for 

use in preparation of the final as-built drawings. 

 

   G.33.3.4 The Contractor shall incorporate the information from the approved 

preliminary as-built drawings into the final as-built mylar in a neat, 

accurate  and professional manner and deliver the same to the CA. 

 

G.33.4 Draftsmanship: The Contractor shall employ only personnel proficient in the 

preparation of engineering drawings to standard, who are satisfactory and  

acceptable to the CA to modify reproducible contract mylar or prepare new 
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drawings.  All additions and corrections the Contractor makes to the contract 

mylar shall be neat, clean, and legible and shall match the adjacent existing line 

work or lettering annotated  in type, density, size and style. The Contractor shall 

prepare all pencil work with plastic drawing lead suitable for use on mylar 

material, and shall use the grade of lead that will produce a sharp clear heavy 

black line similar to ink. 

 

G.33.5 Final As-Built Drawings: The Contractor shall letter or stamp the final revisions 

to the as-built drawings with the words “RECORD DRAWING” in letters at least 

3/8 inch high placed above the title block, if space permits;  if not, below the title 

block between the border and the trim line.  The date of completion and the words 

“REVISED AS-BUILT” shall be placed in the revision block above the latest 

existing revision notation.  The CA will not permit markings on the reverse side 

of the drawings.  The Contractor shall use the following details for labeling, 

sizing and formatting the drawings: 

 

G.33.5.1 Title block to be used for any new as-built drawings shall be similar to 

that used on the original drawings. 

 

G.33.5.2 New or added drawings shall be full size to match the overall 

dimensions of the Government supplied mylar. 

G.33.5.3 The CA will review any final as-built drawings for accuracy and 

conformance to the drafting standard and other requirement contained 

in this and other sections.  The Contractor shall make all corrections, 

changes, additions, and deletions required to meet these standards. 

 

G.33.5.4 The Contractor shall complete and return the final as-built record 

drawings (mylar) and return the same to the CA within sixty (60) 

calendar days after the final inspection of the facility to which the 

drawings apply, unless  additional time is granted by the CA. 

 

G.33.5.5 If the District furnishes the original contract drawings in digital format 

the Contractor shall submit the as-built drawings on CD (3 copies) 

using the latest version of AutoCAD. 

 

G.34 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 

 

G.34.1 The Contractor shall comply with the First Source Employment Agreement Act 

of 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source 

Act”). 

 

G. 34.2 The Contractor shall enter into and maintain, during the term of the contract, a 

First Source Employment Agreement, Attachment J.8, in which the Contractor 

shall agree that: 

 

G. 34.2.1 The first source for finding employees to fill all jobs created in order 

to perform this contract shall be the Department of Employment 

Services (“DOES”); and 
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G. 34.2.2 The first source for finding employees to fill any vacancy occurring 

in all jobs covered by the First Source Employment Agreement shall 

be the First Source Register. 

 

G.34.3     The Contractor shall submit to DOES, no later than the 10
th

 each month 

following execution of the contract, a First Source Agreement Contract 

Compliance Report (“contract compliance report”), verifying its compliance with 

the First Source Agreement for the preceding month.  The contract compliance 

report for the contract shall include the: 

 

  G.34.3.1 Number of employees needed; 

 

  G. 34.3.2 Number of current employees transferred; 

 

      G.34.3.3 Number of new job openings created; 

 G. 34.3.4 Number of job openings listed with DOES; 

 

G. 34.3.5 Total number of all District residents hired for the reporting period 

and the cumulative total number of District residents hired; and  

G. 34.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G. 34.4 If the contract amount is equal to or greater than $100,000.00, the Contractor 

agrees that 51% of the new employees hired for the contract shall be District 

residents. 

 

G. 34.5 With the submission of the Contractor’s final request for payment from the 

District, the Contractor shall: 

G. 34.5.1    Document in a report to the CO its compliance with the section 

G.35.4  of this clause; or 

 

G. 34.5.2 Submit a request to the CO for a waiver of compliance with section 

G.35.4 and include the following documentation: 

 G. 34.5.2.1 Material supporting a good faith effort to comply; 

 

G. 34.5.2.2 Referrals provided by DOES and other referral sources; 

 

G. 34.5.2.3 Advertisement of job openings listed with DOES and 

other referral sources; and 

G.34.5.2.4 Any documentation supporting the waiver request 

pursuant to section G.34.6. 
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G. 34.6 The CO may waive the provisions of section G.34.4 if the CO finds that: 

 

G. 34.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 

G. 34.6.2 The Contractor is located outside the Washington Standard 

Metropolitan Statistical Area and none of the contract work is 

performed inside the Washington Standard Metropolitan Area which 

includes the District of Columbia; the Virginia Cities of Alexandria, 

Falls Church, Manassas, Manassas Park, Fairfax, and 

Fredericksburg, the Virginia Counties of Fairfax, Arlington, Prince 

William, Loudoun, Stafford, Clarke, Warren, Fauquier, Culpepper, 

Spotsylvania, and King George; the Maryland Counties of 

Montgomery, Prince Georges, Charles, Frederick, and Calvert; and 

the West Virginia Counties of Berkeley and Jefferson. 

 

G. 34.6.3 The Contractor enters into a special workforce development training 

or placement arrangement with DOES; or 

 

G. 34.6.4 DOES certifies that there are insufficient numbers of District 

residents in the labor market possessing the skills required by the 

positions created as a result of the contract.  

 

G. 34.7 Upon receipt of the Contractor’s final payment request and related 

documentation pursuant to sections G.34.5 and G.34.6, the CO shall determine 

whether the Contractor is in compliance with section G.34.4 or whether a waiver 

of compliance pursuant to section G.34.6 is justified.  If the CO determines that 

the Contractor is in compliance, or that a waiver of compliance is justified, the 

CO shall, within two business days of making the determination forward a copy 

of the determination to the CFO and the CA. 

 

G. 34.8 Willful breach of the First Source Employment Agreement, or failure to submit 

the report pursuant to section G.34.5, or deliberate submission of falsified data, 

may be enforced by the CO through imposition of penalties, including monetary 

fines of 5% of the total amount of the direct and indirect labor costs of the 

contract.  The Contractor shall make payment to DOES.  The Contractor may 

appeal to the D.C. Contract Appeals Board as provided in the contract any 

decision of the CO pursuant to this section G.34.8. 

 

G. 34.9 The provisions of sections G.34.4 through G.34.8 do not apply to nonprofit 

organizations with 50 employees or less. 

 

G.35 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.35.1 For contracts subject to the 51% District Residents New Hires Requirement and 

First Source Employment Agreement, final request for payment must be 

accompanied by the report or a waiver of compliance discussed in G.34. 

 

G.35.2 The CFO shall not make final payment to the Contractor until the CFO has 

received the CO’s final determination or approval of waiver of the Contractor’s 
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compliance with 51% District Residents New Hires Requirement and First 

Source Employment Agreement 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  

 

H.1.1   The Contractor shall pay to the District of Columbia the sum of One Thousand 

Eight hundred Dollars ($1800.00) as agreed liquidated damages for each calendar 

day of delay in completion of the work for this project, within the time limits set 

forth, subject to provisions of Article 5, DELAYS, of the General Provisions of the 

Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, March 2011.  

 

H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance 

with Article 5, liquidated damages will continue to accrue until the work is 

completed.  These liquidated damages are in addition to excess costs of re-

procurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees 

required to enter into the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1 The District will obtain the building permit issued by the Department of Consumer 

and Regulatory Affairs (DCRA), Building and Land Regulation Administration, 

located at 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall 

apply for and obtain all other permits required for this project including but not 

limited to Raze Permit, certificates and licenses from the Office of Licenses and 

Permits, Permit Processing Division, Department of Consumer and Regulatory 

Affairs. 

 

 H.3.1.1 The Contractor shall apply and pay for all required permits well in 

advance  of the time that they are needed.   

 

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the 

  Contractor shall request assistance immediately from the CA. 

 

H.3.2 The Contractor shall ascertain and obtain the required permits, licenses and 

certificates for this project.  Permits, Licenses and Certificates may include, but are 

not limited to: 
 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration     3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate  6. Elevator  

   in or occupy 
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 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 

 

H.3.3 The District will not allow work requiring permits and licenses to proceed until the 

Contractor produces evidence showing that such permits and licenses have been 

procured from the DCRA. Permits will be issued only to persons duly licensed for 

work in the District of Columbia, except as follows: 

 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

persons perform work under contract with the District of Columbia and  

the work is physically located in areas outside the District of Columbia,  

            it shall be sufficient if any such Contractor and the Contractor’s craft 

            persons are licensed either by the District of Columbia or by any         

governmental agency having jurisdiction over the area adjoining the site 

on which the work is performed. 

 

H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 

 

H.4 UTILITY CONNECTIONS AND SERVICES:  

 

The Contractor shall locate all existing utilities and performing the required modifications 

to all utilities for the completion of construction.  All utility costs, costs to modify and 

connection fees shall be incorporated into the fixed price bid.  

 

 H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 

 

H.4.1.1.1   Install a temporary meter on existing power lines and pay for 

all electric power used; 

 

 H.4.1.1.2 Install temporary lines to conform with the requirements of 

the D.C. Electrical Code for such work; 

 

 H.4.1.1.3 Furnish and install all necessary safety devices required; 

 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition 

until lines are no longer required and disconnected; 

 

            H.4.1.1.5 Make connections to existing electric services in accordance 

with D.C. Electrical Code requirements and standard 

procedures developed by the electric company; 

 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles 

and other accessories, make disconnections and restore 

services to an  approved condition. 
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H.4.2 TEMPORARY WATER:  For construction purposes, temporary connection to the 

existing water mains is permitted, at the Contractor’s expense, contingent upon 

the Contractor performing the following: 

 

H.4.2.1 That no connections to water mains be made without first acquiring 

approval  from the District of Columbia Water and Sewer Authority 

(WASA); 

 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings, 

valves, and make all temporary connections to bring the water to the 

job site; 

 

H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-

ups and connections be made in a manner comparable to new work to 

prevent unnecessary waste of water; 

 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- 

off valves; and 

 

   H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and 

other  accessories are removed, disconnections made, and services 

restored to an approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

 

The Contractor shall make and pay for all the required permanent connections for 

water, sewer, gas, electrical, telephone and fire alarm systems at its own expense.  

The Contractor shall pay fees and associated costs and make all arrangements 

with utility companies and appropriate agencies as may be required for proper and 

expeditious completion of the project. 

 

H.5 PROPRIETARY RESTRICTIONS:        

  

H.5.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes 

and are intended to establish minimum standards of quality for materials, 

fabrication and finishes. 

 

H.5.1.1   Such references shall not be construed as limiting competition or 

controlling selection of manufacturers, and the Contractor in such cases 

may submit for approval by the CO any item or type of construction 

which, is equal to that specified. 

 

H.5.1.2 The CA will judge the submissions on the basis of durability, strength, 

appearance, serviceability of parts, output, coordination with related work 

and the ability to fulfill the requirements of the specified item.  The CO 

may approve any item or type of construction submitted by the contractor 

which, in her sole discretion, is equal to that specified. 
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H.6 DEBRIS AND CLEANING:  
 

             H.6.1    The Contractor shall, during the progress of the work, remove and properly 

dispose of the resultant dirt and debris daily and keep the premises clean and free 

from safety hazards. 

 

            H.6.2  Upon completion of the work, the Contractor shall remove all equipment, 

salvaged materials provided for the work and leave the premises in a neat and 

clean condition   satisfactory to the CA at the site. 

 

H.7 MATERIALS AND WORKMANSHIP:   

 

H.7.1    Unless otherwise specified, all materials and equipments incorporated in the work 

under the contract shall be new.  All workmanship shall be first class and by 

persons qualified in the respective areas.  The Contractor shall not substitute 

materials without written approval. 

 

H.7.2 In the absence of specific requirements for installation of a material or product the 

Contractor will be held responsible for installation of said material or product in 

strict accordance with the manufacturer's printed instructions and 

recommendations.  

 

H.7.3 The Contractor shall be responsible for all materials stored or installed until 

completion of the project and /or approved by CA. 

 

H.8 STANDARDS: 

 

H.8.1 Any material specified by reference to the number, symbol or title of a specific 

standard such as a Commercial Standard, a Federal Specifications, ASTM 

certification or other similar standard, shall comply with the requirements in the 

latest revision thereof in effect on the bid submission date specified in Section 

L.5.  

 

H.8.2 The District will not furnish any copies of the applicable Federal Specifications, 

Commercial Standards and other standard specifications to the bidders.  However, 

the CO will furnish upon request, information as to how copies of the standards 

referred to may be obtained, and it will be responsibility of the requestor to obtain 

the necessary documents from respective sources. 

 

H.8.3 Where a standard is referred to in the various sections of these specifications, it 

shall  include the installation requirements specified therein unless specifically 

modified in the contract specifications. 

 

H.9 EQUIPMENT COORDINATION: 

 

The Contractor is responsible for any and all work, equipment, tools, accessibility, moving 

and replacing equipment, filling penetrations and any other requirements to replace the 

roofing areas identified in the construction documents at no additional cost to the District. 
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H.10 CONTRACTOR WORKING HOURS: 

 

 The Contractor may work from 7:00 AM to 7:00 PM.  Request to work outside of the 

aforementioned hours must be approved by the CA. 

 

H.11  MANDATORY SUBCONTRACTING REQUIREMENT 

 

H.11.1 For contracts in excess of $250,000.00, at least 35% of the dollar volume shall 

be subcontracted to certified small business enterprises; provided, however, that 

the costs of materials, goods, and supplies shall not be counted towards the 35% 

subcontracting requirement unless such materials, goods, and supplies are 

purchased from certified small business enterprises. 

 

H.11.2 If there are insufficient qualified small business enterprises to completely fulfill 

the requirement of paragraph H.11.1, then the subcontracting may be satisfied 

by subcontracting 35% of the dollar volume to any certified business 

enterprises; provided, however, that all reasonable efforts shall be made to 

ensure that qualified small business enterprises are significant participants in the 

overall subcontracting work. 

H.11.3 A prime contractor which is certified as a small, local, or disadvantaged 

business enterprise shall not be required to comply with the provisions of 

sections H.11 and H.12. 

 

H.12 CERTIFIED BUSINESS ENTERPRISES PRIME CONTRACTOR 

PERFORMANCE REQUIREMENTS 

 

H.12.1  If a certified business enterprise is selected as a prime contractor and is 

granted a price reduction pursuant to the Act or is selected through a 

set-aside program under the Act, that certified business enterprise prime 

contractor shall perform at least 35% of the contracting effort, 

excluding the cost of materials, goods and supplies, with its own 

organization and resources and, if it subcontracts, at least 35% of the 

subcontracted effort, excluding the cost of materials, goods and 

supplies, shall be with certified business enterprises. 

H.12.2  If the total of the contracting effort, excluding the cost of materials, 

goods and supplies, proposed to be performed by the certified business 

enterprise is less than the amount required by the preceding paragraph, 

then the certified business enterprise shall not be eligible to receive 

preference points or a price reduction for a period of not less than two 

years. 

 

H.13  PRIME CONTRACTOR PERFORMANCE REQUIREMENTS APPICABLE TO 

JOINT VENTURES 

 

H.13.1  If a certified joint venture is selected as a prime contractor and is 

granted a price reduction pursuant to the Act or is selected through a 

set-aside program under the Act, the certified business enterprise 

partner of the joint venture shall perform at least 50% of the contracting 
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effort, excluding the cost of materials, goods, and supplies, with its own 

organization and resources and, if the joint venture subcontracts, at 

least 35% of the subcontracted effort, excluding the cost of materials, 

goods and supplies, shall be with certified business enterprises.   

H.13.2  If the total of the contracting effort, excluding the cost of materials, 

goods, and supplies, proposed to be performed by the certified business 

enterprise is less than the amount required by the preceding paragraph, 

then the certified business enterprise shall not be eligible to receive 

preference points or a price reduction for a period of not less than two 

years. 

 

H.14 PERFORMANCE REQUIREMENT FOR CONTRACTS OF $1 MILLION OR 

LESS 
 

If this is a construction contract of $1 million or less for which a certified business 

enterprise is selected as prime contractor and is granted a price reduction pursuant 

to the Act or is selected through a set-aside program under the Act, the certified 

business enterprise prime contractor shall perform at least 50% of the on-site work 

with its own work force. 

 

H.15  SUBCONTRACTING PLAN 

 

If the prime contractor is required by law to subcontract under this contract, it must 

subcontract at least 35% of the dollar volume of this contract in accordance with the 

provisions of Section H.11, H.12 or H.13. The prime contractor responding to this 

solicitation which is required to subcontract shall be required to submit with its bid, 

a notarized statement detailing its subcontracting plan. Bids responding to this IFB 

shall be deemed nonresponsive and shall be rejected if the bidder is required to 

subcontract in accordance with the provisions of Section H.11, H.12 or H.13, but 

fails to submit a subcontracting plan with its bid.  Once the plan is approved by the 

CO, changes to the plan will only occur with the prior written approval of the CO 

and the Director of DSLBD.   

A Contractor cannot make any changes to its subcontracting plan without the prior 

written approvals specified above. The approved plan will be incorporated into and 

become part of the contract. 

 

Each subcontracting plan shall include the following: 

H.15.1 A description of the goods and services to be provided by SBEs or, if 

insufficient qualified SBEs are available, by any certified business 

enterprises; 

H.15.2 A statement of the dollar value of the bid that pertains to the subcontracts 

to be performed by the SBEs or, if insufficient qualified SBEs are 

available, by any certified business enterprises; 

H.15.3 The names and addresses of all proposed subcontractors who are SBEs or, 

if insufficient SBEs are available, who are certified business enterprises; 
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H.15.4 The name of the individual employed by the prime contractor who will 

administer the subcontracting plan, and a description of the duties of the 

individual; 

H.15.5 A description of the efforts the prime contractor will make to ensure that 

SBEs, or, if insufficient SBEs are available, that certified business 

enterprises will have an equitable opportunity to compete for subcontracts; 

H.15.6 In all subcontracts that offer further subcontracting opportunities, 

assurances that the prime contractor will include a statement, approved by 

the contracting officer, that the subcontractor will adopt a subcontracting 

plan similar to the subcontracting plan required by the contract; 

H.15.7 Assurances that the prime contractor will cooperate in any studies or 

surveys that may be required by the contracting officer, and submit 

periodic reports, as requested by the contracting officer, to allow the 

District to determine the extent of compliance by the prime contractor with 

the subcontracting plan; 

H.15.8 A list of the type of records the prime contractor will maintain to 

demonstrate procedures adopted to comply with the requirements set forth 

in the subcontracting plan, and assurances that the prime contractor will 

make such records available for review upon the District’s request; and 

H.15.9 A description of the prime contractor’s recent effort to locate SBEs or, if 

insufficient SBEs are available, certified business enterprises and to award 

subcontracts to them. 

 

H.16 COMPLIANCE REPORTS 
 

By the 21
st
 of every month following the execution of the contract, the prime 

contractor shall submit to the contracting officer and the Director of DSLBD a 

compliance report detailing the contractor’s compliance, for the preceding month, 

with the subcontracting requirements of the contract.  The monthly compliance 

report shall include the following information: 

H.16.1 The dollar amount of the contract or procurement; 

H.16.2 A brief description of the goods procured or the services contracted for; 

H.16.3 The name and address of the business enterprise from which the goods were 

procured or services contracted; 

H.16.4 Whether the subcontractors to the contract are currently certified business 

enterprises; 

H.16.5 The dollar percentage of the contract or procurement awarded to SBEs, or if 

insufficient SBEs, to other certified business enterprises; 

H.16.6 A description of the activities the contractor engaged in, in order to achieve 

the subcontracting requirements set forth in its approved Subcontracting 

Plan; and  

H.16.7 A description of any changes to the activities the contractor intends to make 

by the next month to achieve the requirements set forth in its approved 

Subcontracting Plan.  
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H.17 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING 

PLAN 

 

H.17.1 If during the performance of this contract, the contractor fails to comply 

with its approved subcontracting plan and the contracting officer determines 

the contractor’s failure to be a material breach of the contract, the 

contracting officer shall have cause to terminate the contract under the 

default clause of the Standard Contract Provisions.   

 

H.17.2 There shall be a rebuttable presumption that a contractor willfully 

breached its approved subcontracting plan if the contractor (i) fails to 

submit any required monitoring or compliance report; or (ii) submits a 

monitoring or compliance report with the intent to defraud. 

 

H.17.3 For the willful breach by a contractor of a subcontracting plan for 

utilization of certified business enterprises in the performance of a 

contract, the contractor shall be subject to the imposition of penalties, 

including monetary fines of $15,000 or 5% of the total amount of the work 

that the contractor was to subcontract to certified business enterprises, 

whichever is greater, for each such breach. 

 

H.18 PROJECT PROGRESS/COORDINATION MEETINGS:  

 The contractor is required to perform the following activities: 

H.18.1General:  Prepare and distribute to each subcontracting entity performing 

work at the project site, a written memorandum of instructions on required 

coordination activities, including required notices, reports and attendance at 

meetings.  Prepare similar memorandum for contractors performing work 

where interfacing of work is required. 

 

H.18.2 Weekly Coordination and Progress Meetings:  In addition to specific pre-

installation and coordination meetings for each element of work, hold 

weekly coordination/progress meetings at regularly scheduled times which 

are convenient for everyone involved.  The Contractor shall conduct 

meetings in a manner which will resolve any project problems, both present 

and anticipated.  Record the meeting minutes and distribute copies in Adobe 

PDF format, via email to CA, all persons in attendance and to others 

affected by decisions or actions resulting from each meeting the report via 

email no more than two (2) business days following the progress meeting. 

The meeting minutes and correspondence must be approved by the CA prior 

to their distribution.  All corrections shall be made and the minutes re-

distributed before the next meeting convenes.  The CA shall be invited to all 

meetings. 

 

 The Contractor is responsible for supplying chairs and tables for progress 

meetings as well as two desks and chairs the Construction Management 

(CM) consultant and DRES.  These materials will remain the property of the 

District at the conclusion of the project. 
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SECTION I: CONTRACT CLAUSES 

 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, March 2011, is incorporated herein as Attachment J.3, 

with the same force and effect as if given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATION: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage 

determination is General Decision Number DC100004, Dated 4/15/2011 

incorporated herein as Attachment J.4.   

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) 

(IV), if the intent to award letter is not issued within ninety (90) days of bid opening, 

all intervening modifications (or new wage decision) are made a part of this contract.  

The Contractor will be reimbursed this added labor cost.   

 

I.3 CONFLICT OF INTEREST: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the 

undertaking or carrying out of this contract shall, prior to the completion of the 

project, voluntarily acquire any personal interest, direct or indirect, in the contract 

or proposed contract.  (DC Procurement Practices Act of l985, D.C. Law 6-85, D.C. 

Official Code Section 2-310.01, and Chapter 18 of the DC Personnel Regulations). 

 

I.30.2 The Contractor represents and covenants that it presently has no interest and shall 

not acquire any interest, direct or indirect, which would conflict in any manner or 

degree with the performance of its services hereunder.  The Contractor further 

covenants not to employ any person having such known interests in the 

performance of the contract. 

 

I.4 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s 

Order 85-85 dated June 10, 1985 the forms for completion of the Equal Employment 

Opportunity Information Report shall be completed and incorporated with the bid.  The 

forms can be found at www.ocp.dc.gov under solicitation attachments.  An award cannot 

be made to any Bidder who has not satisfied the equal employment requirements as set 

forth by the Department of Small and Local Business Development. 

 

I.4     INSURANCE: 

 
I.4.1   GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the 

entire period of performance under this contract, the types of insurance specified below.  
The Contractor shall submit a Certificate of Insurance giving evidence of the required 
coverage prior to beginning work. All insurance shall be written with financially 
responsible companies authorized to do business in the District of Columbia or in the 

http://www.ocp.dc.gov/
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jurisdiction where the work is to be performed; have either an A.M. Best Company rating 
of A-VIII or higher, a Standard & Poor's rating of AA or higher, or a Moody's rating of 
Aa2 or higher.  The Contractor shall require all subcontractors to carry the insurance 
required herein, or the Contractor may, at its option, provide the coverage for any or all 
subcontractors, and if so, the evidence of insurance submitted shall so stipulate.  All 
policies (excluding Workers’ Compensation and Professional Liability, if applicable) shall 
name the District as an additional insured with respect to work or services performed under 
the Contract.  All policies shall provide that the insurance coverage provided hereunder 
will be primary and noncontributory with any other applicable insurance.  All policies shall 
contain a waiver of subrogation in favor of the District of Columbia.  In no event shall 
work be performed until the required Certificates of Insurance signed by an authorized 
representative of the insurer(s) has been furnished.  All policies shall provide that the 
Contracting Officer shall be given thirty (30) days prior written notice via certified mail in 
the event coverage is substantially changed, canceled or not renewed. 

 
I.4.2   Certificate of Insurance Requirement.  The policy description on the Certificate of Insurance 

form shall include the contract number, the contract award date (if available), the contract 
expiration date (if available), the name of the requesting agency, the name of the 
contracting officer, a brief description of the work to be performed, the job location, the 
District as an additional insured, and a waiver of subrogation. 

 

I.4.3  Commercial General Liability Insurance.  The Contractor shall provide evidence satisfactory 
to the Contracting Officer with respect to the operations performed that it carries 
$1,000,000 per occurrence limits; $2,000,000 per aggregate limits; and includes coverage 
for products and completed operations and personal and advertising injury. The policy 
coverage shall be primary and non-contributory, shall contain the CGL 2503 per project 
endorsement, and shall include the District of Columbia as an additional insured. 

 
I.4.4  Automobile Liability Insurance.  The Contractor shall provide automobile liability insurance 

to cover all owned, hired or non-owned motor vehicles used in conjunction with the 
performance of the contract.  The policy shall cover the operations performed under the 
contract with a $2,000,000 per occurrence combined single limit for bodily injury and 
property damage.  The policy coverage shall be primary and non-contributory and shall 
include the District of Columbia as an additional insured. 

 
I.4.5   Workers’ Compensation Insurance. 

 

Workers’ Compensation Insurance.  The Contractor shall provide Workers’ Compensation 

insurance in accordance with the statutory mandates of the District of Columbia or the 

jurisdiction in which the contract is performed. 

 

            Employer’s Liability Insurance.  The Contractor shall provide employer’s liability 

insurance as follows:  $1,000,000 per accident for injury; $1,000,000 per employee for 

disease; and $1,000,000 for policy disease limit. 

 
I.4.6   Umbrella or Excess Liability Insurance.  The Contractor shall provide umbrella or excess 

liability insurance as follows:  $2,000,000 per occurrence with the District added as an 
additional insured. 

 
I.4.7   Builder’s Risk Insurance.  The Contractor shall provide a Builder’s Risk policy equal to the 

replacement cost value of the completed building or other structure, including the building 
supplies and materials to cover damage to existing facilities at the site, with the District of 
Columbia named as loss payee.  (This policy is not required for contracts involving 
demolition only.) 
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I.4.8    Installation Floater Insurance.  The Contractor shall provide an Installation Floater policy 
equal to the replacement cost value of all property being installed under the Contract. 

 

I.4.9    Pollution Liability Insurance.  The Contractor shall provide a policy to cover costs 

associated with pollution incidents including, but not limited to, mold, asbestos or lead 

removal. The policy shall provide a minimum of $2,000,000 in coverage per occurrence. 

 

I.4.10  Crime Insurance.  The Contractor shall provide a policy to cover costs associated with the 

criminal activities of its employees including, but not limited to, robbery, burglary, larceny, 

forgery, or embezzlement.  The policy shall provide a limit of $1,000,000 per occurrence 

for each wrongful act and $2,000,000 per aggregate for each wrongful act. 

 
I.4.11  Railroad Protective Liability Insurance. [ If any services provided under or pursuant to this 

contract involve contractor doing work near any railroad right-of-way (within 50 feet of 
railroad)(Metro, Amtrak, MARC, CSX)] Contractor shall provide Railroad Protective 
Liability insurance which shall name the applicable railroad (s) as first Insured and the 
District as an Additional Insured with limits of not less than $2,000,000 per occurrence and 
$6,000,000 annual aggregate or such other limits as may be required by the railroad (s), 
whichever are higher, and written on a combined bodily injury/ property damage basis 
including coverage for physical damage to the railroad’s property.] 

 
I.4.12  LIABILITY. These are the required minimum insurance requirements established by the 

District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE 
REQUIREMENTS PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE 
CONTRACTOR’S LIABILITY UNDWER THIS CONTRACT. 

 
I.4.13  DURATION.  Except as proved in I.12.8, the Contractor shall carry all insurance until all 

contract work is accepted by the District.  Each insurance policy shall contain a binding 
endorsement that:  The insurer agrees that the Contracting Officer shall be given thirty (30) 
days prior written notice via certified mail in the event coverage is substantially changed, 
canceled or not renewed. 

 

I.4.14  CONTRACTOR’S PROPERTY.  Contractors and subcontractor are solely responsible for 
any loss or damage to their personal property, including owned and leased equipment, 
whether such equipment is located at a project site or “in transit”.  This includes Contractor 
tools and equipment, scaffolding and temporary structures, and rented machinery, storage 
sheds or trailers placed on the project site.  
 

I.4.15  MEASURE OF PAYMENT.  The District shall not make any separate measure or payment 
for the cost of insurance and bonds.  The Contractor shall include all of the costs of 
insurance and bonds in the contract price. 

 
I.4.16  NOTIFICATION. The Contractor shall immediately provide the Contracting Officer with 

written notice in the event that its insurance coverage has or will be substaintally changed, 
canceled or not renewed, and provide an updated certificate of insurance to the Contracting 
Officer. 

 
I.4.17  CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance 

giving evidence of the required coverage as specified in this Insurance Section prior to 
commencing work. Evidence of insurance shall be submitted to: 
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   Department of Real Estate Services 
   Diane Wooden, Contracting Officer 
                                         2000 14

th
 Street, NW, 5

th
 Floor  

                                         Washington, DC 20009 
                                         202-671-2405 
   Diane.Wooden@dc.gov 
 

I.5 NON-DISCRIMINATION CLAUSE: 

 

I.5.1   Non-Discrimination Clause: 

 

 I.5.1.1  The Contractor shall not discriminate in any manner against any 

employee or applicant for employment that would constitute a 

violation of the District of Columbia Human Rights Act, approved 

December 13, 1977, as amended (D. C. Law 2-38; D. C. Official 

Code §2-1402.11) (2001 Ed.)(“Act” as used in this Section). The 

Contractor shall include a similar clause in all subcontracts, except 

subcontracts for standard commercial supplies or raw materials. In 

addition, Contractor agrees and any subcontractor shall agree to 

post in conspicuous places, available to employees and applicants 

for employment, notice setting forth the provisions of this non-

discrimination clause as provided in Section 251 of the Act. 

 

I.5.1.2 Pursuant to rules of the Office of Human Rights, published on 

August 15, 1986 in the D. C. Register and Mayor’s Order 2002-

175 (10/23/02), 49DCR 9883, the following clauses apply to this 

contract: 

 

                I.5.1.2.1  The Contractor shall not discriminate against any 

employee or applicant for employment because of actual 

or perceived: race, color, religion, national origin, sex, 

age, marital status, personal appearance, sexual 

orientation, gender identity or expression, 

       familial status, family responsibilities, disability, 

matriculation, political affiliation, genetic information, 

source of income, or place of residence, business, sexual 

harassment is a form of sex discrimination which is 

prohibited by the Act.  In addition, harassment based on 

any of the above protected categories is prohibited by 

the Act. 

 

I.5.1.2.2  The Contractor agrees to take affirmative action to 

ensure that applicants are employed, and that employees 

are treated during employment, without regard to their 

actual or perceived: race, color, religion, national origin, 

sex, age, marital status, personal appearance, sexual 

orientation, gender identity or expression familial status, 

family responsibilities, disability, matriculation, political 

affiliation, genetic information, source of income, or 

place of residence or business. 

mailto:Diane.Wooden@dc.gov
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 The affirmative action shall include, but not be limited 

to the following: 

 

(a) employment, upgrading or transfer; 

 (b) recruitment, or recruitment advertising; 

 (c) demotion, layoff, or termination; 

 (d) rates of pay, or other forms of compensation; and 

 (e) selection for training and apprenticeship. 

 

 I.5.1.2.3 The Contractor agrees to post in conspicuous places, 

available to employees and applicants for employment, 

notices to be provided by the Contracting Agency, setting 

forth the provisions in subsections I.5.1.2.1 and I.5.1.2.2 

concerning non-discrimination and affirmative action. 

 

 I.5.2.2.4 The Contractor shall, in all solicitations or advertisements 

for employees placed by or on behalf of the Contractor, 

state that all qualified applicants will receive consideration 

for employment pursuant to the non-discrimination 

requirements set forth in subsection I.5.1.2.2. 

 

 I.5.1.2.5   The Contractor agrees to send to each labor union or 

representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a 

notice to be provided by the contracting agency, advising 

the said labor union or workers’ representative of that 

contractor’s commitments under this nondiscrimination 

clause and the Act, and shall post copies of the notice in 

conspicuous places available to employees and applicants 

for employment. 

 

 I.5.1.2.6 The Contractor agrees to permit access to his books, 

records and accounts pertaining to its employment 

practices, by the Chief Procurement Officer or designee, 

or the Director of Human Rights or designee, for purposes 

of investigation to ascertain compliance with this chapter, 

and to require under terms of any subcontractor agreement 

each subcontractor to permit access of such 

subcontractors’ books, records, and accounts for such 

purposes. 

 

 I.5.1.2.7 The Contractor agrees to comply with the provisions of  

this  chapter and with all guidelines for equal employment 

opportunity applicable in the District of Columbia adopted 

by the Director of the Office of Human Rights, or any 

authorized  official. 

 

 I.5.1.2.8 The Contractor shall include in every subcontract the 

equal opportunity clauses, subsections I.5.1.2.1 through 
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I.6.1.2.9 of  this section, so that such provisions shall be 

binding upon each  subcontractor or vendor. 

 

 I.5.1.2.9 The Contractor shall take such action with respect to any 

subcontract as the CO may direct as a means of enforcing 

these provisions, including sanctions for noncompliance; 

provided, however, that in the event the Contractor 

becomes involved in, or is threatened with, litigation with 

a subcontractor or vendor as a result of such direction by 

the contracting agency, the Contractor may request the 

District to enter into such litigation to protect the interest 

of the District. 

 

I.6  CONTRACTS IN EXCESS OF $1 MILLION: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or 

demand against the District until approved by the Council of the District of Columbia, and 

signed by the CO. 

 

I.7 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard 

Contract Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, March 2011 and substitute the following Article 7. Disputes): 

 

I.7.1   All disputes arising under or relating to this contract shall be resolved as provided 

herein. 

I.7.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, 

as a matter of right, the payment of money in a sum certain, the adjustment or 

interpretation of contract terms, or other relief arising under or relating to this 

contract. A claim arising under a contract, unlike a claim relating to that contract, is 

a claim that can be resolved under a contract clause that provides for the relief 

sought by the claimant. 

I.7.2.1 All claims by a Contractor against the District arising under or relating to a 

contract shall be in writing and shall be submitted to the CO for a decision. 

The Contractor’s claim shall contain at least the following: 

I.7.2.1.1 A description of the claim and the amount in dispute; 

I.7.2.1.2 Any data or other information in support of the claim; 

I.7.2.1.3 A brief description of the Contractor’s efforts to resolve the 

dispute prior to filing the claim; and 

I.7.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.7.2.2 The CO may meet with the Contractor in a further attempt to resolve the 

claim by agreement. 



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 50 

I.7.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within 

sixty (60) calendar days from receipt of a written request from a Contractor 

that a decision is rendered within that period. 

I.7.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety 

(90) calendar days of receipt of the claim. Whenever possible, the CO shall 

take into account factors such as the size and complexity of the claim and 

the adequacy of the information in support of the claim provided by the 

Contractor. 

I.7.2.5 The CO’s written decision shall do the following: 

I.7.2.5.1      Provide a description of the claim or dispute; 

 

I.7.2.5.2 Refer to the pertinent contract terms; 

 

I.7.2.5.3 State the factual areas of agreement and disagreement; 

 

I.7.2.5.4 State the reasons for the decision, including any specific 

findings of fact, although specific findings of fact are not 

required and, if made, shall not be binding in any subsequent 

proceeding; 

 

I.7.2.5.5 If all or any part of the claim is determined to be valid, determine 

the amount of monetary settlement, the contract adjustment to be 

made, or other relief to be granted; 

 

I.7.2.5.6 Indicate that the written document is the CO’s final decision; and 

 

I.7.2.5.7 Inform the Contractor of the right to seek further redress by 

appealing the decision to the Contract Appeals Board. 

 

I.7.2.6 Any failure by the CO to issue a decision on a contract claim within the 

required time period will be deemed to be a denial of the claim, and will 

authorize the commencement of an appeal to the Contract Appeals Board as 

authorized by D.C. Official Code § 2-309.04.  

I.7.2.6.1  If a Contractor is unable to support any part of his or her claim 

and it is determined that the inability is attributable to a material 

misrepresentation of fact or fraud on the part of the Contractor, 

the Contractor shall be liable to the District for an amount equal 

to the unsupported part of the claim in addition to all costs to the 

District attributable to the cost of reviewing that part of the 

Contractor’s claim. 

I.7.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six 

(6) years of the commission of the misrepresentation of fact or 

fraud. 



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 51 

I.7.2.7 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by 

the Contractor as authorized by D. C. Official Code § 2-309.04. 

I.7.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor 

shall proceed diligently with performance of the contract in accordance with 

the decision of the CO. 

I.7.3   Claims by the District against a Contractor 

I.7.3.1  Claim as used in Paragraph I.8.3 of this clause, means a written 

demand or  written assertion by the District seeking, as a matter of 

right, the payment of money in a sum certain, the adjustment of 

contract terms, or other relief arising under or relating to this 

contract. A claim arising under a contract, unlike a claim relating to 

that contract, is a claim that can be resolved under a contract clause 

that provides for the relief sought by the claimant. 

 

       I.7.3.2 The CO shall decide all claims by the District against a Contractor  

arising  under or relating to a contract. 

 

       I.7.3.2.1   The CO shall send written notice of the claim to the 

Contractor. The CO’s written decision shall do the 

following: 

 

  I.7.3.2.1.1  Provide a description of the claim or dispute; 

 I.7.3.2.1.2 Refer to the pertinent contract terms; 

I.7.3.2.1.3 State the factual areas of agreement and 

disagreement; 

 I.7.3.2.1.4 State the reasons for the decision, including any 

specific findings of fact, although specific 

findings of fact are not required and, if made, 

shall not be binding in any subsequent 

proceeding; 

 I.7.3.2.1.5 If all or any part of the claim is determined to be 

valid, determine the amount of monetary 

settlement, the contract adjustment to be made, 

or other relief to be granted; 

 I.7.3.2.1.6 Indicate that the written document is the CO’s   

final decision; and 

 I.7.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 

I.7.3.3  The decision shall be supported by reasons and shall inform the   

 Contractor of his or her rights as provided herein. 
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I.7.3.4 The authority contained in this clause shall not apply to a claim or  

dispute for penalties or forfeitures prescribed by statute or 

regulation which another District agency is specifically authorized 

to administer, settle, or determine.  

I.7.3.5 This clause shall not authorize the CO to settle, compromise, pay, 

or otherwise adjust any claim involving fraud. 

 

I.7.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by 

the District as authorized by D.C. Official Code §2-309.04. 

I.7.5 Pending final decision of an appeal, action, or final settlement, the 

Contractor shall proceed diligently with performance of the contract in 

accordance with the decision of the CO.  

 

I.8 CONFIDENTIALITY OF INFORMATION: 

 

The Contractor shall keep all the information obtained relating to any employee or 

customer of the District in absolute confidence, and shall not use it in connection with any 

other matters, or disclose it to any other person, firm, or corporation, in accordance with the 

District and Federal laws governing the confidentiality of records. 

 

I.9 TIME: 

 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

 

I.10  OTHER CONTRACTORS: 

 

The Contractor shall not commit or permit any act that will interfere with the performance 

of work by another District Contractor or by any District employee.   

 

I.11 INCORPORATION AND ORDER OF PRECEDENCE: 

 

The following documents are incorporated by reference and in case of any discrepancy 

among and between the following documents, the following Order Of Precedence shall 

apply: (1) Standard Contract Provisions for use with Construction Projects, March 2011 

(Attachment J.3), (2) General Decision Number: DC100004, Dated 4/15/2011 (Attachment 

J.4), (3) Contractor’s price bid, Total Lump Sum Price (Section B.4), (4) Provisions of the 

IFB, as amended, (5) DRES Specifications (Attachment J.1), (6) Construction Contractor’s 

Performance Evaluation Guidelines (Attachment J.6). 

 

I.12 AUDITS, RECORDS, AND RECORD RETENTION: 

 

I.12.1 At any time or times before final payment and three (3) years thereafter, the CO 

may have the Contractor’s invoices or vouchers and statements of cost audited.  

Any payment  may be reduced by amounts found by the CO not to constitute 

allowable costs as adjusted for prior overpayment or underpayment.  In the event 

that all payments have been made to the Contractor by the District Government and 
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an overpayment is found, the Contractor shall reimburse the District for said 

overpayment within thirty (30) days after written notification.  

I.12.2 The Contractor shall establish and maintain books, records, and documents 

(including electronic storage media) in accordance with generally accepted 

accounting principles and practices which sufficiently and properly reflect all 

revenues and expenditures of funds provided by the District under the contract that 

results from this solicitation. 

 

I.12.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the 

contract, or if an audit has been initiated and audit findings have not been resolved 

at the end of five (5) years, the records shall be retained until resolution of the audit 

findings or any litigation which may be based on the terms of the contract. 

 

 I.12.4 The Contractor shall assure that these records shall be subject at all reasonable 

times to inspection, review, or audit by Federal, District, or other personnel duly 

authorized by the CO. 

 

I.12.5 Persons duly authorized by the CO shall have full access to and the right to examine 

any of the Contractor’s contract and related records and documents, regardless of 

the form in which kept, at all reasonable times for as long as records are retained. 

 

 I.12.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 

 

I.12.7 In the event of a conflict between Article 28 of the General Provisions of the 

Standard Contract Provisions For Use With Specifications for District of Columbia 

Government Construction Projects, March 2011, and the provisions of this clause, 

the Standard Contract Provisions shall prevail. 

 

I.13 PUBLICITY: 

 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract. 

   

I.14     FREEDOM OF INFORMATION ACT: 

 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public 

function, to the same extent as if the record were maintained by the agency on whose 

behalf the contract is made.  If the Contractor receives a request for such information, the 

Contractor shall immediately send the request to the CA designated in subsection G.8 who 

will provide the request to the FOIA Officer for the agency with programmatic 

responsibility in accordance with the D.C. Freedom of Information Act.  If the agency with 
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programmatic responsibility receives a request for a record maintained by the Contractor 

pursuant to the contract, the CA will forward a copy to the Contractor.  In either event, the 

Contractor is required by law to provide all responsive records to the CA within the 

timeframe designated by the CA. The FOIA Officer for the agency with programmatic 

responsibility will determine the reliability of the records. The District will reimburse the 

Contractor for the costs of searching and copying the records in accordance with D.C. 

Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal Regulations.  

 

I.15 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

  

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with the ADA.  The ADA makes it unlawful to discriminate in employment against 

a qualified individual with a disability. See 42 U.S.C. 12101 et seq. 

 

I.16 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 

U.S.C. 794 (l983) et seq. 

 

I.17 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
 

I.17.1   Environmentally Preferable Products Goals 

 

I.17.1.1   The District is seeking contractors to provide environmentally preferable 

and effective paint products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative.  
 

 I.17.1.2 Environmentally preferable products are products and services that have 

a lesser or reduced effect on human health and the environment when 

compared with competing products or services that serve the same 

purpose.  This comparison considers the life cycle of the product from 

raw material acquisition, production, manufacturing, packaging, 

distribution, re-use, operation, maintenance and disposal. 

 

I.17.2 Paint Environmental Requirements 

 

I.17.2.1   The requirements and restrictions contained in this clause shall apply to 

all architectural and anti-corrosive paints used during the course of this 

contract. 

 

I.17.2.2  Due to the documented health risks associated with high Volatile 

Organic Compound (VOCs) levels, the Contractor shall use only paint 

and paint products that do not exceed the maximum allowable VOC 

content in the table below for each type of paint: 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    

Category I        Interior   



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 55 

 Architectural   

         a.   Flat 50 g/l 0.42 lb/gal 

  b.   Non-Flat 150 g/l 1.25 lb/gal 

Category II        Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

Category III Anticorrosive   

        a.    Flat 250 g/l 2.1 lb/gal 

    b.   Semi-Gloss 250 g/l 2.1 lb/gal 

        c.    Gloss 250 g/l 2.1 lb/gal 

  

I.17.3 Prohibited Paint Components 
 

I.17.3.1 Paints often contain inorganic and organo-metallic components used 

as preservatives, additives and pigments.  The following is a list of 

organic compounds and components prohibited under this contract: 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate  Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.17.4    Packaging 
 

 I.17.4.1   Paint cans and their components shall not be fabricated with lead. 

 

I.17.5  Product Safety 

 

          I.17.5.1   A contractor shall be responsible for: 

 

 (a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use of prohibited paint. 

 

(b)   Evacuating and warning individuals that might be affected by any 

spills or leakages directly traceable to their use of prohibited paint. 

 

(c) Any spills or leaks that occur during the use or transportation of their 

products.  
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(d) Paying the clean up cost for any spills or leaks that occur while they 

are unloading, transporting or otherwise using their products. 

 

I.18 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.18.1 Environmentally Preferable Products Goals 

 

I.18.1.1 The District is seeking contractors to provide environmentally preferable 

and effective solvent products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative. 

 

 I.18.1.2 Environmentally preferable products are products and services that have 

a lesser or reduced effect on human health and the environment when 

compared with competing products or services that serve the same 

purpose. This comparison considers the life cycle of the product from raw 

material acquisition, production, manufacturing, packaging, distribution, 

re-use, operation, maintenance and disposal. 

 

I.18.2 Environmentally Preferable Solvent Products 

 

I.18.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances 

to produce compositions for industrial value. 

    

I.18.2.2 Solvent products subject to the requirements of this clause include, but 

are not limited to, the following classes:    

 

(a) Alcohols.  Alcohols are solvents that dissolve substances such as 

shellacs, vinyls, acrylics, epoxies and silicones. 

 

(b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents 

often found in coatings and insecticides. Commonly used as 

degreasers and solvents for acrylics and epoxies.  Common 

aliphatics include mineral spirits, paint thinner, petroleum distillates, 

VM&P Naphtha, kerosene, gasoline and heptane (all of which are 

extremely flammable). 

 

 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances 

used in printing, fiberglass-reinforced products, glues and veneers.  

Common aromatics include toluene (toluol), xylene (xylol), coal-tar 

naphtha, styrene and benzene. 

 

   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are 

commonly used degreasers, dry cleaning agents, rubber solvents and 

paint strippers found in coatings, resins and tars.  Common chemicals 

in this class include perchloroethylene, methylene chloride, carbon 

tetrachloride, methyl chloroform and trichloroethylene. 
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 (e) Glycols.  Glycols, which are water-soluble solvents used as 

lubricants, are found incosmetics, coatings, resins and dyes.  Glycol 

ethers include butyl cellusolve (2-butoxyethanol), cellusolve (2- 

ethoxyethanol), methyl cellusolve (2-methoxyethanol), and 

cellusolve acetate (2-ethoxyethyl acetate).  Most common glycol 

ethers are combustible. 

 

  (f) Esters.  Esters have differing chemical properties depending on their 

use including methyl formate, ethyl acetate, isopropyl acetate, 

methyl acetate, secamylacetate, and isoamyl acetate (banana oil). 

 

   (g) Ethers. Ethers are ingredients in dyes, resins, waxes, cellulose 

nitrate and fuels, including ethyl ether, tetrahydrofuran, dioxane and 

isopropyl ether. 

 

   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are 

used to manufacture plastics, synthetic fibers, explosives, cosmetics 

and medicines.  Some examples of ketones include acetone, methyl 

ethyl ketone, cyclohexanon and isophorone. 

  

   (i) Other Solvents.  Other types of solvents include freon, turpentine,  

    dimethylformamide and carbon disulfide. 

 

I.18.3 Solvent Environmental Requirements - The Contractor shall avoid the 

following hazards when using solvent products during the performance of this 

contract:   

 

I.18.3.1   Health Hazards  

 

(a)   Bodily Contact - The Contractor shall not use solvent products that 

irritate or harm the skin, eyes, nose and throat from direct contact with 

the  solvents; 

 

 (b) Inhalation – The Contractor shall not use solvent products that when 

inhaled causes headaches, nausea, vomiting and dizziness from contact 

with the solvents; and, 

 

 (c) Ingestion – The Contractor shall not use solvent products that if 

ingested or exposed to for a period of time cause damage to the brain, 

liver, kidney, respiratory system and nervous systems.  

 

 I.18.3.2   Physical Hazards 

 

(a)   Flammable materials are substances that will easily ignite, burn and 

serve as fuel for a fire.  The flash point is the lowest temperature at which 

a liquid gives off enough vapors which, when mixed with air, can be 

easily ignited by a spark.  The lower the flash point, the greater the risk 

of fire or explosion. 
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 (b)   The Contractor shall not use solvent products that are a potential fire 

hazard or have a low flash point.  A solvent is flammable and a serious 

fire hazard if its flash point is below 37.8C (100F).   

 

  I.18.4   Prohibited Solvents  

 

I.18.4.1  The following solvent products are recognized by the National Institute for 

Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

 

   Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride   Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds  

  

I.18.5 Packaging Reduced/Recyclable 

 

 I.18.5.1   If possible, the Contractor shall use products that are in reusable, 

refillable, or recyclable containers or are otherwise made from recycled 

content products. 

 

I.18.5.2 No products shall be delivered in aerosol cans.   

 

I.18.5.3   All products must be available in non-aerosol containers such as ready-

to-use pump action sprays, air-charged refillable containers, or spray 

bottles. 

     

I.18.6   Product Safety 

 

I.18.6.1   The Contractor shall be responsible for: 

 

(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their 

products. 

 

(c)   Evacuating and warning individuals that might be affected by any 

spills or leaks that occur when their products are being used or 

transported.   

 

(d)  Paying the clean up cost for any spills or leaks that occur while they 

are using or transporting their products. 

 

I.19 WAY TO WORK AMENDMENT ACT OF 2006 

  

I.19.1       Except as described in I.21.1.8 below, the Contractor shall comply 

with Title I of the Way to Work Amendment Act of 2006, effective 

June 9, 2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et 
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seq.) (“Living Wage Act of 2006”), for contracts for services in the 

amount of $100,000 or more in a 12-month period. 

  

   I.19.2 The Contractor shall pay its employees and subcontractors who perform 

services under the contract no less than the current living wage 

published on the OCP website at www.ocp.dc.gov. 

 

 I.19.3 The Contractor shall include in any subcontract for $15,000 or more a 

provision requiring the subcontractor to pay its employees who perform 

services under the contract no less than the current living wage rate. 

 

I.19.4 The Department of Employment Services may adjust the living wage 

annually and the OCP will publish the current living wage rate on its 

website at www.ocp.dc.gov. 

        I.19.5 The Contractor shall provide a copy of the Fact Sheet attached as  

    J.5 to each employee and subcontractor who performs services 

    under the contract. The Contractor shall also post the Notice attached  

    as J.5 in a conspicuous place in its place of business. The Contractor  

shall include in any subcontract for $15,000 or more a provision 

requiring  the subcontractor to post the Notice in a conspicuous place in 

its place of business. 

 

          I.19.6 The Contractor shall maintain its payroll records under the contract in 

the  regular course of business for a period of at least three (3) years from 

the payroll date, and shall include this requirement in its subcontracts for 

$15,000 or more under the contract.  

 

   I.19.7 The payment of wages required under the Living Wage Act of 2006 

shall  be consistent with and subject to the provisions of D.C. Official 

Code §32-1301 et seq. 

 

   I.19.8 The requirements of the Living Wage Act of 2006 do not apply to:  

 

   (1)   Contracts or other agreements that are subject to higher wage level 

determinations required by federal law; 

   (2)   Existing and future collective bargaining agreements, provided, that 

the future collective bargaining agreement results in the employee  

being paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services  

    provided by a regulated utility; 

   (4)   Contracts for services needed immediately to prevent or respond to 

a disaster or eminent threat to public health or safety declared by 

the Mayor;  

   (5)  Contracts or other agreements that provide trainees with additional 

services including, but not limited to, case management and job 

readiness services; provided that the trainees do not replace 

employees subject to the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school 

vacation period, or enrolled as a full-time student, as defined by the 

http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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respective institution, who is in high school or at an accredited 

institution of  higher education and who works less than 25 hours 

per week; provided that he or she does not replace employees 

subject to the Living Wage Act of 2006; 

   (7)  Tenants or retail establishments that occupy property constructed or 

 improved by receipt of government assistance from the District 

of  Columbia; provided, that the tenant or retail establishment did 

not receive direct government assistance from the District; 

   (8)  Employees of nonprofit organizations that employ not more than 50 

individuals and qualify for taxation exemption pursuant to section 

501(c)(3) of the Internal Revenue Code of 1954, approved August 

16, 1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to Medicaid 

recipients, provided, that the direct care service is not provided 

through a home care agency, a community residence facility, or a 

group home for mentally retarded persons as those terms are 

defined in section 2 of the Health-Care and Community Residence 

Facility, Hospice, and Home Care Licensure Act of 1983, effective 

February 24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); 

and (10) Contracts or other agreements between managed care 

organizations and the Health Care Safety Net Administration or the 

Medicaid Assistance Administration to provide health services. 

 

I.19.9 The Mayor may exempt a contractor from the requirements of the  

Living Wage Act of 2006, subject to the approval of Council, in 

accordance with the provisions of Section 109 of the Living Wage Act 

of 2006. 
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SECTION J:  LIST OF ATTACHMENTS 

 

 
SECTION J:  ATTACHMENTS 

Attachment J.1 may be obtained from Blue Boy Printing Attachments J.2 through J.6 can be found along 

with this Solicitation in the OCP website. Attachments J.7 through J.9 are not physically attached to this 

Solicitation but are incorporated by reference and are listed with a link to the location where they may be 

found. Fill out all required forms in their entirety. 

 

Attachment 

Number 
Document 

J.1 

DRES Drawings and Specifications, titled “Roof Replacement Building – DC General 

Building 29”, may be obtained from Blue Boy Printing, 214 L Street, NE Washington, 

DC 20002, Tel: (202) 265-0272, Fax: (202) 986-0172 

J.2 
Report by Froehling & Robertson, Inc. titled “Asbestos-Containing Material and Lead-

Based Paint Survey” 

J.3 

Government of the District of Columbia “Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, March 

2011” 

J.4 
U.S. Department of Labor Wage Determination DC100004 dated 4/15/2011, Revision 

No. 13. 

J.5 
Way to Work Amendment Act of 2006 - Living Wage Notice  

Way to Work Amendment Act of 2006  - Living Wage Fact Sheet 

J.6 Construction Contractor’s Performance Evaluation Guidelines* 

J.7 
E.E.O. Information and Mayor’s Order 85-85 

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments) 

J.8 

First Source Employment Agreement 

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+S

ource+Agreement+-+Department+of+Employment+Services+(DOES) 

J.9 
Tax Certification Affidavit  

(http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments) 

J.10 LSDBE Certification Package (www.dslbd.dc.gov) 

* Documents to be incorporated as part of the contract. 

 

 

 

 

http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Source+Agreement+-+Department+of+Employment+Services+(DOES)
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments/First+Source+Agreement+-+Department+of+Employment+Services+(DOES)
http://ocp.dc.gov/DC/OCP/Vendor+Support+Center/Solicitation+Attachments
http://www.dslbd.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 

 

(Bidders shall complete and submit with their bid packages the following forms): 

 

K.1 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 

Exclusion- Lower Tier Covered Transaction 

 

K.2 Payment to Subcontractor and Suppliers Certification 

 

K.3 Subcontracting Plan 

 

K.4 Bid Bond 

 

K.5 Certification of Independent Price Determination  

 

K.6 Employment Agreement 

 

K.7 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 

 

K.8 Certification as to Type of Business Organization 
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K.1 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, 
(the Company) or any person associated therewith in the capacity of (owner, partner, director, officer, 
principal investigator, project director, manager, auditor, or any position involving the administration 
of federal funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility 
under any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District 
or state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining 
acceptability of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, 
and dates of action.  Providing false information may result in criminal prosecution or administrative 
sanctions. 
 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 
1986 (Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
             
  
Notary Seal        Notary Public 
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K.2 

 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that  

the Contractor has made and will make timely payments to his/her subcontractor and suppliers per 

his/her contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractor and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime 

Contractor submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractor and suppliers per my 

contractual arrangements with them. 

 

  

             

       Contractor/Company Name 

 

             

           Signature of Official 

 

             

                  Date     Title 
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K.3                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    

% 
            LSDBE Subcontract Value                           Percentage Set 
Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
The prime contractor shall attach a notarized statement including the following: 
a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable 

opportunity to compete  for subcontracts; 
b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved 

by the CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 
c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  

requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 
d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth 

in the subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s 
request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts 
to them. 

FOR CO USE ONLY 
 (SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

        SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:       
 
Title:         
 
Date:         

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number: DCHA-2011-C-0139 
 

Diane Wooden                        
Name of CO                                            Signature   Date 
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 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.4 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

STATE OF INCORPORATION 

PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF 

BID 

 
MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 

BID OPENING DATE 

 

INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, 

a municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, 

and successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in 

such sum "jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety 

bonds itself, jointly and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit 

of liability is indicated, the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if 

the Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety 

(90) calendar days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after 

being called upon to do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance 

and proper fulfillment of the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for 

in such Contract or, in the event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if 

the Principal shall pay the District the difference between the amount specified in said bid and the amount for which the District may procure the 

required work and/or supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to 

remain in full force and virtue.  Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for 

acceptance of the bid that the Principal may grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that 

such waiver of notice shall apply only with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period 

originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 

 

 
 

 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.5 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose 

of restricting competition, any consultation, communication, or agreement with any 

Bidder or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed 

by the Bidder, directly, to any other Bidder or competitor before Contract 

opening unless otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other 

concern to submit or not to submit a Bid for the purpose of restricting 

competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Bidder’s organization responsible for determining the prices 

being offered in this Bid, and that the signatory has not participated and will not 

participate in any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)  Has been authorized, in writing, to act as agent for the following principals 

in certifying that those principals have not participated, and will not 

participate in any action contrary to subparagraphs A(a) through A(c) 

above: 

         _______________________________________________________________ 

 

(insert full name of person(s) in the organization responsible for determining the 

prices offered in this Contract and the title of his or her position in the Bidder’s 

organization); 

 

 (ii)  As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action 

contrary to subparagraphs A(a) through A(c) above; and (iii As an agent, has not 

participated, and will not participate, in any action contrary to subparagraphs 

A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish 

with its offer a signed statement setting forth in detail the circumstances of the 

disclosure. 
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K.6 

 

EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s 

Order 83-265 and implementing instructions, the Contractor shall use its best efforts to comply 

with the following basic goal and objectives for utilization of bona fide residents of the District of 

Columbia in each project’s labor force: 

 

At least fifty-one (51) percent of apprentices and trainees employed shall be residents of 

the District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a 

result of this contract.  The DOES shall be the Contractor’s first source of referral for qualified 

apprentices and  trainees in the implementation of employment goals contained in this clause. 

 

 

              

Date        Authorized Signature
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K.7 

 

BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a 

domestic end product, and that components of unknown origin are considered to have been mined, 

produced, or manufactured outside the United States. 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.8 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

_____  a corporation incorporated under the laws of the State of ____________________ 

      _____  an individual, 

_____  a partnership, 

_____  a nonprofit organization, or 

_____  a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

_____ an individual, 

_____ a joint venture, or 

_____ a corporation registered for business in ______________________ 

(Country) 

 

 

 

 

 

 

 

 

 

 

 

 

 



Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 73 

SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect 

and familiarize them selves with the extent of the work.  Failure to thoroughly 

investigate said job conditions will not be accepted as a proper basis for considering an 

alleged error in bid or for payment of extras under, or revision to, the contract or in any 

other way as grounds for asserting a claim against the District.   

 

L.1.1 A pre-bid conference is scheduled for 11am, Monday, May 2, 2011 at the 

project site. The site visit will be conducted after the pre-bid conference. For 

further information regarding the site visits the prospective bidders are 

encouraged to contact the CA at (202) 431-1195.    

 

L.1.2 Prospective bidders will be given an opportunity to ask questions regarding this 

solicitation at the conference.  The purpose of the conference is to provide a 

structured and formal opportunity for the District to accept questions from 

bidders on the solicitation document as well as to clarify the contents of the 

solicitation. Attending bidders must complete the Pre-Bid Conference 

Attendance Roster at the conference so that bidder attendance can be properly 

recorded.  

 

L.1.3 Impromptu questions will be permitted and spontaneous answers will be 

provided at the District’s discretion.  Verbal answers given at the pre-bid 

conference are only intended for general discussion and do not represent the 

Department’s final position. All oral questions must be submitted in writing 

following the close of the pre-bid conference but no later than five working days 

after the pre-bid conference in order to generate an official answer. Official 

answers will be provided in writing to all prospective bidders who are listed on 

the official bidder’s list as having received a copy of the solicitation.  Answers 

will also be posted on the OCP website at www.ocp.dc.gov.  

                   

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the 

exact date and time.  The conference will be held at the following address:  

  

 Department of Real Estate Services 

 2000 14
th

 Street, NW, Fifth Floor 

 Washington, D. C.  20009 

    

 L.3 CONTRACT AWARD: 

 

L.3.1  The District reserves the right to accept/reject Contract Line Items (CLIN 0001) in 

the bids resulting from this solicitation.  The CO may reject all bids or waive any 

minor informality or irregularity in bids received whenever it is determined that such 

action is in the best interest of the District.   

http://www.ocp.dc.gov/
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 L.3.2  Evaluation of Bids:  The District intends but is not obligated to make an award to 

the lowest evaluated bidder, which will be determined by applying, to the lump sum 

prices offered by each bidder in response to Section B.4, the appropriate preferences 

for each bidder according to Section M.1. 

 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid. The 

District will not accept a facsimile copy of a bid as an original bid. Bids for 

CLIN 0001accepted by the District, all pages of the Invitation for Bids (IFB), all 

attachments and all documents containing the Bidder's offer shall constitute the 

formal contract.   

 

 Each bid shall be submitted in a sealed envelope conspicuously marked  

 on the outside:  

 

"Bid in Response to Solicitation No. DCAM-2011-B-0139” 

 

L.4.1.1   The original bid shall govern if there is a variance between the original bid 

and the copy submitted by the bidder.  Each bidder shall return the complete 

solicitation as its bid. 

 

L.4.1.2 The District may reject as non-responsive any bid that fails to conform in any 

material respect to the IFB. 

 

L.4.1.3 The District may also reject as non-responsive any bids submitted on forms 

not included in or required by the solicitation, or if the solicitation package is 

obtained from any source other than the District’s official source listed below.  

Bidders shall make no changes to the requirements set forth in the solicitation.  

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

 

Bids must be submitted no later than 2:00 P.M. local time on Monday, May 16, 2011.  

  

L.5. 1  Bids will be publicly opened at 2:00P.M. local time on Monday, May 16, 2011by 

the Department of Public Works (DPW) 2000 14
th

 Street, NW, 3
rd

 Floor Bid Room, 

Washington DC 20009. 

 

L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of 

bids, but not later than the exact opening date/time set for opening of bids. 
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L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE 

WITHDRAWALS: 

 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the 

designated District office after the exact local time specified above, are "late" 

and shall be considered only if they are received before the award is made and 

one (1) or more of the following circumstances apply: 

  

L.7.1   The bid or modification was sent by registered or certified mail no later 

than the fifth (5th) calendar day before the date specified for receipt of 

bids; or 

 

L.7.2   The bid or modification was sent by mail and it is determined by the CO 

that the late receipt at the location specified in the solicitation was 

caused by mishandling by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late 

modification or late withdrawal sent either by registered or certified mail shall 

be a U.S. or Canadian Postal Service postmark on the wrapper or on the original 

receipt from the U.S. or Canadian Postal Service.  If neither postmark shows a 

legible date, the bid, modification or withdrawal shall be deemed to have been 

mailed late.  When the postmark shows the date but not the hour, the time is 

presumed to be the last minute of the date shown.  If no date is shown on the 

postmark, the bid shall be considered late unless the Bidder can furnish 

evidence from the postal authorities of timely mailing. 

 

 L.7.3    Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not 

be considered, except as provided in this section. 

 

 L.7.4 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered 

shall be held unopened, unless opened for identification, until after award and 

then retained with unsuccessful bids resulting from this solicitation. 

 

 L.7.5 Late Modifications 

 

A late modification of a successful bid that makes its terms more favorable to 

the District shall be considered at any time it is received and may be accepted. 
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L.8  HAND DELIVERY OR MAILING OF BIDS TO: 

 

    Department of Real Estate Services 

               Contracting and Procurement Division 

               2000 14
th

 Street, N.W. 

              3
rd

 Floor Bid Room   

              Washington, DC  20009 
                               

 

L.9 ERRORS IN BIDS 

 

 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 

between the unit price and the total price, the unit price will govern. 

 

L.10 QUESTIONS ABOUT THE SOLICITATION: 

 

If a prospective Bidder has any questions relative to this solicitation, the prospective 

Bidder shall submit the questions via email to the Contract Specialist, Tonya Mills at 

tonya.mills@dc.gov. The prospective Bidder shall submit questions no later than 3:00 

p.m. local time Monday, May 9, 2011.  The District will not consider any questions 

received after May 9, 2011, 3:00 p.m. local time. The District will furnish responses 

promptly to all other prospective Bidders. An amendment to the solicitation will be 

issued, if that information is necessary in submitting bids, or if the lack of it would be 

prejudicial to any other prospective Bidders.  Oral explanations or instructions given 

before the award of the contract will not be binding. 

Amendments, if any, will be posted on the OCP website. Vendors are responsible 

for checking the OCP website daily in the event that amendments are made to a 

solicitation. (www.ocp.dc.gov) 

 

L.11 FAILURE TO SUBMIT BIDS: 

 

Recipients of this solicitation not responding with a bid should not return this 

solicitation.  Instead, they should advise the DRES, CO, Contracting & Procurement 

Division 2000 14th Street, N.W., 5
th

 Floor, Washington, DC 20009, by letter or postcard 

whether they want to receive future solicitations for similar requirements.  It is also 

requested that such recipients advise the CO, of the reason for not submitting a bid in 

response to this solicitation.  If a recipient does not submit a bid and does not notify the 

CO that future solicitations are desired, the recipient's name may be removed from the 

applicable mailing list. 

 

L.12 BID PROTESTS: 

 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board 

(Board) a protest no later than 10 business days after the basis of protest is known or 

should have been known, whichever is earlier. A protest based on alleged improprieties 

in a solicitation which are apparent prior to bid opening or the time set for receipt of 

initial bids shall be filed with the Board prior to bid opening or the time set for receipt 

of initial bids.  In procurements in which bids are requested, alleged improprieties 

http://www.ocp.dc.gov/
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which do not exist in the initial solicitation, but which are subsequently incorporated 

into this solicitation, must be protested no later than the next closing time for receipt of 

bids following the incorporation.  The protest shall be filed in writing, with the Contract 

Appeals Board, 441 4th Street, NW, Suite 350N, Washington, DC 20001.  The 

aggrieved person shall also mail a copy of the protest to the CO for the solicitation.   

 

L.13 SIGNING OF BIDS: 

 

L.13.1 The Contractor shall sign the bid and print or type its name on the bid form in 

the attached Bid Form Package. Each bid must show a full business address and 

telephone number of the Bidder and be signed by the person or persons legally 

authorized to sign contracts.  Erasures or other changes must be initialed by the 

person signing the bid.  Bids signed by an agent shall be accompanied by 

evidence of that agent's authority, unless that evidence has been previously 

furnished to the CO.   

 

L.13.2 All correspondence concerning the bid or resulting contract will be mailed to the 

address shown on the bid in the absence of written instructions from the Bidder 

or Contractor to the contrary.  Any bid submitted by a partnership must be 

signed with the partnership name by a general partner with authority to bind the 

partnership. Any bid submitted by a corporation must be signed with the name 

of the corporation followed by the signature and title of the person having 

authority to sign for the corporation.  Bidders shall complete and sign all 

Representations, Certifications and Acknowledgments as appropriate.  Failure to 

do so may result in a bid rejection. 

 

L.14 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) 

signing and returning the amendment; (b) by identifying the amendment number and 

date in the space provided for this purpose in item 20 of page 1 (Solicitation, Offer, 

Award Form) of the solicitation; or (c) by letter or telegram, including mailgrams. The 

District must receive the acknowledgment by the date and time specified for receipt of 

bids. Bidder’s failure to acknowledge an amendment may result in rejection of the bid. 

 

L.15 ACCEPTABLE BID GUARANTEES: 

 

L.15.1  A bid guarantee in the amount of 5% of the bid price is required with bids over 

$100,000.00.  If a bidder fails to provide the required bid guarantee, such failure 

will require rejection of the bid. 

 

 L.15.2 Types of guarantees acceptable to the District of Columbia: 

 

 L.15.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 

2708. 

 

L.15.2.2 A certified check or irrevocable letter of credit issued by an insured 

financial institution in the equivalent amount of the security; or 
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L.15.2.3 United States government securities that are assigned to the District 

which pledge the full faith and credit of the United States.  

 

L.16 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 90 calendar days from the 

opening date/time of the bid opening. However, if for administrative reasons, the 

District is unable to make an award within this time period, the CO will request the 

Contractor and his/her surety to extend the bid bond for an additional 60 days. 

 

L.17 LEGAL STATUS OF BIDDER: 

 

L.17.1   Each bid must provide the following information: 

 

L.17.2 Name, Address, Telephone Number, Federal Tax Identification Number and   

DUNS Number of Bidder; 

 

L.17.3 District of Columbia license, registration or certification, if required by law to 

obtain such license, registration or certification.  If the bidder is a corporation 

or partnership and does not provide a copy of its license, registration or 

certification to transact business in the District of Columbia, the bid shall 

certify its intent to obtain the necessary license, registration or certification 

prior to contract award or its exemption from such requirements; 

 

L.17.4 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 

 

L.17.5  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 

 

L.18    LOCAL OPERATING FACILITIES: 

 

The Contractor shall provide and maintain its own operating quarters.  Such quarters 

shall be of sufficient size and capacity and have the necessary facilities to adequately 

carry out the work to be performed under the contract. 

 

 

                   

 LOCAL ADDRESS                        LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________    ___________________________ 

 CELLULAR NUMBER        EMERGENCY NUMBER 
 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 
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L.19   TECHNICAL INFORMATION: 

 

For technical information concerning this solicitation, please contact: 

 

Maurice Dunn 

    Project Manager 

 Department of Real Estate Services 

 2000 14
th

 Street, NW, Eighth Floor 

 Washington, D. C.  20009 

 Tel: 202-671-2322 

 Maurice.Dunn@dc.gov 

 

  

L.20   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  

      SOLICITATION: 
 

 All contractual correspondence must be directed to: 

     

     Diane Wooden, CO  

            Department of Real Estate Services 

            Contracting and Procurement Division 

            2000 14
th

 Street, N.W. - 5
th

 Floor 

            Washington, D.C.  20009 

            diane.wooden@dc.gov 

    

L.21 BID DOCUMENTS: 

 

L.21.1   Persons who obtain bidding materials from anyone other than the District’s 

official website:  www.ocp.gov , are hereby notified that any 

addenda/amendments issued under this solicitation, and not acknowledged by a 

bidder could affect the bid amount and/or responsiveness determinations. 

 

L.21.2 The District Government assumes no responsibility for furnishing any addenda/ 

amendments to anyone who obtains bidding materials through other than the 

official channels. 

 

 L.21.3 This solicitation, and any amendments/addenda to bidding documents and 

bidding material are only available electronically from www.ocp.dc.gov , click 

Solicitation then click on List of All Opportunities.  In the unlikely event that the 

Office of Contracting and Procurement (OCP)’s website is not functioning 

correctly or in the event that amendments to a solicitation are made, it is the 

responsibility of the supplier to check the print media for solicitation information 

or call OCP at (202) 671-1563.  Print media may include The Washington Post, 

The Washington Times, The Informer, The Afro-American, The Commerce 

Business Daily, The Washington Examiner, or El Pregonero.  

 

 

 

 

mailto:Maurice.Dunn@dc.gov
mailto:diane.wooden@dc.gov
http://www.ocp.gov/
http://www.ocp.dc.gov/


Full Roof Replacement at DC General Building #29        Solicitation Number: DCAM-2011-B-0139 

 80 

L.22 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

 

 Bidders will be held to have: 

 

L.22.1  Checked all measurements and visible features which would in any manner  

affect the work to be performed. 

 

 L.22.2 Verified conditions at the site.  

 

L.23 PAYMENT AND PERFORMANCE BONDS: 

 

Upon receipt of the written Notice of Intent to Award, the Contractor shall provide 

payment bonds in an amount not less than 50% of the amount payable by the terms of the 

contract and a performance bond in an amount not less than 100% of the amount payable 

by the terms of the contract.  

 

L.24 STANDARDS OF RESPONSIBILITY: 

 

L.24.1 Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall 

submit  the following documentation, within five (5) days of the request by the 

District, in order to be determined responsible:  

 

 L.24.1.1   Evidence of financial resources adequate to perform the Contract,   or 

ability to obtain them; 

 

 L.24.1.2 Evidence of ability to comply with the required or proposed delivery 

or performance schedule, taking into consideration all existing 

commercial and governmental business commitments; 

 

  L.24.1.3 A satisfactory performance record; 

 

  L.24.1.4 A satisfactory record of integrity and business ethics; 

 

L.24.1.5 The necessary organization, experience, accounting and operational 

controls and technical skills, or the ability to obtain them; 

 L.24.1.6 Evidence of compliance with the applicable District licensing and 

tax laws and regulations; 

 

 L.24.1.7 Evidence of the necessary production, construction and technical  

equipment and facilities or the ability to obtain them, and 

 

 L.24.1.8 Evidence of other qualifications and eligibility criteria necessary to 

receive an award under the applicable laws and regulations. 

 

L.25.2   If the prospective Contractor fails to supply the information requested, the CO 

shall make the determination of responsibility or non-responsibility based upon 

available information.  If the available information is insufficient to make a 

determination of responsibility, the CO shall determine the prospective 

Contractor to be non-responsible.  
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1. Preferences for Certified Business Enterprises 

 

 Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et 

seq. (the Act), the District shall apply preferences in evaluating bids from businesses that 

are small, local, disadvantaged, resident-owned, longtime resident, veteran-owned, local 

manufacturing, or local with a principal office located in an enterprise zone of the District 

of Columbia. 

 

M.1.1. Application of Preferences 

 

 For evaluation purposes, the allowable preferences under the Act shall be applicable 

to prime contractors as follows: 

 

M.1.1.1 Any prime contractor that is a small business enterprise (SBE) certified 

by the Department of Small and Local Business Development 

(DSLBD) will receive a three percent (3%) reduction in the bid price 

for a bid submitted by the SBE in response to this Invitation for Bids 

(IFB). 

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) certified 

by DSLBD will receive a five percent (5%) reduction in the bid price 

for a bid submitted by the ROB in response to this IFB. 

M.1.1.3 Any prime contractor that is a longtime resident business (LRB) 

certified by DSLBD will receive a five percent (5%) reduction in the 

bid price for a bid submitted by the LRB in response to this IFB. 

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) certified 

by DSLBD will receive a two percent (2%) reduction in the bid price 

for a bid submitted by the LBE in response to this IFB. 

M.1.1.5 Any prime contractor that is a local business enterprise with its 

principal offices located in an enterprise zone (DZE) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a 

bid submitted by the DZE in response to this IFB. 

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise 

(DBE) certified by DSLBD will receive a two percent (2%) reduction 

in the bid price for a bid submitted by the DBE in response to this IFB. 

M.1.1.7 Any prime contractor that is a veteran-owned business (VOB) certified 

by DSLBD will receive a two percent (2%) reduction in the bid price 

for a bid submitted by the VOB in response to this IFB. 

M.1.1.8 Any prime contractor that is a local manufacturing business enterprise 

(LMBE) certified by DSLBD will receive a two percent (2%) 

reduction in the bid price for a bid submitted by the LMBE in response 

to this IFB. 
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M.1.2 Maximum Preference Awarded 

 

Notwithstanding the availability of the preceding preferences, the maximum total 

preference to which a certified business enterprise is entitled under the Act is twelve per 

cent (12%) for bids submitted in response to this IFB.  There will be no preference 

awarded for subcontracting by the prime contractor with certified business enterprises. 

 

M.1.3 Preferences for Certified Joint Ventures 

 

When DSLBD certifies a joint venture, the certified joint venture will receive preferences 

as a prime contractor for categories in which the joint venture and the certified joint 

venture partner are certified, subject to the maximum preference limitation set forth in the 

preceding paragraph. 

 

M.1.4 Vendor Submission for Preferences 

 

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must be certified 

at the time of submission of its bid.  The CO will verify the bidder’s 

certification with DSLBD or SLBOC, as appropriate, and the bidder should not 

submit with its bid any documentation regarding its certification as a certified 

business enterprise. 

  

M.1.4.2 Any vendor seeking certification or provisional certification in order to receive 

preferences under this solicitation should contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

 

M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if 

additional information is required on certification procedures and requirements. 

 


