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SOLICITATION, OFFER  AND 

AWARD 

  

1. Solicitation No:  

 

DCAM-2011-B-0189 

Construction of Radio Equipment Room and 
Relocation of E911 Radio Site to Sibley 

Hospital Main Building  

2.Type:  

 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 

  

September 19, 2011 

 Page 1 of  84        

 

4. Contract Number 
 

DCAM-2011-C-0189 

5. Requisition/Purchase Request No. 
 

 

6.               
[X] Open Market with set aside for 

       LSDBE subcontracting  (see Sec-H) 

[   ] SBE Set-Aside (see Sec-B.2& Sec-H) 
       Mandatory 35%  SBE subcontracting 

       requirement in accordance with 

       Section H. 

7. Issued By:           

             Department of Real Estate Services   

             Contracting and Procurement Division  
             2000 14th Street, N.W.  – 5th Floor 

             Washington, D.C.  20009 

8. Address Offer To: 

                    Department of Real Estate Services 

                    Contracting and Procurement Division 
                    2000 14th Street, N.W. -3rd Floor Bid Room 

                    Washington, D.C.  20009  

9. For        

information  
    contact:  

A. Name: 

 
Silverman, Silvia 

B. Telephone (No collect calls) C. E-mail Address 

 
Silvia.Silverman@dc.gov 

 

(Area Code) 

202 

     (Number) 

671-1359       

(Ext) 

IMPORTANT - The "offer" section of this form must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand carried, to the bid counter 

located at address shown in item 8 until 2:00 P.M. local time  on October 11, 2011.   There will be no hard copies available for pick from the bid counter.  The 

solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business Opportunities, click on List all Opportunities.  
                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 

    

Description Section Pages 

 Solicitation/Offer/Award Form   Section –A, pages:  1-2              

 Schedule for Construction, Alterations, Repair, Price             Section – B, pages:  3-4 

 Scope of Work                                                                                                  Section – C, page:   5-9 

 Packaging and Markings   Section – D, page :  10 

 Inspection and Acceptance   Section – E, page:   11 

 Deliveries and Performances Section -  F, page:   12 

 Contract Administration Data   Section- -G, pages:  13-37 

 Special Contract Requirements Section – H, pages:  38-47 

 Contract Clauses                  Section -  I, pages:  48-62 

 List of Attachments           Section – J, page:    63 

 Representations, Certifications and other statements    

Of Bidders                                                                                      

Section – K,    pages:  64-74 

 

 Instructions, Conditions and other Notices to Bidders Section – L, pages:  75-83 

 Evaluation Factors for Award           Section – M, pages: 83- 84 

 The Standard Contract Provisions For Use With Specifications for 

District of Columbia Government Construction Projects, 

     Revised  March 2011. 
 

  

   

12. The Contractor shall begin performance and complete all the work within 60 calendar days from the date specified in the written  
       [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  
      [ X ] yes, within  ten (7)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations 

A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 

B. A  BID GUARANTEE [ X ]  is  required  [   ]  is not required 

 

 Government of the District of Columbia                                                           Office of Contracting and Procurement 

                  STANDARD FORM A - Dated May 2001 

http://www.ocp.dc.gov/
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein in the BID SCHEDULE (Section B) and in strict accordance with the terms of this 
solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 
 

 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 

23. Amount 
 

 

 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 
 

 Office of the Chief Financial Officer 
441 4th Street N.W., Suite 850 North 

  Washington, D.C.  20001 

 
 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ] NEGOTIATED AGREEMENT (The Contractor is required to 

sign this document and return__ copies to the issuing office). The 

Contractor agrees to furnish and deliver all items or perform all work 

requirements for the consideration stated in this contract. The rights and 

obligations of the parties of this contract shall be governed by (a) this 
contract award, (b) the solicitation, and (c) the clauses, representations, 

certifications and specifications incorporated by reference in or attached 

to this contract. 
 

28. [X ] AWARD (The Contractor is not required to sign this document). Your offer on 

this solicitation is hereby accepted. This award consummates the contract which consists 

of (a) the solicitation and your offer, and (b) this contract award. No further contractual 

document is necessary. 

 
 

 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 

Print) 

30. Name of CO (Type or Print) 

 

      Diane B. Wooden 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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PART I 

SECTION B:  SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

 

B.1 The District of Columbia Department of Real Estate Services (DRES), on behalf of the Office for Unified 

Communications (OUC), is seeking a contractor to provide Construction Services to include but not 

limited to all labor, materials, equipment and supervision for the Construction of Radio Equipment Room 

and Relocation of E911 Radio Site to Sibley Hospital Main Building located at 5255 Loughboro Road, 

Washington, DC 20016 

 

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) 

(35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER $250,000) 

 

A bidder responding to this solicitation, unless exempted by Section H.12, must submit with its bid, a 

notarized statement detailing its subcontracting plan as incorporated in Section K.3. Bidders responding to 

this IFB shall be deemed nonresponsive and shall be rejected if the bidder fails to submit a subcontracting 

plan that is required by law. For construction contracts in excess of $250,000.00, at least 35% of the dollar 

volume of the contract shall be subcontracted in accordance with Section H.12. The Subcontracting Plan 

shall meet the requirements described under Section H.15 of this Solicitation. 

 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this 

requirement is between $100,000.00 and $250,000.00. 

 

B.4 The Bidder must bid lump sum firm fixed prices for each of the following Contract Line Item 

Numbers (CLINs) as described below;  

In case of any discrepancy in the “TOTAL LUMP SUM PRICE” and the “TOTAL LUMP SUM PRICE IN 

WORDS”, the “TOTAL LUMP SUM PRICE IN WORDS” entered in Section B-4.1 shall control.   

 B.4.1 Pricing 

CLIN DESCRIPTION LUMP SUM PRICES 

0001 Provide complete turnkey interior equipment room of 

sufficient size to house all Motorola-provided equipment as 

detailed in provided A&E/Construction drawings including 

all demolition, renovations and construction and all electrical 

and mechanical improvements. 

$___________________ 

0002 Relocation of DC Government E911 radio site from the top of 

the Hayes Hall building to the rooftop of the Main Hospital 

building.  

 

$___________________ 

 TOTAL LUMP SUM PRICE (CLIN 0001 and CLIN 0002) $___________________ 

 

TOTAL LUMP SUM PRICE FOR CLINS 0001AND 0002 IN WORDS 
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B.5    PRICE BREAKDOWN FORM 
 

The Bidder must submit for each of the below-listed discrete components of work (Divisions) the Price of Each 

Division Component for CLINS 0001-0002 set forth in Section B-4. The sum of all the “Prices of Each Division 

Component” must equal the “Lump Sum Price” that Bidders enter in the table set forth in Section B.4.1, CLINS 

0001-0002 In the event of discrepancies between or among the total lump-sum prices entered in B.4.1 with the 

corresponding lump sum prices entered in B.5, the prices in B.4.1 shall control.” 

  Breakdown into Divisions of Lump Sum Price Proposal. 

 

CSI 

DIVISION 

NO. * DESCRIPTION 
PRICE OF EACH DIVISION 

COMPONENT 

 Div. 01 General Requirements   

 Div. 02 
Existing Conditions (including abatement & 

demolition of existing structure)   

 Div. 03 Concrete   

 Div. 04 Masonry   

 Div. 05 Metals   

 Div. 06 Woods and Plastics   

 Div. 07 Thermal and Moisture Protection   

 Div. 08  Openings    

 Div. 09 Finishes   

 Div. 10 Specialties   

 Div. 11 Equipment    

 Div. 12 Furnishings  

 Div. 13 Special Construction   

 Div. 14 Conveying Systems   

 Div. 21 Fire Suppressions   

 Div. 22 Plumbing   

 Div. 23 Heating, Ventilation and Air Conditioning   

 Div. 26 Electrical    

 Div. 27 Communications   

 Div. 28 Electronic Safety and Security   

 Div. 32 Exterior Improvements   

 Div. 33 Utilities   

    

   
* LUMP SUM PRICE 
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PART I 

SECTION C:  SPECIFICATIONS/WORK STATEMENT 

 

C.1 SCOPE: 

 

 DRES, on behalf of OUC is seeking a contractor to provide construction services to include, but not limited 

to, all labor, materials, equipment and supervision for the Construction of Radio Equipment Room and 

Relocation of E911 Radio Site to Sibley Hospital Main Building located at 5255 Loughboro Road, 

Washington, DC 20016. (Attachments J.1 and J.2) not physically attached herewith, but available from 

Blue Boy Printing, 214 L Street, NE, Washington, DC 20002 Phone 202-265-0272 Fax 202-986-0172, 

D.C., and with the Government of the District of Columbia Standard Contract Provisions For Use With 

Specifications for District of Columbia Construction Projects revised March 2011, incorporated herein as 

Attachment J.3.   

 

The project requires demolition and renovation or re-use of the existing spaces within the main building at 

Sibley Memorial Hospital. The selected Contractor shall be responsible for obtaining and paying for all 

permits, including trade permits and coordinating with all agencies and utility providers. The District will 

obtain the building permit issued by the Department of Consumer and Regulatory Affairs (DCRA), (see 

Section H.3.1) 

 

C.2 BACKGROUND: 
 

The District of Columbia Government is currently engaged in the migration of its current citywide ASTRO 

SmartZone 4.1 Simulcast radio system to the more advanced Project 25-compliant ASTRO 25 IP trunked 

radio platform. This project will provide enhanced emergency services private network wireless 

communications capabilities to improve the reliability and the coverage of the existing radio network for all 

District of Columbia Public Safety agencies and other public service providers (DDOT, DOC, DOH, etc.).  

 

As part of the system upgrade, there will be a need to also upgrade, building new and/or relocate a number 

of the existing a radio frequency (RF) telecommunications equipment rooms. 

 

C.3 SPECIFICATIONS: 

 

DRES Specifications titled “Project Manual, District of Columbia/ OUC, Relocated Radio Equipment and 

E-911 Equipment at Sibley Hospital (Main Building), 100% Construction Documents, WRL Commission 

No. 11071.00”, dated July 15, 2011 are incorporated herein as Attachment J.1, 

 

C.3 DRAWINGS: 

The Contractor shall perform the work in accordance with the drawings listed below labeled:  

“District of Columbia/OUC Relocated Radio Equipment and E-911 Equipment at Sibley Hospital (Main Building)” 
DRAWING NO. DRAWING TITLE 

G-001 COVER SHEET  

G-002 GENERAL INFORMATION 

SE-101 LOWER PENTHOUSE & ROOF FRAMING PLANS 

S-501 STRUCTUTRRAL DETAILS 

AD-101 DEMOLITION PLAN AND ELEVATION 

AE-101 8
TH

 FLOOR PROPOSED PLAN & ENLARGED PLAN 

AE-102 PARTIAL 8
TH

 FLOOR ROOF PLAN 

AE-201 EXTERIOR ELEVATIONS 

AE-202 BUILDING SECTIONS 
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AE-301 WALL SECTIONS & DETAILS 

AE-302 DOOR DETAILS/INTERIOR DETAILS 

AE-303 PARTITION TYPES 

AE-401 C LEVEL KEY PLAN DIAGRAM & STAIR 1 PLANS 

FP-001 CLEAN AGENT SYSTEM REFERENCE SHEET 

FP-101 CLEAN AGENT SYSTEM LOWER PENTHOUSE FLOOR PLAN 

FP-501 CLEAN AGENT SYSTEM DETAIL SHEET 

M-001 MECHANICAL, NOTES, LEGENDS, AND ABBREVIATIONS 

MD-108 8
TH

 FLOOR MECHANICAL DEMOLITION PLAN 

M-108 8
TH

 FLOOR MECHANICAL NEW WORK PLAN 

M-109 ROOF MECHANICAL NEW WORK PLAN 

M-501    MECHANICAL DETAILS 

M-601 MECHANICAL CONTROLS & SEQUENCE OF OPERATIONS 

M-602 MECHANICAL CONTROLS & SEQUENCE OF OPERATIONS 

M-701 MECHANICAL SCHEDULES 

E-001 ELECTRICAL SYMBOLS & ABBREVIATIONS 

ED-101 ELECTRICAL PARTIAL 8
TH

 FLOOR DEMOLITION PLAN 

E-100 ELECTRICAL PARTIAL BASEMENT POWER PLAN 

E-101 ELECTRICAL PARTIAL 8
TH

 FLOOR POWER & LIGHTING PLANS 

E-102 ELECTRICAL GROUNDING PARTIAL FLOOR PLANS & DIAGRAM 

E-401 ELECTRICAL NEW WORK ONE-LINE DIAGRAM 

E-402 ELECTRICAL RISERS EXISTING CONDITIONS & NEW WORK 

E-501 ELECTRICAL DETAILS 

E-601 ELECTRICAL EQUIPMENT CONNECTION SCHEDULE 

E-602 ELECTRICAL SCHEDULES 

TE-101 8
TH

 FLOOR TELECOMMUNICATIONS PLAN 

C.4 SPECIFICATIONS AND DRAWINGS 

DRES Specifications and Drawings are available for purchase at Blue Boy Printing, 214 L Street, NE, 

Washington, DC 20002 Phone 202-265-0272 Fax 202-986-0172, D.C. The cost of the Specifications and 

Drawings is: 

Hard Copy Package - $75.00                               

-1 set drawings &1 set specifications  

Electronic Package - $35.00 -1 disk with drawings & specifications 

 

C.5 GENERAL CONDITIONS 

C.5.1 The Contractor shall notify the Contract Administrator (CA) and Contracting Officer (CO) of a 

change in the key personnel identified by the Contractor and of a change in the person authorized to 

sign documents on behalf of the Contractor. 

C.5.2 The Contractor shall ensure that the minimum qualification of staff members is as required by the 

Specifications Attachment J.1, Section 013100, Part I. 

C.5.3 The Contractor shall coordinate with CA for work scheduling; including, but not limited to: 

availability of work areas, security planning, and coordination with all agencies and utility 

providers, including Miss Utility.  

C.5.4 The Contractor shall contact Miss Utility (800)257-7777 at least two (2) business days prior to 

digging. 

C.5.5 The Contractor shall provide maximum weather protection and eliminate water/moisture 

penetration into existing spaces for the duration of the construction project. 
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C.5.6 Contractor shall design and provide all necessary temporary terminations and redirects of utility 

services (electrical power, plumbing and water, ducts and raise-ways, and other service conduits) to 

the facility to the satisfaction of the CA.  

 

C.6 GENERAL SCOPE 

 

The scope of this project includes but is not limited to the following 

 

C.6.1 Site Preparation 

C.6.1.1 The Contractor shall provide and install building rooftop structural steel framework and 

mounting posts to support eleven (11) Motorola-provided 700/800 MHz & UHF antennas 

(includes opening roof and resealing roof) and three (3) building side mounted 700 MHz 

flat panel antennas.  

C.6.1.2 The Contractor shall provide and install building rooftop covered cable tray for routing of 

RF cables between the interior equipment room and the antenna mounting structure.  

C.6.1.3 The Contractor shall provide and install necessary renovations/construction (including 

demolition) of the leased interior equipment space as detailed in A&E construction 

drawings. 

C.6.1.4 The Contractor shall relocate and reinstall necessary electrical upgrades (including UPS, 

batteries, ATS, etc) of the leased interior equipment space as detailed in A&E 

construction drawings. 

C.6.1.5 The Contractor shall provide and install necessary mechanical upgrades (HVAC, fire 

alarm system, etc) for the leased interior equipment space as detailed in A&E 

construction drawings. 

C.6.1.5 The Contractor shall Provide and install all electrical surge protection devices, panels, 

sub-panels, cut switches, cut-over switches, change-over switches, etc as required to 

provide for complete electrical to equipment rack level in accordance with Motorola R-56 

specifications. 

C.6.1.5 The Contractor shall provide and install site ground system and extend ground to interior 

equipment room and to rooftop mounted antenna mounting structure  

C.6.1.5 The Contractor shall provide and install interior equipment room ground system in 

accordance with Motorola R-56 specifications. 

C.6.1.5 The Contractor shall apply for and receive All necessary demolition, construction, 

electrical and mechanical permits required for the renovation/construction of the leased 

interior equipment space and exterior rooftop space. 

C.6.2 Antenna Mounting, Cable Entry, Grounding Systems  

C.6.2.1 The Contractor shall furnish and install antenna mounting hardware for eleven (11) 

700/800 MHz and UHF antennas.  

C.6.2.2 The Contractor shall furnish and install rooftop RF feeder/transmission cable mounting 

bars/stand-offs and cable management. 

C.6.2.3 The Contractor shall furnish and install RF cable roof entry penetration system or wall 

mounted RF cable entry system.  

C.6.2.4 The Contractor shall furnish and install inside and outside antenna RF cable ground bus 

devices.  
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C.6.2.5 The Contractor shall furnish and install RF cable ground kits. 

C.6.2.6 The Contractor shall furnish and install RF cable surge suppression devices.  

C.6.2.7 The Contractor shall furnish and install inside and outside RF cable jumpers.  

 

C.6.3 Equipment Room  

C.6.3.1 The Contractor shall provide complete turnkey interior equipment room of sufficient size 

to house all Motorola-provided equipment as detailed in provided A&E construction 

drawings including all demolition, renovations and construction and all electrical and 

mechanical improvements. Must be built to R-56 Standards.  

C.6.3.2 The Contractor shall connect interior equipment room electrical service to existing 

„whole‟ building generator back power system.  

C.6.3.3 The Contractor shall connect interior equipment room electrical service to public utility 

service.  

C.6.3.4 The Contractor shall turn on and test all interior equipment room service improvements 

including electrical and mechanical. 

C.6.4 Site Grounding  

C.6.4.1 The Contractor shall furnish and install exterior building ground system to R-56 standard  

C.6.4.2 The Contractor shall furnish and install interior equipment room ground halo system to 

R-56 standard  

C.6.4.3 The Contractor shall measure new building ground and document results  

C.6.5 Provide Power & Electrical Wiring  

C.6.5.1 The Contractor shall obtain electrical permits. 

C.6.5.2 The Contractor shall provide power to site/meter (if required). 

C.6.5.3 The Contractor shall provide electrical meter (if required). 

C.6.5.4 The Contractor shall furnish and install all necessary distribution wiring panels. 

C.6.5.5 The Contractor shall furnish and install all required power circuits and duplex service 

outlets to on-rack service outlets (Transectors). 

C.6.5.6 The Contractor shall provide all wired leads from Alarm Terminal Board (MOSCAD 

DMARC) to alarmed devices (UPS, high/low temperature, door, fire, AC power fail, 

smoke detection, surge arrestor, UPS bypass, and low battery. 

C.6.6 Emergency Stand-By Power Systems  

C.6.6.1 The Contractor shall connect electrical to building‟s existing backup generator capability 

as required. 

C.6.6.2 The Contractor shall provide & install battery power source. 

C.6.6.3 The Contractor shall remove existing UPS with batteries from existing site at Hayes Hall 

to new equipment room location on the 8
th
 floor of the Main Hospital.  

C.6.6.4 The Contractor shall furnish and install UPS bypass switch/ATS. 

C.6.6.5 The Contractor shall furnish and install UPS secondary distribution as required. This 

includes distribution panels and electrical circuits/outlets to within four (4) cable feet of 

Motorola furnished and installed equipment. 
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C.6.7 Mechanical Systems  

C.6.7.1 The Contractor shall furnish and install HVAC system sized to provided sufficient 

climate control to the internal equipment space and the Motorola-provided equipment to 

be installed. 

C.6.7.2 The Contractor shall furnish and install fire suppression system. 

C.6.7.3 The Contractor shall furnish and install fire alarm system. 

C.6.8 Cable Transport System  

C.6.8.1 The Contractor shall furnish and install cable trays below floor or above equipment racks 

as required for the transporting of the Motorola furnished RF cable and misc 

interconnecting cables. 

C.6.8.2 The Contractor shall furnish and install exterior rooftop covered horizontal RF cable tray 

between interior equipment room and rooftop antenna mounting masts for routing and 

protection of 700/800 MHz antenna RF cables. 
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PART I 

SECTION D: PACKAGING AND MARKING 

 

D.1 The Contractor shall deliver materials and equipment in the original, properly labeled, unbroken packages, 

containers, cartridges or bundles and in such quantities and such ample time that progress of work will not 

be delayed. 

 

D.2 The Contractor shall protect materials and products against any damage or deterioration during transit to the 

site, unloading, delivering and storing at site, installation or erection and during period between installation 

or erection and final acceptance by the District, that shall include, but not limited to: 

 

D.2.1 Minimum exposure to weather during delivery. 

 

D.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

D.3 The Contractor shall provide storage methods that will facilitate inspection and testing before and during 

the use as follows: 

 

D.3.1 Space for storage of materials and equipment will be approved by the District‟s Inspector (see 

Paragraph G.22). Note that storage space is limited. Therefore, Contractor is expected to plan and 

or account for the impact of limited space on material movement and installations.  

 

D.3.2 The Contractor shall not occupy more space at the site than is absolutely necessary for proper 

execution of the work without presenting security risks to the facility.  
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PART I 

SECTION E:    INSPECTION AND ACCEPTANCE 

 

E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by Article 11 

of the General Provisions of the “Standard Contract Provisions For Use With Specifications for 

District of Columbia Construction Projects Revised March 2011”, incorporated herein as 

Attachment J.3. 

 

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The CA may, at his option, accept part of the work under the contract in writing prior to the 

CA‟s final acceptance of all the work under the contract, when the CA considers it beneficial to 

the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude assessment by the District of liquidated damages pursuant 

to Section H.1 for failure to complete the contract within the required time limits established 

under TIME FOR COMPLETION in Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the CA written notice at least fourteen (14) days in advance of date on 

which each of the buildings will be 100% complete and ready for final inspection.  Prior to final 

inspection date, the Contractor shall verify in writing that in the Contractor‟s best judgment no 

deficiencies exist.  

 

E.3.2 The Contractor, the CA, District Inspector, and A/E shall jointly prepare a Punch List, for each 

building, of deficiencies found on final inspection that does not prevent the building area(s) 

within the building from being occupied. The contractor shall correct the deficiencies within 

fourteen (14) days after the Final Inspection and submission to the CA a report of the corrections 

as a condition of final acceptance. 
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PART I 

SECTION F:   PERIOD OF PERFORMANCE AND DELIVERABLES 

F.1 TIME OF COMPLETION: 

The Contractor shall commence work on the date specified in the written Notice to Proceed (NTP) signed 

and issued by the CO and shall start and complete all the work within sixty (60) calendar days from the 

date specified in the NTP.  The District will issue the NTP within ten (10) days of award. 

F.2 DELIVERABLES: 

F.2.1 Prior to final acceptance of the project, the Contractor shall submit to the CA two (2) sets hard 

copies and two sets (2) PDF electronic file on disks of operation manuals or instruction manuals for 

each piece of equipment, mechanical or electrical system (Refer to G.20). 

F.2.2 The Contractor shall provide names, addresses and qualifications of key personnel within five (5) 

days of Contract Award, including the name of the individual designated to sign documents.  

F.2.3 The Contractor shall prepare and submit to the CA, as a deliverable, the Summary of Progress 

Payment Breakdown Form, Progress Payment Request Form and Schedule of Values Form. (Refer 

to G.4.2). 

F.2.4 The Contractor shall submit to the CA a complete list of all samples, catalogue cuts and shop 

drawings. (Refer to H.5). 

F.2.5 The Contractor shall submit all the schedules and reports for approval to the CA. (Refer to G.15). 

 

F.2.6 The Contractor shall submit to the CA three (3) copies of operation manuals or instruction manuals 

for each piece of equipment, mechanical or electrical system. (Refer to G.20.7 & G20.8). 

 

F.2.7 The Contractor shall submit to the District, as a deliverable, the report described in section G.37 of 

this contract that is required by the 51% District Residents New Hires  Requirement and First 

Source Employment Agreement. If the Contractor does not submit the report, pursuant to Section 

G.37.3 as part of the deliverables, final payment to the Contractor may be withheld.  

 

F.2.8 After final inspection, the Contractor shall provide a punch list and report of corrections  as 

specified in Section E.3.2.  

 

F.2.9 The Contractor shall review this Solicitation document, Project Specifications and Drawings 

(Attachments J.1 and J.2) for additional requirements on deliverables. 
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PART I 

SECTION G:     CONTRACT ADMINISTRATION 

G.1 INVOICE PAYMENT: 

 

G.1.1  The District will make monthly payments to the Contractor, upon the submission of proper 

invoices, as described in Section G.2 of this document, only for the percentage of  work or services 

actually performed or completed during the subject period and accepted  by the District, less any 

discounts, allowances or adjustments provided for in this contract. 

 

    G.1.2 The District will pay the Contractor on or before the 30
th
 day after receiving a proper invoice from 

the Contractor. 

 

G.2 INVOICE SUBMITTAL: 

 

G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in Section G.4.  

Invoices shall be prepared in triplicate and submitted to the CA with concurrent copies to the Contracting 

Officer (CO) below.  The address of the CA is: 

 

 Pedro Astudillo 

 Department of Real Estate Services 

 Construction Division 

 2000 14
th

 Street, N. W., 8
th

 Floor 

 Washington, D. C.  20009 

 Tel: 202-671-1312 

    Fax:  202-671-0647 

 

 In addition invoices shall be emailed electronically in PDF format 

 

G.2.2 To constitute a proper invoice, the Contractor shall include the following information on the invoice: 

G.2.2.1 Contractor‟s name, federal tax ID and invoice date (date invoices as of the date of mailing or 

transmittal); 

 

G.2.2.2 Contract number and invoice number;   

 

G.2.2.3 Description, price, quantity and the date(s) that the supplies or services were delivered or 

performed; 

 

G.2.2.4 Other supporting documentation or information, as required by the Contracting Officer; 

 

G.2.2.5 Name, title, telephone number and complete mailing address of the responsible official to whom 

payment is to be sent; 

 

G.2.2.6 Name, title, phone number of person preparing the invoice; 

 

G.2.2.7    Name, title, phone number and mailing address of person (if different from the person identified 

in G.2.2.6 above) to be notified in the event of a defective invoice; and 

 

G.2.2.8    Authorized signature. 
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G.3   FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First Source 

Employment Agreement requirements, final request for payment must be accompanied by the 

report or a waiver of compliance discussed in section G.37.5. 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has received the 

Contracting Officer‟s final determination or approval of waiver of the Contractor‟s compliance with 

51% District Residents New Hires Requirements and First Source Employment Agreement 

requirements. 

 

G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make  progress 

payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the service provided by the Contractor is accepted by the District; 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM Schedule, 

for which the progress payment is requested, is 100 % complete; and 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress  payment. 

 

G.4.2 The CA will furnish to the Contractor, the following forms: 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

G.4.2.2 Progress Payment Request Form; and 

G.4.2.3 Schedule of Values Form. 

 

G.4.3 The Contractor shall prepare and deliver to the CA for approval: 

G.4.3.1 Original and a copy of completed Summary of Progress Payment Breakdown Form 

(provided by CA) within fourteen (14) days after issuance of written NTP and prior to 

submission of first progress payment request. This detailed estimate of costs shall include a 

breakdown of costs for all items of work that will be performed under the contract with 

total amount equal to the lump sum bid price under Section B.4. 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the Contractor) 

Progress Payment Request Form on or before the twenty-fifth (25th) day of each month 

during progress of the work. The CA will direct  the progress payment to be made based on 

the actual work performed based on the CA‟s approval of the Schedule of Values. This 

approval will include only those fractions of work which have been completed and duly 

accepted by CA. CA‟s acceptance signature on the form is mandatory. 

G.4.3.3 Copy of the Schedule of Values pre-approved by the CA with invoice. 

G.4.4 Materials and equipment payments: 

G.4.4.1 The District will pay for the materials, equipment and associated  components delivered to 

the jobsite or stored on the site, until they are satisfactorily incorporated into the completed 

work, at 100% of their invoiced value from the manufacturer or supplier as approved by the 

CA. The Contractor shall properly store and protect all the materials and equipment and 

ensure that all materials and equipment are in compliance with the submittals approved by 

the CA. 
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G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, equipment and 

associated components stored off-site in a bonded warehouse within a twenty-five (25) mile 

radius of the jobsite. Payment will be subject to the following documentation 

accompanying the payment request:  

G.4.4.2.1 A certified statement giving the exact location of the materials or equipment, 

that such material or equipment is properly stored and protected meeting the 

approval of CA and is consigned to the District of Columbia Government; that 

the materials and equipment will not be diverted for use or installation at a 

different project, and that they are subject to inventory and inspection by the 

CA. 

G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity, description of the 

material or equipment and its costs as defined in Section G.4.4.1 and G.4.4.2. 

G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event the 

materials/equipment is stored off-site. 

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly payments 

under this contract for the work performed during the first sixty (60) days following the NTP, 

following the CA‟s partial acceptance of the work in writing in accordance with Paragraph E.2. In 

the event that the District elects to proceed in this manner, the following shall apply: 

 

G.4.5.1 The District will not make any additional payments until the final CPM schedule is 

approved by CA. 

G.4.5.2 The District will not make progress payments for all other activities until the final CPM 

schedule is approved and distributed by the CA.   

G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection G.15 as the 

basis upon which to estimate successive progress payments to be made. 

 

G.5  ASSIGNMENT OF CONTRACT PAYMENTS: 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign to a bank, trust company, or other 

financing institution funds due or to become due as a result of the performance of this contract. 

 

G.5.2 Any assignment shall cover all unpaid amounts payable under this contract, and shall not be made 

to more than one party. 

 

G.5.3 Notwithstanding an assignment of contract payments, the Contractor, not the assignee, is required 

to prepare invoices.  Where such an assignment has been made, the original copy of the invoice 

must refer to the assignment and must show that payment of the invoice is to be made directly to 

the assignee as follows: 

 

“Pursuant to the instrument of assignment dated ___________, make payment of this invoice to 

(name and address of assignee).” 

 

G.6     THE QUICK PAYMENT CLAUSE: 
 

G.6.1 Interest Penalties to Contractors 
 

G.6.1.1 The District will pay interest penalties on amounts due to the Contractor under the Quick 

Payment Act, D.C. Official Code §2-221.01 et seq., for the period beginning on the day after 
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the required payment date and ending on the date on which payment of the amount is made.   

Interest shall be calculated at the rate of 1% per month.   No interest penalty shall be paid if 

payment for the completed delivery of the item of property or service is made on or before: 

 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th
 day after the required payment date for an agricultural commodity; or 

c) the 15
th
 day after the required payment date for any other item. 

 

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any 30-day period shall 

be added to the principal amount of the debt and thereafter interest penalties shall accrue on the 

added amount. 

 

G.6.2    Payments to Subcontractors 

 

G.6.2.1 The Contractor must take one of the following actions within seven (7) days of receipt 

of any amount paid to the Contractor by the District for work performed by any 

subcontractor under this contract: 

a) Pay the subcontractor for the proportionate share of the total payment received 

from the District that is attributable to the subcontractor for work performed 

under the contract; or 

b) Notify the District and the subcontractor, in writing, of the Contractor‟s 

intention to withhold all or part of the subcontractor‟s payment and state the 

reason for the nonpayment. 

 

G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on amounts 

due to the subcontractor or supplier beginning on the day after the payment is due and 

ending on the date on which the payment is made.   Interest shall be calculated at the 

rate of 1% per month.   No interest penalty shall be paid on the following if payment 

for the completed delivery of the item of property or service is made on or before: 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th
 day after the required payment date for an agricultural commodity; or 

c)   the 15
th
 day after the required payment date for any other item. 

G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at the end of any 

30-day period shall be added to the principal amount of the debt to the subcontractor and 

thereafter interest penalties shall accrue on the added amount. 

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or entitlement of a 

subcontractor to a payment or a late payment interest penalty under the Quick Payment Act 

does not constitute a dispute to which the District of Columbia is a party.  The District of 

Columbia may not be interpleaded in any judicial or administrative proceeding involving such a 

dispute. 

 

G.6.3 Subcontract requirements 

 

G.6.3.1 The Contractor shall include in each subcontract under this contract a provision requiring 

the subcontractor to include in its contract with any lower-tier subcontractor or supplier the 

payment and interest clauses required under paragraphs (1) and (2) of D.C. Official Code 

§2-221.02(d). 
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G.7 CONTRACTING OFFICER (CO): 

In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the District 

Government only by CO.  The address and telephone number of the CO is: 

   Diane Wooden, CO  

 Department of Real Estate Services (DRES) 

 Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor   

Washington, D.C.  20009 

  Telephone: 202-671-2405 

Fax: 202-442-9506 

e-mail: Diane.Wooden@dc.gov. 

 

G.8 AUTHORIZED CHANGES BY THE CO: 

 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With Specifications for 

District of Columbia Construction Projects revised March 2011, the CO is the only person 

authorized to approve changes to any of the requirements of the contract. 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or modifies the 

requirements of this contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person other than 

the CO, the change will be considered to have been made without authority and no adjustment will 

be made in the contract price to cover any cost increase incurred as a result thereof. 

 

G.9    CONTRACT ADMINISTRATOR (CA): 

 

G.9.1 The CA is responsible for general administration of the contract and advising the CO as to the 

Contractor‟s compliance or noncompliance with the contract. The CA has the responsibility for the 

day-to-day monitoring and supervision of the contract, of ensuring the work conforms to the 

requirements of the contract and such other responsibilities and authorities as may be specified in 

writing by the CO and/or in the contract.  These include: 

 

G.9.1.1 Keeping the CO fully informed of any technical or contractual difficulties encountered 

during the performance period and advising the CO of any potential problem areas under 

the contract; 

 

G.9.1.2 Coordinating site entry for Contractor personnel, if applicable; 

 

G.9.1.3 Reviewing invoices for completed work and recommending approval by the CO if the 

Contractor‟s prices and costs are consistent with the contractual amounts and progress is 

satisfactory and commensurate with the rate of expenditure;  

 

G.9.1.4 Reviewing and approving invoices for deliverables to ensure receipt of goods and services.  

This includes the timely processing of invoices and vouchers in accordance with the 

District‟s payment provisions; and 

G.9.1.5 Maintaining a file that includes all contract correspondence, modifications, records of 

inspections (site, data, equipment) and invoice or vouchers.  

 

mailto:Diane.Wooden@dc.gov
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G.9.2 The address and telephone number of the CA is: 

 

 Pedro Astudillo 

 Department of Real Estate Services 

 Construction Division 

 2000 14
th

 Street, N.W., 8
th

 Floor 

 Washington, D. C.  20009 

 Tel: 202-671-1312 

    Fax:  202-671-0647 

e-mail: Pedro.Astudillo@dc.gov 

 

G.9.3 The CA shall NOT have the authority to: 

 

G.9.3.1 Award, agree to, or sign any contract, delivery order or task order. Only the CO shall make 

contractual agreements, commitments or modifications; 

G.9.3.2 Grant deviations from or waive any of the terms and conditions of the contract; 

G.9.3.3 Increase the dollar limit of the contract or authorize work beyond the dollar limit of the 

contract,  

G.9.3.4 Authorize the expenditure of funds by the Contractor; 

G.9.3.5 Change the period of performance; or  

G.9.3.6 Authorize the use of District property, except as specified under the contract. 

 

G.9.4 Contractor shall be held fully responsible for any changes not authorized in advance, in writing, by 

the CO, and may be denied compensation or other relief for any additional work performed that is 

not authorized by the CO in writing.  In addition, Contractor may also be required at no additional 

cost to the District, to take all corrective action necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves the right, by 

written notification to the Contractor, to stop all the work, or any portion thereof, affected by the 

Contractor‟s failure to comply with the contract requirements. This stoppage will remain in effect until the 

Contractor has taken action to meet the contract requirements, or any separable part thereof, and the CO 

notifies the Contractor in writing that work may resume. Stoppage of all part of the work by the CO 

pursuant to this Section G.10 notwithstanding, the District may terminate the right of the Contractor to 

proceed as provided in Article 5 of the General Provisions, TERMINATION-DELAYS, of Standard 

Contract Provisions For Use With Specifications for District of Columbia Construction Projects revised 

March 2011. 

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual relationship 

between any subcontractor and the Government of the District of Columbia. 

 

G.11.1.1 The divisions or sections of the DRES Specifications are not intended to control the 

Contractor in dividing the work among the subcontractors or to limit the work performed 

by any trade. 

 

mailto:Pedro.Astudillo@dc.gov
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G.11.1.2 The Contractor shall be as fully responsible to the Government of the District of 

Columbia for the acts and omissions of subcontractor and of persons employed by them 

as he is for the acts and omissions of persons directly employed by him. 

  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material persons engaged 

upon his work.  

 

G.11.1.4 The Contractor shall, without additional expense to the Government of the District of 

Columbia, utilize the services of specialty subcontractor for those parts of the work which 

the Contract specifies are to be performed by specialty subcontractors. 

 

G.11.1.5 The Government of the District of Columbia will not undertake to settle any differences 

between the Contractor and his subcontractors or between subcontractors. 

 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior written consent 

of the CO, or his authorized representatives, and such consent, when given, shall not be construed to 

relieve the Contractor of any responsibility for the fulfillment of the contract.  Request(s) for 

permission to subcontract any portion of the contract shall be in writing and accompanied by: (a) a 

showing that the organization which will perform the work is particularly experienced and equipped 

for such work, and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in 

this contract shall apply to labor performed on all work encompassed by the request(s).  The 

request(s) also shall provide the following information:  

 

G.11.2.1 Subcontractors name, address, telephone number, and Federal Social Security Number used 

on the Employers Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 G.11.2.2 Estimated dollar amount of the subcontract. 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

G.11.2.4   The subcontractor approval request form included herein should be used to request 

approval of subcontractor on this project.  The form should be completed for each 

subcontractor requested for approval and submitted to the CO. Copies of these forms are 

available upon request from the CA. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract agreement, 

which the District will have the right to review and approve prior to its execution by the Contractor.  

Any such subcontract shall specify that the Contractor and the subcontractor shall be subject to 

every provision of this contract.  Notwithstanding any such subcontract approved by the District, 

the Contractor shall remain liable to the District for all Contractor‟s work and services required 

hereunder.  

 

G.12 USE OF PREMISES: 

 

G.12.1 If the Contractor considers it necessary to perform any work after the regular working hours or on 

Saturdays, Sundays or legal holidays, the Contractor shall perform this work without any additional 

expense to the Government of the District of Columbia.  

 

G.12.2 The Contractor shall use only such entrances and exits to the work area as designated by the CA. 

Contractor‟s movement may be restricted by facility activities. 
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G.12.3 Once the construction work is started, the Contractor shall complete the work as rapidly as possible 

and without unnecessary delay.  

 

G.12.4 The Contractor shall occupy only such portions of the premises as required for proper execution of 

scheduled phase of the contract. 

 

G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum annoyance or 

noises and disturbances to safety and security of facility occupants and of adjacent premises and 

interference with normal traffic. 

 

G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated by the existing 

job conditions (to be determined/approved by DRES officials) of such nature as to prevent:   

 

G.12.6.1  Entry of work areas by unauthorized persons;  

 

G.12.6.2  Removal of Government property and supplies.  

 

G.12.7  The Contractor shall not load or permit the loading of any part of any structure to such an extent as 

to endanger its safety and or security requirements of the facility. DRES official will advise 

Contractor on the best times for loading and material deliveries. 

 

G.12.8 Contractor‟s employees or representative must have on proper/approved identification at all or 

times or DRES officials may remove the individual from the construction site.   

 

G.13    PATENTS: 

 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, harmless 

for liability of, any nature or kind, including cost and expenses for, or on account of any patented or 

unpatented invention, article or appliance manufactured or used in the performance of this contract, 

including their use by the Government of the District of Columbia. 

 

G.14 SAFETY PRECAUTIONS: 

 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance with the 

Safety Standards of the District of Columbia and the U.S. Occupational Safety and Health Act of 

1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. Official Code § 32-1101 et 

seq. and 1-620.01 et seq. 

 

G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these standards and 

have copies of same available at the project site at all times.  

 

G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as required by the 

Safety Code, in their possession. 

 

G.14.1.3 The Contractor shall be responsible for providing and installing adequate temporary 

shoring or bracing for all walls, slabs and like constructions until such items attain their 

design, strength, and stability. 

 

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable for any 

property damages or physical harm resulting from inadequate protection. 
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G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and calculations for 

shoring and/or bracing designs for the CA‟s review and concurrence. 

 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the Contractor‟s 

materials, equipment or tools and entry into the Contractor‟s work areas by non-authorized 

personnel. 

 

G.14.4.1 A Contractor‟s attendant shall be present at all times when bituminous kettles are in 

operation to prevent the public from coming in contact with the kettles. 

 

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 

G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being removed from the 

roof areas or any upper floor. 

 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, including open 

panel boards. 

 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being executed, as 

required for protection of the public. 

 

G.15 PROGRESS SCHEDULE: 
 

G.15.1 The Contractor shall submit to the CA not later than ten (10) days after official NTP has been 

issued, one (1) reproducible print plus three (3) copies of an initial Critical Path Method (CPM) 

schedule diagram plus three copies of computer reports and the narrative for the first thirty (30) 

days of all the contract activities. Then, within thirty (30) days after the NTP, the Contractor shall 

submit one (1) reproducible print plus three (3) copies of a complete CPM schedule and narrative 

for all the contract activities and three copies of computer printout. The Contractor shall submit all 

the CPM schedules and reports for approval by the CA, and all schedules and reports must conform 

to the following minimum requirements (see G.38.2 for Scheduling Software requirement): 

 

G.15.1.1 Include activities for all Contractor submittals, including but not limited to catalogue-

cuts, samples, shop drawings and laboratory tests, approvals by CA, procurements by 

Contractor, delivery of material and equipment to the job site, and all items required for 

closeout, including submission of 50% Operations and Maintenance Manuals, training, 

and submission of As-Built Drawings.  

 

G.15.2 The Contractor shall include in each CPM schedule the following details and format: 

 

G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work activity 

showing price of the work activity and man-loading on arrow system plus a narrative to 

facilitate monitoring and control of work progress and a tool for measurement of progress 

payments.  

 

G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays. 

 

G.15.2.3 Each activity shall show all the associated costs for the purpose of progress payment, as 

required by Section G.4., with no front loading. In addition, the sum total all the activity 

price of the work activity shall equal the total amount of the contract award.  
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G.15.2.4 All computer reports shall include sorts for all the activities, without any masking or 

plugging of any dates (except NTP and contract milestones). The computer reports shall 

be submitted in hard-copy plus soft form of read/write CDs giving all the activity data 

and schedules.  

 

G.15.3  Monthly Progress Updates and Reports: 

 

G.15.3.1 The Contractor shall submit monthly update by the 25
th
 of each month and the same shall 

include a narrative and three copies of computer printouts plus read/write CD‟s of all the 

activity data and schedules. These reports shall include the actual start, percent complete 

or finish dates for each activity, as mutually agreed with the CA plus any approved logic 

changes.  

 

G.15.3.2 In the case of any logic changes that result in any delay to the contract milestone(s), the 

Contractor shall submit a revised schedule diagram and the computer reports for approval 

by the CA by the next update reporting date. 

 

G.15.3.3 The Contractor shall provide record of all available float time for the activities on the 

schedule. 

 

G.15.4 The Contractor shall complete all work within the time specified under F.1 Time of Completion, 

which is the maximum time permitted for the accomplishment of this project. If within the period of 

construction, a time extension or extensions are granted in writing by the CO, the Contractor shall 

incorporate the extension in the next monthly update. 

 

G.16 GUARANTEE OF WORK: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for occupancy as 

established in the District‟s written notification, to repair or replace any work in which any defects 

in material or workmanship appear within said period and to repair or replace any and all work 

damaged by reasons thereof, to the satisfaction of the CA and without cost to the District of 

Columbia. 

 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, embraced in or 

required thereby, the Contractor disturbs any work guaranteed under another contract, he shall 

restore such disturbed work to a condition comparable to its original condition and guarantee such 

restored work to the same extent as it was guaranteed under such other contracts. 

 

G.16.3 Upon the Contractor‟s failure to proceed promptly to comply with the terms of any guarantee under 

the contract or still running upon work originally executed by other Contractors, the District of 

Columbia may (1) either have such work performed as the CO deems necessary to fulfill such 

guarantee, or (2) allow all such damaged or defective work to remain in such unsatisfactory 

condition; provided that the Contractor shall promptly pay the District of Columbia the sum 

estimated by the CO under the provision of paragraph B above to represent the amount which 

would have been necessary to expend to fulfill such guarantee.  Everything done in the fulfillment 

of any guarantee shall be without additional expense to the Government of the District of 

Columbia. 

G.16.4 Special guarantee:  The Contractor shall provide written guarantees for work performed under the 

resultant contract from installation and receipt.  
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G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of failure and 

against structural failure due to improper installation procedures. 

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable  components such 

as filters, for four (4) full operating seasons or the equivalent thereof against all 

conditions except vandalism or improper maintenance. 

G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by the 

manufacturer of the roofing material. 

G.16.5 All special guarantees that are stipulated in the specifications or other paper forming a part of the 

contract shall be subject to the terms of this paragraph insofar as they do not conflict with the 

provisions containing references to guarantees in the specifications or such other papers. In case of 

any conflict, the special guarantee shall take precedence. 

 

G.17 PROTECTION: 

 

G.17.1 The Contractor shall protect existing public and private property including but not limited to 

sidewalks, pavements, landscaping, from damage using methods approved by CA such as planking, 

covering, temporary cement curbs, and shall be responsible for  replacement of items that are 

damaged by work under this contract.  The Contractor shall repair or replace damages to sidewalks, 

curbs, streets, public property and public utilities as directed by the CA in accordance with 

standards of the agency having jurisdiction over the damaged property.  The CA will not permit 

grouting of cracks in sidewalks and driveways. The Contractor shall replace cracked slabs.  

G.17.2 The Contractor shall be responsible for personal injury to workmen and the public and shall 

indemnify and hold the District harmless for any such injuries that are incurred during the 

performance of this contract.  

G.17.3 Nothing contained in the drawings and DRES Specifications for installation of fences, barricades or 

site protection shall be interpreted as making the District a party to, liable for, or relieving the 

Contractor of: 

G.17.3.1 The Contractor‟s responsibility for materials delivered and work performed until 

completion and final acceptance; 

G.17.3.2 The Contractor‟s responsibility to sustain all costs, losses or damages arising out of the 

nature of the work to be done, or due to any unforeseen or usual obstructions or 

difficulties which may be encountered in the accomplishment of the work, or resulting 

from the work, or resulting from the action of the elements; and 

G.17.3.3 The Contractor‟s responsibility to protect existing public and private property. 

 

G.17.4  Watchperson: 

 

G.17.4.1.1 The Contractor shall employ watchpersons to safeguard the site.   

 

G.17.4.1.2  The watchpersons shall be employed and on site during all periods in which the 

Contractor‟s employees are not performing actual site work. 

 

G.17.5 Lights: 

 

G.17.5.1 Illumination of the worksite during non-daylight hours is required of the Contractor at the 

Contractor‟s expense.  
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G.18 UNDERGROUND SERVICES:  
 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the contract drawings 

and specifications.  However, the District gives no assurance that there are no other active services 

in areas in which work is to be performed.  If during execution of work, other active services are 

encountered that necessitate changes in drawings or specifications, the Contractor shall make the 

required adjustments.  The costs for these adjustments shall be at the District‟s expense. 

G.18.2 INACTIVE OR ABANDONED:  If, during execution of work, the Contractor encounters inactive 

or abandoned services not shown or specified, the Contractor shall notify the CO as set forth in 

Article 4 of the Standard Contract Provisions. 

 

G.19 EXISTING CONDITIONS:  

 

G.19.1 The Contractor shall verify by actual measurement existing work required to connect with work 

now in place before the Contractor commences actual work at the site.  The Contractor shall ensure 

that new work in extension of existing work shall correspond in all respects with that to which it 

connects unless otherwise indicated or specified. 

G.19.2 The Contractor shall cut, alter, remove or temporarily remove and replace existing work as 

necessary for the performance of the work to be done.  The Contractor shall restore work remaining 

in place that is damaged or defaced by reason of work done under this contract to a condition 

satisfactory to the CA. 

 

G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:   

 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the CA two (2) hard copies 

(2) electronic copies on Disc of operation manuals or instruction manuals for each piece of 

equipment, mechanical or electrical system. 

 

G.20.2 Manuals shall show all controls (switches and valves) and give instructions on functions of each. 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other control 

indicating devices. 

G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations and specify 

recommended intervals of maintenance and recommended lubricants, and a listing of spare parts. 

G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and electrical system 

showing location of all control items such as fuses, circuit breakers, indicator lights, dials, gauges, 

valves, thermostats, aquatints, cleanouts, and switches. 

G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate sets, i.e., air 

conditioning system, heating system, ventilating system, lighting system, ship equipment, plumbing 

system, incinerator, sprinkler system, sound system, clock and bell system, power operated door 

system and special equipment. 

 

G.20.7 The Contractor shall submit a Draft of the Operations and Maintenance manuals, including likely 

warrantees and guarantees, training manuals at 60 days before the schedule completion date of the 

construction.  

 

G.20.8 The Manuals for the Draft Submission and the Final Submission shall be issued in digital compact 

disk (CD) format as well as hard bound manuals. 
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G.21 EROSION AND POLLUTION CONTROL: 

 

G.21.1 The Contractor shall provide erosion control facilities as approved and as required for fulfilling the 

requirements of Health Regulations of the District of Columbia. 

G.21.2 The Contractor shall take such measures, as determined to be adequate in the opinion of the CO, 

which will prevent soil erosion from the site in question. 

G.21.3 The Contractor shall conduct all operations in such a manner as to prevent when  possible and 

otherwise minimize the contamination of watercourses by sediment bearing materials or other 

pollutants. 

G.21.4 The Contractor shall maintain effective erosion control for the duration of any suspension of all or a 

portion of the construction operation. 

 

G.22 GOVERNMENT INSPECTORS: 

 

G.22.1 The Contractor shall perform work under the general direction of the CA and is subject to 

inspection by his/her appointed Inspector to ensure strict compliance with the terms of the contract.  

Neither the CA nor an Inspector is authorized to change any provision of the contract documents 

without written authorization of the CO. 

G.22.2 The Contractor shall not be relieved from compliance with material and workmanship requirements 

of the contract by the presence of or absence of an Inspector.  

 

G.23 DRAWINGS AND DRES SPECIFICATIONS: 

 

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for Construct ion 

Projects, the general character and scope of the work are illustrated by the specifications and 

drawings listed in Section C, included herein as Attachments J.1 and J.2.  Any additional detail 

drawings and other information deemed necessary by the CO will be furnished to the Contractor 

when and as required by the work. 

 

G.23.2 In case of differences between small and large-scale drawings, the large-scale drawings  shall 

govern. 

 

G.23.3 Where on any of the drawings, a portion of the work is drawn out and the remainder is indicated in 

outline, the parts drawn out shall apply also to those portions indicated in the outline. 

 

G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in its general 

sense and not as meaning identical. The Contractor shall work out all the  details in relation to their 

location and their connection with other parts of the work. 

  

G.23.5 In case of differences between the schedules and small or large scale drawings, the schedules shall 

govern. 

 

G.23.6 In cases of differences between the specifications and standards, and in cases of  differences 

between drawings and the specifications, the specifications shall govern. 

 

G.24 REFERENCE TO CODES AND REGULATIONS: 

 

G.24.1 Where the District of Columbia codes and regulations and other codes and regulations are referred 

to in these specifications, they are minimum requirements. 



Construction of Radio Equipment Room and                              Solicitation Number: DCAM-2011-0189 

Relocation of E911 radio site to Sibley Hospital Main Building  

 

 26 

 

G.24.2 Where the requirements of these specifications exceed the referred requirements of the  codes and 

regulations, these specifications shall govern. 

 

G.24.3 Requirements of codes and regulations shall include revisions, amendments and supplements 

thereto in effect on the closing date of the Invitation for Bids (IFB). The  IFB will be amended to 

conform it to such code and regulation changes that occur after the closing date.  

 

G.25 SINGULAR OR PLURAL NUMBERS: 

 

 Where any device or part of equipment is herein referred to in the specifications or on the drawings in the 

singular or plural number, such reference shall be deemed to apply to as many such devices as are required 

to complete the installation as shown on the drawings. 

 

G.26 ENGINEERING AND LAYOUT SERVICES: 

 

G.26.1 The Contractor shall provide competent engineering services to execute the work in accordance 

with the contract requirements.  The Contractor shall verify the figures shown on the drawings 

before undertaking any construction work and shall be responsible for the accuracy of the finished 

work. 

G.26.2 The District has made its best efforts to establish such general reference points as will enable the 

Contractor to proceed with the work.  It is the Contractor‟s responsibility to visit the site and 

familiarize themselves with the site conditions before submitting his bid.  

G.26.3 The Contractor shall make no change in locations without the written approval of the CO.   

 

G.27 BUILDING LINES AND BATTER BOARDS: 

 

G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations from the D.C. 

Surveyor‟s Office to ascertain official reference points from which the property survey can be 

made. 

 

G.27.1.1  The Contractor shall establish and have platted on site, all building lines, building 

restriction lines and property lines shown on drawings, utilizing the service of a 

registered professional surveyor regularly engaged in such practice. 

 

G.27.1.2 The Contractor shall also establish critical grade and boundaries for construction of 

facilities where distance measurements are important, utilizing the service of a registered 

professional surveyor. 

 

G.27.1.3 Within 10 working days of receiving the plat of computations, the Contractor shall 

submit to the CA two (2) copies of plat showing such lines and grades with a registered 

professional surveyor‟s certification of their correctness. 

 

G.28 WALL CHECK: 

 

G.28.1 After foundations are in place and walls have been defined, but before additional  construction and 

work is effected, the Contractor shall cause a wall check to be made by the same registered 

professional surveyor who established the building lines and property lines. 
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G.28.2 The Contractor shall obtain certification by the D.C. Surveyor‟s Office of the location of  the 

foundation walls by submitting his registered professional surveyor‟s certification prior to 

proceeding with construction. 

 

G.29 INTERFERENCE:  

 

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

 

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated with the separate 

sections of the specifications with work of all other trades so as to avoid any interference with 

installation of pipes, ducts and conduits. 

 

G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the method of running 

them are shown on the drawings, but it is not intended to show every offset and fittings or 

every architectural or structural obstacle that will be encountered during the installation 

of the work.  The Contractor shall modify alignment of pipes, ducts and conduits from 

that shown on the contract drawings, where necessary, without any additional costs to the 

District. 

 

G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make the piping, 

ducts and conduit modifications as required, due to building obstructions and to complete 

the installation in accordance with best practice of the trades and to the satisfaction of the 

CA. 

 

G.30 CONTRACT DOCUMENTS FURNISHED:  This Section Intentionally Left Blank 

G.31 PHOTOGRAPHS: 

G.31.1 Site Condition Photographs:  Prior to start of construction work, the Contractor shall provide a 

minimum of twenty (20) pre-construction site condition photographs for each of the construction 

areas.  The location of photographs shall be as directed and approved by the CA.  All photographic 

exercises may only be performed by an individual approved by the CA. Photographs shall conform 

to requirements specified below. Photographs shall be e-mailed in electronic PDF format.  

G.31.2 Progress Photographs:    The Contractor by the 15
th
 day of each month shall submit progress 

photographs of the site at each work area, via e-mail in electronic PDF format.  The requirements 

for such photographs are as follows: 

G.31.2.1  Size approximately 8 x 10 ½ inches. 

G.31.2.2  Taken as directed by the CA. 

G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ inch clear 

paper at bottom of the 10 ½ inch side, with the following information printed or typed 

thereon: 

G.31.2.3.1 Name of project and Contractor; 

G.31.2.3.2 A key plan of project site and building with notation of vantage points 

marked for location and direction of each item of photographic 

documentation, indicating elevation or story of construction, and same 

label information as corresponding item of photographic documentation. 

G.31.2.3.3 Subject matter shown on photographs identified; 

G.31.2.3.4 Dates taken; and  
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G.31.2.3.5 Serial numbers. 

G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on the left side. 

G.31.2.5 Number of photographs in each submission: 

G.31.2.5.1 Prior to starting work, twelve (12) (in addition to site condition photographs). 

G.31.2.5.2   All other submissions shall be a minimum of eight (8) per phase. 

G.31.2.6  Submitted to the CA each month.   

G.31.3 Finished Project Photographs:     After building has been constructed, site cleaned up and project 

is ready for acceptance by the District, the Contractor shall furnish to the CA four (4) prints each of 

five (5) photographs, plus the digital/electronic files, work areas for each phase, as follows: 

G.31.3.1  One perspective view of project. 

G.31.3.2 Three (3) photographs of areas designated by representatives of the CA. 

G.31.3.3 Photographs shall be 8 x 10 ½ inch size, with the following information printed in back: 

G.31.3.3.1   Name of project; and 

G.31.3.3.2 View shown on photograph.   

G.31.4 Should the number of photographs provided be other than that specified above, the CO shall issue a 

change order adjusting the contract amount in accordance with Article 3 of the Standard Contract 

Provisions. 

G.31.5 All photographs shall be taken by a professional photographer with digital camera, on a minimum 4 

x 5 inch negative size and all submissions shall be clear and with the proper contrast. 

 

G.31.6 The Contractor may submit photographs by taking photos using digital cameras that provide the 

same degree of clarity and proper contrast.  However, all the submittals shall be in the same 

aforementioned format, except in lieu of submitting the negatives, the Contractor shall submit the 

photos on the disks. 

 

G.31.7 Also review requirements in Project Specifications, Attachment J.1 Section 013233 

G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, GENERAL 

PROVISIONS SECTION, THE FOLLOWING SECTION E, EQUITABLE ADJUSTMENTS: 

G.32.1 The purpose of this section is to define a standard procedure for determining reasonable costs and 

times for purpose of making equitable adjustments under Article 3, CHANGES, of the Standard 

Contract Provisions, General Provisions section. 

G.32.2 Unless otherwise specifically provided in the contract, the following procedure shall be used: 

G.32.2.1 Where the nature of the change is known sufficiently in advance of construction to permit 

negotiation, the parties shall attempt to agree on a fully justifiable price adjustment or 

adjustment of time for completion. 

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time the proposed 

change affects the contract work, or if the CO determines it is not feasible to reach an 

agreement regarding an equitable adjustment, either due to lack of time or other reasons, 

the CO will order the change in accordance with Article 3 of the General Provisions and 

the Contractor shall proceed with the execution of the work so changed. 

G.32.3 Equitable adjustments shall be determined in the following manner, unless otherwise specifically 

stated in the contract. 
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G.32.3.1   Whenever a change is proposed or directed, the Contractor shall submit a proposal or 

breakdown within thirty (30) days of its receipt of the change, and the proposal will be 

acted upon promptly by the CO. 

G.32.3.2 Price Adjustments 

G.32.3.2.1 If agreement on costs cannot be reached prior to execution of changed work, 

payment will be made for the actual costs provided records of such costs are 

made available and that such costs are reasonable and predicated on 

construction procedures normally utilized for the work in question.  If not, 

then payment shall be based on standard trade estimating practice. 

G.32.3.2.2 Where basis of equitable adjustments is the actual cost incurred in 

performing changed work, the Contractor shall furnish the District with a 

complete breakdown of costs, covering the subcontractor work, as well as his 

own, individually itemizing the following: 

i. Material quantities and unit prices 

ii. Labor hours and basic hourly rate for each labor  classification 

 iii. Fringe benefits rate for each classification 

 iv. Construction equipment 

 v. Overhead 

 vi. Profit 

 vii. Commission 

viii. FICA, FUTA and DUTA (applied in basic hourly wage costs).  

 

G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, workmen 

compensation, FICA, DUTA, FUTA and State unemployment taxes at the 

request of the District. 

G.32.3.2.4 The percentage for overhead, profit and commission to be  allowed shall in 

no case exceed the following and shall be  considered to include, but not 

limited to, insurance, other than mentioned herein, field and office supervisor 

and assistants above the level of foreman, incidental job burdens and general 

office expense, including field and home office.  No percentage for overhead 

and profit will be allowed on FICA (Social Security), FUTA (Federal 

Unemployment and DUTA (District Unemployment) taxes: 

                  

 Overhead Profit Commission 

1.  To Contractor on work performed by 

other than his/her own forces. 
- - 10% of value of 

work performed 
2. To Contractor and/or Subcontractor for 

that portion of work performed by their 

respective forces. 

10% 
 

10% - 

3. From Contractor on deleted work to 

have been performed by other than his/her 

own forces. 

- - 5% of value of 

deleted work 

4. From Contractor or Subcontractor on 

deleted work to have been performed by 

his/her own forces. 

- - 5% of value of 

deleted work 
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G.32.3.2.5    When a change consists of both added work and deleted work, the applicable 

percentage shall be applied to the net cost or credit. 

 

G.32.3.2.6 Where more than one tier of subcontractors exists, they shall be treated as 

one subcontractor for purposes of markups. That is, only one overhead and 

one profit percentage for the subcontractors and one commission percentage 

for the prime Contractor shall be applied to actual cost of work performed 

regardless of the number of tiers of subcontractors. 

 

G.32.3.3 Changes in the period of performance: Where a change affects the time required for the 

performance of the contract, the Contractor shall describe in detail “cause and effect 

relationship” and how such change affects the  specific contract work activities, current 

critical path, overall performance or work, concurrency with other delays, and the final 

net impact on the contract milestone(s), specifically stating the proposed decrease or 

increase in the period of contract performance in calendar days. 

 

G.32.3.4 The changes in the contract period of performance, if any, resulting from change order 

work will be calculated in the following manner: 

 

G.32.3.4.1 New durations for work activities effected by the change order will be 

incorporated into the next computer printout.  Time extensions will be 

directly based on the extent to which the contract completion date is hereby 

extended. 

 

G.32.3.4.2 Should new work activities be required to supplement existing activities, they 

will be incorporated into the computer printout to verify total effect, if any, 

on the contract completion date. 

 

G.32.3.4.3 Every attempt will be made to reach an agreement between the Contractor 

and the CA on the number of days by which activity duration will be 

extended.  Should an agreement not be reached within fifteen (15) days after 

Contractor receives the directive, the CA will assign a reasonable duration to 

be used in determination of job progress. 

 

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the General 

Provisions, TERMINATION-DELAYS, of Government of the Standard Contract Provisions For 

Use With Specifications for District of Columbia Construction Projects revised March 2011, a 

contract time extension may be justified.  

  

G.32.4.1 The Contractor, when requesting an extension to the contract period of performance, 

must submit the same in writing with supporting facts and backup documentation plus a 

detailed explanation that must include, but be not limited to, the following: 

 

G.32.4.1.1 Reasons/cause and responsibility of each delay 

 

G.32.4.1.2 Inclusive dates of each delay 

 

G.32.4.1.3 Specific trades affected 

 

G.32.4.1.4 Portion (s) of each work contract activity affected and the duration thereof 
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G.32.4.1.5 Status of work activity affected before delay commenced 

 

G.32.4.1.6 Concurrency of any other delays, including Contractor‟s own 

 

G.32.4.1.7 Net effect of each delay under this request, on the overall contract 

completion 

 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back up date, 

correspondence and documentation should include but not be limited to the 

following: establishment that prior to ordering there was a reasonable 

assurance of timely supply; copies of each purchase order establishing the 

dates of procurement, invoices, delivery receipts and the like showing 

shipping or delivery dates; and copy of correspondence showing diligent 

attempts to follow ups to obtain materials when critically needed from other 

sources. 

 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and without the 

fault or negligence of the Contractor, subcontractor or supplier involved.  The Contractor 

will be entitled only to the additional number of days the project is delayed which is not 

concurrent with another delay for which a time extension has been granted or for which a 

valid request has been submitted. 

 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of when and what 

trades struck, with reasons for the strike, prompt submittal of notice when the strike was 

ended and the date thereof, analysis of the effect of the strike on the completion of the 

contract work. 

 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall include daily 

temperature and precipitation records for each period of delay involved and explanation 

of delaying effect, including number of days that the construction activities on the current 

critical path at the time were actually delayed, including any extended impact, beyond the 

normal anticipated days of delay due to the weather conditions.  

 

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification): 

 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before negotiating any 

price adjustments pursuant to a change order or modification, submit cost or pricing data 

and certification that, to the best of the Contractor‟s knowledge and belief, the cost or 

pricing data submitted was accurate, complete, and current as of the date of negotiation of 

the change order or modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change order or 

contract modification, was increased by any significant amount because (1) the 

Contractor or a subcontractor furnished cost or pricing data that were not complete, 

accurate, and current as certified by the Contractor, (2) a subcontractor or prospective 

subcontractor furnished the Contractor cost or pricing data that were not complete, 

accurate, and current as certified by the Contractor, or (3) any of these parties furnished 

data of any description that were not accurate, the price or cost shall be reduced 

accordingly and the contract shall be modified to reflect the reduction. 
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G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that prudent 

buyers and sellers would reasonably expect to affect price negotiations significantly. Cost 

or pricing data are factual, not judgmental, and are therefore verifiable. While they do not 

indicate the accuracy of the prospective Contractor‟s judgment about estimated future 

costs or projections, cost or pricing data do include the data forming the basis for that 

judgment. Cost or pricing data are more than historical accounting data; they are all the 

facts that can be reasonably expected to contribute to the soundness of estimates of future 

costs and to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, as 

applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing volume;  

G.32.5.4.4 Data supporting projections of business prospects and objectives and related 

operations costs;  

 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

G.32.5.4.8 Information on management decisions that could have a significant bearing on 

costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with pricing any 

change order or modification of this contract, the CO or representatives of the CO shall have 

the right to examine all books, records, documents and other data of the Contractor (including 

computations and projections) related to negotiating, pricing, or performing the change order 

or modification, in order to evaluate the accuracy, completeness, and currency of the cost or 

pricing data. The right of examination shall extend to all documents necessary to permit 

adequate evaluation of the cost or pricing data submitted, along with the computations and 

projections used. Contractor shall make available at its office at all reasonable times the 

materials described above for examination, audit, or reproduction until three years after the 

later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2 final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of litigation 

or the settlement of claims arising under or relating to the contract.  

G.33 SCAFFOLDING: 

 

G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work in  accordance with 

the Safety Code of the DC Minimum Wage and Industrial Safety Board and so that the work may 

be inspected by CA. 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 
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G.33.3 The CA will inspect the work upon the Contractor‟s advising of completion of contract 

requirements, and the Contractor shall promptly remove the scaffolding  upon acceptance of the 

work. 

G.33.4 Wherever possible, the Contractor shall use swinging scaffolds for exterior work  under this 

contract. 

G.33.5 Where swinging scaffolds are not practicable, the Contractor will be permitted to use other types of 

scaffolds provided: 

G.33.5.1 The Contractor shall prepare a list of areas and give the types of scaffold(s) he will use 

for each area. 

G.33.5.2 The list shall be submitted not later than ten (10) calendar days after the contract is 

awarded. 

 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  

 

G.34.1 During the contract term, District personnel will maintain any existing equipment that remains 

temporarily operational. 

G.34.2 The Contractor shall coordinate with the CA the time for removal of equipment in order to permit 

the District to salvage components for use on equipment remaining in use. 

 

G.35 TESTING AND CARE OF DRAINAGE FACILITIES: 

G.35.1 Prior to commencement of work under the contract, the Contractor shall conduct tests to ascertain 

the condition of existing drainage lines in accordance with the following  requirements: 

G.35.1.1 On projects where work is to be executed in the area of roof drains and areaways drains, 

the Contractor shall conduct a hose test on each drain line using a ¾ inch inside diameter 

garden hose without a nozzle and full pressure from an existing hose cock. 

G.35.1.2 On projects where work is to be executed in the area of storm drainage  structures such as 

yard drains, curb drains and catch basins, the Contractor shall conduct a hose test using a 

fire hose under pressure from a fire hydrant. 

G.35.1.3 On projects where new work is to be connected to existing drainage lines, the Contractor 

shall conduct a test on each line affected to ascertain that the lines are clear and will 

handle their full capacity.  Test shall be conducted with any apparatus that will establish 

the rate of flow. 

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and G.35.4 of this 

section, the Contractor shall execute tests on new installations in accordance with the 

plumbing section of these DRES Specifications. 

 

G.35.2 All testing shall be performed in the presence of the Project Inspector and CA.  The Contractor 

shall notify the CA seven (7) working days in advance of the testing. 

 

G.35.3 The Contractor shall promptly notify the CA in writing of any existing drain lines found to be 

deficient.  The CO will initiate remedial action by D.C. Government personnel or issue a change 

order in accordance with provisions of Article 3, CHANGES, of the Standard Contract Provisions, 

General Provisions section. 
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G.35.4 Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear and clean 

condition and shall remedy any deficiencies that may occur at no cost to the District until the final 

acceptance date of the contract.  Just prior to final acceptance in order to demonstrate clearance, the 

Contractor shall repeat the tests as specified in subparagraph G.35.1.1 and G.35.1.3. 

 

G.36 AS-BUILT DRAWINGS: 

 

G.36.1 General:  The Contractor shall, upon completion of all work under this contract,  prepare and 

furnish to the CA, as specified herein, as-built drawings.  The as-built drawings shall be a record of 

the construction as installed and completed by the Contractor.  They shall include all the 

information shown on the contract set of drawings, and all deviations, modifications, or changes 

from those drawings, however minor, which were incorporated in the work, including all additional 

work not appearing on the contract drawings, and all changes which are made after any final 

inspection of the contract work.  In the event the Contractor accomplished additional work which 

changes the as-built conditions of the facility after submission of the final as-built drawings, the 

Contractor shall furnish revised or additional drawings as required to depict final as-built 

conditions.  The requirements for these additional drawings will be the same as for the as-built 

drawings specified in this paragraph. 

 

G.36.2 Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full size set of 

contract drawings for depicting a daily record of as-built conditions.  The drawings shall be 

maintained in a current condition at all times during the entire contract period and shall be readily 

available for review by the CA at all times.  These drawing shall be updated daily by the Contractor 

showing all changes from the contract plan which are made in the work, or additional information 

which might be uncovered in the course of construction.  The Contractor shall record this 

information on the prints accurately and neatly by means of details and notes.  The  As-Built 

Drawings shall show, but not be limited to, the following details: 

G.36.2.1 The location and description of any utility lines or other installations of any kind or 

description known to exist within the construction area.  The location includes 

dimensions of permanent features. 

G.36.2.2 The location and dimension of any changes within the building or structure, and the 

accurate location and dimension of all underground utilities and facilities. 

G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes were made 

from contract plans. 

G.36.2.4 Correct elevations if changes were made in site grading. 

G.36.2.5 Changes in details of design or additional information obtained from working drawing 

specified to be prepared or furnished by the Contractor, including but not limited to 

fabrication, erection, installation and placing details, pipe sizes, insulation material, and 

dimension of equipment foundations. 

G.36.2.6 The topography and grades of all drainage installed or affected as part of the project 

construction. 

G.36.2.7 All changes or modifications of the original design that result from final inspection. 

G.36.2.8 Where Contract Drawing or Specifications allow options, only the option actually used in 

the construction shall be shown on the as-built drawings.  The option not used shall be 

deleted. 
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G.36.3 Submittals of As-Built Drawings:  The Contractor shall submit to CA for review and approval all 

as-built drawings using the following procedure: 

G.36.3.1 Deliver two (2) copies of the preliminary as-built marked prints to the  CA at the time of 

final inspection of each facility for review and approval. 

G.36.3.2 If upon review of the preliminary as-built drawings, the CA finds errors or omissions, the 

CA will return the drawings to the Contractor for corrections.  The Contractor shall 

complete the corrections and return the drawings to the CA within ten (10) calendar days. 

G.36.3.3 After approval, the CA will return one (1) copy of the as-built marked up print, along 

with the original contract Mylar to the Contractor for use in preparation of the final as-

built drawings. 

G.36.3.4 The Contractor shall incorporate the information from the approved preliminary as-built 

drawings into the final as-built mylar in a neat, accurate and professional manner and 

deliver the same to the CA. 

G.36.4 Draftsmanship: The Contractor shall employ only personnel proficient in the preparation of 

engineering drawings to standard, who are satisfactory and acceptable to the CA, to modify or 

prepare drawing in Computerized Aided Drafting and Design (CADD).  Hand drafted additions and 

corrections the Contractor makes to the contract documents shall be neat, clean, and legible and 

red-line mark ups shall be neat, clean and legible; where possible, shall match the adjacent existing 

line work or lettering, annotated in type, density, size and style.  

G.36.5 Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the as-built 

drawings with the words “RECORD DRAWING” in letters at least 3/8 inch high placed above the 

title block, if space permits;  if not, below the title block between the border and the trim line.  The 

date of completion and the words “REVISED AS-BUILT” shall be placed in the revision block 

above the latest existing revision notation.  The CA will not permit markings on the reverse side of 

the drawings.  The Contractor shall use the following details for labeling, sizing and formatting the 

drawings: 

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that used on the 

original drawings. 

G.36.5.2 New or added drawings shall be full size to match the overall dimensions of the 

Government supplied Mylar. 

G.36.5.3 The CA will review any final as-built drawings for accuracy and conformance to the 

drafting standard and other requirement contained in this and other sections.  The 

Contractor shall make all corrections, changes, additions, and deletions required to meet 

these standards. 

G.36.5.4 The Contractor shall complete and return the final as-built record drawings (Mylar) and 

return the same to the CA within sixty (60) calendar days after the final inspection of the 

facility to which the drawings apply, unless additional time is granted by the CA. 

G.36.5.5 If the District furnishes the original contract drawings in digital format the Contractor 

shall submit the as-built drawings on CD (3 copies) using the latest version of AutoCAD 

and provide prints in PDF format.  

 

G.37.  51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT AGREEMENT: 

 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of 1984, as 

amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 
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G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First Source 

Employment Agreement, Attachment J.8, in which the Contractor shall agree that: 

 

G.36.2.1 The first source for finding employees to fill all jobs created in order to perform this 

contract shall be the Department of Employment Services (“DOES”); and 

 

G.36.2.2 The first source for finding employees to fill any vacancy occurring in all jobs covered by 

the First Source Employment Agreement shall be the First Source Register. 

 

G.37.3 The Contractor shall submit to DOES, no later than the 10
th
 each month following execution of the 

contract, a First Source Agreement Contract Compliance Report (“contract compliance report”), 

verifying its compliance with the First Source Agreement for the preceding month.  The contract 

compliance report for the contract shall include the: 

 

G.37.3.1 Number of employees needed; 

 

G.37.3.2 Number of current employees transferred; 

 

G.37.3.3 Number of new job openings created; 

 

G.37.3.4 Number of job openings listed with DOES; 

 

G.37.3.5 Total number of all District residents hired for the reporting period and the cumulative 

total number of District residents hired; and  

 

G.37.3.6 Total number of all employees hired for the reporting period and the cumulative total 

number of employees hired, including; 

 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4 If the contract amount is equal to or greater than $100,000.00, the Contractor agrees that 51% of the 

new employees hired for the contract shall be District residents. 

 

G.37.5 With the submission of the Contractor‟s final request for payment from the District, the Contractor 

shall: 

 

G.37.5.1   Document in a report to the CO its compliance with the section G.36.4 of this clause; or 

 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.36.4 and include 

the following documentation:  

 

G.37.5.2.1 Material supporting a good faith effort to comply; 

 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 
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G.37.5.2.3 Advertisement of job openings listed with DOES and other referral sources; 

and 

 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to section G.36.6. 

 

G.37.6 The CO may waive the provisions of section G.36.3 if the CO finds that: 

 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 

G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan Statistical Area 

and none of the contract work is performed inside the Washington Standard Metropolitan 

Area which includes the District of Columbia; the Virginia Cities of Alexandria, Falls 

Church, Manassas, Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 

Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, Fauquier, 

Culpepper, Spotsylvania, and King George; the Maryland Counties of Montgomery, 

Prince Georges, Charles, Frederick, and Calvert; and the West Virginia Counties of 

Berkeley and Jefferson. 

 

G.37.6.3 The Contractor enters into a special workforce development training or placement 

arrangement with DOES; or 

 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in the labor 

market possessing the skills required by the positions created as a result of the contract.  

 

G.37.7 Upon receipt of the Contractor‟s final payment request and related documentation pursuant to 

sections G.36.3 and G.36.5, the CO shall determine whether the Contractor is in compliance with 

section G.36.3 or whether a waiver of compliance pursuant to section G.36.6 is justified.  If the CO 

determines that the Contractor is in compliance, or that a waiver of compliance is justified, the CO 

shall, within two business days of making the determination forward a copy of the determination to 

the CFO and the CA. 

 

G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the report pursuant 

to section G.36.3, or deliberate submission of falsified data, may be enforced by the CO through 

imposition of penalties, including monetary fines of 5% of the total amount of the direct and 

indirect labor costs of the contract.  The Contractor shall make payment to DOES.  The Contractor 

may appeal to the D.C. Contract Appeals Board as provided in the contract any decision of the CO 

pursuant to this section G.36.6.  

 

G.38 SOFTWARE REQUIREMENTS: 

 

G.38.1 PROLOG Software Interface Requirement - The District will provide General Contractor‟s 

access to the DRES Prolog Project Management software. The Contractor will be responsible for 

using Prolog to execute selected contract document requirements in coordination with DRES 

Contract Administrator. 

 

G.38.2 Scheduling Software Requirement - The Contractor will be responsible for using Primavera 6 

Prolog to prepare and submit any and all project schedules required for this work requirements. 
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SECTION H:     SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  
 

H.1.1   The Contractor shall pay to the District of Columbia the sum of Eight Hundred Dollars and no cents 

($ 800.00) as agreed liquidated damages for each calendar day of delay in completion of the work 

for this project, within the time limits set forth, subject to provisions of Article 5, DELAYS, of the 

General Provisions of the Government of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Construction Projects revised March 2011. 

 H.1.2 If the District terminates for default the Contractor‟s right to proceed in accordance with Article 5, 

liquidated damages will continue to accrue until the work is completed.  These liquidated damages 

are in addition to excess costs of re-procurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor‟s employees required to enter into 

the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1 The District will obtain the building permit issued by the Department of Consumer and Regulatory 

Affairs (DCRA), Building and Land Regulation Administration, located at 941 North Capitol 

Street, N.E., Washington, D.C.  The Contractor shall apply for and obtain all other permits required 

for this project including but not limited to Raze Permit, certificates and licenses from the Office of 

Licenses and Permits, Permit  Processing Division, Department of Consumer and Regulatory 

Affairs. 

 

H.3.1.1 The Contractor shall apply and pay for all required permits well in advance of the time 

that they are needed.   

H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the Contractor shall 

request assistance immediately from the CA. 

 

H.3.2 The Contractor shall ascertain and obtain the required permits, licenses and certificates for this 

project.  Permits, Licenses and Certificates may include, but are not limited to: 

 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration      3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate   6. Elevator  

   in or occupy 

 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 

 

H.3.3 The District will not allow work requiring permits and licenses to proceed until the Contractor 

produces evidence showing that such permits and licenses have been procured from the DCRA. 
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Permits will be issued only to persons duly licensed for work in the District of Columbia, except as 

follows: 

 

H.3.3.1    Where electrical, plumbing and refrigeration Contractors and their craft persons perform 

work under contract with the District of Columbia and the work is physically located in 

areas outside the District of Columbia, it shall be sufficient if any such Contractor and the 

Contractor‟s craft persons are licensed either by the District of Columbia or by any 

governmental agency having jurisdiction over the area adjoining the site on which the 

work is performed. 

 

H.3.4  The Contractor shall prominently display all permits within the confines of the construction site. 

 

H.4 UTILITY CONNECTIONS AND SERVICES:  

 

The Contractor shall locate all existing utilities and performing the required modifications to all utilities for 

the completion of construction.  All utility costs, costs to modify and connection fees shall be incorporated 

into the fixed price bid.  

 

H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with procurement and use 

of the following: 

 

H.4.1.1.1   Install a temporary meter on existing power lines and pay for all electric power 

used; 

H.4.1.1.2 Install temporary lines to conform with the requirements of the D.C. Electrical 

Code for such work; 

H.4.1.1.3 Furnish and install all necessary safety devices required; 

H.4.1.1.4 Maintain temporary line and equipment in proper condition until  lines are 

no longer required and disconnected; 

H.4.1.1.5 Make connections to existing electric services in accordance with D.C. 

Electrical Code requirements and standard procedures developed by the electric 

company; 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and other 

accessories, make disconnections and restore services to an approved 

condition. 

 

H.4.2 TEMPORARY WATER:  For construction purposes, temporary connection to the existing water 

mains is permitted, at the Contractor‟s expense, contingent upon the Contractor performing the 

following: 

 

H.4.2.1 That no connections to water mains be made without first acquiring approval from the 

District of Columbia Water and Sewer Authority (WASA); 

H.4.2.2 That the Contractor shall furnish all necessary temporary lines, fittings, valves, and make 

all temporary connections to bring the water to the job site; 

H.4.2.3 That all pipe, fittings, and hose used shall be leak proof and that hook-ups and connections 

be made in a manner comparable to new work to prevent unnecessary waste of water; 
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H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off valves; and 

H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other accessories 

are removed, disconnections made, and services restored to an approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

The Contractor shall make and pay for all the required permanent connections for water, sewer, gas, 

electrical, telephone and fire alarm systems at its own expense.  The Contractor shall pay fees and 

associated costs and make all arrangements with utility companies and appropriate agencies as may 

be required for proper and expeditious completion of the project. 

H.5 Shop Drawings and Catalogue Cuts:  

H.5.1 Within seven (7) calendar days from the date of the NTP, the Contractor shall prepare a complete 

list of all samples, catalogue cuts and shop drawings required to be submitted (see G.38.2 for 

Scheduling Software requirement) as follows:  

H.5.1.1 The Contractor shall submit the list to the CA or his designee in quadruplicate for approval.  

The CA will return one (1) copy of the approved list to the Contractor. 

H.5.1.2 The District will not make progress payments until the required list has been submitted by 

the Contractor. The District will not make payments for any materials installed by the 

Contractor without approval by the CA where submittal of the same is required.   

H.5.2 The Contractor shall not install or use materials in the work until the CA has given written approval 

of required samples, shop drawings or catalogue cuts, to be submitted as stated above. 

 

H.5.2.1 Normally, seven (7) calendar days will be required for checking submitted materials.  

However, more time will be required for more complex submittals. The Contractor is 

advised that submittals that are kept simple (i.e. related to one section of the specifications 

or to one system) will be processed more expeditiously than more complex submittals. 

Approval of materials, shop drawings, catalogue cuts shall be only for the characteristics or 

uses named in the submission and shall not be construed as: 

H.5.2.1.1 Permitting any departure from contract requirements except as specifically 

stated in the approval. 

H.5.2.1.2 Relieving the Contractor of the responsibility of complying with the contract 

requirements because of errors which may exist. 

H.5.2.1.3 Constituting a complete check, but will indicate only that the general method of 

construction and detailing is satisfactory and the Contractor shall be 

responsible for the dimensions and design of adequate connections, details and 

satisfactory construction of all work. 

H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in  accordance with 

the following requirements:  

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and contain the 

following information: 

H.5.3.1.1 Project name and contract number; 

H.5.3.1.2 Work for which material is intended;   

H.5.2.1.3 Identification of material in accordance with Federal Specifications or 

A.S.T.M. number, manufacturer, model, type, class, brand name, specifications 

reference, and local distributor; and 
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H.5.2.1.4 General Contractor‟s stamp of approval as evidence that drawings, samples, 

and catalogue cuts included in the submittal have been checked for conformity 

with contract requirements including dimensions, quality, grade, type, quantity 

coordination with other work and that the Contractor assumes all responsibility 

for errors or discrepancies. 

H.5.4 Shop Drawings: 

H.5.4.1 The Contractor shall submit shop drawings as described below: 

H.5.4.1.1 Submit one electronic copy via PROLOG, six (6) hard copies of each drawing 

and one (1) electronic PDF set, emailed. 

H.5.4.1.2 Identified as to project name and number, General Contractor, fabricator, 

manufacturer, model, type, class, brand name, specifications reference, local 

distributor, and date drawn to which drawing applies. Submittal shall include 

General Contractor‟s review and approval stamp and signature. 

H.5.4.1.3 Drawings shall be complete in every respect and assembled into sets. 

H.5.4.1.3.1 Each submission shall show complete system to which it applies 

and shall include catalog cuts, samples and other applicable data 

pertinent to the system. 

H.5.4.1.3.2 The CA will review and approve the shop drawing submittals, and 

if approved, will return three (3) sets of the same to the Contractor. 

H.5.4.1.3.3 When corrections to shop drawing prints are necessary, two (2) 

prints of each shop drawing will be returned to the Contractor for 

corrections and resubmission in six (6) sets. 

H.5.4.2The Contractor shall submit one (1) reproducible print of each approved shop drawing after 

final approval of submitted shop drawings has been made. 

H.5.4.3 If drawings show variations from contract requirements because of standard shop practices 

or for any other reasons, the Contractor shall make specific mention of such variation and 

the cause therefore in the letter of transmittal. 

H.5.4.3.1 If the variations in the drawings are acceptable to the CA, he/she may initiate 

any changes to the contract under Article 3, Changes, of the Standard Contract 

Provisions, which will be subject to the CO‟s approval.   

H.5.4.3.2 If drawings submitted indicate a departure from the contract requirements, 

which the CO finds to be in the best interest of the District of Columbia and to 

be so minor as not to involve a change in contract price or time for completion, 

he may approve the drawings. 

 

H.5.5 Composite Shop Drawings: 

  

In addition to shop drawings specified in the various sections of the specifications, the Contractor 

shall submit composite shop drawing details of constricted spaces, pipe and duct spaces, 

mechanical, equipment rooms and ceiling spaces where pipes, ducts, conduit, and the like cross 

over one another and where items such as light fixture housings project into the space, to ensure 

that equipment approved for use or proposed for use fits into the space provided. 

 

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution of the 

problem on the shop drawing submittal or by letter submitted therewith; 
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H.5.5.2 Contractor shall submit composite shop drawings within 7 days after NTP to prevent a 

delay in construction. 

 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test reports, and 

certifications, as required.  The Contractor shall not submit any samples and catalogues with bids.  

The Contractor must refer to the specification sections for samples, catalogue cuts, test reports and 

certifications required under the contract. (see - G.38.2 for Scheduling Software requirement) 

H.5.6.1 The Contractor shall submit the required samples prepaid in duplicate, unless otherwise 

specified in the applicable specification section. 

H.5.6.2 The Contractor shall submit the required catalogue cuts in six (6) sets. 

H.5.6.3 The Contractor shall submit each item and label it with the following information: 

H.5.6.3.1 Project name and contract number; 

H.5.6.3.2 Work for which material is intended; 

H.5.6.3.3 General Contractor, manufacturer and fabricator; 

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification or other standard; 

H.5.6.3.5 Contract specification reference; and 

H.5.6.3.6 Manufacturer's brand name, class or grade and type. 

 

NOTE:  The CA shall hold for 30 days and then destroy samples submitted without the above labels. 

 

H.5.6.4 The Contractor shall submit samples of materials that are required to match work in 

 place and shall also submit representative samples of present materials which they are  to 

match.  The Contractor may take a sample of present materials from the work in  place, but if this is 

not possible, the Contractor will take a sample to the site of the work  for inspection and 

verification. 

 

H.5.6.5 The CA will approve a sample submitted only for the characteristics or for the uses 

 named in such approval and no other purpose. 

 

H.5.6.5.1    No approval of a sample shall be taken in itself to change or modify any 

contract requirement unless specifically stated in the approval. 

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in testing back 

to the CA. 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the approved 

samples of hardware, miscellaneous accessories and signs in good condition. 

H.5.6.5.4 The CA may retain for 30 days any samples not destroyed in testing and that 

are not approved, and then dispose of them or return  them to the Contractor at 

his expense if requested within thirty 30 days from the date of rejection. 

 

H.5.6.6 The CA will request the Contractor to deliver test samples as specified in the various 

DRES Specifications sections and other test samples deemed necessary, or the CA will 

take the same from various material or equipment delivered by the Contractor for use in 

the work.  The CA has the right to request any additional tests from an accredited testing 

facility on any materials delivered to the site of the work, at the District‟s expense. 
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H.5.6.7 If any of these test samples fail to meet the specification requirements, any previous 

approvals will be withdrawn and such materials or equipment shall be subject to removal 

and replacement by the Contractor with materials or equipment meeting the specification 

requirements at no additional cost to the  District. 

H.5.6.8 The District may refuse to consider under this contract any further samples of the same 

brand or make of material that fails to pass specified tests.  

H.5.6.9 The District reserves the right to disapprove any material, which is presently, or 

previously has been, unsatisfactory in service. 

H.5.6.10  The Contractor shall submit material lists, schedules and diagrams for material, 

equipment, fixtures, fittings, hardware required under specifications sections in six (6) 

sets and labeled as set forth for catalogue cuts. 

H.5.6.11 The Contractor shall identify individual items included in brochures and catalogs that are 

submitted for approval in the transmittal letter and in its submittal material. 

 

H.6 PROPRIETARY RESTRICTIONS:        

  

H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and are intended 

to establish minimum standards of quality for materials, fabrication and finishes. 

H.6.1.1 Such references shall not be construed as limiting competition or controlling selection of 

manufacturers, and the Contractor in such cases may submit for approval by the CO, prior 

to bid opening, any item or type of construction which, is equal to that specified. 

 

H.6.1.2 The CA will judge the submissions on the basis of durability, strength, appearance, 

serviceability of parts, output, coordination with related work and the ability to fulfill the 

requirements of the specified item. The CO may approve any item or type of construction 

submitted by the contractor which, in her sole discretion, is equal to that specified. 

H.7 DEBRIS AND CLEANING:  

H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of the resultant 

dirt and debris daily and keep the premises clean and free from safety hazards. 

 

H.7.2  Upon completion of the work, the Contractor shall remove all equipment, salvaged materials 

provided for the work and leave the premises in a neat and clean condition   satisfactory to the CA 

at the site. 

H.8 MATERIALS AND WORKMANSHIP:   

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work under the 

contract shall be new.  All workmanship shall be first class and by persons qualified in the 

respective areas.  

 

H.8.2 In the absence of specific requirements for installation of a material or product, the Contractor will 

be held responsible for installation of said material or product in strict accordance with the 

manufacturer's printed instructions and recommendations.  

H.9 STANDARDS: 

 

H.9.1 Any material specified by reference to the number, symbol or title of a specific standard  such as a 

Commercial Standard, a Federal Specifications, ASTM certification or other similar standard, shall 
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comply with the requirements in the latest revision thereof in effect on the bid submission date 

specified in Section L.5.  

 

H.9.2 The District will not furnish any copies of the applicable Federal Specifications,  Commercial 

Standards and other standard specifications to the bidders.  However, the  CO will furnish upon 

request, information as to how copies of the standards referred to may be obtained, and it will be 

responsibility of the requestor to obtain the necessary documents from respective sources. 

H.9.3 Where a standard is referred to in the various sections of these specifications, it shall include the 

installation requirements specified therein unless specifically modified in the contract 

specifications. 

 

H.10 EQUIPMENT COORDINATION: 

The Contractor shall ascertain that the make and model of all shop or factory fabricated equipment 

furnished not only meets all requirements of the contract document, but it shall be of the proper physical 

size and dimension to fit the space or area, ductwork, conduit, panel boxes, disconnect switches and related 

accessory equipment. Where the physical size of any equipment is dependent upon other equipment, 

coordination shall be done by the Contractor to assure that they are compatible and will fit within the 

limitations of the space where they are to be located, including coordinating of utility connections and 

coordination of space for servicing the equipment, changing filters, cleaning tubes and similar operations. 

 

H.11  MANDATORY SUBCONTRACTING REQUIREMENT 

 

H.11.1 For contracts in excess of $250,000.00, at least 35% of the dollar volume shall be subcontracted to 

certified small business enterprises; provided, however, that the costs of materials, goods, and 

supplies shall not be counted towards the 35% subcontracting requirement unless such materials, 

goods, and supplies are purchased from certified small business enterprises. 

 

H.11.2 If there are insufficient qualified small business enterprises to completely fulfill the requirement of 

paragraph H.11.1, then the subcontracting may be satisfied by subcontracting 35% of the dollar 

volume to any certified business enterprises; provided, however, that all reasonable efforts shall be 

made to ensure that qualified small business enterprises are significant participants in the overall 

subcontracting work. 

H.11.3 A prime contractor which is certified as a small, local, or disadvantaged business enterprise shall 

not be required to comply with the provisions of sections H.11.1 and H.11.2. 

 

H.12   CERTIFIED BUSINESS ENTERPRISES PRIME CONTRACTOR PERFORMANCE 

REQUIREMENTS 

 

H.12.1 If a certified business enterprise is selected as a prime contractor and is granted a price reduction 

pursuant to the Act or is selected through a set-aside program under the Act, that certified business 

enterprise prime contractor shall perform at least 35% of the contracting effort, excluding the cost 

of materials, goods and supplies, with its own organization and resources and, if it subcontracts, at 

least 35% of the subcontracted effort, excluding the cost of materials, goods and supplies, shall be 

with certified business enterprises. 

H.12.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, proposed to 

be performed by the certified business enterprise is less than the amount required by the preceding 

paragraph, then the certified business enterprise shall not be eligible to receive preference points or 

a price reduction for a period of not less than two (2) years. 
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H.13 PRIME CONTRACTOR PERFORMANCE REQUIREMENTS APPLICABLE TO JOINT 

VENTURES 

H.13.1 If a certified joint venture is selected as a prime contractor and is granted a price reduction pursuant 

to the Act or is selected through a set-aside program under the Act, the certified business enterprise 

partner of the joint venture shall perform at least 50% of the contracting effort, excluding the cost 

of materials, goods, and supplies, with its own organization and resources and, if the joint venture 

subcontracts, at least 35% of the subcontracted effort, excluding the cost of materials, goods and 

supplies, shall be with certified business enterprises.   

H.13.2 If the total of the contracting effort, excluding the cost of materials, goods, and supplies, proposed 

to be performed by the certified business enterprise is less than the amount required by the 

preceding paragraph, then the certified business enterprise shall not be eligible to receive preference 

points or a price reduction for a period of not less than two (2) years. 

H.14   PERFORMANCE REQUIREMENT FOR CONTRACTS OF $1 MILLION OR LESS 
 

If this is a construction contract of $1 million or less for which a certified business enterprise is selected as 

prime contractor and is granted a price reduction pursuant to the Act or is selected through a set-aside 

program under the Act, the certified business enterprise prime contractor shall perform at least 50% of the 

on-site work with its own work force. 

H.15  SUBCONTRACTING PLAN 

H.15.1 If the prime contractor is required by law to subcontract under this contract, it must subcontract at 

least 35% of the dollar volume of this contract in accordance with the provisions of section H.11.  

The prime contractor responding to this solicitation which is required to subcontract shall be 

required to submit with its bid, a notarized statement detailing its subcontracting plan. Bids 

responding to this IFB shall be deemed nonresponsive and shall be rejected if the bidder is required 

to subcontract in accordance with the provisions of Section H.11, but fails to submit a 

subcontracting plan with its bid.  Once the plan is approved by the CO, changes to the plan will 

only occur with the prior written approval of the CO and the Director of DSLBD.  Each 

subcontracting plan shall include the following: 

H.15.1.1 A description of the goods and services to be provided by SBEs or, if insufficient 

qualified SBEs are available, by any certified business enterprises; 

H.15.1.2 A statement of the dollar value of the bid that pertains to the subcontracts to be performed 

by the SBEs or, if insufficient qualified SBEs are available, by any certified business 

enterprises; 

H.15.1.3 The names and addresses of all proposed subcontractors who are SBEs or, if insufficient 

SBEs are available, who are certified business enterprises; 

H.15.1.4 The name of the individual employed by the prime contractor who will administer the 

subcontracting plan, and a description of the duties of the individual; 

H.15.1.5 A description of the efforts the prime contractor will make to ensure that SBEs, or, if 

insufficient SBEs are available, that certified business enterprises will have an equitable 

opportunity to compete for subcontracts; 

H.15.1.6 In all subcontracts that offer further subcontracting opportunities, assurances that the 

prime contractor will include a statement, approved by the contracting officer, that the 

subcontractor will adopt a subcontracting plan similar to the subcontracting plan required 

by the contract; 
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H.15.1.7 Assurances that the prime contractor will cooperate in any studies or surveys that may be 

required by the Contracting Officer, and submit periodic reports, as requested by the 

Contracting Officer, to allow the District to determine the extent of compliance by the 

prime contractor with the subcontracting plan; 

H.15.1.8 A list of the type of records the prime contractor will maintain to demonstrate procedures 

adopted to comply with the requirements set forth in the subcontracting plan, and 

assurances that the prime contractor will make such records available for review upon the 

District‟s request; and 

H.15.1.9 A description of the prime contractor‟s recent effort to locate SBEs or, if insufficient 

SBEs are available, certified business enterprises and to award subcontracts to them. 

 

H.16  COMPLIANCE REPORTS 
 

H.16.1 By the 21
st
 of every month following the execution of the contract, the prime contractor shall 

submit to the Contracting Officer and the Director of DSLBD a compliance report detailing the 

contractor‟s compliance, for the preceding month, with the subcontracting requirements of the 

contract.  The monthly compliance report shall include the following information: 

 

H.16.1.1 The dollar amount of the contract or procurement; 

 

H.16.1.2 A brief description of the goods procured or the services contracted for; 

 

H.16.1.3 The name and address of the business enterprise from which the goods were procured or 

services contracted; 

 

H.16.1.4 Whether the subcontractors to the contract are currently certified business enterprises; 

 

H.16.1.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient 

SBEs, to other certified business enterprises; 

 

H.16.1.6 A description of the activities the contractor engaged in, in order to achieve the 

subcontracting requirements set forth in H.2, H.12 and H.13 and its approved 

Subcontracting Plan; and  

 

H.16.1.7 A description of any changes to the activities the contractor intends to make by the next 

month to achieve the requirements set forth in H.2, H.12 and H.13 and its approved 

Subcontracting Plan.  

H.17 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING PLAN 

 

H.17.1 If during the performance of this contract, the contractor fails to comply with its approved 

subcontracting plan and the Contracting Officer determines the contractor‟s failure to be a material 

breach of the contract, the Contracting Officer shall have cause to terminate the contract under the 

default clause of the Standard Contract Provisions.   

H.17.2 There shall be a rebuttable presumption that a contractor willfully breached its approved 

subcontracting plan if the contractor (i) fails to submit any required monitoring or compliance 

report; or (ii) submits a monitoring or compliance report with the intent to defraud. 

H.17.3 For the willful breach by a contractor of a subcontracting plan for utilization of certified business 

enterprises in the performance of a contract, the contractor shall be subject to the imposition of 

penalties, including monetary fines of $15,000 or 5% of the total amount of the work that the 
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contractor was to subcontract to certified business enterprises, whichever is greater, for each such 

breach. 

 

H.18 PROJECT PROGRESS/COORDINATION MEETINGS 

The contractor shall perform the following activities: 

H.18.1 General:  Prepare and distribute to each subcontracting entity performing work at the project site, a 

written memorandum of instructions on required coordination activities, including required notices, 

reports and attendance at meetings.  Prepare similar memorandum for contractors performing work 

where interfacing of work is required. 

 

H.18.2 Weekly Progress Meetings:  In addition to specific pre-installation and coordination meetings for 

each element of work, hold weekly progress meetings at regularly scheduled times which are 

convenient for everyone involved.  Conduct meetings in a manner which will resolve any project 

problems, both present and anticipated.  Record the meeting minutes and distribute copies, via 

PROLOG and e-mail in electronic PDF format to all persons in attendance and to others affected by 

decisions or actions resulting from each meeting. The meeting minutes shall be distributed in five 

(5) business days from the conclusion of the meeting and all corrections shall be made and the 

minutes re-distributed before the next meeting convenes. 

 

H.18.3 Contractor shall arrange project planning meeting with all stakeholders identified by CA within five 

(5) calendar days after Notice to Proceed (NTP) 

 

H.18.4 Unscheduled meetings: The CA may, at any time with reasonable advance notice to Contractor, 

require an unscheduled meeting. 



Construction of Radio Equipment Room and                              Solicitation Number: DCAM-2011-0189 

Relocation of E911 radio site to Sibley Hospital Main Building  

 

 48 

SECTION I:     CONTRACT CLAUSES 

 

I.1 APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions For Use With Specifications for District of Columbia Construction 

Projects revised March 2011is incorporated herein as Attachment J.3, with the same force and effect as if 

given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  

 Department of Labor Current General Decision Number: DC10004 Modification 24, dated 

09/09/11 incorporated herein as Attachment J.4 

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if the intent 

to award letter is not issued within ninety (90) days of bid opening, all intervening modifications (or 

new wage decision) are made a part of this contract.  The Contractor will be reimbursed this added 

labor cost.   

 

I.3 CONFLICT OF INTEREST: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who exercises any 

functions or responsibilities in the review or approval of the undertaking or carrying out of this 

contract shall, prior to the completion of the project, voluntarily acquire any personal interest, direct 

or indirect, in the contract or proposed contract.  (DC Procurement Practices Act of l985, D.C. Law 

6-85, D.C. Official Code Section 2-310.01, and Chapter 18 of the DC Personnel Regulations). 

 

I.3.2 The Contractor represents and covenants that it presently has no interest and shall not acquire any 

interest, direct or indirect, which would conflict in any manner or degree with the performance of 

its services hereunder.  The Contractor further covenants not to employ any person having such 

known interests in the performance of the contract. 

 

I.4 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor‟s Order 85-85 dated 

June 10, 1985 the forms for completion of the Equal Employment Opportunity Information Report shall be 

completed and incorporated with the bid.  The forms can be found at www.ocp.dc.gov under solicitation 

attachments.  An award cannot be made to any Bidder who has not satisfied the equal employment 

requirements as set forth by the Department of Small and Local Business Development. 

 

I.5 INSURANCE: 
 
I.5.1 GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the entire 

period of performance under this contract, the types of insurance specified below.  The Contractor 
shall submit a Certificate of Insurance to the Contracting Officer giving evidence of the required 
coverage either before or after contract award but before work commences.  All insurance shall be 
written with financially responsible companies authorized to do business in the District of 
Columbia or in the jurisdiction where the work is to be performed; have either an A.M. Best 
Company rating of A-VIII or higher, a Standard & Poor‟s rating of AA or higher or a Moody‟s 
rating of Aa2 or higher. The Contractor shall require all subcontractors to carry the same insurance 
required herein or the Contractor may, at its option, provide coverage for any or all subcontractors, 

http://www.ocp.dc.gov/
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and if so, the evidence of insurance submitted shall so stipulate. All policies (excluding Workers‟ 
Compensation and Professional Liability, if applicable) shall name the District as an additional 
insures with respect to work or services performed under the Contract. All policies shall provide 
that the insurance coverage provided hereunder will be primary and noncontributory with any other 
applicable insurance. All policies shall contain a waiver of subrogation in favor of the District of 
Columbia. In no event shall work be performed until the required Certificates of Insurance signed 
by an authorized representative of the insurer(s) has been furnished. All policies shall provide that 
the Contracting Officer shall be given thirty (30) days prior written notice via certified mail in the 
event coverage is substantially changed, cancelled or not renewed. 

 
I.5.2 Certificate of Insurance Requirement: The policy description on the Certificate of Insurance form 

shall include the District as an additional insured and a waiver of subrogation in favor of the 
District. 

I.5.3 Commercial General Liability Insurance.  The Contractor shall provide evidence satisfactory to the 
Contracting Officer with respect to the services performed that it carries $1,000,000 per occurrence 
limits; $2,000,000 per aggregate; Bodily Injury and Property Damage including, but not limited to: 
premises-operations; broad form property damage; Products and Completed  Operations: Personal 
and Advertising Injury; contractual liability and independent contractors.  The policy coverage shall 
include the District of Columbia as an additional insured, shall be primary and non-contributory 
with any other insurance maintained by the District of Columbia, and shall contain a waiver of 
subrogation.  The Contractor shall maintain Completed Operations coverage for five (5) years 
following final acceptance of the work performed under this contract.  

I.5.4 Automobile Liability Insurance.  The Contractor shall provide automobile liability insurance to 
cover all owned, hired or non-owned motor vehicles used in conjunction with the performance of 
the contract.  The policy shall provide a $1,000,000 per occurrence combined single limit for bodily 
injury and property damage. The policy coverage shall be primary and non-contributory and shall 
include the District of Columbia as an additional insured. 

I.5.5 Workers‟ Compensation Insurance. The Contractor shall provide Workers‟ Compensation 

insurance in accordance with the statutory mandates of the District of Columbia or the jurisdiction 

in which the contract is performed. 

Employers‟ Liability Insurance.  The Contractor shall provide employers‟ liability insurance as 

follows:  $500,000 per accident for injury; $500,000 per employee for disease; and $5000,000 for 

policy disease limit. 

 

I.5.6 Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess liability 

insurance as follows:  $2,000,000 per occurrence, with the District of Columbia as additional 

insured. 

I.5.6 Builder‟s Risk Insurance.  The Contractor shall provide a Builder‟s Risk policy equal to the 

replacement cost value of the completed building or other structure including the building supplies 

and materials to cover damage to existing facilities at the site.  The policy shall cover property 

while located at the project site, at temporary locations, or in transit; deductibles will be the sole 

responsibility of the contractor; and shall name the District of Columbia as loss payee/mortgagee, 

as its interests may appear.  The policy shall not exclude equipment breakdown, windstorm, flood, 

water damage other than flood, or damage due to drain/sewage backup.  A waiver of subrogation in 

favor of the District of Columbia shall be included. (This policy is not required for contracts 

involving demolition only.) 

I.5.7 Pollution Liability Insurance. The Contractor shall provide a policy to cover costs associated with 

pollution incidents including, but not limited to, mold, asbestos or lead removal. The policy shall 

provide a minimum of $2,000,000 in coverage per occurrence. 
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I.5.8 Crime Insurance. The Contractor shall provide a policy to cover costs associated with the criminal 

activities of its employees including, but not limited to, robbery, burglary, larceny, forgery, or 

embezzlement. The policy shall provide a limit of $100,000 per occurrence for each wrongful act 

and $2,000,000 per aggregate for each wrongful act. 

 
I.5.9 DURATION.  Except as provided in I.5.A.6, the Contractor shall carry all required insurance until 

all contract work is accepted by the District. Each insurance policy shall contain a binding 
endorsement that: The insurer agrees that the Contracting Officer shall be given thirty (30) days 
prior written notice via certified mail in the event coverage is substantially changed, cancelled of 
not renewed. 

   

I.5.10 CONTRACTOR‟S PROPERTY.  Contractor and subcontractors are solely responsible for any loss 
or damage to their personal property, including but not limited to owned and leased equipment, 
whether such equipment is located at a project site or “in transit”. This includes Contractor tools 
and equipment, scaffolding and temporary structures, and rented machinery, storage sheds or 
trailers placed on the project site. 

 

I.5.11 MEASURE OF PAYMENT.  The District shall not make any separate measure or payment for the 
cost of insurance and bonds.  The Contractor shall include all of the costs of insurance and bonds in 
the contract price. 

 

I.5.12 NOTIFICATION.  The Contractor shall immediately provide the Contracting Officer with written 
notice in the event that its insurance coverage has or will be substantially changed, canceled or not 
renewed, and provide an updated certificate of insurance to the Contracting Officer.  

 
I.5.13 CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of insurance giving 

evidence of the required coverage as specified in this Insurance Section prior to commencing work.  
Evidence of insurance shall be submitted to: 

 

Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 
Email: Diane.Wooden@dc.gov 

 

I.6 NON-DISCRIMINATION CLAUSES: 

 

I.6.1 The Contractor shall not discriminate in any manner against any employee or applicant for 

employment that would constitute a violation of the District of Columbia Human Rights Act, 

approved December 13, 1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11) (2001 

Ed.) (“Act” as used in this Section). The Contractor shall include a similar clause in all 

subcontracts, except subcontracts for standard commercial supplies or raw materials. In addition, 

Contractor agrees and any subcontractor shall agree to post in conspicuous places, available to 

employees and applicants for employment, notice setting forth the provisions of this non-

discrimination clause as provided in Section 251 of the Act. 

 

mailto:Diane.Wooden@dc.gov
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I.6.2 Pursuant to rules of the Office of Human Rights, published on August 15, 1986 in the D. C. 

Register and Mayor‟s Order 2002-175 (10/23/02), 49 DCR 9883, the following clauses apply to this 

contract: 

 

I.6.2.1   The Contractor shall not discriminate against any employee or applicant for employment 

because of actual or perceived: race, color, religion, national origin, sex, age, marital 

status, personal appearance, sexual orientation, gender identity or expression, familial 

status, family responsibilities, disability, matriculation, political affiliation, genetic 

information, source of income, or place of residence or business.  Sexual harassment is a 

form of sex discrimination which is prohibited by the Act.  In addition, harassment based 

on any of the above protected categories is prohibited by the Act. 

 

I.6.2.2 The Contractor agrees to take affirmative action to ensure that applicants are employed, 

and that employees are treated during employment, without regard to their actual or 

perceived: race, color, religion, national origin, sex, age, marital status, personal 

appearance, sexual orientation, gender identity or expression, familial status, family 

responsibilities, disability, matriculation, political affiliation, genetic information, source 

of income, or place of residence or business. 

 

The affirmative action shall include, but not be limited to the following: 

 

(a) employment, upgrading or transfer; 

(b) recruitment, or recruitment advertising; 

(c) demotion, layoff, or termination; 

(d) rates of pay, or other forms of compensation; and 

(e) selection for training and apprenticeship. 

 

I.6.2.3 The Contractor agrees to post in conspicuous places, available  to employees and 

applicants for employment, notices to be provided by the Contracting Agency, setting 

forth the provisions in subsections I.6.2.1 and I.6.2.2 concerning non-discrimination and 

affirmative action. 

 

I.6.2.4 The Contractor shall, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive consideration for 

employment pursuant to the non-discrimination requirements set forth in subsection 

I.6.2.2. 
 

I.6.2.5   The Contractor agrees to send to each labor union or representative of workers with which 

he has a collective bargaining agreement or other contract or understanding, a notice to be 

provided by the contracting agency, advising the said labor union or workers‟ 

representative of that contractor‟s commitments under this nondiscrimination clause and 

the Act, and shall post copies of the notice in conspicuous places available to employees 

and applicants for employment. 

 

I.6.2.6 The Contractor agrees to permit access to his books, records and accounts pertaining to its 

employment practices, by the Chief Procurement Officer or designee, or the Director of 

Human Rights or designee, for purposes of investigation to ascertain compliance with this 

chapter, and to require under terms of any subcontractor agreement each subcontractor to 

permit access of such subcontractors‟ books, records, and accounts for such purposes. 
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I.6.2.7 The Contractor agrees to comply with the provisions of this chapter and with all guidelines 

for equal employment opportunity applicable in the District of Columbia adopted by the 

Director of the Office of Human Rights, or any authorized official. 

 

I.6.2.8 The Contractor shall include in every subcontract the equal opportunity clauses, 

subsections I.6.2.1 through I.6.2.9 of this section, so that such provisions shall be binding 

upon each subcontractor or vendor. 

 

I.6.2.9 The Contractor shall take such action with respect to any subcontract as the CO may direct 

as a means of enforcing these provisions, including sanctions for noncompliance; 

provided, however, that in the event the Contractor becomes involved in, or is threatened 

with, litigation with a subcontractor or vendor as a result of such direction by the 

contracting agency, the Contractor may request the District to enter into such litigation to 

protect the interest of the District. 

 

I.7  CONTRACTS IN EXCESS OF $1 MILLION: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand against 

the District until approved by the Council of the District of Columbia, and signed by the CO. 

 

I.8 DISPUTES:   (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract Provisions 

for use with Specifications for District of Columbia Government Construction Contracts, Revised March 

2011 and substitute the following Article I.7, Disputes) (Interim PPRA Version, July 2011) 

 

I.8.1      All disputes arising under or relating to this contract shall be resolved as provided herein. 

I.8.2 Claims by a Contractor against the District. 

Claim, as used in paragraph I.8.2 of this clause, means a written assertion by the Contractor 

seeking, as a matter of right, the payment of money in a sum certain, the adjustment or 

interpretation of contract terms, or other relief arising under or relating to this contract. A claim 

arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved 

under a contract clause that provides for the relief sought by the claimant. 

 

All claims by a Contractor against the District arising under or relating to a contract shall be in 

writing and shall be submitted to the CO for a decision. The Contractor‟s claim shall contain at 

least the following: 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2   Data or other information in support of the claim; 

I.8.2.1.3 A brief description of the Contractor‟s efforts to resolve the dispute 

prior to filing the claim; and 

I.8.2.1.4 The Contractor‟s request for relief or other action by the CO. 

I.8.2.2    The CO may meet with the Contractor in a further attempt to resolve the claim by 

agreement. 

I.8.2.3    The CO shall issue a decision on any claim within 120 calendar days after receipt 

of the claim. Whenever possible, the CO shall take into account factors such as 
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the size and complexity of the claim and the adequacy of the information in 

support of the claim provided by the Contractor. 

I.8.2.4    The CO‟s written decision shall do the following: 

I.8.2.4.1 Provide a description of the claim or dispute; 

I.8.2.4.2  Refer to the pertinent contract terms; 

I.8.2.4.3 State the factual areas of agreement and disagreement. 

I.8.2.4.4  State the reasons for the decision, including any specific findings of 

fact, although specific findings of fact are not required and, if made, 

shall not be binding in any subsequent proceeding; 

I.8.2.4.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 

other relief to be granted; 

I.8.2.4.6  Indicate that the written document is the CO‟s final 

decision; and 

I.8.2.4.7  Inform the Contractor of the right to seek further redress by 

appealing the decision to the Contract Appeals Board. 

I.8.2.5    Failure by the CO to issue a decision on a contract claim within 120 days of receipt 

of the claim will be deemed to be a denial of the claim, and will authorize the 

commencement of an appeal to the Contract Appeals Board as provided by D.C. 

Official Code § 2-360.04.    

I.8.2.5.1 If a Contractor is unable to support any part of his or her claim and it is 

determined that the inability is attributable to a material 

misrepresentation of fact or fraud on the part of the Contractor, the 

Contractor shall be liable to the District for an amount equal to the 

unsupported part of the claim in addition to all costs to the District 

attributable to the cost of reviewing that part of the Contractor‟s claim. 

I.8.2.5.2  Liability under Paragraph I.8.2.5.1 shall be determined within six (6) 

years of the commission of the misrepresentation of fact or fraud.   

I.8.2.6 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with the 

decision of the CO. 

I.8.3   Claims by the District against a Contractor: 

I.8.3.1   Claim as used in paragraph I.8.3 of this clause, means a written                            

demand or written assertion by the District seeking, as a matter of                             

right, the payment of money in a sum certain, the adjustment of                            

contract terms, or other relief arising under or relating to this                             
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contract. A claim arising under a contract, unlike a claim relating                             

to that contract, is a claim that can be resolved under a contract                             

clause that provides for the relief sought by the claimant. 

I.8.3.2   The CO shall decide all claims by the District against a contractor                            

arising under or relating to a contract. 

I.8.3.2.1   The CO shall send written notice of the claim to the Contractor.  The 

CO‟s written decision shall do the following: 

I.8.3.2.1.1 Provide a description of the claim or dispute; 

I.8.3.2.1.2    Refer to the pertinent contract terms; 

I.8.3.2.1.3    State the factual areas of agreement and disagreement; 

I.8.3.2.1.4    State the reasons for the decision, including any specific findings of 

fact, although specific findings of fact are not required and, if made, 

shall not be binding in any subsequent proceeding; 

I.8.3.2.1.5   If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 

other relief to be granted; 

I.8.3.2.1.6    Indicate that the written document is the CO‟s final decision; and 

I.8.3.2.1.7   Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 

I.8.3.3   The CO shall support the decision by reasons and shall inform the Contractor of its 

rights as provided herein. 

I.8.3.4   Before or after issuing the decision, the CO may meet with the Contractor to 

attempt to resolve the claim by agreement 

I.8.3.5    The authority contained in this clause I.8.3 shall not apply to a claim or dispute for 

penalties or forfeitures prescribed by statute or regulation which another District 

agency is specifically authorized to administer, settle, or determine.  

I.8.3.6    This clause shall not authorize the CO to settle, compromise, pay, or otherwise 

adjust any claim involving fraud. 

I.8.4    Decisions of the CO shall be final and not subject to review unless the Contractor timely 

commences an administrative appeal for review of the decision, by filing a complaint with 

the Contract Appeals Board, as authorized by D.C. Official Code § 2-360.04. 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed 

diligently with performance of the contract in accordance with the 

decision of the CO.  
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I.9 CONFIDENTIALITY OF INFORMATION: 

The Contractor shall keep all the information obtained relating to any employee or customer of  the 

District in absolute confidence, and shall not use it in connection with any other matters, or disclose it to 

any other person, firm, or corporation, in accordance with the District and Federal laws governing the 

confidentiality of records. 

 

I.10 TIME: 

Time or performance period, if stated in number of days, shall mean calendar days which includes 

Saturdays, Sundays, and holidays, unless stated otherwise therein. 

 

I.11  OTHER CONTRACTORS: 

 

The Contractor shall not commit or permit any act that will interfere with the performance of work by 

another District Contractor or by any District employee.   

I.12 INCORPORATION AND ORDER OF PRECEDENCE: 

The following documents are incorporated in this Contract by reference and in case of discrepancies among 

or between the documents, the following Order Of Precedence shall apply: (1) Standard Contract Provisions 

For Use With Specifications for District of Columbia Construction Projects Revised March 2011 

(Attachment J.3) (2) Department of Labor Current General Decision Number: DC10004 Modification 24, 

dated 09/09/11 (Attachment J.4), (3) Schedule For Construction, Alteration, Repairs Prices (Section-B), 

(4) Scope (Section C) and Specifications (Attachment J.1) and Drawings (Attachment J.2), (5) Special 

Contract Requirements (Section H), (6) Contract Clauses (Section I), and (7) The Living Wage Act Notice 

and Fact Sheet (Attachment J.5), (8) Certifications and Representation (Section K), (9) Contractor‟s bid; 

and Sections D, E, F, G, L and M. (10) All Attachments not listed in I.12.  

 

I.13 AUDITS, RECORDS, AND RECORD RETENTION – NOTE: SECTION 1.13 IS APPLICABLE 

ONLY TO MODIFICATIONS TO THE CONTRACT AS AWARDED FOR WHICH YOU 

REQUIRE SUBMISSION OF COST/PRICING DATA PURSUANT TO Section G.32.5: 

 

I.13.1 At any time or times before final payment and three (3) years thereafter, the CO may have the 

Contractor‟s invoices or vouchers and statements of cost audited. Any payment may be reduced by 

amounts found by the CO not to constitute allowable costs as adjusted for prior overpayment or 

underpayment. In the event that all payments have been made to the Contractor by the District 

Government and an overpayment is found, the Contractor shall reimburse the District for said 

overpayment within thirty (30) days after written notification. 

 

I.13.2 The Contractor shall establish and maintain books, records and documents (including electronic 

storage media) in accordance with generally accepted accounting principles and practices which 

sufficiently and properly reflect all revenues and expenditures of funds provided by the District 

under the contract that results from this solicitation. 

 

I.13.3 The Contractor shall retain all records, financial records, supporting documents, statistical records, 

and any other documents (including electronic storage media) pertinent to the contract for a period 

of five (5) years after termination of the contract, or if an audit has been initiated and audit findings 

have not been resolved at the end of five (5) years, the records shall be retained until resolution of 

the audit findings or any litigation which may be based on the terms of the contract. 

I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to inspection, 

review, or audit by Federal, District, or other personnel duly authorized by the CO. 
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I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any of the 

Contractor‟s contract and related records and documents, regardless of the form in which kept, at all 

reasonable times for as long as records are retained. 

 

I.13.6 The Contractor shall include these aforementioned audit and record keeping requirements in all 

approved subcontracts and assignments. 

 

I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard Contract 

Provisions for Construction Projects, Revised March 2011, and the provision of this clause, the 

Standard Contract Provisions shall prevail. 

 

I.14    PUBLICITY: 

The Contractor shall at all times obtain the prior written approval from the CO before the Contractor, any of 

its officers, agents, employees or subcontractor, either during or after expiration or termination of the 

contract, make any statement, or issue any material, for publication through any medium of communication, 

bearing on the work performed or data collected under this contract. 

 

I.15 FREEDOM OF INFORMATION ACT: 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), requires the 

District to make available for inspection and copying any record produced or collected pursuant to a District 

contract with a private Contractor to perform a public function, to the same extent as if the record were 

maintained by the agency on whose behalf the contract is made.  If the Contractor receives a request for 

such information, the Contractor shall immediately send the request to the CA designated in subsection G.8 

who will provide the request to the FOIA Officer for the agency with programmatic responsibility in 

accordance with the D.C. Freedom of Information Act.  If the agency with programmatic responsibility 

receives a request for a record maintained by the Contractor pursuant to the contract, the CA will forward a 

copy to the Contractor.  In either event, the Contractor is required by law to provide all responsive records 

to the CA within the timeframe designated by the CA. The FOIA Officer for the agency with programmatic 

responsibility will determine the reliability of the records.    The District will reimburse the Contractor for 

the costs of searching and copying the records in accordance with D.C. Official Code § 2-532 and Chapter 4 

of Title 1 of the D.C. Municipal Regulations.  

 

I.16 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

During the performance of the contract, the Contractor and any of its subcontractors shall comply with the 

ADA.  The ADA makes it unlawful to discriminate in employment against a qualified individual with a 

disability. See 42 U.S.C. 12101 et seq. 

 

I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall comply with 

Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits discrimination against 

disabled people in federally funded program and activities. See 29 U.S.C. 794 et seq. 

 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 

 

I.18.1   Environmentally Preferable Products Goals 
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I.18.1.1 The District is seeking contractors to provide environmentally preferable and effective 

paint products that support the District‟s environmentally preferable purchasing (EPP) 

contracting initiative.  

 

I.18.1.2 Environmentally preferable products are products and services that have a lesser or reduced 

effect on human health and the environment when compared with competing products or 

services that serve the same purpose. This comparison considers the life cycle of the 

product from raw  material acquisition, production, manufacturing, packaging, 

distribution, re-use, operation, maintenance and disposal. 

 

I.18.2 PAINT ENVIRONMENTAL REQUIREMENTS 

 

I.18.2.1 The requirements and restrictions contained in this clause shall apply to all architectural 

and anti-corrosive paints used during the course of this contract. 

 

I.18.2.2 Due to the documented health risks associated with high Volatile Organic Compound 

(VOCs) levels, the Contractor shall use only paint and paint products that do not exceed the 

maximum allowable VOC content in the table below for each type of paint: 

 

 
Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    
Category I        Interior   

 Architectural   

        a.   Flat 50 g/l 0.42 lb/gal 

 b.   Non-Flat 150 g/l 1.25 lb/gal 

    
Category II        Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

    
Category III Anticorrosive   

 a.   Flat 250 g/l 2.1 lb/gal 

 b.   Semi-Gloss 250 g/l 2.1 lb/gal 

 c.   Gloss 250 g/l 2.1 lb/gal 

  

I.18.3 PROHIBITED PAINT COMPONENTS 
 

I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract: 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 
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Butyl benzyl phthalate   Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.18.4    PACKAGING 
 

 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 

 

I.18.5  PRODUCT SAFETY 

 

I.18.5.1 A contractor shall be responsible for: 

 

(a)  Any damage to personnel, buildings, furniture or equipment directly  traceable to their 

use of prohibited paint. 

 

(b)   Evacuating and warning individuals that might be affected by any spills or leakages 

directly traceable to their use of prohibited paint. 

(c) Any spills or leaks that occur during the use or transportation of their products.  

(d) Paying the cleanup cost for any spills or leaks that occur while they are unloading, 

transporting or otherwise using their products. 

I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.19.1 Environmentally Preferable Products Goals 

 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and effective 

solvent products that support the District‟s environmentally preferable purchasing (EPP) 

contracting initiative. 

I.19.1.2 Environmentally preferable products are products and services that have a lesser or reduced 

effect on human health and the environment when compared with competing products or 

services that serve the same purpose.  This comparison considers the life cycle of the 

product from raw material acquisition, production, manufacturing, packaging, distribution, 

re-use, operation, maintenance and disposal. 

 

I.19.2 Environmentally Preferable Solvent Products 

 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to produce 

compositions for industrial value. 

    

I.19.2.2 Solvent products subject to the requirements of this clause include, but are not limited to, 

the following classes:    

 

(a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs, vinyls, 

acrylics, epoxies and silicones.   

(b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often found in coatings 

and insecticides. Commonly used as degreasers and  solvents for acrylics and epoxies.  
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Common aliphatics include mineral spirits, paint thinner, petroleum distillates, VM&P 

Naphtha, kerosene, gasoline and heptane (all of which are extremely flammable). 

(c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in printing, 

fiberglass-reinforced products, glues and veneers.  Common  aromatics include toluene 

(toluol), xylene (xylol), coal-tar naphtha, styrene and benzene. 

(d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used degreasers, dry 

cleaning agents, rubber solvents and paint strippers found in coatings, resins and tars.  Common 

chemicals in this class include perchloroethylene, methylene chloride, carbon tetrachloride, methyl 

chloroform and trichloroethylene. 

(e) Glycols. Glycols, which are water-soluble solvents used as lubricants, are found   

incosmetics, coatings, resins and dyes.  Glycol ethers include butyl cellusolve (2-

butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve (2-methoxyethanol), 

and cellusolve acetate (2-ethoxyethyl acetate).  Most common glycol ethers are 

combustible. 

(f) Esters.  Esters have differing chemical properties depending on their use including 

methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, secamylacetate, and 

isoamyl acetate (banana oil). 

(g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels, 

including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

(h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to anufacture 

plastics, synthetic fibers, explosives, cosmetics and medicines.  Some examples of 

ketones include acetone, methyl ethyl ketone, cyclohexanon  and isophorone.  

(i) Other Solvents.  Other types of solvents include Freon, turpentine, dimethylformamide 

and carbon disulfide. 

 

I.19.3 SOLVENT ENVIRONMENTAL REQUIREMENTS - THE CONTRACTOR SHALL 

AVOID THE FOLLOWING HAZARDS WHEN USING SOLVENT PRODUCTS DURING 

THE PERFORMANCE OF THIS CONTRACT:   

 

I.19.3.1 Health Hazards  

(a)   Bodily Contact - The Contractor shall not use solvent products that irritate or harm the 

skin, eyes, nose and throat from direct contact with the solvents; 

(b) Inhalation – The Contractor shall not use solvent products that when inhaled causes 

headaches, nausea, vomiting and dizziness from contact with the solvents; and, 

(c) Ingestion – The Contractor shall not use solvent products that if ingested or exposed to 

for a period of time cause damage to the brain, liver, kidney, respiratory system and 

nervous systems.  

I.19.3.2 Physical Hazards 

(a)  Flammable materials are substances that will easily ignite, burn and serve as fuel for a 

fire.  The flash point is the lowest temperature at which a liquid gives off enough 

vapors which, when mixed with air, can be easily ignited by a spark. The lower the 

flash point, the greater the risk of fire or explosion. 

(b) The Contractor shall not use solvent products that are a potential fire hazard or have a 

low flash point.  A solvent is flammable and a serious fire hazard if its flash point is 

below 37.8C (100F).   
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 I.19.4   Prohibited Solvents  

I.19.4.1 The following solvent products are recognized by the National Institute for Occupational 

Safety and Health (NIOSH) as carcinogens, ozone-depleting solvents or as reproductive 

hazards in the workplace and shall not be used:  

         

  Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride    Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds   

  

I.19.5 Packaging Reduced/Recyclable 

I.19.5.1 If possible, the Contractor shall use products that are in reusable, refillable, or recyclable 

containers or are otherwise made from recycled content products. 

I.19.5.2 No products shall be delivered in aerosol cans. 

I.19.5.3 All products must be available in non-aerosol containers such as ready-to-use pump action 

sprays, air-charged refillable containers, or spray bottles. 

     

I.19.6   Product Safety 

I.19.6.1   The Contractor shall be responsible for: 

 

(a)   Any damage to personnel, buildings, furniture or equipment directly traceable to 

their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their products. 

(c)   Evacuating and warning individuals that might be affected by any spills or leaks 

that occur when their products are being used or transported.   

(d)  Paying the cleanup cost for any spills or leaks that occur while they are using or 

transporting their products. 

I.20 WAY TO WORK AMENDMENT ACT OF 2006 

 I.20.1   Except as described in I.20.8 below, the Contractor shall comply with Title I of the Way to Work 

Amendment Act of 2006, effective June 9, 2006, (D.C. Law 16-118, D.C. official Code §2-220.01 

et seq.) (“Living Wage Act of 2006”) for contracts for services in the amount of $100,000 or more 

in a 12-month period.   

I.20.2 The Contractor shall pay its employees and subcontractors who perform services under the contract 

no less than the current living wage published on the OCP website at www.ocp.dc.gov.  

 

I.20.3 The Contractor shall include in any subcontract for $15,000 or more a provision requiring the 

subcontractor to pay its employees who perform services under the contract no less than the current 

living wage rate. 

 

I.20.4 The Department of Employment Services may adjust the living wage annually and the OCP will 

publish the current living wage rate on its website at www.ocp.dc.gov. 

 

I.20.5 The Contractor shall provide a copy of the Fact Sheet attached as J.5 to each employee and 

subcontractor who performs services under the contract. The Contractor shall also post the Notice 

http://www.ocp.dc.gov/


Construction of Radio Equipment Room and                              Solicitation Number: DCAM-2011-0189 

Relocation of E911 radio site to Sibley Hospital Main Building  

 

 61 

attached as J.5 in a conspicuous place in its place of business. The Contractor shall include in any 

subcontract for $15,000 or more a provision requiring the subcontractor to post the Notice in a 

conspicuous place in its place of business. 

 

I.20.6 The Contractor shall maintain its payroll records under the contract in the regular course of business 

for a period of at least three (3) years from the payroll date, and shall include this requirement in its 

subcontracts for $15,000 or more under the contract.  

I.20.7 The payment of wages required under the Living Wage Act of 2006 shall be consistent with and 

subject to the provisions of D.C. Official Code §32-1301 et seq. 

I.20.8 The requirements of the Living Wage Act of 2006 do not apply to:  

(1)   Contracts or other agreements that are subject to higher wage level determinations required by 

federal law; 

(2)   Existing and future collective bargaining agreements, provided, that the future collective 

bargaining agreement results in the employee being paid no less than the established living 

wage;  

(3)   Contracts for electricity, telephone, water, sewer or other services provided by a regulated 

utility; 

(4)   Contracts for services needed immediately to prevent or respond to a disaster or eminent threat 

to public health or safety declared by the Mayor;  

(5)  Contracts or other agreements that provide trainees with additional services including, but not 

limited to, case management and job readiness services; provided that the trainees do not 

replace employees subject to the Living Wage Act of 2006; 

(6)   An employee under 22 years of age employed during a school vacation period, or enrolled as a 

full-time student, as defined by the respective institution, who is in high school or at an 

accredited institution of  higher education and who works less than 25 hours per week; 

provided that he or she does not replace employees subject to the Living Wage Act of 2006; 

(7)  Tenants or retail establishments that occupy property constructed or improved by receipt of 

government assistance from the District of Columbia; provided, that the tenant or retail 

establishment did not receive direct government assistance from the District; 

(8)  Employees of nonprofit organizations that employ not more than 50 individuals and qualify 

for taxation exemption pursuant to section 501(c)(3) of the Internal Revenue Code of 1954, 

approved August 16, 1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

(9)   Medicaid provider agreements for direct care services to Medicaid recipients, provided, that 

the direct care service is not provided through a home care agency, a community residence 

facility, or a group home for mentally retarded persons as those terms are defined in section 2 

of the Health-Care and Community Residence Facility, Hospice, and Home Care Licensure 

Act of 1983, effective February  24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); 

and 

(10)  Contracts or other agreements between managed care organizations and the Health Care Safety 

Net Administration or the Medicaid Assistance Administration to provide health services. 

 

I.20.9 The Mayor may exempt a contractor from the requirements of the Living Wage Act of 2006, 

subject to the approval of Council, in accordance with the provisions of Section 109 of the Living 

Wage Act of 2006. 
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I.21 GOVERNING LAW 

 This contract, and any disputes arising out of or related to this contract, shall be governed by, and construed 

in accordance with, the laws of the District of Columbia. 
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SECTION J:  ATTACHMENTS 

Attachments J.1 and J.2 can be obtained as noted in Section C.3 of this Solicitation. Attachments J.3 through J.6 can 

be found along with this Solicitation on the OCP website. Attachments J.7 through J.9 are not physically attached to 

this Solicitation, are incorporated by reference and are listed with a link to the location where they may be found. 

Bidders shall fill out all required forms in their entirety. For Incorporation and Order of Precedence see 

Section I.12 

 

Attachment 

Number 
Document 

J.1 

Project Manual 
District of Columbia/ OUC, Relocated Radio Equipment and E-911 Equipment 
at Sibley Hospital (Main Building)100% Construction Documents 
WRL Commission No. 11071.00 Dated July 15, 2011 

J. 2 Drawings named  “District of Columbia/OUC Relocated Radio Equipment and E-

911 Equipment at Sibley Hospital (Main Building)” Dated July 22, 2011 

J. 3 
Government of the District of Columbia Standard Contract Provisions For Use With 

Specifications for District of Columbia Construction Projects revised March 2011 

J. 4 
U.S. Department of Labor Wage Determination DC10004 Modification 24 dated 

09/09/11 

J. 5 
Way to Work Amendment Act of 2006 - Living Wage Notice and Fact Sheet 
 

J.6 
Construction Contractor‟s Performance Evaluation Guidelines & Forms 
 

J.7 
Tax Certification Affidavit, available at www.ocp.dc.gov click on “Solicitation 

Attachments” 

J.8 
First Source Employment Agreement, available at www.does.dc.gov and follow the 

links to the First Source Forms. 

J.9 
Office of Local Business Development Equal Employment Opportunity Information 

Report and Mayor‟s Order 85-85, available at www.ocp.dc.gov click on 

“Solicitation Attachments” 

  

 
 

 

  

  

http://www.ocp.dc.gov/
http://www.does.dc.gov/
http://www.ocp.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 

 

K.1 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 

Covered Transaction 

 

K.2 Certification of Independent Price Determination 

 

K.3 Payment to Subcontractor and Suppliers Certification 

 

K.4 Subcontracting Plan 

 

K.5 Bid Bond 

 

K.6 Employment Agreement 

 

K.7 Certification under “Buy American Act” (applicable to purchase of material and equipment) 

 

K.8 Certification as to Type of Business Organization 
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K.1 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
 

 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal funds): 

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under any 
Federal, District or State statutes; 

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 

does not have a proposed debarment pending; and 

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of 
offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of action.  
Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 

                 
        Date                 Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          

 
At          
 City and State 
 

               
Notary Seal        Notary Public 
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K.2 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any Bidder or 

competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 

otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other concern to 

submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the signatory; 

 

(a) Is the person in the Bidder‟s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in any 

action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)   Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above: 

 

         _______________________________________________________________ 

(insert full name of person(s) in the organization responsible for determining the prices 

offered in this Contract and the title of his or her position in the Bidder‟s organization); 

 

 (ii)   As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action 

contrary to subparagraphs A(a) through A(c) above; and 

(iii)   As an agent, has not participated, and will not participate, in any action contrary 

to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 

offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.3 

 

PAYMENT TO SUBCONTRACTORS AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that the 

Contractor has made and will make timely payments to his/her subcontractors and suppliers per his/her 

contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractors and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 

submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractors and suppliers per my contractual 

arrangements with them. 

 

  

             

       Contractor/Company Name 

 

              

          Signature of Official 

 

             

                  Date     Title 

 

 

 

 

 

 

 

 

 

 



Construction of Radio Equipment Room and                              Solicitation Number: DCAM-2011-0189 

Relocation of E911 radio site to Sibley Hospital Main Building  

 

 68 

 

K.4                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable opportunity to 
compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the CO,   
that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  requested 
by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them. 

 

FOR CO USE ONLY 
( 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:        
 
Title:          
 
Date:          

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:  DCAM-2011-C-0189     
 
Diane Wooden                           
Name of CO                                                             Signature   Date 
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SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

 (Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address)  TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

 STATE OF INCORPORATION 

 PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es))  AMOUNT NOT TO EXCEED 5% OF BID 

 MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

 BID IDENTIFICATION 

 BID OPENING 

DATE 

 

 INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 

days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 

do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 

the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 

event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 

District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 

the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 

Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 

grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 

extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 



Construction of Radio Equipment Room and                              Solicitation Number: DCAM-2011-0189 

Relocation of E911 radio site to Sibley Hospital Main Building  

 

 71 

 

 

 

 CERTIFICATE AS TO CORPORATION 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 
Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.6 

 

EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor‟s Order 

83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 

following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 

each project‟s labor force: 

 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the District 

of Columbia registered in programs approved by the District of Columbia Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 

this contract.  The DOES shall be the Contractor‟s first source of referral for qualified apprentices and 

trainees in the implementation of employment goals contained in this clause. 

 

 

 

              

Date        Authorized Signature
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K.7 

 

BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic end 

product, and that components of unknown origin are considered to have been mined, produced, or 

manufactured outside the United States. 

 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.8 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

           a corporation incorporated under the laws of the State of ____________________ 

           an individual, 

           a partnership, 

           a nonprofit organization, or 

           a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

           an individual, 

           a joint venture, or 

           a corporation registered for business in ______________________ 

(Country) 
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders must attend a pre-bid conference/site visit of the proposed work to inspect and 

familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job conditions 

will not be accepted as a proper basis for considering an alleged error in bid or for payment of extras 

under, or revision to, the contract or in any other way as grounds for asserting a claim against the 

District.   

 

L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent matters will 

be held preceding the site visit (see L.1.2) on September 26, 2011 at 10:00 AM, local time, at 

the following address: 

 

   Sibley Hospital  

Main Building Lobby  

 5255 Loughboro Road, NW 

 Washington, DC 

 

L.1.2 A site visit is scheduled following the pre-bid conference, at the same location as above.  

                      

L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this solicitation at 

the conference. The purpose of the conference is to provide a structured and formal opportunity 

for the District to accept questions from bidders on the solicitation document as well as to 

clarify the contents of the solicitation. Attending bidders must complete the Pre-Bid Conference 

Attendance Roster at the conference so that bidder attendance can be properly recorded.  

 

L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at the 

District‟s discretion.  Verbal answers given at the pre-bid conference are only intended for 

general discussion and do not represent the Department‟s final position.  All oral questions 

must be submitted in writing following the close of the pre-bid conference but no later than five 

working days after the pre-bid conference in order to generate an official answer. Official 

answers will be provided in writing to all prospective bidders who are listed on the official 

bidder‟s list as having received a copy of the solicitation.  Answers will also be posted on the 

OCP website at  www.ocp.dc.gov.  

                  

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 calendar days 

after the date of contract award.  The Contractor will be notified of the exact date and time.  The 

conference will be held at the following address:  

  

 Department of Real Estate Services 

 Contracting and Procurement Division 

 2000 14
th

 Street, NW – 5
th

 Floor 

 Washington, D. C.  20009 

L.3 CONTRACT AWARD: 

 

http://www.ocp.dc.gov/
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L.3.1   The District reserves the right to accept or reject any/all bids resulting from this solicitation.  The 

CO may reject all bids or waive any minor informality or irregularity in bids received whenever it is 

determined that such action is in the best interest of the District.   

 

L.3.2 Evaluation of Bids:  The District intends, but is not obligated, to make an award to the responsive 

and responsible bidder who submitted the lowest evaluated bid. The Contracting Office will 

determine the lowest evaluated bid  by applying, to the total lump sum price for CLINS 0001and 

0002, offered by each bidder in response to Section B.4, the appropriate preferences for each bidder 

according to Section M.1. 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The District will 

not accept a facsimile copy of a bid as an original bid.  Bids on CLIN 0001 and CLIN 0002 

accepted by the District, all pages of the Invitation for Bids (IFB), all attachments and all 

documents containing the Bidder's offer shall constitute the formal contract.   

 Each bid shall be submitted in a sealed envelope conspicuously marked on the outside:  

"Bid in Response to Solicitation No. DCAM-2011-0189” 

L.4.1.1 The original bid shall govern if there is a variance between the original bid and the copy 

submitted by the bidder.  Each bidder shall return the complete solicitation as its bid. 

L.4.1.2 The District may reject as non-responsive any bid that fails to conform in any material 

respect to the IFB. 

L.4.1.3 The District may also reject as non-responsive any bids submitted on forms not 

included in or required by the solicitation, or if the solicitation package is obtained 

from any source other than the District‟s official source listed below.  Bidders shall 

make no changes to the requirements set forth in the solicitation.  

L.4.1.4The bidder must submit bids on CLINs 0001 and 0002 in order to be considered for this 

award. Failure to bid on all CLINs in Section B.4 shall render the bid non-responsive 

and the bid shall be rejected. 

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

Bids must be submitted no later than 2:00 P.M. local time on October 11, 2011.  

 L.5.1    Bids will be publicly opened by the Department of Real Estate Services (DRES)  

  2000 14
th
 Street, NW, 3

rd
 Floor Bid Room, Washington DC 20009. 

L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile transmission if 

received at the location designated in the solicitation for submission of bids, but not later than the exact 

opening date/time set for opening of bids. 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the designated District 

office after the exact local time specified above, are "late" and shall be considered only if they are 

received before the award is made and one (1) or more of the following circumstances apply: 

L.7.1.1  The bid or modification was sent by registered or certified mail no later than the fifth 

(5th) calendar day before the date specified for receipt of bids; or 
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L.7.1.2  The bid or modification was sent by mail and it is determined by the CO that the late 

receipt at the location specified in the solicitation was caused by mishandling by the 

District after receipt. 

L.7.2   Postmarks 

The only acceptable evidence to establish the date of a late bid, late modification or late 

withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal Service 

postmark on the wrapper or on the original receipt from the U.S. or Canadian Postal Service.  If 

neither postmark shows a legible date, the bid, modification or withdrawal shall be deemed to 

have been mailed late.  When the postmark shows the date but not the hour, the time is 

presumed to be the last minute of the date shown.  If no date is shown on the postmark, the bid 

shall be considered late unless the Bidder can furnish evidence from the postal authorities of 

timely mailing. 

 L.7.3    Late Submissions 

 A late bid, late request for modification or late request for withdrawal shall not be considered, 

except as provided in this section. 

 L.7.4 Late Bids 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be held 

unopened, unless opened for identification, until after award and then retained with 

unsuccessful bids resulting from this solicitation. 

 L.7.5 Late Modifications 

A late modification of a successful bid that makes its terms more favorable to the District shall 

be considered at any time it is received and may be accepted.  

L.8   HAND DELIVERY OR MAILING OF BIDS TO: 

    Department of Real Estate Services 

   Contracting and Procurement Division 

  2000 14
th

 Street, N.W. 

  3
rd

 Floor Bid Room   

  Washington, DC  20009                               

L.9 ERRORS IN BIDS 

 Bidders are expected to read and fully understand information and requirements in the solicitation; 

failure to do so will be at the Bidder‟s risk.  In the event of a discrepancy between the unit price and the 

total price, the unit price will govern. 

L.10 QUESTIONS ABOUT THE SOLICITATION: 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder shall 

submit the questions in writing to the CO. The prospective Bidder shall submit questions no later than , 

ten (10) calendar days prior to the closing date and time indicated for this solicitation.  The District will 

not consider any questions received after October 1, 2011. The District will furnish responses promptly 

to all other prospective Bidders. An amendment to the solicitation will be issued, if that information is 

necessary in submitting bids, or if the lack of it would be prejudicial to any other prospective Bidders.  

Oral explanations or instructions given before the award of the contract will not be binding. 

Amendments, if any, will be posted on the OCP website. Vendors are responsible for checking the 

OCP website daily in the event that amendments are made to a solicitation. (www.ocp.dc.gov) 

L.11 FAILURE TO SUBMIT BIDS: 

http://www.ocp.dc.gov/
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Recipients of this solicitation not responding with a bid should not return this solicitation.  Instead, they 

should advise the DRES, CO, Contracting & Procurement Division 2000 14th Street, N.W., 5
th
 Floor, 

Washington, DC 20001, by letter or postcard whether they want to receive future solicitations for 

similar requirements.  It is also requested that such recipients advise the CO, of the reason for not 

submitting a bid in response to this solicitation.  If a recipient does not submit a bid and does not notify 

the CO that future solicitations are desired, the recipient's name may be removed from the applicable 

mailing list. 

L.12 BID PROTESTS: 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the solicitation or 

award of a contract, must file with the D.C. Contract Appeals Board (Board) a protest no later than 10 

business days after the basis of protest is known or should have been known, whichever is earlier. A 

protest based on alleged improprieties in a solicitation which are apparent prior to bid opening or the 

time set for receipt of initial bids shall be filed with the Board prior to bid opening or the time set for 

receipt of initial bids.  In procurements in which bids are requested, alleged improprieties which do not 

exist in the initial solicitation, but which are subsequently incorporated into this solicitation, must be 

protested no later than the next closing time for receipt of bids following the incorporation.  The protest 

shall be filed in writing, with the Contract Appeals Board, 441 4th Street, N.W., Suite 350N, 

Washington, D.C. 20001.  The aggrieved person shall also mail a copy of the protest to the CO for the 

solicitation.   

L.13 SIGNING OF BIDS: 

L.13.1   The Bidder shall sign the bid and print or type its name on the bid form in the attached Bid 

Form Package. Each bid must show a full business address and telephone number of the 

Bidder and be signed by the person or persons legally authorized to sign contracts.  Erasures or 

other changes must be initialed by the person signing the bid.  Bids signed by an agent shall be 

accompanied by evidence of that agent's authority, unless that evidence has been previously 

furnished to the CO.   

L.13.2   All correspondence concerning the bid or resulting contract will be mailed to the address 

shown on the bid in the absence of written instructions from the Bidder or Contractor to the 

contrary.  Any bid submitted by a partnership must be signed with the partnership name by a 

general partner with authority to bind the partnership.  Any bid submitted by a corporation 

must be signed with the name of the corporation followed by the signature and title of the 

person having authority to sign for the corporation.  Bidders shall complete and sign all 

Representations, Certifications and Acknowledgments as appropriate.  Failure to do so may 

result in a bid rejection. 

L.14 ACKNOWLEDGMENT OF AMENDMENTS: 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing and returning 

the amendment; (b) by identifying the amendment number and date in the space provided for this 

purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the solicitation; or (c) by letter or 

telegram, including mailgrams. The District must receive the acknowledgment by the date and time 

specified for receipt of bids. Bidder‟s failure to acknowledge an amendment may result in rejection of 

the bid. 

L.15 ACCEPTABLE BID GUARANTEES: 

L.15.1  A bid guarantee in the amount of 5% of the bid price is required with ALL bids over and under 

$100,000.00.  If a bidder fails to provide the required bid guarantee, such failure will require 

rejection of the bid. 

 L.15.2 Types of guarantees acceptable to the District of Columbia: 
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L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured financial 

institution in the equivalent amount of the security; or 

L.15.2.3 United States government securities that are assigned to the District which pledge the 

full faith and credit of the United States.  

L.16 ACCEPTANCE PERIOD:  

The bidder agrees that its bid remains valid for a period of 90 calendar days from the date/time of the bid 

opening. However, if for administrative reasons, the District is unable to make an award within this time 

period, the CO will request the Contractor and his/her surety to extend the bid bond for an additional 60 

days. 

L.17 LEGAL STATUS OF BIDDER: 

L.17.1   Each bid must provide the following information: 

L.17.2 Name, Address, Telephone Number, Federal Tax Identification Number and DUNS Number of 

Bidder; 

L.17.3 District of Columbia license, registration or certification, if required by law to obtain such 

license, registration or certification.  If the bidder is a corporation or partnership and does not 

provide a copy of its license, registration or certification to transact business in the District of 

Columbia, the bid shall certify its intent to obtain the necessary license, registration or 

certification prior to contract award or its exemption from such requirements; 

L.17.4 If the Bidder is a partnership or joint venture, names of general partners or joint ventures and 

copies of any joint venture or teaming agreements; and 

L.17.5 The District reserves the right to request additional information regarding the Bidder‟s 

organizational status. 

L.18 LOCAL OPERATING FACILITIES: 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be of 

sufficient size and capacity and have the necessary facilities to adequately carry out the work to be 

performed under the contract. 

 

                

LOCAL ADDRESS                         LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________     ___________________________ 

 CELLULAR NUMBER         EMERGENCY NUMBER 

 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 

 

 

L.19 TECHNICAL INFORMATION: 
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For technical information concerning this solicitation, please contact: 

 

Silvia D. Silverman 

Department of Real Estate Services 

Contract Specialist 

2000 14
th

 Street, N. W., 5
th

 Floor 

Washington, D. C.  20009 

Tel: 202-671-1359 

Fax:  202-442-9506 

 

L.20 TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF SOLICITATION: 

 

   All contractual correspondence must be directed to: 

 

Diane Wooden, CO  

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor 

Washington, D.C.  20009 

Diane.Wooden@dc.gov 

    

L.21 BID DOCUMENTS: 

 

L.21.1   Persons who obtain, bidding materials from anyone other than the District‟s official website:  

www.ocp.gov , are hereby notified that any addenda/amendments issued under this solicitation, 

and not acknowledged by a bidder could affect the bid amount and/or responsiveness 

determinations. 

 

L.21.2 The District Government assumes no responsibility for furnishing any addenda/amendments to 

anyone who obtains bidding materials through other than the official channels. 

 

L.21.3 This solicitation and any amendments/addenda to bidding documents and bidding material are 

only available electronically from www.ocp.dc.gov , click on the “Solicitation” icon, and then on 

“List of All Opportunities”.  In the unlikely event that the Office of Contracting and Procurement 

(OCP)‟s website is not functioning correctly or in the event that amendments to a solicitation are 

made, it is the responsibility of the supplier to check the print media for solicitation information 

or call OCP at (202) 671-1563.  Print media may include The Washington Post, The Washington 

Times, The Informer, The Afro-American, The Commerce Business Daily, The Washington 

Examiner, or El Pregonero.  

L.21.4  All Bidders downloading this solicitation from the OCP website shall submit to Silvia 

Silverman, Contract Specialist, via e-mail at Silvia.Silverman@dc.gov the following 

information: 

    a. Name of company 

    b.  Contact Person name 

    c. Telephone number 

    d. Fax number 

    e. e-mail address 

 

L.22 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

http://www.ocp.gov/
http://www.ocp.dc.gov/
mailto:Silvia.Silverman@dc.gov
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 Bidders will be held to have: 

L.22.1   Checked all measurements and visible features which would in any manner affect the work to be 

performed. 

 L.22.2 Verified conditions at the site.  

L.23 PAYMENT AND PERFORMANCE BONDS: 

In accordance with Sections B and C, Article 12, of the Standard Contract Provisions for Use with 

Specifications for District of Columbia Government Construction Projects (Revised march 2011) 

(Attachment J.3), at contract award, the Contractor shall provide payment bonds in an amount not less 

than 50% of the amount payable by the terms of the contract and a performance bond in an amount not 

less than 100% of the amount payable by the terms of the contract.  

L.24 STANDARDS OF RESPONSIBILITY: 

L.24.1   The prospective Contractor  must demonstrate to the satisfaction of the District its capability in all 

respects to perform fully the contract requirements; therefore, in order to be determined responsible 

pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit the following 

documentation, within five (5) days of the request by the District:  

 

L.24.1.1    Evidence of financial resources adequate to perform the Contract, or ability to obtain 

them; 

L.24.1.2 Evidence of ability to comply with the required or proposed delivery or performance 

schedule, taking into consideration all existing commercial and governmental 

business commitments; 

L.24.1.3 A satisfactory performance record; (3 past performance evaluation forms, 

Attachment J.6) 

L.24.1.4 A satisfactory record of integrity and business ethics; (3 business references) 

L.24.1.5 The necessary organization, experience, accounting and operational controls and 

technical skills, or the ability to obtain them; 

L.24.1.6 Evidence of compliance with the applicable District licensing and tax laws and 

regulations; 

L.24.1.7 Evidence of the necessary production, construction and technical equipment and 

facilities or the ability to obtain them, and 

L.24.1.8 Evidence of other qualifications and eligibility criteria necessary to receive an award 

under the applicable laws and regulations. 

  

L.24.2   If the prospective Contractor fails to supply the information requested, the CO shall make the 

determination of responsibility or non-responsibility based upon available information.  If the 

available information is insufficient to make a determination of responsibility, the CO shall 

determine the prospective Contractor to be non-responsible.  

L.25  SPECIAL STANDARDS OF RESPONSIBILITY 

The Bidder shall demonstrate experience to perform as required for the successful completion of this 

project. Namely, the Bidder shall demonstrate experience in projects of similar scope and size in a 24/7 

occupied facility, and satisfactory completion of at least three (3) project similar in size, scope and cost, 

through the submittal of a verifiable reference for each project. The project must have been completed 

within the past five (5) years.  
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L.25.1 For each reference please provide, at a minimum, the following: 

 Name of the project and inclusive dates of performance 

 Scope of the project identifying significant tasks 

 Location of the project 

 Cost 

 Owner‟s name, and address and telephone number for contact person 

L.25.2 Bids submitted in response to this IFB shall be deemed non-responsible and shall be 

rejected if the bidder fails to submit with his bid the above information that is required by 

Section L.25. 
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1. PREFERENCES FOR CERTIFIED BUSINESS ENTERPRISES 

 

 Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development and 

Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the District shall 

apply preferences in evaluating bids from businesses that are small, local, disadvantaged, resident-owned, 

longtime resident, veteran-owned, local manufacturing, or local with a principal office located in an 

enterprise zone of the District of Columbia. 

 

M.1.1. APPLICATION OF PREFERENCES 

 

 For evaluation purposes, the allowable preferences under the Act shall be applicable to prime 

contractors as follows: 

 

M.1.1.1 Any prime contractor that is a small business enterprise (SBE) certified by the 

Department of Small and Local Business Development (DSLBD) will receive a three 

percent (3%) reduction in the bid price for a bid submitted by the SBE in response to 

this Invitation for Bids (IFB). 

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) certified by DSLBD 

will receive a five percent (5%) reduction in the bid price for a bid submitted by the 

ROB in response to this IFB. 

M.1.1.3 Any prime contractor that is a longtime resident business (LRB) certified by DSLBD 

will receive a five percent (5%) reduction in the bid price for a bid submitted by the 

LRB in response to this IFB. 

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) certified by DSLBD 

will receive a two percent (2%) reduction in the bid price for a bid submitted by the 

LBE in response to this IFB. 

M.1.1.5 Any prime contractor that is a local business enterprise with its principal offices 

located in an enterprise zone (DZE) certified by DSLBD will receive a two percent 

(2%) reduction in the bid price for a bid submitted by the DZE in response to this 

IFB. 

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise (DBE) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid submitted 

by the DBE in response to this IFB. 

M.1.1.7 Any prime contractor that is a veteran-owned business (VOB) certified by DSLBD 

will receive a two percent (2%) reduction in the bid price for a bid submitted by the 

VOB in response to this IFB. 

M.1.1.8 Any prime contractor that is a local manufacturing business enterprise (LMBE) 

certified by DSLBD will receive a two percent (2%) reduction in the bid price for a 

bid submitted by the LMBE in response to this IFB. 

 

M.1.2 MAXIMUM PREFERENCE AWARDED 

 

 Notwithstanding the availability of the preceding preferences, the maximum total preference to which a 

certified business enterprise is entitled under the Act is twelve per cent (12%) for bids submitted in 
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response to this IFB.  There will be no preference awarded for subcontracting by the prime contractor with 

certified business enterprises. 

 

M.1.3 PREFERENCES FOR CERTIFIED JOINT VENTURES 

 

C.  When DSLBD certifies a joint venture, the certified joint venture will receive preferences as a prime 

contractor for categories in which the joint venture and the certified joint venture partner are certified, 

subject to the maximum preference limitation set forth in the preceding paragraph. 

D.  

M.1.4 VENDOR SUBMISSION FOR PREFERENCES 

 

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must be certified at the time of 

submission of its bid.  The CO will verify the bidder‟s certification with DSLBD or SLBOC, as 

appropriate, and the bidder should not submit with its bid any documentation regarding its 

certification as a certified business enterprise. 

  

M.1.4.2 Any vendor seeking certification or provisional certification in order to receive preferences 

under this solicitation should contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

 

M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional information 

is required on certification procedures and requirements. 

 

 

 


