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SOLICITATION, OFFER  AND 

AWARD 
 Contracting and Procurement Division 

1. Solicitation No: 

 
DCFA-2010-B-0174 

 

Renovation of 3rd District Parking 

Garage 

2.Type:  

 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 

  
  

September 3, 2010 

 Page 1 of  95         

 

4. Contract Number 
 

 

5. Requisition/Purchase Request No. 6.               

[X ]  Open Market with set aside for 

       LSDBE subcontracting  (see Sec-M) 

[] SBE Set-Aside (see Sec-B.2& Sec-M) 

       Mandatory 35%  SBE subcontracting 

       requirement in accordance with 

       Section M.1.6 

7. Issued By:           

             Department of Real Estate Services   

             Contracting and Procurement Division  

             2000 14th Street, N.W.  – 5th Floor 

             Washington, D.C.  20009 

8. Address Offer To: 

                    Department of Real Estate Services 

                    Contracting and Procurement Division 

                    2000 14th Street, N.W. -3rd Floor Bid Room 

                    Washington, D.C.  20009  

9. For        

information  
    contact:  

A. Name: 

 
Silvia D. Silverman 

B. Telephone (No collect calls) C. E-mail Address 

 
Silvia.silverman@dc.gov 

(Area Code) 

202 

     (Number) 

202-671-1359       

(Ext) 

IMPORTANT - The "offer" section of this form must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand carried, to 

the bid counter located at address shown in item 8 until 2:00 P.M. local time  on  September 24, 2010.   There will be no hard copies available for 

pick from the bid counter.  The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business 

Opportunities, click on List all Opportunities.                                                                                                                                        

                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 

    

                       Description                                                                                                  Section                      Pages   

 Solicitation/Offer/Award Form                                     Section - A                pages   1-2              

 Schedule for Construction, Alterations, Repair, Price                                   Section - B                 pages   3-5 

 Scope of Work                                                                                                Section - C                page     6-8 

 Packaging and Markings                                Section - D                page       9 

 Inspection and Acceptance                                Section - E                 page     10 

 Deliveries and Performances                                               Section - F                 page     11 

 Contract Administration Data                                               Section - G                pages    12-40 

 Special Contract Requirements                                     Section - H                pages   41-49 

 Contract Clauses                                               Section - I                  pages   50-67 

 List of Attachments                                        Section - J                  page    68 

 Representations, Certifications and other statements   

Of Bidders                                                                                                      Section  - K                  pages  69-80 

 Instructions, Conditions and other Notices to Bidders                                   Section - L                  pages  81-89 

 Evaluation Preference Points                                        Section - M                 pages  90-95 

 Standard Contract Provisions 

  

12. The Contractor shall begin performance and complete all the work within 90 calendar days from the date specified in the written  

       [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  

      [ X ] yes, within  ten (10)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations 

A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 

B. A  BID GUARANTEE [ X ]  is  required  [   ]  is not required 

 

 Government of the District of Columbia                                                           Office of Contracting and Procurement 

                  STANDARD FORM A - Dated May 2001 

http://www.ocp.dc.gov/
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 

 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict 

accordance with the terms of this solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 

 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 

 

 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 

23. Amount 

 

 

 

24. Accounting and Appropriation data 

 

25. PAYMENT WILL BE  MADE BY: 

 

Office of the Chief Financial Officer 

 441 4th Street N.W., Suite 850 North 

                   Washington, D.C.  20001 

 

 

26. Submit invoices as instructed in Section G of this solicitation (Contract 

Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ] NEGOTIATED AGREEMENT (The Contractor is 

required to sign this document and return__ copies to the issuing 

office). The Contractor agrees to furnish and deliver all items or 

perform all work requirements for the consideration stated in this 

contract. The rights and obligations of the parties of this contract 

shall be governed by (a) this contract award, (b) the solicitation, 

and (c) the clauses, representations, certifications and 

specifications incorporated by reference in or attached to this 

contract. 

 

28. [    ] AWARD (The Contractor is not required to sign this document). Your 

offer on this solicitation is hereby accepted. This award consummates the 

contract which consists of (a) the solicitation and your offer, and (b) this 

contract award. No further contractual document is necessary. 

 

 

 

29. Name and Title of Contractor or Person Authorized to Sign  

(Type or Print) 

30. Name of CO (Type or Print) 

 

      Diane B. Wooden 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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PART I 

SECTION B:  SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

 

B.1 The Department of Real Estate Services (DRES) on behalf of the Metropolitan Police 

Department (MPD) is seeking a contractor to provide all labor, materials, equipment and 

supervision for renovation of the 3
rd

 District Garage located at 17
th

 and U Streets, NW, 

Washington DC. 

 

B.2 IFB - OPEN MARKET SOLICITATIONS (CONSTRUCTION) 

(35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER $250,000) 

 

Any prime contractor responding to this solicitation must submit with its bid, a notarized 

statement detailing its subcontracting plan. Bids responding to this IFB shall be deemed 

nonresponsive and shall be rejected if the bidder fails to submit a subcontracting plan that is 

required by this solicitation. For construction contracts in excess of $250,000, at least 35% of the 

dollar volume of the contract shall be subcontracted in accordance with Section M.1.6. 

 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this 

requirement is between $500,000.00 - $1,000,000.00. 

 

B.4 The Contractor must bid lump sum firm fixed price for the following Contract Line Item Number 

(CLIN) as described below.  
  

CLIN DESCRIPTION LUMP SUM PRICE 

0001  Shaw Renovation of the 3
rd

 District Garage located on the 

northeast quadrant of 17
th

 and U Streets, NW, .as 

shown in the Drawings, Specifications and Scope of 

Work as described in Section “C” of this solicitation 

package. 

 

 

$ _________________ 

 

CLIN 0001 LUMP SUM PRICE IN WORDS 

 

 ______________________________________________________________________ 

B.5 UNIT PRICING *The extended price shall be part of the lump sum price in B.4 

 

CLIN DESCRIPTION UNIT PRICE EXTENDED 

PRICE* 

0002  Shap Patching of spalled concrete – Approx. 60 Square Feet  

 

$ 

____________

_____ 

 

0003        E Epoxy injection of cracks – Approx. 60 Linear Feet   

0004            Steel plating of web – Approx 100 Linear Feet   

0005            Steel plating of Flange – Approx 100 Linear Feet   

0006            Full Depth slab replacement as indicated in Drawings 

and Specifications 

  

0007 Parapet wall repairs – as indicated in Drawings and 

Specifications 
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B.6    PRICE BREAKDOWN FORM 
 

The bidder must complete this breakdown of prices and submit it with its bid. In case of any 

 discrepancy in the total bid price entered here and the lump sum price in B.4, Section-B.4 shall govern.   

  

Breakdown into Divisions of lump sum price proposal under CLIN 0001, Section-B.4 

DIVISION 

NO. * 

DESCRIPTION TOTAL 

PRICE BREAKDOWN    

Div. 01 

 

General Requirements   

Div. 02 Existing Conditions (including Abatement and 

Demolition of existing structure) 

 

Div. 03 Concrete  

Div. 04 Masonry  

Div. 05 Metals  

Div. 06 Wood, Plastics, and Composites  

Div. 07 Thermal and Moisture Protection  

Div. 08 Doors and Windows  

Div. 09 Finishes  

Div. 10 Specialties  

Div. 11 Equipment  

Div. 12 Furnishings  

Div. 13 Special Construction  

Div. 14 Conveying Systems  

Div. 21 

 

Fire Suppression  

Div. 22 

 

Plumbing  

Div. 23 

 

Heating, Ventilation, and Air Conditioning  

Div. 26 

 

Electrical  

Div. 27 

 

Communications  

Div. 28 

 

Electronic Safety and Security  

Div. 31 

 

Earthwork  

Div. 32 

 

Exterior Improvements  

Div. 33 

 

Utilities  

Div. 34 

 

Transportation  

 Parking Allowance $    35,000.00 

Lump Sum 

Bid Price 

Lump Sum Bid Price (copy from CLIN 0001, 

Section-B.4, Part-I of IFB)  

 

………......................... 

 

*DIVISION means a discrete component of the work for which a separate price is requested.  The “Total  

 Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid Price. 
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B.7 ALTERNATES 

 

“Alternates” are alternate products, materials, equipment, systems methods, units of work or 

major elements of the construction, which may, at the Districts option and under the terms 

established by the Contract, be selected for the work in lieu of the corresponding requirements of 

the Contract Documents. Selection may occur prior to award or be deferred for possible selection 

at a later date. 

 

 

CLIN  DESCRIPTION PRICE* 

0008 Alternate 1 – Two (2) overhead rolling garage door systems (entrance 

and exit) including access control systems and equipment, garage door 

structural framing systems and adjacent access control fence system. 

Please include price breakdown for  

1. Roll up door systems 

2. Structural steel system 

3. Fence system 
 

$ ___________ 

0009 Alternate 2 – Cold weather concrete placement  

$ ___________ 

*Pricing of Alternates shall NOT be included in the lump sum price in B.4
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PART I 

SECTION C:  SPECIFICATIONS/WORK STATEMENT 

 

C.1 Scope: 

 

DRES on behalf of MPD is seeking a qualified contractor (see Section H.11-Special Standards 

of Responsibility) to perform renovations to the 3
rd

 District Parking Garage.  The project will 

include, but not be limited to, demolition, repairs to structural steel and structural concrete, 

repairs to parapet wall assemblies, application of waterproofing system, concrete steps, concrete 

slab replacement, concrete grade beam placement, topping slab, sidewalk and curb placement, 

electrical and plumbing work including cleaning oil/dirt separator, parking space striping, garage 

door and screen wall installation, door installations and other miscellaneous repair work. The 

renovation project shall be performed in accordance with the Drawings and Specifications 

provided herewith as Attachment J.1 and J.2, and the Government of the District of Columbia 

Standard Contract Provisions For Use With Specifications for District of Columbia Construction 

Projects dated January 2007, incorporated herein as Attachment J.3. The selected Contractor 

shall be responsible for obtaining and paying for all permits, including trade permits; 

coordinating with all agencies and utility providers, including Miss Utility (800)257-7777 at 

least two (2) business days prior to digging. 

 

C.2 Applicable Documents (Intentionally Left Blank) 

 

C.3 Background   

 

The site is located on the northeast quadrant of the intersection of U and 17
th

 Streets, NW, 

Washington, DC.  The MPD 3
rd

 District Station House, immediately adjacent to parking garage, 

will continue to operate during the parking garage renovation.  The Contractor must minimize 

any disruption and damage to adjacent MPD building and occupants and other adjacent 

properties including roads and sidewalks in the execution of the Work.  

 

C.5 General Requirements  

 

C.5.1 The Contractor shall furnish all necessary labor, materials, tools, equipment and 

supervision  required for the complete and proper execution of the Work in strict 

accordance with District of Columbia mandated codes and regulations and per the 

Drawings and Specifications. 

 

C.5.2 The Contractor shall maintain MPDs 3
rd

 District Station House in a weather tight 

condition throughout the parking garage renovation period and repair all damage caused 

by renovation and/or construction operations.  The existing MPD Station House and 

occupants must be protected during the demolition and renovation/construction period. 

 

C.5.3 The Contractor shall limit the area of disturbance to within the Contract limits.  Any 

staging must be done within the limits of construction. 
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C.5.4 The Contractor shall coordinate and schedule deliveries to minimize the use of 

driveways, entrances and sidewalks during periods of heavy use by the Owner, Public 

and/or Vendors. 

 

C.6 Scope of Work 
 

 Work to be performed includes but is not limited to: 

 

C.6.1 Sufficient installation and continued maintenance of protection measures prior to the start 

of any demolition, renovation and/or construction activities; provision of supervision by 

the prime Contractor while any subcontractor is performing Work; sufficient manpower 

and staff to complete Work in a timely fashion; and performance of daily site clean-up.  

C.6.2 The securing of all permits and inspections required to finish the project with the 

exception of the Building Permit. The Contractor must submit copies of all obtained 

permits and approved inspection stickers to the DRES Project Manager. 

C.6.3 All demolition, including topping slab, to include protection of all adjacent building 

components and systems, including adjacent buildings, streets and sidewalks. 

C.6.4 Selective demolition of indicated doors, electrical fixtures, conduit and devices, concrete 

slab, concrete curbs, walkways and landings, and storm water drainage systems to 

include protection of all adjacent building components and systems, including adjacent 

buildings, streets and sidewalks. 

C.6.5 Structural steel and structural concrete repair. 

C.6.6 Parapet wall repair. 

C.6.7 Painting steel structure. 

C.6.8 Demolition and installation of electrical systems, fixtures, conduit and required 

equipment. 

C.6.9 Demolition and installation of stormwater system fixtures, conduit and required 

equipment, including cleaning and repair of oil/dirt separator. 

C.6.10 Demolition and installation of doors, door frames, door hardware and required equipment 

and cleaning and painting of steel lintels to match new door finish. 

C.6.11 Installation of garage doors, adjacent screen walls, and all required garage door 

equipment, including access control devices and required structural steel framing. 

C.6.12 Installation of signage. 

C.6.13 Application of warrantable waterproofing system. 

C.6.14 Replacement of exterior wall louver perimeter sealant. 

C.6.15 Application of parking space stripping. 
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C.6.16 The Contractor is responsible for all federal, state and local safety codes and 

requirements including OSHA for this project/work. 

 

C.6 SPECIFICATIONS 

 

DRES Specifications and Drawings will be available for purchase at Blue Boy Printing, 214 L 

Street, NE, Washington, DC 20002 Phone 202 265 0272 Fax 202 986 0172, D.C. (DRES 

Specifications) are incorporated herein as Attachment J.1. 

The cost of the Specifications and Drawings is: 

Hard Copy Package - $30 

-1 set drawings 

-1 set specifications 

 

Electronic Package - $30 

-1 disk with drawings & specifications 

 

C.3 DRAWINGS: 

The Contractor shall perform the work in accordance with the drawings listed below and 

included herein as Attachment J.2 that are stamped, initialed and dated. 

 

 LIST OF DRAWINGS 

DRAWING NO. DRAWING TITLE REV. NO. 

CS- COVER SHEET 1 

S-1          STRUCTURAL & GENERAL NOTES 1 

S-2 GROUND LEVEL PLAN 1 

S-2A GROUND LEVEL STRIPING PLAN 1 

S-2B PARTIAL GROUND LEVEL PLAN 1 

S-3 CONDITION SURVEY PLAN (UPPER LEVEL) 0 

S-4 UPPER LEVEL FRAMING PLAN 0 

S-5 UPPER LEVEL DECK PLAN 1 

S-5A UPPER LEVEL STRIPING PLAN 1 

S-5B PARAPET REPAIR PLAN 1 

S-6 REPAIR DETAILS 1 

S-7 REPAIR DETAILS 1 

S-8 REPAIR DETAILS 1 

S-9 REPAIR & WATER PROOFING DETAILS 1 

S-10 REPAIR DETAILS 1 

S-11 REPAIR DETAILS 1 

E-1 ELECTRICAL COVER SHEET 1 

E-2 GROUND LEVEL DEMOLITION PLAN – LIGHTING 1 

E-3 GROUND LEVEL PLAN – LIGHTING 1 

E-4 SECOND LEVEL PLAN – LIGHTING 0 
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PART I 

SECTION D: PACKAGING AND MARKING 

 

D.1 The Contractor shall deliver materials and equipment in the original, properly labeled, unbroken 

packages, containers, cartridges or bundles and in such quantities and such ample time that 

progress of work will not be delayed. 

 

D.2 The Contractor shall protect materials and products against any damage or deterioration during 

transit to the site, unloading, delivering and storing at site, installation or erection and during 

period between installation or erection and final acceptance by the District, that shall include, but 

not limited to: 

 

D.2.1 Minimum exposure to weather during delivery. 

 

D.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

D.3 The Contractor shall provide storage methods that will facilitate inspection and testing before 

and during the use as follows: 

 

D.3.1 Space for storage of materials and equipment will be approved by the District’s Inspector 

(see Paragraph G.22). 

 

D.3.2 The Contractor shall not occupy more space at the site than is absolutely necessary for 

proper execution of the work. 
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PART I 

SECTION E:    INSPECTION AND ACCEPTANCE 

 

E.1 Inspection: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 

Article 11 of the General Provisions of the “Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, January 2007”, 

incorporated herein as Attachment J.3. 

 

E.2 Partial Acceptance: 

 

E.2.1 The Contracting Officer’s Technical Representative (COTR) may, at his/her option, 

 accept part of the work under the contract in writing prior to the COTR’s final 

 acceptance of all the work under the contract, when the COTR considers it beneficial 

 to the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the 

contract within the required time limits established under TIME FOR COMPLETION 

in Section F.1. 

 

E.3 Walk-Through Inspection  

 

E.3.1 At the end of construction, Contractor shall perform a walk-through inspection in the 

presence of the COTR and Contractor, prepare a report stating any deficiencies found 

during the walk-through, and ensure that all the deficiencies are corrected by the 

Contractor prior to demobilization 

 

E.4 Final Inspection: 

 

E.4.1 The Contractor shall give the COTR written notice at least seven (7) days in advance 

of date on which project will be 100% complete and ready for final inspection.  Prior 

to final inspection date, the Contractor shall verify in writing that in the Contractor’s 

best judgment no deficiencies exist.  
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PART I 

SECTION F:   PERIOD OF PERFORMANCE AND DELIVERABLES 

 

F.1 Time Of Completion: 

 

The Contractor shall commence work on the date specified in the written Notice to Proceed 

(NTP) signed and issued by the Contracting Officer (CO) and shall start and complete all the 

work within 90 calendar days from the date specified in the NTP. Substantial Completion to be 

achieved within 80 calendar days of Notice to Proceed. 

 

F.2 Deliverables: 

 

F.2.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR three (3) 

hard copies and one (1) PDF electronic file on a disk of operation manuals or instruction 

manuals for each piece of equipment, mechanical or electrical system (Refer to G.20). 

 

 F.2.2 After final inspection, the Contractor shall provide a punch list and report of corrections 

 as specified in Section E.3.1. Report and punch list e-mailed in PDF electronic format. 

 

F.2.3  The Contractor shall perform the activities required to successfully complete the 

District’s requirements and submit each deliverable to the COTR identified in section G.9 

in accordance with the following: 

 

Deliverable 

 

Qty Format/Method of Delivery Due Date 

Comprehensive Project 

Schedule  

1/2 Electronic copy/Hard Copies 

 
Within seven (7) days of NTP 

Submittal Schedule  1/2 Electronic copy/Hard Copies Within seven (7) days of NTP 

 

F.3.1 The Contractor shall submit to the District, as a deliverable, the report described in 

section G.37.5 which is required by the 51% District Residents New Hires Requirements 

and First Source Employment Agreement.  If the Contractor does not submit the report as 

part of the deliverables, the District shall not make final payment to the Contractor 

pursuant to section G.3.2. The Report shall be e-mailed in PDF electronic format. 
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PART I 

SECTION G:     CONTRACT ADMINISTRATION 

G.1 Invoice Payment 

 

 G.1.1  The District will make monthly payments to the Contractor, upon the submission of 

 proper invoices, as described in Section G.2 of this document, only for the percentage of 

 work or services actually performed or completed during the subject period and accepted 

 by the District, less any discounts, allowances or adjustments provided for in this 

 contract. 

      G.1.2 The District will pay the Contractor on or before the 30
th

 day after receiving a proper 

 invoice from the Contractor. 

 

G.2 Invoice Submittal 

 

G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in 

Section G.4.  Invoices shall be prepared in triplicate and submitted to the COTR with concurrent 

copies to the Contracting Officer (CO) below.  The address of the COTR is: 

 

    Michael Gaffney 

     Department of Real Estate Services 

    2000 14
th

 Street, NW, Eighth Floor 

    Washington, D. C.  20009     

    Tel: 202-724-4109 

 

 In addition invoices shall be emailed electronically in PDF format 

 

G.2.2 To constitute a proper invoice, the Contractor shall include the following information on the 

invoice: 

 

G.2.2.1 Contractor’s name, federal tax ID and invoice date (date invoices as of the date of 

mailing or transmittal); 

 

G.2.2.2 Contract number and invoice number;   

 

G.2.2.3 Description, price, quantity and the date(s) that the supplies or services were delivered 

or performed; 

 

G.2.2.4 Other supporting documentation or information, as required by the Contracting Officer; 

 

G.2.2.5 Name, title, telephone number and complete mailing address of the responsible official 

to whom payment is to be sent; 

 

G.2.2.6 Name, title, phone number of person preparing the invoice; 

 

G.2.2.7    Name, title, phone number and mailing address of person (if different from the person 

identified in G.2.2.6 above) to be notified in the event of a defective invoice; and 



Renovation of 3
rd

 District Parking Garage         Solicitation Number: DCFA-2010-B-0174 

 

 13 

 

G.2.2.8       Authorized signature. 

 

G.3   First Source Agreement Request For Final Payment 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements, final request for payment must be 

accompanied by the report or a waiver of compliance discussed in section G.37.5. 

 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has 

received the Contracting Officer’s final determination or approval of waiver of the 

Contractor’s compliance with 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements. 

 

G.4 Method Of Payment 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make 

 progress payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the service provided by the Contractor is accepted by the 

 District; 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM 

 Schedule, for which the progress payment is requested, is 100 % complete; 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 

 payment. 

 

G.4.2 The COTR will furnish to the Contractor, the following forms: 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

G.4.2.2 Progress Payment Request Form; 

G.4.2.3 Schedule of Values Form. 

 

G.4.3 The Contractor shall prepare and deliver to the COTR for approval: 

G.4.3.1 Original and a copy of completed Summary of Progress Payment 

 Breakdown Form within fourteen (14) days after issuance of written NTP 

 and prior to submission of first progress payment request. This detailed 

 estimate of costs shall include a breakdown of costs for all items of work 

 that will be performed under the contract with total amount equal to the  lump 

 sum bid price under Section B.4. 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the 

 Contractor) Progress Payment Request Form on or before the twenty-fifth 

 (25th) day of each month during progress of the work. The COTR will direct 

 the progress payment to be made based on the actual work performed based on 

 the COTR’s approval of the Schedule of Values. This approval will include only 
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 those fractions of work which have been completed and duly accepted by 

 COTR. COTR’s acceptance signature on the form is mandatory. 

G.4.3.3 Copy of the Schedule of Values pre-approved by the COTR with invoice. 

G.4.4 Materials and equipment payments: 

G.4.4.1 The District will pay for the materials, equipment and associated  components 

 delivered to the jobsite or stored on the site, until they are satisfactorily 

 incorporated into the completed work, at 100% of their invoiced value from the 

 manufacturer or supplier as approved by the COTR. The Contractor shall 

 properly store and protect all the materials and equipment and ensure that all 

 materials and equipment are in compliance with the submittals approved by the 

 COTR. 

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, 

 equipment and associated components stored off-site in a bonded warehouse 

 within a twenty-five (25) mile radius of the jobsite. Payment will be subject 

 to the following documentation accompanying the payment request:  

 G.4.4.2.1 A certified statement giving the exact location of the materials  

   or equipment, that such material or equipment is properly   

   stored and protected meeting the approval of COTR and is   

   consigned to the District of Columbia Government; that the  

   materials and equipment will not be diverted for use or   

   installation at a different project, and that they are subject to  

   inventory and inspection by the COTR. 

 G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,   

   description of the material or equipment and its costs as   

   defined in Section G.4.4.1 and G.4.4.2. 

 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event  

   the materials/equipment is stored off-site. 

        

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly 

 payments under this contract for the work performed during the first sixty (60) days 

 following the NTP, following the COTR’s partial acceptance of the work in writing in 

 accordance with Paragraph E.2. In the event that the District elects to proceed in this 

 manner, the following shall apply: 

 

G.4.5.1 The District will not make any additional payments until the final CPM 

 schedule is approved by COTR. 

 

G.4.5.2 The District will not make progress payments for all other activities until the 

 final CPM schedule is approved and distributed by the COTR.   

 

G.4.6 The COTR will use the CPM Schedule approved and updated as provided in subsection 

 G.15 as the basis upon which to estimate successive progress payments to be made. 
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G.5  Assignment Of Contract Payments 

  

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign to a bank, trust company, 

or other financing institution funds due or to become due as a result of the performance of 

this contract. 

 

G.5.2 Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 

 

G.5.3 Notwithstanding an assignment of contract payments, the Contractor, not the assignee, is 

required to prepare invoices.  Where such an assignment has been made, the original 

copy of the invoice must refer to the assignment and must show that payment of the 

invoice is to be made directly to the assignee as follows: 

 

“Pursuant to the instrument of assignment dated ___________, make payment of this 

invoice to (name and address of assignee).” 

 

G.6     The Quick Payment Clause 
 

G.6.1 Interest Penalties to Contractors 
 

G.6.1.1      The District will pay interest penalties on amounts due to the Contractor under 

the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the period 

beginning on the day after the required payment date and ending on the date on 

which payment of the amount is made.   Interest shall be calculated at the rate of 

1% per month.   No interest penalty shall be paid if payment for the completed 

delivery of the item of property or service is made on or before: 

 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th

 day after the required payment date for an agricultural commodity; or 

c) the 15
th

 day after the required payment date for any other item. 

 

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any 30-day 

period shall be added to the principal amount of the debt and thereafter interest 

penalties shall accrue on the added amount. 

 

G.6.2    Payments to Subcontractors 
 

G.6.2.1 The Contractor must take one of the following actions within seven (7) days 

of receipt of any amount paid to the Contractor by the District for work 

performed by any subcontractor under this contract: 

 

a) Pay the subcontractor for the proportionate share of the total payment 

received from the District that is attributable to the subcontractor for work 

performed under the contract; or 
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b) Notify the District and the subcontractor, in writing, of the Contractor’s 

intention to withhold all or part of the subcontractor’s payment and state 

the reason for the nonpayment. 

 

G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on 

amounts due to the subcontractor or supplier beginning on the day after the 

payment is due and ending on the date on which the payment is made.   

Interest shall be calculated at the rate of 1% per month.   No interest penalty 

shall be paid on the following if payment for the completed delivery of the 

item of property or service is made on or before: 

 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th

 day after the required payment date for an agricultural commodity; or 

c)   the 15
th

 day after the required payment date for any other item. 

 

G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at the 

end of any 30-day period shall be added to the principal amount of the debt to the 

subcontractor and thereafter interest penalties shall accrue on the added amount. 

 

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or 

entitlement of a subcontractor to a payment or a late payment interest penalty 

under the Quick Payment Act does not constitute a dispute to which the District of 

Columbia is a party.  The District of Columbia may not be interpleaded in any 

judicial or administrative proceeding involving such a dispute. 

 

G.6.3 Subcontract requirements 

 

G.6.3.1 The Contractor shall include in each subcontract under this contract a 

provision requiring the subcontractor to include in its contract with any lower-

tier subcontractor or supplier the payment and interest clauses required under 

paragraphs (1) and (2) of D.C. Official Code §2-221.02(d).   

 

G.7 Contracting Officer (Co) 
 

In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the 

District Government only by CO.  The address and telephone number of the CO is: 

   Diane Wooden, CO  

 Department of Real Estate Services (DRES) 

 Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor   

Washington, D.C.  20009 

  202-671-2405 
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G.8 Authorized Changes By The CO 

 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 

Specifications for District of Columbia Government Construction Projects, January 2007, 

the CO is the only person authorized to approve changes to any of the requirements of the 

contract. 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

modifies the requirements of this contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person 

other than the CO, the change will be considered to have been made without authority 

and no adjustment will be made in the contract price to cover any cost increase incurred 

as a result thereof. 

 

G.9    Contracting Officer’s Technical Representative (COTR): 

 

G.9.1 The COTR is responsible for general administration of the contract and advising the CO as to the 

Contractor’s compliance or noncompliance with the contract. The COTR has the responsibility 

for the day-to-day monitoring and supervision of the contract, of ensuring the work conforms to 

the requirements of the contract and such other responsibilities and authorities as may be 

specified in writing by the CO and/or in the contract.  These include: 

 

G.9.1.1  Keeping the CO fully informed of any technical or contractual difficulties 

encountered during the performance period and advising the CO of any potential 

problem areas under the contract; 

 

G.9.1.2 Coordinating site entry for Contractor personnel, if applicable; 

 

G.9.1.3 Reviewing invoices for completed work and recommending approval by the CO if the 

Contractor’s prices and costs are consistent with the contractual amounts and progress 

is satisfactory and commensurate with the rate of expenditure;  

 

G.9.1.4 Reviewing and approving invoices for deliverables to ensure receipt of goods and 

services.  This includes the timely processing of invoices and vouchers in accordance 

with the District’s payment provisions; and 

G.9.1.5 Maintaining a file that includes all contract correspondence, modifications, records of 

inspections (site, data, equipment) and invoice or vouchers.  

 

G.9.2 The address and telephone number of the COTR is: 

 

    Michael Gaffney 

     Department of Real Estate Services 

    2000 14
th

 Street, NW, Eighth Floor 

    Washington, D. C.  20009     

    Tel: 202-724-4109 
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G.9.3 The COTR shall NOT have the authority to: 

 

1. Award, agree to, or sign any contract, delivery order or task order. Only the CO shall 

make contractual agreements, commitments or modifications; 

2. Grant deviations from or waive any of the terms and conditions of the contract; 

3. Increase the dollar limit of the contract or authorize work beyond the dollar limit of the 

contract,  

4. Authorize the expenditure of funds by the Contractor; 

5. Change the period of performance; or  

6. Authorize the use of District property, except as specified under the contract. 

 

G.9.4 Contractor shall be held fully responsible for any changes not authorized in advance, in writing, 

by the CO, and may be denied compensation or other relief for any additional work performed 

that is not authorized by the CO in writing.  In addition, Contractor may also be required at no 

additional cost to the District, to take all corrective action necessitated by reason of the 

unauthorized changes. 

 

G.10 Stoppage Of Work:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves 

the right, by written notification to the Contractor, to stop all the work, or any portion thereof, 

affected by the Contractor’s failure to comply with the contract requirements. This stoppage will 

remain in effect until the Contractor has taken action to meet the contract requirements, or any 

separable part thereof, and the CO notifies the Contractor in writing that work may resume. 

Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the 

District may terminate the right of the Contractor to proceed as provided in Article 5 of the 

General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

Construction Projects, (January 2007).  

 

G.11 Subcontracts: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of 

Columbia. 

 

G.11.1.1 The divisions or sections of the DPR Specifications are not intended to 

control the Contractor in dividing the work among the subcontractors or 

to limit the work performed by any trade. 

 

G.11.1.2 The Contractor shall be as fully responsible to the Government of the 

District of Columbia for the acts and omissions of subcontractor and of 

persons employed by them as he is for the acts and omissions of persons 

directly employed by him. 
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G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  

 

G.11.1.4 The Contractor shall, without additional expense to the Government of 

the District of Columbia, utilize the services of specialty subcontractor 

for those parts of the work which the Contract specifies are to be 

performed by specialty subcontractors. 

 

G.11.1.5 The Government of the District of Columbia will not undertake to settle 

any differences between the Contractor and his subcontractors or 

between subcontractors. 

 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when 

given, shall not be construed to relieve the Contractor of any responsibility for the 

fulfillment of the contract.  Request(s) for permission to subcontract any portion of the 

contract shall be in writing and accompanied by: (a) a showing that the organization 

which will perform the work is particularly experienced and equipped for such work, 

and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in 

this contract shall apply to labor performed on all work encompassed by the request(s).  

The request(s) also shall provide the following information:  

 

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 

Security Number used on the Employers Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941. 

      G.11.2.2 Estimated dollar amount of the subcontract. 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be 

completed for each subcontractor requested for approval and submitted to 

the CO. Copies of these forms are available upon request from the COTR. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 

execution by the Contractor.  Any such subcontract shall specify that the Contractor 

and the subcontractor shall be subject to every provision of this contract.  

Notwithstanding any such subcontract approved by the District, the Contractor shall 

remain liable to the District for all Contractor’s work and services required 

hereunder.  

 

G.12 Use Of Premises: 

 

G.12.1 If the Contractor considers it necessary to perform any work after the regular working 

hours on Saturdays, Sundays or legal holidays, the Contractor shall perform this work 

without any additional expense to the Government of the District of Columbia.  
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G.12.2 The Contractor shall use only such entrances to the work area as designated by the 

COTR.  

 

G.12.3 Once the installation work is started, the Contractor shall complete the work as 

rapidly as possible and without unnecessary delay.  

 

G.12.4 The Contractor shall occupy only such portions of the premises as required for proper 

execution of the contract. 

 

G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to occupants of adjacent premises and 

interference with normal traffic. 

 

G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated by 

the existing job conditions of such nature as to prevent:   

 

G.12.6.1     Entry of work areas by unauthorized persons;  

 

G.12.6.2     Removal of Government property and supplies.  

 

G.12.7      The Contractor shall not load or permit the loading of any part of any structure to 

such an extent as to endanger its safety. 

 

G.13    Patents: 

 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 

harmless for liability of, any nature or kind, including cost and expenses for, or on account of 

any patented or unpatented invention, article or appliance manufactured or used in the 

performance of this contract, including their use by the Government of the District of Columbia. 

 

G.14 Safety Precautions: 

 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety 

and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. 

Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 

 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  

 

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 

required by the Safety Code, in their possession. 

 

 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 

such items attain their design, strength, and stability. 
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G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable 

for any property damages or physical harm resulting from inadequate protection. 

 

             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 

calculations for shoring and/or bracing designs for the COTR’s review and 

concurrence. 

 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work areas 

by non-authorized personnel. 

 

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous 

kettles are in operation to prevent the public from coming in contact with the 

kettles. 

 

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 

G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 

 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 

 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 

 

G.15 Progress Schedule: 

 

G.15.1 The Contractor shall submit to the COTR not later than seven (7) days after official NTP 

 has been issued, one (1) reproducible print plus three (3) copies of an initial Critical Path 

 Method (CPM) schedule diagram plus three copies of computer reports and the narrative 

 for the first 30 days of all the contract activities. The Contractor shall submit all the CPM 

 schedules and reports for approval by the COTR, and all schedules and reports must 

 conform to the following minimum requirements: 

 

 G.15.1.1 Include activities for all Contractor submittals, including but not limited to  

  catalogue-cuts, samples, shop drawings and laboratory tests, approvals by  

  COTR, procurements by Contractor, and delivery of material and equipment  

  to the job site.  

 

 G.15.2 Include in each CPM schedule the following details and format: 

 

 G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work  

   activity showing cost and man-loading on arrow system plus a narrative to 

   facilitate monitoring and control of work progress and a tool for   

   measurement of progress payments.  
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 G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays. 

 

 G.15.2.2 Each activity shall show all the associated costs for the purpose of   

   progress payment, as required by Section G.4., with no front loading. In  

   addition, the sum total all the activity costs shall equal the total amount of  

   the contract award.  

  

 G.15.2.3 All computer reports shall include sorts for all the activities, without any  

   masking or plugging of any dates (except NTP and contract milestones).  

   The computer reports shall be submitted in hard-copy plus soft form of  

   read/write CDs giving all the activity data and schedules.  

 

G.15.3 Monthly Progress Updates and Reports: 

 

G.15.3.1 The Contractor shall submit monthly update by the 25
th

 of each month and 

  the same shall include a narrative and three copies of computer printouts  

  plus read/write CD’s of all the activity data and schedules. These reports  

  shall include the actual start, percent complete or finish dates for each  

  activity, as mutually agreed with the COTR plus any approved logic  

  changes.  

 

G.15.3.2 In the case of any logic changes that result in any delay to the contract  

  milestone(s), the Contractor shall submit a revised schedule diagram and  

  the computer reports for approval by the COTR by the next update   

  reporting date. 

 

G.15.4 The Contractor shall complete all work within the time specified under F.1 Time  

 of Completion, which is the maximum time permitted for the accomplishment of this 

 project. If within the period of construction, a time extension or extensions are granted 

 in writing by the CO, the Contractor shall incorporate the extension in the next monthly 

 update. 

 

G.16 Guarantee Of Work: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 

occupancy as established in the District’s written notification, to repair or replace any 

work in which any defects in material or workmanship appear within said period and to 

repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 

COTR and without cost to the District of Columbia. 

 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 

another contract, he shall restore such disturbed work to a condition comparable to its 

original condition and guarantee such restored work to the same extent as it was 

guaranteed under such other contracts. 
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G.16.3  Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

 guarantee under the contract or still running upon work originally executed by other 

 Contractors, the District of Columbia may (1) either have such work performed as the 

 CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or 

 defective work to remain in such unsatisfactory condition; provided that the Contractor 

 shall promptly pay the District of Columbia the sum estimated by the CO under the  

  provision of paragraph B above to represent the amount which would have been 

 necessary to expend to fulfill such guarantee.  Everything done in the fulfillment of any 

 guarantee shall be without additional expense to the Government of the District of 

 Columbia. 

G.16.4 Special guarantee:  The Contractor shall provide written guarantees for work performed 

under the resultant contract from installation and receipt.  

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point 

 of failure and against structural failure due to improper installation 

 procedures. 

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable 

 components such as filters, for two (2) full operating seasons or the 

 equivalent thereof against all conditions except vandalism or improper 

 maintenance. 

G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years 

by the manufacturer of the roofing material. 

G.16.5  All special guarantees that are stipulated in the specifications or other paper forming a 

 part of the contract shall be subject to the terms of this paragraph insofar as they do not 

 conflict with the provisions containing references to guarantees in the specifications or 

 such other papers. In case of any conflict, the special guarantee shall take precedence. 

 

G.17 Protection: 

 

G.17.1 The Contractor shall protect existing public and private property including but not 

 limited to sidewalks, pavements, landscaping, from damage using methods approved by 

 COTR such as planking, covering, temporary cement curbs, and shall be responsible for 

 replacement of items that are damaged by work under this contract.  The Contractor 

 shall repair or replace damages to sidewalks, curbs, streets, public property and public 

 utilities as directed by the COTR in accordance with standards of the agency having 

 jurisdiction over the damaged property.  The COTR will not permit grouting of cracks 

 in sidewalks and driveways. The Contractor shall replace cracked slabs.  

G.17.2 The Contractor shall be responsible for personal injury to workmen and the public and  

 shall indemnify and hold the District harmless for any such injuries that are incurred  

 during the performance of this contract.  

G.17.3 Nothing contained in the drawings and DPR Specifications for installation of fences,  

 barricades or site protection shall be interpreted as making the District a party to,  

 liable for, or relieving the Contractor of: 
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G.17.3.1   The Contractor’s responsibility for materials delivered and work   

  performed until completion and final acceptance; 

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages  

 arising out of the nature of the work to be done, or due to any unforeseen  

 or usual obstructions or difficulties which may be encountered in the  

 accomplishment of the work, or resulting from the work, or resulting from  

 the action of the elements; and 

G.17.3.3 The Contractor’s responsibility to protect existing public and private 

property. 

 

G.17.4 Site Protection: 

 G.17.4.1 Watchperson: 

 G.17.4.1.1 The Contractor shall employ watchpersons to safeguard the site.   

 G.17.4.1.2 The watchpersons shall be employed and on site during all periods in 

 which the Contractor’s employees are not performing actual site work. 

 

G.17.5 Lights: 

G.17.5.1  Illumination of the worksite during non-daylight hours is required of the

 Contractor at the Contractor’s expense. 

 

G.18 Underground Services:  
 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the 

contract drawings and specifications.  However, the District gives no assurance that 

there are no other active services in areas in which work is to be performed.  If during 

execution of work, other active services are encountered that necessitate changes in 

drawings or specifications, the Contractor shall make the required adjustments.  The 

costs for these adjustments shall be at the District’s expense. 

G.18.2  INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

 encounters inactive or abandoned services not shown or specified, the Contractor shall 

 notify the CO as set forth in Article 4 of the Standard Contract Provisions. 

 

G.19 Existing Conditions:  

 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 

 with work now in place before the Contractor commences actual work at the site.  The 

 Contractor shall ensure that new work in extension of existing work shall correspond in 

 all respects with that to which it connects unless otherwise indicated or specified. 

G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall 

 restore work remaining in place that is damaged or defaced by reason of work done 

 under this contract to a condition satisfactory to the COTR. 

 



Renovation of 3
rd

 District Parking Garage         Solicitation Number: DCFA-2010-B-0174 

 

 25 

G.20 Operation And Maintenance Instructions:   

 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR three 

(3) copies of operation manuals or instruction manuals for each piece of equipment, 

mechanical or electrical system. 

 

G.20.2 Manuals shall show all controls (switches and valves) and give instructions on 

functions of each. 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other 

control indicating devices. 

G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations 

and specify recommended intervals of maintenance and recommended lubricants, and a 

listing of spare parts. 

G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and 

electrical system showing location of all control items such as fuses, circuit breakers, 

indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches. 

G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate 

sets, i.e., air conditioning system, heating system, ventilating system, lighting system, 

ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock 

and bell system, power operated door system and special equipment. 

 

G.21 Erosion And Pollution Control: 

 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 

 fulfilling the requirements of Health Regulations of the District of Columbia. 

G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion 

 of the CO, which will prevent soil erosion from the site in question. 

G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 

 bearing materials or other pollutants. 

G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 

 

G.22 Government Inspectors: 

 

G.22.1  The Contractor shall perform work under the general direction of the COTR and is 

 subject to inspection by his/her appointed Inspector to ensure strict compliance with the 

 terms of the contract.  Neither the COTR nor an Inspector is authorized to change any 

 provision of the contract documents without written authorization of the CO. 

G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  
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G.23 Drawings and Specifications: 

 

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

Construct ion  Projects, the general character and scope of the work are illustrated by 

Drawings and Specifications, Attachments J.1 and J.2 and the Scope of Work as listed 

in Section C. Any additional detail drawings and other information deemed necessary by 

the CO will be furnished to the Contractor when and as required by the work. 

 

G.23.2 In case of differences between small and large-scale drawings, the large-scale drawings 

 shall govern. 

G.23.3 Where on any of the drawings, a portion of the work is drawn out and the remainder is 

 indicated in outline, the parts drawn out shall apply also to those portions indicated in the 

 outline. 

G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in its 

 general sense and not as meaning identical. The Contractor shall work out all the details 

 in relation to their location and their connection with other parts of the work. 

G.23.5 In case of differences between the schedules and small or large scale drawings, the 

 schedules shall govern. 

G.23.6 In cases of differences between the specifications and standards, and in cases of 

 differences between drawings and the specifications, the specifications shall govern. 

 

G.24 Reference to Codes and Regulations: 

 

G.24.1 Where the District of Columbia codes and regulations and other codes and regulations 

 are referred to in these specifications, they are minimum requirements. 

G.24.2 Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 

G.24.3 Requirements of codes and regulations shall include revisions, amendments and 

 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 

 IFB will be amended to conform it to such code and regulation changes that occur after 

 the closing date.  

 

G.25 Singular or Plural Numbers: 

 

Where any device or part of equipment is herein referred to in the specifications or on the 

drawings in the singular or plural number, such reference shall be deemed to apply to as many 

such devices as are required to complete the installation as shown on the drawings. 

 

G.26 Engineering and Layout Services: 

 

G.26.1 The Contractor shall provide competent engineering services to execute the work in 

 accordance with the contract requirements.  The Contractor shall verify the figures 

 shown on the drawings before undertaking any construction work and shall be 

 responsible for the accuracy of the finished work. 
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G.26.2 The District has made its best efforts to establish such general reference points as will 

 enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 

 visit the site and familiarize themselves with the site conditions before submitting his 

 bid.  

G.26.3 The Contractor shall make no change in locations without the written approval of the 

 CO.   

 

G.27 Building Lines and Batter Boards: 

 

G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 

 property survey can be made. 

 

 G.27.1.1  The Contractor shall establish and have platted on site, all building   

  lines, building restriction lines and property lines shown on    

  drawings, utilizing the service of a registered professional surveyor   

  regularly engaged in such practice. 

 

 G.27.1.2 The Contractor shall also establish critical grade and boundaries   

  for construction of facilities where distance measurements are    

  important, utilizing the service of a registered professional    

  surveyor. 

 

 G.27.1.3 Within 10 working days of receiving the plat of computations, the   

  Contractor shall submit to the COTR two (2) copies of plat showing such lines 

  and grades with a registered professional surveyor’s certification of their  

  correctness. 

 

G.28 Wall Check: 

 

G.28.1 After foundations are in place and walls have been defined, but before additional 

 construction and work is effected, the Contractor shall cause a wall check to be made by 

 the same registered professional surveyor who established the building lines and property 

 lines. 

 

G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location of 

 the foundation walls by submitting his registered professional surveyor’s certification 

 prior to proceeding with construction. 

 

G.29 Interference:  

 

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 

 separate sections of the specifications with work of all other trades so as to avoid any 

 interference with installation of pipes, ducts and conduits. 
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 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not intended to 

show every offset and fittings or every architectural or structural obstacle 

that will be encountered during the installation of the work.  The Contractor 

shall modify alignment of pipes, ducts and conduits from that shown on the 

contract drawings, where necessary, without any additional costs to the 

District. 

 

 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 

obstructions and to complete the installation in accordance with best 

practice of the trades and to the satisfaction of the COTR. 

 

G.30 This section is intentionally left blank: 

 

G.31 Photographs: 
 

G.31.1  Site Condition Photographs:  Prior to start of construction work, the Contractor shall 

 provide a minimum of five (5) site condition photographs for interior pre-construction 

 photographs of the upgrade and modernization of elevators.  The location of 

 photographs shall be as directed by the COTR.  Photographs shall conform to 

 requirements specified below. Photographs shall be e-mailed in electronic PDF format. 

 

G.31.2  Progress Photographs:    The Contractor by the 15
th

 day of each month shall submit 

 progress photographs of the site at each work area, via e-mail in electronic PDF format.  

The requirements for such photographs are as follows: 

 

 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 

 G.31.2.2   Taken as directed by the COTR. 

 

 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 

information printed or typed thereon: 

 

 G.31.2.3.1 Name of project and Contractor; 

 G.31.2.3.2 Location of photographs in relation to project; 

                 G.31.2.3.3 Subject matter shown on photographs identified; 

                 G.31.2.3.4 Dates taken; and  

      G.31.2.3.5 Serial numbers. 

 

 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on 

the left side. 

 G.31.2.5 Number of photographs in each submission: 
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G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 

photographs). 

G.31.2.5.2   All other submissions shall be a minimum of four (4). 

 G.31.2.6  Submitted to the COTR each month.   

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 

 and project is ready for acceptance by the District, the Contractor shall furnish to the 

 COTR two (2) prints each of four (4) photographs, plus the negatives, as follows: 

G.31.3.1  One perspective view of project. 

G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR. 

G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 

G.31.3.3.1   Name of project; and 

 G.31.3.3.2  View shown on photograph.   

 

 

G.31.4  Should the number of photographs provided be other than that specified above, the CO 

 shall issue a change order adjusting the contract amount in accordance with Article 3 

 of the Standard Contract Provisions. 

 

G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 

 inch negative size and all enlargements shall be clear and with the proper contrast. 

 

G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 

 shall be in the same aforementioned format, except in lieu of submitting the negatives, 

 the Contractor shall submit the photos on the disks. 

 

 

G.32 Add To Article 3, Changes, of the Standard Contract Provisions, General Provisions 

Section, The Following Section E, Equitable Adjustments: 
 

G.32.1  The purpose of this section is to define a standard procedure for determining reasonable 

 costs and times for purpose of making equitable adjustments under Article 3, 

 CHANGES, of the Standard Contract Provisions, General Provisions section. 

 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 

 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 

 construction to permit negotiation, the parties shall attempt to agree on a 

 fully justifiable price adjustment or adjustment of time for completion. 

 

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  
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  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 

 due to lack of time or other reasons, the CO will order the change in 

 accordance with Article 3 of the General Provisions and the Contractor shall 

 proceed with the execution of the work so changed. 
 

G.32.3  Equitable adjustments shall be determined in the following manner, unless stated in the 

contract. 

 

 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a  

  proposal or breakdown within thirty (30) days of its receipt of the change,  

  and the proposal will be acted upon promptly by the CO. 

 

 G.32.3.2  Price Adjustments 

 

  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 

 provided records of such costs are made available and that 

 such costs are reasonable and predicated on construction 

 procedures normally utilized for the work in question.  If not, 

 then payment shall be based on standard trade estimating 

 practice. 

 

 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

 incurred in performing changed work, the Contractor shall 

 furnish the District with a complete breakdown of costs, 

 covering the subcontractor work, as well as his own, 

 individually itemizing the following: 
 

 i. Material quantities and unit prices 

 ii. Labor hours and basic hourly rate for each labor   

  classification 

 iii. Fringe benefits rate for each classification 

 iv. Construction equipment 

 v. Overhead 

 vi. Profit 

 vii. Commission 

 viii. FICA, FUTA and DUTA (applied in basic hourly wage  

  costs).  

 

  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 

 unemployment taxes at the request of the District. 

 

  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 

 considered to include, but not limited to, insurance, other than 
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 mentioned herein, field and office supervisor and assistants 

 above the level of foreman, incidental job burdens and general 

 office expense, including field and home office.  No 

 percentage for overhead and profit will be allowed on FICA 

 (Social Security), FUTA (Federal Unemployment and DUTA 

 (District Unemployment) taxes: 

                  
    Overhead    Profit        Commission 

 
1.  To Contractor on work            -                 -         10% of value of work performed 

         performed by other than       

         his/her own forces. 

    

2. To Contractor and/or          10%           10%                - 

Subcontractor for that 

portion of work performed 

by their respective forces. 

  

    3.  From Contractor on             -              -            5% of value of deleted work 

         deleted work to have been                    

         performed by other than 

         his/her own forces. 

 

    4.  From Contractor or            -            -           5% of value of deleted work 

         Subcontractor on deleted     

         work to have been performed by  

                                                               his/her own forces. 

 

 G.32.3.2.5    When a change consists of both added work and deleted  

 work, the applicable percentage shall be applied to the net cost 

 or credit. 

 

 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups. That 

 is, only one overhead and one profit percentage for the 

 subcontractors and one commission percentage for the prime 

 Contractor shall be applied to actual cost of work performed 

 regardless of the number of tiers of subcontractors. 

 

 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe in 

 detail “cause and effect relationship” and how such change affects the 

 specific contract work activities, current critical path, overall performance or 

 work, concurrency with other delays, and the final net impact on the 

 contract milestone(s), specifically stating the proposed decrease or increase 

 in the period of contract performance in calendar days. 

 

 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 
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 G.32.3.4.1 New durations for work activities effected by the change order 

 will be incorporated into the next computer printout.  Time 

 extensions will be directly based on the extent to which the 

 contract completion date is hereby extended. 

 

 G.32.3.4.2 Should new work activities be required to supplement existing 

 activities, they will be incorporated into the computer printout 

 to verify total effect, if any, on the contract completion date. 

 

 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the COTR on the number of days by which 

 activity duration will be extended.  Should an agreement not 

 be reached within fifteen (15) days after Contractor receives 

 the directive, the COTR will assign a reasonable duration to 

 be used in determination of job progress. 

 

G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

 Construction Projects, January 2007, a contract time extension may be justified.  

  

 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 

backup documentation plus a detailed explanation that must include, but be 

not limited to, the following: 

 

G.32.4.1.1 Reasons/cause and responsibility of each delay 

 

G.32.4.1.2 Inclusive dates of each delay 

 

G.32.4.1.3 Specific trades affected 

 

G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 

 

G.32.4.1.5 Status of work activity affected before delay commenced 

 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 

 

G.32.4.1.7 Net effect of each delay under this request, on the overall 

contract completion 

 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back 

up date, correspondence and documentation should include but 

not be limited to the following: establishment that prior to 

ordering there was a reasonable assurance of timely supply; 

copies of each purchase order establishing the dates of 
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procurement, invoices, delivery receipts and the like showing 

shipping or delivery dates; and copy of correspondence 

showing diligent attempts to follow ups to obtain materials 

when critically needed from other sources. 

 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 

involved.  The Contractor will be entitled only to the additional number of 

days the project is delayed which is not concurrent with another delay for 

which a time extension has been granted or for which a valid request has 

been submitted. 

 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal of 

notice when the strike was ended and the date thereof, analysis of the effect 

of the strike on the completion of the contract work. 

 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 

involved and explanation of delaying effect, including number of days that 

the construction activities on the current critical path at the time were 

actually delayed, including any extended impact, beyond the normal 

anticipated days of delay due to the weather conditions.  

 

G.32.5 Cost and Pricing Data (applicable to a Change Order or Modification) : 

 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or modification, 

submit cost or pricing data and certification that, to the best of the Contractor’s 

knowledge and belief, the cost or pricing data submitted was accurate, 

complete, and current as of the date of negotiation of the change order or 

modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 

order or contract modification, was increased by any significant amount because 

(1) the Contractor or a subcontractor furnished cost or pricing data that were not 

complete, accurate, and current as certified by the Contractor, (2) a 

subcontractor or prospective subcontractor furnished the Contractor cost or 

pricing data that were not complete, accurate, and current as certified by the 

Contractor, or (3) any of these parties furnished data of any description that 

were not accurate, the price or cost shall be reduced accordingly and the 

contract shall be modified to reflect the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 

prudent buyers and sellers would reasonably expect to affect price negotiations 

significantly. Cost or pricing data are factual, not judgmental, and are therefore 

verifiable. While they do not indicate the accuracy of the prospective 
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Contractor’s judgment about estimated future costs or projections, cost or 

pricing data do include the data forming the basis for that judgment. Cost or 

pricing data are more than historical accounting data; they are all the facts that 

can be reasonably expected to contribute to the soundness of estimates of future 

costs and to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, as 

applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing  

 volume;  

  G.32.5.4.4 Data supporting projections of business prospects and objectives 

and related operations costs;  

 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

 G.32.5.4.8 Information on management decisions that could have a significant 

 bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or representatives 

of the CO shall have the right to examine all books, records, documents and other 

data of the Contractor (including computations and projections) related to 

negotiating, pricing, or performing the change order or modification, in order to 

evaluate the accuracy, completeness, and currency of the cost or pricing data. The 

right of examination shall extend to all documents necessary to permit adequate 

evaluation of the cost or pricing data submitted, along with the computations and 

projections used. Contractor shall make available at its office at all reasonable times 

the materials described above for examination, audit, or reproduction until three 

years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 

litigation or the settlement of claims arising under or relating to the 

contract.  
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G.33 Scaffolding: 

 

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in 

 accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 

 Board and so that the work may be inspected by COTR. 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 

G.33.3  The COTR will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding 

 upon acceptance of the work. 

G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 

 other types of scaffolds provided: 

 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 

 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 

 contract is awarded. 

 

G.34 Existing Equipment Remaining In Use:  
 

G.34.1  During the contract term, District personnel will maintain any existing equipment that 

 remains temporarily operational. 

G.34.2  The Contractor shall coordinate with the COTR the time for removal of equipment in 

 order to permit the District to salvage components for use on equipment remaining in 

 use. 

 

G.35 Testing and Care of Drainage Facilities: 

G.35.1  Prior to commencement of work under the contract, the Contractor shall conduct tests 

 to ascertain the condition of existing drainage lines in accordance with the following 

 requirements: 

 G.35.1.1 On projects where work is to be executed in the area of roof drains and 

 areaways drains, the Contractor shall conduct a hose test on each drain 

 line using a ¾ inch inside diameter garden hose without a nozzle and full 

 pressure from an existing hose cock. 

G.35.1.2 On projects where work is to be executed in the area of storm drainage 

 structures such as yard drains, curb drains and catch basins, the 

 Contractor shall conduct a hose test using a fire hose under pressure from 

 a fire hydrant. 

G.35.1.3 On projects where new work is to be connected to existing drainage lines, 

 the Contractor shall conduct a test on each line affected to ascertain that 
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 the lines are clear and will handle their full capacity.  Test shall be 

 conducted with any apparatus that will establish the rate of flow. 

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and 

 G.35.4 of this section, the Contractor shall execute tests on new 

 installations in accordance with the plumbing section of these DRES 

 Specifications. 

G.35.2 All testing shall be performed in the presence of the Project Inspector and COTR.  The 

Contractor shall notify the COTR two (2) working days in advance of the testing. 

G.35.3  The Contractor shall promptly notify the COTR in writing of any existing drain lines 

 found to be deficient.  The CO will initiate remedial action by D.C. Government 

 personnel or issue a change order in accordance with provisions of Article 3, 

 CHANGES, of the Standard Contract Provisions, General Provisions section. 

G.35.4  Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear 

 and clean condition and shall remedy any deficiencies that may occur at no cost to the  District 

until the final acceptance date of the contract.  Just prior to final acceptance in  order to demonstrate 

clearance, the Contractor shall repeat the tests as specified in  subparagraph G.35.1.1 and G.35.1.3. 

G.36 As-Built Drawings: 

G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 

 prepare and furnish to the COTR, as specified herein, as-built drawings.  The as-built 

 drawings shall be a record of the construction as installed and completed by the 

 Contractor.  They shall include all the information shown on the contract set of 

 drawings, and all deviations, modifications, or changes from those drawings, however  

 minor, which were incorporated in the work, including all additional work not 

 appearing on the contract drawings, and all changes which are made after any final 

 inspection of the contract work.  In the event the Contractor accomplished additional 

 work which changes the as-built conditions of the facility after submission of the final 

 as-built drawings, the Contractor shall furnish revised or additional drawings as 

 required to depict final as-built conditions.  The requirements for these additional 

 drawings will be the same as for the as-built drawings specified in this paragraph. 

G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 

 drawings shall be maintained in a current condition at all times during the entire 

 contract period and shall be readily available for review by the COTR at all times.  

 These drawing shall be updated daily by the Contractor showing all changes from  

  the contract plan which are made in the work, or additional information which might 

 be uncovered in the course of construction.  The Contractor shall record this 

 information on the prints accurately and neatly by means of details and notes.  The 

 As-Built Drawings shall show, but not be limited to, the following details: 

 G.36.2.1 The location and description of any utility lines or other installations of 

any kind or description known to exist within the construction area.  The 

location includes dimensions of permanent features. 
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 G.36.2.2 The location and dimension of any changes within the building or 

structure, and the accurate location and dimension of all underground 

utilities and facilities. 

 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes 

were made from contract plans. 

 G.36.2.4 Correct elevations if changes were made in site grading. 

 G.36.2.5 Changes in details of design or additional information obtained from 

working drawing specified to be prepared or furnished by the Contractor, 

including but not limited to fabrication, erection, installation and placing 

details, pipe sizes, insulation material, and dimension of equipment 

foundations. 

 G.36.2.6 The topography and grades of all drainage installed or affected as part of 

the project construction. 

 G.36.2.7 All changes or modifications of the original design that result from final 

inspection. 

 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option 

actually used in the construction shall be shown on the as-built drawings.  

The option not used shall be deleted. 

G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to COTR for review  

 and approval all as-built drawings using the following procedure: 

 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 COTR at the time of final inspection of each facility for review and 

 approval. 

 G.36.3.2  If upon review of the preliminary as-built drawings, the COTR finds errors 

 or omissions, the COTR will return the drawings to the Contractor for 

 corrections.  The Contractor shall complete the corrections and return the 

 drawings to the COTR within ten (10) calendar days. 

G.36.3.3  After approval, the COTR will return one (1) copy of the as-built marked 

 up print, along with the original contract Mylar to the Contractor for use in 

 preparation of the final as-built drawings. 

G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, 

 accurate  and professional manner and deliver the same to the COTR. 

G.36.4  Draftsmanship: The Contractor shall employ only personnel proficient in the 

 preparation of engineering drawings to standard, who are satisfactory and acceptable 

 to the COTR to modify reproducible contract mylar or prepare new drawings.  All 

 additions and corrections the Contractor makes to the contract mylar shall be neat,  

  clean, and legible and shall match the adjacent existing line work or lettering 

 annotated in type, density, size and style. The Contractor shall prepare all pencil work 

 with plastic drawing lead suitable for use on mylar material, and shall use the grade of 

 lead that will produce a sharp clear heavy black line similar to ink. 
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G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 

 high placed above the title block, if space permits;  if not, below the title block 

 between the border and the trim line.  The date of completion and the words 

 “REVISED AS-BUILT” shall be placed in the revision block above the latest existing 

 revision notation.  The COTR will not permit markings on the reverse side of the 

 drawings.  The Contractor shall use the following details for labeling, sizing and 

 formatting the drawings: 

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 

G.36.5.2  New or added drawings shall be full size to match the overall dimensions 

 of the Government supplied mylar. 

G.36.5.3  The COTR will review any final as-built drawings for accuracy and 

 conformance to the drafting standard and other requirement contained in 

 this and other sections.  The Contractor shall make all corrections, changes, 

 additions, and deletions required to meet these standards. 

G.36.5.4  The Contractor shall complete and return the final as-built record drawings 

 (mylar) and return the same to the COTR within sixty (60) calendar days 

 after the final inspection of the facility to which the drawings apply, unless 

 additional time is granted by the COTR. 

G.36.5.5 If the District furnishes the original contract drawings in digital format the 

Contractor shall submit the as-built drawings on CD (3 copies) using the 

latest version of AutoCAD 

 

G.37 51% District Residents New Hires/First Source Employment Agreement: 

 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of  

 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”) 

 

G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.7 in which the Contractor shall agree 

that: 

 

G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 

(“DOES”); and 

 

G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the First 

Source Register. 

 

G.37.3  The Contractor shall submit to DOES, no later than the 10
th

 each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 

(“contract compliance report”), verifying its compliance with the First Source 
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Agreement for the preceding month.  The contract compliance report for the contract 

shall include the: 

 

  G.37.3.1 Number of employees needed; 

  G.37.3.2 Number of current employees transferred; 

      G.37.3.3 Number of new job openings created; 

 G.37.3.4 Number of job openings listed with DOES; 

G.37.3.5 Total number of all District residents hired for the reporting period and the 

cumulative total number of District residents hired; and  

G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees 

that 51% of the new employees hired for the contract shall be District residents. 

 

G.37.5 With the submission of the Contractor’s final request for payment from the District, 

the Contractor shall: 

 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4 of 

this clause; or 

 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 

and include the following documentation:  

 

G.37.5.2.1 Material supporting a good faith effort to comply; 

 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 

 

G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 

 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to 

section G.37.6. 

 

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 
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G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 

Washington Standard Metropolitan Area which includes the District of 

Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 

Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 

Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, 

Fauquier, Culpepper, Spotsylvania, and King George; the Maryland 

Counties of Montgomery, Prince Georges, Charles, Frederick, and 

Calvert; and the West Virginia Counties of Berkeley and Jefferson. 

 

G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 

 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in 

the labor market possessing the skills required by the positions created as a 

result of the contract.  

 

G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor 

is in compliance with section G.37.4 or whether a waiver of compliance pursuant to 

section G.37.6 is justified.  If the CO determines that the Contractor is in compliance, 

or that a waiver of compliance is justified, the CO shall, within two business days of 

making the determination forward a copy of the determination to the CFO and the 

COTR. 

G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 

enforced by the CO through imposition of penalties, including monetary fines of 5% 

of the total amount of the direct and indirect labor costs of the contract.  The 

Contractor shall make payment to DOES.  The Contractor may appeal to the D.C. 

Contract Appeals Board as provided in the contract any decision of the CO pursuant to 

this section G.37.8. 

G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 

 

G.38 First Source Agreement Request for Final Payment: 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 

 Source Employment Agreement, final request for payment must be accompanied by 

 the report or a waiver of compliance discussed in G.37.  

G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received 

the CO’s final determination or approval of waiver of the Contractor’s compliance 

with 51% District Residents New Hires Requirement and First Source Employment 

Agreement 
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SECTION H:     SPECIAL CONTRACT REQUIREMENTS 

 

H.1 Liquidated Damages:  
 

H.1.1   The Contractor shall pay to the District of Columbia the sum of One Thousand Six 

Hundred Sixty Seven Dollars and no cants ($1,667.00) as agreed liquidated damages for 

each calendar day of delay in completion of the work for this project, within the time 

limits set forth, subject to provisions of Article 5, DELAYS, of the General Provisions of 

the Standard Contract Provisions for Construction Projects, January 2007.  

H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 

liquidated damages are in addition to excess costs of re-procurement. 

 

H.2 Government’s Responsibility: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees required 

to enter into the facility. 

 

H.3 Permits, Licenses and Certificates: 
 

H.3.1  The District will obtain the building permit issued by the Department of Consumer and 

 Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 

 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall apply for and 

 obtain all other permits required for this project including but not limited to Raze 

 Permit, certificates and licenses from the Office of Licenses and Permits, Permit 

 Processing Division, Department of Consumer and Regulatory Affairs. 

 

 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance  

  of the time that they are needed.   

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the  

  Contractor shall request assistance immediately from the COTR. 

 

H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration     3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate  6. Elevator  

   in or occupy 

 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 
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H.3.3  The District will not allow work requiring permits and licenses to proceed until the 

 Contractor produces evidence showing that such permits and licenses have been 

 procured from the DCRA. Permits will be issued only to persons duly licensed for  

 work in the District of Columbia, except as follows: 

 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

 persons perform work under contract with the District of Columbia and 

 the  work is physically located in areas outside the District of Columbia, 

 it shall be sufficient if any such Contractor and the Contractor’s craft 

 persons are licensed either by the District of Columbia or by any 

 governmental agency having jurisdiction over the area adjoining the site on 

 which the work is performed. 

 

H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 

 

H.4 Utility Connections and Services:  

 

The Contractor shall locate all existing utilities and performing the required modifications to all 

utilities for the completion of construction.  All utility costs, costs to modify and connection fees 

shall be incorporated into the fixed price bid.  

 

 H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 

 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all  

  electric power used; 

 

 H.4.1.1.2 Install temporary lines to conform with the requirements of the  

   D.C. Electrical Code for such work; 

 

 H.4.1.1.3 Furnish and install all necessary safety devices required; 

 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 

 

 H.4.1.1.5 Make connections to existing electric services in accordance with  

  D.C. Electrical Code requirements and standard procedures  

  developed by the electric company; 

 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 

 approved condition. 
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H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 

 Contractor performing the following: 

 

H.4.2.1 That no connections to water mains be made without first acquiring approval 

 from the District of Columbia Water and Sewer Authority (WASA); 

 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings,  

  valves, and make all temporary connections to bring the water to the job site; 

 

H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups  

  and connections be made in a manner comparable to new work to prevent  

  unnecessary waste of water; 

 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 

 valves; and 

 

 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

 accessories are removed, disconnections made, and services restored to an 

 approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

 

The Contractor shall make and pay for all the required permanent connections for water, 

sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 

Contractor shall pay fees and associated costs and make all arrangements with utility 

companies and appropriate agencies as may be required for proper and expeditious 

completion of the project. 

 

H.5 Shop Drawings and Catalogue Cuts:  

 

H.5.1 Within seven (7) calendar days from the date of the NTP, the Contractor shall prepare a 

complete list of all samples, catalogue cuts and shop drawings required to be submitted as 

follows: 

 

H.5.1.1 The Contractor shall submit the list to the COTR or his designee in quadruplicate 

  for approval.  The COTR will return one (1) copy of the approved list to the  

  Contractor. 

  

 H.5.1.2 The District will not make progress payments until the required list has been  

  submitted by the Contractor. The District will not make payments for any   

  materials installed by the Contractor without approval by the COTR where  

  submittal of the same is required.   
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H.5.2 The Contractor shall not install or use materials in the work until the COTR has given 

 written approval of required samples, shop drawings or catalogue cuts, to be submitted 

 as stated above. 

 

 H.5.2.1Normally, seven (7) calendar days will be required for checking submitted  

  materials.  However, more time will be required for more complex  submittals.   

  The Contractor is advised that submittals that are kept simple (i.e. related to one  

  section of the specifications or to one system) will be processed more   

  expeditiously than more complex submittals. Approval of  materials, shop  

  drawings, catalogue cuts shall be only for the characteristics or uses named in the  

  submission and shall not be construed as: 

 

 H.5.2.1.1   Permitting any departure from contract requirements except as  

   specifically stated in the approval. 

 H.5.2.1.2 Relieving the Contractor of the responsibility of complying with  

   the contract requirements because of errors which may exist. 

 H.5.2.1.3 Constituting a complete check, but will indicate only that the  

   general method of construction and detailing is satisfactory and  

   the Contractor shall be responsible for the dimensions and design  

   of adequate connections, details and satisfactory construction of  

   all work. 

 

H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

 accordance with the following requirements:  

 

H.5.3.1   Letter of transmittal, each transmittal shall be submitted in triplicate and  

 contain the following information: 

  

H.5.3.1.1 Project name and contract number; 

 H.5.3.1.2 Work for which material is intended;   

H.5.2.1.3 Identification of material in accordance with Federal Specifications 

  or A.S.T.M. number, manufacturer, model, type, class, brand  

  name, specifications reference, and local distributor; and 

H.5.2.1.4 General Contractor’s stamp of approval as evidence that drawings,  

  samples, and catalogue cuts included in the submittal have been  

  checked for conformity with contract requirements  including  

  dimensions, quality, grade, type, quantity coordination with other  

  work and that the Contractor assumes all responsibility for errors  

  or discrepancies. 

 

H.5.4 Shop Drawings: 

 

H.5.4.1   The Contractor shall submit shop drawings as described below: 
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H.5.4.1.1   Submit six (6) hard copies of each drawing and one (1) electronic 

PDF set, emailed. 

 

H.5.4.1.2 Identified as to project name and number, General Contractor, 

fabricator, manufacturer, model, type, class, brand name, 

specifications reference, local distributor, and date drawn to which 

drawing applies. Submittal shall include General Contractor’s 

review and approval stamp and signature. 

 

H.5.4.1.3 Drawings shall be complete in every respect and assembled into  

    sets. 

 

H.5.4.1.3.1 Each submission shall show complete system to which it applies  

   and shall include catalog cuts, samples and other applicable data  

   pertinent to the system. 

 

H.5.4.1.3.2 The COTR will review and approve the shop drawing submittals,  

    and if approved, will return three (3) sets of the same to the  

    Contractor. 

 

H.5.4.1.3.3 When corrections to shop drawing prints are necessary, two (2)  

   prints of each shop drawing will be returned to the Contractor for  

   corrections and resubmission in six (6) sets. 

H.5.4.2  The Contractor shall submit one (1) reproducible print of each approved shop 

drawing after final approval of submitted shop drawings has been made. 

 

H.5.4.3 If drawings show variations from contract requirements because of standard 

shop practices or for any other reasons, the Contractor shall make specific 

mention of such variation and the cause therefore in the letter of transmittal. 

 

 

H.5.4.3.1 If the variations in the drawings are acceptable to the COTR, 

he/she may initiate any changes to the contract under Article 3, 

Changes, of the Standard Contract Provisions, which will be 

subject to the CO’s approval.   

 

H.5.4.3.2 If drawings submitted indicate a departure from the contract 

requirements,  which the CO finds to be in the best interest of the 

District of Columbia and to be so minor as not to involve a change 

in contract price or time for completion, he may approve the 

drawings. 

 

H.5.5 Composite Shop Drawings: 

  

In addition to shop drawings specified in the various sections of the specifications, the 

Contractor shall submit composite shop drawing details of constricted spaces, pipe and 
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duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, 

conduit, crossover and where items such as light fixture housing project into the space, to 

ensure that equipment approved for use or proposed for use fits into the space provided. 

 

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution 

of the problem on the shop drawing submittal or by letter submitted therewith; 

H.5.5.2 Submittal of composite shop drawings shall be provided within 7 days after 

NTP to prevent a delay in construction. 

 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 

reports, and certifications, as required.  The Contractor shall not submit any samples and 

catalogues with bids.  The Contractor must refer to the specification sections for samples, 

catalogue cuts, test reports and certifications required under the contract. 

 

H.5.6.1   The Contractor shall submit the required samples prepaid in duplicate, unless     

 otherwise specified in the applicable specification section. 

 

H.5.6.2   The Contractor shall submit the required catalogue cuts in six (6) sets. 

 

H.5.6.3 The Contractor shall submit each item and label it with the following 

information: 

 

H.5.6.3.1   Project name and contract number; 

H.5.6.3.2 Work for which material is intended; 

H.5.6.3.3 General Contractor, manufacturer and fabricator; 

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification or other 

 standard; 

H.5.6.3.5 Contract specification reference; and 

H.5.6.3.6 Manufacturer's brand name, class or grade and type. 

 

NOTE:  The COTR shall hold for 30 days and then destroy samples submitted without the above 

labels. 

 

H.5.6.4 The Contractor shall submit samples of materials that are required to match work in 

 place and shall also submit representative samples of present materials which they are 

 to match.  The Contractor may take a sample of present materials from the work in 

 place, but if this is not possible, the Contractor will take a sample to the site of the work 

 for inspection and verification. 

 

H.5.6.5 The COTR will approve a sample submitted only for the characteristics or for the uses 

 named in such approval and no other purpose. 

 

H.5.6.5.1   No approval of a sample shall be taken in itself to change or modify  

 any contract requirement unless specifically stated in the approval. 
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H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

 testing back to the COTR. 

 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the 

 approved samples of hardware, miscellaneous accessories and signs 

 in good condition. 

 

H.5.6.5.4 The COTR may retain for 30 days any samples not destroyed in 

 testing and that are not approved, and then dispose of them or return 

 them to the Contractor at his expense if requested within thirty 30 

 days from the date of rejection. 

 

H.5.6.6 The COTR will request the Contractor to deliver test samples as specified in 

 the various DPR Specifications sections and other test samples deemed 

 necessary, or the COTR will take the same from various material or equipment 

 delivered by the Contractor for use in the work.  The COTR has the right to 

 request any additional tests from an accredited testing facility on any materials 

 delivered to the site of the work, at the District’s expense. 

 

H.5.6.7 If any of these test samples fail to meet the specification requirements, any 

 previous approvals will be withdrawn and such materials or equipment shall be 

 subject to removal and replacement by the Contractor with materials or 

 equipment meeting the specification requirements at no additional cost to the 

 District. 

 

H.5.6.8 The District may refuse to consider under this contract any further samples of 

 the same brand or make of material that fails to pass specified tests.  

 

H.5.6.9 The COTR reserves the right to disapprove any material, which is presently, or 

 previously has been, unsatisfactory in service. 

 

H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for material, 

 equipment, fixtures, fittings, hardware required under specifications sections in 

 six (6) sets and labeled as set forth for catalogue cuts. 

 

H.5.6.11 The Contractor shall identify individual items included in brochures and 

 catalogs that are submitted for approval in the transmittal letter and in its 

 submittal material. 

 

H.6 Proprietary Restrictions:        

  

H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 

finishes. 
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H.6.1.1   Such references shall not be construed as limiting competition or controlling 

selection of manufacturers, and the Contractor in such cases may submit for 

approval by the CO, prior to bid opening, any item or type of construction 

which, is equal to that specified. 

 

H.6.1.2 The COTR will judge the submissions on the basis of durability, strength, 

 appearance, serviceability of parts, output, coordination with related work and 

 the ability to fulfill the requirements of the specified item.  The CO may 

 approve any item or type of construction submitted by the contractor which, in 

 her sole discretion, is equal to that specified. 

 

H.7 Debris and Cleaning:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 

 the resultant dirt and debris daily and keep the premises clean and free from safety 

 hazards. 

            H.7.2  Upon completion of the work, the Contractor shall remove all equipment, salvaged 

materials provided for the work and leave the premises in a neat and clean condition   

satisfactory to the COTR at the site. 

 

H.8 Materials and Workmanship:   

 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work  

  under the contract shall be new.  All workmanship shall be first class and by persons  

  qualified in the respective areas.  

H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 

 accordance with the manufacturer's printed instructions and recommendations.  

 

H.9 Standards: 

 

H.9.1  Any material specified by reference to the number, symbol or title of a specific standard 

 such as a Commercial Standard, a Federal Specifications, ASTM certification or other 

 similar standard, shall comply with the requirements in the latest revision thereof in 

 effect on the bid submission date specified in Section L.6.  

H.9.2  The District will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 

 CO will furnish upon request, information as to how copies of the standards referred to 

 may be obtained, and it will be responsibility of the requestor to obtain the necessary 

 documents from respective sources. 

H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 

 the contract specifications. 
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H.10 Equipment Coordination: 

 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 

equipment furnished not only meets all requirements of the contract document, but it shall be of 

the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 

disconnect switches and related accessory equipment. Where the physical size of any equipment 

is dependent upon other equipment, coordination shall be done by the Contractor to assure that 

they are compatible and will fit within the limitations of the space where they are to be located, 

including coordinating of utility connections and coordination of space for servicing the 

equipment, changing filters, cleaning tubes and similar operations. 

 

H.11 Special Standards of Responsibility 

 

The Contractor shall demonstrate sufficient experience to perform required for the successful 

completion of this project. The Contractor shall demonstrate completion of no less than three (3) 

concrete and steel multi-story parking deck repair projects through the submittal of references for 

each of the three projects. 

 

H.11.1 For each reference please provide the following: 

 

 Name of the project  

 Location  

 Cost 

 Client’s name, address and phone number 

 

H.11.2 Bids submitted in response to this IFB shall be deemed nonresponsible and shall be 

rejected if the bidder fails to submit the above information that is required by this 

solicitation 
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SECTION I:     CONTRACT CLAUSES 

 

I.1  Applicability of Standard Contract Provisions: 

 

The Standard Contract Provisions for use with Specifications for District of Columbia 

Government Construction Projects January 2007 is incorporated herein as Attachment J.3, with 

the same force and effect as if given in full text. 

 

I.2 Department Of Labor Wage Determinations: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  

 Department of Labor Current General Decision Number: DC100001, Modification 7, 

dated 08/20/10, incorporated herein as Attachment J.4   

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if 

the intent to award letter is not issued within ninety (90) days of bid opening, all 

intervening modifications (or new wage decision) are made a part of this contract.  The 

Contractor will be reimbursed this added labor cost.   

 

I.3 Conflict Of Interest: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking or 

carrying out of this contract shall, prior to the completion of the project, voluntarily 

acquire any personal interest, direct or indirect, in the contract or proposed contract.  (DC 

Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-310.01, 

and Chapter 18 of the DC Personnel Regulations). 

 

I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 

the performance of its services hereunder.  The Contractor further covenants not to 

employ any person having such known interests in the performance of the contract. 

 

I.4 Equal Employment Opportunity:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-

85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 

Information Report shall be completed and incorporated with the bid.  The forms can be found at 

www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Bidder who 

has not satisfied the equal employment requirements as set forth by the Department of Small and 

Local Business Development. 

http://www.ocp.dc.gov/
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I.5 Insurance: 

 
A. GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the entire 

period of performance under this contract, the types of insurance specified below.  The 
Contractor shall have its insurance broker or insurance company submit a Certificate of 
Insurance to the Contracting Officer giving evidence of the required coverage prior to 
commencing performance under this contract.  In no event shall any work be performed until 
the required Certificates of Insurance signed by an authorized representative of the insurer(s) 
have been provided to, and accepted by, the Contracting Officer. All insurance shall be 
written with financially responsible companies authorized to do business in the District of 
Columbia or in the jurisdiction where the work is to be performed and have an A.M. Best 
Company rating of A-VIII or higher.  The Contractor shall require all of its subcontractors to 
carry the same insurance required herein. The Contractor shall ensure that all policies provide 
that the Contracting Officer shall be given thirty (30) days prior written notice in the event 
the stated limit in the declarations page of the policy is reduced via endorsement or the policy 
is canceled prior to the expiration date shown on the certificate. The Contractor/Insurance 
Company shall provide the Contracting Officer with ten (10) days prior written notice in the 
event of non-payment of premium.   

 
1. Commercial General Liability Insurance.  The Contractor shall provide evidence 

satisfactory to the Contracting Officer with respect to the services performed that it 
carries $1,000,000 per occurrence limits; $2,000,000 aggregate; Bodily Injury and 
Property Damage including, but not limited to:  premises-operations; broad form property 
damage; Products and Completed Operations; Personal and Advertising Injury; 
contractual liability and independent contractors. The policy coverage shall include the 
District of Columbia as an additional insured, shall be primary and non-contributory with 
any other insurance maintained by the District of Columbia, and shall contain a waiver of 
subrogation. The Contractor shall maintain Completed Operations coverage for five (5) 
years following final acceptance of the work performed under this contract. 

2.   Automobile Liability Insurance.  The Contractor shall provide automobile liability 
insurance to cover all owned, hired or non-owned motor vehicles used in conjunction 
with the performance of this contract.  The policy shall provide a $1,000,000 per 
occurrence combined single limit for bodily injury and property damage. 

3. Workers’ Compensation Insurance. The Contractor shall provide Workers’ 

Compensation insurance in accordance with the statutory mandates of the District of 

Columbia or the jurisdiction in which the contract is performed. 

Employer’s Liability Insurance.  The Contractor shall provide employer’s liability 

insurance as follows:  $1,000,000 per accident for injury; $1,000,000 per employee for 

disease; and $1,000,000 for policy disease limit 

If projects hereunder include water operations, the U.S. Longshoremen and Harbor 

Workers' Compensation Act and Maritime endorsements must be purchased and attached 

to employers’ liability insurance policy.  

4. Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess 

 liability (which is excess over employer’s liability,   general liability, and automobile 

 liability) insurance as follows:  $2,000,000 per occurrence, including the District of 

 Columbia as additional insured. 
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5.  Professional Liability Insurance (Architect & Engineers).  The Contractor (including but 

not limited to architects, attorneys, engineers, environmental consultants, and healthcare 

professionals) shall provide Professional Liability Insurance (Errors and Omissions) to 

cover liability resulting from any error or omission caused by the performance of 

professional services under this Contract. 

 

The policy shall provide limits of $1,000,000 per occurrence for each wrongful act and 

$2,000,000 per aggregate for each wrongful act. 

 

The Contractor shall maintain this insurance for five (5) years following the District’s 

final acceptance of the work.  The policy shall cover the Contractor and its subcontractors 

of every tier, and shall identify the District as the Project Owner on the policy. 

B. DURATION.  The Contractor shall carry all required insurance until all contract work is 
accepted by the District, and shall carry the required General Liability; and any required 
Professional Liability for five (5) years following final acceptance of the work performed 
under this contract. 

 
C. LIABILITY.  These are the required minimum insurance requirements established by the 

District of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE 
REQUIREMENTS PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE 
CONTRACTOR’S LIABILITY UNDER THIS CONTRACT.  

 
D. CONTRACTOR’S PROPERTY.  Contractor and subcontractors are solely responsible for 

any loss or damage to their personal property, including but not limited to tools and 
equipment, scaffolding and temporary structures, rented machinery, or owned and leased 
equipment.  A waiver of subrogation shall apply in favor of the District of Columbia.  

 
E. MEASURE OF PAYMENT.  The District shall not make any separate measure or payment 

for the cost of insurance and bonds.  The Contractor shall include all of the costs of insurance 
and bonds in the contract price. 

 
F. NOTIFICATION.  The Contractor shall immediately provide the Contracting Officer with 

written notice in the event that its insurance coverage has or will be substantially changed, 
canceled or not renewed, and provide an updated certificate of insurance to the Contracting 
Officer.  

 
G. CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of insurance 

giving evidence of the required coverage as specified in this Insurance Section prior to 
commencing work.  Evidence of insurance shall be submitted to: 
 

Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 
                   Email: Diane.Wooden@dc.gov 
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I.6 Discrimination Clauses: 

 

I.6.1 Anti-Discrimination Clause: 

 

The Contractor:  

I.6.1.1   Shall not discriminate in any manner against any employee or applicant for 

 employment in violation of Section 211 of the District of Columbia Human  

  Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11); 

 

I.6.1.2  Shall include a similar clause in every subcontract, except subcontracts for 

 standard commercial supplies or raw materials; 

I.6.1.3 Shall, along with all subcontractors, post in a conspicuous place available to 

employees and applicants for employment, a notice setting forth the provisions 

of the anti-discrimination clause set out in Section 251 of the District of 

Columbia Human Rights Act (DC Official Code Section 2-1402.51). 

I.6.2   Non-Discrimination Clause: 

 

 I.6.2.1   The Contractor shall not discriminate in any manner against any employee 

or applicant for employment that would constitute a violation of the 

District of Columbia Human Rights Act, approved December 13, 1977, as 

amended (D. C. Law 2-38; D. C. Official Code §2-1402.11) (2001 Ed.) 

(“Act” as used in this Section). The Contractor shall include a similar 

clause in all subcontracts, except subcontracts for standard commercial 

supplies or raw materials. In addition, Contractor agrees and any 

subcontractor shall agree to post in conspicuous places, available to 

employees and applicants for employment, notice setting forth the 

provisions of this non-discrimination clause as provided in Section  251 of 

the Act. 

 

I.6.2.2 Pursuant to rules of the Office of Human Rights, published on August 15,  

  1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49  

  DCR 9883, the following clauses apply to this contract: 

 

  I.6.2.2.1   The Contractor shall not discriminate against any employee or  

 applicant for employment because of actual or perceived: race, 

 color, religion, national origin, sex, age, marital status, personal 

 appearance, sexual orientation, gender identity or expression, 

       familial status, family responsibilities, disability, matriculation, 

political affiliation, source of income, or place of residence, 

business, sexual harassment is a form of sex discrimination 

which is prohibited by the Act.  In addition, harassment based 

on any of the above protected categories is prohibited by the 

Act. 
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I.6.2.2.2 The Contractor agrees to take affirmative action to ensure that 

 applicants are employed, and that employees are treated during 

 employment, without regard to their actual or perceived: race, 

 color, religion, national origin, sex, age, marital status, personal 

 appearance, sexual orientation, familial status, family 

 responsibilities, disability, matriculation, political affiliation, 

 source of income, or place of residence or business. 

 

 The affirmative action shall include, but not be limited to the 

 following: 

 

(a) employment, upgrading or transfer; 

 (b) recruitment, or recruitment advertising; 

 (c) demotion, layoff, or termination; 

 (d) rates of pay, or other forms of compensation; and 

 (e) selection for training and apprenticeship. 

 

 I.6.2.2.3 The Contractor agrees to post in conspicuous places, available 

 to employees and applicants for employment, notices to be 

 provided by the Contracting Agency, setting forth the provisions 

 in subsections I.6.2.2.1 and I.6.2.2.2 concerning non-

 discrimination and affirmative action. 

 

 I.6.2.2.4 The Contractor shall, in all solicitations or advertisements for 

employees placed by or on behalf of the Contractor, state that 

all qualified applicants will receive consideration for 

employment pursuant to the non-discrimination requirements 

set forth in subsection I.6.2.2.2. 

 

 I.6.2.2.5   The Contractor agrees to send to each labor union or 

 representative of workers with which he has a collective 

 bargaining agreement or other contract or understanding, a 

 notice to be provided by the contracting agency, advising the 

 said labor union or workers’ representative of that contractor’s 

 commitments under this nondiscrimination clause and the Act, 

 and shall post copies of the notice in conspicuous places 

 available to employees and applicants for employment. 

 

 I.6.2.2.6 The Contractor agrees to permit access to his books, records and 

 accounts pertaining to its employment practices, by the Chief 

 Procurement Officer or designee, or the Director of Human 

 Rights or designee, for purposes of investigation to ascertain 

 compliance with this chapter, and to require under terms of any 

 subcontractor agreement each subcontractor to permit access of 

 such subcontractors’ books, records, and accounts for such 

 purposes. 
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 I.6.2.2.7 The Contractor agrees to comply with the provisions of this 

 chapter and with all guidelines for equal employment 

 opportunity applicable in the District of Columbia adopted by 

 the Director of the Office of Human Rights, or any authorized 

 official. 

 

 I.6.2.2.8 The Contractor shall include in every subcontract the equal 

 opportunity clauses, subsections I.6.2.2.1 through I.6.2.2.9 of 

 this section, so that such provisions shall be binding upon each 

 subcontractor or vendor. 

 

 I.6.2.2.9 The Contractor shall take such action with respect to any 

 subcontract as the CO may direct as a means of enforcing these 

 provisions, including sanctions for noncompliance; provided, 

 however, that in the event the Contractor becomes involved in, 

 or is threatened with, litigation with a subcontractor or vendor 

 as a result of such direction by the contracting agency, the 

 Contractor may request the District to enter into such litigation 

 to protect the interest of the District. 

 

I.7  Contracts In Excess Of $1 Million: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 

against the District until approved by the Council of the District of Columbia, and signed by the 

CO. 

 

I.8 Disputes:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 

Provisions for use with Specifications for District of Columbia Government Construction 

Contracts, January 2007 and substitute the following Article 7. Disputes): 

 

I.8.1      All disputes arising under or relating to this contract shall be resolved as provided herein. 

1. I.8.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 

matter of right, the payment of money in a sum certain, the adjustment or interpretation 

of contract terms, or other relief arising under or relating to this contract. A claim arising 

under a contract, unlike a claim relating to that contract, is a claim that can be resolved 

under a contract clause that provides for the relief sought by the claimant. 

I.8.2.1 All claims by a Contractor against the District arising under or relating to a 

contract shall be in writing and shall be submitted to the CO for a decision. The 

Contractor’s claim shall contain at least the following: 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2 Any data or other information in support of the claim; 
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I.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 

prior to filing the claim; and 

I.8.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by 

agreement. 

I.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty 

(60) calendar days from receipt of a written request from a Contractor that a 

decision is rendered within that period. 

I.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 

calendar days of receipt of the claim. Whenever possible, the CO shall take into 

account factors such as the size and complexity of the claim and the adequacy of 

the information in support of the claim provided by the Contractor. 

I.8.2.5 The CO’s written decision shall do the following: 

I.8.2.5.1      Provide a description of the claim or dispute; 

 

I.8.2.5.2 Refer to the pertinent contract terms; 

 

I.8.2.5.3 State the factual areas of agreement and disagreement; 

 

I.8.2.5.4  State the reasons for the decision, including any specific findings of 

 fact, although specific findings of fact are not required and, if made, 

 shall not be binding in any subsequent proceeding; 

 

I.8.2.5.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 

other relief to be granted; 

 

I.8.2.5.6 Indicate that the written document is the CO’s final decision; and 

 

I.8.2.5.7 Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 

 

I.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required 

time period will be deemed to be a denial of the claim, and will authorize the 

commencement of an appeal to the Contract Appeals Board as authorized by D.C. 

Official Code § 2-309.04.  

I.8.2.6.1  If a Contractor is unable to support any part of his or her claim and it is 

determined that the inability is attributable to a material 

misrepresentation of fact or fraud on the part of the Contractor, the 

Contractor shall be liable to the District for an amount equal to the 

unsupported part of the claim in addition to all costs to the District 

attributable to the cost of reviewing that part of the Contractor’s claim. 
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I.8.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 

years of the commission of the misrepresentation of fact or fraud. 

I.8.2.7 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

Contractor as authorized by D. C. Official Code § 2-309.04. 

I.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 

proceed diligently with performance of the contract in accordance with the 

decision of the CO. 

2. I.8.3   Claims by the District against a Contractor 

 I.8.3.1   Claim as used in Paragraph I.8.3 of this clause, means a written demand or  

  written assertion by the District seeking, as a matter of right, the payment of  

  money in a sum certain, the adjustment of contract terms, or other relief  

  arising under or relating to this contract. A claim arising under a contract,  

  unlike a claim relating to that contract, is a claim that can be resolved under a  

  contract clause that provides for the relief sought by the claimant. 

 

 I.8.3.2   The CO shall decide all claims by the District against a Contractor arising  

  under or relating to a contract. 

 

 I.8.3.2.1    The CO shall send written notice of the claim to the Contractor.   

   The CO’s written decision shall do the following: 

 

  I.8.3.2.1.1   Provide a description of the claim or dispute; 

 I.8.3.2.1.2 Refer to the pertinent contract terms; 

 I.8.3.2.1.3 State the factual areas of agreement and disagreement; 

 I.8.3.2.1.4  State the reasons for the decision, including any 

 specific findings of fact, although specific findings of 

 fact are not required and, if made, shall not be binding 

 in any subsequent proceeding; 

 I.8.3.2.1.5 If all or any part of the claim is determined to be valid, 

determine the amount of monetary settlement, the 

contract adjustment to be made, or other relief to be 

granted; 

 I.8.3.2.1.6  Indicate that the written document is the CO’s final 

 decision; and 

 I.8.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 
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I.8.3.3   The decision shall be supported by reasons and shall inform the 

 Contractor of his or her rights as provided herein. 

I.8.3.4  The authority contained in this clause shall not apply to a claim or dispute 

 for penalties or forfeitures prescribed by statute or regulation which 

 another District agency is specifically authorized to administer, settle, or 

 determine.  

I.8.3.5  This clause shall not authorize the CO to settle, compromise, pay, or 

 otherwise adjust any claim involving fraud. 

 

I.8.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

District as authorized by D.C. Official Code §2-309.04. 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with the 

decision of the CO.  

 

I.9 Confidentiality Of Information: 

 The Contractor shall keep all the information obtained relating to any employee or customer of 

 the District in absolute confidence, and shall not use it in connection with any other matters, or 

 disclose it to any other person, firm, or corporation, in accordance with the District and Federal 

 laws governing the confidentiality of records. 

 

I.10 Time: 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

 

I.11  Other Contractors: 

The Contractor shall not commit or permit any act that will interfere with the performance of 

work by another District Contractor or by any District employee.   

I.12 Incorporation And Order Of Precedence: 

The following documents are incorporated herein by reference and in case of any discrepancy the 

following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs 

Prices (Section-B), (2) Scope (Section C) and (Attachments J.1 and J.2), (3) Special Contract 

Requirements (Section H), (4) Contract Clauses (Section I), and (5) Standard Contract Provisions 

for use with Construction Projects, January 2007 (Attachment J.3), (6) Department of Labor 

Current General Decision Number: DC100001, Modification 7 dated 08/20/10  (Attachment 

J.4), (7) The Living Wage Act Notice and Fact Sheet (Attachment J.8), (8) Certifications and 

Representation (Section K), (9) Contractor’s bid, and (10) First Source Employment Agreement 

(Attachment J.7), Sections D, E, F, G, L and M.   
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I.13 Audits, Records, And Record Retention: 

 

 I.13.1    At any time or times before final payment and three (3) years thereafter, the CO may 

 have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment 

 may be reduced by amounts found by the CO not to constitute allowable costs as 

 adjusted for prior overpayment or underpayment.  In the event that all payments have 

 been made to the Contractor by the District Government and an overpayment is found, 

 the Contractor shall reimburse the District for said overpayment within thirty (30) days 

 after written notification.  

 

I.13.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 

and practices which sufficiently and properly reflect all revenues and expenditures of 

funds provided by the District under the contract that results from this solicitation. 

 

I.13.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the contract, or 

if an audit has been initiated and audit findings have not been resolved at the end of five 

(5) years, the records shall be retained until resolution of the audit findings or any 

litigation which may be based on the terms of the contract. 

 

I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by 

the CO. 

 

I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any 

of the Contractor’s contract and related records and documents, regardless of the form in 

which kept, at all reasonable times for as long as records are retained. 

 

I.13.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 

 

I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, January 2007, and the provisions of this 

clause, the Standard Contract Provisions shall prevail. 

 

I.14 Publicity: 

 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract. 
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I.15     Freedom Of Information Act: 

 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public function, 

to the same extent as if the record were maintained by the agency on whose behalf the contract 

is made.  If the Contractor receives a request for such information, the Contractor shall 

immediately send the request to the COTR designated in subsection G.8 who will provide the 

request to the FOIA Officer for the agency with programmatic responsibility in accordance with  

 the D.C. Freedom of Information Act.  If the agency with programmatic responsibility receives 

a request for a record maintained by the Contractor pursuant to the contract, the COTR will 

forward a copy to the Contractor.  In either event, the Contractor is required by law to provide 

all responsive records to the COTR within the timeframe designated by the COTR. The FOIA 

Officer for the agency with programmatic responsibility will determine the reliability of the 

records.    The District will reimburse the Contractor for the costs of searching and copying the 

records in accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. 

Municipal Regulations.  

 

I.16 Americans With Disabilities Act Of 1990 (ADA): 

  

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with the ADA.  The ADA makes it unlawful to discriminate in employment against a 

qualified individual with a disability. See 42 U.S.C. 12101 et seq. 

 

I.17 Section 504 of the Rehabilitation Act Of 1973, As Amended: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 

794 et seq. 

 

I.18 Environmentally Preferable Paint Products: 
 

I.18.1   Environmentally Preferable Products Goals 

 

I.18.1.1   The District is seeking contractors to provide environmentally preferable and 

 effective paint products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative.  
 

  I.18.1.2 Environmentally preferable products are products and services that have a  

   lesser or reduced effect on human health and the environment when   

   compared with competing products or services that serve the same   

   purpose.  This comparison considers the life cycle of the product from raw  

   material acquisition, production, manufacturing, packaging, distribution,  

   re-use, operation, maintenance and disposal. 
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I.18.2 Paint Environmental Requirements 

 

I.18.2.1   The requirements and restrictions contained in this clause shall apply to all 

architectural and anti-corrosive paints used during the course of this contract. 

 

I.18.2.2  Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint 

products that do not exceed the maximum allowable VOC content in the table 

below for each type of paint: 

 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    

Category I        Interior   

 Architectural   

         a.   Flat 50 g/l 0.42 lb/gal 

  b.   Non-Flat 150 g/l 1.25 lb/gal 

    

Category II        Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

    

Category III Anticorrosive   

        a.    Flat 250 g/l 2.1 lb/gal 

    b.   Semi-Gloss 250 g/l 2.1 lb/gal 

        c.    Gloss 250 g/l 2.1 lb/gal 

  

I.18.3 Prohibited Paint Components 
 

I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract: 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate  Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      
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I.18.4    Packaging 
 

 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 

 

I.18.5  Product Safety 

 

          I.18.5.1   A contractor shall be responsible for: 

 

 (a)   Any damage to personnel, buildings, furniture or equipment directly  

  traceable to their use of prohibited paint. 

 

 

 (b)   Evacuating and warning individuals that might be affected by any spills  

  or leakages directly traceable to their use of prohibited paint. 

 (c) Any spills or leaks that occur during the use or transportation of their  

  products.  

 (d) Paying the cleanup cost for any spills or leaks that occur while they are  

  unloading, transporting or otherwise using their products. 

 

I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.19.1 Environmentally Preferable Products Goals 

 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and 

effective solvent products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative. 

 I.19.1.2 Environmentally preferable products are products and services that have a  

  lesser or reduced effect on human health and the environment when  

  compared with competing products or services that serve the same purpose.   

  This comparison considers the life cycle of the product from raw material  

  acquisition, production, manufacturing, packaging, distribution, re-use,   

  operation, maintenance and disposal. 

 

I.19.2 Environmentally Preferable Solvent Products 

 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 

produce compositions for industrial value. 

    

I.19.2.2 Solvent products subject to the requirements of this clause include, but are not 

limited to, the following classes:    

 

 (a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs,  

  vinyls, acrylics, epoxies and silicones. 
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 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often  

  found in coatings and insecticides. Commonly used as degreasers and  

  solvents for acrylics and epoxies.  Common aliphatics include mineral  

  spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene,  

  gasoline and heptane (all of which are extremely flammable). 

 

 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 

  printing, fiberglass-reinforced products, glues and veneers.  Common  

  aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,  

  styrene and benzene. 

 

   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used  

    degreasers, dry cleaning agents, rubber solvents and paint strippers found in  

    coatings, resins and tars.  Common chemicals in this class include    

    perchloroethylene, methylene chloride, carbon tetrachloride, methyl 

    chloroform and trichloroethylene. 

   (e) Glycols. Glycols, which are water-soluble solvents used as lubricants, are 

found   incosmetics, coatings, resins and dyes.  Glycol ethers include 

butyl cellusolve (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl 

cellusolve (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl 

acetate).  Most common glycol ethers are combustible. 

  (f) Esters.  Esters have differing chemical properties depending on their use 

including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, 

secamylacetate, and isoamyl acetate (banana oil). 

   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and 

fuels, including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 

manufacture plastics, synthetic fibers, explosives, cosmetics and 

medicines.  Some examples of ketones include acetone, methyl ethyl 

ketone, cyclohexanon  and isophorone.  

   (i) Other Solvents.  Other types of solvents include Freon, turpentine, 

dimethylformamide and carbon disulfide. 

 

I.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following 

hazards when using solvent products during the performance of this contract:   

 

I.19.3.1   Health Hazards  

 

(a)   Bodily Contact - The Contractor shall not use solvent products that irritate 

 or harm the skin, eyes, nose and throat from direct contact with the 

 solvents; 

 (b) Inhalation – The Contractor shall not use solvent products that when  

  inhaled causes headaches, nausea, vomiting and dizziness from contact  

  with the solvents; and, 
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 (c) Ingestion – The Contractor shall not use solvent products that if ingested  

  or exposed to for a period of time cause damage to the brain, liver, kidney, 

  respiratory system and nervous systems.  

 

I.19.3.2   Physical Hazards 

 

   (a)  Flammable materials are substances that will easily ignite, burn and serve 

as fuel for a fire.  The flash point is the lowest temperature at which a 

liquid gives off enough vapors which, when mixed with air, can be easily 

ignited by a spark. The lower the flash point, the greater the risk of fire or 

explosion. 

 (b) The Contractor shall not use solvent products that are a potential fire 

hazard or have a low flash point.  A solvent is flammable and a serious fire 

hazard if its flash point is below 37.8C (100F).   

 

  I.19.4   Prohibited Solvents  

 

I.19.4.1   The following solvent products are recognized by the National Institute for 

 Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

   

      Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride   Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds   

  

I.19.5 Packaging Reduced/Recyclable 

 I.19.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 

recyclable containers or are otherwise made from recycled content products. 

I.19.5.2 No products shall be delivered in aerosol cans.   

I.19.5.3   All products must be available in non-aerosol containers such as ready-to-use 

pump action sprays, air-charged refillable containers, or spray bottles. 

     

I.19.6   Product Safety 

I.19.6.1   The Contractor shall be responsible for: 

 

(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their 

products. 

(c)   Evacuating and warning individuals that might be affected by any spills or 

leaks that occur when their products are being used or transported.   
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(d)  Paying the cleanup cost for any spills or leaks that occur while they are 

using or transporting their products. 

 

I.20 PROJECT PROGRESS/COORDINATION MEETINGS 

 The contractor is required to perform the following activities: 

A.   General:  Prepare and distribute to each subcontracting entity performing work at the 

project site, a written memorandum of instructions on required coordination 

activities, including required notices, reports and attendance at meetings.  Prepare 

similar memorandum for contractors performing work where interfacing of work is 

required. 

 

B. Weekly Progress Meetings:  In addition to specific pre-installation and coordination 

meetings for each element of work, hold weekly progress meetings at regularly 

scheduled times which are convenient for everyone involved.  Conduct meetings in a 

manner which will resolve any project problems, both present and anticipated.  

Record the meeting minutes and distribute copies, via e-mail in electronic PDF 

format to all persons in attendance and to others affected by decisions or actions 

resulting from each meeting. The meeting minutes shall be distributed in five (5) 

business days from the conclusion of the meeting and all corrections shall be made 

and the minutes re-distributed before the next meeting convenes. 

 

I.21 LIVING WAGE ACT OF 2006: 

 

 The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC 

Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code 

§§2-220.01 through 11. Living wage act can be found at: www.ocp.dc.gov.  but is 

incorporated herein as Attachment J.8. 

 

  I.21.1   WAY TO WORK AMENDMENT ACT OF 2006 

  

  I.21.1.1    Except as described in I.21.1.8 below, the Contractor shall comply with  

Title I of the Way to Work Amendment Act of 2006, effective June 9, 

2006, (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 

Wage Act of 2006”) for contracts for services in the amount of $100,000 

or more in a 12-month period 

  

   I.21.1.2 The Contractor shall pay its employees and subcontractors who perform  

     services under the contract no less than the current living wage published on  

     the OCP website at www.ocp.dc.gov.  

 

 I.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a   

   provision requiring the subcontractor to pay its employees who perform  

   services under the contract no less than the current living wage rate. 
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   I.21.1.4 The Department of Employment Services may adjust the living wage annually 

    and the OCP will publish the current living wage rate on its website at   

    www.ocp.dc.gov. 

 

        I.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as J.8 to each 

employee and subcontractor who performs services under the contract. The 

Contractor shall also post the Notice attached as J.6 in a conspicuous place in 

its place of business. The Contractor shall include in any subcontract for 

$15,000 or more a provision requiring the subcontractor to post the Notice in a 

conspicuous place in its place of business. 

 

         I.21.1.6 The Contractor shall maintain its payroll records under the contract in the  

    regular course of business for a period of at least three (3) years from the  

    payroll date, and shall include this requirement in its subcontracts for   

    $15,000 or more under the contract.  

 

   I.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall  

    be consistent with and subject to the provisions of D.C. Official Code  

    §32-1301 et seq. 

 

   I.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:  

 

  (1)   Contracts or other agreements that are subject to higher wage level  

   determinations required by federal law; 

   (2)   Existing and future collective bargaining agreements, provided, that  

     the future collective bargaining agreement results in the employee  

     being paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services   

    provided by a regulated utility; 

   (4)   Contracts for services needed immediately to prevent or respond to a  

    disaster or eminent threat to public health or safety declared by the  

    Mayor;  

   (5)  Contracts or other agreements that provide trainees with additional  

    services including, but not limited to, case management and job   

    readiness services; provided that the trainees do not replace employees  

    subject to the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school vacation  

     period, or enrolled as a full-time student, as defined by the respective  

     institution, who is in high school or at an accredited institution of   

     higher education and who works less than 25 hours per week; provided  

     that he or she does not replace employees subject to the Living Wage  

     Act of 2006; 

   (7)  Tenants or retail establishments that occupy property constructed or  

    improved by receipt of government assistance from the District of  

    Columbia; provided, that the tenant or retail establishment did not  

    receive direct government assistance from the District; 

http://www.ocp.dc.gov/
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   (8)  Employees of nonprofit organizations that employ not more than 50  

    individuals and qualify for taxation exemption pursuant to section  

    501(c)(3) of the Internal Revenue Code of 1954, approved August 16,  

    1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to Medicaid  

     recipients, provided, that the direct care service is not provided   

     through a home care agency, a community residence facility, or a   

     group home for mentally retarded persons as those terms are defined in  

     section 2 of the Health-Care and Community Residence Facility,   

     Hospice, and Home Care Licensure Act of 1983, effective February  

     24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 

      (10) Contracts or other agreements between managed care organizations  

      and the Health Care Safety Net Administration or the Medicaid   

      Assistance Administration to provide health services. 

 

  I.21.1.9 The Mayor may exempt a contractor from the requirements of the Living  

   Wage Act of 2006, subject to the approval of Council, in accordance with the  

   provisions of Section 109 of the Living Wage Act of 2006. 
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SECTION J:  ATTACHMENTS 

 

The following list of attachments is incorporated into the solicitation by reference; fill out all required 

forms in their entirety. 

 

 

Attachment 

Number 
Document 

J.1 

DRES Specifications for the District of Columbia, Department of Real Estate 

Services, Construction Division, titled: “Project Specifications, Parking 

Garage Repairs, Metropolitan Police Department, 3
rd

 District Garage, 17
th

 

and U Streets, NW, Washington, D.C.” 
 

J.2 
Drawings  

 

J.3 

Government of the District of Columbia Standard “Standard Contract 

Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, January 2007” 

J.4 U.S. Department of Labor Wage Determination DC100001 dated 08/20/2010   

J.5 Past Performance Evaluations 

J.6 

Office of Local Business Development Equal Employment Opportunity 

Information Report and Mayor’s Order 85-85 
available at www.ocp.dc.gov click on “Solicitation Attachments” 

J.7 
Department of Employment Services First Source Employment Agreement 
available at www.ocp.dc.gov click on “Solicitation Attachments” 

J.8 
Way to Work Amendment Act of 2006 - Living Wage Notice  

Way to Work Amendment Act of 2006  - Living Wage Fact Sheet 

J.9 
Tax Certification Affidavit, available at www.ocp.dc.gov click on “Solicitation 

Attachments” 

J.10 
Cost/Price Certification and Data Package 
available at www.ocp.dc.gov click on “Solicitation Attachments” 

  

 

http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 

 

K.1 Certification of Eligibility 

 

K.2 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction 

 

K.3 Payment to Subcontractor and Suppliers Certification 

 

K.4 Subcontracting Plan 

 

K.5 Bid Bond 

 

K.6 Certification of Independent Price Determination  

 

K.7 Employment Agreement 

 

K.8 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 

 

K.9 Certification as to Type of Business Organization 

 



Renovation of 3
rd

 District Parking Garage         Solicitation Number: DCFA-2010-B-0174 

 

 70 

K.1 

 

CERTIFICATION OF ELIGIBILITY 
 

  
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 

does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
                                     

    
       ____________________________ 

   Contractor     President or Authorized Official 

 

           __ 

Date             Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  _____day of        
 

At         

 City and State 

 

              

 Notary Seal        Notary Public 
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K.2 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
 

 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 

does not have a proposed debarment pending; and 

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 

                 
        Date                 Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          

 
At          
 City and State 
 

               
Notary Seal        Notary Public 
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K.3 

 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification that the 

Contractor has made and will make timely payments to his/her subcontractor and suppliers per his/her 

contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractor and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 

submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
Diane Wooden, CO 

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N. W. - 5
th

Floor 

Washington, D. C.  20009 

Tel: 202-671-2405 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual 

arrangements with them. 

 

  

             

       Contractor/Company Name 

 

              

          Signature of Official 

 

             

                  Date     Title 
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K.4                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable 
opportunity to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, approved by the 
CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  
requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to 
them.  

 

FOR CO USE ONLY 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:        
 
Title:          
 
Date:          

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:  DCFA-2010-C-0174    

  
 
Diane Wooden                           
Name of CO                                                             Signature   Date 
 



Renovation of 3
rd

 District Parking Garage         Solicitation Number: DCFA-2010-B-0174 

 

 74 

(SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

STATE OF INCORPORATION 

PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF BID 

 MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 

BID OPENING DATE 

 

INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 

days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 

do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 

the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 

event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 

District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 

the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 

Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 

grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 

extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 
 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.6 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any Bidder 

or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 

otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other concern 

to submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Bidder’s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 

 

(insert full name of person(s) in the organization responsible for determining the prices 

offered in this Contract and the title of his or her position in the Bidder’s 

organization); 

 

 (ii)  As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action contrary to 

subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary 

to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 

offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.7 

 

EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 

83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 

following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 

each project’s labor force: 

 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 

District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 

this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and 

trainees in the implementation of employment goals contained in this clause. 

 

 

 

              

Date        Authorized Signature
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K.8 

 

BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic 

end product, and that components of unknown origin are considered to have been mined, produced, or 

manufactured outside the United States. 

 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.9 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

a corporation incorporated under the laws of the State of ____________________ 

an individual, 

a partnership, 

a nonprofit organization, or 

a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

an individual, 

a joint venture, or 

a corporation registered for business in ______________________ 

(Country) 
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 

familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job 

conditions will not be accepted as a proper basis for considering an alleged error in bid or for 

payment of extras under, or revision to, the contract or in any other way as grounds for 

asserting a claim against the District.   

 

L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent 

matters will be held preceding the site visit (see L.1.2) on Friday September 10, 2010 

at 10:00 AM at the following address: 

    

Third District Police Station 

1620 V Street, NW  

Washington, DC  20009 

  

L.1.2 A site visit is scheduled following the pre-bid meeting at 11:00 AM on Friday 

September 10, 2010 at the project site located at 1620 V Street, NW, Washington DC. 

For further information regarding the site visit the prospective bidders are encouraged 

to contact the COTR at (202) 724-4109. 

                      

 L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this  

  solicitation at the conference.  The purpose of the conference is to provide a  

  structured and formal  opportunity for the District to accept questions from bidders on 

  the solicitation document as well as to clarify the contents of the solicitation.   

  Attending bidders must complete the Pre-Bid Conference Attendance Roster at the 

  conference so that bidder attendance can be  properly recorded.  

 

 L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at 

  the District’s discretion.  Verbal answers given at the pre-bid conference are only  

  intended for general discussion and do not represent the Department’s final position.  

  All oral questions must be submitted in writing following the close of the pre-bid  

  conference but no later than five working days after the pre-bid conference in order to 

  generate an official answer. Official answers will be provided in writing to all  

  prospective bidders who are listed on the official bidder’s list as having received a 

  copy of the solicitation.  Answers will also be posted on the OCP website at  

  www.ocp.dc.gov.  

http://www.ocp.dc.gov/
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L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the exact 

date and time.  The conference will be held at the following address:  

  

 Department of Real Estate Services 

 Contracting and Procurement Division 

 2000 14
th

 Street, NW – 5
th

 Floor 

 Washington, D. C.  20009 

                         

L.3 CONTRACT AWARD: 

 

L.3.1  The District reserves the right to accept/reject CLIN 0001 through 0009 in the bids 

resulting from this solicitation.  The CO may reject all bids or waive any minor 

informality or irregularity in bids received whenever it is determined that such action is in 

the best interest of the District.   

 

 L.3.2 Evaluation of Bids:  The District intends but is not obligated to make an award to the 

lowest evaluated bidder, which will be determined by applying, to the lump sum prices 

offered by each bidder in response to Section B.4, the appropriate preferences for each 

bidder according to Section M.1. 

 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The 

 District will not accept a facsimile copy of a bid as an original bid.  CLIN 0001 

through 0009 accepted by the District, all pages of the Invitation for Bids (IFB), all 

attachments and all documents containing the Bidder's offer shall constitute the 

formal contract.   

 

 Each bid shall be submitted in a sealed envelope conspicuously marked on the 

outside:  

 

"Bid in Response to Solicitation No. DCFA-2010-B-0174” 

 

L.4.1.1   The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.  Each bidder shall return the complete solicitation as 

 its bid. 

 

L.4.1.2  The District may reject as non-responsive any bid that fails to conform in any 

 material respect to the IFB. 

 

L.4.1.3  The District may also reject as non-responsive any bids submitted on forms not 

 included in or required by the solicitation, or if the solicitation package is obtained 
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 from any source other than the District’s official source listed below.  Bidders shall 

 make no changes to the requirements set forth in the solicitation.  

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

 

Bids must be submitted no later than 2:00 P.M. local time on September 24, 2010.  

  

 L.5.     Bids will be publicly opened by the Department of Real Estate Services (DRES)  

  2000 14
th

 Street, NW, 3
rd

 Floor Bid Room, Washington DC 20009. 

 

L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of bids, 

but not later than the exact opening date/time set for opening of bids. 

 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the 

designated District office after the exact local time specified above, are "late" and shall be 

considered only if they are received before the award is made and one (1) or more of the 

following circumstances apply: 

  

L.7.1   The bid or modification was sent by registered or certified mail no later than 

 the fifth (5th) calendar day before the date specified for receipt of bids; or 

 

L.7.2   The bid or modification was sent by mail and it is determined by the CO that 

 the late receipt at the location specified in the solicitation was caused by  

 mishandling by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or 

late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian 

Postal Service postmark on the wrapper or on the original receipt from the U.S. or 

Canadian Postal Service.  If neither postmark shows a legible date, the bid, 

modification or withdrawal shall be deemed to have been mailed late.  When the 

postmark shows the date but not the hour, the time is presumed to be the last minute 

of the date shown.  If no date is shown on the postmark, the bid shall be considered 

late unless the Bidder can furnish evidence from the postal authorities of timely 

mailing. 

 

 L.7.3    Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not be 

considered, except as provided in this section. 
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 L.7.4 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 

held unopened, unless opened for identification, until after award and then retained 

with unsuccessful bids resulting from this solicitation. 

 

 L.7.5 Late Modifications 

 

A late modification of a successful bid that makes its terms more favorable to the 

District shall be considered at any time it is received and may be accepted.  

 

L.8  HAND DELIVERY OR MAILING OF BIDS TO: 

 

    Department of Real Estate Services 

               Contracting and Procurement Division 

               2000 14
th

 Street, N.W. 

              3
rd

 Floor Bid Room   

              Washington, DC  20009 
                               

 

L.9   SUBMISSION OF SUBCONTRACTING PLAN: 

 

            L.9.1 Any prime contractor responding to this solicitation shall submit, with the bid, a   

notarized statement detailing its subcontracting plan. This plan shall meet the 

requirements described under Section M.1.9 of this solicitation.  

 

L.9.2 A Contractor cannot make any changes to its subcontracting plan without prior written  

 approval by the CO. The approved plan will be incorporated into and become part of 

 the contract. 

 

L.10 ERRORS IN BIDS 

 

 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 

between the unit price and the total price, the unit price will govern. 

 

L.11 QUESTIONS ABOUT THE SOLICITATION: 

 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 

shall submit the questions in writing to the CO. The prospective Bidder shall submit 

questions no later than Tuesday, September 14, 2010, ten (10) calendar days prior to the 

closing date and time indicated for this solicitation.  The District will not consider any 

questions received less than ten (10) calendar days before the date set for submission of bid. 

The District will furnish responses promptly to all other prospective Bidders. An amendment 

to the solicitation will be issued, if that information is necessary in submitting bids, or if the 
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lack of it would be prejudicial to any other prospective Bidders.  Oral explanations or 

instructions given before the award of the contract will not be binding. 

 

Amendments, if any, will be posted on the OCP website. Vendors are responsible for 

checking the OCP website daily in the event that amendments are made to a 

solicitation. (www.ocp.dc.gov) 

 

L.12 FAILURE TO SUBMIT BIDS: 

 

Recipients of this solicitation not responding with a bid should not return this solicitation.  

Instead, they should advise the DRES, CO, Contracting & Procurement Division 2000 14th 

Street, N.W., 5
th

 Floor, Washington, DC 20001, by letter or postcard whether they want to 

receive future solicitations for similar requirements.  It is also requested that such recipients 

advise the CO, of the reason for not submitting a bid in response to this solicitation.  If a 

recipient does not submit a bid and does not notify the CO that future solicitations are 

desired, the recipient's name may be removed from the applicable mailing list. 

 

L.13 BID PROTESTS: 

 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than 10 business days after the basis of protest is known or should have been 

known, whichever is earlier. A protest based on alleged improprieties in a solicitation which 

are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with 

the Board prior to bid opening or the time set for receipt of initial bids.  In procurements in 

which bids are requested, alleged improprieties which do not exist in the initial solicitation, 

but which are subsequently incorporated into this solicitation, must be protested no later than 

the next closing time for receipt of bids following the incorporation.  The protest shall be 

filed in writing, with the Contract Appeals Board, 717 - 14th Street, N.W., Suite 430, 

Washington, D.C. 20004.  The aggrieved person shall also mail a copy of the protest to the 

CO for the solicitation.   

 

L.14 SIGNING OF BIDS: 

 

L.14.1   The Contractor shall sign the bid and print or type its name on the bid form in the 

attached Bid Form Package. Each bid must show a full business address and 

telephone number of the Bidder and be signed by the person or persons legally 

authorized to sign contracts.  Erasures or other changes must be initialed by the 

person signing the bid.  Bids signed by an agent shall be accompanied by evidence 

of that agent's authority, unless that evidence has been previously furnished to the 

CO.   

 

L.14.2   All correspondence concerning the bid or resulting contract will be mailed to the 

 address shown on the bid in the absence of written instructions from the Bidder or 

 Contractor to the contrary.  Any bid submitted by a partnership must be signed with 

 the partnership name by a general partner with authority to bind the partnership.  

 Any bid submitted by a corporation must be signed with the name of the corporation 

http://www.ocp.dc.gov/
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 followed by the signature and title of the person having authority to sign for the 

 corporation.  Bidders shall complete and sign all Representations, Certifications and 

 Acknowledgments as appropriate.  Failure to do so may result in a bid rejection. 

 

L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing 

and returning the amendment; (b) by identifying the amendment number and date in the 

space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the 

solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the 

acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to 

acknowledge an amendment may result in rejection of the bid. 

 

L.16 ACCEPTABLE BID GUARANTEES: 

 

L.16.1   A bid guarantee in the amount of 5% of the bid price is required with bids over and 

under $100,000.00.  If a bidder fails to provide the required bid guarantee, such 

failure will require rejection of the bid. 

 

 L.16.2 Types of guarantees acceptable to the District of Columbia: 

 

  L.16.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

 

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 

 

L.16.2.3 United States government securities that are assigned to the District which 

 pledge the full faith and credit of the United States.  

 

L.17 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening 

date/time of the bid opening. However, if for administrative reasons, the District is unable to 

make an award within this time period, the CO will request the Contractor and his/her surety 

to extend the bid bond for an additional 60 days. 

 

L.18 LEGAL STATUS OF BIDDER: 

 

L.18.1   Each bid must provide the following information: 

L.18.2  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 

 Number of Bidder; 

L.18.3 District of Columbia license, registration or certification, if required by law to obtain 

such license, registration or certification.  If the bidder is a corporation or partnership 

and does not provide a copy of its license, registration or certification to transact 

business in the District of Columbia, the bid shall certify its intent to obtain the 

necessary license, registration or certification prior to contract award or its 

exemption from such requirements; 
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L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 

L.18.5  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 

 

L.19    LOCAL OPERATING FACILITIES: 

 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 

of sufficient size and capacity and have the necessary facilities to adequately carry out the 

work to be performed under the contract. 

 

 

 

                   

 LOCAL ADDRESS                        LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________    ___________________________ 

 CELLULAR NUMBER        EMERGENCY NUMBER 
 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 

 

L.20   TECHNICAL INFORMATION: 

 

For technical information concerning this solicitation, please contact: 

 

Michael Gaffney 

     Department of Real Estate Services 

    2000 14
th

 Street, NW, Eighth Floor 

    Washington, D. C.  20009     

    Tel: 202-724-4109 

 

L.21 TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF 

SOLICITATION: 
 

   All contractual correspondence must be directed to: 

 

Diane Wooden, CO  

Department of Real Estate Services 

Contracting and Procurement Division 

2000 14
th

 Street, N.W. - 5
th

 Floor 

Washington, D.C.  20009 

Diane.Wooden@dc.gov 
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L.22 BID DOCUMENTS: 

 

L.22.1   Persons who obtain bidding materials from anyone other than the District’s official 

website:  www.ocp.gov , are hereby notified that any addenda/amendments issued 

under this solicitation, and not acknowledged by a bidder could affect the bid amount 

and/or responsiveness determinations. 

 

L.22.2  The District Government assumes no responsibility for furnishing any addenda/ 

 amendments to anyone who obtains bidding materials through other than the official 

 channels. 

 

 L.22.3 This solicitation, and any amendments/addenda to bidding documents and bidding 

material are only available electronically from www.ocp.dc.gov , Business 

Opportunities, click on List of All Opportunities.  In the unlikely event that the Office 

of Contracting and Procurement (OCP)’s website is not functioning correctly or in the 

event that amendments to a solicitation are made, it is the responsibility of the supplier 

to check the print media for solicitation information or call OCP at (202) 671-1563.  

Print media may include The Washington Post, The Washington Times, The Informer, 

The Afro-American, The Commerce Business Daily, The Washington Examiner, or El 

Pregonero.  

 

L.22.4 All Bidders downloading this solicitation from the OCP website shall submit to Silvia 

Silverman, Contract Specialist, via e-mail at Silvia.Silverman@dc.gov the following 

information: 

 

    a. Name of company 

    b.  Contact Person name 

    c. Telephone number 

    d. Fax number 

    e. e-mail address 

 

L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

 

 Bidders will be held to have: 

 

L.23.1    Checked all measurements and visible features which would in any manner affect the 

 work to be performed. 

 L.23.2 Verified conditions at the site.  

 

L.24 PAYMENT AND PERFORMANCE BONDS: 

 

Article 12, Sections B and C of the Standard Contract Provisions for Construction Contracts, 

January 2007, is amended to incorporate the provisions of the District of Columbia 

Procurement Practices Act of 1985, D.C. Official Code § 2-305.04(b), and 27  

DCMR § 2703, which require payment bonds to be in an amount not less than 50% of the 

amount payable by the terms of the contract and performance bonds to be in an amount not less 

than 100% of the amount payable by the terms of the contract.  

http://www.ocp.gov/
http://www.ocp.dc.gov/
mailto:Silvia.Silverman@dc.gov
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L.25 STANDARDS OF RESPONSIBILITY: 

 

L.25.1   Pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective Contractor shall submit 

 the following documentation, within five (5) days of the request by the District, in 

 order to be determined responsible:  

 

  L.25.1.1   Evidence of financial resources adequate to perform the Contract, or ability 

    to obtain them; 

  L.25.1.2 Evidence of ability to comply with the required or proposed delivery or 

  performance schedule, taking into consideration all existing commercial 

  and governmental business commitments; 

  L.25.1.3 A satisfactory performance record; (3 past performance evaluation forms, 

Attachment J.5) 

  L.25.1.4 A satisfactory record of integrity and business ethics; (3 business references) 

  L.25.1.5 The necessary organization, experience, accounting and operational  

  controls and technical skills, or the ability to obtain them; 

  L.25.1.6 Compliance with the applicable District licensing and tax laws and  

  regulations; 

  L.25.1.7 The necessary production, construction and technical equipment and  

  facilities or the ability to obtain them, and 

  L.25.1.8 Other qualifications and eligibility criteria necessary to receive an award 

  under the applicable laws and regulations. 

  

L.25.2   If the prospective Contractor fails to supply the information requested, the CO 

 shall make the determination of responsibility or non-responsibility based upon 

 available information.  If the available information is insufficient to make a 

 determination of responsibility, the CO shall determine the prospective Contractor 

 to be non-responsible.  
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1 Preferences for Local Businesses, Disadvantaged Businesses, Resident-owned  

Businesses, Small Businesses, Longtime Resident Businesses, or Local Businesses with 

Principal Offices Located in an Enterprise Zone 

   

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005” (the Act), Title II, Subtitle N, of the “Fiscal Year 

2006 Budget Support Act of 2005”, D.C. Law 16-33, effective October 20, 2005, the District 

shall apply preferences in evaluating bids or proposals from businesses that are small, local, 

disadvantaged, resident-owned, longtime resident, or local with a principal office located in an 

enterprise zone of the District of Columbia. 

 

M.1.1 General Preferences 
 

For evaluation purposes, the allowable preferences under the Act for this procurement are as follows: 

 

M.1.1.1 Three percent reduction in the bid price or the addition of three points on a 100-

point scale for a small business enterprise (SBE) certified by the Small and Local 

Business Opportunity Commission (SLBOC) or the Department of Small and 

Local Business Development (DSLBD), as applicable; 

M.1.1.2 Five percent reduction in the bid price or the addition of three points on a 100-

point scale for a resident-owned business enterprise (ROB) certified by the 

SLBOC or the DSLBD, as applicable; 

M.1.1.3 Five percent reduction in the bid price or the addition of five points on a 100-

point scale for a longtime resident business (LRB) certified by the SLBOC or the 

DSLBD, as applicable;  

M.1.1.4 Two percent reduction in the bid price or the addition of two points on a 100-

point scale for a local business enterprise (LBE) certified by the SLBOC or the 

DSLBD, as applicable;  

M.1.1.5 Two percent reduction in the bid price or the addition of two points on a 100-

point scale for a local business enterprise with its principal office located in an 

enterprise zone (DZE) and certified by the SLBOC or the DSLBD, as applicable; 

and 

M.1.1.6 Two percent reduction in the bid price or the addition of two points on a 100-

point scale for a disadvantaged business enterprise (DBE) certified by the SLBOC 

or the DSLBD, as applicable. 

M.1.1.7 Two percent (2%) reduction in the bid price or the addition of two points on a 100 

point scale for a veteran-owned business (VOB) certified by the SLBOC or the 

DSLBD, as applicable 

M.1.2.8 Two percent (2%) reduction in the bid price or the addition of two points on a 100 

point scale for a local manufacturing business enterprise (LMBE) certified by the 

SLBOC or the DSLBD, as applicable 
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M.1.2 Application of Preferences 
 

 For evaluation purposes, the allowable preferences under the Act shall be applicable to prime 

contractors as follows: 

 

M.1.2.1 Any prime contractor that is a small business enterprise (SBE) certified by the 

Department of Small and Local Business Development (DSLBD) will receive a 

three percent (3%) reduction in the bid price for a bid submitted by the SBE in 

response to this Invitation for Bids (IFB). 

 

M.1.2.2 Any prime contractor that is a resident-owned business (ROB) certified by 

DSLBD will receive a five percent (5%) reduction in the bid price for a bid 

submitted by the ROB in response to this IFB. 

 

M.1.2.3 Any prime contractor that is a longtime resident business (LRB) certified by 

DSLBD will receive a five percent (5%) reduction in the bid price for a bid 

submitted by the LRB in response to this IFB. 

 

M.1.2.4 Any prime contractor that is a local business enterprise (LBE) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid 

submitted by the LBE in response to this IFB. 

 

M.1.2.5 Any prime contractor that is a local business enterprise with its principal offices 

located in an enterprise zone (DZE) certified by DSLBD will receive a two 

percent (2%) reduction in the bid price for a bid submitted by the DZE in 

response to this IFB. 

 

M.1.2.6 Any prime contractor that is a disadvantaged business enterprise (DBE) certified 

by DSLBD will receive a two percent (2%) reduction in the bid price for a bid 

submitted by the DBE in response to this IFB. 

 

M.1.2.7 Any prime contractor that is a veteran-owned business (VOB) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid 

submitted by the VOB in response to this IFB. 

 

M.1.2.8 Any prime contractor that is a local manufacturing business enterprise (LMBE) 

certified by DSLBD will receive a two percent (2%) reduction in the bid price for 

a bid submitted by the LMBE in response to this IFB. 

 

M.1.3 Maximum Preference Awarded 

 
C.  Notwithstanding the availability of the preceding preferences, the maximum total preference to 

which a certified business enterprise is entitled under the Act for this procurement is twelve 

percent (12%) for bids submitted in response to an IFB or the equivalent of twelve (12) points 

on a 100-point scale for proposals submitted in response to an RFP.  There will be no 

preference awarded for subcontracting by the prime contractor with certified business 

enterprises. 
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D.  

M.1.4 Preferences for Certified Joint Ventures 

 

E.  When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified joint 

venture will receive preferences as a prime contractor for categories in which the joint venture 

and the certified joint venture partner are certified, subject to the maximum preference 

limitation set forth in the preceding paragraph. 

F.  

M.1.5 Vendor Submission for Preferences 

 

M.1.5.1 Any vendor seeking to receive preferences on this solicitation must submit at the time of, 

and as part of its bid, the following documentation, as applicable to the preference being 

sought: 

  

M.1.5.1.1 Evidence of the vendor’s or joint venture’s certification by the SLBOC as an SBE, LBE, 

DBE, DZE, LRB or ROB, to include a copy of all relevant letters of certification from the 

SLBOC; or 

 

M.1.5.1.2 Evidence of the vendor’s or joint venture’s provisional certification by the DSLBD as an 

SBE, LBE, DBE, DZE, LRB or ROB, to include a copy of the provisional certification 

from the DSLBD. 

 

M.1.5.2 Any vendor seeking certification or provisional certification in order to receive 

preferences under this solicitation should contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

 

M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional 

information is required on certification procedures and requirements. 

 

M.1.5  Mandatory Subcontracting Requirement 

 

M.1.5.1 For contracts in excess of $250,000, at least 35% of the dollar volume shall be 

subcontracted to certified small business enterprises; provided, however, that the costs of 

materials, goods, and supplies shall not be counted towards the 35% subcontracting 

requirement unless such materials, goods and supplies are purchased from certified small 

business enterprises. 

 

M.1.5.2 If there are insufficient qualified small business enterprises to completely fulfill the 

requirement of paragraph M.1.5.1, then the subcontracting may be satisfied by 

subcontracting 35% of the dollar volume to any certified business enterprises; provided, 

however, that all reasonable efforts shall be made to ensure that qualified small business 

enterprises are significant participants in the overall subcontracting work. 

 



Renovation of 3
rd

 District Parking Garage         Solicitation Number: DCFA-2010-B-0174 

 

 93 

M.1.5.3 A prime contractor which is certified as a small, local or disadvantaged business 

enterprise shall not be required to comply with the provisions of sections M.1.5.1 and 

M.1.5.2. 

 

M.1.6    Certified Business Enterprises Prime Contractor Performance Requirements 

 

M.1.6.1 If a certified business enterprise is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, 

that certified business enterprise prime contractor shall perform at least 35% of the 

contracting effort, excluding the cost of materials, goods and supplies, with its own 

organization and resources and, if it subcontracts, at least 35% of the subcontracted 

effort, excluding the cost of materials, goods and supplies, shall be with certified business 

enterprises. 

 

M.1.6.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

 

M.1.7   Prime Contractor Performance Requirements Applicable to Joint Ventures 

 

M.1.7.1 If a certified joint venture is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, the 

certified business enterprise partner of the joint venture shall perform at least 50% of the 

contracting effort, excluding the cost of materials, goods and supplies, with its own 

organization and resources and, if the joint venture subcontracts, at least 35% of the 

subcontracted effort, excluding the cost of materials, goods and supplies, shall be with 

certified business enterprises.   

 

M.1.7.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

 

M.1.8   Performance Requirement for Contracts of $1 Million or Less 
 

If this is a construction contract of $1 million or less for which a certified business 

enterprise is selected as prime contractor and is granted a price reduction pursuant to the 

Act or is selected through a set-aside program under the Act, the certified business 

enterprise prime contractor shall perform at least 50% of the on-site work with its own 

work force. 
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M.1.9  Subcontracting Plan 

 

If the prime contractor is required by law to subcontract under this contract, it must 

subcontract at least 35% of the dollar volume of this contract in accordance with the 

provisions of section H.9.1. The prime contractor responding to this solicitation which is 

required to subcontract shall be required to submit with its bid, a notarized statement 

detailing its subcontracting plan. Bids responding to this IFB shall be deemed 

nonresponsive and shall be rejected if the bidder is required to subcontract, but fails to 

submit a subcontracting plan with its bid.  Once the plan is approved by the CO, changes 

to the plan will only occur with the prior written approval of the CO and the Director of 

DSLBD.  Each subcontracting plan shall include the following: 

M.1.9.1 A description of the goods and services to be provided by SBEs or, if insufficient 

qualified SBEs are available, by any certified business enterprises; 

 

M.1.9.2 A statement of the dollar value of the bid that pertains to the subcontracts to be performed 

by the SBEs or, if insufficient qualified SBEs are available, by any certified business 

enterprises; 

 

M.1.9.3 The names and addresses of all proposed subcontractors who are SBEs or, if insufficient 

SBEs are available, who are certified business enterprises; 

 

M.1.9.4 The name of the individual employed by the prime contractor who will administer the 

subcontracting plan, and a description of the duties of the individual; 

 

M.1.9.5 A description of the efforts the prime contractor will make to ensure that SBEs, or, if 

insufficient SBEs are available, that certified business enterprises will have an equitable 

opportunity to compete for subcontracts; 

 

M.1.9.6 In all subcontracts that offer further subcontracting opportunities, assurances that the 

prime contractor will include a statement, approved by the contracting officer, that the 

subcontractor will adopt a subcontracting plan similar to the subcontracting plan required 

by the contract; 

 

M.1.9.7 Assurances that the prime contractor will cooperate in any studies or surveys that may be 

required by the contracting officer, and submit periodic reports, as requested by the 

contracting officer, to allow the District to determine the extent of compliance by the 

prime contractor with the subcontracting plan; 

 

M.1.9.8 A list of the type of records the prime contractor will maintain to demonstrate procedures 

adopted to comply with the requirements set forth in the subcontracting plan, and 

assurances that the prime contractor will make such records available for review upon the 

District’s request; and 

 

M.1.9.9 A description of the prime contractor’s recent effort to locate SBEs or, if insufficient 

SBEs are available, certified business enterprises and to award subcontracts to them. 
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M.1.10  Compliance Reports 
 

By the 21
st
 of every month following the execution of the contract, the prime contractor 

shall submit to the contracting officer and the Director of DSLBD a compliance report 

detailing the contractor’s compliance, for the preceding month, with the subcontracting 

requirements of the contract.  The monthly compliance report shall include the following 

information: 

 

M.1.10.1 The dollar amount of the contract or procurement; 

 

M.1.10.2 A brief description of the goods procured or the services contracted for; 

 

M.1.10.3 The name and address of the business enterprise from which the goods were procured or 

services contracted; 

 

M.1.10.4 Whether the subcontractors to the contract are currently certified business enterprises; 

 

M.1.10.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient 

SBEs, to other certified business enterprises; 

 

M.1.10.6 A description of the activities the contractor engaged in, in order to achieve the 

subcontracting requirements set forth in section M.1.5; and  

 

M.1.10.7 A description of any changes to the activities the contractor intends to make by the next 

month to achieve the requirements set forth in section M.1.5.  

 

M.1.11  Enforcement and Penalties for Breach of Subcontracting Plan 

 

M.1.11.1 If during the performance of this contract, the contractor fails to comply with the 

subcontracting plan submitted in accordance with the requirements of this contract, and 

as approved by the contracting officer and the Director of DSLBD, and the contracting 

officer determines the contractor’s failure to be a material breach of the contract, the 

contracting officer shall have cause to terminate the contract under the default clause of 

the Standard Contract Provisions.   

 

M.1.11.2 In addition, the willful breach by a contractor of a subcontracting plan for utilization of 

certified business enterprises in the performance of a contract, the failure to submit any 

required subcontracting plan monitoring or compliance report, or the deliberate 

submission of falsified data may be enforced by the DSLBD through the imposition of 

penalties, including monetary fines of $15,000 or 5% of the total amount of the work 

that the contractor was to subcontract to certified business enterprises, whichever is 

greater, for each such breach, failure, or falsified submission. 

 

 


