AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract Number
DCKA-2011-B-0018

Page of Pages

1 3

2. Amendment/Modification Number
3

3. Effective Date
6/24/2011

N/A

4. Requisition/Purchase Request No.

5. Solicitation Caption
Reconstruction of Nebraska Avenue

6. Issued By: DDOT

Office of Contracting and Procurement
2000 14th Street, N.W., 6th Floor
Washington, D.C. 20009

Code|

Procurement Support Branch

2000 14th Street, N.W., 3rd Floor

Washington, DC 20009

8. Name and Address of Contractor (No. Street, city, country, state and ZIP Code)

_(_)Q 9A. Amendment

of Solicitation No.

DCKA-2011-B-0018

7/8/2011

9B. Dated (See Item 11)

10A. Modification of Contract/Order No.

Code| |

Facility]

10B. Dated (See item 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

| |is'extended.|X ]is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods: (a) By completing Items 8 and 15, and retuming
amendment on each copy of the offer submitted; or (c) By separate letter or fax which includes a reference to the solicitation and

amendment number. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS
PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by virtue of this amendment you desire to change
an offer already submitted, such change may be made by letter or fax, provided each letter or telegram makes reference to the

solicitation and this amendment, and is received prior to the opening hour and date specified.

1

copies of the amendment: (b) By acknowledging receipt of this

12. Accounting and Appropriation Data (If Required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

A. This change order is issued pursuant to: (Specify Authority)
The changes set forth in Item 14 are made in the contract/order no. in item 10A.

B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation
date, efc.) set forth in item 14, pursuant to the authority of 27 DCMR, Chapter 36, Section 3601.2.

C. This supplemental agreement is entered into pursuant to authority of:

D. Other (Specify type of modification and authority)

E. IMPORTANT: Contractor | |is not,

|X |is required to sign this document and return

1

copies to the issuing office.

14. Description of amendment/modification (Organized by UCF Section headings, including solicitation/contract subject matter where feasible.)

ADDITIONAL INFORMATION

Utility Note - Nebraska Avenue - Nevada Avenue to Military Road - Ward 3

IS INCLUDED AS AN ATTACHMENT

UESTIONS
NO FURTHER QUESTIONS WILL BE ACCEPTED AFTER CLOSE OF BUSINESS JUNE 30, 2011.

DRAWINGS
ONE (1) page of drawings is included as an attachment

Except as provided herein, all terms and conditions of the document referenced in Item (9A or 10A) remain unchanged and in full force and effect

15A. Name and Title of Signer (Type or print)

16A. Name of Contracting Officer

Jerry M. Carter
16B. Name of Contractor 15C. Date Signed |16B. Digtritt of Columbia 16C. Date Signed
(Signature of person authorized to sign) / % ( re of Contracting Officer) 4 /Z ’// /[
l (

[ [




AMENDMENT NO, 3 - ATTACHMENT
INVITATION NO. DCKA-2011-B-0018

RECONSTRUCTION OF NEBRASKA AVENUE, N.W. FROM NEVADA
AVENUE TO MILITARY ROAD

ADDITIONAL INFORMATION:

Utility Note
Nebraska Avenue — Nevada Avenue to Military Road - Ward 3

“Bidders are advised that the following utility facilities will be replaced within the
construction area during the construction duration. These facilities shall remain in place
or be replaced on existing alignment within the construction limits of the project as set
out below.”

All station locations listed below are approximate unless otherwise stated.

DC WATER - Large Diameter Water Transmission Valve Replacement

The agency has an existing facility on the right side from Station 10+55.63, 29 feet right
to a bend at Station 17+10(+/-), 29 feet right. The facility continues on the right side
along Military Road from Station 35+20(+/-), 19 feet right to Station 37+72, 19 feet
right. The larger diameter water transmission main valve(s) will be replaced.

The company cannot begin replacing the valve(s) until October 2011. The Company’s
valve replacement will require 9 weeks to complete.
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