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SOLICITATION, OFFER AND AWARD 
 

1. Solicitation No.: 
 

DCKT-2011-B-0037  
Installation of Storm Water 

Management System 

2.Type:  
 

[ X } Sealed Bid (IFB) 

 

[  ] Negotiated (RFP) 

 

3. Date Issued: 
  

  

12/31/2010 

 Page 1 of_87       
 

4. Contract Number 

 

 

5. Requisition/Purchase Request No. 6.               

    [   ]  Open Market With No 

            Subcontracting Set-Aside   
                      

    [X]  SBE Set-Aside (Section B.2 and M) 

 

7. Issued By:           
                                       

             Office of Contracting and Procurement 
             Department of Public Works  
             2000 14th Street, NW, 6th Floor 
             Washington , DC 20009 

 

8. Address Offer To: 
 
             Department of Public Works 
             Office of Contracting and Procurement 
             The Bid Room Counter 
             2000 14th Street, NW, 3rd Floor 
             Washington, DC 20009 

 

9. For        
information  

    contact:  

A. Name: 
 

Mr. Aaron Holland 

B. Telephone (No collect calls) C. E-mail Address 
 

Aaron.Holland@dc.gov 
(Area Code) 

202 
     (Number) 

671-2293    
(Ext) 

IMPORTANT - The "offer" section of this form, must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  

carried, to the bid counter located at address shown in item 8 until 2pm. local time  January 21, 2011.  There will be no hard copies of this solicitation 

available for pick from the bid counter.  The solicitation will be electronically posted and can only be accessed from www.ocp.dc.gov under Business 

Opportunities, click on List all Opportunities.  The cost of Drawings and Specifications is One Hundred Dollars ($100.00) and both are available for pick up 

at the bid counter located at 2000-14th Street, NW, 3rd floor, Washington, DC 20009 

                                                                                                             

                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 

    

                       Description                                                                                           Section           Pages   

 Solicitation/Offer/Award Form                ---          Section A        pages   1 - 2              

 Schedule for Construction, Alterations, Repair, Price        ---          Section B        pages   3 - 4 

 Scope/ Specifications/Drawings                                ---          Section C        pages   5 - 7 

 Packaging and Markings                ---          Section D        page    8 

 Inspection and Acceptance                ---          Section E         page    9 

 Deliveries and Performances               ---          Section F         page    10 

 Contract Administration Data                ---          Section G        pages 11 - 39 

 Special Contract Requirements               ---          Section H         pages 40- 49 

 Contract Clauses                                ---          Section I          pages 50 - 67 

 List of Attachments                         ---          Section J          page   68 

 Representations, Certifications and other statements    
Of Bidders                                                                          ---            Section – K      pages 69- 76 

Instructions, Conditions and other Notices to Bidders       ---          Section – L      pages 77 - 84 

 Evaluation Factors for Award                       ---          Section – M     pages 85 - 87 

 

12. The Contractor shall begin performance and complete all the work within  One Hundred Eighty (180) calendar days from the date specified in the written      

   
 

      [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  

      [X ] yes, within  Ten (10) calendar days after receiving  the Notice of Intent to Award                                            [    ] no 

14. Additional Solicitation Considerations 

A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 
B. A  BID GUARANTEE [X ]  is  required  [   ]  is not required 

 

Government of the District of Columbia                                                           Department of Public Works 

http://www.ocp.dc.gov/
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                  STANDARD FORM A - Dated May 2001 

 

OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the 
terms of this solicitation, if this offer is accepted by the District in writing within 150 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 

 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 
 

 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 

23. Amount 
 

 

 

24. Accounting and Appropriation data 
 

25. PAYMENT WILL BE  MADE BY: 
 

Office of the Chief Financial Officer 

Accounts Payable Division 
2000-14th Street, NW, 6th floor 

Washington, DC 20009 
 

 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ]  NEGOTIATED AGREEMENT (The Contractor is required to 
sign this document and return__ copies to the issuing office). The 

Contractor agrees to furnish and deliver all items or perform all work 

requirements for the consideration stated in this contract. The rights and 
obligations of the parties of this contract shall be governed by ( a) this 

contract award, (b) the solicitation, and (c) the clauses, representations, 

certifications and specifications incorporated by reference in or attached 
to this contract. 

 

28. [    ]  AWARD (The Contractor is not required to sign this document). Your offer on 
this solicitation is hereby accepted. This award consummates the contract which consists 

of (a) the solicitation and your offer, and (b) this contract award. No further contractual 

document is necessary. 
 

 

 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 

Print) 

30. Name of CO (Type or Print) 

 

       

29A. Signature 
 

29B. Date 
 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

 

B.1  The District of Columbia, Office of Contracting and Procurement, on behalf of the  

Department of Public Works (“the District”) is seeking a contractor to provide labor, 

materials, equipment, supervision, tools and equipment for the installation of storm-water 

management system at Blue Plains at 5001 Shepherd Parkway, SW, Washington 

DC 20032. 

 

B.2  Designation of Solicitation for the Small Business Set Aside Market Only  

 

This Invitation for Bids is designated for certified small business enterprise (SBE) bidders 

pursuant to the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005” (the Act), Title II, Subtitle N, of the “Fiscal Year 

2006 Budget Support Act of 2005” as amended.  

 

A SBE must be certified as Small in the procurement category of Building Construction (General 

Construction, etc.) in order to be eligible to submit a bid in response to this solicitation.  
 

B.3 The District contemplates award of a firm-fixed price contract. The estimated price range for this 

requirement is between $1,000,000.00 and $5,000,000.00   

 

B.4 The Contractor must bid lump sum firm fixed price for the following Contract Line Item 

Number (CLIN) as described below: 
 

Contract Line 

Item Number 

(CLIN) 

Description Unit Price 

0001 Installation of Storm Water Management System  at 

At Blue Pains 5001 Shepherd Pkwy, SW WDC        

in accordance with the plans, specifications  

attached as J.1.1 and J.1.3 

 

 

 

Lump Sum 

 

 

 

$_________________ 

 

 

Lump Sum Bid in Words 

 

_________________________________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM (BASE BID) 

 

The bidder must complete this breakdown of prices and submit it with its proposal. In case of any 

discrepancy in the total bid price entered here, the lump sum price in Section B.4 shall govern.   

 

Breakdown into Divisions of lump sum price proposal 

 

SECTION DESCRIPTION TOTAL 

PRICE BREAKDOWN 

311000 Site Clearing   

312000 Earth Moving  

312319 Dewatering  

315000 Excavation Support and Protection  

321216 Asphalt Paving  

321313 Concrete Paving  

321373 Concrete Paving Joint Sealants  

329200 Turf and Grasses  

329300 Plants  

330500 Common Work Results for Utilities   

334100 Storm Utility Drainage Piping  

16010 General Electrical Requirements  

16050 Basic Electrical Materials and Methods  

16055 Underground Electrical Distribution System  

16060 Grounding and Bonding  

16130 Raceways, Boxes and Cabinets  

16145 

 

Wiring and Control Devices  

 

  

 

16525 Lighting Fixtures and Mounting Poles  

   

Lump Sum 

Bid Price 

Lump Sum Bid Price (copy from CLIN 0001, 

Section B.4)  

 

………......................... 
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SECTION C – SCOPE/ SPECIFICATIONS/DRAWINGS 

 

C.1 SCOPE OF WORK: 

 

The Office of Contracting and Procurement (OCP),on behalf of the Department of Public Works 

(DPW) is seeking a contractor to provide installation of storm water management system DPW’s 

Impoundment Parking Lot located at 5001 Shepherd Pkwy, SW, Washington, DC 20032, in 

accordance with the Specifications (Attachment J 1.1) and Drawings (Attachment J 1.3). 

 

C.2 REQUIREMENTS: 

 

C.2.1 The Contractor shall install a new storm water management system complete with storm sewers, 

bid retention bonds, paving, lighting and picnic areas at the District’s 12 acre Vehicle Impound 

Lot located at Blue Plains and in accordance with the plans (Attachment J.1.3) and specifications 

(Attachment J.1.1) issued for this solicitation. 

 

C.2.2 The Contractor shall perform all the work in strict accordance with all District of Columbia 

codes, International Building Code 2009, National Fire Protection Association Code (NFPA70), 

National Electrical Code (NEC 2008) standard specifications for highways & structures 2009 

edition, and meet all manufacturers’ recommendations and requirements. 

 

C.2.3 The Contractor shall submit all submittals, Critical Path Method (CPM) cost loaded schedules, 

key personnel names, schedule of values, reports, site plan and all other required submission 

within timeframe identified below in the milestones. 

 

     Milestones      On or Before 

a. Staff and Subcontractor List   3 days of NTP 

b. Submittal Log     3 days of NTP 

c. Schedule of Values    5 days of NTP 

d. CPM-Cost Loaded Schedule   5 days of NTP 

e. All Submittal submitted    7 days of NTP 

f. All Project Required Permits   10 days of NTP  

g. Project Complete    180 days of NTP 

 

C.2.3.1 CPM Schedule and Schedule of Values shall be broken down based on tasks and be 

detailed to the satisfaction of the CA. 

 

C.2.3.2  The Contractor shall prepare and maintain the CPM-Schedule.  The Contractor shall be 

responsible for supplying weekly updates to CPM Schedule to the CA.  The Contractor’s 

CPM schedule shall be broken down by task or 18 Sections and according to the format 

approved by the CA. 

 

C.2.4 The Contractor shall conduct progress meetings and coordination meetings bi-weekly.  

Contractor is responsible for all meeting agenda and minutes.  Agendas must be first proofed and 

approved by the CA prior to use in all meetings.  The Contractor shall invite the CA to both 

Progress and Coordination meetings. 
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C.2.5 The Contractor shall be responsible for all safety requirements and shall ensure that all work is 

performed in compliance with OSHA and all applicable regulatory requirements.  This project is 

a hard hat, boots, and safety glasses project. 

 

C.2.6   The Contractor shall be prepare daily reports and daily progress photos and submit them to the 

CA each week. 

 

C.2.7 The Contractor shall supply and display a minimum of 2 construction signs identifying the 

contractor, clients, and District’s contact information, the project title and address any other 

information desired and supplied by the District.  Location shall be specified by the CA.  (See 

Project Specifications – Attachment J.1.1)  

 

C.2.8  The Contractor shall supply 3 Operation and Maintenance White Cover Slip in binders broken 

down by the most recent number of Master spec divisions and according to the format provided 

by CA and on (3) Three CD-Roms.  Binders shall be large enough to support all close out 

documents provided in this project to include but not limited to progress photos, product data, 

shop drawings, samples, index, warranties, CDs.   The Contractor must submit a rough draft that 

contains all approved submittals and warranties to the CA upon 50% of project completion.  The 

final submittals are due two (2) weeks prior to project’s estimated completion date. 

 

C.2.9 The Contractor shall perform all work in accordance with the Project Specifications titled 

“Installation of Storm-Water Management System at Blue Plains” (Attachment J.1.1). 

 

C.2.10 The Contractor shall perform the work in accordance with the drawings listed below and 

included herein as Attachment J.1.3. 

LIST OF DRAWINGS 

DRAWING 

NO. 

DRAWING TITLE 

CS-1 TITLE SHEET 

C-1.00 EXISTING CONDITIONS PLAN-WEST  

C-1.01 EXISTING CONDITIONS PLAN-EAST 

C-1.02 EXISTING STORM DRAINAGE MAP 

C-2.00 SITE DEMOLITION PLAN 

C-2.01 SITE DEMOLITION PLAN 

C-3.00 SITE IMPROVEMENT PLAN-WEST 

C-3.01 SITE IMPROVEMENT PLAN-EAST 

C-3.02 SITE GRADING AND STORM DRAINAGE PLAN-EAST 

C-3.03 SITE GRADING AND STORM DRAINAGE PLAN-WEST 

C-3.04 PROPOSED STORM DRAINAGE MAP 

C-3.05 BIORETENTION NOTES 

C-3.06 BIORETENTION DETAILS AREA #1 & AREA #2 

C-3.07 BIORETENTION DETAILS AREA #3 & AREA #4 

C-3.08 BIORETENTION DETAILS AREA #5 & AREA #6 



DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 7 of 87 

C-3.09 BIORETENTION DETAILS AREA #7 & AREA #8 

C-3.10 BIORETENTION DETAILS AREA #9 & AREA #10 

C-3.11 BIORETENTION DETAILS AREA #11 & AREA #12 

C-3.12 BIORETENTION DETAILS AREA #13 & STORAGE 

COMPUTATION 

C-3.13 SITE DETAILS-1 

C-3.14 SITE DETAILS-2 

C-3.15 SITE DETAILS-3 

C-3.16 STORM DRAIN PROFILES 

C-3.17 STORM DRAIN PROFILES 

C-3.18 SOIL BORING LOGS 

C-3.19 SOIL BORING LOGS 

C-3.20 SOIL BORING LOGS 

C-4.00 EROSION AND SEDIMENT CONTROL NOTES 

C-4.01 INITIAL EROSION AND SEDIMENT CONTROL PLAN PHASE I 

C-4.02 FINAL EROSION AND SEDIMENT CONTROL PLAN PHASE I 

C-4.03 INITIAL EROSION AND SEDIMENT CONTROL PLAN PHASE II 

C-4.04 FINAL EROSION AND SEDIMENT CONTROL PLAN PHASE II 

C-4.05 INITIAL EROSION AND SEDIMENT CONTROL PLAN PHASE III 

C-4.06 FINAL EROSION AND SEDIMENT CONTROL PLAN PHASE III 

C-4.07 EROSION AND SEDIMENT CONTROL DETAILS - 1 

C-4.08 EROSION AND SEDIMENT CONTROL DETAILS - 2 

  

E-1.01 SITE LIGHTING PLAN - EAST 

E-1.00 SITE LIGHTING PLAN - WEST 

  

L-1.00 LANDSCAPE PLAN 

L-1.01 LANDSCAPE PLAN 

L-1.02 LANDSCAPE DETAILS AND NOTES  
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SECTION D: PACKAGING AND MARKING 

 

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  

 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, 

unbroken packages, containers, cartridges or bundles and in such quantities and such 

ample time that progress of work will not be delayed. 

 

D.1.2 The Contractor shall protect materials and products against any damage or deterioration 

during transit to the site, unloading, delivering and storing at site, installation or erection 

and during period between installation or erection and final acceptance by the District, 

that shall include, but not limited to: 

 

D.1.2.1 Minimum exposure to weather during delivery. 

 

D.1.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.1.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

D.1.3 The Contractor shall provide storage methods that will facilitate inspection and testing 

before and during the use as follows: 

 

D.1.3.1  Space for storage of materials and equipment will be approved by the  

 District’s Inspector (see Paragraph G.22). 

 

D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 

 necessary for proper execution of the work. 
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SECTION E: INSPECTION AND ACCEPTANCE 

 

E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 

Article 11 of the General Provisions of the Standard Contract Provisions for use With 

Specifications for District of Columbia Government Construction Projects, January 2007, 

incorporated herein as Attachment J.1.2. 

 

 In addition, the acceptance criteria for different parts of the work, described in other sections of 

the IFB and Specifications (Attachment J.1.1) shall apply. 

  

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The Contract Administrator (CA) may, at his/her option, accept part of the work under 

the contract in writing prior to the CA’s final acceptance of all the work under the 

contract, when the CA considers it beneficial to the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the 

contract within the required time limits established under TIME FOR COMPLETION in 

Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the CA written notice at least fourteen (14) days in advance of 

date on which project will be 100% complete and ready for final inspection.  Prior to 

final inspection date, the Contractor shall verify in writing that in the Contractor’s best 

judgment no deficiencies exist.     

 

E.3.2 The Contractor, CA and District Inspector shall jointly prepare a Punch List of 

 deficiencies found on final inspection that does not prevent the building or area(s) 

 within the building from being occupied. The Contractor shall correct the deficiencies 

 within (14) days after the site or area(s) within the project site has been occupied and   

                        submit to the CA a report of the corrections as a condition of final acceptance.  
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SECTION F - DELIVERIES OR PERFORMANCE 

 

F.1 TIME OF COMPLETION: 

 

The Contractor shall commence work on the date specified in the written Notice to Proceed 

(NTP) signed and issued by the Contracting Officer (CO) and shall start and complete all the 

work within One Hundred Eighty (180) calendar days from the date specified in the NTP. 

 

F.2 DELIVERABLES: 

 

 In addition to the deliverables stated in sections C.2.3, C.2.4, C.2.6, C.2.7 and C.2.8, the 

Contractor shall submit to the CA the following deliverables: 

 

F.2.1 The Contractor shall prepare and submit to the CA, as a deliverable, the Summary of Progress 

Payment Breakdown Form, Progress Payment Request Form and Schedule of Values Form. 

(Refer to G.4.2). 

 

F.2.2 The Contractor shall submit to the CA a complete list of all samples, catalogue cuts and shop 

drawings in accordance with Section H.5. 

 

F.2.3 The Contractor shall submit all the schedules and reports for approval to the CA in accordance 

with Section G.15. 

 

F.2.4 Prior to final acceptance of the project, the Contractor shall submit, to the CA, three (3) copies of 

operation manuals or instruction manuals for each piece of equipment, mechanical or electrical 

system in accordance with Section G.20. 

 

F.2.5 The Contractor shall submit to the District, as a deliverable, the report described in Section 

G.37.5 of this contract that is required by the 51% District Residents New Hires Requirement 

and First Source Employment Agreement.  If the Contractor does not submit the report as part of 

the deliverables, final payment to the Contractor may not be paid.  (Refer to G.38).  

 

F.2.6 After final inspection, the Contractor shall provide a punch list and report of corrections  as 

specified in Section E.3.2.  
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SECTION G - CONTRACT ADMINISTRATION DATA 

 

G.1  INVOICE PAYMENT: 

 

G.1.1   The District will make progress payments to the Contractor, in accordance with Section 

G.4, upon the submission of proper invoices, based on the approved Critical Path Method 

(CPM) schedule, only for the percentage of work or services actually performed or 

completed during the subject period and accepted by the District, less any discounts, 

allowances or adjustments provided for in this contract. 

 

     G.1.2 The District will pay the Contractor on or before the 30
th

 day after receiving a proper 

invoice from the Contractor. 

  

G.2  INVOICE SUBMITTAL: 

 

 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in this contract. Invoices shall be prepared in triplicate and submitted to the CA specified 

in Section G.9 below.  

    

G.2.2 To constitute a proper invoice, the Contractor shall submit the following information: 

 

G.2.2.1  Contractor’s name and invoice date (Contractors are encouraged to date 

 invoices as close to the date of mailing or transmittal as possible); 

 

G.2.2.2  Contract number, invoice number, and purchase order number; 

 

G.2.2.3  Description, amount of payment requested, quantity, and the dates of the  

  work performed based on the approved CPM schedule; 

 

G.2.2.4  Other supporting documentation or information, as required by the CO; 

 

G.2.2.5  Name, title, telephone number and complete mailing address of the   

  responsible official to whom payment is to be sent; 

 

G.2.2.6  Name, title, phone number of person preparing the invoice;  

 

G.2.2.7 Name, title, phone number and mailing address of person, if different from 

the person identified above to be notified in the event of a defective 

 invoice,  

 

and 

 

 G.2.2.8 Authorized signature. 

 

G.3 This selection is intentionally left blank 
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G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make 

progress payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the services provided by the Contractor is accepted by the 

 District; 

 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM 

Schedule, for which the progress payment is requested, is 100 % complete; 

and 

 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 

 payment. 

 

G.4.2 The CA will furnish to the Contractor, upon award, the following forms: 

 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

G.4.2.2 Progress Payment Request Form; 

G.4.2.3 Schedule of Values Form. 

 

G.4.3 The Contractor shall prepare and deliver to the CA for approval: 

 

G.4.3.1 Original and a copy of completed Summary of Progress Payment 

Breakdown Form within five (5) days after issuance of written NTP and 

prior to submission of first progress payment request. This detailed estimate 

of costs shall include a breakdown of costs for all items of work that will be 

performed under the contract with total amount equal to the  lump sum bid 

price under Section B.4. 

 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the 

Contractor) Progress Payment Request Form on or before the twenty-fifth 

(25th) day of each month during progress of the work.  The CA will direct 

the progress payment to be made based on the actual work performed based 

on the CA’s approval of the Schedule of Values. This approval will include 

only those fractions of work which have been completed and duly accepted 

by CA. CA’s acceptance signature on the form is mandatory. 

 

G.4.3.3 Copy of the Schedule of Values pre-approved by the CA with invoice. 

 

G.4.4 Materials and equipment payments: 

 

G.4.4.1 The District will pay for the materials, equipment and associated 

 components delivered to the jobsite or stored on the site, until they are 

 satisfactorily incorporated into the completed work, at 100% of their 



DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 13 of 87 

 invoiced value from the manufacturer or supplier as approved by the CA. 

 The Contractor shall properly store and protect all the materials and 

 equipment and ensure that all materials and equipment are in compliance 

 with the submittals approved by the CA. 

 

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, 

 equipment and associated components stored off-site in a bonded warehouse 

 within a twenty-five (25) mile radius of the jobsite. Payment will be subject 

 to the following documentation accompanying the payment request:  

 

 G.4.4.2.1 A certified statement giving the exact location of the materials  

  or equipment, that such material or equipment is properly  

  stored and protected meeting the approval of CA and is   

 consigned to the District of Columbia Government; that the   

 materials and equipment will not be diverted for use or    

 installation at a different project, and that they are subject to   

 inventory and inspection by the CA. 

 

 G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity,  

  description of the material or equipment and its costs as  

  defined in Section G.4.4.1 and G.4.4.2. 

 

 G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event  

  the materials/equipment is stored off-site. 

        

G.4.5 The District may make two (2) initial monthly payments under this contract for the work 

performed during the first sixty (60) days following the NTP, following the CA’s partial 

acceptance of the work in writing in accordance with Paragraph E.2. In the event that the 

District elects to proceed in this manner, the following shall apply: 

 

G.4.5.1 The District will not make any additional payments until the final CPM 

 schedule is approved by CA. 

 

G.4.5.2  The District will not make progress payments for all other activities until the 

 final CPM schedule is approved and distributed by the CA.   

 

G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection 

G.15 as the basis upon which to estimate successive progress payments to be made. 

 

G.5      ASSIGNMENTS:   

 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign funds due or to become 

due as a result of the performance of this contract to a bank, trust company, or other 

financing institution.  
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G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the 

 contract, the Contractor, not the assignee, is required to prepare invoices. Where such an 

 assignment has been made, the original copy of the invoice must refer to the assignment 

 and must show that payment of the invoice is to be made directly to the assignee as 

 follows: 
 

Pursuant to the instrument of assignment dated ___________, 

 make payment of this invoice to _______________________ 

(name and address of assignee). 

 

G.6     THE QUICK PAYMENT CLAUSE 
 

G.6.1 Interest Penalties to Contractors 
 

G.6.1.1      The District will pay interest penalties on amounts due to the Contractor under the Quick 

Payment Act, D.C. Official Code §2-221.01 et seq., for the period beginning on the day after the 

required payment date and ending on the date on which payment of the amount is made.   

Interest shall be calculated at the rate of 1% per month.   No interest penalty shall be paid if 

payment for the completed delivery of the item of property or service is made on or before: 

 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th

 day after the required payment date for an agricultural commodity; or 

c) the 15
th

 day after the required payment date for any other item. 

 

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any 30-day period shall be 

added to the principal amount of the debt and thereafter interest penalties shall accrue on the 

added amount. 

 

G.6.2    Payments to Subcontractors 
 

G.6.2.1 The Contractor must take one of the following actions within seven (7) days of receipt of any 

amount paid to the Contractor by the District for work performed by any subcontractor under 

this contract: 

 

a) Pay the subcontractor for the proportionate share of the total payment received from the 

District that is attributable to the subcontractor for work performed under the contract; or 

 

b) Notify the District and the subcontractor, in writing, of the Contractor’s intention to 

withhold all or part of the subcontractor’s payment and state the reason for the 

nonpayment. 

 

G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on amounts due to 

the subcontractor or supplier beginning on the day after the payment is due and ending on the 

date on which the payment is made.   Interest shall be calculated at the rate of 1% per month.   
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No interest penalty shall be paid on the following if payment for the completed delivery of 

the item of property or service is made on or before: 

 

a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th

 day after the required payment date for an agricultural commodity; or 

c)   the 15
th

 day after the required payment date for any other item. 

 

G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at the end of any 30-

day period shall be added to the principal amount of the debt to the subcontractor and thereafter 

interest penalties shall accrue on the added amount. 

 

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or entitlement of a 

subcontractor to a payment or a late payment interest penalty under the Quick Payment Act does 

not constitute a dispute to which the District of Columbia is a party.  The District of Columbia 

may not be interpleaded in any judicial or administrative proceeding involving such a dispute. 

 

G.6.3 Subcontract requirements 

 

G.6.3.1 The Contractor shall include in each subcontract under this contract a provision requiring the 

subcontractor to include in its contract with any lower-tier subcontractor or supplier the payment 

and interest clauses required under paragraphs (1) and (2) of D.C. Official Code §2-221.02(d).

   

G.6.3 Subcontract requirements 

 

G.6.3.1 The Contractor shall include in each subcontract under this contract a provision requiring the 

  subcontractor to include in its contract with any lower-tier subcontractor or supplier the 

  payment and interest clauses required under paragraphs (1) and (2) of D.C. Official Code §2- 

   221.02(d). 
  

G.7 CONTRACTING OFFICER (CO): 
 

Contracts will be entered into and signed on behalf of the District only by contracting officers.  

The contact information for the Contracting Officer is: 

 

    James Roberts  

    Contracting Officer 

Department of Public Works 

2000 14
th

 Street, NW, Sixth Floor 

Washington, DC 20009 

Tel: 202-671-2200 

  

G.8 AUTHORIZED CHANGES BY THE CONTRACTING OFFICER 

 

G.8.1 The CO is the only person authorized to approve changes in any of the requirements of this 

contract. 
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G.8.2 The Contractor shall not comply with any order, directive or request that changes or modifies the 

requirements of this contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person other 

than the CO, the change will be considered to have been made without authority and no 

adjustment will be made in the contract price to cover any cost increase incurred as a result 

thereof. 

 

G.9   CONTRACT ADMINISTRATOR (CA) 

G.9.1 The CA is responsible for general administration of the contract and advising the CO as to the 

Contractor’s compliance or noncompliance with the contract. The CA has the responsibility of 

ensuring the work conforms to the requirements of the contract and such other responsibilities 

and authorities as may be specified in the contract.  These include: 

G.9.1.1Keeping the CO fully informed of any technical or contractual difficulties encountered during 

the performance period and advising the CO of any potential problem areas under the contract; 

G.9.1.2 Coordinating site entry for Contractor personnel, if applicable; 

G.9.1.3 Reviewing invoices for completed work and recommending approval by the CO if the  

Contractor’s prices and costs are consistent with the contractual amounts and progress is 

satisfactory and commensurate with the rate of expenditure;  

G.9.1.4 Reviewing and approving invoices for deliverables to ensure receipt of goods and services.  This 

includes the timely processing of invoices and vouchers in accordance with the District’s 

payment provisions; and 

G.9.1.5 Maintaining a file that includes all contract correspondence, modifications, records of 

 inspections (site, data, equipment) and invoice or vouchers.  

G.9.2 The address and telephone number of the CA is: 

 

Ahmed  Eyow 

Facilities Manager 

Department of Public Works 

2000 14
th

 Street, NW, 6
th

 Floor 

Washington, DC 20009 

Tel: (202) 671-2353 

ahmed.eyow@dc.gov 

G.9.3 The CA shall NOT have the authority to: 

 

1. Award, agree to, or sign any contract, delivery order or task order. Only the CO shall 

make contractual agreements, commitments or modifications; 

2. Grant deviations from or waive any of the terms and conditions of the contract; 

3. Increase the dollar limit of the contract or authorize work beyond the dollar limit of the 

contract,  
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4. Authorize the expenditure of funds by the Contractor; 

5. Change the period of performance; or  

6. Authorize the use of District property, except as specified under the contract. 

 

G.9.4 The Contractor will be fully responsible for any changes not authorized in advance, in writing, 

by the CO; may be denied compensation or other relief for any additional work performed that is 

not so authorized; and may also be required, at no additional cost to the District, to take all 

corrective action necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves 

the right, by written notification to the Contractor, to stop all the work, or any portion thereof, 

affected by the Contractor’s failure to comply with the contract requirements. This stoppage will 

remain in effect until the Contractor has taken action to meet the contract requirements, or any 

separable part thereof, and the CO notifies the Contractor in writing that work may resume. 

Stoppage of all or part of the work by the CO pursuant to this Section G.10 notwithstanding, the 

District may terminate the right of the Contractor to proceed as provided in Article 5 of the 

General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

Construction Projects, January 2007.  

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of 

Columbia. 

 

G.11.1.1 The divisions or sections of the Specifications are not intended to  

control the Contractor in dividing the work among the subcontractors or 

to limit the work performed by any trade. 

 

G.11.1.2 The Contractor shall be as fully responsible to the Government of the 

District of Columbia for the acts and omissions of subcontractor and of 

persons employed by them as he is for the acts and omissions of persons 

directly employed by him. 

  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  

 

G.11.1.4 The Contractor shall, without additional expense to the Government of 

the District of Columbia, utilize the services of specialty subcontractor 

for those parts of the work which the Contract specifies are to be 

performed by specialty subcontractors. 
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G.11.1.5 The Government of the District of Columbia will not undertake to settle 

any differences between the Contractor and his subcontractors or 

between subcontractors. 

 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when 

given, shall not be construed to relieve the Contractor of any responsibility for the 

fulfillment of the contract.  Request(s) for permission to subcontract any portion of the 

contract shall be in writing and accompanied by: (a) a showing that the organization 

which will perform the work is particularly experienced and equipped for such work, 

and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in  

this contract shall apply to labor performed on all work encompassed by the request(s).  

The request(s) also shall provide the following information:  

 

 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social 

Security Number used on the Employers Quarterly Federal Tax Return, 

U.S. Treasury Department Form 941. 

 

      G.11.2.2 Estimated dollar amount of the subcontract. 

 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

 

G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be 

completed for each subcontractor requested for approval and submitted to 

the CO. Copies of these forms are available upon request from the CA. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 

execution by the Contractor.  Any such subcontract shall specify that the Contractor 

and the subcontractor shall be subject to every provision of this contract.  

Notwithstanding any such subcontract approved by the District, the Contractor shall 

remain liable to the District for all Contractor’s work and services required 

hereunder.  

 

G.12 USE OF PREMISES: 

 

G.12.1 If the Contractor considers it necessary to perform any work after the regular working 

hours or on Saturdays, Sundays or legal holidays, the Contractor shall perform this 

work without any additional expense to the Government of the District of Columbia.  

 

G.12.2 The Contractor shall use only such entrances to the work area as designated by the 

CA.  

 

G.12.3 Once the installation work is started, the Contractor shall complete the work as 

rapidly as possible and without unnecessary delay.  
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G.12.4 The Contractor shall occupy only such portions of the premises as required for proper 

execution of the contract. 

 

G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to occupants of adjacent premises and 

interference with normal traffic. 

 

G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated by 

the existing job conditions of such nature as to prevent:   

 

G.12.6.1     Entry of work areas by unauthorized persons;  

 

G.12.6.2     Removal of Government property and supplies.  

 

G.12.7      The Contractor shall not load or permit the loading of any part of any structure to 

such an extent as to endanger its safety. 

 

G.13    PATENTS: 

 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 

harmless for liability of, any nature or kind, including cost and expenses for, or on account of 

any patented or unpatented invention, article or appliance manufactured or used in the 

performance of this contract, including their use by the Government of the District of Columbia. 

 

G.14 SAFETY PRECAUTIONS: 

 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety 

and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. 

Official Code § 32-1101 et seq. and 1-620.01 et seq. 

 

 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  

 

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 

required by the Safety Code, in their possession. 

 

 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 

such items attain their design, strength, and stability. 

 

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable 

for any property damages or physical harm resulting from inadequate protection. 

 

             G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 
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  calculations for shoring and/or bracing designs for the CA’s review and concurrence. 

 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work areas 

by non-authorized personnel. 

 

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous 

kettles are in operation to prevent the public from coming in contact with the 

kettles. 

 

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 

G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being 

removed from the roof areas or any upper floor. 

 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 

 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being 

executed, as required for protection of the public. 

 

 

G.15 PROGRESS SCHEDULE: 

 

G.15.1 The Contractor shall submit to the CA not later than five (5) days after official NTP has 

been issued, one (1) reproducible print plus three (3) copies of an initial Critical Path 

Method (CPM) – Cost Loaded Schedule and Schedule of Values.  The Contractor shall 

submit all the CPM schedules and reports for approval by the CA, and all schedules and 

reports must conform to the following minimum requirements: 

 

 G.15.1.1 Include activities for all Contractor submittals, including but not limited to 

catalogue-cuts, samples, shop drawings and laboratory tests, approvals by 

CA, procurements by Contractor, and delivery of material and equipment to 

the job site.  

 

 G.15.2 Include in each CPM schedule the following details and format: 

 

 G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work 

activity showing cost and man-loading on arrow system plus a narrative to 

facilitate monitoring and control of work progress and a tool for 

measurement of progress payments.  

 

 G.15.2.2 Each activity shall show all the associated costs for the purpose of progress 

payment, as required by Section G.4., with no front loading. In addition, the 

sum total all the activity costs shall equal the total amount of the contract 

award.  
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 G.15.2.3 All computer reports shall include sorts for all the activities, without any 

masking or plugging of any dates (except NTP and contract milestones). 

The computer reports shall be submitted in hard-copy plus soft form of 

read/write CDs giving all the activity data and schedules.  

 

G.15.3  Monthly Progress Updates and Reports: 

 

G.15.3.1 The Contractor shall submit monthly update by the 25
th

 of each month and 

the same shall include a narrative and three copies of computer printouts 

plus read/write CD’s of all the activity data and schedules. These reports 

shall include the actual start, percent complete or finish dates for each 

activity, as mutually agreed with the CA plus any approved logic changes.  

 

G.15.3.2 In the case of any logic changes that result in any delay to the contract 

milestone(s), the Contractor shall submit a revised schedule diagram and the 

computer reports for approval by the CA by the next update reporting date. 

 

G.15.4  The Contractor shall complete all work within the time specified under F.1 Time of 

 Completion, which is the maximum time permitted for the accomplishment of this 

 project. If within the period of construction, a time extension or extensions are granted 

 in writing by the CO, the Contractor shall incorporate the extension in the next monthly 

 update. 

 

G.16 GUARANTEE OF WORK: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 

occupancy as established in the District’s written notification, to repair or replace any 

work in which any defects in material or workmanship appear within said period and to 

repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 

CA and without cost to the District of Columbia. 

 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 

another contract, he shall restore such disturbed work to a condition comparable to its 

original condition and guarantee such restored work to the same extent as it was 

guaranteed under such other contracts. 

 

G.16.3  Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

 guarantee under the contract or still running upon work originally executed by other 

 Contractors, the District of Columbia may (1) either have such work performed as the 

 CO deems necessary to fulfill such guarantee, or (2) allow all such damaged or 

 defective work to remain in such unsatisfactory condition; provided that the Contractor 

 shall promptly pay the District of Columbia the sum estimated by the CO under the 

 provision of paragraph B above to represent the amount which would have been 

 necessary to expend to fulfill such guarantee.  Everything done in the fulfillment of any 
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 guarantee shall be without additional expense to the Government of the District of 

 Columbia. 

 

G.16.4  All special guarantees that are stipulated in the specifications or other paper forming a 

 part of the contract shall be subject to the terms of this paragraph insofar as they do not 

 conflict with the provisions containing references to guarantees in the specifications or 

 such other papers. In case of any conflict, the special guarantee shall take precedence. 

 

G.17 PROTECTION: 

 

G.17.1 The Contractor shall protect existing public and private property including but not 

limited to sidewalks, pavements, landscaping, from damage using methods approved by 

CA such as planking, covering, temporary cement curbs, and shall be responsible for 

replacement of items that are damaged by work under this contract.  The Contractor 

shall repair or replace damages to sidewalks, curbs, streets, public property and public 

utilities as directed by the CA in accordance with standards of the agency having 

jurisdiction over the damaged property.  The CA will not permit grouting of cracks in 

sidewalks and driveways. The Contractor shall replace cracked slabs.  

 

G.17.2  The Contractor shall be responsible for personal injury to workmen and the public and 

 shall indemnify and hold the District harmless for any such injuries that are incurred 

 during the performance of this contract.  

 

G.17.3 Nothing contained in the drawings and DRES Specifications for installation of fences,    

barricades or site protection shall be interpreted as making the District a party to, liable 

for, or relieving the Contractor of: 

 

G.17.3.1 The Contractor’s responsibility for materials delivered and work performed 

until completion and final acceptance; 

 

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising 

out of the nature of the work to be done, or due to any unforeseen or usual 

obstructions or difficulties which may be encountered in the 

accomplishment of the work, or resulting from the work, or resulting from 

the action of the elements; and 

 

G.17.3.3 The Contractor’s responsibility to protect existing public and private 

property. 

 

G.17.4 Site Protection: 

 

 G.17.4.1 Watchperson: 

 

  G.17.4.1.1  The Contractor shall employ watchpersons to safeguard the 

site.   
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 G.17.4.1.2 The watchpersons shall be employed and on site during all 

periods in which the Contractor’s employees are not 

performing actual site work. 

G.17.5    Lights: 

 

G.17.5.1  Illumination of the worksite during non-daylight hours is required of the 

  Contractor at the Contractor’s expense. 

 

G.18 UNDERGROUND SERVICES:  
 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the 

contract drawings and specifications.  However, the District gives no assurance that 

there are no other active services in areas in which work is to be performed.  If during 

execution of work, other active services are encountered that necessitate changes in 

drawings or specifications, the Contractor shall make the required adjustments.  The 

costs for these adjustments shall be at the District’s expense. 

 

G.18.2  INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

 encounters inactive or abandoned services not shown or specified, the Contractor shall 

 notify the CO as set forth in Article 4 of the Standard Contract Provisions. 

 

G.19 EXISTING CONDITIONS:  

 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 

 with work now in place before the Contractor commences actual work at the site.  The 

 Contractor shall ensure that new work in extension of existing work shall correspond in 

 all respects with that to which it connects unless otherwise indicated or specified. 

 

G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall 

 restore work remaining in place that is damaged or defaced by reason of work done 

 under this contract to a condition satisfactory to the CA. 

 

G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:   

 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the CA three (3) 

copies of operation manuals or instruction manuals for each piece of equipment, 

mechanical or electrical system. 

 

G.20.2 Manuals shall show all controls (switches and valves) and give instructions on 

functions of each. 

 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other 

control indicating devices. 
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G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations 

and specify recommended intervals of maintenance and recommended lubricants, and a 

listing of spare parts. 

 

G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and 

electrical system showing location of all control items such as fuses, circuit breakers, 

indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches. 

 

G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate 

sets, i.e., air conditioning system, heating system, ventilating system, lighting system, 

ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock 

and bell system, power operated door system and special equipment. 

 

G.21 EROSION AND POLLUTION CONTROL: 

 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 

 fulfilling the requirements of Health Regulations of the District of Columbia. 

 

G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion of  

  the CO, which will prevent soil erosion from the site in question. 

 

G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 

 bearing materials or other pollutants. 

 

G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 

 

G.22 GOVERNMENT INSPECTORS: 

 

G.22.1  The Contractor shall perform work under the general direction of the CA and is  subject 

to inspection by his/her appointed Inspector to ensure strict compliance with the  terms 

of the contract.  Neither the CA nor an Inspector is authorized to change any 

 provision of the contract documents without written authorization of the CO. 

 

G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  

 

G.23 DRAWINGS AND  SPECIFICATIONS: 

 

G.23.1  Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

 Construct ion Projects, the  general character and scope of the work are illustrated by 

 the specifications and drawings listed in Section C, included herein as Attachments 

J.1.1 and J.1.2.  Any additional detail drawings and other information deemed necessary 

by the CO will be furnished to the Contractor when and as required by the work. 
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G.23.2  In case of differences between small and large-scale drawings, the large-scale drawings 

 shall govern. 

 

G.23.3  Where on any of the drawings, a portion of the work is drawn out and the remainder is 

 indicated in outline, the parts drawn out shall apply also to those portions indicated in 

 the outline. 

 

G.23.4  Where similar work occurs in the drawings, the Contractor shall interpret the same in 

 its general sense and not as meaning identical. The Contractor shall work out all the 

 details in relation to their location and their connection with other parts of the work. 

  

G.23.5 In case of differences between the schedules and small or large scale drawings, the 

 schedules shall govern. 

 

G.23.6  In cases of differences between the specifications and standards, and in cases of 

 differences between drawings and the specifications, the specifications shall govern. 

 

G.24 REFERENCE TO CODES AND REGULATIONS: 

 

G.24.1  Where the District of Columbia codes and regulations and other codes and regulations 

 are referred to in these specifications, they are minimum requirements. 

 

G.24.2  Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 

 

G.24.3  Requirements of codes and regulations shall include revisions, amendments and 

 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 

 IFB will be amended to conform it to such code and regulation changes that occur after 

 the closing date.  

 

G.25 SINGULAR OR PLURAL NUMBERS: 

 

Where any device or part of equipment is herein referred to in the specifications or on the 

drawings in the singular or plural number, such reference shall be deemed to apply to as many 

such devices as are required to complete the installation as shown on the drawings. 

 

G.26 ENGINEERING AND LAYOUT SERVICES: 

 

G.26.1  The Contractor shall provide competent engineering services to execute the work in 

 accordance with the contract requirements.  The Contractor shall verify the figures 

 shown on the drawings before undertaking any construction work and shall be 

 responsible for the accuracy of the finished work. 

 

G.26.2  The District has made its best efforts to establish such general reference points as will 

 enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 



DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 26 of 87 

 visit the site and familiarize themselves with the site conditions before submitting his 

 bid.  

 

G.26.3 The Contractor shall make no change in locations without the written approval of the 

 CO.   

 

G.27 BUILDING LINES AND BATTER BOARDS: 

 

G.27.1  Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 

 property survey can be made. 

 

 G.27.1.1 The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing the 

service of a registered professional surveyor regularly engaged in such 

practice. 

 

 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, 

utilizing the service of a registered professional surveyor. 

 

G.27.1.3 Within 10 working days of receiving the plat of computations, the 

Contractor shall submit to the CA two (2) copies of plat showing such lines 

and grades with a registered professional surveyor’s certification of their 

correctness. 

G.28 WALL CHECK: 

 

G.28.1  After foundations are in place and walls have been defined, but before additional 

construction and work is effected, the Contractor shall cause a wall check to be made 

by  the same registered professional surveyor who established the building lines and 

property lines. 

 

G.28.2  The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location 

 of the foundation walls by submitting his registered professional surveyor’s 

 certification prior to proceeding with construction. 

 

G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 

 separate sections of the specifications with work of all other trades so as to avoid any 

 interference with installation of pipes, ducts and conduits. 

 

 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the 

method of running them are shown on the drawings, but it is not intended to 

show every offset and fittings or every architectural or structural obstacle 
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that will be encountered during the installation of the work.  The Contractor 

shall modify alignment of pipes, ducts and conduits from that shown on the 

contract drawings, where necessary, without any additional costs to the 

District. 

 

 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 

obstructions and to complete the installation in accordance with best 

practice of the trades and to the satisfaction of the CA. 

 

G.30 CONTRACT DOCUMENTS FURNISHED: 
 

G.30.1 Drawings and Specifications may be obtained at a cost of One Hundred Dollars 

($100.00) per set, from: 

 

    Office of Contracting and Procurement 

    Bid Counter, Reeves Center, 3
rd

 floor 

    2000-14
th

 Street, NW, Washington, DC 20009 

  

 

G.31 PHOTOGRAPHS: 
 

G.31.1 Site Condition Photographs:  Prior to start of construction work, the Contractor shall 

provide a minimum of five (5) site condition photographs for pre-construction  work 

site.  The location of photographs shall be as directed by the CA.  Photographs shall 

conform to requirements specified below. 

 

G.31.2  Progress Photographs:    The Contractor by the 15
th

 day of each month shall submit 

 progress photographs of the site at each work area.  The requirements for such 

 photographs are as follows: 

 

 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 

 G.31.2.2   Taken as directed by the CA. 

 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 

information printed or typed thereon: 

 

 G.31.2.3.1 Name of project and Contractor; 

 G.31.2.3.2 Location of photographs in relation to project; 

                 G.31.2.3.3 Subject matter shown on photographs identified; 

                 G.31.2.3.4 Dates taken; and  

      G.31.2.3.5 Serial numbers. 

 

 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on 

the left side. 
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 G.31.2.5 Number of photographs in each submission: 

 

G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 

photographs). 

G.31.2.5.2   All other submissions shall be a minimum of four (4). 

 

 G.31.2.6  Submitted to the CA each month.   

 

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 

 and project is ready for acceptance by the District, the Contractor shall furnish, to the 

 CA, two (2) prints each of four (4) photographs, plus the negatives, as follows: 

 

G.31.3.1  One perspective view of project. 

 

G.31.3.2 Three (3) photographs of areas designated by representatives of the CA. 

 

G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 

 

G.31.3.3.1   Name of project; and 

 G.31.3.3.2  View shown on photograph.  

  

G.31.4  Should the number of photographs provided be other than that specified above, the CO 

 shall issue a change order adjusting the contract amount in accordance with Article 3 of 

 the Standard Contract Provisions. 

 

G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch  

  negative size and all enlargements shall be clear and with the proper contrast. 

 

G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 

 shall be in the same aforementioned format, except in lieu of submitting the negatives, 

 the Contractor shall submit the photos on the disks. 

 

G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,  

 EQUITABLE ADJUSTMENTS: 
 

G.32.1  The purpose of this section is to define a standard procedure for determining reasonable 

 costs and times for purpose of making equitable adjustments under Article 3, 

 CHANGES, of the Standard Contract Provisions, General Provisions section. 

 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 
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G.32.2.1 Where the nature of the change is known sufficiently in advance of 

 construction to permit negotiation, the parties shall attempt to agree on a 

 fully justifiable price adjustment or adjustment of time for completion. 

 

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  

  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 

 due to lack of time or other reasons, the CO will order the change in 

 accordance with Article 3 of the General Provisions and the Contractor shall 

 proceed with the execution of the work so changed. 
 

G.32.3  Equitable adjustments shall be determined in the following manner, unless stated in the 

contract. 

 

 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a  

  proposal or breakdown within thirty (30) days of its receipt of the change,  

  and the proposal will be acted upon promptly by the CO. 

 

 G.32.3.2  Price Adjustments 

 

  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 

 provided records of such costs are made available and that 

 such costs are reasonable and predicated on construction 

 procedures normally utilized for the work in question.  If not, 

 then payment shall be based on standard trade estimating 

 practice. 

 

 G.32.3.2.2 Where basis of equitable adjustments is the actual cost 

 incurred in performing changed work, the Contractor shall 

furnish the District with a complete breakdown of costs, 

 covering the subcontractor work, as well as his own, 

 individually itemizing the following: 
 

 i. Material quantities and unit prices 

 ii. Labor hours and basic hourly rate for each labor   

  classification 

 iii. Fringe benefits rate for each classification 

 iv. Construction equipment 

 v. Overhead 

 vi. Profit 

 vii. Commission 

 viii. FICA, FUTA and DUTA (applied in basic hourly wage  

  costs).  
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  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 

 unemployment taxes at the request of the District. 

 

  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 

 considered to include, but not limited to, insurance, other than 

 mentioned herein, field and office supervisor and assistants 

 above the level of foreman, incidental job burdens and general 

 office expense, including field and home office.  No 

 percentage for overhead and profit will be allowed on FICA 

 (Social Security), FUTA (Federal Unemployment and DUTA 

 (District Unemployment) taxes: 

                  
    Overhead    Profit        Commission 

 
1.  To Contractor on work            -                 -         10% of value of work performed 

         performed by other than       

         his/her own forces. 

    

2. To Contractor and/or          10%           10%                - 

Subcontractor for that 

portion of work performed 

by their respective forces. 

  

    3.  From Contractor on             -              -            5% of value of deleted work 

         deleted work to have been                    

         performed by other than 

         his/her own forces. 

 

    4.  From Contractor or            -            -           5% of value of deleted work 

         Subcontractor on deleted     

         work to have been performed by  

                                                               his/her own forces. 

 

  G.32.3.2.5    When a change consists of both added work and deleted work  

    the applicable percentage shall be applied to the net cost 

 or credit. 

 

 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups.  That 

 is, only one overhead and one profit percentage for the 

 subcontractors and one commission percentage for the prime 

 Contractor shall be applied to actual cost of work performed 

 regardless of the number of tiers of subcontractors. 

 

 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe in 

 detail “cause and effect relationship” and how such change affects the 

 specific contract work activities, current critical path, overall performance or  
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  work, concurrency with other delays, and the final net impact on the 

contract milestone(s), specifically stating the proposed decrease or increase 

in the period of contract performance in calendar days. 

 

 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 

 

 G.32.3.4.1 New durations for work activities affected by the change order 

 will be incorporated into the next computer printout.  Time 

 extensions will be directly based on the extent to which the 

 contract completion date is hereby extended. 

 

 G.32.3.4.2 Should new work activities be required to supplement existing 

 activities, they will be incorporated into the computer printout 

 to verify total effect, if any, on the contract completion date. 

 

 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the CA on the number of days by which 

 activity duration will be extended.  Should an agreement not 

 be reached within fifteen (15) days after Contractor receives 

 the directive, the CA will assign a reasonable duration to 

 be used in determination of job progress. 

 

G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 

 Construction Projects, January 2007, a contract time extension may be justified.  

  

 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 

backup documentation plus a detailed explanation that must include, but be 

not limited to, the following: 

 

G.32.4.1.1 Reasons/cause and responsibility of each delay 

 

G.32.4.1.2 Inclusive dates of each delay 

 

G.32.4.1.3 Specific trades affected 

 

G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 

 

G.32.4.1.5 Status of work activity affected before delay commenced 

 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 
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G.32.4.1.7 Net effect of each delay under this request, on the overall 

contract completion 

 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back 

up date, correspondence and documentation should include but 

not be limited to the following: establishment that prior to 

ordering there was a reasonable assurance of timely supply; 

copies of each purchase order establishing the dates of 

procurement, invoices, delivery receipts and the like showing 

shipping or delivery dates; and copy of correspondence 

showing diligent attempts to follow ups to obtain materials 

when critically needed from other sources. 

 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 

involved.  The Contractor will be entitled only to the additional number of 

days the project is delayed which is not concurrent with another delay for 

which a time extension has been granted or for which a valid request has 

been submitted. 

 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of 

when and what trades struck, with reasons for the strike, prompt submittal of 

notice when the strike was ended and the date thereof, analysis of the effect 

of the strike on the completion of the contract work. 

 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall 

include daily temperature and precipitation records for each period of delay 

involved and explanation of delaying effect, including number of days that 

the construction activities on the current critical path at the time were 

actually delayed, including any extended impact, beyond the normal 

anticipated days of delay due to the weather conditions.  

 

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 

 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or modification, 

submit cost or pricing data and certification that, to the best of the Contractor’s 

knowledge and belief, the cost or pricing data submitted was accurate, 

complete, and current as of the date of negotiation of the change order or 

modification. 

 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 

order or contract modification, was increased by any significant amount because 

(1) the Contractor or a subcontractor furnished cost or pricing data that were not 

complete, accurate, and current as certified by the Contractor, (2) a 

subcontractor or prospective subcontractor furnished the Contractor cost or 
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pricing data that were not complete, accurate, and current as certified by the 

Contractor, or (3) any of these parties furnished data of any description that 

were not accurate, the price or cost shall be reduced accordingly and the 

contract shall be modified to reflect the reduction. 

 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 

prudent buyers and sellers would reasonably expect to affect price negotiations 

significantly. Cost or pricing data are factual, not judgmental, and are therefore 

verifiable. While they do not indicate the accuracy of the prospective 

Contractor’s judgment about estimated future costs or projections, cost or 

pricing data do include the data forming the basis for that judgment. Cost or 

pricing data are more than historical accounting data; they are all the facts that 

can be reasonably expected to contribute to the soundness of estimates of future 

costs and to the validity of determinations of costs already incurred. 

 

G.32.5.4 The following specific information should be included as cost or pricing data, as 

applicable: 

 

G.32.5.4.1 Vendor quotations;  

 

G.32.5.4.2 Nonrecurring costs;  

 

G.32.5.4.3 Information on changes in production methods or purchasing 

 volume;  

 

  G.32.5.4.4 Data supporting projections of business prospects and objectives  

   and related operations costs;  

 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

 

G.32.5.4.6 Make or buy decisions;  

 

G.32.5.4.7 Estimated resources to attain business goals;  

 

 G.32.5.4.8 Information on management decisions that could have a 

significant  bearing on costs. 

 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or 

representatives of the CO shall have the right to examine all books, records, 

documents and other data of the Contractor (including computations and 

projections) related to negotiating, pricing, or performing the change order or 

modification, in order to evaluate the accuracy, completeness, and currency of 

the cost or pricing data. The right of examination shall extend to all documents 

necessary to permit adequate evaluation of the cost or pricing data submitted, 

along with the computations and projections used. Contractor shall make 
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available at its office at all reasonable times the materials described above for 

examination, audit, or reproduction until three years after the later of: 

 

G.32.5.5.1 final payment under the contract; 

 

G.32.5.5.2  final termination settlement; or 

 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 

litigation or the settlement of claims arising under or relating to 

the contract.  

 

G.33 SCAFFOLDING: 

 

G.33.1  The Contractor shall erect adequate scaffolds as required to perform the work in 

 accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 

 Board and so that the work may be inspected by CA. 

 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 

 

G.33.3  The CA will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding upon 

 acceptance of the work. 

 

G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 

 

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 

 other types of scaffolds provided: 

 

 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 

 scaffold(s) he will use for each area. 

 

 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 

 contract is awarded. 

 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.34.1  During the contract term, District personnel will maintain any existing equipment that 

 remains temporarily operational. 

 

G.34.2  The Contractor shall coordinate with the CA the time for removal of equipment in 

 order to permit the District to salvage components for use on equipment remaining in 

 use. 

 

G.35 [NOT USED]: 

 

G.36 AS-BUILT DRAWINGS: 
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G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 

 prepare and furnish to the CA, as specified herein, as-built drawings.  The as-built 

 drawings shall be a record of the construction as installed and completed by the 

 Contractor.  They shall include all the information shown on the contract set of 

 drawings, and all deviations, modifications, or changes from those drawings, however 

 minor, which were incorporated in the work, including all additional work not 

 appearing on the contract drawings, and all changes which are made after any final 

 inspection of the contract work.  In the event the Contractor accomplished additional 

 work which changes the as-built conditions of the facility after submission of the final 

 as-built drawings, the Contractor shall furnish revised or additional drawings as 

 required to depict final as-built conditions.  The requirements for these additional 

 drawings will be the same as for the as-built drawings specified in this paragraph. 

 

G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 

 drawings shall be maintained in a current condition at all times during the entire 

 contract period and shall be readily available for review by the CA at all times.  

 These drawing shall be updated daily by the Contractor showing all changes from 

 the contract plan which are made in the work, or additional information which might 

 be uncovered in the course of construction.  The Contractor shall record this 

 information on the prints accurately and neatly by means of details and notes.  The 

 As-Built Drawings shall show, but not be limited to, the following details: 

 

 G.36.2.1   The location and description of any utility lines or other installations of  

  any kind or description known to exist within the construction area.  The  

  location includes dimensions of permanent features. 

 

 G.36.2.2   The location and dimension of any changes within the building or   

  structure, and the accurate location and dimension of all underground  

  utilities and facilities. 

 

 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes  

  were made from contract plans. 

 

 G.36.2.4 Correct elevations if changes were made in site grading. 

 

 G.36.2.5 Changes in details of design or additional information obtained from   

  working drawing specified to be prepared or furnished by the Contractor,  

  including but not limited to fabrication, erection, installation and placing  

  details, pipe sizes, insulation material, and dimension of equipment   

  foundations. 

 

 G.36.2.6 The topography and grades of all drainage installed or affected as part of the 

  project construction. 
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 G.36.2.7 All changes or modifications of the original design that result from final  

  inspection. 

 

 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option  

  actually used in the construction shall be shown on the as-built drawings.   

  The option not used shall be deleted. 

 

G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to CA for review and 

 approval all as-built drawings using the following procedure: 

 

 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 CA at the time of final inspection of each facility for review and 

 approval. 

 

 G.36.3.2  If upon review of the preliminary as-built drawings, the CA finds errors 

 or omissions, the CA will return the drawings to the Contractor for 

 corrections.  The Contractor shall complete the corrections and return the 

 drawings to the CA within ten (10) calendar days. 

 

   G.36.3.3  After approval, the CA will return one (1) copy of the as-built marked up 

 print, along with the original contract Mylar to the Contractor for use in 

 preparation of the final as-built drawings. 

 

   G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, accurate 

 and professional manner and deliver the same to the CA. 

 

G.36.4  Draftsmanship: The Contractor shall employ only personnel proficient in the 

 preparation of engineering drawings to standard, who are satisfactory and acceptable to 

 the CA to modify reproducible contract mylar or prepare new drawings.  All 

 additions and corrections the Contractor makes to the contract mylar shall be neat,  

  clean, and legible and shall match the adjacent existing line work or lettering annotated 

 in type, density, size and style. The Contractor shall prepare all pencil work with plastic 

 drawing lead suitable for use on mylar material, and shall use the grade of lead that will 

 produce a sharp clear heavy black line similar to ink. 

 

G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 

 high placed above the title block, if space permits;  if not, below the title block between 

 the border and the trim line.  The date of completion and the words “REVISED AS-

 BUILT” shall be placed in the revision block above the latest existing revision notation.  

 The CA will not permit markings on the reverse side of the drawings.  The 

 Contractor shall use the following details for labeling, sizing and formatting the 

 drawings: 
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G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 

 

G.36.5.2  New or added drawings shall be full size to match the overall dimensions of 

 the Government supplied mylar. 

 

G.36.5.3  The CA will review any final as-built drawings for accuracy and 

 conformance to the drafting standard and other requirement contained in this 

 and other sections.  The Contractor shall make all corrections, changes, 

 additions, and deletions required to meet these standards. 

 

G.36.5.4 The Contractor shall complete and return the final as-built record drawings 

in auto cad format and return the same to the CA within thirty (30) calendar 

days after the final inspection of the facility to which the drawings apply, 

unless additional time is granted by the CA on a per cell block basis. 

 

G.36.5.5  If the District furnishes the original contract drawings in digital format the 

 Contractor shall submit the as-built drawings on CD (3 copies) using the 

 latest version of AutoCAD. 

 

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 

 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of 

1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

 

G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.2.2, in which the Contractor shall agree 

that: 

 

G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 

(“DOES”); and 

 

G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the First 

Source Register. 

 

G.37.3  The Contractor shall submit to DOES, no later than the 10
th

 each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 

(“contract compliance report”), verifying its compliance with the First Source 

Agreement for the preceding month.  The contract compliance report for the contract 

shall include the: 

 

  G.37.3.1 Number of employees needed; 
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  G.37.3.2 Number of current employees transferred; 

 

      G.37.3.3 Number of new job openings created; 

 

 G.37.3.4 Number of job openings listed with DOES; 

 

G.37.3.5 Total number of all District residents hired for the reporting period and the  

  cumulative total number of District residents hired; and  

 

G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

 

a. Name; 

b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees 

that 51% of the new employees hired for the contract shall be District residents. 

 

G.37.5 With the submission of the Contractor’s final request for payment from the District, 

the Contractor shall: 

 

 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4  

 of this clause; or 

 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 

and include the following documentation:  

 

G.37.5.2.1 Material supporting a good faith effort to comply; 

 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 

 

G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 

 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to 

section G.37.6. 

 

G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 
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G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 

Washington Standard Metropolitan Area which includes the District of 

Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 

Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of 

Fairfax, Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, 

Fauquier, Culpepper, Spotsylvania, and King George; the Maryland 

Counties of Montgomery, Prince Georges, Charles, Frederick, and 

Calvert; and the West Virginia Counties of Berkeley and Jefferson. 

 

G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 

 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in 

the labor market possessing the skills required by the positions created as a 

result of the contract.  

 

G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor 

is in compliance with section G.37.4 or whether a waiver of compliance pursuant to 

section G.37.6 is justified.  If the CO determines that the Contractor is in compliance, 

or that a waiver of compliance is justified, the CO shall, within two business days of 

making the determination forward a copy of the determination to the CFO and the CA. 

 

G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 

enforced by the CO through imposition of penalties, including monetary fines of 5% 

of the total amount of the direct and indirect labor costs of the contract.  The 

Contractor shall make payment to DOES.  The Contractor may appeal to the D.C. 

Contract Appeals Board as provided in the contract any decision of the CO pursuant to 

this section G.37.8. 

 

G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 

 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 

 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 

 Source Employment Agreement, final request for payment must be accompanied by 

 the report or a waiver of compliance discussed in G.37.  

 

G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received 

the CO’s final determination or approval of waiver of the Contractor’s compliance 

with 51% District Residents New Hires Requirement and First Source Employment 

Agreement. 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  

 

H.1.1 The Contractor shall pay to the District of Columbia the sum of One Thousand Dollars 

($1,000.00) as agreed liquidated damages for each workday of delay in completion of the 

work for this project, within the time limits set forth, subject to provisions of Article 5, 

TERMINATION-DELAYS, of the General Provisions of the Standard Contract 

Provisions for Construction Projects, January 2007.  

 

H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5 TERMINATION-DELAYS, liquidated damages will continue to accrue until 

the work is completed.  These liquidated damages are in addition to excess costs of re-

procurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees 

required to enter into the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1  The District will obtain the building permit issued by the Department of Consumer and 

 Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 

 1100-4
th

 Street, SW, Washington, D.C. 20024. The Contractor shall apply for and 

 obtain all other permits required for this project including but not limited to Raze 

 Permit, certificates and licenses from the Office of Licenses and Permits, Permit 

 Processing Division, Department of Consumer and Regulatory Affairs. 

 

 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance 

of the time that they are needed.   

 

 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the  

  Contractor shall request assistance immediately from the CA. 

 

H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration     3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space - To work in, excavate  6. Elevator  

   in or occupy 
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 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 

 

H.3.3  The District will not allow work requiring permits and licenses to proceed until the 

 Contractor produces evidence showing that such permits and licenses have been 

 procured from the DCRA. Permits will be issued only to persons duly licensed for  

  work in the District of Columbia, except as follows: 

 

H.3.3.1   Where electrical, plumbing and refrigeration Contractors and their craft 

 persons perform work under contract with the District of Columbia and  

 the  work is physically located in areas outside the District of Columbia,  

 it shall be sufficient if any such Contractor and the Contractor’s craft 

 persons are licensed either by the District of Columbia or by any 

 governmental agency having jurisdiction over the area adjoining the site on 

 which the work is performed. 

 

H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 

 

H.4 UTILITY CONNECTIONS AND SERVICES:  

 

The Contractor shall locate all existing utilities and performing the required modifications to all 

utilities for the completion of construction.  All utility costs, costs to modify and connection fees 

shall be incorporated into the fixed price bid.  

 

 H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 

 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all  

  electric power used; 

 

 H.4.1.1.2 Install temporary lines to conform with the requirements of the  

   D.C. Electrical Code for such work; 

 

 H.4.1.1.3 Furnish and install all necessary safety devices required; 

 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 

 

 H.4.1.1.5 Make connections to existing electric services in accordance with  

  D.C. Electrical Code requirements and standard procedures  

  developed by the electric company; 
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H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 

 approved condition. 

 

H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 

 Contractor performing the following: 

 

H.4.2.1 That no connections to water mains be made without first acquiring approval 

 from the District of Columbia Water and Sewer Authority (WASA); 

 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings,  

  valves, and make all temporary connections to bring the water to the job site; 

 

H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups  

  and connections be made in a manner comparable to new work to prevent  

  unnecessary waste of water; 

 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 

 valves; and 

 

 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

 accessories are removed, disconnections made, and services restored to an 

 approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

 

The Contractor shall make and pay for all the required permanent connections for water, 

sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 

Contractor shall pay fees and associated costs and make all arrangements with utility 

companies and appropriate agencies as may be required for proper and expeditious 

completion of the project. 

 

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:  

 

H.5.1 Within thirty (30) calendar days from the date of the NTP, the Contractor shall prepare 

a complete list of all samples, catalogue cuts and shop drawings required to be 

submitted as follows: 

 

H.5.1.1  The Contractor shall submit the list to the CA or his designee in   

  quadruplicate for approval.  The CA will return one (1) copy of the   

 approved list to the Contractor. 

  

   H.5.1.2  The District will not make progress payments until the required list has been 

submitted by the Contractor. The District will not make payments for any 
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materials installed by the Contractor without approval by the CA where 

submittal of the same is required.   

 

H.5.2 The Contractor shall not install or use materials in the work until the CA has given 

 written approval of required samples, shop drawings or catalogue cuts, to be submitted 

 as stated above. 

 

 H.5.2.1 Normally, 30 calendar days will be required for checking submitted 

 materials.  However, more time will be required for more complex 

 submittals.  The Contractor is advised that submittals that are kept simple 

 (i.e. related to one section of the specifications or to one system) will be 

 processed more expeditiously than more complex submittals. Approval of 

 materials, shop drawings, catalogue cuts shall be only for the characteristics 

 or uses named in the submission and shall not be construed as: 

 

 H.5.2.1.1   Permitting any departure from contract requirements except as 

 specifically stated in the approval. 

 

 H.5.2.1.2 Relieving the Contractor of the responsibility of complying with 

 the contract requirements because of errors which may exist. 

 

 H.5.2.1.3 Constituting a complete check, but will indicate only that the 

 general method of construction and detailing is satisfactory and 

 the Contractor shall be responsible for the dimensions and design 

 of adequate connections, details and satisfactory construction of 

 all work. 

 

H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

accordance with the following requirements:  

 

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and 

contain the following information: 

  

 H.5.3.1.1 Project name and contract number; 

    

 H.5.3.1.2 Work for which material is intended; 

   

H.5.2.1.3 Identification of material in accordance with Federal  

   Specifications or A.S.T.M. number, manufacturer, model, type, 

   class, brand name, specifications reference, and local distributor; 

  and 

 

H.5.2.1.4 General Contractor’s stamp of approval as evidence that 

 drawings, samples, and catalogue cuts included in the submittal 

 have been checked for conformity with contract requirements 

 including dimensions, quality, grade, type, quantity coordination 



DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 44 of 87 

 with other work and that the Contractor assumes all 

 responsibility for errors or discrepancies. 

 

H.5.4 SHOP DRAWINGS: 

 

 H.5.4.1   The Contractor shall submit shop drawings as described below: 

 

 H.5.4.1.1   Submit six (6) sets of each drawing. 

 

 H.5.4.1.2 Identified as to project name and number, General Contractor,  

   fabricator, manufacturer, model, type, class, brand name,   

   specifications reference, local distributor, and date drawn to   

   which drawing applies. 

 

 H.5.4.1.3 Drawings shall be complete in every respect and assembled into  

   sets. 

 

 H.5.4.1.3.1   Each submission shall show complete system to  

   which it applies and shall include catalog cuts,   

   samples and other applicable data pertinent to the  

   system. 

 

  H.5.4.1.3.2 The CA will review and approve the shop   

    drawing submittals, and if approved, will return   

    three (3) sets of the same to the Contractor. 

 

 H.5.4.1.3.3 When corrections to shop drawing prints are   

  necessary, two (2) prints of each shop drawing will  

  be returned to the Contractor for corrections and  

  resubmission in six (6) sets. 

 

H.5.4.2   The Contractor shall submit one (1) reproducible print of each approved shop  

 drawing after final approval of submitted shop drawings has been made. 

 

H.5.4.3 If drawings show variations from contract requirements because of standard  

 shop practices or for any other reasons, the Contractor shall make specific  

 mention of such variation and the cause therefore in the letter of transmittal. 

 

 

 H.5.4.3.1 If the variations in the drawings are acceptable to the CA,   

 he/she may initiate any changes to the contract under Article 3,   

 Changes, of the Standard Contract Provisions, which will be   

 subject to the CO’s approval.   

 

 H.5.4.3.2 If drawings submitted indicate a departure from the contract  

  requirements, which the CO finds to be in the best interest of the  
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  District of Columbia and to be so minor as not to involve a change  

  in contract price or time for completion, he may approve the  

  drawings. 

 

 H.5.5 COMPOSITE SHOP DRAWINGS: 

  

In addition to shop drawings specified in the various sections of the specifications, the 

Contractor shall submit composite shop drawing details of constricted spaces, pipe and 

duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, 

conduit, crossover and where items such as light fixture housing project into the space, to 

ensure that equipment approved for use or proposed for use fits into the space provided. 

 

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution 

of the problem on the shop drawing submittal or by letter submitted therewith; 

 

H.5.5.2 Submittal of composite shop drawings shall be provided within 7 days after 

 NTP to prevent a delay in construction. 

 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 

reports, and certifications, as required.  The Contractor shall not submit any samples and 

catalogues with bids.  The Contractor must refer to the specification sections for samples, 

catalogue cuts, test reports and certifications required under the contract. 

 

H.5.6.1   The Contractor shall submit the required samples prepaid in duplicate, unless  

  otherwise specified in the applicable specification section. 

 

H.5.6.2   The Contractor shall submit the required catalogue cuts in six (6) sets. 

 

H.5.6.3 The Contractor shall submit each item and label it with the following 

 information: 

 

H.5.6.3.1   Project name and contract number; 

H.5.6.3.2 Work for which material is intended; 

H.5.6.3.3 General Contractor, manufacturer and fabricator; 

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification 

   or other standard; 

H.5.6.3.5 Contract specification reference; and 

H.5.6.3.6 Manufacturer's brand name, class or grade and type. 

 

NOTE:  The CA shall hold for 30 days and then destroy samples submitted 

without the above labels. 

 

H.5.6.4 The Contractor shall submit samples of materials that are required to match 

 work in place and shall also submit representative samples of present materials 

 which they are to match.  The Contractor may take a sample of present 
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 materials from the work in place, but if this is not possible, the Contractor will 

 take a sample to the site of the work for inspection and verification. 

 

H.5.6.5 The CA will approve a sample submitted only for the characteristics or for 

 the uses named in such approval and no other purpose. 

 

H.5.6.5.1   No approval of a sample shall be taken in itself to change or modify 

 any contract requirement unless specifically stated in the approval. 

 

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

 testing back to the CA. 

 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the 

 approved samples of hardware, miscellaneous accessories and signs 

 in good condition. 

 

H.5.6.5.4 The CA may retain for 30 days any samples not destroyed in 

 testing and that are not approved, and then dispose of them or return 

 them to the Contractor at his expense if requested within thirty 30 

 days from the date of rejection. 

 

H.5.6.6 The CA will request the Contractor to deliver test samples as specified in 

 the various DRES Specifications sections and other test samples deemed 

 necessary, or the CA will take the same from various material or equipment 

 delivered by the Contractor for use in the work.  The CA has the right to 

 request any additional tests from an accredited testing facility on any materials 

 delivered to the site of the work, at the District’s expense. 

 

H.5.6.7 If any of these test samples fail to meet the specification requirements, any 

 previous approvals will be withdrawn and such materials or equipment shall be 

 subject to removal and replacement by the Contractor with materials or 

 equipment meeting the specification requirements at no additional cost to the 

 District. 

 

H.5.6.8 The District may refuse to consider under this contract any further samples of 

 the same brand or make of material that fails to pass specified tests.  

 

H.5.6.9 The CA reserves the right to disapprove any material, which is presently, or 

 previously has been, unsatisfactory in service. 

 

H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for material, 

 equipment, fixtures, fittings, hardware required under specifications sections in 

 six (6) sets and labeled as set forth for catalogue cuts. 
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H.5.6.11 The Contractor shall identify individual items included in brochures and 

 catalogs that are submitted for approval in the transmittal letter and in its 

 submittal material. 

 

H.6 PROPRIETARY RESTRICTIONS:        

  

H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 

finishes. 

 

H.6.1.1   Such references shall not be construed as limiting competition or controlling 

 selection of manufacturers, and the Contractor in such cases may submit for 

 approval by the CO any item or type of construction which, is equal to that 

 specified. 

 

H.6.1.2 The CA will judge the submissions on the basis of durability, strength, 

appearance, serviceability of parts, output, coordination with related work and 

the ability to fulfill the requirements of the specified item.  The CO may 

 approve any item or type of construction submitted by the contractor 

which, in her sole discretion, is equal to that specified. 

 

H.7 DEBRIS AND CLEANING:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 

 the resultant dirt and debris daily and keep the premises clean and free from safety 

 hazards. 

 

           H.7.2   Upon completion of the work, the Contractor shall remove all equipment, salvaged 

 materials provided for the work (except any materials that are to remain the property of 

 the Government of the District of Columbia as provided in the DRES Specifications) 

 and leave the premises in a neat and clean condition satisfactory to the CA at  the 

site. 

 

H.8 MATERIALS AND WORKMANSHIP:   

 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work  

  under the contract shall be new.  All workmanship shall be first class and by persons  

  qualified in the respective areas.  

 

H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 

 accordance with the manufacturer's printed instructions and recommendations.  

 

H.9 STANDARDS: 
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H.9.1  Any material specified by reference to the number, symbol or title of a specific standard 

 such as a Commercial Standard, a Federal Specifications, ASTM certification or other 

 similar standard, shall comply with the requirements in the latest revision thereof in 

 effect on the bid submission date specified in Section L.6.  

 

H.9.2  The District will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 

 CO will furnish upon request, information as to how copies of the standards referred to 

 may be obtained, and it will be responsibility of the requestor to obtain the necessary 

 documents from respective sources. 

 

H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 

 the contract specifications. 

 

 

H.10 EQUIPMENT COORDINATION: 

 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 

equipment furnished not only meets all requirements of the contract document, but it shall be of 

the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 

disconnect switches and related accessory equipment. Where the physical size of any equipment 

is dependent upon other equipment, coordination shall be done by the Contractor to assure that 

they are compatible and will fit within the limitations of the space where they are to be located, 

including coordinating of utility connections and coordination of space for servicing the 

equipment, changing filters, cleaning tubes and similar operations. 

 

H.11 ACCESS TO SITE 
 

H.11.1 GENERAL:  Contractor shall have limited use of project site for construction 

operations as indicated on drawings and as indicated by requirements of this section. 

 

H.11.2 LIMITS:  The Contractor shall confine construction operations to the immediate 

vicinity of work phases and designated access routes. 

 

H.11.3 Driveways, Walkways and Entrances:  The Contractor shall keep driveways, parking, 

loading areas, and entrances serving premises clear and available to District employees 

and official District vehicles at all times.  The Contractor shall not use these areas for 

parking or storage of materials. 

 

H.11.3.1  The Contractor shall schedule deliveries to minimize use of driveways 

and entrances by construction operations. 

 

H.11.3.2  The Contractor shall schedule deliveries to minimize space and time 

requirements for storage of materials and equipment on-site. 
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H.11.4 Condition of Existing Building:  The Contractor shall maintain portions of existing 

building affected by construction operations in a secure and weather tight condition 

throughout construction period and repair damage caused by construction operations. 
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SECTION I: CONTRACT CLAUSES 

 

I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions for use with Specifications for District of Columbia 

Government Construction Projects, January 2007, are incorporated herein as Attachment J.1.2, 

with the same force and effect as if given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is 

General Decision Number DC100004 dated 12/10/2010, incorporated herein as 

Attachment J.1.5.   

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if 

the intent to award letter is not issued within ninety (90) days of bid opening, all 

intervening modifications (or new wage decision) are made a part of this contract.  The 

Contractor will be reimbursed this added labor cost.   

 

I.3 CONFLICT OF INTEREST: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking or 

carrying out of this contract shall, prior to the completion of the project, voluntarily 

acquire any personal interest, direct or indirect, in the contract or proposed contract.  (DC 

Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-310.01, 

and Chapter 18 of the DC Personnel Regulations). 

 

I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 

the performance of its services hereunder.  The Contractor further covenants not to 

employ any person having such known interests in the performance of the contract. 

 

I.4 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-

85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 

Information Report shall be completed and incorporated with the bid.  The forms can be found at 

www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Bidder who 

has not satisfied the equal employment requirements. 

http://www.ocp.dc.gov/
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I.5 INSURANCE 

 

A. GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the 

entire period of performance under this contract, the types of insurance specified below.  

The Contractor shall have its insurance broker or insurance company submit a Certificate of 

Insurance to the CO giving evidence of the required coverage prior to commencing 

performance under this contract.  In no event shall any work be performed until the required 

Certificates of Insurance signed by an authorized representative of the insurer(s) have been 

provided to, and accepted by, the CO. All insurance shall be written with financially 

responsible companies authorized to do business in the District of Columbia or in the 

jurisdiction where the work is to be performed and have an A.M. Best Company rating of A-

VIII or higher.  The Contractor shall require all of its subcontractors to carry the same 

insurance required herein. The Contractor shall ensure that all policies provide that the CO 

shall be given thirty (30) days prior written notice in the event the stated limit in the 

declarations page of the policy is reduced via endorsement or the policy is canceled prior to 

the expiration date shown on the certificate. The Contractor shall provide the CO with ten 

(10) days prior written notice in the event of non-payment of premium. 

 

1.   Commercial General Liability Insurance.  The Contractor shall provide 

 evidence satisfactory to the CO with respect to the services performed that it carries 

$1,000,000 per occurrence limits; $2,000,000 aggregate; Bodily Injury and Property 

Damage including, but not limited to:  premises-operations; broad form property 

damage; Products and Completed Operations; Personal and Advertising Injury; 

contractual liability and independent contractors. The policy coverage shall include 

the District of Columbia as an additional insured, shall be primary and non-

contributory with any other insurance maintained by the District of Columbia, and 

shall contain a waiver of subrogation. The Contractor shall maintain Completed 

Operations coverage for five (5) years following final acceptance of the work 

performed under this contract.   

 

2.   Automobile Liability Insurance.  The Contractor shall provide automobile liability 

insurance to cover all owned, hired or non-owned motor vehicles used in conjunction 

with the performance of this contract.  The policy shall provide a $1,000,000 per 

occurrence combined single limit for bodily injury and property damage.   

 

3. Workers’ Compensation Insurance. The Contractor shall provide Workers’ 

Compensation insurance in accordance with the statutory mandates of the District of 

Columbia or the jurisdiction in which the contract is performed. 

 

 Employer’s Liability Insurance.  The Contractor shall provide employer’s liability 

insurance as follows:  $500,000 per accident for injury; $500,000 per employee for 

disease; and $500,000 for policy disease limit. 

    

 If projects hereunder include water operations, the U.S. Longshoremen and Harbor 

Workers’ Compensation Act and Maritime endorsements must be purchased and 
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attached to employers’ liability insurance policy. 

 

4.   Builder’s Risk Insurance.  The Contractor shall provide a Builder’s Risk policy equal 

to the replacement cost value of the completed building or other structure including 

the building supplies and materials to cover damage to existing facilities at the site.  

The policy shall cover property while located at the project site, at temporary 

locations, or in transit; deductibles will be the sole responsibility of the contractor; 

and shall name the District of Columbia as loss payee/mortgagee, as its interests may 

appear.  The policy shall not exclude equipment breakdown, windstorm, flood, water 

damage other than flood, or damage due to drain/sewage backup.  A waiver of 

subrogation in favor of the District of Columbia shall be included. 

 

B. DURATION.  The Contractor shall carry all required insurance until all contract work is 

accepted by the District, and shall carry the required General Liability; any required Professional 

Liability; and any required Employment Practices Liability insurance for five (5) years following 

final acceptance of the work performed under this contract. 

 

C. LIABILITY.  These are the required minimum insurance requirements established by the District 

of Columbia. HOWEVER, THE REQUIRED MINIMUM INSURANCE 

REQUIREMENTS PROVIDED ABOVE WILL NOT IN ANY WAY LIMIT THE 

CONTRACTOR’S LIABILITY UNDER THIS CONTRACT.  

 

D. CONTRACTOR’S PROPERTY.  Contractor and subcontractors are solely responsible for any 

loss or damage to their personal property, including but not limited to tools and equipment, 

scaffolding and temporary structures, rented machinery, or owned and leased equipment.  A 

waiver of subrogation shall apply in favor of the District of Columbia.  

 

E. MEASURE OF PAYMENT.  The District shall not make any separate measure or payment for 

the cost of insurance and bonds.  The Contractor shall include all of the costs of insurance and 

bonds in the contract price. 

 

F. NOTIFICATION.  The Contractor shall immediately provide the CO with written notice in the 

event that its insurance coverage has or will be substantially changed, canceled or not renewed, 

and provide an updated certificate of insurance to the CO.  

 

G. CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of insurance giving 

evidence of the required coverage as specified in this section prior to commencing work.  

Evidence of insurance shall be submitted to the Contracting Officer. 

 

H. DISCLOSURE OF INFORMATION.  The Contractor agrees that the District may disclose the 

name and contact information of its insurers to any third party which presents a claim against the 

District for any damages or claims resulting from or arising out of work performed by the 

Contractor, its agents, employees, servants or subcontractors in the performance of this contract. 

 

I.6 DISCRIMINATION CLAUSES: 
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I.6.1 Anti-Discrimination Clause: 

 

The Contractor:  

 

I.6.1.1 Shall not discriminate in any manner against any employee or applicant for employment 

in violation of Section 211 of the District of Columbia Human Rights Act (DC Law 2-38; 

DC Official Code Section 2-1402.11); 

 

I.6.1.2 Shall include a similar clause in every subcontract, except subcontracts for standard 

commercial supplies or raw materials; 

 

I.6.1.3 Shall, along with all subcontractors, post in a conspicuous place available to employees 

and applicants for employment, a notice setting forth the provisions of the anti-

discrimination clause set out in Section 251 of the District of Columbia Human Rights 

Act (DC Official Code Section 2-1402.51). 

 

I.6.2   Non-Discrimination Clause: 

 

           I.6.2.1   The Contractor shall not discriminate in any manner against any  employee or applicant 

for employment that would constitute a violation of the District of Columbia Human 

Rights Act, approved December 13, 1977, as amended (D. C. Law 2-38; D. C. Official 

Code §2-1402.11) (2001 Ed.)(“Act” as used in this Section). The Contractor shall include 

a similar clause in all subcontracts, except subcontracts for standard commercial supplies 

or raw materials. In addition, Contractor agrees and any subcontractor shall agree to post 

in conspicuous places, available to employees and applicants for employment, notice 

setting forth the provisions of this non-discrimination clause as provided in Section 251 

of the Act. 

 

           I.6.2.2  Pursuant to rules of the Office of Human Rights, published on August 15,  1986 in the D. 

C. Register and Mayor’s Order 2002-175 (10/23/02), 49 DCR 9883, the following 

clauses apply to this contract: 

 

I.6.2.2.1   The Contractor shall not discriminate against any employee or  applicant for 

employment because of actual or perceived: race,  color, religion, national origin, sex, 

age, marital status, personal  appearance, sexual orientation, gender identity or 

expression, familial status, family responsibilities, disability, matriculation, political 

affiliation, source of income, or place of residence or business. Sexual harassment is a 

form of sex discrimination which is prohibited by the Act. In addition, harassment based 

on any of the above protected categories is prohibited by the Act. 

 

          I.6.2.2.2  The Contractor agrees to take affirmative action to ensure that applicants are employed, 

and that employees are treated during employment, without regard to their actual or 

perceived: race, color, religion, national origin, sex, age, marital status, personal 

appearance, sexual orientation, familial status, family responsibilities, disability, 

matriculation, political affiliation, source of income, or place of residence or business. 
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                         The affirmative action shall include, but not be limited to the following: 

 

(a) employment, upgrading or transfer; 

         (b) recruitment, or recruitment advertising; 

         (c) demotion, layoff, or termination; 

 (d) rates of pay, or other forms of compensation; and 

                                                (e) selection for training and apprenticeship. 

 

          I.6.2.2.3 The Contractor agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided by the Contracting Agency, setting 

forth the provisions in subsections I.6.2.2.1 and I.6.2.2.2 concerning non- discrimination 

and affirmative action. 

 

         I.6.2.2.4 The Contractor shall, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive consideration for 

employment pursuant to the non-discrimination requirements set forth in subsection 

I.6.2.2.2. 
 

        I.6.2.2.5 The Contractor agrees to send to each labor union or  representative of workers with which 

he has a collective bargaining agreement or other contract or understanding, a notice to 

be provided by the contracting agency, advising the said labor union or workers’ 

representative of that contractor’s commitments under this nondiscrimination clause and 

the Act, and shall post copies of the notice in conspicuous places available to employees 

and applicants for employment. 

 

         I.6.2.2.6The Contractor agrees to permit access to his books, records and accounts pertaining to its 

employment practices, by the Chief Procurement Officer or designee, or the Director of 

Human Rights or designee, for purposes of investigation to ascertain compliance with 

this chapter, and to require under terms of any subcontractor agreement each 

subcontractor to permit access of such subcontractors’ books, records, and accounts for 

such purposes. 

 

        I.6.2.2.7 The Contractor agrees to comply with the provisions of this  chapter and with all 

guidelines for equal employment opportunity applicable in the District of Columbia 

adopted by the Director of the Office of Human Rights, or any authorized official. 

 

        I.6.2.2.8The Contractor shall include in every subcontract the equal opportunity clauses, 

subsections I.6.2.2.1 through I.6.2.2.9 of  this section, so that such provisions shall be 

binding upon each subcontractor or vendor. 

 

       I.6.2.2.9The Contractor shall take such action with respect to any subcontract as the CO may direct 

as a means of enforcing these provisions, including sanctions for noncompliance; 

provided, however, that in the event the Contractor becomes involved in, or is threatened 

with, litigation with a subcontractor or vendor as a result of such direction by the 
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contracting agency, the  Contractor may request the District to enter into such litigation 

to protect the interest of the District. 

 

I.7  CONTRACTS IN EXCESS OF $1 MILLION: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 

against the District until approved by the Council of the District of Columbia, and signed by the 

CO. 

 

I.8 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 

Provisions for use with Specifications for District of Columbia Government Construction 

Contracts, January 2007 and substitute the following Article 7. Disputes): 

 

I.8.1     All disputes arising under or relating to this contract shall be resolved as provided herein. 

 

I.8.2 Claims by a Contractor against the District. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 

matter of right, the payment of money in a sum certain, the adjustment or interpretation 

of contract terms, or other relief arising under or relating to this contract. A claim arising 

under a contract, unlike a claim relating to that contract, is a claim that can be resolved 

under a contract clause that provides for the relief sought by the claimant. 

 

I.8.2.1 All claims by a Contractor against the District arising under or relating to a 

contract shall be in writing and shall be submitted to the CO for a decision. The 

Contractor’s claim shall contain at least the following: 

 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2 Any data or other information in support of the claim; 

I.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 

prior to filing the claim; and 

I.8.2.1.4 The Contractor’s request for relief or other action by the CO. 

 

I.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by 

agreement. 

 

I.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty 

(60) calendar days from receipt of a written request from a Contractor that a 

decision is rendered within that period. 

 

I.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 

calendar days of receipt of the claim. Whenever possible, the CO shall take into 

account factors such as the size and complexity of the claim and the adequacy of 

the information in support of the claim provided by the Contractor. 

 

I.8.2.5 The CO’s written decision shall do the following: 
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I.8.2.5.1      Provide a description of the claim or dispute; 

 

I.8.2.5.2 Refer to the pertinent contract terms; 

 

I.8.2.5.3 State the factual areas of agreement and disagreement; 

 

I.8.2.5.4  State the reasons for the decision, including any specific findings of 

 fact, although specific findings of fact are not required and, if made, 

 shall not be binding in any subsequent proceeding; 

 

I.8.2.5.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 

other relief to be granted; 

 

I.8.2.5.6 Indicate that the written document is the CO’s final decision; and 

 

I.8.2.5.7 Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 

 

I.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required 

time period will be deemed to be a denial of the claim, and will authorize the 

commencement of an appeal to the Contract Appeals Board as authorized by D.C. 

Official Code § 2-309.04.  

 

I.8.2.6.1  If a Contractor is unable to support any part of his or her claim and it is 

determined that the inability is attributable to a material 

misrepresentation of fact or fraud on the part of the Contractor, the 

Contractor shall be liable to the District for an amount equal to the 

unsupported part of the claim in addition to all costs to the District 

attributable to the cost of reviewing that part of the Contractor’s claim. 

 

I.8.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 

years of the commission of the misrepresentation of fact or fraud. 

 

I.8.2.7 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

Contractor as authorized by D. C. Official Code § 2-309.04. 

 

I.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 

proceed diligently with performance of the contract in accordance with the 

decision of the CO. 

 

I.8.3   Claims by the District against a Contractor 

 

 I.8.3.1   Claim as used in Paragraph I.8.3 of this clause, means a written demand or  

  written assertion by the District seeking, as a matter of right, the payment of  
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  money in a sum certain, the adjustment of contract terms, or other relief  

  arising under or relating to this contract. A claim arising under a contract,  

  unlike a claim relating to that contract, is a claim that can be resolved under a  

  contract clause that provides for the relief sought by the claimant. 

 

 I.8.3.2   The CO shall decide all claims by the District against a Contractor arising  

  under or relating to a contract. 

 

 I.8.3.2.1    The CO shall send written notice of the claim to the Contractor.   

   The CO’s written decision shall do the following: 

 

  I.8.3.2.1.1   Provide a description of the claim or dispute; 

 I.8.3.2.1.2 Refer to the pertinent contract terms; 

 I.8.3.2.1.3 State the factual areas of agreement and disagreement; 

 I.8.3.2.1.4  State the reasons for the decision, including any 

 specific findings of fact, although specific findings of 

 fact are not required and, if made, shall not be binding 

 in any subsequent proceeding; 

 I.8.3.2.1.5 If all or any part of the claim is determined to be valid, 

determine the amount of monetary settlement, the 

contract adjustment to be made, or other relief to be 

granted; 

 I.8.3.2.1.6  Indicate that the written document is the CO’s final 

 decision; and 

 I.8.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 

 

I.8.3.3 The decision shall be supported by reasons and shall inform the 

 Contractor of his or her rights as provided herein. 

 

I.8.3.4  The authority contained in this clause shall not apply to a claim or dispute 

 for penalties or forfeitures prescribed by statute or regulation which 

 another District agency is specifically authorized to administer, settle, or 

 determine.  

 

I.8.3.5  This clause shall not authorize the CO to settle, compromise, pay, or 

 otherwise adjust any claim involving fraud. 

 

I.8.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 

District as authorized by D.C. Official Code §2-309.04. 

 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with the 

decision of the CO.  
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I.9 CONFIDENTIALITY OF INFORMATION: 

 

 The Contractor shall keep all the information obtained relating to any employee or customer of 

 the District in absolute confidence, and shall not use it in connection with any other matters, or 

 disclose it to any other person, firm, or corporation, in accordance with the District and Federal 

 laws governing the confidentiality of records. 

 

I.10 TIME: 

 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

 

I.11  OTHER CONTRACTORS: 

 

The Contractor shall not commit or permit any act that will interfere with the performance of 

work by another District Contractor or by any District employee.   

 

 I.12     ORDER OF PRECEDENCE  

The contract awarded as a result of this IFB will contain the following clause: 

 

ORDER OF PRECEDENCE 

 

A conflict in language shall be resolved by giving precedence to the document in the highest 

order of priority that contains language addressing the issue in question.  The following 

documents are incorporated into the contract by reference and made a part of the contract in the 

following order of precedence: 

 

(1) An applicable Court Order, if any 

(2) Contract document 

(3) Standard Contract Provisions  

(4) Contract attachments other than the Standard Contract Provisions 

(5) IFB, as amended 

(6) Bid  

 

I.13 AUDITS, RECORDS, AND RECORD RETENTION: 

 

I.13.1   At any time or times before final payment and three (3) years thereafter, the CO may 

have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment 

may be reduced by amounts found by the CO not to constitute allowable costs as adjusted 

for prior overpayment or underpayment.  In the event that all payments have been made 

to the Contractor by the District Government and an overpayment is found, the 

Contractor shall reimburse the District for said overpayment within 30 days  after 

written notification.  

 



DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 59 of 87 

I.13.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 

and practices which sufficiently and properly reflect all revenues and expenditures of 

funds provided by the District under the contract that results from this solicitation. 

 

I.13.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the contract, or 

if an audit has been initiated and audit findings have not been resolved at the end of five 

(5) years, the records shall be retained until resolution of the audit findings or any 

litigation which may be based on the terms of the contract. 

 

I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by the 

CO. 

 

I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any 

of the Contractor’s contract and related records and documents, regardless of the form in 

which kept, at all reasonable times for as long as records are retained. 

 

I.13.6 The Contractor shall include these aforementioned audit and record keeping 

requirements in all approved subcontracts and assignments. 

 

I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, January 2007, and the provisions of this 

clause, the Standard Contract Provisions shall prevail. 

 

I.14 PUBLICITY: 

 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract. 

   

I.15     FREEDOM OF INFORMATION ACT: 

 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public function, to 

the same extent as if the record were maintained by the agency on whose behalf the contract is 

made.  If the Contractor receives a request for such information, the Contractor shall 

immediately send the request to the CA designated in subsection G.8 who will provide the 

request to the FOIA Officer for the agency with programmatic responsibility in accordance with 

the D.C. Freedom of Information Act.  If the agency with programmatic responsibility receives a 

request for a record maintained by the Contractor pursuant to the contract, the CA will forward a 
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copy to the Contractor.  In either event, the Contractor is required by law to provide all 

responsive records to the CA within the timeframe designated by the CA. The FOIA Officer for 

the agency with programmatic responsibility will determine the reliability of the records.    The 

District will reimburse the Contractor for the costs of searching and copying the records in 

accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal 

Regulations.  

 

I.16 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

  

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with the ADA.  The ADA makes it unlawful to discriminate in employment against a 

qualified individual with a disability. See 42 U.S.C. 12101 et seq. 

 

I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall 

comply with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 

794 (l983) et seq. 

 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
 

I.18.1   Environmentally Preferable Products Goals 

 

I.18.1.1   The District is seeking contractors to provide environmentally preferable and 

 effective paint products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative.  
 

  I.18.1.2 Environmentally preferable products are products and services that have a  

   lesser or reduced effect on human health and the environment when   

   compared with competing products or services that serve the same   

   purpose.  This comparison considers the life cycle of the product from raw  

   material acquisition, production, manufacturing, packaging, distribution,  

   re-use, operation, maintenance and disposal. 

 

I.18.2 Paint Environmental Requirements  
 

I.18.2.1    The requirements and restrictions contained in this clause shall apply to all 

architectural and anti-corrosive paints used during the course of this contract. 

 

I.18.2.2  Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint 

products that do not exceed the maximum allowable VOC content in the table 

below for each type of paint: 

 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 
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Category I Interior   

 Architectural   

         a.   Flat 50 g/l 0.42 lb/gal 

  b.   Non-Flat 150 g/l 1.25 lb/gal 

    

Category II Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

    

Category III Anticorrosive   

        a.    Flat 250 g/l 2.1 lb/gal 

    b.   Semi-Gloss 250 g/l 2.1 lb/gal 

        c.    Gloss 250 g/l 2.1 lb/gal 

  

I.18.3 Prohibited Paint Components 
 

I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract: 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate  Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.18.4    Packaging 
 

 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 

 

I.18.5  Product Safety 

 

          I.18.5.1   A contractor shall be responsible for: 

 

 (a)   Any damage to personnel, buildings, furniture or equipment directly  

  traceable to their use of prohibited paint. 
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 (b)   Evacuating and warning individuals that might be affected by any spills  

  or leakages directly traceable to their use of prohibited paint. 

 

 (c) Any spills or leaks that occur during the use or transportation of their  

  products.  

 

 (d) Paying the cleanup cost for any spills or leaks that occur while they are  

  unloading, transporting or otherwise using their products. 

 

I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.19.1 Environmentally Preferable Products Goals 

 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and 

effective solvent products that support the District’s environmentally 

preferable purchasing (EPP) contracting initiative. 

 

 I.19.1.2 Environmentally preferable products are products and services that have a 

lesser or reduced effect on human health and the environment when compared 

with competing products or services that serve the same purpose.  This 

comparison considers the life cycle of the product from raw material 

acquisition,  production, manufacturing, packaging, distribution, re-use, 

operation, maintenance and disposal. 

 

I.19.2 Environmentally Preferable Solvent Products 

 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 

produce compositions for industrial value. 

    

I.19.2.2 Solvent products subject to the requirements of this clause include, but are  

  not limited to, the following classes:    

 

 (a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs,  

  vinyls, acrylics, epoxies and silicones. 

   

 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often  

  found in coatings and insecticides. Commonly used as degreasers and  

  solvents for acrylics and epoxies.  Common aliphatic include mineral  

  spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene,  

  gasoline and heptanes (all of which are extremely flammable). 

 

 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 

  printing, fiberglass-reinforced products, glues and veneers.  Common  

  aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,  

  styrene and benzene. 
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   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used  

    degreasers, dry cleaning agents, rubber solvents and paint strippers found in  

    coatings, resins and tars.  Common chemicals in this class include    

    perchloroethylene, methylene chloride, carbon tetrachloride, methyl- 

    chloroform and trichloroethylene. 

 

   (e) Glycols.  Glycols, which are water-soluble solvents used as lubricants, are found 

     incosmetics, coatings, resins and dyes.  Glycol ethers include butyl cellusolve 

    (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve  

     (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl acetate).  Most  

    common glycol ethers are combustible. 

 

  (f) Esters.  Esters have differing chemical properties depending on their use  

   including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate,   

   secamylacetate, and isoamyl acetate (banana oil). 

 

   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,   

    including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

 

   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 

    manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.   

    Some examples of ketones include acetone, methyl ethyl ketone, cyclohexanon 

    and isophorone. 

  

   (i) Other Solvents.  Other types of solvents include freon, turpentine,    

    dimethylformamide and carbon disulfide. 

 

I.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following 

hazards when using solvent products during the performance of this contract:   

 

I.19.3.1   Health Hazards  

 

(a)   Bodily Contact - The Contractor shall not use solvent products that irritate 

 or harm the skin, eyes, nose and throat from direct contact with the 

 solvents; 

 

 (b) Inhalation – The Contractor shall not use solvent products that when  

  inhaled causes headaches, nausea, vomiting and dizziness from contact  

  with the solvents; and, 

 

 (c) Ingestion – The Contractor shall not use solvent products that if ingested  

  or exposed to for a period of time cause damage to the brain, liver, kidney, 

  respiratory system and nervous systems.  

 

 I.19.3.2   Physical Hazards 
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   (a)   Flammable materials are substances that will easily ignite, burn and serve   

    as fuel for a fire.  The flash point is the lowest temperature at which a  

    liquid gives off enough vapors which, when mixed with air, can be easily  

    ignited by a spark. The lower the flash point, the greater the risk of fire  

    or explosion. 

 

 (b) The Contractor shall not use solvent products that are a potential fire  

  hazard or have a low flash point.  A solvent is flammable and a serious  

  fire hazard if its flash point is below 37.8C (100F).   

 

  I.19.4   Prohibited Solvents  

 

I.19.4.1   The following solvent products are recognized by the National Institute for 

 Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

   

      Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride   Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds   

  

I.19.5 Packaging Reduced/Recyclable 

 

 I.19.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 

recyclable containers or are otherwise made from recycled content products. 

 

I.19.5.2 No products shall be delivered in aerosol cans.   

 

I.19.5.3   All products must be available in non-aerosol containers such as ready-to-use  

 pump action sprays, air-charged refillable containers, or spray bottles. 

     

I.19.6   Product Safety 

 

I.19.6.1   The Contractor shall be responsible for: 

 

(a) Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

 

(b) Any spills or leaks that occur during the use or transportation of their 

products. 

 

(c)  Evacuating and warning individuals that might be affected by any spills or 

leaks that occur when their products are being used or transported.   
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(d)  Paying the clean-up cost for any spills or leaks that occur while they are 

using or transporting their products. 

 

I.20 LIVING WAGE ACT OF 2006: 

 

 The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC 

Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code 

§§2-220.01 through 11. Living wage act can be found at: www.ocp.dc.gov.  

 

  I.20.1   WAY TO WORK AMENDMENT ACT OF 2006 

  

  I.20.1.1    Except as described in I.20.1.8 below, the Contractor shall comply with  

   Title I of the Way to Work Amendment Act of 2006, effective June 9,  

   2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 

   Wage Act of 2006”), for contracts for services in the amount of $100,000 

   or more in a 12-month period. 

  

   I.20.1.2 The Contractor shall pay its employees and subcontractors who perform  

     services under the contract no less than the current living wage published on  

     the OCP website at www.ocp.dc.gov.  

 

 I.20.1.3 The Contractor shall include in any subcontract for $15,000 or more a   

   provision requiring the subcontractor to pay its employees who perform  

   services under the contract no less than the current living wage rate. 

 

    I.20.1.4 The Department of Employment Services may adjust the living wage annually 

    and the OCP will publish the current living wage rate on its website at  

     www.ocp.dc.gov. 

 

   I.20.1.5 The Contractor shall provide a copy of the Fact Sheet attached as  

    J.1.6 to each employee and subcontractor who performs services 

    under the contract. The Contractor shall also post the Notice attached   

    as J.1.6 in a conspicuous place in its place of business.  The Contractor  

    all include in any subcontract for $15,000 or more a provision requiring  

    the subcontractor to post the Notice in a conspicuous place in its place of  

    business. 

 

   I.20.1.6 The Contractor shall maintain its payroll records under the contract in the  

    regular course of business for a period of at least three (3) years from the  

    payroll date, and shall include this requirement in its subcontracts for   

    $15,000 or more under the contract.  

 

   I.20.1.7 The payment of wages required under the Living Wage Act of 2006 shall  

    be consistent with and subject to the provisions of D.C. Official Code  

    §32-1301 et seq. 

 

http://www.ocp.dc.gov/
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   I.20.1.8 The requirements of the Living Wage Act of 2006 do not apply to:  

 

   (1)  Contracts or other agreements that are subject to higher wage level  

    determinations required by federal law; 

   (2)   Existing and future collective bargaining agreements, provided, that  

     the future collective bargaining agreement results in the employee  

     being paid no less than the established living wage;  

   (3)   Contracts for electricity, telephone, water, sewer or other services   

    provided by a regulated utility; 

   (4)   Contracts for services needed immediately to prevent or respond to a  

    disaster or eminent threat to public health or safety declared by the  

    Mayor;  

   (5)  Contracts or other agreements that provide trainees with additional  

    services including, but not limited to, case management and job   

    readiness services; provided that the trainees do not replace employees  

    subject to the Living Wage Act of 2006; 

   (6)   An employee under 22 years of age employed during a school vacation  

     period, or enrolled as a full-time student, as defined by the respective  

     institution, who is in high school or at an accredited institution of   

     higher education and who works less than 25 hours per week; provided  

     that he or she does not replace employees subject to the Living Wage  

     Act of 2006; 

   (7)  Tenants or retail establishments that occupy property constructed or  

    improved by receipt of government assistance from the District of  

    Columbia; provided, that the tenant or retail establishment did not  

    receive direct government assistance from the District; 

   (8)  Employees of nonprofit organizations that employ not more than 50  

    individuals and qualify for taxation exemption pursuant to section  

    501(c)(3) of the Internal Revenue Code of 1954, approved August 16,  

    1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

    (9)   Medicaid provider agreements for direct care services to Medicaid  

     recipients, provided, that the direct care service is not provided   

     through a home care agency, a community residence facility, or a   

     group home for mentally retarded persons as those terms are defined in  

     section 2 of the Health-Care and Community Residence Facility,   

     Hospice, and Home Care Licensure Act of 1983, effective February  

     24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 

      (10) Contracts or other agreements between managed care organizations  

      and the Health Care Safety Net Administration or the Medicaid   

      Assistance Administration to provide health services. 

 

  I.20.1.9 The Mayor may exempt a contractor from the requirements of the Living  

   Wage Act of 2006, subject to the approval of Council, in accordance with the  

   provisions of Section 109 of the Living Wage Act of 2006. 

 

I.21 PROJECT PROGRESS/COORDINATION MEETINGS 
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 The contractor shall perform the following activities: 

 

I.21.1 General:  Prepare and distribute to each subcontracting entity performing work at the 

project site, a written memorandum of instructions on required coordination activities, 

including required notices, reports and attendance at meetings.  Prepare similar 

memorandum for contractors performing work where interfacing of work is required. 

 

I.21.2 Bi-weekly Progress Meetings:  In addition to specific pre-installation and coordination 

meetings for each element of work, hold bi-weekly progress meetings at regularly 

scheduled times which are convenient for everyone involved.  Conduct meetings in a 

manner which will resolve any project problems, both present and anticipated.  Record 

the meeting minutes and distribute copies to all persons in attendance and to others 

affected by decisions or actions resulting from each meeting. The meeting minutes shall 

be distributed in five (5) business days from the conclusion of the meeting and all 

corrections shall be made and the minutes re-distributed before the next meeting 

convenes. 

 

I.21.3 Urgent Meetings: In the event of urgent meeting requirement, the CA can call for 

unscheduled meeting. 
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SECTION J:  LIST OF ATTACHMENTS 

 

 

J.1  LIST OF ATTACHMENTS  

 

J.1.1 Specifications for Installation of Storm Water Management System at Blue Plains 

 

J.1.2 Standard Contract Provisions For Use With Specifications for District of Columbia Government 

Construction Projects, January 2007 

 

J.1.3 Drawings for Installation of Storm Water Management System at Blue Plains 

 

J.1.4 Construction Contractor’s Performance Evaluation Guidelines 

 

J.1.5  General Decision Number: DC100004, Modification No.9, dated 12/10/2010 

 

J.1.6 The Living Wage Act Notice and Fact Sheet 

 

 

J.2 INCORPORATED ATTACHMENT  

 

 (Bidders shall complete and incorporate with their bid packages, the following forms located 

 at www.ocp.dc.gov under solicitation attachments.) 

 

J.2.1 E.E.O. Information and Mayor’s Order 85-85 

 

J.2.2    First Source Employment Agreement 

 

J.2.3    Tax Certification Affidavit  

 

 

 

http://www.ocp.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF BIDDERS 

 

K.1 CERTIFICATION OF ELIGIBILITY 
 

  
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (DOC, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 

does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
                                     

    
       ____________________________ 

   Contractor     President or Authorized Official 

 

           __ 

Date             Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  _____day of        
 

At         

 City and State 

 

              

 Notary Seal        Notary Public 
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K.2 CERTIFICATION REGARDING DEBARMENT SUSPENSION, INELIGIBILITY AND 

VOLUNTARY EXCLUSION LOWER TIER COVERED TRANSACTION 
 
 

 

          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (DOC, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal 
funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under 
any Federal, District or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, District or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability 
of offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of 
action.  Providing false information may result in criminal prosecution or administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
 City and State 
 
               
Notary Seal        Notary Public 
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K.3 PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that the  

Contractor has made and will make timely payments to his/her subcontractor and suppliers per his/her 

contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractor and suppliers who will receive 

payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 

submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  
James Roberts 

Contracting Officer 

Department of Public Works 
2000 14

th 
Street NW, 6

th
 Floor 

Washington, DC  20009 

Tel: 202-671-2200 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractor and suppliers per my contractual 

arrangements with them. 

 

  

             

       Contractor/Company Name 

 

              

          Signature of Official 

 

             

                  Date     Title 
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K.4 BID BOND 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
BID BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

STATE OF INCORPORATION 

PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF BID 

 MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION 

BID OPENING DATE 

 

INVITATION NO.DCKT-2011-B-0037 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 

days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 

do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 

the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 

event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 

District the difference between the amount specified in said bid and the amount for which the District may procure the required work and/or supplies, if 

the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and virtue.  Each 

Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the Principal may 

grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only with respect to 

extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.5  CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 

restricting competition, any consultation, communication, or agreement with any Bidder 

or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Bid, or 

(iii) the methods or factors used to calculate the prices in the Bid; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 

otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Bidder to induce any other concern 

to submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Bidder’s organization responsible for determining the prices being 

offered in this Bid, and that the signatory has not participated and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in 

any action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 

 

(insert full name of person(s) in the organization responsible for determining the prices 

offered in this Contract and the title of his or her position in the Bidder’s 

organization); 

 

 (ii)  As an authorized agent, does certify that the principals named in subsection 

B(2)(i) above have not participated, and will not participate, in any action contrary to 

subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary 

to subparagraphs A(a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 

offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.6  EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 

83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 

following basic goal and objectives for utilization of bona fide residents of the District of Columbia in 

each project’s labor force: 

 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 

District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 

this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and  

trainees in the implementation of employment goals contained in this clause. 

 

 

              

 Date        Authorized Signature
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K.7   BUY AMERICAN CERTIFICATION 

 

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic 

end product, and that components of unknown origin are considered to have been mined, produced, or 

manufactured outside the United States. 

 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 

 

 

K.8  TYPE OF BUSINESS ORGANIZATION 

 

The Bidder, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

____ a corporation incorporated under the laws of the State of ____________________ 

____ an individual, 

____ a partnership, 

____ a nonprofit organization, or 

____ a joint venture; or 

 

(2)  If the Bidder is a foreign entity, it operates as: 

 

____ an individual, 

____ a joint venture, or 

____ a corporation registered for business in ______________________ 

(Country)
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 

 

L.1 SITE VISIT AND PRE-BID CONFERENCE:  

 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 

familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job 

conditions will not be accepted as a proper basis for considering an alleged error in bid or for 

payment of extras under, or revision to, the contract or in any other way as grounds for asserting 

a claim against the District.   

 

L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent 

matters will be held at 10:00 a.m. (local time) on January 6, 2010 at the following 

address:    

      Reeves Center 

      2000-14
th

 Street, NW, 3
rd

 floor 

      Washington, DC 20009    

 

L.1.2 Bidders planning to attend the pre-bid conference are requested to e-mail Aaron 

Holland, Contract Specialist at Aaron.Holland@dc.gov with the name and contact 

information of the person who will be in attendance. 

  

L.1.3 A site visit is scheduled immediately following the pre-bid conference on January 13, 

2011, at the project site. 

                      

L.1.4 Prospective bidders will be given an opportunity to ask questions regarding this 

solicitation at the conference.  The purpose of the conference is to provide a structured 

and formal opportunity for the District to accept questions from bidders on the 

solicitation document as well as to clarify the contents of the solicitation.  Attending 

bidders must complete the Pre-Bid Conference Attendance Roster at the conference so 

that bidder attendance can be properly recorded.  

 

L.1.5  Impromptu questions will be permitted and spontaneous answers will be provided at the 

District’s discretion.  Verbal answers given at the pre-bid conference are only intended 

for general discussion and do not represent the Department’s final position.  All oral 

questions must be submitted in writing following the close of the pre-bid conference but 

no later than three calendar days after the pre-bid conference in order to generate an 

official answer. Official answers shall be posted on at the OCP website at 

www.ocp.dc.gov.  

mailto:Aaron.Holland@dc.gov
http://www.ocp.dc.gov/


DCKT-2011-B-0037 

Storm-Water Management System  

P a g e  | 78 of 87 

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the exact 

date and time.  The conference will be held at the following address:  

  

      DC Department of Public Works 

      Reeves Center-2000-14
th

 Street, NW, 6
th

 floor 

      Washington, DC 20009 

                         

L.3 CONTRACT AWARD: 

 

L.3.1 The District reserves the right to accept/reject any bid submitted in response to this 

solicitation.  The CO may reject all bids or waive any minor informality or irregularity in 

bids received whenever it is determined that such action is in the best interest of the 

District.   

 

 L.3.2 Evaluation of Bids:  The District intends but is not obligated to make an award to the 

lowest evaluated bidder, which will be determined by applying, to the lump sum prices 

offered by each bidder in response to Section B.4, the appropriate preferences for each 

bidder according to Section M.1. 

 

L.4 PREPARATION AND SUBMISSION OF BIDS: 

 

L.4.1   Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The  District 

will not accept a facsimile copy of a bid as an original bid. All pages of the Invitation for 

Bids (IFB), all attachments and all documents containing the Bidder's offer shall 

constitute the formal contract.   

 

 Each bid shall be submitted in a sealed envelope conspicuously marked on the outside:  

 

"Bid in Response to Solicitation No. DCKT-2011-B-0037” 

 

L.4.1.1   The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.  Each bidder shall return the complete solicitation as 

 its bid. 

 

L.4.1.2  The District may reject as non-responsive any bid that fails to conform in any material    

respect to the IFB. 

 

L.4.1.3  The District may also reject as non-responsive any bids submitted on forms not 

 included in or required by the solicitation, or if the solicitation package is obtained 

 from any source other than the District’s official source listed below.  Bidders shall 

 make no changes to the requirements set forth in the solicitation.  
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L.4.1.4 Notwithstanding any other submission requirements stated in this IFB, the Bidder 

shall include with its bid, completed section B.4, certifications (Section K), First 

Source Employment Agreement; EEO Statement; and Bid Guarantee (L.21). 

 

L.5 BID SUBMISSIONS  DATE AND TIME-BID OPENING:  

 

Bids must be submitted no later than 2:00 p.m. (local time) on January 21, 2011. 

  

L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 

 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of bids, 

but not later than the exact opening date/time set for opening of bids. 

 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 

 L.7.1   Bids, modifications to bids, or requests for withdrawals that are received in the  

 designated District office after the exact local time specified above, are "late" and 

shall be considered only if they are received before the award is made and one (1) or 

more of the following circumstances apply: 

  

A.  The bid or modification was sent by registered or certified mail no later than  the        

fifth (5th) calendar day before the date specified for receipt of bids; or 

 

B.   The bid or modification was sent by mail and it is determined by the CO that the 

 late receipt at the location specified in the solicitation was caused by mishandling 

by the District after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or 

late withdrawal sent either by registered or certified mail shall be a U.S. or Canadian 

Postal Service postmark on the wrapper or on the original receipt from the U.S. or 

Canadian Postal Service.  If neither postmark shows a legible date, the bid, 

modification or withdrawal shall be deemed to have been mailed late.  When the 

postmark shows the date but not the hour, the time is presumed to be the last minute 

of the date shown.  If no date is shown on the postmark, the bid shall be considered 

late unless the Bidder can furnish evidence from the postal authorities of timely 

mailing. 

 

 L.7.3    Late Submissions 

 

 A late bid, late request for modification or late request for withdrawal shall not be 

considered, except as provided in this section. 
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 L.7.4 Late Bids 

 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 

held unopened, unless opened for identification, until after award and then retained 

with unsuccessful bids resulting from this solicitation. 

 

 

 

 L.7.5 Late Modifications 

A late modification of a successful bid that makes its terms more favorable to the 

District shall be considered at any time it is received and may be accepted.  

 

L.8  HAND DELIVERY OR MAILING OF BIDS TO: 

 

  Department of Public Works  

  Office of Contracting and Procurement 

  The Bid Room 

  2000 14
th

 Street NW, 3
rd

 Floor 

  Washington, DC 20009 
                               
 

L.9 ERRORS IN BIDS 

 

 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy 

between the unit price and the total price, the unit price will govern. 

 

L.11 QUESTIONS ABOUT THE SOLICITATION: 

 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 

shall submit the questions in writing to the Contract Specialist. The prospective Bidder shall 

submit questions no later than ten (10) calendar days prior to the closing date and time 

indicated for this solicitation.  The District will not consider any questions received less than 

ten (10) calendar days before the date set for submission of bid. The District will furnish 

responses promptly to all other prospective Bidders.  An amendment to the solicitation will 

be issued, if that information is necessary in submitting bids, or if the lack of it would be 

prejudicial to any other prospective Bidders.  Oral explanations or instructions given before 

the award of the contract will not be binding. 

 

Amendments, if any, will be posted on the OCP website. Vendors are responsible for 

checking the OCP website daily in the event that amendments are made to a 

solicitation. (www.ocp.dc.gov) 

 

L.12 FAILURE TO SUBMIT BIDS: 

 

Recipients of this solicitation not responding with a bid should not return this solicitation.  

Instead, they should advise the Office of Contracting and Procurement, by letter or postcard 

http://www.ocp.dc.gov/
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whether they want to receive future solicitations for similar requirements.  It is also requested 

that such recipients advise the CO, of the reason for not submitting a bid in response to this 

solicitation.  If a recipient does not submit a bid and does not notify the CO that future 

solicitations are desired, the recipient's name may be removed from the applicable mailing 

list. 

 

L.13 BID PROTESTS: 

 

Any actual or prospective Bidder or Contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than 10 business days after the basis of protest is known or should have been 

known, whichever is earlier. A protest based on alleged improprieties in a solicitation which 

are apparent prior to bid opening or the time set for receipt of initial bids shall be filed with 

the Board prior to bid opening or the time set for receipt of initial bids.  In procurements in 

which bids are requested, alleged improprieties which do not exist in the initial solicitation, 

but which are subsequently incorporated into this solicitation, must be protested no later than 

the next closing time for receipt of bids following the incorporation.  The protest shall be 

filed in writing, with the Contract Appeals Board, 441 4th St NW, Suite N350, Washington, 

DC 20001.   The aggrieved person shall also mail a copy of the protest to the CO for the 

solicitation.   

 

L.14 SIGNING OF BIDS: 

 

L.14.1  The Bidder shall sign the bid and print or type its name on the bid form in the 

 attached Bid Form Package. Each bid must show a full business address and 

 telephone number of the Bidder and be signed by the person or persons legally 

 authorized to sign contracts.  Erasures or other changes must be initialed by the 

 person signing the bid.  Bids signed by an agent shall be accompanied by evidence                 

of that agent's authority, unless that evidence has been previously furnished to the 

 CO.   

 

L.14.2 All correspondence concerning the bid or resulting contract will be mailed to the 

address shown on the bid in the absence of written instructions from the Bidder or 

Contractor to the contrary.  Any bid submitted by a partnership must be signed with 

the partnership name by a general partner with authority to bind the partnership.  

 Any bid submitted by a 

corporation must be signed with the name of the corporation followed by the 

signature and title of the person having authority to sign for the corporation.  Bidders 

shall complete and sign all Representations, Certifications and Acknowledgments as 

appropriate.  Failure to do so may result in a bid rejection. 

 

L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing 

and returning the amendment; (b) by identifying the amendment number and date in the 

space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award Form) of the 
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solicitation; or (c) by letter or telegram, including mailgrams. The District must receive the 

acknowledgment by the date and time specified for receipt of bids. Bidder’s failure to 

acknowledge an amendment may result in rejection of the bid. 

 

L.16 ACCEPTANCE PERIOD:  
 

The bidder agrees that its bid remains valid for a period of 150 calendar days from the 

opening date/time of the bid opening.  However, if for administrative reasons, the District is 

unable to make an award within this time period, the CO may request the Contractor and 

his/her surety to extend the bid bond for an additional 60 days. 

 

L.17 LEGAL STATUS OF BIDDER: 

 

Each bid must provide the following information: 

L.17.1  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 

 Number of Bidder; 

L.17.2 A copy of each District of Columbia license, registration or certification that the 

bidder is required by law to obtain. This mandate also requires the bidder to provide 

a copy of the executed “Clean Hands Certification” that is referenced in D.C. 

Official Code §47-2862, if the bidder is required by law to make such certification.  

If the bidder is a corporation or partnership and does not provide a copy of its 

license, registration or certification to transact business in the District of Columbia, 

the bid shall certify its intent to obtain the necessary license, registration or 

certification prior to contract award or its exemption from such requirements; 

L.17.3 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 

L.17.4  The District reserves the right to request additional information regarding the 

 Bidder’s organizational status. 

 

L.18    LOCAL OPERATING FACILITIES: 

 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 

of sufficient size and capacity and have the necessary facilities to adequately carry out the 

work to be performed under the contract. 

 

                    

 

         LOCAL ADDRESS                   LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________    ________________________________ 

           CELL NUMBER                   EMERGENCY NUMBER 
 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 
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L.19 BID DOCUMENTS: 

 

L.19.1  Persons who obtain bidding materials from anyone other than the District’s official 

website:  www.ocp.dc.gov , are hereby notified that any amendments  issued under 

this solicitation, and not acknowledged  by a bidder could affect the bid amount and/or 

responsiveness determinations. 

 

L.19.2  The District Government assumes no responsibility for furnishing any amendments to 

anyone who obtains bidding materials through other than the official channels. 

 

 L.19.3 This solicitation, and any amendments to bidding documents and bidding material are 

only available electronically from www.ocp.dc.gov.  In the unlikely event that the 

Office of Contracting and Procurement (OCP)’s website is not functioning correctly or 

in the event that amendments to a solicitation are made, it is the responsibility of the 

Contractor to check the print media for solicitation information or call OCP at (202) 

671-1563.  Print media may include The Washington Post, The Washington Times, 

The Informer, The Afro-American, The Commerce Business Daily, The Washington 

Examiner, or El Pregonero.  

 

L.20     EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 

 

 Bidders will be held to have: 

 

L.20.1    Checked all measurements and visible features which would in any manner affect the 

 work to be performed, and 

 L.20.2 Verified conditions at the site.  

 

L.21 ACCEPTABLE BID GUARANTEES: 

 

L.21.1   A bid guarantee in the amount of 5% of the bid price is required with bids over 

 $100,000.00.  If a bidder fails to provide the required bid guarantee, such failure will 

 require rejection of the bid. 

 

 L.21.2 Types of guarantees acceptable to the District of Columbia: 

 

  L.21.2.1 A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

 

L.21.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 

 

L.21.2.3 United States government securities that are assigned to the District which 

 pledge the full faith and credit of the United States.  

 

 

 

http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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L.22 PAYMENT AND PERFORMANCE BONDS: 

 

At contract award, the Contractor shall provide payment bond in an amount not less than 50% 

of the amount payable by the terms of the contract and a performance bond in an amount not 

less than 100% of the amount payable by the terms of the contract.  

 

L.23 GENERAL STANDARDS OF RESPONSIBILITY 

 

The prospective contractor must demonstrate to the satisfaction of the District its capability in all 

respects to perform fully the contract requirements; therefore, the prospective contractor must 

submit the documentation listed below, within five (5) days of the request by the District. 

 

L.23.1 Evidence of adequate financial resources, credit or the ability to obtain such resources as 

required during the performance of the contract. 

 

L.23.2 Evidence of the ability to comply with the required or proposed delivery or performance 

schedule, taking into consideration all existing commercial and governmental business 

commitments. 

 

L.23.3 Evidence of the necessary organization, experience, accounting and operational control, 

technical skills or the ability to obtain them. 

 

L.23.4 Evidence of compliance with the applicable District licensing and tax laws and regulations. 

 

L.23.5 Evidence of a satisfactory performance record, record of integrity and business ethics. 

 

L.23.6 Evidence of the necessary production, construction and technical equipment and facilities or the 

ability to obtain them. 

 

L.23.7 Evidence of other qualifications and eligibility criteria necessary to receive an award under 

applicable laws and regulations. 

 

L.23.8 If the prospective contractor fails to supply the information requested, the CO shall make the 

determination of responsibility or nonresponsibility based upon available information.  If the 

available information is insufficient to make a determination of responsibility, the CO shall 

determine the prospective contractor to be nonresponsible. 
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1. Preferences for Certified Business Enterprises 

 

  Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise 

Development and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. 

(the Act), the District shall apply preferences in evaluating bids from businesses that are small, 

local, disadvantaged, resident-owned, longtime resident, veteran-owned, local manufacturing, 

or local with a principal office located in an enterprise zone of the District of Columbia. 

 

M.1.1. Application of Preferences 

 

  For evaluation purposes, the allowable preferences under the Act shall be applicable to prime 

contractors as follows: 

 

M.1.1.1 Any prime contractor that is a small business enterprise (SBE) certified by the Department 

of Small and Local Business Development (DSLBD) will receive a three percent (3%) 

reduction in the bid price for a bid submitted by the SBE in response to this Invitation for 

Bids (IFB). 

 

M.1.1.2 Any prime contractor that is a resident-owned business (ROB) certified by DSLBD will 

receive a five percent (5%) reduction in the bid price for a bid submitted by the ROB in 

response to this IFB. 

 

M.1.1.3 Any prime contractor that is a longtime resident business (LRB) certified by DSLBD will 

receive a five percent (5%) reduction in the bid price for a bid submitted by the LRB in 

response to this IFB. 

 

M.1.1.4 Any prime contractor that is a local business enterprise (LBE) certified by DSLBD will 

receive a two percent (2%) reduction in the bid price for a bid submitted by the LBE in 

response to this IFB. 

 

M.1.1.5 Any prime contractor that is a local business enterprise with its principal offices located in 

an enterprise zone (DZE) certified by DSLBD will receive a two percent (2%) reduction in 

the bid price for a bid submitted by the DZE in response to this IFB. 

 

M.1.1.6 Any prime contractor that is a disadvantaged business enterprise (DBE) certified by DSLBD 

will receive a two percent (2%) reduction in the bid price for a bid submitted by the DBE in 

response to this IFB. 

 

M.1.1.7 Any prime contractor that is a veteran-owned business (VOB) certified by DSLBD will 

receive a two percent (2%) reduction in the bid price for a bid submitted by the VOB in 

response to this IFB. 
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M.1.1.8 Any prime contractor that is a local manufacturing business enterprise (LMBE) certified by 

DSLBD will receive a two percent (2%) reduction in the bid price for a bid submitted by the 

LMBE in response to this IFB. 

 

M.1.2 Maximum Preference Awarded 
 

 Notwithstanding the availability of the preceding preferences, the maximum total preference 

to which a certified business enterprise is entitled under the Act is twelve per cent (12%) for 

bids submitted in response to this IFB.  There will be no preference awarded for 

subcontracting by the prime contractor with certified business enterprises. 

   

M.1.3 Preferences for Certified Joint Ventures 

 

 When DSLBD certifies a joint venture, the certified joint venture will receive preferences as a 

prime contractor for categories in which the joint venture and the certified joint venture 

partner are certified, subject to the maximum preference limitation set forth in the preceding 

paragraph. 

 

M.1.4 Verification of Bidder’s Certification as a Certified Business Enterprise 

 

M.1.4.1 Any vendor seeking to receive preferences on this solicitation must be certified at the time of 

submission of its bid.  The CO will verify the bidder’s certification with DSLBD, and the 

bidder should not submit with its bid any documentation regarding its certification as a 

certified business enterprise.  

 

M.1.4.2 Any vendor seeking certification or provisional certification in order to receive preferences 

under this solicitation should contact the: 

 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

 

M.1.4.3 All vendors are encouraged to contact DSLBD at (202) 727-3900 if additional information is 

required on certification procedures and requirements. 

 

M.1.5    Subcontracting Requirement 
 

M.1.5.1 A prime contractor which is certified by the District Department of Small and Local 

Business Development as small, local or disadvantaged business enterprise shall not be 

required to subcontract under this contract. 

 

M.1.6    Certified Business Enterprise Prime Contractor Performance Requirements 
 

M.1.6.1 If a certified business enterprise is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, 
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that certified business enterprise prime contractor shall perform at least 35% of the 

contracting effort, excluding the cost of materials, goods and supplies, with its own 

organization and resources and, if it subcontracts, at least 35% of the subcontracted 

effort, excluding the cost of materials, goods and supplies, shall be with certified business 

enterprises. 

 

M.1.6.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

 

M.1.7    Prime Contractor Performance Requirements Applicable to Joint Ventures 

 

M.1.7.1 If a certified joint venture is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, the 

certified business enterprise partner of the joint venture shall perform at least 50% of the 

contracting effort, excluding the cost of materials, goods, and supplies, with its own 

organization and resources and, if the joint venture subcontracts, at least 35% of the 

subcontracted effort, excluding the cost of materials, goods and supplies, shall be with 

certified business enterprises.   

 

M.1.7.2 If the total of the contracting effort, excluding the cost of materials, goods, and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

 

M.1.8    Performance Requirement for Contracts of $1 Million or Less 
 

If this is a construction contract of $1 million or less for which an certified business 

enterprise is selected as prime contractor and is granted points or price reduction pursuant 

to the Act or is selected through a set-aside program under the Act, the certified business 

enterprise prime contractor shall perform at least 50% of the on-site work with its own 

work force. 

 

 

 


