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Government of the District of Columbia

District Department of Transportation

Office of Contracting and Procurement

2000 — 14" Street, NW, Washington, D.C. 20009

AMENDMENT NO. 5 |ISSUED FEBRUARY 27, 2007 4 Page(s)
INVITATION NO. POKA-2006-B-0002-VH

FOXHALL ROAD, N.W. SAFETY IMPROVEMENTS
FROM CANAL ROAD TO NEBRASKA AVENUE, PHASE 2
F.A.P.NO.: STP -TCSP (005)

CURRENT BID OPENING DATE: March 8, 2007

BIDDERS shdl acknowledge receipt of this addendum on officia form. Failure to do so may result in
rejection of your bid.

BIDDERS are informed that the above name project is modified asfollows,

SPECIFICATIONS

On page 7, under SP. 13, CONSTRUCTION SCHEDULING — Add the following new paragraphs
at theend.

Condruction sequencing and maintenance of traffic may be modified to accommodate
condruction of the retaining walls at the North quadrant of the Foxhall/Reservoir intersection.
Contractor will coordinate with the Engineer and DDOT’ s Traffic Services Adminigtretion to
make such modifications as needed.

On page 7, under S.P. 15, CONSTRUCTION COMPLETION TIME, in paragraph 2, line 2,
DELETE “ONE_HUNDRED EIGHTY (180) CALENDAR DAYS” and REPLACE it with
“THREE HUNDRED SIXTY-FIVE (365) CALENDAR DAYS".

S.P. 49, MAINTENANCE OF HIGHWAY OF TRAFFIC — (D) LANE CLOSING AND
TRAFFIC CONTROL DEVICES: Add the following to thelist of items.

[tem No. Unit Description
616 110 Each Changegble Message Sign

AMENDMENT NO. 5
FOXHALL ROAD, N.W. SAFETY IMPROVEMENTS
FAP NO.: STP-TCSP (005)



ADD: Thefodllowing New SP.

62. GEOTEXTILE FABRIC, Item 200010:

GENERAL - GEOTEXTILE FABRIC congdgs of furnishing and ingaling such fabric as
directed by the Engineer. The fabric shal meet the materia specifications of 213.02. It

will be used to supplement work under 209002 Aggregate Base Course in areas consdered
by the Engineer to be ungtable. When, in the judgment of the Engineer, such areas are
encountered, Engineer will direct the Contractor to ingtal the fabric per 203.03 (B), (C),
and (D).

MEASURE AND PAYMENT — The unit of messure for GEOTEXTILE FABRIC will be
the square yard, which payment will be full compensation for the ingtalled fabric complete
in place.

ADD: Thefollowing New S.P.

63. FURNISH AND INSTALL VIDEO VEHICLE DETECTION SYSTEM : Item 620992

This item supplements 620, Miscdlaneous Electrica Work.

A. GENERAL: Contractor shdl ingdl a Video Vehide Detection Sysem a the
intersection of Foxhadl Road and Dunmarlin Driveway as shown on the plans and
specified herein. Requirements are as follows:

1. Video detection sysem supplied shdl have interface cards compatible with
DDOT traffic controller cabinet input file.

2. Video detection shdl not require connection to signal outputs for operation.

3. Video detection system shall require 1 fixed, weather sealed camera, 2wire
power and 1 RG-59 cable for each phase detected. For thisingdlation, two (2)
phases are to be detected.

4. Video deection sysdem shdl be supplied with al required mounting and
ingalation hardware.

5. Video detection system shdl be supplied with dl required hardware and software
for programming and st up.

6. Video detection system supplied shdl be the following part numbers or gpproved
equdl:

a. 1 each, 7250-109 Traficon VIP3D.2 Video Detection Card (2-camera
card)

b. 2 each, 2050-100 Camera Assembly Package (includes. camerallens,
housing, sunshidd & junction box

C. 2 each, 2050-405 Pelco Astro-Brac w/74" Tube & 84" Cable
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FOXHALL ROAD, N.W. SAFETY IMPROVEMENTS
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7. Contractor shall submit cut sheets and concept of operation for gpprova prior to

. 2 each, 2050-410 Pelco Side-Of-Pole Bracket

2 each, CON-BC-PE9908 "Y" Cable for Existing Rack Assemblies

1 each,4440-110-2 170 Cabinet, Camera Interface Pand for 2 Cameras
12 each,CON-BNC-CP-882 BNC Connectors- Mde

1 each, WIRE-VC-RG#5918/5 "Siamese" Cable in 1000" Roll (coaxid &
power cable)

1 each, MONITOR-9B/W-1 Rainbow 9" B&W Video Monitor

1 each, 7250-501 Traficon Programming Keypad 1

procurement and ingtalation.
8. SUPPORT - On-dte setup and support by factory authorized representative.

B. MEASURE AND PAYMENT: The unit of measure for Furnish and Ingtal Video
Vehicle Detection System will be the job. No direct measure will be made. Payment for
Furnish and Ingal Video Vehicle Detection System will be made a the contract lump
sum price, which payment will include furnishing dl labor, tools, equipment, materids and

incidentals needed to complete the work as specified.

WAGE RATES

DELETE: GENERAL WAGE DECISION NUMBER: DC030001, MODIFICATION
NO. 46, DATED 10/27/06 and REPLACE with GENERAL WAGE DECISION
MODIFICATION NO. 0, DATED 02/09/07. (Attached with the Amendment).

DELETE: The SCHEDULE of ITEMS in its entirety and REPLACE with the REVISED

BID FORMSAND PROPOSAL

SCHEDULE of ITEMS1R thru 17R. (Attached with the Amendment).

INFORMATION

Attachment hereto is geotechnical information consisting of nine (9) pages. (Attached with the

Amendment).

o gk wnpE

AMENDMENT NO. 5

Foxhal Geotech, TLB pl, E-Mall

Foxhall Geotech, TLB p2, Recommendations
Foxhall Geotech, TLB p3, Wall Sketch
Foxhall Geotech, Location Map 1 of 2
Foxhall Geotech, Location Map 2 of 2
Foxhdl Geotech, B-1

FOXHALL ROAD, N.W. SAFETY IMPROVEMENTS
FAP NO.: STP-TCSP (005)



7. Foxhal Geotech, B-2
8. Foxhall Geotech, B-3
9. Foxhall Geotech, B-4
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PLANS

REPLACE shesets 3, 4, 11, 12, 42, 42A, 42F, 42G, 42H with ATTACHED new shests 3R,
4R, 11R, 12R, 42R, 42AR, 42FR, 42GR, and 42HR.

These sheets are affected by a desgn modification to the curbline a the north quadrant of
the Foxhall/Reservoir Road intersection. Additional revised sheets will be provided prior
to award, including Intersection Layout Plan, Maintenance of Traffic, Pavement Marking
Detal Plan, Pavement Marking and Signing, Traffic Signal Modification, and Streetlight
Pan.

INSERT new Informational Drawing 1 and Informational Drawing 2.

These drawings depict planned work to congtruct an entrance to a new private road east of
Foxhall Road between Whitehaven Parkway and W Pace. The informational drawings are
provided for bidding purposes only, not for congtruction. Find drawings for this work will be
provided prior to award.
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Di strict Departnent of Transportation PACE: 1R
DATE:
SCHEDULE OF | TEMS REVI SED: 2-22-07
CONTRACT | D: KA2006B0002VH PRQIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [---mmmmm e e
| |  AND UNITS | DOLLARS CTS | DOLLARS |CTS
SECTI ON 0001
| 000003 Enpl oyee Training | | |
0010] | 1000. 000| |
I | HR I I
| 108002 Progress | | |
0020| Phot ogr aphs | LUMP | LUMP |
I I I I
| 108004 As-Built Draw ngs | |
0030] | LUMP | LUMP |
I I I I
| 200010 Eart hwor k and | | |
0040| Excavation Special Item | 30. 000| [
| - SY - GEOTEXTI LE | SY | |
| FABRI C PER 213. 02 | | |
| 201002 C ear and G ub | | |
0050 | LUMP | LUMP |
I I I I
| 202002 Common Excavati on | | |
0060| | 1450. 000| |
I | CY I I
| 202004 Hard Surface | | |
0070| Pavenent Excavation [ 365. 000| |
I | CY I I
| 204004 Borrow Embankment | | |
0080] Fi I | [ 150. 000]| [
| | CY | |
| 209002 Aggr egat e Base [ |
0090]| Cour se [ 641. 000| |
I | CY I I
| 307010 Convert Fire | |
0100| Hydr ant | 10. 000| |



Di strict Departnent of Transportation PACE: 2R
DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR

LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT

NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmme -

| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
| 309991 Sewer Manhol e | |
0110| Special Item- EACH - | 35. 000| |
|| TEM NO. 311063 - CLEAN | EACH | |
| SEWER STRUCTURE | | |
| 310006 Standard Triple | |
0120]| Basi n [ 1. 000] |
I | EACH I I
| 310008 Basi n Connect PCC | | |
0130| Pipe, Cass |11, 15 Inch | 6. 000| |
I | LF I I
| 310991 Catch Basi ns | [ |
0140| Connecti ng Pi pe Special | 840. 000| |
[Item - LF - | TEM NO. | LF [ |
| 311065 - CLEAN PCC PI PE | | |
| 311004 Reset [ | |
0150| Sewer -Water-Utility | 126. 000| |
| Manhol e Frame | EACH | |
| 311010 Adjust Standard | |
0160| Basi n Top | 10. 000| |
I | EACH I I
| 311020 Manhol e Adapt er | | |
0170| Ri ng | 30. 000| |
I | EACH I I
| 311026 Repl ace Existing | |
0180| Basin with Double Basin | 3. 000| |
I | EACH I I
| 312002 Repl ace [ | |
0190| Sewer - Wat er Manhol e | 48. 000| |
| Frane | EACH [ |
| 312006 Repl ace Standard | | |
0200| Basin Top 38. 000| |
I | EACH I I
| 313006 Abandon Basi n |
0210] |



Di strict Departnent of Transportation PACE: 3R
DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR

LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT

NO | DESCRI PTI ON | QUANTI TY [---mmmme o [---mmmm -

| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
| 402004 Super pave Base | |
0220| Course, 25 mm | 100. 000| |
I | TON I I
| 402012 Sperrpave Surface | | |
0230| Course, 12.5 nm | 7600. 000] |
| | TON | I
| 403002 Tack Coat | | |
0240| | 46875. 000| |
I | SY I |
| 407002 Temporary AC, | |
0250| Super pave Surface Course, | 150. 000| |
[12.5 mm | TON | |
| 409002 Asphalt Patching, | | |
0260]| Super pave Surface Course, | 380. 000| |
[12.5 mMm | TON | |
| 502002 PCC Base | |
0270] | 101. 000| [
I | CY I I
| 502004 PCC Base for | | |
0280| Utility Cuts | 10. 000] |
I | CY I I
| 505026 Wl ded Wre | | |
0290| Fabric for Repair, Style | 50. 000| |
| 66-46 | SY | |
| 505030 Anchor Bolts - | [ |
0300]| Pavi ng [ 240. 000| |
I | EACH I I
| 506004 Repair PCC Base | | |
0310] | 1000. 000| |
I | CY I I

| 506008 Repair PCC |

0320| Dri veway- Al l ey Entrance | 130.



District

CONTRACT | D: KA2006B0002VH

Department of Transportation
SCHEDULE OF | TEMS

PROJECT(S): STP-TCSP (005)

PAGE:
DATE:
REVI SED:

4R

2-22-07

| TEM

| 506014 Additi onal

| I
0330| St andard Portl and Cenent | 100. 000|
I

| 600006 I nci dent al

0340| Constructi on Speci al
[Item - EACH -
| 605029 - W LD ANI MAL
| WARNI NG REFLECTORS

| TEM NO.

| 600006 | nci dent al
0350| Construction Speci al
|[Item - EACH -

| SI GNAL EQUI PMENT FROM
| STREETLI GHT PCLE

| TEM NO.
| 617992 - REMOVE TRAFFI C

| 600011 I ncidental
0360| Const ruction Speci al
[Item - LS - | TEM NO.

| 611151 - TREE PROTECTI ON |

| AND REPLACEMENT

I
| LUMP |
I I

I

| 601006 PCC Directional
0370]| I sl and

| 602010 Standard PCC
0380]| Copi ng

0400|

| 605016 Cui der ai l
0410| Approach Ter m nal



Di strict Departnent of Transportation PACE: 5R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [mme oo [-mmmem -
| | AND UNNTS | DOLLARS | CTS | DOLLARS |CTS
| 605018 CGuiderail Exit | | |
0420| Ter m nal | 2. 000| |
I | EACH I
| 605038 Renove W | |
0430| Beam Thri e Beam | 520. 000] |
| Cui derail | LF | [
| 606002 Pavement | |
0440| Profiling (MI11ing) | 46405. 000| |
I | SY I |

| 607991 M sc. Fencing | | |

0450| Special Item- LF - | 100. 000| |
| | TEM NO. 607 051 - WOoOD | LF | |
| FENCE, 6 FT. HT. | | |
| 607991 M sc. Fencing | | |

0460| Special Item- LF - | 1000. 000| |
| | TEM NO. 607005 | LF | |
| TEMPORARY FENCE [ | .

| 608004 PCC Si dewal k, 4

I I
0470| I nch | 1860. 000| |
I | SY I I
| 608016 Repair- Repl ace | | |
0480| PCC Si dewal k, 4 Inch [ 1055. 000| |
I | SY I I
| 608022 AC Wal k | [ |
0490| | 265. 000| |
I | SY I I

| 609008 PCC Curb and | |
0500| Gutter, 15 to 18 Inch | 1000. 000| |
| Dept h | LF | |

| 609014 PCC Circular Curb | | |
0510| and Gutter, 15 to 18 | 400. 000| |
| I'nch Depth | LF | . [



Di strict Departnent of Transportation PACE: 6R

DATE:
SCHEDULE OF | TEMS REM SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmmme - -
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 609018 PCC Curb, Over 15 | |
0520/ to 18 Inch Depth | 5240. 000| |
I | LF I I
| 609022 PCC Circul ar Curb, | | |
0530] 15 to 18 Inch Depth | 100. 000]| |
I | LF | |
| 609040 PCC Circul ar Curb | | |
0540| for Alley-Drive Entrance | 1070. 000| |
| | LF | |
| 609050 Repair- Repl ace | | |
0550| PCC Curb and/or Gutter | 100. 000| |
I | CY I I
| 609052 Repair- Repl ace | | |
0560| PCC Circul ar Curb and/or | 50. 000| |
| Gutter | CY | . |
| 609200 PCC | |
0570| Wheel chair/Bi cycl e Ranp | 25. 000| [
| - New Construction | EACH | . |
| 609202 PCC | I
0580| Wheel chair/ Bi cycl e Ranp | 17. 000

I
I
| - Existing Construction |EACH [ |
I

| 610010 Crownvet ch | |

0590| Hydr oseedi ng | 470. 000| |
I | SY I I
| 610018 Sod with 3 Inch | | |
0600| Topsoi | | 515. 000] |
I | SY I I
| 610054 Topsoi | | | |
0610| | 40. 000| |
I | CY I I
| 620060 Ml ch [ [ |
0620| | 470. 000| |



Di strict Departnent of Transportation PACE: 7R
DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmmm - -
| | AND UNITS | DOLLARS CTS | DOLLARS | CTS
| 611004 Renove Tree and | |
0630| Stunmp 6 to 12 Inch Dia. | 4. 000| [
I | EACH I I
| 611006 Renove Tree and [ | |
0640 Stunp 12 to 18 Inch Dia. | 1. 000| |
| | EACH I I
| 611040 Prune Tree 6 Inch | | |
0650/ to 12 Inch D a. | 5. 000| |
| | EACH | I
| 611042 Prune Tree 12 | |
0660| Inch to 18 Inch Dia. | 5. 000| |
I | EACH I I
| 611044 Prune Tree 18 | | |
0670| Inch to 24 Inch D a. | 5. 000| |
I | EACH I I
| 611046 Prune Tree 24 | |
0680| Inch to 30 Inch D a. [ 5. 000| |
I | EACH I I
| 611048 Prune Tree 30 | | |
0690| I nch to 36 Inch Dia. | 5. 000| |
| | EACH I I
| 611050 Prune Tree over | [ |
0700| 36 I nch Di a. | 5. 000] |
| | EACH | I
| 611999 Tree, Shrub, Vine, | |
0710| & Ground Cover Speci al | 5. 000| |
[Item - EACH - |ITEM NO, | EACH | |
| 611863 - TREE PLANTING | [ |
[2-2 1/2 INCH CAL., B& | | |
| 612002 Mbbilization | | |
0720] | LUWP | LUMP |



Di strict Departnent of Transportation PAGE: 8R
DATE:
SCHEDULE OF | TEMS REVI SED:.  2-22-07
CONTRACT | D: KA2006B0002VH PRQIECT(S): STP-TCSP (005)
CONTRACTOR

LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT

NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmme -

| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
| 614012 Portable Precast | |
0730| PCC Barri er | 500. 000| |
I |LF I I
| 616004 Construction Lane | | |
0740| d osi ng | LUMP | LUMP |
I | I I
| 616006 Renove Lane | | |
0750| Mar ki ngs | 750. 000| |
I | SF I |
| 616008 Tenporary | |
0760| Construction Sign [ 32. 000] |
| Supports | EACH | |
| 616010 Portable Traffic | | |
0770| Si gnal Bases [ 2.000| |
I | EACH I I
| 616012 Construction | | |
0780| War ni ng and Detour Signs | 330. 000] |
I | SF I I
| 616014 Reflectorized | | |
0790| Traffi c Cones | 150. 000| |
| | EACH I I
| 616016 Fl ashi ng Anber [ | |
0800| War ni ng Lights, Type "B" | 45. 000| |
| | EACH | |
| 616020 Sequential Arrow | |
0810| Boar ds [ 4. 000| |
I | EACH I I
| 616022 Construction Sign | | |
0820| War ni ng Fl ags | 18. 000| |
I | EACH I I
| 616024 Type |11 PVC | | |
0830| Barri cade | 12. 000| [



Di strict Departnent of Transportation PACE: IR
DATE:
SCHEDULE OF | TEMS REM SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR

LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT

NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmmme - -

| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
| 616028 Traffic Druns | |
0840| [ 50. 000] |
I | EACH I I
| 616040 Thernopl astic | | |
0850| Paverent Marking, 4 Inch | 23250. 000| |
I | LF | |
| 616042 Thernopl astic [ | |
0860| Pavermrent Marking, 4 Inch | 1150. 000| |
| Dash | LF | |
| 616044 Ther nopl astic | |
0870| Pavenent Marking, 6 Inch | 4460. 000| |
I | LF I I
| 616050 Ther nopl astic | | |
0880| Pavenent Mar ki ng, 12 [ 950. 000| |
| I nch | LF | |
| 616052 Ther nopl astic | |
0890| Pavenent Letter | 67.000]| |
I | EACH I I
| 616054 Ther nopl astic | | |
0900| Pavenent Arrow | 50. 000| |
I | EACH | I
| 616080 Truck Mbounted | | |
0910| At t enuat or | 1. 000| |
| | EACH | |
| 616090 Construction Zone | |
0920| At t enuat or | 1. 000| |
I | EACH I I
| 616110 PORTABLE | | |
0930| CHANGABLE MESSAGE SIGN | 2.000| |



Di strict Departnent of Transportation PACE: 10R
DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07

CONTRACT | D: KA2006B0002VH PRQIECT(S): STP-TCSP (005)

LI NE| | TEM | APPROX. | UNTPRICE | BIDAVOUNT

| 616994 Traffic Control | |
0940| Special Item- LF - |
| | TEM NO. 616051 | LF | |
| - THERMOPLASTI C PAVEMENT | |
| MARKI NG 24 | NCH |
| 616994 Traffic Control | | |
0950| Special Item- LF - | 1200. 000| |
| | TEM NO. 616075 | LF | |
| - REMOVABLE PREFORMED PAV | | |
| EMENT MARKI NG 4 | NCH | | .
| 617002 Furni sh And | |
0960| Instal | Inductive Loop | 932. 000] |
| Det ect or |
| 617010 Furni sh And | |
0970| Install 3 Foot By 3 Foot | 8. 000] |
| El ectrical Manhol e | EACH | . |
| 617028 Furni sh And [ |
0980| I nstal | Handbox | 4.000| |
I

| 617030 Furni sh And | | |

0990| Install One 2 Inch And | 57.000| [
| Two 4 Inch Pvc Encased | LF | |
| EIl ectrical Conduits | | . |
| 617032 Furni sh And | | |

1000| I nstall One 2 Inch And | 39. 000| [
| One 4 Inch Pvc Encased | LF | |
| EI ectrical Conduits | | |
| 617038 Furni sh And | |

1010| I nstal |l Pcc Foundati on | 2.000| |
| For Controller Cabinet | EACH | |



Di strict Departnent of Transportation PAGE: 11R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PROJECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNTPRICE | BIDAVOUNT
NO | DESCRI PTI ON | QUANTITY  |ceeccmmmmommenn- [commmmme e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

| 617040 Furni sh Tenporary, | [
1020| Port abl e, Concrete Base | 1. 000|

|

| For Model 336-S A nd | EACH | |

| Model 336-Ss Traffic | | |

| Si gnal Controller | | |

| Cabi net | | I
| 617042 Furni sh Tenporary, | [
1030| Port abl e, Concrete Base | 5. 000|

| Traffic Signal Pole | |
| Mounted On A Transforner | |
| Base [ | . |
| 617044 Rel ocate Any |
1040| Tenporary, Portabl e, | 5. 000| |
I

|
| For 20 Foot Steel | EACH | |
I
I

| Concrete Base EACH | |
| 617046 Furni sh And | | |
1050| I nstal |l 20 Foot Tall [ 5. 000| |
| Steel Traffic Signal | EACH | |

| Pol e [ | . |
| 617048 Furni sh And |
1060| I nstall 8 Foot Long Mast |
| AAmWth Canmp And Remo | EACH [ |
| veabl e End Cap |
| 617050 Furni sh And | | |
1070| I nstall 7 Conductor 14 | 2777.000| |
| Awg Stranded El ectrical |LF | |
| T raffic Signal Cable | | . |
| 617054 Furni sh And |
1080| Install 12 Pair 19 Awg | 635. 000| |
| Under gr ound |
| Communi cation s Cable | | . [
| 617056 Furni sh And | | |
1090| Install 12 Pair 19 Awg | 8515. 000| |
| Over head Conmuni cations |LF | |
| C abl e | [ |



Di strict Departnent of Transportation PAGE: 12R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PROJECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmmme - -
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 617068 Furnish Red Ball | | |
1100| Led Mbdul e | 19. 000| |
I | EACH I I
| 617070 Furnish Yell ow [ | |
1110| Bal | Led Modul e | 119. 000| |
| | EACH I I
| 617072 Furnish G een | | |
1120| Bal | Led Modul e | 19. 000| |
| | EACH |
| 617076 Furnish Yell ow | | |
1130| Arrow Led Mddul e | 2.000| |
I | EACH I I
| 617078 Furni sh G een | | |
1140| Arrow Led Modul e | 5. 000| |
I | EACH I I

| 617084 Furnish 12 Inch | | |
1150| Cverl ay Lunar Wite | 10. 000| |
| Val ki ng Person And Portl | EACH | |

| and Orange Rai sed Hand | | |

I

| Led Modul e | |

| 617086 Furnish 12 Inch | | |
1160| Portl and Orange | 10. 000| |

| Count down Led Modul e | EACH | . |

| 617090 Furni sh And | [
1170| I nstall 3 Section | 8. 000|

| Conventional Traffic |

| Signal He ad On A Pole [

| (Al Lenses 12?) | |

| 617092 Furni sh And | |
1180| I nstall 4 Section | 4. 000| |

| Conventional Traffic | |

| Signal He ad On A Pole | |

| (AIl Lanes 127?) | | . |



Di strict Departnent of Transportation PAGE: 13R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PROJECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNTPRICE | BIDAVOUNT
NO | DESCRI PTI ON | QUANTITY  |ceeccmmmmommenn- [commmmme e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

| 617094 Furni sh And | |
1190| I nstall 5 Section | 1. 000| |
| Conventional Traffic | |
| Signal He ad On A Pol e [ [
| (AIl Lenses 127?) [ | .
| 617096 Furni sh And |
1200| I nstall 3 Section | 6. 000| |
| Conventional Traffic | |
| Signal He ad On A Mast | |
| Arm (Al Lenses 127?) | | .
| 617114 Furni sh And | |
1210| Install 2 Section | 10. 000
| Conventional Pedestrian |
| Signal Head On A Pol e | |
| (12?) I
| 617124 Furni sh And |
1220| I nstall Traffic Signal [ 2.000| |
| Controller And Cabi net

| 617126 Renove Abandoned |

1230| Traffic Signal |
| Control |l er Cabinet | EACH | |
| Foundatio n [

| 617130 REMOVE TRAFFIC |
1240| SI GNAL POLE AND TRAFFIC | 1. 000| |
I

| SI GNAL EQUI PMENT EACH | |
| 617132 Renpve Traffic | | |
1250| Si gnal Controller And | 1. 000| |
| Cabi net | EACH | |
| 617164 Traffic Sign | | |
1260| Panel s | 14. 000| |
I | SF I I

| 618016 Furnish and |
1270| Install 36" x 36" x 36" | 4. 000| |
| Manhol e |



Di strict Departnent of Transportation PAGE: 14R
DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07

CONTRACT | D: KA2006B0002VH PRQIECT(S): STP-TCSP (005)

LI NE| | TEM | APPROX. | UNTPRICE | BIDAVOUNT

| 618072 Furni sh and | |

1280| Install 1-2" Schedule 40 | 312. 000| |
| R gi d PVC Conduit | LF | . [
| 618100 Furnish and | | |

1290| I nstall 1-4" Schedule 40 | 39. 000] |
| R gi d PVC Condui t | LF | . |
| 618154 Furni sh and | | |

1300| I nstal | 4-4" Schedule 40 | 213. 000| |
| Rl gid PVC Conduit (duct |LF | |
| bank) I I : I
| 618160 Furni sh and | |

1310| Install 2-4" Schedule 40 | 175. 000] |
| R gid PVC Conduit (duct |LF [ |
| bank) I I : I
| 618190 Furni sh and | | |

1320| I nstal |l #10 Stranded | 672.000| |
| Wre | LF | . |
| 618202 Furni sh and [ |

1330| Install #6 Stranded Wre | 571. 000| |

| 618294 Furni sh #8 |
1340| Stranded Ground Wre [ 593. 000| |
I

| 618394 Furni sh and | |
1350| Install 15" B.C. Street | 11. 000] |
| Li ght Foundati on | EACH | . |
| 618400 Renpve Street | [ |
1360]| Li ght Pol e Foundati on [ 10. 000| |

| 618436 Furnish and | | |
1370| I nstall 15" B.C Steel | 13. 000| |
| Transformer Base | EACH | . |



Di strict Departnent of Transportation PACE: 15R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PRQJIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE | Bl D AMOUNT
NO | DESCRI PTI ON | QUANTI TY [----mmmm o [--mmmmm - -
| | AND UNNTS | DOLLARS | CTS | DOLLARS |CTS
| 618542 Furni sh and | | |
1380| Install 28'-6" Steel [ 10. 000] |
| Pendant Pole with up to | EACH [ |
|8 Arm | | . |
| 618566 Renpbve Pendant | | |
1390| Pol e 30 ft. Height or | 9. 000| [
| Less | EACH [ [

| 618668 Renpbve armfrom | | |

1400| wood pole up to 8 ft. in | 2.000| |
| Lengt h | EACH | . |
| 618676 Furni sh and | | |
1410| Install 8 ft. Armon [ 3. 000| |
| Wod Pol e | EACH | . [
| 618720 Renpve Luminaire | | |
1420| from Wod Pol e | 2. 000| [
I | EACH I I
| 618722 Renove Lunminaire | | |
1430| from Steel Pol e | 9. 000| |
| | EACH | I

| 618754 Furni sh and | |
1440| I nstal | 250 Watt HPS | 12. 000| |
I

| Cutof f Lumi naire EACH | |
| 618888 Furni sh and | | |
1450| Install 4" PVC Rigid | 25. 000] |
| U Guard on Wyod Pol e | LF | . |
| 618896 Furni sh and | | |
1460| Install 1" PVC Rigid | 15. 000| |
| U Guard on Wod Pol e | LF | . |

| 618991 ELECTRI CAL WORK | | |
1470| SPECI AL | TEM - LS- | LUMP | LUMP |
| FURNI SH AND | NSTALL | | |
| VI DEO VEHI CLE DETECTOR | | |



District Department of Transportation PAGE: 16R

DATE:
SCHEDULE OF | TEMS REVI SED:  2-22-07
CONTRACT | D: KA2006B0002VH PROJECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNTPRICE | BIDAMVOUNT
NO | DESCRI PTI ON | QUANTITY  |ceeccmmemommenn- [commmmme e
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 618992 ELECTRI CAL WORK | |
1480| SPECI AL | TEM - EACH | 1. 000|

| SPECI AL SPREAD FOUNDAT | |
| ON FOR STREETLI GHT OR | |
| TRAFF SI G PCLE | | . |
| 618999 Paynent to PEPCO | |
1490| f or Connecti on, | LUMP | LUMP
| Di sconnect i on, | |
| I nspection PAYMENT TO | |
| PEPCO FOR | |
| CONNECT/ DI SCONNECT OF | |
I
I

|
| FURNI SH & | NSTALL | EACH | |
I
|

| SERVI CE TO STREETLI GHTS |
| & TRAFF SI GS |
| 620014 Traffic Sign |
1500]| Panel s | 1152. 000| |
I

| 620040 Federal Aid | |
1510| Proj ect Sign [ 2.000| |
I

| 620993 Traffic Signing | | |
1520| Special Item- EACH - | 161. 000| |
| METAL SI GN POST | EACH | . |
| 624002 Engineer's Field | | |
1530| Facilities | LUMP | LUWP |

| 625002 Fiel d Layout | |
1540] | LUMP | LUMP

| 700009 Structures |

1550] Constructi on Speci al | 1759. 000|
[Item- SF - | TEM NO | SF
| 701 013 - DRI LLED |
| SOLDI ER PI LE RETAI NI NG |
| VALL I I : I
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DATE:
SCHEDULE OF | TEMS REVI SED: 2-22-07
CONTRACT | D: KA2006B0002VH PRQIECT(S): STP-TCSP (005)
CONTRACTOR
LI NE| | TEM | APPROX. | UNIT PRICE |  BID AMOUNT
NO | DESCRI PTI ON | QUANTI TY [---mmmme o [--mmmmm - -
| | ANDUNITS | DOLLARS | CTS | DOLLARS |CTS
| 700009 Structures | |
1560| Constructi on Speci al | 1368. 000

| 701 015 - DRI LLED | |

| SOLDI ER PI LE RETAINING | |
| WALL W TH TI EBACKS | | . |
| 701992 Piling Speci al | | |
1570| Item - EACH - ITEM NO | 40. 000| |
| 701 101 - PERMANENT | EACH | |
|
I

|
[Item- SF - [|TEM NO | SF | |
I
I

| GROUTED TI E BACKS, | |
| FURNI SHED, | NSTALLED AND | |
| ACCEPTED | | . |

| 701992 Piling Speci al | | |
1580| Item - EACH - |ITEM NO | 4.000| |
| 701 103 - PERFORVANCE | EACH | |
| TESTS FOR PERMANENT | | |
| GROUTED TI EBACKS | | . |



Gener al Decision Nunber: DC0O70001 02/09/2007 DC1
Super seded General Decision Nunmber: DC20030001
State: District of Colunbia

Construction Types: Heavy (Heavy and Sewer and Water Line)
and Hi ghway

County: District of Colunbia Statew de.

HEAVY CONSTRUCTI ON PRQJECTS (I ncl udi ng Sewer and Water Lines);
HI GHWAY CONSTRUCTI ON PROJECTS

Modi fi cati on Number Publ i cati on Date
0 02/ 09/ 2007

* ASBE0024- 001 10/01/2006
Rat es Fringes

Asbest os Wor ker/ Heat and
Frost | nsul at or
I ncl udes the application
of all insulating
mat eri als, protective
coverings, coatings and
finishes to all types of
mechani cal systems.......... $ 27.13 13.13

* ASBE0024-002 10/01/2006
Rat es Fringes

Hazar dous Material Handl er
I ncl udes preparation,
wetting, stripping,
removal , scrapping,
vacuuni ng, baggi ng and
di sposi ng of al
i nsul ation materials,
whet her they contain
asbestos or not, from
mechani cal systems.......... $ 18.00 6. 45

* ASBE0024- 005 10/ 01/ 2006
Rat es Fri nges

Fire Stop Technician
I ncl udes the application
of materials or devices
wi thin or around
penetrations and openi ngs
in all rated wall or floor



assenblies, in order to
prevent the passage of
fire, smoke or other
gases. The application

i ncludes all conponents

i nvolved in creating the
rated barrier at perineter
sl ab edges and exteri or
cavities, the head of
gypsum board or concrete
wal I s, joints between
rated wall or floor
conponents, sealing of
penetrating itenms and

bl ank openings.............. $ 22.00 6.24

Rat es Fri nges
Boilermaker...................... $ 32.06 16. 46
CBRDCO001-001 04/30/2006
Rat es Fringes
Bricklayer....................... $ 25.90 6.19
|CARPO132-001 05/01/2006
Rat es Fringes
Carpenter/Lather................. $ 23.37 5.75
Piledriver................. ... ... $ 22.47 6. 00
| CARPO132-003 05/01/2004
Rat es Fri nges
Diver Tender..................... $ 20.85 5.50
Diver. ... ... . .. . . $ 29.63 5.50
|CARP1831-001 04/01/2003
Rat es Fri nges
MITwight....................... $ 24.34 4.05
CELEC0026-001 11/06/2006
Rat es Fringes
Electrician..............ouu.. $ 32.45 11. 32+a

a. PAID HOLI DAYS: New Year's Day, Martin Luther King Jr.'s
Bi rt hday, | nauguration Day, Menorial Day, Fourth of July,
Labor Day, Veterans Day, Thanksgiving Day, the day after



Thanksgi vi ng and Christmas Day or days designated as |ega
hol i days by the Federal Governnent.

ELEC0026- 008 07/01/2003

Rat es Fri nges
Mot or Repai r men
Renpval and reinstallation
of electrical motors........ $ 23.69 7. 73+3%ra

a. PAI D HOLI DAYS:
New Year's Day, Martin Luther King Jr.'s Birthday,
I naugur ati on Day, Menorial Day, Fourth of July, Labor Day,
Vet er ans Day, Thanksgi vi ng Day, the day after Thanksgi vi ng
and Christmas Day or days designated as | egal holidays by
t he Federal Governnent.

ELEC0070-001 01/01/2006

Rat es Fringes
Li ne Construction:
Goundmen. .................. $ 12.03 4.75+18. 75%
Li nemen, Cable Splicers,
Equi pnrent Operators......... $ 25.50 4.75+18. 75%
Truck with winch............ $ 12.35 4.75+18. 75%
ENG 0077-001 05/01/ 2006
Rat es Fringes
Power equi pnment operators:
(HEAVY AND HI GHWAY
CONSTRUCTI ON)
GROUP 1..........ccvin. $ 26.69 6. 42+a+b
GROUP 2.. ... i $ 26.23 6. 42+a+b
GROUP 3...... ... i $ 25.52 6. 42+a
GROUP 4...... ... ... ....... $ 23.49 6. 42+a
GROUP 5...... ... ... .. $ 18.95 6. 42+a
GROUP 6........iiiiiiienn $ 28.06 6. 42+a

POAER EQUI PMENT OPERATORS CLASSI FI CATI ONS

GROUP 1: 35 ton cranes & above, tower & clinbing cranes,
derricks, concrete boom punp, drill rigs (equivalent to L &
Doubl e L), nole.

GROUP 2: Backhoes, cabl eways, cranes, cherry pickers,

el evating graders, hoists, paving m xers, power
shovel s, tunnel shovels. batch plants, shields, tunne

m ni ng machi nes, gradalls, front end |oaders, 3 1/2 cu

yds. and above, power driven wheel scoops and scrapers (50
cu. yds. struck capacity or above), rail tanper, draglines,
boontat, nucking machi nes, graders in tunnels, pile driving
engi nes.



GROUP 3: Front end | oaders below 3 1/2 cu. yds, boom trucks,
hydraul i ¢ backhoes 1/2 yds. capacity or bel ow rubber or
track nounted, tug boats, power driven wheel scoops &
scrapers, blade graders, notor graders, bull dozers,

trenchi ng machi nes, concrete m xer, speed swi ng pettibone,
bal | ast regul ator, concrete punp, nechanic, wel der,

mechani ¢ wel der, shotcrete machi nes, Hoeram | oconotive
(standard, narrow gauge), tuggers.

GROUP 4: High lifts above 10 feet, boilers (skelton), asphalt
spreaders, bullfloat finishing machines, concrete finishing
machi nes, concrete spreaders, fine graders, air

conpressors, welding machi nes, punps, generators, wel

points, deep wells, hydraulic punps, elevators, freeze
uniits, tunnel notorman or dinky operator, roller

conveyors, well drilling machi nes, grout punp, fireman.

GROUP 5: Fork lifts, ditch witch, bobcat 1/3 cu. yd. and
bel ow, space heaters, sweepers, assistant engineers, oilers.

GROUP 6: Master nechanic.

a. PAID HOLI DAYS: New Years Day, |naugural Day, Decoration
Day, |ndependence Day, Labor Day, Martin Luther King's

Bi rt hday, Veterans' Day, Thanksgiving Day, Friday after
Thanksgi vi ng and Chri st mas Day.

b. PREM UM PAY: Tower cranes and cranes 100-ton and over to
receive $1.00 per hour prenm um over G oup One.

ENG 0077-002 06/ 01/2006

Rat es Fringes

Power equi prment operators:

( PAVI NG AND | NCI DENTAL

GRADI NG
GROUP 1................ ... $ 21.50 5.25
GROUP 2..... ... . i $ 19.05 5.25
GROUP 3..... ... . i $ 17.80 5.25
GROUP 4. ........ ... $ 16.59 5.25
GROUP 5..... .. i $ 15.35 5.25
GROUP 6........iiiiiiinnnn $ 21.45 5.25

POAER EQUI PMENT OPERATORS CLASSI FI CATI ONS

GROUP 1: Gradall operator, Crane.
GROUP 2: Boom Truck, M Iling Machi ne, Excavator, Rubber Tire
Backhoe, Asphalt Paver, Asphalt Pl ant Engineer.
GROUP 3: Motor Grader, Track Loader, Rubber Tire Loader,
Track Dozer, Concrete Paver.

GROUP 4: Broom Truck, Asphalt Roller.

GROUP 5: Air Conpressor, Grade Rollers.

GROUP 6: Mechani c.

ENGI 0077-003 07/ 01/ 2006



Rat es Fri nges

Power equi pnent operators:
( SEVER, GAS AND WATER LI NE
CONSTRUCTI ON)

GROUP 1........... ... ... ... $ 19.43 5.12+a
GROUP 2. ..... .. . $ 19.03 5.12+a
GROUP 3...... .. $ 18.88 5.12+a
GROUP 4.................... $ 18.80 5.12+a
GROUP 5........ .. ... $ 18.69 5.12+a
GROUP 6........... ... .. .... $ 18.52 5.12+a
GROUP 7....... . . . . .. $ 18.62 5.12+a
GROUP 8........... ... ...... $ 18.52 5.12+a
GROUP 9........ ... ... ... ... $ 19.06 5.12+a
GROUP 10.......... .. $ 18.41 5.12+a
GROUP 11........... . ... .. $ 18.29 5.12+a
GROUP 12........ . . $ 18.20 5.12+a

POVNER EQUI PMENT OPERATORS CLASSI FI CATI ONS
GROUP 1: Backhoes, Cabl eways, Cranes, Derricks, Draglines,

Power Shovel s, Tunnel Shovels, Tunnel Micking Machines (1
cubi c yard capacity or above).

GROUP 2: Backhoes, Boom Cats, Cabl eways, Cranes, Derricks,
Draglines, Elevating Graders, Hoists, Paving Mxers, Pile
Driving Engi nes, Power and Tunnel Shovels, Tunnel Muicki ng
Machi nes, Batch Plant, Concrete Punps.

GROUP 3: Operators of Hydraulic Backhoes of below 1/2 yard
capacity.

GROUP 4. Trenchi ng machi nes above 83 inches.

GROUP 5: Trenching machines (up to & including 83"), Boilers
(Skelton), Well Drilling Machines.

GROUP 6: Air Conpressors (Tunnel).

GROUP 7: Front-end Loaders (Hi-Lift) and Bulldozers on Sewer
and Water Line Work.

GROUP 8: Concrete M xers, Power Driven Weel Scoops and
Scrapers, Bl ade graders, Mtor G aders, Tunnel Mechanics,
Tunnel Mot or nmen.

GROUP 9: Mechani cs.

GROUP 10: Bul |l dozers, Hydraulic Tanper and Hoe Pack Operators.

GROUP 11: Rollers.

GROUP 12: Air Conpressors, Punps, Welding Machi nes, Well
Poi nt s.

a. PAI D HOLI DAYS: New Year's Day, |naugural Day, Washington's
Bi rt hday, Decoration Day, |ndependence Day, Labor Day,



Vet erans Day, Thanksgiving Day, Christmas Day and Martin
Lut her King's Birthday.

| RONOOO5- 001 06/ 01/ 2006

Rat es Fri nges
I ronwor kers:
Structural, Ornanmental and
Chain Link Fence............ $ 25.68 11. 345
| ROND201- 001 05/ 01/ 2006
Rat es Fri nges
I ronwor kers:
Reinforcing................. $ 23.45 12.08
LABQO0456- 006 06/ 01/ 2006
Rat es Fringes

Laborers: (BRI CK MASONRY WORK)
Mason Tenders............... $ 13.91 3.84
Scaf fol d Buil ders,
Mortarnmen and Smal |
Equi pment Operators......... $ 14.65 3.84

LABQ0657- 003 06/ 01/ 2006

Rat es Fringes

Laborers: (HEAVY AND H GHVWAY

AND SEVER & WATER LI NES

CONSTRUCTI ON)
GROUP 1......... ... ... $ 19.18 3.84
GROUP 2. .. .. i $ 19. 46 3.84
GROUP 3...... ... i $ 19.61 3.84
GROUP 4...... ... ... ....... $ 19.75 3.84
GROUP 5...... ... ... .. $ 20.15 3.84
GROUP 6......... .. $ 20.64 3.84
GROUP 7. ... .. i $ 21.11 3.84
GROUP 8...... ... i $ 21.77 3.84

LABORERS CLASSI FI CATI ONS:

GROUP 1: Carl oaders, choker setter, concrete crewran, crushed
feeder, demplition |aborers, including salvaging all materi al
| oadi ng, cleaning up, wecking, dunpnen, flagmen, fence
erector and installer (other than chain link), including
installation and erection of fence, guard rails, nedial rails,
reference posts, guide posts and right-of-way markers, form
strippers, general |aborers, railroad track |aborers, riprap
man, scal e man, stake junper, structure nover, includes
foundati on, separation, preparation, cribbing, shoring,

j acki ng and unl oadi ng of structures, water nozzl eman, tinber
bucker and faller, truck | oader, water boys, tool room men



GROUP 2: Conbi ned air and water nozzl eman, cenment handl er
dope pot fireman (nonmechanical), form cleaning machine,
mechani cal railroad equi pment (includes spiker, puller, tile
cl eaner, tanper, pipe wapper, power driven wheel barrows,
operators of hand derricks, towrasters, scootcretes,
buggynobil es and sinmilar equi pnent), tanper or ramrer
operator, trestle scaffold builders over one tier high, power
tool operator (gas, electric or pneumatic), sandblast or
gunnite tail hose man, scaffold erector, (steel or wood),

vi brator operator (up to 4 feet), asphalt cutter, nortar nen,
shorer and | agger, creosote material handler, corrosive enane
or equl, paver breaker and jackhamrer operators.

GROUP 3: Milti-section pipe |ayer, non-netallic clay and
concrete pipe layer (including caul ker, collarman, jointer
rigger and jacker, thermal wel der and corrugated netal cul vert
pi pe | ayer.

GROUP 4: Asphalt bl ock pneunmatic cutter, asphalt roller
wal ker, chai nsaw operator with attachnent, concrete saw
(wal ki ng), high scal ers, jackhamrer operator (using over 6
feet of steel), vibrator operator (4 feet and over), wel
point installer, air trac operator

GROUP 5: Asphalt screeder, big drills, cut of the hole drills
(1 1/2 " piston or larger), down the hole drills (3 1/2"

pi ston or larger) gunnite or sandbl aster nozzl eman, asphalt
raker, asphalt tanper, formsetter, denolition torch operator
shotcrete nozzl emen and pot man

GROUP 6: Powder man, master form setters.

GROUP 7: Brick paver (asphalt block paver, asphalt block
sawman, asphalt block grinder, hastings block or simlar type)

LABOO657- 004 06/ 01/ 2006
Rat es Fringes

Laborers: (HAZARDOUS WASTE

REMOVAL, EXCEPT ON MECHANI CAL

SYSTEMS:

Preparation for, renoving and

encapsul ati on of hazardous

mat eri als from non-mechani ca

syst ens)

Skil | ed Asbest os Abat ement
Laborers.................... $ 15.99 3.84
Skill ed Toxic and

Hazar dous Waste Renpval

Laborers.................... $ 18.61 3.84

LABQ0657- 005 06/ 01/2006

Rat es Fringes



Laborers: (TUNNEL, RAISE &
SHAFT (FREE Al R)

FOR HEAVY AND SEVER & WATER
LI NES CONSTRUCTI ON)

GROUP 1............... ..., $ 19.82 3.84
GROUP 2...... ... i $ 20.39 3.84
GROUP 3...... ... ... $ 21.85 3.84
GROUP 4..................... $ 22.47 3.84

LABORERS CLASSI FI CATI ONS:
GROUP 1: Brakeman, Bull Gang, Dunper, Tracknen, Concrete Man

GROUP 2: Chuck Tender, Powdermnmen in Prime House, Form Setters
and Movers, Nippers, Cableman, Houseman, G outnman, Bell or
Si gnal man, Top or Bottom Vi brator Operator

GROUP 3: M ners, Re-Bar Underground, Concrete or Gunnite
Nozzl emen, Powdermen, Tinmbernmen and Re-Ti mber men, Wbod St eel
I ncluding Liner plate or Other Support, Material Mtorman
Caul kers, Diamond Drill Operators, Riggers, Cenent Finishers-
Under ground, Wel ders and Burners, Shield Driver, Air Trac
Operator, Shotcrete Nozzl enmen and Pot man.

GROUP 4: Mucki ng Machi ne Operator (Air).

LABQO657- 006 06/ 01/2006

Rat es Fri nges
Laborers: (TUNNEL, RAISE AND
SHAFT ( COWPRESSED Al R) FOR
HEAVY CONSTRUCTI ON ONLY
Gauge Pressure Work Period
(Pounds) (Hour s)
1-14 T $ 24.16 3.84
14-18 6........... $ 28.43 3.84

FOOTNOTE: On any requirement for air pressure in excess of 18
PSI, work periods and rates should be negotiated at a
pre-bid conference.

LABQ0657- 007 06/ 01/2006

Rat es Fri nges
Laborers: (PAVI NG AND
I NCI DENTAL GRADI NG)
Asphalt Raker & Concrete
Saw Operator................ $ 16.76 4.10
Asphalt Shoveler............ $ 16.23 4.10
Asphalt Tamrer & Concrete
Shoveler.................... $ 16. 47 4,10
Jack Hammer................. $ 16. 66 4,10
Laborer..................... $ 16.12 4.10
Sand Setter & Form Setter...$ 17.37 4.10



MARB0002- 003 05/01/2006

Rat es Fringes
Mar bl e & Stone Mason
I ncl udes Pointing,
Caul ki ng and Cl eani ng of
Al'l Types of Masonry,
Brick, Stone and Cenent
Structures.................. $ 29.87 11. 15
MARB0O003- 001 05/01/ 2006
Rat es Fringes
Mosai ¢ & Terrazzo Worker,
Tile Layer
Mar bl e Mason and Tile Layer.$ 24.32 8.78
Terrazzo Worker............. $ 25.07 8.78
MARB0O003- 004 05/ 01/ 2006
Rat es Fringes
Marble, Tile & Terrazzo
Finisher......................... $ 19.59 7.90
PAI NOO51- 001 06/ 01/ 2006
Rat es Fringes
Pai nters:
Al Industrial Work......... $ 23.48 7.31

Bri dges, Heavy Hi ghway,

Lead Abatenment and

Fl ame/ Thermal Spray......... $ 26.37 7.31
Comerci al and Mol d

Remedi ati on, Painters,

Wal | covers and Drywal

Finishers................... $ 22.06 7.31
Met al Polishing and
Refinishing................. $ 23.06 7.31

PLAS0891- 001 05/01/2006

Rat es Fri nges
Cement Masons:
HEAVY CONSTRUCTI ON ONLY. .. .. $ 25.45 5.46
PLAS0891-002 06/01/2004
Rat es Fri nges

Cenment Masons: (PAVING &
| NCI DENTAL GRADI NG)



Cement Masons............... $ 16. 25 4,10
Concrete Saw Operators...... $ 16. 25 4.10
Form Setters................ $ 16. 25 4.10

PLUMDO0O5- 001 08/ 01/ 2006
Rat es Fringes
Plumber............ ... ... ... ... $ 31.52 12. 59+a

a. PAID HOLI DAYS: Labor Day, Veterans' Day, Thanksgiving
Day and the day after Thanksgiving, Christnmas Day, New
Year's Day, Martin Luther King's Birthday, Menorial Day and
the Fourth of July.

PLUMD602- 005 08/ 01/2006

Rat es Fringes

Steanfitter, Refrigeration &
Air Conditioning Mechanic........ $ 31.27 12. 82+a

a. PAID HOLI DAYS: New Year's Day, Martin Luther King's
Bi rt hday, Menorial Day, |ndependence Day, Labor Day,
Vet erans Day, Thanksgiving Day and the day after
Thanksgi vi ng and Chri st mas Day.

SHEE0100- 001 07/01/ 2006

Rat es Fringes
Sheet Metal Worker............... $ 30.39 11.05
TEAMD639- 001 03/07/2004
Rat es Fringes
Truck drivers: (HEAVY &
HI GHWAY CONSTRUCTI ON)
Tandem & Triaxle (3 or
nmor e axl es, including
steering axle).............. $ 16.00 5.82+a
Tractor-trailer, Low Boy....$ 20.00 5. 82+a

a. VACATI ON: Enpl oyees will receive one (1) week's paid
vacation after one (1) year of service.

TEAMD639- 002 06/ 01/ 2005

Rat es Fri nges
Truck drivers: (HEAVY &
HI GHWAY CONSTRUCTI ON)
Concrete M xer Drivers...... $ 17.40 5. 82+a+b

a. PAI D HOLI DAYS: New Year's Day, Martin Luther King, Jr.
Day, Menorial Day, July 4th, Labor Day, Thanksgiving Day,



Christmas Day, or any day cel ebrated publicly in the
District of Colunbia as one of the above holidays.

b. PAID VACATI ONS: Enpl oyees with one (1) year of service
shall be entitled to a vacation of one (1) week; five (3)
years of service are entitled to two (2) weeks; fifteen(10)
years of service are entitled to three 3 weeks; twenty (20)
years of service are entitled to four (4) weeks.

TEAMD639- 005 09/ 01/ 2006

Rat es Fringes
Truck drivers: (PAVING &
| NCI DENTAL GRADI NG)
Al l paving projects where
the grading is incidenta
to the paving............... $ 14.05 3.69

VELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental

Unlisted classifications needed for work not included within
the scope of the classifications |isted may be added after
award only as provided in the | abor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU"' designhation neans that rates
listed under the identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Oher designations
i ndi cate uni ons whose rates have been determ ned to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage deterni nation

* a survey underlying a wage determni nation

* a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

Regi onal Ofice for the area in which the survey was conduct ed
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initia
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.



Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the
Branch of Construction Wage Determ nations. Wite to:

Branch of Construction Wage Determn nati ons
Wage and Hour Division

U.S. Departnent of Labor

200 Constitution Avenue, N W

Washi ngton, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator
U.S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

The request should be acconmpanied by a full statement of the
interested party's position and by any information (wage
paynment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Adm nistrator is not favorable, an
interested party nay appeal directly to the Administrative
Revi ew Board (fornerly the Wage Appeals Board). Wite to:

Adm ni strative Revi ew Board
U. S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON



